

Concrete Schedule

Week of June 18, 2017 to June 24, 2017

<b>Borough</b>	<b>Project</b>	<b>Location</b>
Bronx	SIP	Broadway / Sherman Ave
Bronx	SIP	Kappock St / Knolls & Crescent Ave
Bronx	SIP	2 <sup>nd</sup> Ave b/t E 55 <sup>th</sup> St to 53 <sup>rd</sup> St
Brooklyn	SIP	Flatbush Ave / Belt Pkwy
Brooklyn	SIP Ramp	Linden Blvd b/t Powell St & 78 <sup>th</sup> St Desarc Rd & 133 <sup>rd</sup> Ave
Queens	SIP	Edgemere Ave / Rockaway Freeway b/t Beach 34 <sup>th</sup> St & Beach 36 <sup>th</sup> St
Queens	SIP	Northern Blvd / 105 <sup>th</sup> St – 114 <sup>th</sup> St
Queens	SIP	South Conduit Blvd / Liberty Ave & Hemlock Ave
Queens	SIP	Woodhaven Blvd b/t Union Tpke & Rockaway Blvd- Crew # 1
Queens	SIP	Woodhaven Blvd b/t Union Tpke & Rockaway Blvd- Crew # 2
Bronx	Ped Ramp Upgrade Ped Ramp Upgrade	Rev James Polite / 162 <sup>nd</sup> St Ryer Ave / E 182 <sup>nd</sup> St
Brooklyn	Ped Ramp Upgrade	Ave W / W St to E 4 <sup>th</sup> St
Brooklyn	Ped Ramp Upgrade	Quentin Rd / E 21 <sup>st</sup> St & E 22 <sup>nd</sup> St
Brooklyn	Ped Ramp Upgrade	Ave X / E 22 <sup>nd</sup> St & Ocean Ave
Queens	Ped Ramp Upgrade	37 <sup>th</sup> Ave & 91 <sup>st</sup> St
Queens	Ped Ramp Upgrade	59 <sup>th</sup> Ave / Lawrence St & Main St
Staten island	Ped Ramp Upgrade	Quinlan Ave & Gannon Ave North
Queens	Step Street	136 <sup>th</sup> St / 57 <sup>th</sup> Ave & 60 <sup>th</sup> Ave *Bricklayer*
Manhattan	Liquidome	Broadway & 5 <sup>th</sup> Ave (Flatiron)
<b>Upcoming Projects</b>		
Brooklyn	SIP	Eastern Pkwy / St. Johns place
Manhattan/Bronx SBS}	SIP	W 155 <sup>th</sup> St, E 161 <sup>st</sup> St & E 163 <sup>rd</sup> St