

Manhattan

Milling & Resurfacing Schedule

October 22, 2017 to October 28, 2017

Date	SA#	Location	CB	Area
Sunday 10-22-17		No Work		
Monday 10-23-17	M2017-08-13	Contractor Milling Lexington Ave (E 96 St - E 72 St) 1 Paving Crew	08	Upper East Side
	M2017-07-04	W 96 St (Central Park West - Riverside Dr)	07	Upper West Side
Tuesday 10-24-17	M2017-08-13	Contractor Milling Lexington Ave (E 96 St - E 72 St) 1 Paving Crew	08	Upper East Side
	M2017-04-10	W 58 St (12 Ave to Columbus Ave)	04	Midtown
Wednesday 10-25-17	M2017-08-13	Contractor Milling Lexington Ave (E 96 St - E 72 St) 1 Paving Crew	08 08	Upper East Side
	M2017-04-10	W 58 St (12 Ave to Columbus Ave)	04	Midtown
	M2015-07-09	W 92 St (West End Ave to Central Park West)	07	Upper West Side
Thursday 10-26-17	M2017-08-13	Contractor Milling Lexington Ave (E 96 St - E 72 St) 1 Paving Crew	08	Upper East Side
	M2016-07-01	West End Ave (W 72 St to W 64 St)	07	Upper West Side
Friday 10-27-17	M2017-08-13	Contractor Milling Lexington Ave (E 96 St - E 72 St)	08	Upper East Side
	M2017-08-06	E 82 St (York Ave - Dead End) 1 Paving Crew	08	Upper East Side
	M2016-07-01	West End Ave (W 72 St to W 64 St)	07	Upper West Side
Saturday 10-28-17		No Work		

*Schedules are subject to change due to inclement weather or emergencies