

Queens  
Milling & Paving Schedule  
May 27, 2012 to June 02, 2012

Date	SA #	Location	CB	Area
Sunday 05-27-12		No Work		
Monday 05-28-12		Holiday		
Tuesday 05-29-12	Q2011-11-40	2 Milling Crews 26 Ave (Corporal Kennedy St to Bell Blvd)	11	Bayside
	Q2011-11-15	Bell Blvd (Union Tkpe to G.C.P S/R)	11	Bayside
	Q2011-12-06	2 Paving Crews 179 Pl (Hillside Ave to Jamacia Ave)	12	Hollis
	Q2011-11-46	213 St (34 Ave to 35 Ave)	11	Bayside
	Q2010-11-56	213 St (35 Ave to 41 Ave)	11	Bayside
Wednesday 05-30-12	Q2011-11-39	2 Milling Crews 27 Ave (Clearview Expy N/B S/R to 210 St)	11	Bayside
	Q2011-11-15	Bell Blvd (Union Tkpe to G.C.P S/R)	11	Bayside
	Q2011-12-39	2 Paving Crews 160 St (South Rd to Brinkeroff Ave)	12	Hollis
	Q2011-11-56	213 St (35 Ave to 41 Ave)	11	Bayside
Thursday 05-31-12	Q2011-11-39	2 Milling Crews 27 Ave (Clearview Expwy N/B S/R to 210 St)	11	Bayside
	Q2011-11-15	Bell Blvd (Union Tkpe to G.C.P S/R)	11	Bayside
	Q2011-11-38	28 Ave (217 St to Clearview Expwy S/R)	11	Bayside
	Q2011-11-26	N/B S/R Clearview Expwy (48 Ave to 53 Ave)	11	Bayside
	Q2011-12-39	2 Paving Crews 160 St (South Rd to Brinkeroff Ave)	12	Hollis
	Q2011-11-45	34 Ave (211 St to 213 St)	11	Bayside
	Q2011-11-44	211 St (34 Ave to Dead End)	11	Bayside
	Q2011-11-43	34 Rd (209 St to Dead End)	11	Bayside

Friday 06-01-12	Q2011-11-38	2 Milling Crews 28 Ave (217 St to Clearview Expwy S/R)	11	Bayside
	Q2011-11-26	N/B S/R Clearview Expwy (48 Ave to 53 Ave)	11	Bayside
	Q2011-12-39	2 Paving Crews 160 St (South Rd to Brinkerhoff Ave)	12	Hollis
	Q2011-11-38	Sutphin Blvd (94 Ave to South Rd)	11	Bayside
	Q2011-11-43	34 Rd (209 St to Dead End)	11	Bayside
	Q2911-11-09	231 St (67 Ave to H.H.Expwy)	11	Bayside
Saturday 06-02-12		No Work		

\*Schedules are subject to change due to inclement weather or emergencies. For updated information call 311 Monday to Friday, 7 am to 7 pm