

RECONSTRUCTION OF ASTOR PLACE/COOPER SQUARE

Project #HWMP116

The New York City Department of Design + Construction (NYCDDC) is managing a capital construction project to reconstruct the Astor Place/Cooper Square streetscape with permanent plazas, additional seating, trees and a new design for the Peter Cooper Triangle Park.

Work in Progress/Completed:

September/October 2014

- Peter Cooper Triangle Park: Planter foundations installed. Pavement excavations and electrical work continues.
- Intersection of 4th Avenue and E. 8th Street: Sewer, Con-Ed and Verizon manholes installed. A section of sewer main installed.
- Alamo Plaza: sewer main installation completed. Mosaic Poles protected and transported to CDOT for inspection
- Village Plaza: excavating existing road pavement.
- E. 6th Street & Cooper Square East: Completion of Con-Ed service box.



ALAMO PLAZA: NEWLY INSTALLED 15" SEWER MAIN PIPE

Anticipated Work Schedule/Activities

November/December 2014

- Peter Cooper Triangle Park: Installing stones, concrete pavers, catch basins, bio-swales, conduits, concrete foundations for light poles, and concrete steel faced curbs.
- Alamo Plaza: Continue Con-Ed utility work. Removal of Alamo Cube.
- Village Plaza: excavations/grading of existing pavement. Relocating fire hydrants easterly, installing new curbs.
- Third Avenue between E. 5th & 6th St.: Removal of center medians.
- Bowery & E. 4th ST: Catch Basin installation
- Replacement of Distribution Water Main at: Third Ave from E. 10th to E. 5th Street, and Cooper Sq. West from E. 4th to Astor Place: Will entail water service interruption.



The Alamo Sculpture will be transported to a conservation facility for rehabilitation, and will be reinstalled along the new Alamo Plaza.

Water Service Interruption

During the course of this project, there will be temporary water service interruptions. To allow water main replacement, the existing water service must be shut off by closing the valves at either end of the section. Advance notice will be given for all planned interruptions. Water service will be restored everyday by the end of the work shift.

Community Construction Liaison (CCL)

The DDC has assigned **Amelia Ramos** of Gedeon GRC, as the Community Construction Liaison (CCL) for this project. Please contact Amelia for any project related inquiries/concerns you may have:

Phone: 646-918-6658 Fax: 646-918-6661

Field Office: 415 Lafayette Street, 2nd Floor, NY, NY 10003

Email: astorplprojectccl@gmail.com

Newsletter Distribution

Construction Newsletters for this project are distributed regularly within the project area and to Community Boards #2 and #3 - Manhattan.