



Lower Manhattan Reconstruction Project Update – July 2013

MED596/ Bulletin #127

Weekly Construction Bulletin

Hudson St Project: Borough of Manhattan

The following is the anticipated construction schedule for the upcoming week, as of Friday July 26th 2013:

JULY 29TH – AUGUST 2ND :

Work Hours: 7:00am – 3:30pm:

Operation #1 Utility Relocation and Water Main Work
Location: **Hudson Street (East Side)**
From: **Worth Street – N Moore Street**

Operation #2 Cobble Stone Installation (Road Remains Closed to Thru Traffic)
Location: **N Moore Street**
From: **Hudson St – Greenwich St**

Weekend Work:

→ Saturday 7/27/13 crews will be working at the Franklin St / Hudson St intersection as well as on Franklin St between Hudson St and Varick St. As previously advised there will be a **ROAD CLOSURE in affect on Franklin between Hudson St and Varick St Saturday 7/27/13 on Franklin St between Hudson St and Varick St** during working hours (approximately 10:00am – 6:30pm). The road will be opened to traffic at the conclusion of the work day. Detour signs will be posted and Traffic Agents and Flag persons will be on site to assist with pedestrian and motorist safety.

→ Sunday 7/28/13 No work will be conducted due to forecasted weather conditions. The road closure previously advised is no longer scheduled on Franklin St for Sunday.

Note: Due to unforeseen conditions it may become necessary to change some scheduled work locations and operations. For further information OR to be added to the email notification network, call Jamie Corssen at 212.226.1380 or email: HUDSONSTPROJECTCCL@GMAIL.COM.

Additionally, you can find more information pertaining to this and similar city construction projects at www.nyc.gov/webuild.