



**PROJECT:** Riverside Center Building 2

**30-Day Look-Ahead Schedule**

Notes

- Night work hours are 10pm to 6am (contingent on coordination/approval with Amtrak).
- Dates indicated below are tentative. Coordination between Amtrak may adjust scope of work and hours accordingly
- Noise Level denotes 1 (minimal noise) to 10 (maximum noise). **Indicated in RED.**

Week Of	Description (Scope of Work)	
March 24 <sup>th</sup>	<u>Day</u> -Install Forms for Foundation Walls -Place Concrete for Foundation Walls -Install Mechanical Underground Services -Install Rebar for Slab on Grade -Place Concrete for Slab on Grade	
	<u>Night</u> -Erect Amtrak West Crash Wall	2
March 31 <sup>st</sup>	<u>Day</u> -Continue forms for foundation walls -Continue concrete for foundation walls -Continue Mechanical for Underground Services -Place Concrete for Slab on Grade -Place Concrete for West Crash Wall -April 5 <sup>th</sup> -Erect Tower Crane	
	<u>Night</u> -Erect Amtrak West Crash Wall -Erect Amtrak East Crash Wall -Install Precast Plank Over Amtrak	2
April 7 <sup>th</sup>	<u>Day</u> -Continue forms for foundation walls -Continue concrete for foundation walls -Continue Mechanical for Underground Services -Place Concrete for Slab on Grade -Place Concrete for West Crash Wall -Excavate for and place concrete footings	
	<u>Night</u> -Erect Amtrak West Crash Wall -Erect Amtrak East Crash Wall	2
April 14 <sup>th</sup>	<u>Day</u> -Continue forms for foundation walls -Continue concrete for foundation walls -Continue Mechanical for Underground Services -Place Concrete for Slab on Grade -Excavate for and place concrete for footings -Start Concrete Superstructure	
	<u>Night</u> -Erect Amtrak West Crash Wall -Erect Amtrak East Crash Wall	2