

**MANHATTAN  
MILLING & RESURFACING SCHEDULE  
SEPTEMBER 23, 2012 THRU SEPTEMBER 29, 2012**

DATE	S.A.#	LOCATION	COMM. BOARD	AREA
Sunday, September 23, 2012		NO WORK		
Monday, September 24, 2012	M2012-10-01	NIGHTS 1 CONTRACT MILLING CREW HARLEM RIVER DRIVE SERVICE RD (HARLEM RIVER DRIVE - WEST 155 STREET)	10	HARLEM
	M2012-11-05	1 DOT CREW 1 AVENUE (EAST 100 STREET - EAST 102 STREET)	11	HARLEM
Tuesday, September 25, 2012	M2012-10-01	NIGHTS 1 CONTRACT MILLING CREW HARLEM RIVER DRIVE SERVICE RD (HARLEM RIVER DRIVE - WEST 155 STREET)	10	HARLEM
	M2012-11-05	1 DOT CREW 1 AVENUE (EAST 100 STREET - EAST 102 STREET)	11	HARLEM
Wednesday, September 26, 2012	M2012-10-01	NIGHTS 1 CONTRACT MILLING CREW HARLEM RIVER DRIVE SERVICE RD (HARLEM RIVER DRIVE - WEST 155 STREET)	10	HARLEM
	M2012-09-01	1 DOT PAVING CREW AMSTERDAM AVENUE (WEST 121 STREET - WEST 128 STREET)	9	HARLEM
Thursday, September 27, 2012	M2012-12-01	NIGHTS 1 CONTRACT MILLING CREW 9 AVENUE (BROADWAY - WEST 215 STREET)	12	INWOOD
	M2012-09-01	1 DOT PAVING CREW AMSTERDAM AVENUE (WEST 121 STREET - WEST 128 STREET)	9	HARLEM
Friday, September 28, 2012	M2012-12-03	NIGHTS 1 CONTRACT MILLING CREW WEST 169 STREET (HAVEN AVENUE - AMSTERDAM AVENUE)	12	WASHINGTON HEIGHTS
	M2011-09-01	1 DOT PAVING CREW ST NICHOLAS AVENUE (WEST 145 STREET - WEST 154 STREET)	9	HARLEM
Saturday, September 29, 2012		NO WORK		

Schedules are subject to change due to inclement weather or emergencies. For updated information call 311.