

**NEW YORK CITY ECONOMIC DEVELOPMENT CORPORATION
STANDARD FORM OF AMENDMENT OF CONSULTANT CONTRACT**

This is an amendment to the Contract entered into by New York City Economic Development Corporation (NYCEDC), a Not-for-Profit Corporation having an office at 110 William Street, New York, New York 10038, and the Consultant:

Consultant's Name:	CH2M Hill New York Inc.		
Address:	22 Cortlandt Street, New York NY 10007		
Contract No:	56390001	Contract Date:	08/30/2013
Project No:	5639		
Project Name:	Rockaway Boardwalks		
Type of Services:	Engineering, Design, and Related Consultant Services		

A copy of the Contract and copies of any and all prior amendments are attached hereto as Exhibit A.

The Contract is hereby amended as follows:

Amendment No:	4	Effective Date:	7/31/15
---------------	---	-----------------	---------

TYPE OF AMENDMENT

<input checked="" type="checkbox"/> Extension of Term	Extension Date:	12/31/2017
<input checked="" type="checkbox"/> Increase in Maximum Contract Price	Original Maximum Contract Price	\$ 8,103,275.00
	Total Prior Increases	\$ 3,965,534.00
	Amount of Current Increase	\$ 2,595,730.00
	Revised Maximum Contract Price	\$ 14,664,539.00

Amended Scope of Services

Other (as described below) – Amended and Restated Fee Schedule – See Exhibit B

Increased Contract Documents Task to account for additional design required to address DEP modifications in Phases 3 and 5 and to address field issues in Phases 3 and 4. Increased Testing and Inspections Task to account for Special Inspections required for all phases of construction.

NYCEDC Executive Committee Approval Date: 09/30/2015

Capitalized terms used herein shall have the meanings set forth in the Contract, as previously amended, unless otherwise defined herein. Except as provided herein and in the pages attached hereto, if any, all terms and conditions of the Contract, as previously amended, remain unchanged and in full force and effect.



CONSULTANT'S NAME: CH2M HILL NEW YORK INC.		NEW YORK CITY ECONOMIC DEVELOPMENT CORPORATION	
By:		By:	
Printed Name:	JONATHAN GOLDSTICK	Printed Name:	Emil J. Martone
Title:	Vice President	Title:	Executive Vice President
Date Signed:	10/14/15	Date Signed:	11/12/15

Exhibit A

The Contract

(Incorporated by Reference)

Exhibit B

Amended and Restated Fee and Cost Schedule

Amended and Restated Fee and Cost Schedule

The Fee and Cost Schedule is amended and restated as follows:

	<i>Original Contract</i>	<i>Previous Amendments 1, 2, & 3</i>	<i>Amendment 4</i>	<i>Revised Contract Amount</i>
Task 01 – Data Gathering Analysis	\$651,895	\$0	\$0	\$651,895
Task 02 – Shorefront Investigation	\$144,558	\$0	\$0	\$144,558
Task 03 – Environmental Assessment Statement and Permitting	\$230,055	\$24,000	\$0	\$254,055
Task 04 – Technical Surveys	\$142,334	\$0	\$0	\$142,334
Task 05 – Schematic Design	\$1,478,596	\$400,029	\$0	\$1,878,625
Task 06 – Design Development	\$1,314,709	\$838,458	\$0	\$2,153,167
Task 07 – Contract Documents	\$1,449,997	\$1,157,750	\$117,956	\$2,725,703
Task 08 – Environmental Site Assessment/R.A.P/CHASP	\$29,711	\$0	\$0	\$29,711
Task 09 – Demolition / Site Clearing Package	\$104,559	\$0	\$0	\$104,559
Task 10 – Review and Analysis of Bids	\$31,346	\$0	\$0	\$31,346
Task 11 – Construction Admin & Observation	\$744,261	\$420,000	\$5,484	\$1,169,745
Task 12 – Maintenance and Operations Manual	\$70,797	\$0	\$0	\$70,797
Task 13 – Coordination with USACOE and NYSDEC	\$145,053	\$0	\$0	\$145,053
Allowable Additional Costs for Task 1 through 13	\$1,247,203	\$0	\$0	\$1,247,203
Task 14 – Site Specific Computer Modeling	\$150,000	\$0	\$0	\$150,000
Task 15 – USACOE Cost Benefit Ration Analysis	\$158,800	\$0	\$0	\$158,800
Allowable Additional Costs for Task 14 through 15	\$9,400	\$0	\$0	\$9,400
Task 16 – Style Guide	\$0	\$50,000	\$0	\$50,000
Task 17 – Dune Crossings	\$0	\$508,548	\$0	\$508,548
Allowable Additional Cost for Task 17	\$0	\$95,000	\$0	\$95,000
Electrical Design Allowance for Task 17	\$0	\$11,750	\$0	\$11,750
Special Inspections	\$0	\$460,000	\$2,472,290	\$2,932,290
Deduct*	\$0	(\$1)		(\$1)
Original Maximum Contract Price	\$8,103,275	\$3,965,534	\$2,595,730	\$14,664,539

The total in the Contract Fee and Cost Schedule was overstated in error by \$1.00 (\$8,103,275.00 instead of \$8,103,274.00). Accordingly, one dollar (\$1.00) was deducted from Amendment 1 to rectify the error.