


COMMUNITY ADVISORY GROUP (CAG)

Meeting #8

HIGHLIGHTS

- Overview of Contracts
 - Schedule
 - Construction Updates
 - Communications
- Section 3 | MWBE
- What We've Heard

PROJECT AREA OVERVIEW



OVERVIEW OF CONTRACTS

Project Area 1 (PA1)

- Pre-award process for the apparent low bidder continues
- marginal impact to overall timeline
- East River Park open through Spring 2021

Project Area 2 (PA2)

- in construction on phase 1
 - Asser Levy Playground & Stuyvesant Cove Park Solar One Area


Parallel Conveyance (PC)

- release for bid in upcoming weeks bid opening early 2021
- CCL onboard mid 2021

PA2: SCHEDULE

PA2: DRAFT CONSTRUCTION LOOK AHEAD

SUBJECT TO CHANGE – INTERNAL USE



PA2: ANTICIPATED ACTIVITIES

ALL WORK IS SUBJECT TO CHANGE

COMPLETED

- Construction signage at Asser Levy & Solar One
- Air & Noise Monitoring equipment installation
- Greenway rerouting signage
- Solar One construction fencing

IN PROGRESS

- Night Work on FDR West Service Rd between E 23rd & E 25th St. water main & sewer work & ConEd Oil-O-Static lines
- Traffic detour & utility work E 23rd Street at East Service Road under FDR Drive
- Sewer, manhole and catch basin work on the FDR east service road
- Erosion Control


UPCOMING

- Daytime Pile Driving adjacent to Solar One building in Stuyvesant Cove Park: Monday 4/5
- Daytime Pile Driving in Asser Levy Playground: week of 4/12
- E 23rd Street under FDR Drive traffic shift
- Utility relocation misc. areas



PA2: ANTICIPATED ACTIVITIES

ALL WORK IS SUBJECT TO CHANGE




East Side Coastal Resiliency PA2 - DRAFT Look Ahead

PA2 Anticipated Construction Tasks <i>*All work subject to change</i>	MAR W5/ APR W1	APR W2	APR W3	APR W4
1 Stuyvesant Cove Park North Adjacent to Solar One				
Test Pits				
Utility Relocation/Installation	with Con Ed			
Pile Installation				
Flood Wall Foundation				
* Night Work				
*Traffic (T) / Pedestrian (P) Detours	P	P	P	P
2 FDR Drive West Service Road				
Test Pits				
Utility Relocation/Installation				
Pile Installation				
Flood Wall Foundation				
* Night Work				
*Traffic / Pedestrian Detours	T & P	T & P	T & P	T & P
3 E 23rd Street underneath the FDR Dr				
Test Pits				
Utility Relocation/Installation				
Pile Installation				
Flood Wall Foundation				
* Night Work				
*Traffic / Pedestrian Detours	T & P	T & P	T & P	T & P
4 FDR Dr. East Service Road				
Test Pits				
Utility Relocation/Installation				
Pile Installation				
Flood Wall Foundation				
Site Elements & Materials (road, sidewalk, parks)	Flip MPT		Flip MPT	
* Night Work				
*Traffic / Pedestrian Detours	T & P	T & P	T & P	T & P
5 Asser Levy Playground				
Test Pits				
Utility Relocation/Installation				
Pile Installation				
Flood Wall Foundation				
* Night Work				
*Traffic / Pedestrian Detours	P	P	P	P


PA2: TRAFFIC PATTERN SHIFT THIS WEEK | E 23RD ST

- **Traffic Pattern Shift E23rd Street at East Service Road and under the FDR Drive**
- Vehicles and pedestrians to follow all posted signs and instructions from traffic control flaggers while the detour is in effect
- Detour subject to change with construction activities
- Changes to detour will be communicated in advance of closures
- Future detours are actively being coordinated with DOT




PA2: TRAFFIC PATTERN SHIFT APRIL 12 | E 23RD ST

- **Traffic Pattern Shift E23rd Street at East Service Road and under the FDR Drive**
- Vehicles and pedestrians to follow all posted signs and instructions from traffic control flaggers while the detour is in effect
- Detour subject to change with construction activities
- Changes to detour will be communicated in advance of closures
- Future detours are actively being coordinated with DOT



PA2: START OF DAY TIME PILE DRIVING

- North End of Stuyvesant Cove Park near the E. 23rd Street entrance and Solar One Building. Starting April 5, ongoing through April 2021
- Asser Levy Playground. Starting the week of April 12, 2021, ongoing through May 2021
- Noise is anticipated between the hours of 7:00am to 3:30pm
- Noise monitoring is in place
- Changes to work will be communicated in advance



PA2: COMMUNITY ADVISORIES

Community Advisory

East Side Coastal Resiliency
www.nyc.gov/escr


EAST SIDE
COASTAL
RESILIENCY

Project # SANDRESM2 | Borough: Manhattan | Issue Date: 3/12/2021
The East Side Coastal Resiliency (ESCR) Project is an initiative to provide long-term flood protection on the east side of Manhattan.

Pile Driving at Stuyvesant Cove Park Solar One Building


Starting the week of March 29, 2021,
Ongoing through April 2021

During pile driving operations for the construction of the floodwall foundation, noise is anticipated between the hours of 7:00am to 3:30pm at the North End of Stuyvesant Cove Park near the E. 23rd Street entrance. Noise monitoring is in place.




If you have questions, or would like to learn more about the ESCR project, please contact your Community Construction Liaison (CCL):
Nadine Harris
Phone: 347-572-3057 Email: ESCRCL2@ddccr.com
Inquiry Tool: www.nyc.gov/escr/contact


PLEASE NOTE: Due to unforeseen conditions (weather, field conditions, etc.) it may become necessary to change some scheduled work locations and operations.




NYC
Department of
Design and
Construction
Office of Community Outreach & Notification



NYC
Department of
Transportation



NYC
Department of
Parks and
Recreation



NYC
Department of
Environmental
Protection

Community Advisory

East Side Coastal Resiliency
www.nyc.gov/escr


EAST SIDE
COASTAL
RESILIENCY

Project # SANDRESM2 | Borough: Manhattan | Issue Date: 3/26/2021
The East Side Coastal Resiliency (ESCR) Project is an initiative to provide long-term flood protection on the east side of Manhattan.

Daytime Pile Driving at Asser Levy Playground


Starting the week of April 12, 2021,
Ongoing through May 2021

During pile driving operations for the construction of the floodwall foundation, noise is anticipated between the hours of 7:00am to 3:30pm within Asser Levy Playground. Noise monitoring is in place.




If you have questions, or would like to learn more about the ESCR project, please contact your Community Construction Liaison (CCL):
Nadine Harris
Phone: 347-572-3057 Email: ESCRCL2@ddccr.com
Inquiry Tool: www.nyc.gov/escr/contact


PLEASE NOTE: Due to unforeseen conditions (weather, field conditions, etc.) it may become necessary to change some scheduled work locations and operations.




NYC
Department of
Design and
Construction
Office of Community Outreach & Notification



NYC
Department of
Transportation



NYC
Department of
Parks and
Recreation



NYC
Department of
Environmental
Protection

WEBSITE UPDATES

- **Home Banner:** Link to PA2 Construction
- **Project Updates:** Current construction closures and pedestrian, bicycle, and vehicular detours.
- Quick Links
- **Construction Notices:** Lists current Construction Bulletin and Active Advisories
- **Coming Soon:** Construction photographs

Visit the [Construction Progress](#) page for more information.

Resources for Construction Updates

Sign Up for Advisories	Community Meetings	Street Closure Map
Construction Notices	NYCDDC Twitter	

Project Updates

Construction Progress


Construction Notices

Presentations



The East Side Coastal Resiliency project team is committed to keeping stakeholders and the local community up to date on construction activities, community impacts, and the progress of the project.

Current construction closures and pedestrian, bicycle, and vehicular detours are posted below.



Floodwall construction adjacent to the Solar One facility necessitate this Greenway Detour. Any updates to the detour will be posted on this website.


SECTION 3

MWBE

OUTREACH EVENTS



- [March 24, 2021](#) – DDC featured at Small Business Services (SBS)/ NYC PTAC Meet the Agency event



- End of April – first of quarterly ESCR **Section 3 and MWBE Information Sessions** (more details to come)



- Upcoming - **HNTB Partners Event** featuring DDC Office of Diversity and Industry Relations (ODIR) Wayne Lambert (more details to come)

UPCOMING POSITIONS & OPEN PROCUREMENT

UPCOMING OPEN POSITIONS

- Office Engineer
- Inspector
- Senior Inspector


SERVICES


- Printers for Outreach Materials
 - Construction Fencing
- Project and Field Office Needs
- Corporate Accounts
 - Printing
 - Catering
 - Office Supplies

TRANSLATION

- Website: Google Translate
- CCL: Multilingual

COMMUNITY ADVISORY GROUP— East Side Coastal Resiliency Project



HNTB 
JOINT VENTURE

ESCR Job Application

The East Side Coastal Resiliency (ESCR) project is a coastal protection initiative, jointly funded by the City of New York and the federal government, aimed at reducing flood risk due to coastal storms and sea level rise on Manhattan's East Side from East 25th Street to Montgomery Street.

Please use the form below to submit your contact information and resume to open positions with the ESCR project.

For more information, please visit our [Work With Us](#) website.

Name*

Phone Number*

Email Address*

Zip Code*

Position*
Choose the job you're applying for

-Please Select-

Resume*

Select file (Support: pdf, doc, docx, xls,xlsx, pptx, ppt, txt)

How did you hear about this position?

LOCAL HIRES

- **Section 3 of the Housing and Urban Development Act of 1968** provides economic and employment opportunities to low and very low-income individuals. Section 3 requires recipients of certain types of HUD funding to ensure that a certain percentage of the job training, employment, and contracting opportunities that arise from the expenditure of the funds benefit low and very low income individuals. Numerical goals:
 1. 30% of all new hires on applicable projects will be Section 3 residents; and
 2. 10% of the dollar amount of Construction Contracts awarded to Section 3 Business Concerns
 3. 3% of the dollar amount of Non-Construction Contracts awarded to Section 3 Business Concerns

Section 3 is not an entitlement program, there are no guarantees. Residents and businesses must be able to demonstrate that they have the ability or capacity to perform the specific job or successfully complete the contract they are seeking.

Section 3 requirements provide preference to Section 3 residents and business concerns, but not a guarantee.

- **Utilization of M/WBE and local vendors**
- New York City's Community Development Block Grant Disaster Recovery (CDBG-DR) website provides information on contracts greater than \$25,000 funded in whole or in part with CDBG-DR funds. The link to the site is, <https://www1.nyc.gov/site/cdbgdr/documents/contracts.page>

COORDINATION

- DDC Office of Diversity and Industry Relations (ODIR)
- PA2 Contractor Hiring Plan: under review
 - Training opportunities
 - Apprenticeships
- Workforce Partners
 - Screening of eligible candidates by recruitment partners (NYCHA, SBS - Workforce 1)

Speaking: Wayne Lambert

Wayne Lambert

Janelle Husain

Melissa Morel

Agency Introduction

- ▶ DDC builds many of the civic facilities New Yorkers use every day. We provide communities with new or renovated structures such as firehouses, libraries, police precincts, courthouses, senior centers and more. To successfully manage our portfolio, we collaborate with other City agencies, as well as with emerging and world-renowned architects and consultants. Our work doesn't stop at buildings—we also design and improve vital infrastructure. Our staff delivers roadway, sewer and water main construction projects in all five boroughs. We provide sidewalks, street reconstruction, water mains, sewers, and pedestrian ramps—quality infrastructure that is essential for a healthy, resilient city.
- ▶ Year Established: 1996
- ▶ Location: 30-30 Thomson Avenue, Long Island City, NY

PTAC

NYC

Desiree Gazzo

Rogina Cear-Smith

Brandon Milliner

Janelle Husain

DDC East Side Coastal Resiliency Project (ESCR)

- ▶ Program / Construction Management
- ▶ Resident Engineer Inspector Services
- ▶ Grant Management
- ▶ Community Engagement
- ▶ Survey
- ▶ Engineering Oversight
- ▶ CAD Support Services
- ▶ Document Control
- ▶ Quality Assurance
- ▶ Construction Services (through Contractor teams)

HNTB

JOINT VENTURE

WWW.NYC.GOV/ESCR

NYC

The East Side Coastal Resiliency Project

Work With Us

Work With Us

New East River Park

New Bike Path and Flood Wall

Careers & Procurement

Opportunities with our Partnering Agencies

COMMUNITY ADVISORY GROUP— East Side Coastal Resiliency Project

WHAT WE'VE HEARD

- **Environmental Monitoring:** quarterly reporting (at a minimum); DDC will report exceedances/findings to the public after investigation as typical for DDC projects. Quarterly Report release in April. Focus on Environmental for May CAG meeting.
- **Value Engineering:** no status update.
- **Compost:** no status update.