


The City of New York



September Capital Commitment Plan Fiscal Year 2024

Volume 1

Eric Adams, Mayor

**Mayor's Office of Management and Budget
Jacques Jiha, Ph.D., Director**

Table of Contents

- I. Introduction
- II. 2024–2027 Commitment Plan
- III. 2020–2023 Commitments
- IV. 2024 Commitment Plan by Managing Agency
- V. 2024 Commitment Targets by Managing Agency
- VI. 2024–2027 Appropriations and Commitments with 2024 Plan and Forecast, and Actuals through July, by Project Type
- VII. Redistribution of the City’s Capital Program
- VIII. Capital Program Performance Indicators
- IX. 2024–2027 Appropriations and Commitments with 2024 Plan and Forecast, and Actuals through July, Including Detailed Project Status Information, by Budget Line

FY 2024 September Capital Commitment Plan
Agency Index

<u>Department No.</u>	<u>Department Name</u>	<u>Volume</u>	<u>Page</u>
125	Aging, Department for the (AG)	1	1
801	Business Services, Department of Economic Development, Office of (ED).....	1	101
068	Children's Services, Administration for (CS)	1	64
042	City University of New York (HN).....	2	478
856	Citywide Administrative Services, Department of Courts (CO).....	1	40
	Public Buildings (PW)	4	1469
	Real Property (RE).....	4	1584
	Resiliency, Technology & Equipment (PU).....	3	1144
072	Correction, Department of (C).....	1	22
126	Cultural Affairs, Department of (PV).....	3	1186
858	Department of Information Technology & Telecommunications (DP).....	1	83
040	Education, Department of (E).....	1	89
826	Environmental Protection, Department of Equipment (EP).....	1	173
	Sewers (SE).....	4	1609
	Water Mains, Sources and Treatment (WM)	4	1715
	Water Pollution Control (WP).....	4	1766
	Water Supply (W)	4	1708
057	Fire Department (F).....	1	185
816	Health, Department of (HL)	2	403
819	Health and Hospitals Corporation (HO).....	2	529

FY 2024 September Capital Commitment Plan
Agency Index

<u>Department No.</u>	<u>Department Name</u>	<u>Volume</u>	<u>Page</u>
071	Homeless Services, Department of (HH)	2	379
806	Housing Preservation and Development		
	Housing Authority (HA)	1	226
	Housing Preservation and Development (HD).....	2	296
096	Human Resources Administration (HR).....	2	582
	Libraries		
035	New York Research (L)	2	712
038	Brooklyn Public (LB).....	2	717
037	New York Public (LN).....	2	738
039	Queens Borough Public (LQ).....	2	767
846	Parks and Recreation, Department of (P)	3	798
056	Police Department (PO)	3	1107
827	Sanitation, Department of (S).....	4	1587
998	Transit Authority		
	MTA Bus Company (MT)	2	795
	Transit Authority (T).....	4	1665
841	Transportation, Department of		
	Bridges, Highway (HB)	1	251
	Bridges, Waterway (BR).....	1	17
	Equipment (TD)	4	1671
	Ferries and Aviation (FA)	1	215
	Highways (HW)	2	613
	Traffic (TF)	4	1676

I.

Introduction

INTRODUCTION

The Fiscal Year (FY) 2024 Capital Commitment Plan, which is to be submitted to the Financial Control Board, totals \$15,940 million of which \$14,688 million is City funded. In order to achieve this plan the Office of Management and Budget (OMB) will authorize agencies to commit \$22,475 million. For example, the projects which the following 3 agencies are authorized to work on in order to meet their FY 2024 targets total the authorized plans for those managing agencies, while the total commitments which have been established as their goal equal the managing agency targets - the amounts they are expected to commit.

<u>Managing Agency</u>	<u>Authorized Plan</u>	<u>Commitment Targets</u>
	<i>\$ in millions</i>	
Department of Design and Construction	\$3,481	\$1,818
Department of Small Business Services	\$1,805	\$943
Department of Transportation	\$725	\$378

The following authorized plan reflects the allocation of the \$22,475 million to each capital project.

Volume 1 of this plan includes a report detailing authorized commitments by capital project within managing agency for FY 2024. Also included is a report detailing appropriations and commitments for FY's 2024-2027 by project type, along with a current plan and forecast of FY 2024 commitments and actual commitments through July.

The agency commitment targets shown in the commitment plan are the actual aggregate levels that the managing agencies are expected to commit and against which their performance will be measured at the end of the fiscal year. Since the performance of an agency in achieving its goal is independent of the source of funds for the work, commitment targets for each agency are not broken down between City and non-City funds.

In addition, volumes 1, 2, 3, and 4 of this plan contain detailed project status data within budget line, and the appropriation and commitment data for FY's 2024-2027. The FY 2024 Plan was prepared using detailed project status data provided to OMB by City agencies using the on-line Financial Management System (FMS). FMS aggregates the agency data to create the Commitment Plan. This plan reflects the current estimate of the status of the City's Capital Program.

Commitments are defined as awarded contracts registered with the City Comptroller except for certain projects which are performed jointly with the State. Non-City commitments for these projects are recorded when the State advertises the work.

II.

2024–2027 Commitment Plan

FY 2024 - 2027 COMMITMENT PLAN
(\$ IN MILLIONS)

	2024		2025		2026		2027	
	<i>City Funds</i>	<i>All Funds</i>	<i>City Funds</i>	<i>All Funds</i>	<i>City Funds</i>	<i>All Funds</i>	<i>City Funds</i>	<i>All Funds</i>
ENVIRONMENTAL PROTECTION								
EQUIPMENT	\$90	\$90	\$138	\$138	\$42	\$42	\$42	\$42
SEWERS	296	312	478	479	534	540	922	922
WATER MAINS, SOURCES & TREATMENT	388	390	639	714	732	791	890	923
WATER POLLUTION CONTROL	930	1,045	1,332	1,383	1,198	1,253	842	868
WATER SUPPLY	850	850	24	24	1,027	1,027	455	455
SUBTOTAL	<u>\$2,554</u>	<u>\$2,687</u>	<u>\$2,611</u>	<u>\$2,738</u>	<u>\$3,533</u>	<u>\$3,652</u>	<u>\$3,152</u>	<u>\$3,212</u>
TRANSPORTATION								
MASS TRANSIT	\$1,748	\$1,792	\$40	\$40	\$40	\$40	\$40	\$40
BRIDGES	79	180	679	836	832	886	1,115	1,255
HIGHWAYS	551	698	1,043	1,093	1,394	1,434	1,981	2,041
SUBTOTAL	<u>\$2,378</u>	<u>\$2,670</u>	<u>\$1,762</u>	<u>\$1,969</u>	<u>\$2,266</u>	<u>\$2,361</u>	<u>\$3,137</u>	<u>\$3,336</u>
EDUCATION								
EDUCATION	\$4,652	\$4,761	\$3,157	\$3,188	\$1,176	\$1,176	\$1,279	\$1,279
HIGHER EDUCATION	80	85	139	139	182	182	237	237
SUBTOTAL	<u>\$4,733</u>	<u>\$4,846</u>	<u>\$3,296</u>	<u>\$3,327</u>	<u>\$1,358</u>	<u>\$1,358</u>	<u>\$1,516</u>	<u>\$1,516</u>
HOUSING & ECONOMIC DEVELOPMENT								
ECONOMIC DEVELOPMENT	\$690	\$950	\$727	\$752	\$532	\$538	\$699	\$700
HOUSING	2,649	2,689	2,108	2,148	1,905	1,945	1,666	1,706
SUBTOTAL	<u>\$3,339</u>	<u>\$3,638</u>	<u>\$2,835</u>	<u>\$2,900</u>	<u>\$2,437</u>	<u>\$2,483</u>	<u>\$2,365</u>	<u>\$2,405</u>
ADMINISTRATION OF JUSTICE								
CORRECTION	\$1,802	\$1,836	\$2,609	\$2,609	\$2,675	\$2,675	\$1,950	\$1,950
COURTS	137	139	283	285	156	156	166	166
POLICE	291	326	184	186	146	146	130	130
SUBTOTAL	<u>\$2,230</u>	<u>\$2,300</u>	<u>\$3,076</u>	<u>\$3,080</u>	<u>\$2,976</u>	<u>\$2,976</u>	<u>\$2,246</u>	<u>\$2,246</u>
CITY OPERATIONS & FACILITIES								
CULTURAL INSTITUTIONS	\$288	\$340	\$220	\$220	\$276	\$277	\$276	\$279
FIRE	288	320	197	225	205	205	331	331
HEALTH & HOSPITALS	821	877	795	806	271	459	222	432
PARKS	695	744	546	823	1,058	1,097	763	764
PUBLIC BUILDINGS	229	231	286	286	290	290	385	385
SANITATION	343	344	776	788	295	295	437	437
RESILIENCY, TECHNOLOGY & EQUIPMENT	1,498	1,578	1,460	1,522	1,068	1,077	879	879
OTHER	1,827	1,898	1,542	1,681	1,213	1,288	973	1,036
SUBTOTAL	<u>\$5,989</u>	<u>\$6,333</u>	<u>\$5,821</u>	<u>\$6,350</u>	<u>\$4,676</u>	<u>\$4,990</u>	<u>\$4,267</u>	<u>\$4,543</u>
TOTAL COMMITMENTS	<u>\$21,222</u>	<u>\$22,475</u>	<u>\$19,401</u>	<u>\$20,364</u>	<u>\$17,246</u>	<u>\$17,820</u>	<u>\$16,683</u>	<u>\$17,258</u>
RESERVE FOR UNATTAINED COMMITMENTS	<u>(\$6,534)</u>	<u>(\$6,534)</u>	<u>(\$1,629)</u>	<u>(\$1,629)</u>	<u>(\$730)</u>	<u>(\$730)</u>	<u>(\$59)</u>	<u>(\$59)</u>
COMMITMENT PLAN	<u>\$14,688</u>	<u>\$15,940</u>	<u>\$17,772</u>	<u>\$18,735</u>	<u>\$16,516</u>	<u>\$17,091</u>	<u>\$16,624</u>	<u>\$17,199</u>
TOTAL EXPENDITURES	<u>\$11,394</u>	<u>\$12,337</u>	<u>\$13,088</u>	<u>\$14,102</u>	<u>\$13,990</u>	<u>\$14,968</u>	<u>\$15,201</u>	<u>\$16,075</u>

**Note: Individual items may not add to totals due to rounding.*

III.

2020-2023 Commitments

FY 2020-2023 COMMITMENTS
(\$ IN MILLIONS)

	2020		2021		2022		2023*	
	<i>City Funds</i>	<i>All Funds</i>	<i>City Funds</i>	<i>All Funds</i>	<i>City Funds</i>	<i>All Funds</i>	<i>City Funds</i>	<i>All Funds</i>
ENVIRONMENTAL PROTECTION								
EQUIPMENT	\$13	\$13	\$35	\$35	\$30	\$30	\$125	\$125
SEWERS	303	323	216	233	533	543	379	390
WATER MAINS, SOURCES & TREATMENT	175	176	328	329	197	197	181	192
WATER POLLUTION CONTROL	474	484	706	706	758	777	1,318	1,321
WATER SUPPLY	33	33	455	455	62	62	32	32
SUBTOTAL	<u>\$999</u>	<u>\$1,029</u>	<u>\$1,740</u>	<u>\$1,758</u>	<u>\$1,580</u>	<u>\$1,610</u>	<u>\$2,035</u>	<u>\$2,059</u>
TRANSPORTATION								
MASS TRANSIT	\$117	\$117	\$575	\$576	\$760	\$772	\$1,184	\$1,194
BRIDGES	61	108	63	70	197	220	424	543
HIGHWAYS	404	452	368	452	506	541	390	388
SUBTOTAL	<u>\$582</u>	<u>\$677</u>	<u>\$1,006</u>	<u>\$1,098</u>	<u>\$1,463</u>	<u>\$1,534</u>	<u>\$1,997</u>	<u>\$2,124</u>
EDUCATION								
EDUCATION	\$2,703	\$2,802	\$2,641	\$2,702	\$4,139	\$3,989	\$4,519	\$4,532
HIGHER EDUCATION	42	42	4	4	44	44	100	100
SUBTOTAL	<u>\$2,745</u>	<u>\$2,845</u>	<u>\$2,645</u>	<u>\$2,705</u>	<u>\$4,183</u>	<u>\$4,032</u>	<u>\$4,619</u>	<u>\$4,632</u>
HOUSING AND ECONOMIC DEVELOPMENT								
ECONOMIC DEVELOPMENT	\$272	\$276	\$360	\$391	\$470	\$489	\$394	\$412
HOUSING	680	700	995	1,034	886	916	1,351	1,411
SUBTOTAL	<u>\$952</u>	<u>\$976</u>	<u>\$1,354</u>	<u>\$1,424</u>	<u>\$1,356</u>	<u>\$1,405</u>	<u>\$1,745</u>	<u>\$1,823</u>
ADMINISTRATION OF JUSTICE								
CORRECTION	\$40	\$42	\$61	\$62	\$499	\$499	\$775	\$775
COURTS	4	4	3	3	240	241	26	26
POLICE	128	128	192	192	158	162	89	90
SUBTOTAL	<u>\$172</u>	<u>\$174</u>	<u>\$256</u>	<u>\$257</u>	<u>\$897</u>	<u>\$903</u>	<u>\$890</u>	<u>\$891</u>
CITY OPERATIONS & FACILITIES								
CULTURAL INSTITUTIONS	\$128	\$126	\$51	\$126	\$56	\$56	\$46	\$47
FIRE	107	115	106	115	116	119	244	261
HEALTH & HOSPITALS	373	582	294	429	629	792	686	732
PARKS	305	333	447	483	461	538	471	535
PUBLIC BUILDINGS	197	197	234	234	48	48	146	147
SANITATION	266	267	243	243	169	171	363	365
RESILIENCY, TECHNOLOGY & EQUIPMENT	297	313	648	824	778	916	973	1,167
OTHER	403	430	326	349	546	595	651	694
SUBTOTAL	<u>\$2,075</u>	<u>\$2,362</u>	<u>\$2,349</u>	<u>\$2,803</u>	<u>\$2,804</u>	<u>\$3,235</u>	<u>\$3,579</u>	<u>\$3,946</u>
TOTAL COMMITMENTS	<u>\$7,525</u>	<u>\$8,064</u>	<u>\$9,350</u>	<u>\$10,047</u>	<u>\$12,282</u>	<u>\$12,718</u>	<u>\$14,865</u>	<u>\$15,475</u>
TOTAL EXPENDITURES	<u>\$9,331</u>	<u>\$9,774</u>	<u>\$8,579</u>	<u>\$9,431</u>	<u>\$9,440</u>	<u>\$10,530</u>	<u>\$10,327</u>	<u>\$11,087</u>

Note: Individual items may not add to totals due to rounding.

**Fiscal Year 2023 actuals are preliminary and subject to change upon the release of the Comptroller's Annual Comprehensive Financial Report.*

IV.

2024 Commitment Plan by Managing Agency

FY 2024 AUTHORIZED COMMITMENT PLAN
SUMMARY
(\$ IN THOUSANDS)

PAGE: 1

<u>AGENCY</u>	<u>CITY</u>	<u>NON-CITY</u>	<u>TOTAL</u>
NEW YORK RESEARCH LIBRARIES	\$8,400	\$0	\$8,400
NEW YORK PUBLIC LIBRARY	37,295	0	37,295
BROOKLYN PUBLIC LIBRARY	6,886	0	6,886
QUEENS BOROUGH PUBLIC LIBRARY	6,157	0	6,157
DEPARTMENT OF EDUCATION	4,652,309	109,110	4,761,419
CITY UNIVERSITY OF NEW YORK	80,171	4,139	84,310
POLICE DEPARTMENT	82,762	18,910	101,672
FIRE DEPARTMENT	254,096	31,844	285,940
ADMIN FOR CHILDREN'S SERVICES	14,527	11,421	25,948
DEPARTMENT OF HOMELESS SERVICES	92,939	0	92,939
DEPARTMENT OF CORRECTION	151,034	33,341	184,375
HUMAN RESOURCES ADMINISTRATION	52,036	37,232	89,268
CITY-WIDE EQUIPMENT PURCHASES	508,485	8,147	516,632
DEPARTMENT FOR THE AGING	10,100	0	10,100
DEPARTMENT OF CULTURAL AFFAIRS	44,526	0	44,526
DEPARTMENT OF SMALL BUSINESS SERVICES	1,426,711	378,744	1,805,455
HOUSING PRESERVATION AND DEVELOPMENT	3,763,713	40,125	3,803,838
DEPARTMENT OF HEALTH AND MENTAL HYGIENE	61,343	2,515	63,858
HEALTH AND HOSPITALS CORP	627,535	15,173	642,708
DEPARTMENT OF ENVIRONMENTAL PROTECT.	2,128,742	114,984	2,243,726
DEPARTMENT OF SANITATION	325,302	1,388	326,690
DEPARTMENT OF TRANSPORTATION	537,548	187,100	724,648
DEPARTMENT OF PARKS AND RECREATION	506,544	24,743	531,287
DEPARTMENT OF DESIGN & CONSTRUCTION	3,312,682	167,954	3,480,636
DEPARTMENT OF CITYWIDE ADMIN SERVICE	614,117	20,981	635,098

FY 2024 AUTHORIZED COMMITMENT PLAN
SUMMARY
(\$ IN THOUSANDS)

PAGE: 2

<u>AGENCY</u>	<u>CITY</u>	<u>NON-CITY</u>	<u>TOTAL</u>
DEPARTMENT OF INFO TECH & TELECOMM	168,754	0	168,754
TRANSIT AUTHORITY - CAPITAL	1,747,656	44,374	1,792,030
	-----	-----	-----
TOTAL COMMITMENT PLAN	\$21,222,370	\$1,252,225	\$22,474,595
	=====	=====	=====

FY 2024 AUTHORIZED COMMITMENT PLAN
NEW YORK RESEARCH LIBRARIES
(\$ IN THOUSANDS)

PAGE: 3

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
L D002	NYPL CON, RECON, IMPROVEMENTS INCL EQUIPMENT	186	0	186
L D003	NYPL SYSTEMS AND EQUIPMENT PURCHASES, CITYWIDE	20	0	20
L 0101	NYPL RESEARCH LIBRARIES - SYSTEM WIDE	6,319	0	6,319
TOTAL FOR PROJECT TYPE: L		6,525	0	6,525
PU 0025	ENERGY EFFICIENCY AND SUSTAINABILITY	1,875	0	1,875
TOTAL FOR PROJECT TYPE: PU		1,875	0	1,875
TOTAL FOR DEPARTMENT: 035		8,400	0	8,400

FY 2024 AUTHORIZED COMMITMENT PLAN
NEW YORK PUBLIC LIBRARY
(\$ IN THOUSANDS)

PAGE: 4

BUDGET				
LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
LB D104	CON, RECON, IMPVTS, ACQ, OUTFIT AND EQUIP, BRANCH LIBRARIES,	1	0	1
TOTAL FOR PROJECT TYPE: LB		1	0	1
LN D003	CONS, SITE AQUISITION & F&E, ALL NYPL FACILITIES, MAN. & SYS	5	0	5
LN D004	CONS, SITE AQUISITION & F&E, ALL NYPL FACILITIES, BX. & SYST	7	0	7
LN D006	EQUIPMENT FOR ALL NYPL FACILITIES, MAN., BX., S.I. & SYSTEMW	0	0	0
LN D008	CONS, SITE ACQUISITION, EQUIPMENT FOR NYPL	11,484	0	11,484
LN D009	NYPL SYSTEMS AND EQUIPMENT PURCHASES, CITYWIDE	47	0	47
LN M001	CON, RECON, IMPVTS, ACQ, OUTFIT AND EQUIP, BRANCH LIBRARIES,	721	0	721
LN R001	CONSTRUCTION, SITE AQUISITION AND F&E TO BRANCH LIBRARIES, S	1,238	0	1,238
LN X001	CONSTRUCTION, SITE AQUISITION AND F&E TO BRANCH LIBRARIES, T	1,590	0	1,590
LN 0008	CONS, SITE AQUISITION AND F&E FOR NYPL FACILITIES CITYWIDE	21,466	0	21,466
LN 0101M	CONS, SITE AQUISITION & F&E, ALL NYPL FACILITIES, MAN. & SYS	117	0	117
TOTAL FOR PROJECT TYPE: LN		36,675	0	36,675
PU 0025	ENERGY EFFICIENCY AND SUSTAINABILITY	619	0	619
TOTAL FOR PROJECT TYPE: PU		619	0	619
TOTAL FOR DEPARTMENT: 037		37,295	0	37,295

FY 2024 AUTHORIZED COMMITMENT PLAN
BROOKLYN PUBLIC LIBRARY
(\$ IN THOUSANDS)

PAGE: 5

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
LB D104	CON, RECON, IMPVTS, ACQ, OUTFIT AND EQUIP, BRANCH LIBRARIES,	1,631	0	1,631
LB 0104	CONSTRUCTION, SITE ACQUISITION AND F&E TO BRANCH LIBRARIES,	5,255	0	5,255
TOTAL FOR PROJECT TYPE: LB		6,886	0	6,886
TOTAL FOR DEPARTMENT: 038		6,886	0	6,886

FY 2024 AUTHORIZED COMMITMENT PLAN
 QUEENS BOROUGH PUBLIC LIBRARY
 (\$ IN THOUSANDS)

PAGE: 6

BUDGET				
LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
LQ D001	QBPL SYSTEMS AND EQUIPMENT PURCHASES, QUEENS	592	0	592
LQ D122	CON, RECON, IMPVTS, ACQ, OUTFIT AND EQUIP, BRANCH LIBRARIES,	5,503	0	5,503
LQ Q122	CON, RECON, IMPVTS, ACQ, OUTFIT AND EQUIP, BRANCH LIBRARIES,	0	0	0
LQ 0122	IMPROVEMENT OF BRANCHES INCLUDING FURNITURE AND EQUIPMENT, Q	62	0	62
TOTAL FOR PROJECT TYPE: LQ		6,157	0	6,157
TOTAL FOR DEPARTMENT: 039		6,157	0	6,157

FY 2024 AUTHORIZED COMMITMENT PLAN
DEPARTMENT OF EDUCATION
(\$ IN THOUSANDS)

PAGE: 7

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
E D001	CITY COUNCIL, SECTION 254 ADDITIONS	715,911	0	715,911
E D4001	FIT	2,825	0	2,825
E K001	BROOKLYN BOROUGH PRESIDENT, SECTION 211 & 249 ADDITIONS	31,786	0	31,786
E M001	MANHATTAN BOROUGH PRESIDENT, SECTION 211 & 249 ADDITIONS	21,970	0	21,970
E M4001	FIT	300	0	300
E Q001	QUEENS BOROUGH PRESIDENT, SECTION 211 & 249 ADDITIONS	48,620	0	48,620
E R001	STATEN ISLAND BOROUGH PRESIDENT, SECTION 211 & 249 ADDITIONS	31,506	0	31,506
E X001	BRONX BOROUGH PRESIDENT, SECTION 211 & 249 ADDITIONS	33,681	0	33,681
E 2361	FIVE YEAR EDUCATIONAL FACILITIES CAPITAL PLAN	306	0	306
E 2362	FIVE YEAR EDUCATIONAL FACILITIES CAPITAL PLAN	5,605	9,285	14,890
E 2364	E-2364 SIXTH FIVE-YEAR EDUCATIONAL FACILITIES CAPITAL PLAN	139,211	31,005	170,216
E 2365	E-2365 SEVENTH FIVE-YEAR EDUCATIONAL FACILITIES CAPITAL PLAN	3,560,891	0	3,560,891
E 2500	SCHOOL FACILITIES CAPITAL, HURRICANE SANDY & NOR'EASTER	9,757	68,820	78,577
E 4001	FIT	2,005	0	2,005
E 4002	CEO SCHOOL HEALTH CLINICS	540	0	540
E 4005	E-4005 GREEN INFRASTRUCTURE	13,490	0	13,490
E 4007	DOE EARLY LEARN CENTERS	33,865	0	33,865
TOTAL FOR PROJECT TYPE: E		4,652,269	109,110	4,761,379
PU 0025	ENERGY EFFICIENCY AND SUSTAINABILITY	40	0	40
TOTAL FOR PROJECT TYPE: PU		40	0	40
TOTAL FOR DEPARTMENT: 040		4,652,309	109,110	4,761,419

FY 2024 AUTHORIZED COMMITMENT PLAN
CITY UNIVERSITY OF NEW YORK
(\$ IN THOUSANDS)

PAGE: 8

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
ED Q384	COMMERCIAL REVITALIZATION, QUEENS	72	0	72
ED 0075	ACQUISITION, SITE DEVELOPMENT, CONSTRUCTION & RECONSTRUCTION	2,297	0	2,297
TOTAL FOR PROJECT TYPE: ED		2,369	0	2,369
HN D002	CONSTRUCTION AND IMPROVEMENTS TO CUNY COMMUNITY COLLEGES, CI	10,955	0	10,955
HN D003	PURCHASE OF ELECTRONIC DATA PROCESSING EQUIPMENT, COMMUNITY	3,100	0	3,100
HN D004	CONSTRUCTION AND IMPROVEMENTS TO CUNY COMMUNITY COLLEGES, CI	51	0	51
HN D300	CONSTRUCTION AND IMPROVEMENTS TO CUNY SENIOR COLLEGE BLDGS,	5,067	0	5,067
HN K250	KINGSBOROUGH COMMUNITY COLLEGE, BROOKLYN	4,812	0	4,812
HN K300	CONSTRUCTION AND IMPROVEMENTS TO CUNY SENIOR COLLEGE BLDGS,	2,251	0	2,251
HN M001	EQUIPMENT-COMMUNITY COLLEGES, MANHATTAN	477	0	477
HN M003	IMPROVEMENTS TO HUNTER COLLEGE AND HUNTER COLLEGE CAMPUS SCH	0	0	0
HN M004	PURCHASE/INSTALL COMPUTER EQUIPMENT/SYSTEMS, SENIOR COLLEGES	300	0	300
HN M005	CONSTRUCTION AND IMPROVEMENTS TO CUNY COMMUNITY COLLEGES, MA	356	0	356
HN M300	CONSTRUCTION AND IMPROVEMENTS TO CUNY SENIOR COLLEGE BLDGS,	1,274	0	1,274
HN Q001	QUEENSBOROUGH COMMUNITY COLLEGE	1,258	0	1,258
HN Q004	COMMUNITY COLLEGES' IMPROVEMENTS, QUEENS	3,511	0	3,511
HN Q006	CONSTRUCTION AND IMPROVEMENTS TO CUNY COMMUNITY COLLEGES, QU	949	0	949
HN Q300	CONSTRUCTION, IMPROVEMENTS TO CUNY SENIOR COLLEGES AND LAW S	6,214	0	6,214
HN R001	SITE ACQUISITION, CONSTRUCTION, RECONSTRUCTION, IMPROVEMENTS	0	0	0
HN X001	PURCHASE OF EDP EQUIPMENT, COMMUNITY COLLEGES, BRONX	105	0	105
HN X002	COMMUNITY COLLEGES IMPROVEMENTS, BRONX	5,609	0	5,609
HN X005	CONSTRUCTION AND IMPROVEMENTS TO CUNY COMMUNITY COLLEGES, TH	0	0	0
HN X300	CONSTRUCTION AND IMPROVEMENTS TO CUNY SENIOR COLLEGE BLDGS,	28	0	28
HN 0206	CONSTRUCTION AND IMPROVEMENTS TO CUNY COMMUNITY COLLEGES, CI	21,663	4,139	25,802
HN 0244	ALTERATIONS & RENOVATIONS TO HUNTER COLLEGE CAMPUS SCHOOL	1	0	1
HN 0300	CONSTRUCTION AND IMPROVEMENTS TO CUNY SENIOR COLLEGE BLDGS,	1,298	0	1,298
TOTAL FOR PROJECT TYPE: HN		69,279	4,139	73,418
PU 0025	ENERGY EFFICIENCY AND SUSTAINABILITY	8,523	0	8,523
TOTAL FOR PROJECT TYPE: PU		8,523	0	8,523
TOTAL FOR DEPARTMENT: 042		80,171	4,139	84,310

FY 2024 AUTHORIZED COMMITMENT PLAN
POLICE DEPARTMENT
(\$ IN THOUSANDS)

PAGE: 9

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
PO D079	IMPROVEMENTS TO POLICE DEPARTMENT PROPERTY, CITYWIDE	1,018	0	1,018
PO D185	PURCHASE OF VEHICLES AND EQUIPMENT, CITYWIDE	25	0	25
PO K079	CONSTRUCT, RECONST, LANDSCAPE, BROOKLYN	772	0	772
PO Q079	IMPROVEMENTS TO POLICE DEPARTMENT PROPERTY, QUEENS	50	0	50
PO 0079	IMPROVEMENTS TO POLICE DEPARTMENT PROPERTY, CITYWIDE	65,336	18,910	84,246
PO 0208	NEW PUBLIC SAFETY ANSWERING CENTER	0	0	0
TOTAL FOR PROJECT TYPE: PO		67,201	18,910	86,111
PU 0025	ENERGY EFFICIENCY AND SUSTAINABILITY	15,561	0	15,561
TOTAL FOR PROJECT TYPE: PU		15,561	0	15,561
TOTAL FOR DEPARTMENT: 056		82,762	18,910	101,672

FY 2024 AUTHORIZED COMMITMENT PLAN
FIRE DEPARTMENT
(\$ IN THOUSANDS)

PAGE: 10

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
F D109	CITY COUNCIL FUNDED VEHICLES AND EQUIPMENT, CITYWIDE	2,136	0	2,136
F D175	CITY COUNCIL FUNDED FACILITY IMPROVEMENTS, CITYWIDE	19,533	0	19,533
F K175	FACILITY IMPROVEMENTS, BROOKLYN	600	0	600
F M109	VEHICLE ACQUISITION, MANHATTAN	175	0	175
F Q175	FACILITY IMPROVEMENTS, QUEENS	1,121	0	1,121
F R175	FACILITY IMPROVEMENTS, STATEN ISLAND F-R175-FAC	5	0	5
F X109	VEHICLE ACQUISITION, THE BRONX	175	0	175
F 0001	FIRE ALARM COMMUNICATION SYSTEM, CITYWIDE	8,496	30,853	39,349
F 0103	NEW FIREBOATS AND RELATED EQUIPMENT	334	984	1,318
F 0109	VEHICLE ACQUISITION, CITYWIDE	93,763	7	93,770
F 0175	FACILITY IMPROVEMENTS, CITYWIDE	102,934	0	102,934
F 0204	NEW TRAINING CENTER FOR THE NEW YORK FIRE DEPARTMENT	1,629	0	1,629
F 0212	MANAGEMENT INFORMATION AND CONTROL SYSTEM (MICS)	18,866	0	18,866
F 0253	EMERGENCY MEDICAL SERVICES VEHICLES	0	0	0
TOTAL FOR PROJECT TYPE: F		249,767	31,844	281,611
PU 0025	ENERGY EFFICIENCY AND SUSTAINABILITY	4,329	0	4,329
PU 0200	CITYWIDE AGENCY FACILITY AND OPERATIONAL PROTECTIVE MEASURES	0	0	0
TOTAL FOR PROJECT TYPE: PU		4,329	0	4,329
TOTAL FOR DEPARTMENT: 057		254,096	31,844	285,940

FY 2024 AUTHORIZED COMMITMENT PLAN
ADMIN FOR CHILDREN'S SERVICES
(\$ IN THOUSANDS)

PAGE: 11

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
CS DN05H	ST.FRANCIS DE SALES SCHOOL FOR THE DEAF (SFDS)	819	0	819
CS DN442	VARIETY BOYS & GIRLS CLUB	2,500	0	2,500
CS D002	IMPROVEMENTS OF STRUCTURES FOR FACILITIES, ACS, CITYWIDE	357	0	357
CS KN05H	ST.FRANCIS DE SALES SCHOOL FOR THE DEAF (SFDS)	1,950	0	1,950
CS K999	CONSTRUCTION OR ACQUISITION OF A NON-CITY OWNED PUBLIC BETTE	23	0	23
CS 0002	IMPROVEMENTS OF STRUCTURES FOR FACILITIES, ACS, CITYWIDE	0	0	0
CS 0003	IMPROVEMENTS OF STRUCTURES FOR ACS, CITYWIDE	3,692	2,848	6,540
CS 0004	EQUIPMENT FOR ACS, CITYWIDE	5,170	8,573	13,743
CS 0005	ACQUISITION AND CONSTRUCTION FOR YOUTH AND FAMILY JUSTICE, C	0	0	0
TOTAL FOR PROJECT TYPE: CS		14,511	11,421	25,932
HR C006	LOTS FOR TOTS PROGRAM, CITYWIDE	16	0	16
TOTAL FOR PROJECT TYPE: HR		16	0	16
TOTAL FOR DEPARTMENT: 068		14,527	11,421	25,948

FY 2024 AUTHORIZED COMMITMENT PLAN
DEPARTMENT OF HOMELESS SERVICES
(\$ IN THOUSANDS)

PAGE: 12

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
HH D025	RECONSTRUCTION AND IMPROVEMENTS TO SHELTERS, CITYWIDE	2,978	0	2,978
HH XN04Y	Volunteers of America - Greater New York	504	0	504
HH XN336	PROJECT RENEWAL	500	0	500
HH 0105	PURCHASE OF EQUIPMENT FOR USE BY THE DEPARTMENT OF HOMELESS	8,673	0	8,673
HH 0112	CONGREGATE FACILITIES FOR HOMELESS SINGLE ADULTS	74,069	0	74,069
HH 0115	CONGREGATE FACILITIES FOR HOMELESS FAMILIES	5,906	0	5,906
TOTAL FOR PROJECT TYPE: HH		92,630	0	92,630
PU 0025	ENERGY EFFICIENCY AND SUSTAINABILITY	309	0	309
TOTAL FOR PROJECT TYPE: PU		309	0	309
TOTAL FOR DEPARTMENT: 071		92,939	0	92,939

FY 2024 AUTHORIZED COMMITMENT PLAN
DEPARTMENT OF CORRECTION
(\$ IN THOUSANDS)

PAGE: 13

BUDGET				
LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
C 0075	CORRECTION FACILITIES, CONSTRUCTION, RECONS & IMPROVEMENTS,	77,467	33,341	110,808
C 0110	COMMUNICATION SYSTEMS IMPROVEMENTS, ETC., CORRECTION FACILIT	1,509	0	1,509
C 0112	PURCHASE OF EQUIPMENT FOR USE BY THE DEPT. OF CORRECTION	11,201	0	11,201
C 0117	PURCHASE OF COMPUTER EQUIPMENT, ALL FACILITIES	59,264	0	59,264
C 0138	RIKERS ISLAND INFRASTRUCTURE	1,593	0	1,593
TOTAL FOR PROJECT TYPE: C		151,034	33,341	184,375
TOTAL FOR DEPARTMENT: 072		151,034	33,341	184,375

FY 2024 AUTHORIZED COMMITMENT PLAN
HUMAN RESOURCES ADMINISTRATION
(\$ IN THOUSANDS)

PAGE: 14

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
HR DN01N	GREENBURGER CENTER FOR SOCIAL AND CRIMINAL JUSTICE, INC.	0	0	0
HR DN917	ALI FORNAY CENTER, INC.	0	0	0
HR MN653	HENRY STREET SETTLEMENT	0	0	0
HR 0025	IMPROVEMENTS OF STRUCTURES FOR USE BY DEPARTMENT OF SOCIAL S	9,882	8,167	18,049
HR 0109	PURCHASE OF EQUIPMENT FOR USE BY HUMAN RESOURCES	0	0	0
HR 0110	COMMUNICATION SYSTEM DEVELOPMENT	15,766	13,040	28,806
HR 0120	COMPUTER EQUIPMENT	26,388	16,025	42,413
TOTAL FOR PROJECT TYPE: HR		52,036	37,232	89,268
TOTAL FOR DEPARTMENT: 096		52,036	37,232	89,268

FY 2024 AUTHORIZED COMMITMENT PLAN
CITY-WIDE EQUIPMENT PURCHASES
(\$ IN THOUSANDS)

PAGE: 15

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
DP 0001	PURCHASE OF EDP EQUIPMENT FOR DoITT & DESIGN/INSTALL/IMPLEME	25,141	0	25,141
DP 0002	ECTP EMERGENCY COMMUNICATION SYSTEMS AND FACILITIES	14,987	0	14,987
TOTAL FOR PROJECT TYPE: DP		40,128	0	40,128
EP 0004	PURCHASE OF EQUIPMENT FOR USE BY THE DEPT. OF ENVIRONMENTAL	169	0	169
TOTAL FOR PROJECT TYPE: EP		169	0	169
HB 1013	PURCHASE OF EQUIPMENT FOR BRIDGES, CITYWIDE	0	0	0
TOTAL FOR PROJECT TYPE: HB		0	0	0
PO D046	ULTRA HIGH FREQUENCY RADIO TELEPHONE EQUIPMENT	55	0	55
PO D185	PURCHASE OF VEHICLES AND EQUIPMENT, CITYWIDE	4,512	0	4,512
PO K185	PURCHASE AND INSTALLATION OF EQUIPMENT, BROOKLYN	65	0	65
PO M185	PURCHASE AND INSTALLATION OF EQUIPMENT, MANHATTAN	95	0	95
PO Q185	PURCHASE AND INSTALLATION OF EQUIPMENT, QUEENS	12	0	12
PO 0001	SECURITY CAMERA SYSTEMS IN CITY-OWNED PARKS, STATEN ISLAND	150	0	150
PO 0046	ULTRA HIGH FREQUENCY RADIO TELEPHONE EQUIPMENT	60,551	0	60,551
PO 0111	MARINE LAUNCHES FOR HARBOR UNIT	82	0	82
PO 0127	HELICOPTERS	39,837	0	39,837
PO 0163	ACQUISITION AND INSTALLATION OF COMPUTER EQUIPMENT	25,667	0	25,667
PO 0185	VEHICLES OF AT LEAST \$35,000 AFTER NOVEMBER 1, 1999	10,944	200	11,144
PO 0187	PURCHASE OF NEW EQUIPMENT FOR POLICE DPT. USE	4,033	0	4,033
TOTAL FOR PROJECT TYPE: PO		146,003	200	146,203
PU D016	PURCHASE OF ELECTRONIC DATA PROCESSING MACHINES, CITYWIDE	1,915	0	1,915
PU K001	PURCHASE OF ELECTRONIC DATA PROCESSING MACHINES, BROOKLYN	204	0	204
PU R016	PURCHASE OF ELECTRONIC DATA PROCESSING EQUIPMENT, STATEN ISL	370	0	370
PU X016	PURCHASE OF ELECTRONIC DATA PROCESSING MACHINES	442	0	442
PU 0015	COMMUNICATIONS & OTHER EQUIPMENT	6	7,787	7,793
PU 0016	PURCHASE OF ELECTRONIC DATA PROCESSING SOFTWARE, HARDWARE AN	268,270	160	268,430
PU 0016A	PURCHASE OF ELECTRONIC DATA PROCESSING EQUIPMENT FOR FISA	9,811	0	9,811
TOTAL FOR PROJECT TYPE: PU		281,018	7,947	288,965
PW 0077	PUBLIC BUILDINGS & OTHER CITY PURPOSES, CITYWIDE	597	0	597
TOTAL FOR PROJECT TYPE: PW		597	0	597
TD 0018	PURCHASE OF EQUIPMENT FOR USE BY THE DEPT. OF TRANSPORTATION	36,970	0	36,970
TOTAL FOR PROJECT TYPE: TD		36,970	0	36,970
WP 0112	RECONSTRUCTION OF WATER POLLUTION CONTROL PROJECTS	3,600	0	3,600

FY 2024 AUTHORIZED COMMITMENT PLAN
CITY-WIDE EQUIPMENT PURCHASES
(\$ IN THOUSANDS)

PAGE: 16

BUDGET

<u>LINE</u>	<u>DESCRIPTION</u>	<u>CITY</u>	<u>NON-CITY</u>	<u>TOTAL</u>
TOTAL FOR PROJECT TYPE: WP		3,600	0	3,600
TOTAL FOR DEPARTMENT: 111		508,485	8,147	516,632

FY 2024 AUTHORIZED COMMITMENT PLAN
DEPARTMENT FOR THE AGING
(\$ IN THOUSANDS)

PAGE: 17

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
AG DN658	HAMILTON-MADISON HOUSE	0	0	0
AG D001	IMPROVEMENTS TO PROPERTY, CITYWIDE	236	0	236
AG K001	IMPROVEMENTS TO PROPERTY USED BY DEPARTMENT FOR THE AGING, B	6,000	0	6,000
AG 0001	IMPROVEMENTS TO PROPERTY USED BY DEPARTMENT FOR THE AGING, C	0	0	0
AG 0002	PURCHASE OF AUTOS, COMPUTERS, OTHER EQUIP FOR THE AGING, CIT	3,864	0	3,864
TOTAL FOR PROJECT TYPE: AG		10,100	0	10,100
TOTAL FOR DEPARTMENT: 125		10,100	0	10,100

FY 2024 AUTHORIZED COMMITMENT PLAN
DEPARTMENT OF CULTURAL AFFAIRS
(\$ IN THOUSANDS)

PAGE: 18

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
PU 0025	ENERGY EFFICIENCY AND SUSTAINABILITY	3,821	0	3,821
TOTAL FOR PROJECT TYPE: PU		3,821	0	3,821
PV DN01W	THE BUSHWICK STARR, INC.	0	0	0
PV DN027	APOLLO THEATER FOUNDATION	2,500	0	2,500
PV DN04V	EDGE SCHOOL OF THE ARTS DANCE LEGACY	150	0	150
PV DN05N	INDIESPACE DBA INDIE THEATER FUND	350	0	350
PV DN076	BROOKLYN PHILHARMONIC SYMPHONY ORCHESTRA	0	0	0
PV DN132	DOWNTOWN COMMUNITY TELEVISION CENTER (DCTV)	0	0	0
PV DN181	HARLEM SCHOOL OF THE ARTS	0	0	0
PV DN187	STUDIO IN A SCHOOL	0	0	0
PV DN198	NOGUCHI MUSEUM	0	0	0
PV DN256	MANHATTAN THEATER CLUB	150	0	150
PV DN304	NEW YORK HISTORICAL SOCIETY	15,000	0	15,000
PV DN329	PLAYWRIGHTS HORIZONS, INC.	960	0	960
PV DN330	POETS HOUSE	50	0	50
PV DN333	PREGONES THEATER	520	0	520
PV DN342	QUEENS SYMPHONY ORCHESTRA	0	0	0
PV DN354	ROUNABOUT THEATRE COMPANY	0	0	0
PV DN375	SECOND STAGE THEATER	270	0	270
PV DN385	SIGNATURE THEATRE COMPANY	0	0	0
PV DN409	SYMPHONY SPACE	94	0	94
PV DN464	ROULETTE INTERMEDIUM, INC.	117	0	117
PV DN677	BRONX RIVER ART CENTER	0	0	0
PV DN683	WOMEN'S PROJECT AND PRODUCTIONS, INC.	0	0	0
PV DN729	BROADWAY HOUSING COMMUNITIES	0	0	0
PV DN741	CHINA INSTITUTE IN AMERICA, INC.	75	0	75
PV DN743	PALEY CENTER FOR MEDIA	0	0	0
PV DN784	GREENWOOD HISTORIC FUND	0	0	0
PV DN856	YOUNG PEOPLE'S CHORUS OF NEW YORK CITY, INC.	148	0	148
PV DN922	BROOKLYN CONSERVATORY OF MUSIC (BKCM)	0	0	0
PV D001	LOUIS ARMSTRONG HOUSE	52	0	52
PV D034	AMERICAN MUSEUM OF NATURAL HISTORY, IMPROVEMENTS & ADDITIONS	0	0	0
PV D101	MUSEUM OF JEWISH HERITAGE, IMPROVEMENTS	100	0	100
PV D176	NEW YORK ZOOLOGICAL SOCIETY IMPROVEMENTS, THE BRONX	3,430	0	3,430
PV D206	NEW YORK CITY POLICE MUSEUM	0	0	0
PV D241	MUSEUM OF CITY OF N. Y. IMPROVEMENTS	0	0	0
PV D262	BROOKLYN CHILDREN'S MUSEUM, IMPROVEMENTS	0	0	0
PV D274	HALL OF SCIENCE, FLUSHING MEADOW PARK, RECON AND IMPROVEMENT	1,000	0	1,000
PV D279	CITY CENTER, MANHATTAN, RECON AND IMPROVEMENTS	0	0	0
PV D464	WAVE HILL ENVIRONMENTAL CENTER IMPROVEMENTS, THE BRONX	61	0	61
PV D466	QUEENS THEATER IN THE PARK, IMPROVEMENTS	0	0	0
PV D467	CONSTRUCTION, IMPROVEMENTS, ACQUISITION, ALL CULTURAL INSTIT	100	0	100
PV D501	P.S.1 (ART INSTITUTE), QUEENS, RECONSTRUCTION AND IMPROVEME	0	0	0
PV D502	JAMAICA ARTS CENTER, RECONSTRUCTION AND IMPROVEMENTS	0	0	0
PV D999	CONSTRUCTION OR ACQUISITION OF A NON-CITY OWNED PUBLIC BETTE	0	0	0

FY 2024 AUTHORIZED COMMITMENT PLAN
DEPARTMENT OF CULTURAL AFFAIRS
(\$ IN THOUSANDS)

PAGE: 19

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
PV KN01W	THE BUSHWICK STARR, INC.	0	0	0
PV KN784	GREEN-WOOD HISTORIC FUND	0	0	0
PV K230	NEW YORK AQUARIUM, IMPROVEMENTS	107	0	107
PV K520	WEEKSVILLE, IMPROVEMENTS	5	0	5
PV MN004	92ND STREET YOUNG MEN'S AND YOUNG WOMEN'S HEBREW ASSOCIATION	500	0	500
PV MN04Z	APERTURE FOUNDATION, INC.	0	0	0
PV MN05A	PEOPLE'S THEATRE PROJECT, INC.	175	0	175
PV MN05B	LUCILLE LORTEL THEATRE FOUNDATION INC.	0	0	0
PV MN187	STUDIO IN A SCHOOL.	0	0	0
PV MN204	JAZZ AT LINCOLN CENTER	0	0	0
PV MN222	JOYCE THEATER	750	0	750
PV MN256	MANHATTAN THEATER CLUB	214	0	214
PV MN304	NEW YORK HISTORICAL SOCIETY	500	0	500
PV MN307	NEW YORK THEATER WORKSHOP	1	0	1
PV MN330	POETS HOUSE	62	0	62
PV MN333	PREGONES THEATER	145	0	145
PV MN354	ROUNDAABOUT THEATRE COMPANY	0	0	0
PV MN375	SECOND STAGE THEATER	100	0	100
PV MN409	SYMPHONY SPACE	94	0	94
PV MN424	HALEAKALA, INC. D/B/A THE KITCHEN	100	0	100
PV MN683	WOMEN'S PROJECT AND PRODUCTIONS, INC.	340	0	340
PV MN694	SOCIETY OF THE EDUCATIONAL ARTS	15	0	15
PV MN741	CHINA INSTITUTE IN AMERICA, INC.	100	0	100
PV MN766	UPTOWN DANCE ACADEMY	0	0	0
PV MN856	YOUNG PEOPLE'S CHORUS OF NEW YORK CITY, INC.	58	0	58
PV M034	AMERICAN MUSEUM OF NATURAL HISTORY, IMPROVEMENTS AND ADDITIO	0	0	0
PV M101	MUSEUM OF JEWISH HERITAGE, IMPROVEMENTS	150	0	150
PV QN04V	EDGE SCHOOL OF THE ARTS DANCE LEGACY	60	0	60
PV QN04W	UNIONDOCS, INC.	0	0	0
PV QN198	NOGUCHI MUSEUM	0	0	0
PV QN332	POPPENHUSEN INSTITUTE	0	0	0
PV Q466	QUEENS THEATER IN THE PARK IMPROVEMENTS	0	0	0
PV RN364	ST. GEORGE THEATER	926	0	926
PV RN860	JACQUES MARCHAIS MUSEUM OF TIBETAN ART	589	0	589
PV R175	STATEN ISLAND ZOOLOGICAL SOCIETY, ALTERATIONS	500	0	500
PV R302	STATEN ISLAND INSTITUTE OF ARTS AND SCIENCES, IMPROVEMENTS	1,250	0	1,250
PV R341	RICHMONDTOWN/LATOURETTE PARK, IMPROVEMENTS	679	0	679
PV R490	SNUG HARBOR, IMPROVEMENTS	1,646	0	1,646
PV XN333	PREGONES THEATER	180	0	180
PV X176	NEW YORK ZOOLOGICAL SOCIETY, IMPROVEMENTS, BRONX	500	0	500
PV X464	WAVE HILL ENVIRONMENTAL CENTER IMPROVEMENTS, BRONX	75	0	75
PV 0N027	APOLLO THEATER FOUNDATION	2,500	0	2,500
PV 0N088	BRIC ARTS MEDIA, BROOKLYN, INC.	0	0	0
PV 0N120	CREATIVE TIME	0	0	0
PV 0N131	DOWNTOWN ART/ALPHA OMEGA YOUTH CENTER	0	0	0
PV 0N161	FOURTH ARTS BLOCK	0	0	0
PV 0N166	GHETTO FILM SCHOOL	0	0	0

FY 2024 AUTHORIZED COMMITMENT PLAN
DEPARTMENT OF CULTURAL AFFAIRS
(\$ IN THOUSANDS)

PAGE: 20

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
PV 0N185	HERE ARTS CENTER	0	0	0
PV 0N204	JAZZ AT LINCOLN CENTER	0	0	0
PV 0N278	MUSEUM OF ARTS AND DESIGN	0	0	0
PV 0N354	ROUNDAABOUT THEATRE COMPANY	0	0	0
PV 0N362	ST. ANN'S WAREHOUSE/ARTS AT ST. ANN'S	0	0	0
PV 0N394	SOUTH STREET SEAPORT MUSEUM	0	0	0
PV 0N704	HISPANIC SOCIETY OF AMERICA	63	0	63
PV 0N729	BROADWAY HOUSING COMMUNITIES	0	0	0
PV 0N760	ST. NICKS ALLIANCE CORP.	0	0	0
PV 0N784	GREENWOOD HISTORIC FUND	0	0	0
PV 0N811	SCHOOL OF AMERICAN BALLET, INC.	0	0	0
PV 0N856	YOUNG PEOPLE'S CHORUS OF NEW YORK CITY, INC.	23	0	23
PV 0N949	ARS NOVA THEATER	0	0	0
PV 0N961	CLASSICAL THEATRE OF HARLEM	50	0	50
PV 0N963	THE BARROW GROUP, INC.	63	0	63
PV 0N989	VINEYARD THEATRE AND WORKSHOP CENTER, INC.	113	0	113
PV 0001	LOUIS ARMSTRONG HOUSE	50	0	50
PV 0034	AMERICAN MUSEUM OF NATURAL HISTORY, IMPROVEMENTS AND ADDITIO	0	0	0
PV 0101	RECONSTRUCTION AND IMPROVEMENTS TO THE MUSEUM OF JEWISH HERI	0	0	0
PV 0103	EL MUSEO DEL BARRIO, MANHATTAN	0	0	0
PV 0176	NEW YORK ZOOLOGICAL SOCIETY, IMPROVEMENTS	1,200	0	1,200
PV 0241	MUSEUM OF CITY OF N. Y. IMPROVEMENTS	90	0	90
PV 0302	STATEN ISLAND INSTITUTE OF ARTS AND SCIENCES, IMPROVEMENTS	924	0	924
PV 0464	WAVE HILL ENVIRONMENTAL CENTER IMPROVEMENTS	56	0	56
PV 0466	QUEENS THEATER IN THE PARK, IMPROVEMENTS	0	0	0
PV 0467	CONSTRUCTION, IMPROVEMENTS, ACQUISITION, ALL CULTURAL INSTIT	622	0	622
PV 0501	P.S.1 (ART INSTITUTE), RECONSTRUCTION AND IMPROVEMENTS	0	0	0
PV 0502	JAMAICA ARTS CENTER, RECONSTRUCTION AND IMPROVEMENTS	0	0	0
PV 0525	STUDIO MUSEUM IN HARLEM SCULPTURE GARDEN/GALLERY, IMPROVEMEN	3	0	3
TOTAL FOR PROJECT TYPE: PV		40,705	0	40,705
TOTAL FOR DEPARTMENT: 126		44,526	0	44,526

FY 2024 AUTHORIZED COMMITMENT PLAN
DEPARTMENT OF SMALL BUSINESS SERVICES
(\$ IN THOUSANDS)

PAGE: 21

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
AG DN262	MET COUNCIL ON JEWISH POVERTY	2,682	0	2,682
AG DN663	INDIA HOME INC.	488	0	488
TOTAL FOR PROJECT TYPE: AG		3,170	0	3,170
CO DN220	FUND FOR THE CITY OF NEW YORK	446	0	446
TOTAL FOR PROJECT TYPE: CO		446	0	446
CS DN012	GREATER RIDGEWOOD YOUTH COUNCIL	0	0	0
CS DN138	ECDO DAY CARE CENTER	465	0	465
CS DN442	VARIETY BOYS & GIRLS CLUB	2,700	0	2,700
CS DN799	GUILD FOR EXCEPTIONAL CHILDREN, INC.	484	0	484
CS DN858	FORESTDALE INC.	400	0	400
CS MN796	ASSOCIATION TO BENEFIT CHILDREN	680	0	680
CS QN858	FORESTDALE, INC.	103	0	103
CS RN934	CHILDREN'S AID SOCIETY	24,500	0	24,500
TOTAL FOR PROJECT TYPE: CS		29,332	0	29,332
ED DN04E	CHHAYA COMMUNITY DEVELOPMENT CORP.	1,613	0	1,613
ED DN04S	CHURCH OF THE HOLY APOSTLES	1,500	0	1,500
ED DN050	CIVIC HALL LABS, INC.	5,000	0	5,000
ED DN05S	CHILDREN'S RESCUE FUND			
	CHILDREN'S RESCUE FUND	500	0	500
ED DN05T	RISEBORO COMMUNITY PARTNERSHIP	500	0	500
ED DN05U	LAUNCH EXPEDITIONARY LEARNING CHARTER SCHOOL	450	0	450
ED DN137	EVERGREEN INC.: YOUR NORTH BROOKLYN BUSINESS EXCHANGE	-8	0	-8
ED DN160	FOOD BANK FOR NEW YORK CITY	245	0	245
ED DN175	GREENPOINT MANUFACTURING AND DESIGN CENTER LOCAL DEVELOPMENT	0	0	0
ED DN378	SBH COMMUNITY SERVICE NETWORK (SEPHARDIC BIKUR HOLIM)	48	0	48
ED DN628	GROWN NYC / COUNCIL ON THE ENVIRONMENT INC.	257	0	257
ED DN631	MAKE THE ROAD NEW YORK	1,035	0	1,035
ED DN719	WOODLAWN CONSERVANCY, INC.	681	0	681
ED DN760	ST. NICKS ALLIANCE CORP.	2,893	0	2,893
ED DN827	KOREAN COMMUNITY SERVICES OF METROPOLITAN NEW YORK, INC.	1,046	0	1,046
ED DN973	GREATER JAMAICA DEVELOPMENT CORPORATION	300	0	300
ED DN978	YESHIVA UNIVERSITY	512	0	512
ED D075	ACQUISITION, SITE DEVELOPMENT, CONSTRUCTION AND RECONSTRUCTI	29,363	0	29,363
ED D319	BROOKLYN NAVY YARD	6,100	0	6,100
ED D384	COMMERCIAL REVITALIZATION, CITYWIDE	2,117	0	2,117
ED D401	NON-COMMERCIAL WATERFRONT DEVELOPMENT	3	0	3
ED D408	MODERNIZATION, RECONSTRUCTION, MARKETS	7,370	0	7,370
ED KN408	SUNY DOWNSTATE MEDICAL CENTER	13	0	13
ED KN645	BROOKLYN YOUTH CHORUS	0	0	0
ED KN676	STATE UNIVERSITY OF NEW YORK - BIOBAT	516	0	516
ED KN760	ST. NICKS ALLIANCE CORP.	150	0	150
ED K075	ACQUISTION, SITE DEVELOPMENT, CONSTRUCTION AND RECONSTRUCTIO	584	0	584

FY 2024 AUTHORIZED COMMITMENT PLAN
DEPARTMENT OF SMALL BUSINESS SERVICES
(\$ IN THOUSANDS)

PAGE: 22

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
ED K319	BROOKLYN NAVY YARD INDUSTRIAL PARK	1,579	0	1,579
ED K384	STREET AND SIDEWALK IMPROVEMENTS, BROOKLYN	200	0	200
ED K409	MODERNIZATION, RECONSTRUCTION, PIERS, BROOKLYN	750	0	750
ED MN013	GOVERNORS ISLAND PRESERVATION	335	0	335
ED MN257	MANHATTAN YOUTH	375	0	375
ED M075	ACQUISTION, SITE DEVELOPMENT, CONSTRUCTION & RECONSTRUCTION,	3,054	0	3,054
ED QN04E	CHHAYA COMMUNITY DEVELOPMENT CORP.	1,000	0	1,000
ED QN183	HEARTSHARE HUMAN SERVICES OF NEW YORK	173	0	173
ED QN631	MAKE THE ROAD NEW YORK	1,834	0	1,834
ED QN827	KOREAN COMMUNITY SERVICES OF METROPOLITAN NEW YORK, INC.	3,007	0	3,007
ED QN973	GREATER JAMAICA DEVELOPMENT CORPORATION	1,025	0	1,025
ED Q384	COMMERCIAL REVITALIZATION, QUEENS	572	0	572
ED R075	ACQUISITION, SITE DEVELOPMENT, CONSTRUCTION AND RECONSTRUCTI	0	0	0
ED XN160	FOOD BANK FOR NEW YORK CITY	500	0	500
ED XN628	GROWN NYC / COUNCIL ON THE ENVIRONMENT INC.	268	0	268
ED XN719	WOODLAWN CONSERVANCY, INC.	250	0	250
ED X075	ACQUISITION, SITE DEVELOPMENT, CONSTRUCTION AND RECONSTRUCTI	246	0	246
ED 0075	ACQUISITION, SITE DEVELOPMENT, CONSTRUCTION & RECONSTRUCTION	198,079	126,708	324,787
ED 0319	BROOKLYN NAVY YARD	80,228	117,548	197,776
ED 0373	BROOKLYN ARMY TERMINAL	18,537	0	18,537
ED 0380	INDUSTRIAL AND COMMERCIAL DEVELOPMENT, ALL BOROUGHES	0	0	0
ED 0384	NEIGHBORHOOD REDEVELOPMENT, CITYWIDE	58,782	0	58,782
ED 0401	NON-COMMERCIAL WATERFRONT DEVELOPMENT	10	0	10
ED 0404	ECONOMIC DEVELOPMENT FOR INDUSTRIAL, WATERFRONT AND COMMERCI	32	0	32
ED 0408	MODERNIZATION, RECONSTRUCTION, MARKETS	14,934	495	15,429
ED 0409	MODERNIZATION, RECONSTRUCTION, PIERS, CITYWIDE	77,728	3,927	81,655
ED 0410	INTERNATIONAL BUSINESS DEVELOPMENT	4,979	0	4,979
ED 0831	TRUST FOR GOVERNORS ISLAND	44,440	7,294	51,734
TOTAL FOR PROJECT TYPE: ED		575,705	255,972	831,677
FA 0021	FERRY BOATS, TERMINALS, FLOATING EQUIPMENT AND RELATED ITEMS	22,375	2,435	24,810
FA 0027	PRIVATE FERRY FACILITIES, BOATS, FLOATING EQUIPMENT, ETC.	2,480	-293	2,187
TOTAL FOR PROJECT TYPE: FA		24,855	2,142	26,997
HL DN025	EPISCOPAL HEALTH SERVICES INC. D/B/A ST. JOHN'S EPISCOPAL HO	1,025	0	1,025
HL DN04C	NEW YORK CANCER CENTER, INC.	2,136	0	2,136
HL DN082	CHARLES B. WANG COMMUNITY HEALTH CENTER	100	0	100
HL DN140	EDEN II SCHOOL FOR AUTISTIC CHILDREN, INC.	1,000	0	1,000
HL DN273	MOUNT SINAI HOSPITAL	2,000	0	2,000
HL DN301	NEW YORK FOUNDLING HOSPITAL	400	0	400
HL DN346	RICHMOND UNIVERSITY MEDICAL CENTER	14,500	0	14,500
HL DN440	URBAN HEALTH PLAN, INC	20,235	0	20,235
HL DN456	WYCKOFF HEIGHTS MEDICAL CENTER	2,000	0	2,000
HL DN561	COMMUNITY HEALTHCARE NETWORK	576	0	576
HL DN623	LONG ISLAND JEWISH MEDICAL CENTER - NORTHWELL HEALTH	3,000	0	3,000

FY 2024 AUTHORIZED COMMITMENT PLAN
DEPARTMENT OF SMALL BUSINESS SERVICES
(\$ IN THOUSANDS)

PAGE: 23

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
HL DN799	GUILD FOR EXCEPTIONAL CHILDREN, INC.	1,049	0	1,049
HL DN881	INSTITUTE FOR COMMUNITY LIVING INC.	0	0	0
HL KN168	THE BROOKDALE HOSPITAL MEDICAL CENTER	1,045	0	1,045
HL KN456	WYCKOFF HEIGHTS MEDICAL CENTER	190	0	190
HL QN025	EPISCOPAL HEALTH SERVICES INC. D/B/A ST. JOHN'S EPISCOPAL HO	3,052	0	3,052
HL QN273	MOUNT SINAI HOSPITAL	1,500	0	1,500
HL QN561	COMMUNITY HEALTHCARE NETWORK INC.	250	0	250
HL QN623	LONG ISLAND JEWISH MEDICAL CENTER - NORTHWELL HEALTH	1,000	0	1,000
HL RN346	RICHMOND UNIVERSITY MEDICAL CENTER	3,000	0	3,000
HL XN014	ALBERT EINSTEIN COLLEGE OF MEDICINE	513	0	513
HL 0082	IMPROVEMENTS TO HEALTH FACILITIES, CITYWIDE	68,879	0	68,879
HL 0083	IMPROVEMENTS TO MEDICAL EXAMINER FACILITIES, CITYWIDE	0	0	0
TOTAL FOR PROJECT TYPE: HL		127,450	0	127,450
HN 0300	CONSTRUCTION AND IMPROVEMENTS TO CUNY SENIOR COLLEGE BLDGS,	11,183	0	11,183
TOTAL FOR PROJECT TYPE: HN		11,183	0	11,183
HO 0214	HOSPITALS, IMPROVEMENTS	8,916	38,397	47,313
TOTAL FOR PROJECT TYPE: HO		8,916	38,397	47,313
HR DN01J	COUNCIL OF PEOPLES ORGANIZATION (COPO)	3,430	0	3,430
HR DN04A	CHURCHES UNITED FOR FAIR HOUSING, INC.	4,000	0	4,000
HR DN04F	ALPHAPOINTE, INC.	0	0	0
HR DN05D	NEW YORK IMMIGRATION COALITION, INC.	0	0	0
HR DN05J	LIFE OF HOPE CENTER (LOHC)	0	0	0
HR DN153	FEDERATION OF ITALIAN AMERICAN ORGANIZATIONS	240	0	240
HR DN482	HANAC, INC.	0	0	0
HR DN842	BRONX HOUSE	0	0	0
HR DN917	ALI FORNAY CENTER, INC.	0	0	0
HR DN918	KOREAN-AMERICAN FAMILY SERVICE CENTER, INC.	0	0	0
HR DN942	EMERALD ISLE IMMIGRATION CENTER INC.	0	0	0
HR KN01J	COUNCIL OF PEOPLES ORGANIZATION (COPO)	0	0	0
HR KN04U	THE NEW YORK FOUNDLING	0	0	0
HR KN05J	LIFE OF HOPE CENTER (LOHC)	0	0	0
HR KN153	FEDERATION OF ITALIAN AMERICAN ORGANIZATIONS	0	0	0
HR MN05D	NEW YORK IMMIGRATION COALITION, INC.	0	0	0
HR QN04F	ALPHAPOINTE	0	0	0
HR QN482	HANAC, INC.	0	0	0
HR QN918	KOREAN-AMERICAN FAMILY SERVICE CENTER, INC.	0	0	0
TOTAL FOR PROJECT TYPE: HR		7,670	0	7,670
HW D102	CONSTRUCT, RECONSTRUCT, RESURFACE STREETS & STREETSCAPE, MAN	1	0	1
HW 0001	CONSTRUCTION, RECONSTRUCTION OF HIGHWAYS, RESURFACING OF STR	1,241	0	1,241

FY 2024 AUTHORIZED COMMITMENT PLAN
DEPARTMENT OF SMALL BUSINESS SERVICES
(\$ IN THOUSANDS)

PAGE: 24

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
HW 0001M	CONSTRUCTION & RECONSTRUCTION OF HIGHWAYS ETC., MANHATTAN	268	1,125	1,393
HW 0001Q	CONSTRUCTION & RECONSTRUCTION OF HIGHWAYS, ETC., QUEENS	8,754	0	8,754
HW 1674	CONSTRUCT. OR RECONSTRUCT. OF LINDEN PLACE BETWEEN 20TH AVE	3,227	0	3,227
TOTAL FOR PROJECT TYPE: HW		13,491	1,125	14,616
LB D104	CON, RECON, IMPVTS, ACQ, OUTFIT AND EQUIP, BRANCH LIBRARIES,	6,236	0	6,236
LB 0104	CONSTRUCTION, SITE ACQUISITION AND F&E TO BRANCH LIBRARIES,	7,292	0	7,292
TOTAL FOR PROJECT TYPE: LB		13,528	0	13,528
LN D008	CONS, SITE ACQUISITION, EQUIPMENT FOR NYPL	8,771	0	8,771
LN M001	CON, RECON, IMPVTS, ACQ, OUTFIT AND EQUIP, BRANCH LIBRARIES,	7	0	7
LN X001	CONSTRUCTION, SITE AQUISITION AND F&E TO BRANCH LIBRARIES, T	118	0	118
LN 0008	CONS, SITE AQUISITION AND F&E FOR NYPL FACILITIES CITYWIDE	24,696	0	24,696
TOTAL FOR PROJECT TYPE: LN		33,592	0	33,592
P DN510	NEW YORK RESTORATION PROJECT (NYRP)	1,648	0	1,648
P D017	MISCELLANEOUS PARKS, PARKWAYS, PLAYGROUNDS, AND STRUCTURES:	140	0	140
P D018	MISCELLANEOUS PARKS, PARKWAYS, PLAYGROUNDS AND STRUCTURES: M	678	0	678
P D021	MISC PARKS, PARKWAYS, PLAYGROUNDS AND STRUCTURES: BRONX	4,207	0	4,207
P KN510	NEW YORK RESTORATION PROJECT (NYRP)	76	0	76
P MN510	NEW YORK RESTORATION PROJECT (NYRP)	15	0	15
P X245	MISC PKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTION, THE BRO	7,237	0	7,237
P 0245M	MISCELLANEOUS PARKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTI	655	2,749	3,404
P 0245Q	MISCELLANEOUS PARKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTI	5,000	0	5,000
P 0501	CITYWIDE WATERFRONT INFRASTRUCTURE PROGRAM	2,563	0	2,563
P 0715	ORCHARD BEACH, EXPANSION	8,640	0	8,640
P 0839	DEVELOPMENT OF WATERFRONT PARK IN WILLIAMSBURG AND GREENPOIN	25,448	0	25,448
P 1018	PARK IMPROVEMENTS, ALL BOROUGHES.	58,066	21,644	79,710
P 1326	HIGH LINE PARK	114	0	114
TOTAL FOR PROJECT TYPE: P		114,487	24,393	138,880
PO 0079	IMPROVEMENTS TO POLICE DEPARTMENT PROPERTY, CITYWIDE	668	5,546	6,214
TOTAL FOR PROJECT TYPE: PO		668	5,546	6,214
PU 0025	ENERGY EFFICIENCY AND SUSTAINABILITY	2,989	0	2,989
PU 0100	CITYWIDE RESILIENCY MEASURES	180,272	0	180,272
PU 0200	CITYWIDE AGENCY FACILITY AND OPERATIONAL PROTECTIVE MEASURES	86,733	0	86,733
TOTAL FOR PROJECT TYPE: PU		269,994	0	269,994
PV DN020	DESIGN TRUST FOR PUBLIC SPACE	680	0	680
PV DN067	WHITNEY MUSEUM OF AMERICAN ART	0	0	0

FY 2024 AUTHORIZED COMMITMENT PLAN
DEPARTMENT OF SMALL BUSINESS SERVICES
(\$ IN THOUSANDS)

PAGE: 25

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
PV DN134	LA MAMA EXPERIMENTAL THEATRE CLUB	0	0	0
PV DN194	INTREPID SEA, AIR & SPACE MUSEUM	0	0	0
PV DN256	MANHATTAN THEATER CLUB	2,065	0	2,065
PV DN279	MUSEUM OF CHINESE IN AMERICA CENTRE STREET LOCATION	3,855	0	3,855
PV DN281	MUSEUM OF MODERN ART	558	0	558
PV DN290	NEW 42ND STREET INC.	0	0	0
PV DN364	ST. GEORGE THEATER	2,827	0	2,827
PV DN463	ABC NO RIO	1,959	0	1,959
PV DN653	HENRY STREET SETTLEMENT	1,004	0	1,004
PV DN812	JULIA DE BURGOS LATINO CULTURAL CENTER	0	0	0
PV D034	AMERICAN MUSEUM OF NATURAL HISTORY, IMPROVEMENTS & ADDITIONS	3,018	0	3,018
PV D050	MUSEUM OF THE MOVING IMAGE, THE AMERICAN	0	0	0
PV D467	CONSTRUCTION, IMPROVEMENTS, ACQUISITION, ALL CULTURAL INSTIT	814	0	814
PV D471	BRONX MUSEUM OF THE ARTS, RECONSTRUCTION AND IMPROVEMENTS, B	7,818	0	7,818
PV K230	NEW YORK AQUARIUM, IMPROVEMENTS	278	0	278
PV K264	BROOKLYN ACADEMY OF MUSIC, IMPROVEMENTS	1	0	1
PV MN020	DESIGN TRUST FOR PUBLIC SPACE	105	0	105
PV MN194	INTREPID SEA, AIR & SPACE MUSEUM	0	0	0
PV MN256	MANHATTAN THEATER CLUB	200	0	200
PV MN279	MUSEUM OF CHINESE IN AMERICA CENTRE STREET LOCATION	269	0	269
PV MN290	NEW 42ND STREET INC.	0	0	0
PV MN394	SOUTH STREET SEAPORT MUSEUM	330	0	330
PV MN463	ABC NO RIO	1,067	0	1,067
PV MN653	HENRY STREET SETTLEMENT	200	0	200
PV M034	AMERICAN MUSEUM OF NATURAL HISTORY, IMPROVEMENTS AND ADDITIO	100	0	100
PV M503	CARNEGIE HALL, IMPROVEMENTS	100	0	100
PV Q050	MUSEUM OF THE MOVING IMAGE, THE AMERICAN	0	0	0
PV RN364	ST. GEORGE THEATER	871	0	871
PV X467	CONSTRUCTION, IMPROVEMENTS, ACQUISITION, ALL CULTURAL INSTIT	60	0	60
PV X471	BRONX MUSEUM OF THE ARTS, IMPROVEMENTS	3,313	0	3,313
PV 0N134	LA MAMA EXPERIMENTAL THEATRE CLUB	100	0	100
PV 0N194	INTREPID SEA, AIR & SPACE MUSEUM	0	0	0
PV 0N256	MANHATTAN THEATER CLUB	1,500	0	1,500
PV 0N279	MUSEUM OF CHINESE IN AMERICA CENTRE STREET LOCATION	35,275	0	35,275
PV 0N281	MUSEUM OF MODERN ART	5,062	0	5,062
PV 0N290	NEW 42ND STREET INC.	0	0	0
PV 0N364	ST. GEORGE THEATER	1,400	0	1,400
PV 0N463	ABC NO RIO	4,045	1,075	5,120
PV 0N653	HENRY STREET SETTLEMENT	672	0	672
PV 0N680	MUSEUM OF CONTEMPORARY AFRICAN DIASPORAN ARTS (MOCADA)	423	0	423
PV 0034	AMERICAN MUSEUM OF NATURAL HISTORY, IMPROVEMENTS AND ADDITIO	11,100	0	11,100
PV 0230	NEW YORK AQUARIUM, IMPROVEMENTS	1,639	10,253	11,892
PV 0264	BROOKLYN ACADEMY OF MUSIC, IMPROVEMENTS	1	0	1
PV 0467	CONSTRUCTION, IMPROVEMENTS, ACQUISITION, ALL CULTURAL INSTIT	31,494	39,841	71,335
PV 0471	BRONX MUSEUM OF THE ARTS, IMPROVEMENTS	8,295	0	8,295
TOTAL FOR PROJECT TYPE: PV		132,498	51,169	183,667

FY 2024 AUTHORIZED COMMITMENT PLAN
DEPARTMENT OF SMALL BUSINESS SERVICES
(\$ IN THOUSANDS)

PAGE: 26

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
PW DN004	92ND STREET YOUNG MEN'S AND YOUNG WOMEN'S HEBREW ASSOCIATION	4,854	0	4,854
PW DN015	BROOKLYN BUREAU OF COMMUNITY SERVICE	0	0	0
PW DN02J	VOICES OF COMMUNITY ACTIVISTS AND LEADERS, (VOCAL-NY) INC.	2,990	0	2,990
PW DN03D	NIA COMMUNITY SERVICES NETWORK	1,120	0	1,120
PW DN077	BROTHERHOOD/SISTER SOL	100	0	100
PW DN104	CITYMEALS ON WHEELS	108	0	108
PW DN234	LEGAL SERVICES FOR NEW YORK CITY	77	0	77
PW DN237	JEWISH BOARD OF FAMILY AND CHILDREN'S SERVICES	0	0	0
PW DN257	MANHATTAN YOUTH	375	0	375
PW DN317	OHEL CHILDREN'S HOME & FAMILY SERVICES	559	0	559
PW DN371	SAMUEL FIELD YOUNG MEN'S AND YOUNG WOMEN'S HEBREW ASSN (YM &	-9	0	-9
PW DN379	SEPHARDIC COMMUNITY CENTER	251	0	251
PW DN436	UNITED JEWISH ORGANIZATIONS OF WILLIAMSBURG	4,450	0	4,450
PW DN454	WOMEN'S HOUSING AND ECONOMIC DEVELOPMENT CORPORATION (WHEDCO	500	0	500
PW DN460	YOUNG MEN'S CHRISTIAN ASSOCIATION (YMCA) OF GREATER NEW YORK	94	0	94
PW DN467	FOUNTAIN HOUSE, INC.	190	0	190
PW DN583	RIVERDALE NEIGHBORHOOD HOUSE	402	0	402
PW DN586	KIPS BAY BOYS AND GIRLS CLUB	40	0	40
PW DN673	CATHOLIC CHARITIES COMMUNITY SERVICES, ARCHDIOCESE OF NEW YO	1,208	0	1,208
PW DN705	SHIELD OF DAVID, INC. (DBA "THE SHIELD INSTITUTE")	13	0	13
PW DN722	QUEENS COMMUNITY HOUSE	2,857	0	2,857
PW DN725	BRONXWORKS, INC.	997	0	997
PW DN727	PART OF THE SOLUTION	0	0	0
PW DN816	LESBIAN AND GAY COMMUNITY SERVICES CENTER INC.	32	0	32
PW DN940	NEW YORK URBAN LEAGUE	4,000	0	4,000
PW D005	PUBLIC BUILDINGS & OTHER CITY PURPOSES, CITYWIDE	250	0	250
PW D308	PURCHASE OF EQUIPMENT FOR CITY PURPOSES	1,050	0	1,050
PW D999	CONSTRUCTION OR ACQUISITION OF A NON-CITY OWNED PUBLIC BETTE	10	0	10
PW KN02J	VOICES OF COMMUNITY ACTIVISTS AND LEADERS, (VOCAL-NY) INC.	1,020	0	1,020
PW KN379	SEPHARDIC COMMUNITY CENTER	0	0	0
PW KN436	UNITED JEWISH ORGANIZATIONS OF WILLIAMSBURG	320	0	320
PW MN004	92ND STREET YOUNG MEN'S AND YOUNG WOMEN'S HEBREW ASSOCIATION	500	0	500
PW MN246	ARMORY FOUNDATION	250	0	250
PW MN467	FOUNTAIN HOUSE, INC.	457	0	457
PW MN940	NEW YORK URBAN LEAGUE	1,000	0	1,000
PW MN945	GRAND STREET SETTLEMENT	79	0	79
PW QN722	QUEENS COMMUNITY HOUSE	3,025	0	3,025
PW RN104	CITYMEALS ON WHEELS	0	0	0
PW RN402	STATEN ISLAND JEWISH COMMUNITY CENTER	900	0	900
PW XN583	RIVERDALE NEIGHBORHOOD HOUSE	1,275	0	1,275
PW XN725	BRONXWORKS, INC.	500	0	500
PW 0077	PUBLIC BUILDINGS & OTHER CITY PURPOSES, CITYWIDE	2,056	0	2,056
TOTAL FOR PROJECT TYPE: PW		37,900	0	37,900
RE 0025	DEVELOPMENT OF CITY OWNED PROPERTY	856	0	856

FY 2024 AUTHORIZED COMMITMENT PLAN
DEPARTMENT OF SMALL BUSINESS SERVICES
(\$ IN THOUSANDS)

PAGE: 27

BUDGET				
LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
TOTAL FOR	PROJECT TYPE: RE	856	0	856
SE 0002M	CONSTR. & RECONSTR. SANITARY & COMBINED SEWERS, MANHATTAN	0	0	0
SE 0200K	CONSTR. & RECONSTR. STORM SEWERS, BROOKLYN	6,580	0	6,580
SE 0200Q	CONSTRUCTION & RECONSTRUCTION OF STORM SEWERS, QUEENS	919	0	919
TOTAL FOR	PROJECT TYPE: SE	7,499	0	7,499
WM 0001	WATER MAIN EXTENSIONS, CITYWIDE	0	0	0
WM 0006	TRUNK MAIN EXTENSIONS AND IMPROVEMENTS TO PUMPING STATIONS &	740	0	740
TOTAL FOR	PROJECT TYPE: WM	740	0	740
WP 0112	RECONSTRUCTION OF WATER POLLUTION CONTROL PROJECTS	2,632	0	2,632
WP 0169	COMBINED SEWER OVERFLOW ABATEMENT FACILITIES, CITYWIDE	5,665	0	5,665
WP 0170	MANDATED GREEN INFRASTRUCTURE, CITYWIDE	4,423	0	4,423
WP 0283	UPGRADE NEWTOWN CREEK WATER POLLUTION CONTROL PROJECT	11	0	11
TOTAL FOR	PROJECT TYPE: WP	12,731	0	12,731
TOTAL FOR DEPARTMENT:	801	1,426,711	378,744	1,805,455

FY 2024 AUTHORIZED COMMITMENT PLAN
HOUSING PRESERVATION AND DEVELOPMENT
(\$ IN THOUSANDS)

PAGE: 28

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
ED 0384	NEIGHBORHOOD REDEVELOPMENT, CITYWIDE	20,942	0	20,942
TOTAL FOR PROJECT TYPE: ED		20,942	0	20,942
HA D001	HOUSING AUTHORITY CITY COUNCIL CAPITAL SUBSIDIES	41,358	0	41,358
HA K001	HOUSING AUTHORITY BOROUGH PRESIDENT CITY CAPITAL SUBSIDIES,	905	0	905
HA M001	HOUSING AUTHORITY BOROUGH PRESIDENT CAPITAL SUBSIDIES, MANHA	2,482	0	2,482
HA Q001	HOUSING AUTHORITY BOROUGH PRESIDENT CAPITAL SUBSIDIES, QUEEN	243	0	243
HA X001	HOUSING AUTHORITY BOROUGH PRESIDENT CAPITAL PROJECTS, THE BR	3,617	0	3,617
HA 0001	HOUSING AUTHORITY CITY CAPITAL SUBSIDIES	1,047,162	0	1,047,162
TOTAL FOR PROJECT TYPE: HA		1,095,767	0	1,095,767
HD DN003	FIFTH AVENUE COMMITTEE, INC. (FAC)	410	0	410
HD DN081	COMMUNITY LEAGUE OF THE HEIGHTS/BULGER CENTER FOR COMMUNITY	500	0	500
HD DN125	ABRAHAM RESIDENCE III	500	0	500
HD DN235	LENOX HILL NEIGHBORHOOD ASSOCIATION	250	0	250
HD DN262	MET COUNCIL ON JEWISH POVERTY	1,697	0	1,697
HD DN469	CAMBA	1,000	0	1,000
HD DN480	HABITAT FOR HUMANITY	300	0	300
HD DN482	HANAC, INC.	600	0	600
HD DN496	RIDGEWOOD BUSHWICK SENIOR CITIZENS COUNCIL, INC.	1,000	0	1,000
HD DN503	SOUTH BRONX OVERALL ECONOMIC DEVELOPMENT CORPORATION (SOBRO)	1,000	0	1,000
HD DN516	JEWISH HOME LIFECARE, KITTAY HOUSE	811	0	811
HD DN520	PROMESA HOUSING DEVELOPMENT FUND CORPORATION	1,000	0	1,000
HD DN525	NYC PARTNERSHIP HOUSING DEVELOPMENT FUND CORPORATION, INC.	3,879	0	3,879
HD DN533	PRATT AREA COMMUNITY COUNCIL (PACC) INC.	500	0	500
HD DN548	VILLA MARIA HOMES	148	0	148
HD DN696	AMALGAMATED WARBASSE HOUSES, INC.	1,000	0	1,000
HD DN697	BRONX SHEPHERDS RESTORATION CORPORATION	2,000	0	2,000
HD DN710	SOUTHSIDE UNITED HDFC	406	0	406
HD DN714	1020 CARROLL PLACE LLC	500	0	500
HD DN742	JAMAICA SENIOR RESIDENCE HDFC	1,500	0	1,500
HD DN748	COMMON GROUND COMMUNITY II HDFC	202	0	202
HD DN787	HARLEM DOWLING WEST SIDE CENTER FOR CHILDREN AND FAMILY SERV	800	0	800
HD DN796	ASSOCIATION TO BENEFIT CHILDREN	500	0	500
HD DN804	NORTHEAST BROOKLYN HOUSING DEVELOPMENT CORP.	300	0	300
HD DN852	DAYTON TOWERS CORPORATION	250	0	250
HD DN861	CONTELLO TOWERS NO. 2	238	0	238
HD DN901	BRIGHTON HOUSE INCORPORATED	117	0	117
HD DN906	138-152 WEST 143RD STREET HOUSING DEVELOPMENT FUND CORP.	511	0	511
HD D003	CITY COUNCIL FUNDING, CITYWIDE	246	0	246
HD D020	CITY COUNCIL FUNDING FOR HOUSING PROGRAMS, BROOKLYN	38,857	0	38,857
HD D021	CITY COUNCIL FUNDING FOR HOUSING PROGRAMS, MANHATTAN	29,072	0	29,072
HD D022	CITY COUNCIL FUNDING FOR HOUSING PROGRAMS, QUEENS	15,441	0	15,441
HD D023	CITY COUNCIL FUNDING FOR HOUSING PROGRAMS, STATEN ISLAND	400	0	400
HD D024	CITY COUNCIL FUNDING FOR HOUSING PROGRAMS, THE BRONX	38,210	0	38,210

FY 2024 AUTHORIZED COMMITMENT PLAN
HOUSING PRESERVATION AND DEVELOPMENT
(\$ IN THOUSANDS)

PAGE: 29

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
HD D999	CONSTRUCTION OR ACQUISITION OF A NON-CITY OWNED PUBLIC BETTE	1,650	0	1,650
HD KN262	MET COUNCIL ON JEWISH POVERTY	1,015	0	1,015
HD KN533	PRATT AREA COMMUNITY COUNCIL (PACC) INC.	500	0	500
HD KN684	HUDSON GATEWAY II, LLC. - GATEWAY ELTON STREET APARTMENTS	600	0	600
HD KN861	CONTELLO TOWERS NO. 2	238	0	238
HD K020	NEW CONSTRUCTION - LOW AND MODERATE-MIDDLE INCOME PROGRAMS,	11,126	0	11,126
HD K082	AUTO / OTHER PURCHASES	2	0	2
HD K117	CONS, RECON, IMPRV, SITE WK TO RESIDENTIAL & COMMERCIAL PROP	7,948	0	7,948
HD M020	NEW CONSTRUCTION - LOW AND MODERATE-MIDDLE INCOME PROGRAMS,	5,350	0	5,350
HD M169	CONS,RECO,IMPRV,SITE WK TO RESIDENTIAL & COMMERCIAL PROP, MA	6,016	0	6,016
HD Q002	CONS,RECON,IMPRV, SITE WK TO RESIDENTIAL & COMMERCIAL PROP,	1,500	0	1,500
HD Q020	NEW CONSTRUCTION - LOW AND MODERATE-MIDDLE INCOME PROGRAMS,	4,825	0	4,825
HD XN335	MJM CONSTRUCTION SERVICES, INC.	1,400	0	1,400
HD XN343	HUGHES AVENUE HOMEOWNERS	50	0	50
HD XN490	MID-BRONX SENIOR CITIZENS COUNCIL	750	0	750
HD XN491	NEIGHBORHOOD HOUSING SERVICES OF NYC	250	0	250
HD XN516	JEWISH HOME & HOSPITAL LIFECARE SYSTEM - KITTAY HOUSE	500	0	500
HD XN523	WASHINGTON BRIDGE VIEW CO-OPS	300	0	300
HD XN529	THE JERICHO PROJECT	250	0	250
HD XN731	MORRISANIA REVITALIZATION CORP	52	0	52
HD X020	NEW CONSTRUCTION - LOW AND MODERATE-MIDDLE INCOME PROGRAMS,	8,500	0	8,500
HD X051	CONS, RECON, IMPRV, SITE WK TO RESIDENTIAL & COMMER PROP, T	2,625	0	2,625
HD 0001	AFFORDABLE NEIGHBORHOOD COOPERATIVE PROGRAM	78,577	0	78,577
HD 0004	VERY LOW-INCOME AND EXTREMELY LOW-INCOME HOUSING	229,614	0	229,614
HD 0005	MULTIFAMILY PRESERVATION LOAN PROGRAM	13,002	0	13,002
HD 0007	HPD GREEN PROGRAM	66,218	0	66,218
HD 0009	ARTICLE 7A FOR ANTI-ABANDONMENT	7,335	0	7,335
HD 0010	LOW INCOME HOUSING TAX CREDIT (LIHTC) PROJECTS	341,282	0	341,282
HD 0022	DEMOLITION OF UNSAFE BUILDINGS	0	0	0
HD 0051	SMALL HOMES DEVELOPMENT, SCATTER SITE	-32	0	-32
HD 0090	COMPUTER PURCHASES AND UPGRADE	50,225	0	50,225
HD 0094	RECONSTRUCTION OF H.P.D. OFFICE SPACE	24,020	0	24,020
HD 0101	TENANT INTERIM LEASE PROGRAM (TIL), DAMP, CMP	-1	0	-1
HD 0107	ARTICLE 8A LOAN PROGRAM	25,383	0	25,383
HD 0109	SUPPORTIVE HOUSING REHAB	83,539	0	83,539
HD 0110	PARTICIPATION LOAN PROGRAM (PLP), REHAB	127,339	0	127,339
HD 0130	SENIOR CITIZEN HOME ASSISTANCE PROGRAM (SEHAP) & SMALL HOMES	6,073	0	6,073
HD 0157	ASSOCIATED COSTS - OTHER SITES	0	0	0
HD 0200	THIRD PARTY TRANSFER PROGRAMS, LL #37, CITYWIDE	46,208	0	46,208
HD 0201	ASSISTED LIVING AND SENIOR HOUSING, CITYWIDE	4,295	40,000	44,295
HD 0206	NYCHA PROGRAM, CITYWIDE	440,370	0	440,370
HD 0207	HUD MULTI-FAMILY PROGRAM, CITYWIDE	18,401	0	18,401
HD 0212	LOW INCOME RENTAL PROGRAM	264,687	0	264,687
HD 0213	MIXED INCOME RENTAL - LOW	338,808	0	338,808
HD 0214	MIXED INCOME RENTAL - MOD/MID	39,644	0	39,644
HD 0215	MULTIFAMILY HOMEOWNERSHIP PROGRAM	56,909	0	56,909
HD 0218	LEAD PAINT PRIMARY PREVENTION PROGRAM	1,120	0	1,120

FY 2024 AUTHORIZED COMMITMENT PLAN
HOUSING PRESERVATION AND DEVELOPMENT
(\$ IN THOUSANDS)

PAGE: 30

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
HD 0222	SUPPORTIVE HOUSING	175,436	0	175,436
HD 0223	SMALL HOMES DEVELOPMENT, LARGE SITES	0	0	0
TOTAL FOR PROJECT TYPE: HD		2,638,044	40,000	2,678,044
HH DN336	PROJECT RENEWAL	783	0	783
TOTAL FOR PROJECT TYPE: HH		783	0	783
P D018	MISCELLANEOUS PARKS, PARKWAYS, PLAYGROUNDS AND STRUCTURES: M	500	0	500
P 0245M	MISCELLANEOUS PARKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTI	0	125	125
P 0245R	MISCELLANEOUS PARKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTI	13	0	13
P 1018	PARK IMPROVEMENTS, ALL BOROUGHES.	118	0	118
TOTAL FOR PROJECT TYPE: P		631	125	756
SE 0005	STORM SEWER BEST MANAGEMENT PRACTICE (BMP)	5,446	0	5,446
TOTAL FOR PROJECT TYPE: SE		5,446	0	5,446
W 0013	CITY TUNNEL NUMBER 3, STAGE 2	1,300	0	1,300
TOTAL FOR PROJECT TYPE: W		1,300	0	1,300
WP 0169	COMBINED SEWER OVERFLOW ABATEMENT FACILITIES, CITYWIDE	800	0	800
TOTAL FOR PROJECT TYPE: WP		800	0	800
TOTAL FOR DEPARTMENT: 806		3,763,713	40,125	3,803,838

FY 2024 AUTHORIZED COMMITMENT PLAN
DEPARTMENT OF HEALTH AND MENTAL HYGIENE
(\$ IN THOUSANDS)

PAGE: 31

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
HL DN03Z	COMMUNITY HEALTH CENTER OF RICHMOND, INC.	0	0	0
HL DN561	COMMUNITY HEALTHCARE NETWORK	0	0	0
HL D083	IMPROVEMENTS TO MEDICAL EXAMINER FACILITIES, CITYWIDE	5	0	5
HL MN561	COMMUNITY HEALTHCARE NETWORK	0	0	0
HL M001	IMPROVEMENTS TO DEPARTMENT OF HEALTH BUILDINGS, MANHATTAN	40	0	40
HL QN273	MOUNT SINAI HOSPITAL	31	0	31
HL RN03Z	COMMUNITY HEALTH CENTER OF RICHMOND, INC.	0	0	0
HL 0082	IMPROVEMENTS TO HEALTH FACILITIES, CITYWIDE	54,021	2,449	56,470
HL 0083	IMPROVEMENTS TO MEDICAL EXAMINER FACILITIES, CITYWIDE	6,287	66	6,353
TOTAL FOR PROJECT TYPE: HL		60,384	2,515	62,899
PU 0025	ENERGY EFFICIENCY AND SUSTAINABILITY	959	0	959
TOTAL FOR PROJECT TYPE: PU		959	0	959
TOTAL FOR DEPARTMENT: 816		61,343	2,515	63,858

FY 2024 AUTHORIZED COMMITMENT PLAN
HEALTH AND HOSPITALS CORP
(\$ IN THOUSANDS)

PAGE: 32

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
CS 0003	IMPROVEMENTS OF STRUCTURES FOR ACS, CITYWIDE	83	10	93
TOTAL FOR PROJECT TYPE: CS		83	10	93
EP 0009	IMPROVEMENTS FOR WATER CONSERVATION AND MEASUREMENT, CITYWID	6,000	0	6,000
TOTAL FOR PROJECT TYPE: EP		6,000	0	6,000
HO D003	HOSPITALS, CITYWIDE	24,040	0	24,040
HO K001	HOSPITALS, IMPROVEMENTS, BROOKLYN	17,006	0	17,006
HO K005	PURCHASE OF EQUIPMENT HHC, BROOKLYN	950	0	950
HO K390	PURCHASE OF EQUIPMENT HHC FUNDS.	0	0	0
HO M001	HOSPITALS, IMPROVEMENTS, MANHATTAN	875	0	875
HO M002	PURCHASE OF EQUIPMENT HHC, MANHATTAN	714	0	714
HO Q003	QUEENS HOSPITAL MEDICAL EQUIPMENT	6,544	0	6,544
HO Q214	RECONSTRUCTION, INTERIORS, QUEENS	350	0	350
HO R001	HOSPITALS, IMPROVEMENTS, STATEN ISLAND	400	0	400
HO X002	PURCHASE OF EQUIPMENT FOR HHC, THE BRONX	3,487	0	3,487
HO 0214	HOSPITALS, IMPROVEMENTS	288,522	15,024	303,546
HO 0341	CORRECTIONAL HEALTH SERVICES, IMPROVEMENTS	118,843	0	118,843
HO 0377	MAJOR RECONSTRUCTION, NEW CONSTRUCTION, ALL BOROUGHES	0	0	0
HO 0390	PURCHASE OF EQUIPMENT HHC FUNDS.	757	0	757
HO 0410	EMERGENCY MEDICAL SERVICES, EQUIPMENT	106,454	139	106,593
TOTAL FOR PROJECT TYPE: HO		568,942	15,163	584,105
PU 0025	ENERGY EFFICIENCY AND SUSTAINABILITY	52,510	0	52,510
TOTAL FOR PROJECT TYPE: PU		52,510	0	52,510
TOTAL FOR DEPARTMENT: 819		627,535	15,173	642,708

FY 2024 AUTHORIZED COMMITMENT PLAN
DEPARTMENT OF ENVIRONMENTAL PROTECT.
(\$ IN THOUSANDS)

PAGE: 33

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
EP 0004	PURCHASE OF EQUIPMENT FOR USE BY THE DEPT. OF ENVIRONMENTAL	22,744	0	22,744
EP 0005	PURCHASE OF ELECTRONIC DATA PROCESSING EQUIP. FOR D.E.P.	21,140	0	21,140
EP 0006	ACQUISITION/RECON/CON LEASED & OWNED FACILITIES BY DEP	22,153	90	22,243
EP 0007	MANDATED PAYMENTS FOR PRIVATE GAS UTILITY RELOCATION, DEP, C	0	0	0
EP 0009	IMPROVEMENTS FOR WATER CONSERVATION AND MEASUREMENT, CITYWID	4,000	0	4,000
EP 0010	INSTALLATION OF WATER MEASURING DEVICES, CITYWIDE	1,915	0	1,915
TOTAL FOR PROJECT TYPE: EP		71,952	90	72,042
P D017	MISCELLANEOUS PARKS, PARKWAYS, PLAYGROUNDS, AND STRUCTURES:	116	0	116
P 1018	PARK IMPROVEMENTS, ALL BOROUGHES.	28,596	0	28,596
TOTAL FOR PROJECT TYPE: P		28,712	0	28,712
PU 0025	ENERGY EFFICIENCY AND SUSTAINABILITY	1,122	0	1,122
TOTAL FOR PROJECT TYPE: PU		1,122	0	1,122
SE 0001	PROFESSIONAL SERVICES FOR SANITARY AND COMBINED DRAINAGE PLA	0	0	0
SE 0002	CONSTRUCTION AND RECONSTRUCTION OF SANITARY AND COMBINED SEW	0	0	0
SE 0002M	CONSTR. & RECONSTR. SANITARY & COMBINED SEWERS, MANHATTAN	0	0	0
SE 0002Q	CONSTRUCTION AND RECONSTRUCTION OF SANITARY AND COMBINED SEW	0	0	0
SE 0004	HIGH LEVEL STORM SEWERS	0	0	0
SE 0005	STORM SEWER BEST MANAGEMENT PRACTICE (BMP)	66,860	0	66,860
SE 0200Q	CONSTRUCTION & RECONSTRUCTION OF STORM SEWERS, QUEENS	0	0	0
SE 0200R	CONSTRUCTION & RECONSTRUCTION OF STORM SEWERS, STATEN ISLAND	0	0	0
SE 0432	ENGINEERING, ARCH., ADMINIS. & OTHER COSTS ETC., DEPT. OF EN	3,012	0	3,012
SE 0716	LAND ACQUISITION, STORM WATER MANAGEMENT, STATEN ISLAND	4,019	0	4,019
TOTAL FOR PROJECT TYPE: SE		73,891	0	73,891
W 0005	ADDITIONAL WATER SUPPLY EMERGENCY AND PERMANENT	21,507	0	21,507
W 0010	CITY TUNNEL NO. 3 STAGE 1	508,368	0	508,368
W 0013	CITY TUNNEL NUMBER 3, STAGE 2	31,125	0	31,125
W 0014	KENSICO - CITY TUNNEL	287,442	0	287,442
TOTAL FOR PROJECT TYPE: W		848,442	0	848,442
WM 0001	WATER MAIN EXTENSIONS, CITYWIDE	31,482	0	31,482
WM 0006	TRUNK MAIN EXTENSIONS AND IMPROVEMENTS TO PUMPING STATIONS &	0	0	0
WM 0011	THE CONSTRUCTION OF CROTON FILTRATION PLANT AND ANCILLARY WO	5,895	0	5,895
WM 0030	IMPROVEMENTS TO STRUCTURES INCL. EQUIP. ON WATER SHEDS OUTSI	153,761	0	153,761
WM 0105	WATER SUPPLY IMPROVEMENTS, CITYWIDE	17,191	0	17,191
TOTAL FOR PROJECT TYPE: WM		208,329	0	208,329
WP D169	COMBINED SEWER OVERFLOW ABATEMENT FACILITIES, CITYWIDE	665	0	665

FY 2024 AUTHORIZED COMMITMENT PLAN
DEPARTMENT OF ENVIRONMENTAL PROTECT.
(\$ IN THOUSANDS)

PAGE: 34

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
WP 0056	HUNTS POINT WATER POLLUTION CONTROL PROJECT	25	0	25
WP 0103	WARD'S ISLAND WATER POLLUTION CONTROL PROJECT	0	0	0
WP 0112	RECONSTRUCTION OF WATER POLLUTION CONTROL PROJECTS	329,709	109,894	439,603
WP 0164	NORTH RIVER WATER POLLUTION CONTROL PROJECT	2,776	0	2,776
WP 0169	COMBINED SEWER OVERFLOW ABATEMENT FACILITIES, CITYWIDE	369,073	0	369,073
WP 0170	MANDATED GREEN INFRASTRUCTURE, CITYWIDE	33,837	5,000	38,837
WP 0206	TWENTY SIXTH WARD WATER POLLUTION CONTROL PROJECT	0	0	0
WP 0237	UPGRADE BOWERY BAY WATER POLLUTION CONTROL PROJECT	0	0	0
WP 0247	UPGRADE JAMAICA WATER POLLUTION CONTROL PROJECT	141	0	141
WP 0249	UPGRADE TALLMANS ISLAND WATER POLLUTION CONTROL PROJECT	587	0	587
WP 0269	CONSTRUCTION, RECONSTRUCTION OF PUMPING STATION/FORCE MAINS,	176,098	0	176,098
WP 0282	ENG., ARCH., ADMIN. AND OTHER COSTS, DEPT. OF WATER RESOURCE	-23,295	0	-23,295
WP 0283	UPGRADE NEWTOWN CREEK WATER POLLUTION CONTROL PROJECT	3,998	0	3,998
WP 0284	CITY-WIDE SLUDGE DISPOSAL FACILITIES	0	0	0
WP 0285	BIONUTRIENT REMOVAL FACILITIES, CITYWIDE	2,680	0	2,680
WP 0288	UPGRADE OWLS HEAD WATER POLLUTION CONTROL PROJECT	0	0	0
TOTAL FOR PROJECT TYPE: WP		896,294	114,894	1,011,188
TOTAL FOR DEPARTMENT: 826		2,128,742	114,984	2,243,726

FY 2024 AUTHORIZED COMMITMENT PLAN
DEPARTMENT OF SANITATION
(\$ IN THOUSANDS)

PAGE: 35

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
PU 0025	ENERGY EFFICIENCY AND SUSTAINABILITY	2,275	0	2,275
PU 0200	CITYWIDE AGENCY FACILITY AND OPERATIONAL PROTECTIVE MEASURES	4,674	0	4,674
TOTAL FOR PROJECT TYPE: PU		6,949	0	6,949
S D129	COLLECTION TRUCKS AND EQUIPMENT	165	0	165
S D136	GARAGES AND OTHER FACILITIES, IMPROVEMENTS	205	0	205
S D222	CC PURCHASE OF ELECTRONIC DATA PROCESSING EQUIP. FOR DEPT. S	53	0	53
S K136	GARAGES AND OTHER FACILITIES, IMPROVEMENTS	100	0	100
S 0111	MARINE UNLOADING PLANTS AND TRUCK FILLS, ETC.	0	0	0
S 0129	COLLECTION TRUCKS AND EQUIPMENT	221,642	1	221,643
S 0136	GARAGES AND OTHER FACILITIES, IMPROVEMENTS	57,502	1,387	58,889
S 0175	CONSTRUCTION, GARAGE FOR SANITATION DISTRICTS 13 AND 15, BRO	0	0	0
S 0186	SANITATION GARAGE FOR DISTRICT 3/3A, BROOKLYN	8,300	0	8,300
S 0195	CONSTRUCTION OF SALT STORAGE SHEDS, CITY-WIDE	418	0	418
S 0212	NEW DPT. RADIO COMMUNICATION SYSTEM, CITY WIDE	0	0	0
S 0216	CONSTRUCTION, RECONSTRUCTION MARINE TRANSFER STATIONS	9,996	0	9,996
S 0219	CONSTRUCTION, SANITATION GARAGE, DISTICT 1/2/5, MANHATTAN	118	0	118
S 0222	PURCHASE OF ELECTRONIC DATA PROCESSING EQUIPMENT FOR DPT. SA	18,648	0	18,648
TOTAL FOR PROJECT TYPE: S		317,147	1,388	318,535
SE 0002X	CONSTRUCTION & RECONSTRUCTION OF SANITARY & COMBINED SEWERS,	824	0	824
TOTAL FOR PROJECT TYPE: SE		824	0	824
WP 0169	COMBINED SEWER OVERFLOW ABATEMENT FACILITIES, CITYWIDE	0	0	0
WP 0170	MANDATED GREEN INFRASTRUCTURE, CITYWIDE	382	0	382
TOTAL FOR PROJECT TYPE: WP		382	0	382
TOTAL FOR DEPARTMENT: 827		325,302	1,388	326,690

FY 2024 AUTHORIZED COMMITMENT PLAN
DEPARTMENT OF TRANSPORTATION
(\$ IN THOUSANDS)

PAGE: 36

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
BR 0156	MANHATTAN BRIDGE, RECONSTRUCTION	0	0	0
BR 0231	QUEENSBORO BRIDGE, REHABILITATION	0	0	0
BR 0253	RECONSTRUCTION OF WILLIAMSBURG BRIDGE	0	37,274	37,274
BR 0270	REHABILITATION OF BROOKLYN BRIDGE	0	0	0
BR 0287	RECONSTRUCTION: MACOMBS DAM BRIDGE OVER HARLEM RIVER	0	0	0
TOTAL FOR PROJECT TYPE: BR		0	37,274	37,274
ED D384	COMMERCIAL REVITALIZATION, CITYWIDE	88	0	88
ED Q384	COMMERCIAL REVITALIZATION, QUEENS	75	0	75
ED 0075	ACQUISITION, SITE DEVELOPMENT, CONSTRUCTION & RECONSTRUCTION	1,102	3,770	4,872
ED 0384	NEIGHBORHOOD REDEVELOPMENT, CITYWIDE	900	0	900
TOTAL FOR PROJECT TYPE: ED		2,165	3,770	5,935
FA 0021	FERRY BOATS, TERMINALS, FLOATING EQUIPMENT AND RELATED ITEMS	2,262	749	3,011
FA 0026	FERRY MAINTENANCE FACILITY	0	0	0
FA 0313	RECONSTRUCTION OF FERRY VESSELS, STATEN ISLAND TO MANHATTAN	7,361	0	7,361
TOTAL FOR PROJECT TYPE: FA		9,623	749	10,372
HB 0199	RECONSTRUCTION OF BRIDGE AND APPROACHES AT EAST 153RD STREET	0	0	0
HB 0215	IMPROVEMENTS TO HIGHWAY BRIDGES & STRUCTURES, CITYWIDE.	29,728	37,534	67,262
HB 0278	BQE (278-I) FROM SANDS STREET TO ATLANTIC AVENUE, BROOKLYN	2	0	2
HB 0551	RECONST & STRUCT REHAB OF PARK TUNNEL E.34TH TO E.39TH ST, M	0	0	0
HB 0644	RECONSTRUCTION OF BRIDGE, MADISON AVE. OVER HARLEM RIVER DRI	1,543	40	1,583
HB 0663	RAMP FROM THIRD AVENUE BRIDGE TO BRUCKNER BLVD & 3RD AVE BRI	0	0	0
HB 1012	DESIGN COST FOR BRIDGE FACILITIES, CITYWIDE	7,217	0	7,217
HB 1014	BRIDGE FACILITY RECONSTRUCTION AND REHABILITATION, CITYWIDE	0	0	0
HB 1070	BRIDGE PAINTING, CITYWIDE	5,593	0	5,593
HB 1086	WESTCHESTER AVE/HUTCHINSON RIVER PKWY BRIDGE, BIN 2-07583-7,	1,050	344	1,394
HB 1089	RECONSTRUCTION OF THE BELT PARKWAY BRIDGE OVER BAY RIDGE AVE	0	0	0
HB 1090	RECON OF THE BELT/SHORE PARKWAY BRIDGE OVER NOSTRAND AVE, BR	3,690	0	3,690
HB 1123	RECONSTRUCTION OF BRUCKER EXP BRIDGE OVER AMTRAK, THE BRONX	0	0	0
HB 1139	RECON EAST 183RD ST BR/METRO-NORTH RR, HAR, THE BRONX	1,157	0	1,157
HB 1147	RECON BROADWAY BRIDGE OVER THE HARLEM RIVER, MANHATTAN	2,842	9,464	12,306
HB 1159	RECON WARDS ISLAND PEDESTRIAN BR/HARLEM RIVER, MANHATTAN	0	0	0
HB 1165	RECON RIVERSIDE DRIVE/WEST 158TH ST, MANHATTAN	0	0	0
HB 1172	RECON EAST 188TH ST BR OVER METRO NORTH RR, THE BRONX	1,245	0	1,245
HB 1174	RECON BRIDGE AT WEST 38TH STREET/ AMTRAK 30TH STREET BRANCH,	0	0	0
HB 1175	RECON BRIDGE AT WEST 39TH STREET/ AMTRAK 30TH STREET BRANCH,	0	0	0
HB 1177	RECON BRIDGE AT WEST 46TH STREET/ AMTRAK 30TH STREET BRANCH,	0	0	0
HB 1178	RECON BRIDGE AT WEST 48TH STREET/ AMTRAK 30TH STREET BRANCH,	0	0	0
HB 1179	RECON BRIDGE AT WEST 42ND STREET/ AMTRAK 30TH STREET BRANCH,	0	0	0
HB 1184	RECONSTRUCT WEST 33RD BRIDGE OVER AMTRACK 30TH ST BRANCH, MA	0	0	0
HB 1185	RECONSTRUCT WEST 34TH ST BRIDGE OVER AMTRACK 30TH ST BRANCH,	0	0	0
HB 1186	RECONSTRUCT WEST 35TH ST BRIDGE OVER AMTRACK 30TH ST BRANCH,	0	0	0

FY 2024 AUTHORIZED COMMITMENT PLAN
DEPARTMENT OF TRANSPORTATION
(\$ IN THOUSANDS)

PAGE: 37

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
HB 1187	RECONSTRUCT WEST 36TH ST BRIDGE OVER AMTRACK 30TH ST BRANCH,	0	0	0
HB 1190	RECONSTRUCT GRAND CONCOURSE BRIDGE OVER METRO-NORTH RR HUD,	306	0	306
HB 1199	BRIDGE AT ANDREWS AVE & LIRR MONTAUK DIV., BIN # 2-247530,	0	0	0
HB 1203	RECONSTRUCT ROOSEVELT AVENUE BRIDGE OVER VAN WYCK EXPRESSWAY	10,318	9	10,327
HB 1205	RECONSTRUCT 5TH AVENUE BRIDGE OVER LIRR AND SEA BEACH, BROOK	5,310	10,222	15,532
HB 2934	RAMP TO NORTHBOUND HENRY HUDSON PARKWAY OVER AMTRAK, MANHATT	0	0	0
HB 4146	WEST TREMONT AVENUE BRIDGE OVER METRO NORTH RAIL ROAD, THE B	7,478	6,520	13,998
HB 4174	EAST 175TH STREET BRIDGE OVER METRO NORTH RAIL ROAD, THE BRO	1,500	2	1,502
TOTAL FOR PROJECT TYPE: HB		78,979	64,135	143,114
HW D101	CONSTRUCTION, RECONSTRUCTION, RESURFACING STREETS, BROOKLYN	550	0	550
HW D103	CONSTRUCTION, RECONSTRUCTION, RESURFACING STREETS, QUEENS	1,000	0	1,000
HW D104	CONSTRUCTION, RECONSTRUCTION AND RESURFACING OF STREETS, STA	250	0	250
HW 0CH2	PAVE-NY FUNDS FOR HIGHWAY PROJECTS, CITYWIDE	0	29,436	29,436
HW 0CH4	STATE TOURING ROUTES FUNDS FOR HIGHWAY PROJECTS, CITYWIDE	0	30,498	30,498
HW 0CH5	POP FUNDS FOR HIGHWAY PROJECTS, CITYWIDE	0	19,624	19,624
HW 0001	CONSTRUCTION, RECONSTRUCTION OF HIGHWAYS, RESURFACING OF STR	2,500	0	2,500
HW 0001K	CONSTRUCTION & RECONSTRUCTION OF HIGHWAYS, ETC., BROOKLYN	0	0	0
HW 0001M	CONSTRUCTION & RECONSTRUCTION OF HIGHWAYS ETC., MANHATTAN	0	0	0
HW 0001Q	CONSTRUCTION & RECONSTRUCTION OF HIGHWAYS, ETC., QUEENS	5,611	0	5,611
HW 0001X	HIGHWAY REPAVING, BRONX	1,966	0	1,966
HW 0002K	RESURFACING OF STREETS, BROOKLYN	9,524	0	9,524
HW 0002M	RESURFACING OF STREETS, MANHATTAN	8,800	0	8,800
HW 0002Q	RESURFACING OF STREETS, QUEENS	13,706	0	13,706
HW 0002R	RESURFACING OF STREETS, STATEN ISLAND	7,282	0	7,282
HW 0002X	RESURFACING OF STREETS, THE BRONX	7,594	0	7,594
HW 0003	IMPROVEMENTS TO HIGHWAY DEPARTMENT FACILITIES	1,452	0	1,452
HW 0200	SIDEWALK CONSTRUCTION	51,079	0	51,079
HW 0349	REPAVING & RESURFACING STREETS- INHOUSE FORCES	166,231	0	166,231
HW 0844	RECONST HUSSON AVE-O'BRIAN AVE , THE BRONX	0	0	0
HW 0988	HAZARD ELIMINATION PROGRAM, CITY WIDE	4,324	0	4,324
HW 1684	CONSTRUCTION OF STREETS, MALLS, SQUARES, TRIANGLES, PLANYC	800	0	800
TOTAL FOR PROJECT TYPE: HW		282,669	79,558	362,227
P 0245M	MISCELLANEOUS PARKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTI	3,193	0	3,193
P 0380	RIVERSIDE PARK, MANHATTAN, GENERAL REHABILITATION.	-9	0	-9
P 0412	PROSPECT PARK, IMPROVEMENTS	-64	0	-64
P 0507	DREIER OFFERMAN PARK DEVELOPMENT	1,110	0	1,110
P 0508	DPR OWNED BRIDGES CITYWIDE	49,449	0	49,449
P 0705	CONSTRUCTION AND RECONSTRUCTION RELATED TO PLANYC	600	0	600
P 0861	RENOVATION OF FORT WASHINGTON PARK	1,105	0	1,105
P 0956	DYKER BEACH PARK, RECONSTRUCTION, BROOKLYN	2,480	0	2,480
P 0997	RECONSTRUCTION OF INWOOD HILL PARK, MANHATTAN	-61	0	-61
P 1018	PARK IMPROVEMENTS, ALL BOROUGHES.	13,050	0	13,050
P 1331	SIDEWALKS AND TREES	2	0	2

FY 2024 AUTHORIZED COMMITMENT PLAN
DEPARTMENT OF TRANSPORTATION
(\$ IN THOUSANDS)

PAGE: 38

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
TOTAL FOR PROJECT TYPE: P		70,855	0	70,855
PU 0025	ENERGY EFFICIENCY AND SUSTAINABILITY	282	0	282
PU 0200	CITYWIDE AGENCY FACILITY AND OPERATIONAL PROTECTIVE MEASURES	2,929	0	2,929
TOTAL FOR PROJECT TYPE: PU		3,211	0	3,211
S 0136	GARAGES AND OTHER FACILITIES, IMPROVEMENTS	-275	0	-275
TOTAL FOR PROJECT TYPE: S		-275	0	-275
TD 0019	PURCHASE OF COMPUTER EQUIPMENT FOR DOT	5,523	0	5,523
TOTAL FOR PROJECT TYPE: TD		5,523	0	5,523
TF D005	TRAFFIC IMPROVEMENTS, CITYWIDE	5,836	0	5,836
TF D503	STREET LIGHTING, CITYWIDE	1,514	0	1,514
TF K001	BROOKLYN SIGNAGE	200	0	200
TF K503	STREET LIGHTING, BROOKLYN	500	0	500
TF M503	STREET LIGHTING, MANHATTAN	98	0	98
TF X001	INSTALLATION OF BOROUGH SPECIFIC SIGNAGE, THE BRONX	150	0	150
TF 0CH1	CHIPS FUNDS FOR TRAFFIC PROJECTS, CITYWIDE	0	75	75
TF 0001	INSTALLATION OF STREET-SURFACE MARKINGS AND TRAFFIC SIGNALS,	72,807	568	73,375
TF 0002	TRAFFIC INSTALLATIONS FOR BRIDGE, HIGHWAY & STREET PROJECTS,	11	0	11
TF 0003	PARKING METERS	2,000	0	2,000
TF 0502	STREET LIGHTING DRAW DOWN, CITYWIDE	263	0	263
TF 0503	STREET LIGHTING, CITYWIDE	1,419	971	2,390
TF 0777	BUS RAPID TRANSIT, CITYWIDE	0	0	0
TOTAL FOR PROJECT TYPE: TF		84,798	1,614	86,412
TOTAL FOR DEPARTMENT: 841		537,548	187,100	724,648

FY 2024 AUTHORIZED COMMITMENT PLAN
DEPARTMENT OF PARKS AND RECREATION
(\$ IN THOUSANDS)

PAGE: 39

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
ED 0075	ACQUISITION, SITE DEVELOPMENT, CONSTRUCTION & RECONSTRUCTION	7,413	0	7,413
ED 0384	NEIGHBORHOOD REDEVELOPMENT, CITYWIDE	19,434	0	19,434
TOTAL FOR PROJECT TYPE: ED		26,847	0	26,847
EP 0009	IMPROVEMENTS FOR WATER CONSERVATION AND MEASUREMENT, CITYWID	1,278	0	1,278
TOTAL FOR PROJECT TYPE: EP		1,278	0	1,278
HW K005	REPAVING AND RESURFACING OF STREETS, BROOKLYN	1,000	0	1,000
HW 0001M	CONSTRUCTION & RECONSTRUCTION OF HIGHWAYS ETC., MANHATTAN	957	0	957
HW 0001Q	CONSTRUCTION & RECONSTRUCTION OF HIGHWAYS, ETC., QUEENS	2,200	0	2,200
HW 1684	CONSTRUCTION OF STREETS, MALLS, SQUARES, TRIANGLES, PLANYC	0	0	0
TOTAL FOR PROJECT TYPE: HW		4,157	0	4,157
P D017	MISCELLANEOUS PARKS, PARKWAYS, PLAYGROUNDS, AND STRUCTURES:	20,335	0	20,335
P D018	MISCELLANEOUS PARKS, PARKWAYS, PLAYGROUNDS AND STRUCTURES: M	10,053	0	10,053
P D019	MISCELLANEOUS PARKS, PARKWAYS, PLAYGROUNDS AND STRUCTURES: Q	16,044	0	16,044
P D020	MISC PARKS, PARKWAYS, PLAYGROUNDS AND STRUCTURES: STATEN ISL	5,849	0	5,849
P D021	MISC PARKS, PARKWAYS, PLAYGROUNDS AND STRUCTURES: BRONX	8,856	0	8,856
P D056	ACQUISITION OF PROPERTY FOR PLAYGROUNDS AND PARKS, CITYWIDE	0	0	0
P D822	STREET AND PARK TREE PLANTING, CITYWIDE	1,502	0	1,502
P D933	PURCHASE OF EQUIPMENT FOR USE BY THE DEPT. OF PARKS AND RECR	738	0	738
P K001	PROSPECT PARK, IMPROVEMENTS, BROOKLYN	270	0	270
P K011	MISCELLANEOUS PARKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTI	4,361	0	4,361
P MN534	FRANKLIN AND ELEANOR ROOSEVELT INSTITUTE	0	0	0
P M245	MISCELLANEOUS PARKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTI	2,410	0	2,410
P Q003	MISCELLANEOUS PARKS, PLAYGROUNDS AND STRUCTURES: QUEENS	140	0	140
P Q245	MISCELLANEOUS PARKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTI	10,193	0	10,193
P Q936	CUNNINGHAM PARK, QUEENS	3,000	0	3,000
P R240	CONSTRUCTION, LEMON CREEK PARK, STATEN ISLAND	41	0	41
P R245	MISCELLANEOUS PARKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTI	27,546	0	27,546
P X003	PURCHASE OF EQUIPMENT FOR THE DEPT. OF PARKS AND RECREATION,	212	0	212
P X245	MISC PKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTION, THE BRO	1,390	0	1,390
P X822	STREET AND PARK TREE PLANTING, BRONX	9	0	9
P 0013	FLUSHING MEADOW PARK DEVELOPMENT	579	0	579
P 0056	ACQUISITION OF PROPERTY FOR PLAYGROUNDS AND PARKS	4,485	0	4,485
P 0077	REHABILITATION OF PARK BUILDING, MARINE PARK	874	0	874
P 0245K	MISCELLANEOUS PARKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTI	18,066	0	18,066
P 0245M	MISCELLANEOUS PARKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTI	22,670	50	22,720
P 0245Q	MISCELLANEOUS PARKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTI	17,052	0	17,052
P 0245R	MISCELLANEOUS PARKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTI	2,558	0	2,558
P 0245X	MISCELLANEOUS PARKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTI	15,169	0	15,169
P 0380	RIVERSIDE PARK, MANHATTAN, GENERAL REHABILITATION.	821	2,923	3,744
P 0412	PROSPECT PARK, IMPROVEMENTS	893	0	893
P 0415A	HIGHBRIDGE PARK, MANHATTAN, RECONSTRUCTION	28	0	28

FY 2024 AUTHORIZED COMMITMENT PLAN
DEPARTMENT OF PARKS AND RECREATION
(\$ IN THOUSANDS)

PAGE: 40

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
P 0501	CITYWIDE WATERFRONT INFRASTRUCTURE PROGRAM	1,449	0	1,449
P 0505	COMFORT STATIONS AND BUILDINGS CITYWIDE	6,551	0	6,551
P 0506	RECREATION CENTER AND NATURE CENTERS CITYWIDE	34,289	0	34,289
P 0510	SYNTHETIC TURF FIELDS, CITYWIDE	4,542	0	4,542
P 0568	SAINT MARY'S PARK, REHABILITATION	21	0	21
P 0632	NEW SWIMMING POOL, STATEN ISLAND	0	0	0
P 0704	CONSTRUCTION AND RECONSTRUCTION OF DEPARTMENTAL FACILITIES	102	0	102
P 0801	CLAREMONT PARK REHABILITATION	0	0	0
P 0822	STREET AND PARK TREE PLANTING, CITYWIDE	19,708	989	20,697
P 0828	RECONSTRUCTION OF BATTERY PARK SEA WALL	0	276	276
P 0896	REHABILITATION OF UPPER HIGHLAND PARK, QUEENS	134	0	134
P 0926	TOMPKINS SQUARE PARK, RENOVATION, MANHATTAN	1	0	1
P 0931	COMMUNICATION SYSTEM DEVELOPMENT, CITY-WIDE	94	0	94
P 0933	PURCHASE OF EQUIPMENT FOR USE BY THE DEPT. OF PARKS AND RECR	7,465	0	7,465
P 0936	CUNNINGHAM PARK, RECONSTRUCTION, QUEENS	86	0	86
P 0950	COMPUTER EQUIPMENT	12,044	0	12,044
P 0963	RECONSTRUCTION OF BRONX RIVER PARK	-18	57	39
P 0973	RECONSTRUCTION OF SHORE ROAD PARK	162	0	162
P 0990	RECONSTRUCTION OF ASTORIA PARK POOL	346	0	346
P 1008	RECONST., INTERMEDIATE POOLS, EQUIPMENT, AND BATHHOUSES	13,205	0	13,205
P 1018	PARK IMPROVEMENTS, ALL BOROUGHES.	86,834	17,958	104,792
P 1072	KELLY PARK, RECONSTRUCTION, BROOKLYN	1	0	1
P 1141	GRAND ARMY PLAZA RECONSTRUCTION, BROOKLYN	22	0	22
P 1245	RECONSTRUCTION, WATERFRONT PARKS & PLAYGROUNDS, CITY WIDE	1,415	0	1,415
P 1249	CONSTRUCTION & RECONSTRUCTION OF ROOFING SYSTEMS, CITYWIDE	1,908	0	1,908
P 1250	RECONSTRUCTION/REPLACEMENT OF HVAC AND BOILERS, CITYWIDE	31,035	0	31,035
P 1321	FRESH KILLS PARK, STATEN ISLAND	4,623	0	4,623
P 1326	HIGH LINE PARK	517	0	517
P 1329	RETAINING WALLS AND SEAWALLS	1,873	0	1,873
P 1331	SIDEWALKS AND TREES	0	0	0
TOTAL FOR PROJECT TYPE: P		424,553	22,253	446,806
PU 0025	ENERGY EFFICIENCY AND SUSTAINABILITY	1,033	0	1,033
PU 0100	CITYWIDE RESILIENCY MEASURES	30,392	0	30,392
PU 0200	CITYWIDE AGENCY FACILITY AND OPERATIONAL PROTECTIVE MEASURES	0	0	0
TOTAL FOR PROJECT TYPE: PU		31,425	0	31,425
PV 0176	NEW YORK ZOOLOGICAL SOCIETY, IMPROVEMENTS	1,865	0	1,865
PV 0467	CONSTRUCTION, IMPROVEMENTS, ACQUISITION, ALL CULTURAL INSTIT	180	0	180
TOTAL FOR PROJECT TYPE: PV		2,045	0	2,045
PW 0319	ACQUISITION OF BUILDINGS AND OTHER REAL PROPERTY	1,250	2,490	3,740
TOTAL FOR PROJECT TYPE: PW		1,250	2,490	3,740

FY 2024 AUTHORIZED COMMITMENT PLAN
DEPARTMENT OF PARKS AND RECREATION
(\$ IN THOUSANDS)

PAGE: 41

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
SE 0002Q	CONSTRUCTION AND RECONSTRUCTION OF SANITARY AND COMBINED SEW	1,109	0	1,109
TOTAL FOR PROJECT TYPE: SE		1,109	0	1,109
W 0013	CITY TUNNEL NUMBER 3, STAGE 2	0	0	0
TOTAL FOR PROJECT TYPE: W		0	0	0
WM 0001	WATER MAIN EXTENSIONS, CITYWIDE	3,254	0	3,254
WM 0006	TRUNK MAIN EXTENSIONS AND IMPROVEMENTS TO PUMPING STATIONS &	381	0	381
WM 0011	THE CONSTRUCTION OF CROTON FILTRATION PLANT AND ANCILLARY WO	7,198	0	7,198
TOTAL FOR PROJECT TYPE: WM		10,833	0	10,833
WP 0169	COMBINED SEWER OVERFLOW ABATEMENT FACILITIES, CITYWIDE	3,025	0	3,025
WP 0170	MANDATED GREEN INFRASTRUCTURE, CITYWIDE	22	0	22
TOTAL FOR PROJECT TYPE: WP		3,047	0	3,047
TOTAL FOR DEPARTMENT: 846		506,544	24,743	531,287

FY 2024 AUTHORIZED COMMITMENT PLAN
DEPARTMENT OF DESIGN & CONSTRUCTION
(\$ IN THOUSANDS)

PAGE: 42

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
AG DN02E	ENCORE COMMUNITY SERVICES INC.	100	0	100
AG DN184	HEBREW HOME FOR THE AGED	633	0	633
AG DN216	JEWISH COMMUNITY COUNCIL OF GREATER CONEY ISLAND (JCCGCI)	210	0	210
AG DN262	MET COUNCIL ON JEWISH POVERTY	100	0	100
AG DN282	ALLEN COMMUNITY SENIOR CITIZENS CENTER	435	0	435
AG DN516	JEWISH HOME & HOSPITAL LIFECARE SYSTEM	350	0	350
AG DN593	SUNNYSIDE COMMUNITY SERVICES, INC.	266	0	266
AG DN950	BAY RIDGE CENTER, INC.	205	0	205
AG D001	IMPROVEMENTS TO PROPERTY, CITYWIDE	0	0	0
AG MN516	JEWISH HOME & HOSPITAL LIFECARE SYSTEM	300	0	300
AG QN593	SUNNYSIDE COMMUNITY SERVICES, INC.	171	0	171
AG XN184	HEBREW HOME FOR THE AGED	280	0	280
AG 0001	IMPROVEMENTS TO PROPERTY USED BY DEPARTMENT FOR THE AGING, C	0	0	0
TOTAL FOR PROJECT TYPE: AG		3,050	0	3,050
C 0114	ACQUISITION, CONSTR., ETC. SUPPLEMENTARY HOUS. PROG. AND SUP	1,651,131	0	1,651,131
TOTAL FOR PROJECT TYPE: C		1,651,131	0	1,651,131
CO 0080	27 MADISON AVE. - MANHATTAN APPELLATE DIVISION COURTHOUSE -	0	63	63
CO 0081	31 CHAMBERS ST. - MANHATTAN SURROGATE'S COURT	8	0	8
CO 0264	ACQUISITION, ADDS, CONSTRUCT, RECONSTRUCT, COURT FACILITIES,	434	0	434
CO 0272	45 MONROE PL. - BROOKLYN APPELLATE DIVISION COURTHOUSE- 2ND	0	2,092	2,092
CO 0277	25-10 COURT HOUSE SQ. - LONG ISLAND CITY COURTHOUSE, QUEENS	0	0	0
CO 0278	360 ADAMS ST. - BROOKLYN SUPREME COURT	893	0	893
CO 0281	120 SCHERMERHORN ST. - BROOKLYN CRIMINAL COURT	0	0	0
CO 0283	100 CENTRE ST. - MANHATTAN CRIMINAL COURT BUILDING	12,665	0	12,665
CO 0285	60 LAFAYETTE ST. - MANHATTAN FAMILY COURT	1,877	0	1,877
CO 0290	NEW BRONX CRIMINAL COURT - PHASE 1	0	0	0
CO 0293	851 GRAND CONCOURSE - BRONX SUPREME COURT BUILDING	0	0	0
CO 0295	1118 GRAND CONCOURSE - BRONX HOUSING COURT	0	0	0
CO 0296	125-01 QUEENS BLVD. - QUEENS CRIMINAL COURTS BUILDING	0	0	0
CO 0299	89-17 SUTPHIN BLVD. - QUEENS COURT FACILITY	22,360	0	22,360
CO 0300	88-11 SUTPHIN BLVD. - QUEENS SUPREME COURT BUILDING	104	0	104
CO 0301	130 STUYVESANT PL. - STATEN ISLAND JUDICIAL CENTER	1,370	0	1,370
CO 0302	18 RICHMOND TERR. - STATEN ISLAND COURT	28	0	28
CO 0304	60 CENTRE ST. - MANHATTAN SUPREME COURT BUILDING	4,102	0	4,102
CO 0306	170 EAST 121TH STREET, HARLEM COMMUNITY COURT	0	0	0
TOTAL FOR PROJECT TYPE: CO		43,841	2,155	45,996
CS DN207	JEWISH CHILD CARE ASSOCIATION OF NEW YORK, INC. (JCCA)	680	0	680
CS DN312	NORTHSIDE CENTER FOR CHILD DEVELOPMENT	829	0	829
CS DN615	INWOOD HOUSE	0	0	0
CS DN745	NEW YORK ROAD RUNNERS INC.	0	0	0
CS DN796	ASSOCIATION TO BENEFIT CHILDREN	9	0	9

FY 2024 AUTHORIZED COMMITMENT PLAN
DEPARTMENT OF DESIGN & CONSTRUCTION
(\$ IN THOUSANDS)

PAGE: 43

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
CS DN799	GUILD FOR EXCEPTIONAL CHILDREN, INC.	102	0	102
CS DN972	THE CHILDREN'S VILLAGE	413	0	413
CS MN972	THE CHILDREN'S VILLAGE	0	0	0
CS 0005	ACQUISITION AND CONSTRUCTION FOR YOUTH AND FAMILY JUSTICE, C	349	0	349
TOTAL FOR PROJECT TYPE: CS		2,382	0	2,382
ED DN03L	TIMES SQUARE DISTRICT MANAGEMENT ASSOCIATION, INC.	0	0	0
ED DN378	SBH COMMUNITY SERVICE NETWORK (SEPHARDIC BIKUR HOLIM)	290	0	290
ED DN408	SUNY DOWNSTATE MEDICAL CENTER	258	0	258
ED D075	ACQUISITION, SITE DEVELOPMENT, CONSTRUCTION AND RECONSTRUCTI	18	0	18
ED KN408	SUNY DOWNSTATE MEDICAL CENTER	289	0	289
ED MN937	IMMIGRANT SOCIAL SERVICES, INC.	0	0	0
ED QN02T	SOUTH ASIAN COUNCIL FOR SOCIAL SERVICES	263	0	263
ED 0075	ACQUISITION, SITE DEVELOPMENT, CONSTRUCTION & RECONSTRUCTION	1,207	0	1,207
ED 0384	NEIGHBORHOOD REDEVELOPMENT, CITYWIDE	59,599	0	59,599
TOTAL FOR PROJECT TYPE: ED		61,924	0	61,924
EP 0006	ACQUISITION/RECON/CON LEASED & OWNED FACILITIES BY DEP	544	0	544
EP 0007	MANDATED PAYMENTS FOR PRIVATE GAS UTILITY RELOCATION, DEP, C	9,124	0	9,124
TOTAL FOR PROJECT TYPE: EP		9,668	0	9,668
F QN067	FDNY FOUNDATION	75	0	75
F XN067	FDNY FOUNDATION	125	0	125
F 0001	FIRE ALARM COMMUNICATION SYSTEM, CITYWIDE	181	0	181
F 0175	FACILITY IMPROVEMENTS, CITYWIDE	37,757	0	37,757
F 0204	NEW TRAINING CENTER FOR THE NEW YORK FIRE DEPARTMENT	211	0	211
TOTAL FOR PROJECT TYPE: F		38,349	0	38,349
HA D001	HOUSING AUTHORITY CITY COUNCIL CAPITAL SUBSIDIES	184	0	184
HA K001	HOUSING AUTHORITY BOROUGH PRESIDENT CITY CAPITAL SUBSIDIES,	1,530	0	1,530
HA 0001	HOUSING AUTHORITY CITY CAPITAL SUBSIDIES	10,013	0	10,013
TOTAL FOR PROJECT TYPE: HA		11,727	0	11,727
HB 7055	167TH STREET PEDESTRIAN BRIDGE OVER LIRR, QUEENS	0	0	0
TOTAL FOR PROJECT TYPE: HB		0	0	0
HD 0161	SPRING CREEK, ASSOC. COSTS, BROOKLYN	10,634	0	10,634
TOTAL FOR PROJECT TYPE: HD		10,634	0	10,634
HH DN336	PROJECT RENEWAL	938	0	938

FY 2024 AUTHORIZED COMMITMENT PLAN
DEPARTMENT OF DESIGN & CONSTRUCTION
(\$ IN THOUSANDS)

PAGE: 44

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
HH MN336	PROJECT RENEWAL	90	0	90
HH 0112	CONGREGATE FACILITIES FOR HOMELESS SINGLE ADULTS	18,854	0	18,854
HH 0115	CONGREGATE FACILITIES FOR HOMELESS FAMILIES	8,703	0	8,703
TOTAL FOR PROJECT TYPE: HH		28,585	0	28,585
HL DN01D	HASC DIAGNOSTIC AND TREATMENT CENTER, INC.	819	0	819
HL DN01E	HELEN KELLER SERVICES	500	0	500
HL DN01F	ST. LUKE'S-ROOSEVELT HOSPITAL CENTER INC. D/B/A MOUNT SINAI	1,217	0	1,217
HL DN02G	DESTINATION TOMORROW	85	0	85
HL DN02U	COMMUNITY HEALTH INITIATIVES, INC.	210	0	210
HL DN030	ARTHUR ASHE INSTITUTE FOR URBAN HEALTH	600	0	600
HL DN04B	NEW YORK COMMUNITY HOSPITAL	350	0	350
HL DN04H	FOOT CLINICS OF NEW YORK D/B/A FOOT CENTER OF NEW YORK	164	0	164
HL DN050	BETH ISRAEL MEDICAL CENTER	381	0	381
HL DN084	COMMUNITY HEALTH PROJECT, INC. D/B/A CALLEN-LORDE	1,317	0	1,317
HL DN150	L'REFUAH MEDICAL AND REHABILITATION CENTER, INC. DBA EZRA ME	1,454	0	1,454
HL DN168	THE BROOKDALE HOSPITAL MEDICAL CENTER	210	0	210
HL DN189	HOSP. FOR SPECIAL SURGERY/NY SOCIETY FOR RELIEF OF RUPTURED	1,717	0	1,717
HL DN192	INTERFAITH MEDICAL CENTER	841	0	841
HL DN201	NEW YORK BLOOD CENTER	165	0	165
HL DN202	JAMAICA HOSPITAL MEDICAL CENTER	2,400	0	2,400
HL DN254	MAIMONIDES MEDICAL CENTER	933	0	933
HL DN273	MOUNT SINAI HOSPITAL	1,118	0	1,118
HL DN305	NEW YORK HOSPITAL QUEENS	514	0	514
HL DN363	ST. BARNABAS HOSPITAL	1,975	0	1,975
HL DN367	ST. MARY'S HEALTHCARE SYSTEM FOR CHILDREN	648	0	648
HL DN404	STATEN ISLAND UNIVERSITY HOSPITAL	1,230	0	1,230
HL DN530	AIDS SERVICE CENTER OF LOWER MANHATTAN, INC.	482	0	482
HL DN561	COMMUNITY HEALTHCARE NETWORK	1,178	0	1,178
HL DN563	NYU HOSPITALS CENTER	937	0	937
HL DN647	CYPRESS HILLS LOCAL DEVELOPMENT CORP. (LDC)	51	0	51
HL DN762	UNION COMMUNITY HEALTH CENTER, INC.	167	0	167
HL DN775	ODA PRIMARY HEALTH CARE NETWORK	450	0	450
HL DN783	THE INSTITUTE FOR FAMILY HEALTH, INC.	461	0	461
HL DN808	HATZOLOH INCORPORATED D/B/A CHEVRA HATZALAH	2,205	0	2,205
HL DN810	HOSP. FOR SPECIAL SURGERY/NY SOCIETY FOR RELIEF OF RUPTURED	1,452	0	1,452
HL DN823	START TREATMENT & RECOVERY CENTERS	140	0	140
HL DN908	WOMEN'S LEAGUE COMMUNITY RESIDENCES	199	0	199
HL DN916	THE FLOATING HOSPITAL	211	0	211
HL D999	CONSTRUCTION OR ACQUISITION OF A NON-CITY OWNED PUBLIC BETTE	1,000	0	1,000
HL KN02U	COMMUNITY HEALTH INITIATIVES, INC.	200	0	200
HL KN150	L'REFUAH MEDICAL AND REHABILITATION CENTER, INC. DBA EZRA ME	500	0	500
HL KN168	THE BROOKDALE HOSPITAL MEDICAL CENTER	339	0	339
HL KN254	MAIMONIDES MEDICAL CENTER	0	0	0
HL KN808	HATZOLOH INCORPORATED D/B/A CHEVRA HATZALAH	214	0	214
HL KN823	START TREATMENT & RECOVERY CENTERS	240	0	240

FY 2024 AUTHORIZED COMMITMENT PLAN
DEPARTMENT OF DESIGN & CONSTRUCTION
(\$ IN THOUSANDS)

PAGE: 45

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
HL KN908	WOMEN'S LEAGUE COMMUNITY RESIDENCES	104	0	104
HL MN01V	CENTER FOR COMPREHENSIVE HEALTH PRACTICE	53	0	53
HL MN04H	FOOT CLINICS OF NEW YORK D/B/A FOOT CENTER OF NEW YORK	325	0	325
HL MN563	NYU HOSPITALS CENTER	133	0	133
HL MN652	THE NEW YORK AND PRESBYTERIAN HOSPITAL	27	0	27
HL QN025	EPISCOPAL HEALTH SERVICES INC. D/B/A ST. JOHN'S EPISCOPAL HO	741	0	741
HL QN202	JAMAICA HOSPITAL MEDICAL CENTER	3,589	0	3,589
HL QN273	MOUNT SINAI HOSPITAL	806	0	806
HL QN305	NEW YORK AND PRESBYTERIAN HOSPITAL	400	0	400
HL QN367	ST. MARY'S HEALTHCARE SYSTEM FOR CHILDREN	594	0	594
HL QN561	COMMUNITY HEALTHCARE NETWORK INC.	700	0	700
HL QN565	FLUSHING HOSPITAL	1,029	0	1,029
HL QN916	THE FLOATING HOSPITAL	268	0	268
HL RN346	RICHMOND UNIVERSITY MEDICAL CENTER	1,500	0	1,500
HL RN404	STATEN ISLAND UNIVERSITY HOSPITAL	2,433	0	2,433
HL RN808	HATZOLOH INCORPORATED D/B/A CHEVRA HATZALAH	250	0	250
HL XN395	ST. BARNABAS HOSPITAL	456	0	456
HL XN735	UNION COMMUNITY HEALTH CENTER, INC.	134	0	134
HL 0082	IMPROVEMENTS TO HEALTH FACILITIES, CITYWIDE	11,604	0	11,604
HL 0083	IMPROVEMENTS TO MEDICAL EXAMINER FACILITIES, CITYWIDE	966	0	966
TOTAL FOR PROJECT TYPE: HL		55,386	0	55,386
HR DN02V	PROJECT HOPE CHARITIES, INC.	109	0	109
HR DN170	GOOD SHEPHERD SERVICES	0	0	0
HR DN929	NEW YORK COMMON PANTRY	123	0	123
HR DN974	STRIVE INTERNATIONAL, INC.	310	0	310
HR KN01J	COUNCIL OF PEOPLES ORGANIZATION (COP0)	100	0	100
HR KN170	GOOD SHEPHERD SERVICES	0	0	0
HR MN567	GOD'S LOVE WE DELIVER, INC.	50	0	50
HR MN653	HENRY STREET SETTLEMENT	95	0	95
HR MN803	CENTER FOR URBAN COMMUNITY SERVICES, INC.	0	0	0
HR MN929	NEW YORK COMMON PANTRY	257	0	257
HR MN974	STRIVE INTERNATIONAL, INC.	289	0	289
HR QN02V	PROJECT HOPE CHARITIES, INC.	110	0	110
HR QN996	NEW YORK ASIAN WOMEN'S CENTER, INC. D/B/A WOMANKIND	40	0	40
HR XN02W	MOSHOLU MONTEFIORE COMMUNITY CENTER	52	0	52
HR XN567	GOD'S LOVE WE DELIVER, INC.	3	0	3
HR XN929	NEW YORK COMMON PANTRY	78	0	78
HR 0025	IMPROVEMENTS OF STRUCTURES FOR USE BY DEPARTMENT OF SOCIAL S	62,482	0	62,482
TOTAL FOR PROJECT TYPE: HR		64,098	0	64,098
HW D101	CONSTRUCTION, RECONSTRUCTION, RESURFACING STREETS, BROOKLYN	3,050	0	3,050
HW D102	CONSTRUCT, RECONSTRUCT, RESURFACE STREETS & STREETSCAPE, MAN	466	0	466
HW D103	CONSTRUCTION, RECONSTRUCTION, RESURFACING STREETS, QUEENS	0	0	0
HW D104	CONSTRUCTION, RECONSTRUCTION AND RESURFACING OF STREETS, STA	0	0	0

FY 2024 AUTHORIZED COMMITMENT PLAN
DEPARTMENT OF DESIGN & CONSTRUCTION
(\$ IN THOUSANDS)

PAGE: 46

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
HW D105	CONSTRUCTION, RECONSTRUCTION AND RESURFACING OF STREETS, THE	0	0	0
HW K005	REPAVING AND RESURFACING OF STREETS, BROOKLYN	1,250	0	1,250
HW M002	RESURFACING OF STREETS, MANHATTAN	36	0	36
HW R986	CONSTRUCTION AND RECONSTRUCTION OF FOREST HILL ROAD, STATEN	0	0	0
HW X001	HIGHWAY REPAVING, BRONX	0	0	0
HW X006	RESURFACING AND RECONSTRUCTION OF STREETS, THE BRONX	161	0	161
HW 0CH1	CHIPS FUNDS FOR HIGHWAY PROJECTS, CITYWIDE	0	2,883	2,883
HW 0001	CONSTRUCTION, RECONSTRUCTION OF HIGHWAYS, RESURFACING OF STR	960	0	960
HW 0001K	CONSTRUCTION & RECONSTRUCTION OF HIGHWAYS, ETC., BROOKLYN	35,908	1,340	37,248
HW 0001M	CONSTRUCTION & RECONSTRUCTION OF HIGHWAYS ETC., MANHATTAN	49,727	5,572	55,299
HW 0001Q	CONSTRUCTION & RECONSTRUCTION OF HIGHWAYS, ETC., QUEENS	37,471	0	37,471
HW 0001R	CONSTRUCTION AND RECONSTRUCTION OF HIGHWAYS, ETC., S.I.	1,124	1,117	2,241
HW 0001X	HIGHWAY REPAVING, BRONX	34,071	256	34,327
HW 0003	IMPROVEMENTS TO HIGHWAY DEPARTMENT FACILITIES	12,156	0	12,156
HW 0061	LAND ACQUISITION FOR STREETS & SEWERS	734	0	734
HW 0200	SIDEWALK CONSTRUCTION	52,098	15	52,113
HW 0211	REHABILITATION OF STEP STREETS	0	0	0
HW 0348	ENGR., ARCH., ADMIN. COSTS FOR HIGHWAY OPERATIONS CAPITAL PR	10,262	0	10,262
HW 0384	REHABILITATION OF THE 47TH AND 49TH STREET BRIDGES, QUEENS	200	0	200
HW 0421	PAVE, GRADE, ETC. THROGS NECK AREA	0	0	0
HW 0476	RECNSTRUCTION OF NASSAU AVE. AREA PROJECT	0	0	0
HW 0631	PAVE SOMERVILLE AREA, ROCKAWAY, QUEENS	0	0	0
HW 0639	RECONSTRUCTION, TILLARY ST., ETC., VIC. ADAMS ST., BROOKLYN	0	0	0
HW 0708	RECONSTRUCTION OF 73RD PLACE	0	0	0
HW 0710	RECONSTRUCTION OF PELHAM PARKWAY	0	0	0
HW 0724	RECONSTRUCTION OF BROOKVILLE BOULEVARD, QUEENS	0	0	0
HW 0732	FIFTH AVENUE, RECONSTRUCTION, BROOKLYN	0	0	0
HW 0855	RECONSTRUCT EAST 108TH STREET FROM SEAVIEW TO FLATLANDS AVE.	0	0	0
HW 0876	RECONSTRUCTION OF WYCKOFF AVENUE, BROOKLYN	500	0	500
HW 0890	RECONSTRUCTION OF WOODROW ROAD, STATEN ISLAND	0	0	0
HW 0944	PRIVATE PORTION FOR HIGHWAY PROJECTS, CITYWIDE	0	36,340	36,340
HW 0986	CONSTRUCTION AND RECONSTRUCTION OF FOREST HILL ROAD, STATEN	0	0	0
HW 0988	HAZARD ELIMINATION PROGRAM, CITY WIDE	7,729	15,722	23,451
HW 1126	ARVERNE / EDGEWATER HOPE VI NEIGHBORHOOD REVITALIZATION, QUEE	0	0	0
HW 1140	RECONST. ARTHUR KILL RD., W/O BLOOMNGDALE RD. TO BENTLEY ST.	114	0	114
HW 1160	REHABILITATION OF ROCKLAND AVENUE, STATEN ISLAND	0	0	0
HW 1668	RECON WILLoughBY ST FROM FLATBUSH AVE EXT TO ADAMS ST, BROO	0	0	0
HW 1670	RECONSTRUCT ALL STREETS RELATED TO WTC AND CLEANUP, CITYWIDE	0	0	0
HW 1677	RECONSTRUCTION OF CITY-OWNED RETAINING WALLS, ALL BOROUGH	0	0	0
HW 1684	CONSTRUCTION OF STREETS, MALLS, SQUARES, TRIANGLES, PLANYC	1,953	2,469	4,422
TOTAL FOR PROJECT TYPE: HW		249,970	65,714	315,684
L 0101	NYPL RESEARCH LIBRARIES - SYSTEM WIDE	0	0	0
TOTAL FOR PROJECT TYPE: L		0	0	0

FY 2024 AUTHORIZED COMMITMENT PLAN
DEPARTMENT OF DESIGN & CONSTRUCTION
(\$ IN THOUSANDS)

PAGE: 47

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
LB D104	CON, RECON, IMPVTS, ACQ, OUTFIT AND EQUIP, BRANCH LIBRARIES,	5,200	0	5,200
LB K001	CON, RECON, IMPVTS, ACQ, OUTFIT AND EQUIP, BRANCH LIBRARIES,	51	0	51
LB 0101	CON, REHAB, IMPVTS, OUTFIT AND EQUIP, BRANCH LIBRARIES, BKLY	674	0	674
LB 0104	CONSTRUCTION, SITE ACQUISITION AND F&E TO BRANCH LIBRARIES,	43,676	0	43,676
TOTAL FOR PROJECT TYPE: LB		49,601	0	49,601
LN D002	CONS, SITE AQUISITION & F&E, ALL NYPL FACILITIES, S.I. & SYS	4	0	4
LN D004	CONS, SITE AQUISITION & F&E, ALL NYPL FACILITIES, BX. & SYST	26	0	26
LN D008	CONS, SITE ACQUISITION, EQUIPMENT FOR NYPL	6,042	0	6,042
LN M001	CON, RECON, IMPVTS, ACQ, OUTFIT AND EQUIP, BRANCH LIBRARIES,	725	0	725
LN R001	CONSTRUCTION, SITE AQUISITION AND F&E TO BRANCH LIBRARIES, S	590	0	590
LN X001	CONSTRUCTION, SITE AQUISITION AND F&E TO BRANCH LIBRARIES, T	110	0	110
LN 0008	CONS, SITE AQUISITION AND F&E FOR NYPL FACILITIES CITYWIDE	20,031	0	20,031
LN 0101M	CONS, SITE AQUISITION & F&E, ALL NYPL FACILITIES, MAN. & SYS	920	0	920
LN 0101X	CONS, SITE AQUISITION & F&E, ALL NYPL FACILITIES, BX. & SYST	192	0	192
TOTAL FOR PROJECT TYPE: LN		28,640	0	28,640
LQ D001	QBPL SYSTEMS AND EQUIPMENT PURCHASES, QUEENS	49	0	49
LQ D122	CON, RECON, IMPVTS, ACQ, OUTFIT AND EQUIP, BRANCH LIBRARIES,	13,239	0	13,239
LQ Q005	QBPL SYSTEMS AND EQUIPMENT PURCHASES, QUEENS	0	0	0
LQ Q122	CON, RECON, IMPVTS, ACQ, OUTFIT AND EQUIP, BRANCH LIBRARIES,	10,304	0	10,304
LQ 0122	IMPROVEMENT OF BRANCHES INCLUDING FURNITURE AND EQUIPMENT, Q	14,260	0	14,260
TOTAL FOR PROJECT TYPE: LQ		37,852	0	37,852
P D017	MISCELLANEOUS PARKS, PARKWAYS, PLAYGROUNDS, AND STRUCTURES:	2,644	0	2,644
P D019	MISCELLANEOUS PARKS, PARKWAYS, PLAYGROUNDS AND STRUCTURES: Q	376	0	376
P D021	MISC PARKS, PARKWAYS, PLAYGROUNDS AND STRUCTURES: BRONX	1,108	0	1,108
P MN510	NEW YORK RESTORATION PROJECT (NYRP)	90	0	90
P Q245	MISCELLANEOUS PARKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTI	854	0	854
P R245	MISCELLANEOUS PARKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTI	10	0	10
P 0245K	MISCELLANEOUS PARKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTI	0	0	0
P 0245M	MISCELLANEOUS PARKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTI	77	0	77
P 0245Q	MISCELLANEOUS PARKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTI	0	0	0
P 0245R	MISCELLANEOUS PARKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTI	38	0	38
P 0245X	MISCELLANEOUS PARKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTI	9,514	7	9,521
P 0504	OCEAN BREEZE, RECONSTRUCTION, STATEN ISLAND	190	0	190
P 0506	RECREATION CENTER AND NATURE CENTERS CITYWIDE	7,861	0	7,861
P 0704	CONSTRUCTION AND RECONSTRUCTION OF DEPARTMENTAL FACILITIES	3,521	0	3,521
P 0715	ORCHARD BEACH, EXPANSION	13,848	0	13,848
P 1018	PARK IMPROVEMENTS, ALL BOROUGHES.	4,013	2,191	6,204
P 1331	SIDEWALKS AND TREES	6,090	0	6,090
TOTAL FOR PROJECT TYPE: P		50,234	2,198	52,432

FY 2024 AUTHORIZED COMMITMENT PLAN
DEPARTMENT OF DESIGN & CONSTRUCTION
(\$ IN THOUSANDS)

PAGE: 48

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
PO 0002	CONSTRUCTION OF A NEW 116th PRECINCT STATION HOUSE, QUEENS	11,862	0	11,862
PO 0079	IMPROVEMENTS TO POLICE DEPARTMENT PROPERTY, CITYWIDE	38,309	10,391	48,700
PO 0141	NEW 40TH PRECINCT STATION HOUSE	7,967	0	7,967
TOTAL FOR PROJECT TYPE: PO		58,138	10,391	68,529
PU 0025	ENERGY EFFICIENCY AND SUSTAINABILITY	15,031	0	15,031
PU 0100	CITYWIDE RESILIENCY MEASURES	261,793	68,842	330,635
TOTAL FOR PROJECT TYPE: PU		276,824	68,842	345,666
PV DN017	ALLIANCE OF RESIDENT THEATERS/NEW YORK (ART/NY)	0	0	0
PV DN028	ISSUE PROJECT ROOM	0	0	0
PV DN031	ARC ON 4TH STREET, INC. (ARTISTS, RESIDENCE, COMMUNITY)	378	0	378
PV DN072	BROOKLYN HISTORICAL SOCIETY	50	0	50
PV DN074	NEW YORK BOTANICAL GARDEN	0	0	0
PV DN075	BROOKLYN MUSIC SCHOOL	59	0	59
PV DN091	CENTER FOR JEWISH HISTORY	0	0	0
PV DN124	DANCEWAVE, INC	3	0	3
PV DN131	DOWNTOWN ART/ALPHA OMEGA YOUTH CENTER	1	0	1
PV DN176	GUGGENHEIM MUSEUM	813	0	813
PV DN196	IRISH REPERTORY THEATRE	61	0	61
PV DN198	NOGUCHI MUSEUM	0	0	0
PV DN204	JAZZ AT LINCOLN CENTER	0	0	0
PV DN219	MANHATTAN CLASS COMPANY INC.	3	0	3
PV DN268	MORGAN LIBRARY & MUSEUM	589	0	589
PV DN304	NEW YORK HISTORICAL SOCIETY	1	0	1
PV DN329	PLAYWRIGHTS HORIZONS, INC.	0	0	0
PV DN332	POPPENHUSEN INSTITUTE	1	0	1
PV DN333	PREGONES THEATER	0	0	0
PV DN375	SECOND STAGE THEATER	921	0	921
PV DN381	SEVENTH REGIMENT ARMORY CONSERVANCY	603	0	603
PV DN385	SIGNATURE THEATRE COMPANY	0	0	0
PV DN678	BRONX COUNCIL ON THE ARTS	0	0	0
PV DN957	NOEL POINTER FOUNDATION	101	0	101
PV D022	METROPOLITAN MUSEUM OF ART, IMPROVEMENTS	10,819	0	10,819
PV D040	FLUSHING TOWN HALL	390	0	390
PV D175	STATEN ISLAND ZOOLOGICAL SOCIETY, IMPROVEMENTS	1	0	1
PV D176	NEW YORK ZOOLOGICAL SOCIETY IMPROVEMENTS, THE BRONX	190	0	190
PV D205	NEW YORK BOTANICAL GARDENS, IMPROVEMENTS, THE BRONX	2,000	0	2,000
PV D241	MUSEUM OF CITY OF N. Y. IMPROVEMENTS	3,883	0	3,883
PV D262	BROOKLYN CHILDREN'S MUSEUM, IMPROVEMENTS	218	0	218
PV D272	QUEENS BOTANICAL GARDEN, IMPROVEMENTS	14,149	0	14,149
PV D274	HALL OF SCIENCE, FLUSHING MEADOW PARK, RECON AND IMPROVEMENT	49	0	49
PV D291	QUEENS MUSEUM OF ART, IMPROVEMENTS	52	0	52
PV D302	STATEN ISLAND INSTITUTE OF ARTS AND SCIENCES, IMPROVEMENTS	100	0	100
PV D466	QUEENS THEATER IN THE PARK, IMPROVEMENTS	100	0	100

FY 2024 AUTHORIZED COMMITMENT PLAN
DEPARTMENT OF DESIGN & CONSTRUCTION
(\$ IN THOUSANDS)

PAGE: 49

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
PV D467	CONSTRUCTION, IMPROVEMENTS, ACQUISITION, ALL CULTURAL INSTITUTIONS	110	0	110
PV D471	BRONX MUSEUM OF THE ARTS, RECONSTRUCTION AND IMPROVEMENTS, B	0	0	0
PV D475	NEW YORK STATE THEATER ALTERATIONS AND IMPROVEMENTS, MANHATTAN	18	0	18
PV D490	SNUG HARBOR, IMPROVEMENTS	1,233	0	1,233
PV D502	JAMAICA ARTS CENTER, RECONSTRUCTION AND IMPROVEMENTS	311	0	311
PV D503	CARNEGIE HALL, RECONSTRUCTION AND IMPROVEMENTS	1,137	0	1,137
PV D520	WEEKSVILLE, IMPROVEMENTS	946	0	946
PV KN028	ISSUE PROJECT ROOM	26	0	26
PV KN444	SOCIETY FOR THE PRESERVATION OF WEEKSVILLE & BEDFORD STUYVESANT	750	0	750
PV K230	NEW YORK AQUARIUM, IMPROVEMENTS	0	0	0
PV K520	WEEKSVILLE, IMPROVEMENTS	903	0	903
PV MN131	DOWNTOWN ART/ALPHA OMEGA YOUTH CENTER	3	0	3
PV MN196	IRISH REPERTORY THEATRE	4	0	4
PV MN375	SECOND STAGE THEATER	98	0	98
PV M022	METROPOLITAN MUSEUM OF ART, IMPROVEMENTS	588	0	588
PV M241	MUSEUM OF CITY OF N. Y. IMPROVEMENTS	136	0	136
PV M467	CONSTRUCTION, IMPROVEMENTS, ACQUISITION, ALL CULTURAL INSTITUTIONS	9	0	9
PV M475	NEW YORK STATE THEATER ALTERATIONS AND IMPROVEMENTS, MANHATTAN	27	0	27
PV M503	CARNEGIE HALL, IMPROVEMENTS	98	0	98
PV M788	THE 122 COMMUNITY CENTER INC.	0	0	0
PV QN198	NOGUCHI MUSEUM	0	0	0
PV QN656	GREATER RIDGEWOOD HISTORICAL SOCIETY	41	0	41
PV Q040	FLUSHING TOWN HALL	353	0	353
PV Q272	QUEENS BOTANICAL GARDEN SOCIETY, IMPROVEMENTS	3,278	0	3,278
PV Q274	HALL OF SCIENCE, FLUSHING MEADOW PARK, ADDITIONS, BETTERMENT	1,166	0	1,166
PV Q291	QUEENS MUSEUM OF ART, IMPROVEMENTS	1	0	1
PV Q466	QUEENS THEATER IN THE PARK IMPROVEMENTS	1,031	0	1,031
PV Q467	CONSTRUCTION, IMPROVEMENTS, ACQUISITION, ALL CULTURAL INSTITUTIONS	31	0	31
PV Q502	JAMAICA ARTS CENTER, RECONSTRUCTION AND IMPROVEMENTS	96	0	96
PV R175	STATEN ISLAND ZOOLOGICAL SOCIETY, ALTERATIONS	3,201	0	3,201
PV R302	STATEN ISLAND INSTITUTE OF ARTS AND SCIENCES, IMPROVEMENTS	1,878	0	1,878
PV R490	SNUG HARBOR, IMPROVEMENTS	2,305	0	2,305
PV X467	CONSTRUCTION, IMPROVEMENTS, ACQUISITION, ALL CULTURAL INSTITUTIONS	115	0	115
PV 0N028	ISSUE PROJECT ROOM	898	0	898
PV 0N074	NEW YORK BOTANICAL GARDEN PARKING GARAGE	0	0	0
PV 0N131	DOWNTOWN ART/ALPHA OMEGA YOUTH CENTER	43	0	43
PV 0N143	ELAINE KAUFMAN CULTURAL CENTER	48	0	48
PV 0N161	FOURTH ARTS BLOCK	39	0	39
PV 0N176	GUGGENHEIM MUSEUM	726	0	726
PV 0N222	JOYCE THEATER	69	0	69
PV 0N268	MORGAN LIBRARY & MUSEUM	500	0	500
PV 0N329	PLAYWRIGHTS HORIZONS, INC.	0	0	0
PV 0N381	SEVENTH REGIMENT ARMORY CONSERVANCY	500	0	500
PV 0N394	SOUTH STREET SEAPORT MUSEUM	1,443	0	1,443
PV 0N411	TEATRO CIRCULO	22	0	22
PV 0N612	EAST HARLEM ARTS AND EDUCATION LDC (HECKSCHER BLDG.)	1	0	1
PV 0N954	NOBLE MARITIME COLLECTION	918	0	918

FY 2024 AUTHORIZED COMMITMENT PLAN
DEPARTMENT OF DESIGN & CONSTRUCTION
(\$ IN THOUSANDS)

PAGE: 50

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
PV 0N957	NOEL POINTER FOUNDATION	1,459	0	1,459
PV 0001	LOUIS ARMSTRONG HOUSE	1	0	1
PV 0022	METROPOLITAN MUSEUM OF ART, IMPROVEMENTS	20,003	0	20,003
PV 0040	FLUSHING TOWN HALL	716	0	716
PV 0175	STATEN ISLAND ZOOLOGICAL SOCIETY, IMPROVEMENTS	303	0	303
PV 0176	NEW YORK ZOOLOGICAL SOCIETY, IMPROVEMENTS	411	277	688
PV 0205	NEW YORK BOTANICAL GARDENS, IMPROVEMENTS	2,000	0	2,000
PV 0234	CLEMENTE SOTO VELEZ CULTURAL AND EDUCATIONAL CENTER, INC.	3,425	0	3,425
PV 0235	BROOKLYN MUSEUM, IMPROVEMENTS	2,524	0	2,524
PV 0241	MUSEUM OF CITY OF N. Y. IMPROVEMENTS	40	0	40
PV 0262	BROOKLYN CHILDREN'S MUSEUM, IMPROVEMENTS	497	0	497
PV 0272	QUEENS BOTANICAL GARDEN SOCIETY, IMPROVEMENTS	6,177	17	6,194
PV 0274	HALL OF SCIENCE, FLUSHING MEADOW PARK, ADDITIONS, BETTERMENT	105	0	105
PV 0291	QUEENS MUSEUM OF ART, IMPROVEMENTS	36	0	36
PV 0302	STATEN ISLAND INSTITUTE OF ARTS AND SCIENCES, IMPROVEMENTS	151	0	151
PV 0464	WAVE HILL ENVIRONMENTAL CENTER IMPROVEMENTS	0	0	0
PV 0466	QUEENS THEATER IN THE PARK, IMPROVEMENTS	1,625	0	1,625
PV 0467	CONSTRUCTION, IMPROVEMENTS, ACQUISITION, ALL CULTURAL INSTIT	5,272	0	5,272
PV 0471	BRONX MUSEUM OF THE ARTS, IMPROVEMENTS	0	0	0
PV 0477	STATEN ISLAND CHILDREN'S MUSEUM, IMPROVEMENTS	94	0	94
PV 0490	SNUG HARBOR, IMPROVEMENTS	5,099	0	5,099
PV 0501	P.S.1 (ART INSTITUTE), RECONSTRUCTION AND IMPROVEMENTS	372	0	372
PV 0502	JAMAICA ARTS CENTER, RECONSTRUCTION AND IMPROVEMENTS	392	0	392
PV 0503	CARNEGIE HALL, IMPROVEMENTS	1,500	0	1,500
PV 0520	WEEKSVILLE, IMPROVEMENTS	199	0	199
PV 0525	STUDIO MUSEUM IN HARLEM SCULPTURE GARDEN/GALLERY, IMPROVEMEN	0	0	0
PV 0545	WILDLIFE CONSERVATION SOCIETY - BRONX ZOO, FEDERAL IMPROVEME	0	471	471
PV 0788	THE 122 COMMUNITY CENTER INC.	0	0	0
TOTAL FOR PROJECT TYPE: PV		113,036	765	113,801
PW DN01G	THE FRIENDS OF CROWN HEIGHTS EDUCATIONAL CENTERS, INC.	65	0	65
PW DN015	BROOKLYN BUREAU OF COMMUNITY SERVICE	332	0	332
PW DN02A	BIOBUS, INC.	792	0	792
PW DN03B	THE HORTICULTURAL SOCIETY OF NEW YORK	142	0	142
PW DN03C	DIGITAL GIRL, INC.	384	0	384
PW DN03E	THE 163RD STREET IMPROVEMENT COUNCIL	50	0	50
PW DN03F	ASSOCIATION OF COMMUNITY EMPLOYMENT PROGRAMS FOR THE HOMELES	96	0	96
PW DN03G	THE CAMPAIGN AGAINST HUNGER (TCAH)	446	0	446
PW DN03J	TOURO COLLEGE	100	0	100
PW DN061	NEW YORK LEGAL ASSISTANCE GROUP (NYLAG)	1,809	0	1,809
PW DN237	JEWISH BOARD OF FAMILY AND CHILDREN'S SERVICES	106	0	106
PW DN284	NATIONAL ASSOCIATION ON DRUG ABUSE PROBLEMS, INC. (NADAP)	145	0	145
PW DN317	OHEL CHILDREN'S HOME & FAMILY SERVICES	1,190	0	1,190
PW DN382	SHEMA KOLAINU: HEAR OUR VOICES	0	0	0
PW DN420	GREENWICH HOUSE, INC.	150	0	150
PW DN497	SAINT FRANCIS COLLEGE	2,171	0	2,171

FY 2024 AUTHORIZED COMMITMENT PLAN
DEPARTMENT OF DESIGN & CONSTRUCTION
(\$ IN THOUSANDS)

PAGE: 51

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
PW DN518	WE STAY/NOS QUEDAMOS, INC.	100	0	100
PW DN586	KIPS BAY BOYS AND GIRLS CLUB	1	0	1
PW DN653	HENRY STREET SETTLEMENT	95	0	95
PW DN671	ST JOHN'S BREAD AND LIFE PROGRAM	80	0	80
PW DN722	QUEENS COMMUNITY HOUSE	67	0	67
PW DN723	QUEENS LEGAL SERVICES CORPORATION	0	0	0
PW DN780	UNION SETTLEMENT ASSOCIATION, INC.	240	0	240
PW DN816	LESBIAN AND GAY COMMUNITY SERVICES CENTER INC.	732	0	732
PW DN876	NEW YORK UNIVERSITY	150	0	150
PW DN984	ASSOCIATION OF COMMUNITY EMPLOYMENT PROGRAMS FOR THE HOMELES	118	0	118
PW KN01U	THE YALDEINU SCHOOL	88	0	88
PW KN015	BROOKLYN BUREAU OF COMMUNITY SERVICE	178	0	178
PW KN03C	DIGITAL GIRL, INC.	125	0	125
PW KN03G	THE CAMPAIGN AGAINST HUNGER (TCAH)	0	0	0
PW KN03S	URBAN DOVE TEAM CHARTER SCHOOL	150	0	150
PW KN237	JEWISH BOARD OF FAMILY AND CHILDREN'S SERVICES	53	0	53
PW KN497	SAINT FRANCIS COLLEGE	1,551	0	1,551
PW MN01B	HARLEM EDUCATIONAL ACTIVITIES FUND, INC.	69	0	69
PW MN03B	THE HORTICULTURAL SOCIETY OF NEW YORK	80	0	80
PW MN03J	TOURO COLLEGE	90	0	90
PW MN061	NEW YORK LEGAL ASSISTANCE GROUP (NYLAG)	250	0	250
PW MN453	NEW YORK ACADEMY OF SCIENCES	61	0	61
PW MN728	TIMES SQUARE DISTRICT MANAGEMENT ASSOCIATION	105	0	105
PW MN816	LESBIAN AND GAY COMMUNITY SERVICES CENTER INC.	175	0	175
PW QN371	SAMUEL FIELD YOUNG MEN'S AND YOUNG WOMEN'S HEBREW ASSN (YM &	426	0	426
PW QN723	QUEENS LEGAL SERVICES CORPORATION	0	0	0
PW Q077	PUBLIC BUILDINGS & OTHER CITY PURPOSES, QUEENS.	284	0	284
PW XN875	WOMEN'S HOUSING AND ECONOMIC DEVELOPMENT CORPORATION (WHEDCO	250	0	250
PW X078	PUBLIC BUILDINGS & OTHER CITY PURPOSES, THE BRONX.	100	0	100
PW 0077	PUBLIC BUILDINGS & OTHER CITY PURPOSES, CITYWIDE	13,130	0	13,130
PW 0080	2 LAFAYETTE STREET, MANHATTAN	389	0	389
PW 0195	RECONSTRUCTION OF 80 CENTRE STREET, MANHATTAN	5,038	0	5,038
PW 0293	FIRE PROTECTION IMPROVEMENTS, CITYWIDE	3,786	0	3,786
PW 0308	PURCHASE OF EQUIPMENT FOR CITY PURPOSES	16	0	16
PW 0311	SURVEYS IN CONNECTION WITH CAPITAL PROJECTS, CITYWIDE	4,700	0	4,700
PW 0316	280 BROADWAY, MANHATTAN	11	0	11
PW 0317	LOCAL LAW 11 IMPROVEMENTS, CITYWIDE	12	0	12
PW 0335	ABATEMENT OF UNSAFE CONDITIONS ON CITY PROPERTY, CITYWIDE	9,695	0	9,695
PW 0348	VAPOR CONTROL IMPROVEMENTS	1,631	0	1,631
PW 0357	253 BROADWAY, MANHATTAN	850	0	850
TOTAL FOR PROJECT TYPE: PW		52,854	0	52,854
RE 0025	DEVELOPMENT OF CITY OWNED PROPERTY	1,352	0	1,352
TOTAL FOR PROJECT TYPE: RE		1,352	0	1,352

FY 2024 AUTHORIZED COMMITMENT PLAN
DEPARTMENT OF DESIGN & CONSTRUCTION
(\$ IN THOUSANDS)

PAGE: 52

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
S 0136	GARAGES AND OTHER FACILITIES, IMPROVEMENTS	19,313	0	19,313
S 0216	CONSTRUCTION, RECONSTRUCTION MARINE TRANSFER STATIONS	1,809	0	1,809
S 0219	CONSTRUCTION, SANITATION GARAGE, DISTICT 1/2/5, MANHATTAN	52	0	52
TOTAL FOR PROJECT TYPE: S		21,174	0	21,174
SE 0002K	CONSTRUCTION & RECONSTRUCTION OF SANITARY & COMBINED SEWERS,	34,599	0	34,599
SE 0002M	CONSTR. & RECONSTR. SANITARY & COMBINED SEWERS, MANHATTAN	10,693	0	10,693
SE 0002Q	CONSTRUCTION AND RECONSTRUCTION OF SANITARY AND COMBINED SEW	44,117	0	44,117
SE 0002R	CONST. & RECONST. OF SANITARY & COMBINED SEWERS, STATEN ISLA	13,353	0	13,353
SE 0002X	CONSTRUCTION & RECONSTRUCTION OF SANITARY & COMBINED SEWERS,	18,947	0	18,947
SE 0004	HIGH LEVEL STORM SEWERS	1,629	0	1,629
SE 0005	STORM SEWER BEST MANAGEMENT PRACTICE (BMP)	546	11,910	12,456
SE 0200K	CONSTR. & RECONSTR. STORM SEWERS, BROOKLYN	10,887	0	10,887
SE 0200M	CONSTRUCTION AND RECONSTRUCTION OF STORM WATER SEWERS, MANHA	491	0	491
SE 0200Q	CONSTRUCTION & RECONSTRUCTION OF STORM SEWERS, QUEENS	15,125	0	15,125
SE 0200R	CONSTRUCTION & RECONSTRUCTION OF STORM SEWERS, STATEN ISLAND	9,647	0	9,647
SE 0200X	CONSTRUCTION & RECONSTRUCTION OF STORM SEWERS, BRONX	4,136	0	4,136
SE 0432	ENGINEERING, ARCH., ADMINIS. & OTHER COSTS ETC., DEPT. OF EN	31,702	0	31,702
SE 0716	LAND ACQUISITION, STORM WATER MANAGEMENT, STATEN ISLAND	125	0	125
SE 0758	GUNITING OF SEWERS, CITYWIDE	10,188	0	10,188
SE 087HW	SEWER CONTRACTS IN CONJUNCTION WITH DOT WORK	0	0	0
SE 0944	PRIVATE PORTION FOR HIGHWAY PROJECTS, CITYWIDE	0	4,652	4,652
SE 1000	CONSTRUCTION OF SEWER PROJECTS, CITYWIDE	556	0	556
TOTAL FOR PROJECT TYPE: SE		206,741	16,562	223,303
TF 0001	INSTALLATION OF STREET-SURFACE MARKINGS AND TRAFFIC SIGNALS,	129	0	129
TF 0002	TRAFFIC INSTALLATIONS FOR BRIDGE, HIGHWAY & STREET PROJECTS,	3,044	2	3,046
TF 0018	OFF STREET PARKING FACILITIES	0	0	0
TF 0502	STREET LIGHTING DRAW DOWN, CITYWIDE	837	2	839
TF 0777	BUS RAPID TRANSIT, CITYWIDE	0	0	0
TOTAL FOR PROJECT TYPE: TF		4,010	4	4,014
WM 0001	WATER MAIN EXTENSIONS, CITYWIDE	145,240	0	145,240
WM 0006	TRUNK MAIN EXTENSIONS AND IMPROVEMENTS TO PUMPING STATIONS &	12,174	0	12,174
WM 0011	THE CONSTRUCTION OF CROTON FILTRATION PLANT AND ANCILLARY WO	8,023	0	8,023
WM 0105	WATER SUPPLY IMPROVEMENTS, CITYWIDE	2,857	0	2,857
WM 0944	PRIVATE FUNDING FOR CONSTRUCTION OR RECONSTRUCTION OF WATER	0	1,323	1,323
TOTAL FOR PROJECT TYPE: WM		168,294	1,323	169,617
WP 0169	COMBINED SEWER OVERFLOW ABATEMENT FACILITIES, CITYWIDE	7,131	0	7,131
WP 0170	MANDATED GREEN INFRASTRUCTURE, CITYWIDE	2,750	0	2,750
WP 0269	CONSTRUCTION, RECONSTRUCTION OF PUMPING STATION/FORCE MAINS,	3,306	0	3,306

FY 2024 AUTHORIZED COMMITMENT PLAN
DEPARTMENT OF DESIGN & CONSTRUCTION
(\$ IN THOUSANDS)

BUDGET				
LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
TOTAL FOR PROJECT TYPE: WP		13,187	0	13,187
TOTAL FOR DEPARTMENT: 850		3,312,682	167,954	3,480,636

FY 2024 AUTHORIZED COMMITMENT PLAN
DEPARTMENT OF CITYWIDE ADMIN SERVICE
(\$ IN THOUSANDS)

PAGE: 54

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
AG 0001	IMPROVEMENTS TO PROPERTY USED BY DEPARTMENT FOR THE AGING, C	935	0	935
TOTAL FOR PROJECT TYPE: AG		935	0	935
CO 0081	31 CHAMBERS ST. - MANHATTAN SURROGATE'S COURT	1,261	0	1,261
CO 0264	ACQUISITION, ADDS, CONSTRUCT, RECONSTRUCT, COURT FACILITIES,	84,891	0	84,891
CO 0272	45 MONROE PL. - BROOKLYN APPELLATE DIVISION COURTHOUSE- 2ND	0	0	0
CO 0276	100 RICHMOND TERR. - STATEN ISLAND FAMILY COURT	0	0	0
CO 0277	25-10 COURT HOUSE SQ. - LONG ISLAND CITY COURTHOUSE, QUEENS	500	0	500
CO 0278	360 ADAMS ST. - BROOKLYN SUPREME COURT	985	0	985
CO 0281	120 SCHERMERHORN ST. - BROOKLYN CRIMINAL COURT	500	0	500
CO 0283	100 CENTRE ST. - MANHATTAN CRIMINAL COURT BUILDING	1,510	0	1,510
CO 0290	NEW BRONX CRIMINAL COURT - PHASE 1	0	0	0
CO 0293	851 GRAND CONCOURSE - BRONX SUPREME COURT BUILDING	415	0	415
CO 0294	215 EAST 161ST ST. - BRONX CRIMINAL/FAMILY COURT BUILDING	0	0	0
CO 0295	1118 GRAND CONCOURSE - BRONX HOUSING COURT	1	0	1
CO 0296	125-01 QUEENS BLVD. - QUEENS CRIMINAL COURTS BUILDING	1,358	0	1,358
CO 0301	130 STUYVESANT PL. - STATEN ISLAND JUDICIAL CENTER	0	0	0
CO 0305	315 WEST 54TH STREET, MANHATTAN MIDTOWN COMMUNITY COURT	631	0	631
CO 0306	170 EAST 121TH STREET, HARLEM COMMUNITY COURT	885	0	885
CO 0309	DASNY MANAGED COURTS PROJECTS- FUNDING AGREEMENT	0	0	0
TOTAL FOR PROJECT TYPE: CO		92,937	0	92,937
CS D002	IMPROVEMENTS OF STRUCTURES FOR FACILITIES, ACS, CITYWIDE	13	0	13
CS 0003	IMPROVEMENTS OF STRUCTURES FOR ACS, CITYWIDE	1,422	2,287	3,709
TOTAL FOR PROJECT TYPE: CS		1,435	2,287	3,722
EP 0006	ACQUISITION/RECON/CON LEASED & OWNED FACILITIES BY DEP	1,137	0	1,137
TOTAL FOR PROJECT TYPE: EP		1,137	0	1,137
F 0175	FACILITY IMPROVEMENTS, CITYWIDE	279	0	279
TOTAL FOR PROJECT TYPE: F		279	0	279
HL 0082	IMPROVEMENTS TO HEALTH FACILITIES, CITYWIDE	28	94	122
TOTAL FOR PROJECT TYPE: HL		28	94	122
HR 0025	IMPROVEMENTS OF STRUCTURES FOR USE BY DEPARTMENT OF SOCIAL S	20,475	15,599	36,074
TOTAL FOR PROJECT TYPE: HR		20,475	15,599	36,074
HW 0003	IMPROVEMENTS TO HIGHWAY DEPARTMENT FACILITIES	1,152	0	1,152

FY 2024 AUTHORIZED COMMITMENT PLAN
DEPARTMENT OF CITYWIDE ADMIN SERVICE
(\$ IN THOUSANDS)

PAGE: 55

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
TOTAL FOR PROJECT TYPE: HW		1,152	0	1,152
P 1018	PARK IMPROVEMENTS, ALL BOROUGHES.	5,885	0	5,885
TOTAL FOR PROJECT TYPE: P		5,885	0	5,885
PO 0079	IMPROVEMENTS TO POLICE DEPARTMENT PROPERTY, CITYWIDE	18,535	0	18,535
TOTAL FOR PROJECT TYPE: PO		18,535	0	18,535
PU 0025	ENERGY EFFICIENCY AND SUSTAINABILITY	330,184	3,001	333,185
PU 0200	CITYWIDE AGENCY FACILITY AND OPERATIONAL PROTECTIVE MEASURES	1,500	0	1,500
TOTAL FOR PROJECT TYPE: PU		331,684	3,001	334,685
PW D005	PUBLIC BUILDINGS & OTHER CITY PURPOSES, CITYWIDE	1,200	0	1,200
PW D077	PUBLIC BUILDINGS AND OTHER CITY PURPOSES, CITYWIDE	250	0	250
PW D308	PURCHASE OF EQUIPMENT FOR CITY PURPOSES	25	0	25
PW KN02J	VOICES OF COMMUNITY ACTIVISTS AND LEADERS, (VOCAL-NY) INC.	510	0	510
PW KN497	SAINT FRANCIS COLLEGE	0	0	0
PW MN01T	NEW YORK LAWYERS FOR THE PUBLIC INTEREST, INC.	0	0	0
PW QN371	SAMUEL FIELD YOUNG MEN'S AND YOUNG WOMEN'S HEBREW ASSN (YM &	250	0	250
PW Q077	PUBLIC BUILDINGS & OTHER CITY PURPOSES, QUEENS.	724	0	724
PW X078	PUBLIC BUILDINGS & OTHER CITY PURPOSES, THE BRONX.	575	0	575
PW 0077	PUBLIC BUILDINGS & OTHER CITY PURPOSES, CITYWIDE	75,850	0	75,850
PW 0266	125 WORTH STREET, MANHATTAN	0	0	0
PW 0282	ADA COMPLIANCE, CITYWIDE	5,320	0	5,320
PW 0293	FIRE PROTECTION IMPROVEMENTS, CITYWIDE	2,056	0	2,056
PW 0308	PURCHASE OF EQUIPMENT FOR CITY PURPOSES	1,071	0	1,071
PW 0324	PURCHASE OF ELECTRONIC DATA PROCESSING EQUIPMENT FOR DCAS	16,544	0	16,544
PW 0325	210 JORALEMON STREET, BROOKLYN	279	0	279
PW 0326	IMPROVEMENTS TO LONG TERM LEASED FACILITIES, CITYWIDE.	30,030	0	30,030
PW 0340	BOARD OF ELECTIONS	116	0	116
TOTAL FOR PROJECT TYPE: PW		134,800	0	134,800
RE 0025	DEVELOPMENT OF CITY OWNED PROPERTY	319	0	319
TOTAL FOR PROJECT TYPE: RE		319	0	319
S 0136	GARAGES AND OTHER FACILITIES, IMPROVEMENTS	4,516	0	4,516
TOTAL FOR PROJECT TYPE: S		4,516	0	4,516
TOTAL FOR DEPARTMENT: 856		614,117	20,981	635,098

FY 2024 AUTHORIZED COMMITMENT PLAN
DEPARTMENT OF INFO TECH & TELECOMM
(\$ IN THOUSANDS)

PAGE: 56

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
DP 0001	PURCHASE OF EDP EQUIPMENT FOR DoITT & DESIGN/INSTALL/IMPLEME	123,476	0	123,476
DP 0002	ECTP EMERGENCY COMMUNICATION SYSTEMS AND FACILITIES	37,754	0	37,754
TOTAL FOR PROJECT TYPE: DP		161,230	0	161,230
PU 0016	PURCHASE OF ELECTRONIC DATA PROCESSING SOFTWARE, HARDWARE AN	6,216	0	6,216
TOTAL FOR PROJECT TYPE: PU		6,216	0	6,216
PW 0326	IMPROVEMENTS TO LONG TERM LEASED FACILITIES, CITYWIDE.	1,308	0	1,308
TOTAL FOR PROJECT TYPE: PW		1,308	0	1,308
TOTAL FOR DEPARTMENT: 858		168,754	0	168,754

FY 2024 AUTHORIZED COMMITMENT PLAN
TRANSIT AUTHORITY - CAPITAL
(\$ IN THOUSANDS)

PAGE: 57

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
MT 0001	VARIOUS IMPROVEMENTS OR ACQUISITIONS FOR SURFACE TRANSIT SER	35,107	44,016	79,123
MT 0003	REVENUE VEHICLES FOR SURFACE TRANSIT SERVICE	358	358	716
TOTAL FOR PROJECT TYPE: MT		35,465	44,374	79,839
T D005	CONSTRUCTION, RECONSTRUCTION, ADDITIONS AND IMPROVEMENTS TO	2,691	0	2,691
T 0005A	IMPROVEMENTS RAPID TRANSIT SYSTEM	4,000	0	4,000
T 0007A	NEW VEHICLES, FACILITIES FOR SURFACE AND MABSTOA	1,000	0	1,000
T 0131	MISCELLANEOUS RECONSTRUCTION TO LINES UNDER OPERATION, CITY	35,000	0	35,000
T 0169	VARIOUS TRANSIT AUTHORITY PROJECTS AND PURCHASES	1,669,500	0	1,669,500
TOTAL FOR PROJECT TYPE: T		1,712,191	0	1,712,191
TOTAL FOR DEPARTMENT: 998		1,747,656	44,374	1,792,030

FY 2024 AUTHORIZED COMMITMENT PLAN
TRANSIT AUTHORITY - CAPITAL
(\$ IN THOUSANDS)

PAGE: 58

BUDGET LINE	DESCRIPTION	CITY	NON-CITY	TOTAL
CITY WIDE TOTALS		21,222,370	1,252,225	22,474,595

V.

2024 Commitment Targets by Managing Agency

**FY 2024 COMMITMENT TARGETS
BY MANAGING AGENCY
(\$ In Millions)**

<i>Managing Agency</i>	<i>Targets</i>
Transit Authority	\$1,792
Department of Transportation	378
Department of Environmental Protection	2,244
Department of Business Services	943
Department of Education	4,761
City University of New York	44
Department of Correction	96
Department of Design and Construction	1,818
Department of Citywide Administrative Services	332
Health & Hospitals Corporation	336
Department of Information Technology & Telecommunications	88
City-wide Equipment Purchases	270
Department of Sanitation	171
Department of Housing Preservation & Development	1,987
Department of Parks and Recreation	277
All Others	403
Total	<u>\$15,940</u>

VI.

2024–2027 Appropriations and Commitments with 2024 Plan and Forecast, and Actuals through July, by Project Type

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
PROJECT TYPE SUMMARY
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 1

TOTALS FOR: AG DEPARTMENT FOR THE AGING

AVAILABLE BALANCE AS OF: 07/31/23	\$40,502,215.73 (CITY)	\$.00 (NON-CITY)	
CONTRACT LIABILITY:	\$5,772,689.24 (CITY)	\$.00 (NON-CITY)	

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24	FY 25	FY 26	FY 27	FY 24	FY 25	FY 26	FY 27
CITY(C)	18,685 *	16,128 *	11,942 *	12,049	17,255 *	19,922 *	20,655 *	13,399
NON-CITY(N)	*	*	*	*	*	*	*	*

FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	1,338 *	1,338 *	1,789		0 *	0 *	0	
AUG	0 *	0 *	0		0 *	0 *	0	
SEPT	0 *	0 *	0		0 *	0 *	0	
OCT	0 *	0 *	0		0 *	0 *	0	
NOV	0 *	0 *	0		0 *	0 *	0	
DEC	0 *	0 *	0		0 *	0 *	0	
JAN	0 *	0 *	0		0 *	0 *	0	
FEB	0 *	0 *	0		0 *	0 *	0	
MARCH	0 *	0 *	0		0 *	0 *	0	
APRIL	0 *	0 *	0		0 *	0 *	0	
MAY	0 *	0 *	0		0 *	0 *	0	
JUNE	15,917 *	15,917 *	0		0 *	0 *	0	
FY 24	17,255 *	17,255 *	1,789		0 *	0 *	0	

TOTALS FOR: BR WATERWAY BRIDGES

AVAILABLE BALANCE AS OF: 07/31/23	\$401,230,835.32 (CITY)	\$328,949,015.42 (NON-CITY)	
CONTRACT LIABILITY:	\$306,315,507.11 (CITY)	\$114,886,825.18 (NON-CITY)	

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24	FY 25	FY 26	FY 27	FY 24	FY 25	FY 26	FY 27
CITY(C)	148,189 *	1 *	46,498 *	2	*	46,361 *	21,910 *	11,749
NON-CITY(N)	138,750 *	*	37,274 *		37,274 *	*	587 *	

FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	0 *	0 *	0		0 *	0 *	0	
AUG	0 *	0 *	0		0 *	0 *	0	
SEPT	0 *	0 *	0		0 *	0 *	0	
OCT	0 *	0 *	0		0 *	0 *	0	
NOV	0 *	0 *	0		0 *	0 *	0	
DEC	0 *	0 *	0		0 *	0 *	0	
JAN	0 *	0 *	0		0 *	0 *	0	
FEB	0 *	0 *	0		0 *	0 *	0	
MARCH	0 *	0 *	0		0 *	0 *	0	
APRIL	0 *	0 *	0		0 *	0 *	0	
MAY	0 *	0 *	0		0 *	0 *	0	
JUNE	0 *	-873 *	0		37,274 *	37,274 *	0	
FY 24	0 *	-873 *	0		37,274 *	37,274 *	0	

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
PROJECT TYPE SUMMARY
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 2

TOTALS FOR: C CORRECTION

AVAILABLE BALANCE AS OF: 07/31/23	\$3,892,638,757.82	(CITY)	\$38,619,006.26	(NON-CITY)
CONTRACT LIABILITY:	\$859,510,061.09	(CITY)	\$4,959,447.93	(NON-CITY)

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24 *	FY 25 *	FY 26 *	FY 27	FY 24 *	FY 25 *	FY 26 *	FY 27
CITY(C)	1,903,784 *	2,461,971 *	2,191,206 *	1,075,024	1,802,165 *	2,608,767 *	2,674,638 *	1,949,997
NON-CITY(N)					33,341 *			
FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	0 *	0 *	0		0 *		0 *	0
AUG	416 *	178 *	0		0 *		0 *	0
SEPT	0 *	0 *	0		0 *		0 *	0
OCT	0 *	0 *	0		0 *		0 *	0
NOV	0 *	0 *	0		0 *		0 *	0
DEC	0 *	0 *	0		0 *		0 *	0
JAN	0 *	0 *	0		0 *		0 *	0
FEB	0 *	0 *	0		0 *		0 *	0
MARCH	0 *	0 *	0		0 *		0 *	0
APRIL	0 *	0 *	0		0 *		0 *	0
MAY	0 *	0 *	0		0 *		0 *	0
JUNE	1,801,749 *	1,886,781 *	0		33,341 *	33,341 *		0
FY 24	1,802,165 *	1,886,959 *	0		33,341 *	33,341 *		0

TOTALS FOR: CO COURTS

AVAILABLE BALANCE AS OF: 07/31/23	\$575,082,972.78	(CITY)	\$7,049,132.36	(NON-CITY)
CONTRACT LIABILITY:	\$240,146,713.58	(CITY)	\$665,030.37	(NON-CITY)

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24 *	FY 25 *	FY 26 *	FY 27	FY 24 *	FY 25 *	FY 26 *	FY 27
CITY(C)	58,160 *	80,397 *	157,259 *	171,516	137,224 *	282,548 *	155,596 *	165,953
NON-CITY(N)	3,300 *	1,681 *	324 *	1,227	2,155 *	2,378 *	324 *	
FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	28 *	28 *	132		0 *		0 *	0
AUG	344 *	344 *	0		0 *		0 *	0
SEPT	0 *	0 *	0		-1 *		-1 *	0
OCT	0 *	0 *	0		0 *		0 *	0
NOV	0 *	0 *	0		0 *		0 *	0
DEC	0 *	0 *	0		0 *		0 *	0
JAN	0 *	0 *	0		0 *		0 *	0
FEB	0 *	0 *	0		0 *		0 *	0
MARCH	0 *	0 *	0		0 *		0 *	0
APRIL	0 *	0 *	0		0 *		0 *	0
MAY	885 *	885 *	0		0 *		0 *	0
JUNE	135,967 *	137,276 *	0		2,156 *	822 *		0
FY 24	137,224 *	138,533 *	132		2,155 *	821 *		0

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
PROJECT TYPE SUMMARY
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 3

TOTALS FOR: CS ADMIN FOR CHILDREN'S SERVICES

AVAILABLE BALANCE AS OF: 07/31/23	\$155,725,930.76	(CITY)	\$46,776,729.51	(NON-CITY)
CONTRACT LIABILITY:	\$30,368,414.19	(CITY)	\$8,180,001.89	(NON-CITY)

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24	FY 25	FY 26	FY 27	FY 24	FY 25	FY 26	FY 27
CITY(C)	5,932 *	64,732 *	98,062 *	99,851	47,743 *	113,930 *	98,707 *	101,989
NON-CITY(N)	*	*	21,839 *	1,729	13,718 *	12,446 *	27,771 *	10,738
FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	0 *	1,950 *	0		0 *	0 *	0	
AUG	0 *	0 *	0		0 *	0 *	0	
SEPT	0 *	0 *	0		0 *	0 *	0	
OCT	0 *	0 *	0		0 *	0 *	0	
NOV	0 *	0 *	0		0 *	0 *	0	
DEC	0 *	0 *	0		0 *	0 *	0	
JAN	0 *	0 *	0		0 *	0 *	0	
FEB	0 *	0 *	0		0 *	0 *	0	
MARCH	0 *	0 *	0		0 *	0 *	0	
APRIL	0 *	0 *	0		0 *	0 *	0	
MAY	0 *	0 *	0		0 *	0 *	0	
JUNE	47,743 *	-1,381 *	0		13,718 *	-758 *	0	
FY 24	47,743 *	569 *	0		13,718 *	-758 *	0	

TOTALS FOR: DP DOITT DP EQUIPMENT

AVAILABLE BALANCE AS OF: 07/31/23	\$320,749,644.66	(CITY)	\$.26	(NON-CITY)
CONTRACT LIABILITY:	\$29,709,124.08	(CITY)	\$.00	(NON-CITY)

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24	FY 25	FY 26	FY 27	FY 24	FY 25	FY 26	FY 27
CITY(C)	*	40,568 *	52,740 *	104,424	201,358 *	119,108 *	103,351 *	105,399
NON-CITY(N)	*	*	*		*	*	*	
FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	0 *	0 *	-17		0 *	0 *	0	
AUG	0 *	0 *	0		0 *	0 *	0	
SEPT	0 *	0 *	0		0 *	0 *	0	
OCT	0 *	0 *	0		0 *	0 *	0	
NOV	0 *	0 *	0		0 *	0 *	0	
DEC	0 *	0 *	0		0 *	0 *	0	
JAN	0 *	0 *	0		0 *	0 *	0	
FEB	0 *	0 *	0		0 *	0 *	0	
MARCH	0 *	0 *	0		0 *	0 *	0	
APRIL	0 *	0 *	0		0 *	0 *	0	
MAY	0 *	0 *	0		0 *	0 *	0	
JUNE	201,358 *	201,358 *	0		0 *	0 *	0	
FY 24	201,358 *	201,358 *	-17		0 *	0 *	0	

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
PROJECT TYPE SUMMARY
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 4

TOTALS FOR: E EDUCATION

AVAILABLE BALANCE AS OF: 07/31/23	\$4,215,327,825.54	(CITY)	\$291,463,830.68	(NON-CITY)
CONTRACT LIABILITY:	\$8,572,748,244.80	(CITY)	\$202,176,722.00	(NON-CITY)

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24 *	FY 25 *	FY 26 *	FY 27	FY 24 *	FY 25 *	FY 26 *	FY 27
CITY(C)	3,169,572 *	3,505,519 *	1,237,848 *	1,346,100	4,652,269 *	3,156,864 *	1,175,956 *	1,278,795
NON-CITY(N)	151,000 *	*	*	*	109,110 *	31,006 *	*	*
FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	953,281 *	953,281 *	953,281		0 *	0 *	0	
AUG	242,164 *	242,164 *	0		0 *	0 *	0	
SEPT	480,846 *	480,846 *	0		0 *	0 *	0	
OCT	0 *	0 *	0		0 *	0 *	0	
NOV	0 *	0 *	0		0 *	0 *	0	
DEC	3,043 *	3,043 *	0		0 *	0 *	0	
JAN	0 *	0 *	0		0 *	0 *	0	
FEB	0 *	0 *	0		0 *	0 *	0	
MARCH	0 *	0 *	0		0 *	0 *	0	
APRIL	0 *	0 *	0		0 *	0 *	0	
MAY	0 *	0 *	0		0 *	0 *	0	
JUNE	2,972,935 *	2,972,935 *	0		109,110 *	109,110 *	0	
FY 24	4,652,269 *	4,652,269 *	953,281		109,110 *	109,110 *	0	

TOTALS FOR: ED ECONOMIC DEVELOPMENT

AVAILABLE BALANCE AS OF: 07/31/23	\$1,253,199,045.30	(CITY)	\$278,734,816.68	(NON-CITY)
CONTRACT LIABILITY:	\$559,632,100.78	(CITY)	\$44,794,618.54	(NON-CITY)

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24 *	FY 25 *	FY 26 *	FY 27	FY 24 *	FY 25 *	FY 26 *	FY 27
CITY(C)	373,260 *	583,736 *	551,731 *	718,432	689,952 *	727,301 *	531,535 *	699,396
NON-CITY(N)	28,091 *	4,307 *	6,152 *	688	259,742 *	24,569 *	6,152 *	197
FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	3,991 *	3,991 *	4,389		0 *	0 *	778	
AUG	5,427 *	5,440 *	0		0 *	0 *	0	
SEPT	-73 *	-73 *	0		0 *	0 *	0	
OCT	0 *	0 *	0		0 *	0 *	0	
NOV	0 *	0 *	0		0 *	0 *	0	
DEC	0 *	0 *	0		0 *	0 *	0	
JAN	0 *	0 *	0		0 *	0 *	0	
FEB	0 *	0 *	0		0 *	0 *	0	
MARCH	0 *	0 *	0		0 *	0 *	0	
APRIL	0 *	0 *	0		0 *	0 *	0	
MAY	0 *	0 *	0		0 *	0 *	0	
JUNE	680,607 *	669,739 *	0		259,742 *	223,171 *	0	
FY 24	689,952 *	679,097 *	4,389		259,742 *	223,171 *	778	

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
PROJECT TYPE SUMMARY
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 5

TOTALS FOR: EP DEP EQUIPMENT
AVAILABLE BALANCE AS OF: 07/31/23
CONTRACT LIABILITY:

\$173,861,011.26 (CITY)
\$268,934,561.05 (CITY)

\$90,001.57 (NON-CITY)
\$486,846.14 (NON-CITY)

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24	FY 25	FY 26	FY 27	FY 24	FY 25	FY 26	FY 27
CITY(C)	34,661 *	105,841 *	35,019 *	32,797	90,204 *	137,499 *	42,474 *	42,134
NON-CITY(N)					90 *	*	*	
FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	0 *	0 *	0		0 *	0 *	0 *	0
AUG	-90 *	0 *	0		0 *	0 *	0 *	0
SEPT	0 *	0 *	0		0 *	0 *	0 *	0
OCT	0 *	0 *	0		0 *	0 *	0 *	0
NOV	0 *	0 *	0		0 *	0 *	0 *	0
DEC	0 *	0 *	0		0 *	0 *	0 *	0
JAN	0 *	0 *	0		0 *	0 *	0 *	0
FEB	0 *	0 *	0		0 *	0 *	0 *	0
MARCH	0 *	0 *	0		0 *	0 *	0 *	0
APRIL	0 *	0 *	0		0 *	0 *	0 *	0
MAY	0 *	0 *	0		0 *	0 *	0 *	0
JUNE	90,294 *	98,141 *	0		90 *	90 *	90 *	0
FY 24	90,204 *	98,141 *	0		90 *	90 *	90 *	0

TOTALS FOR: F FIRE
AVAILABLE BALANCE AS OF: 07/31/23
CONTRACT LIABILITY:

\$463,231,034.60 (CITY)
\$364,490,671.44 (CITY)

\$71,001,708.66 (NON-CITY)
\$18,954,221.20 (NON-CITY)

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24	FY 25	FY 26	FY 27	FY 24	FY 25	FY 26	FY 27
CITY(C)	317,062 *	188,383 *	204,047 *	404,432	288,395 *	196,780 *	205,245 *	331,201
NON-CITY(N)	4,161 *	765 *			31,844 *	28,396 *	*	
FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	199 *	199 *	65,285		0 *	0 *	1,945	
AUG	-84 *	-84 *	0		0 *	0 *	0	
SEPT	0 *	0 *	0		0 *	0 *	0	
OCT	0 *	0 *	0		0 *	0 *	0	
NOV	0 *	0 *	0		0 *	0 *	0	
DEC	0 *	0 *	0		0 *	0 *	0	
JAN	0 *	0 *	0		0 *	0 *	0	
FEB	0 *	0 *	0		0 *	0 *	0	
MARCH	0 *	0 *	0		0 *	0 *	0	
APRIL	0 *	0 *	0		0 *	0 *	0	
MAY	0 *	0 *	0		0 *	0 *	0	
JUNE	288,280 *	289,843 *	0		31,844 *	29,899 *	0	
FY 24	288,395 *	289,958 *	65,285		31,844 *	29,899 *	1,945	

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
PROJECT TYPE SUMMARY
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 6

TOTALS FOR: FA FERRIES & AVIATION

AVAILABLE BALANCE AS OF: 07/31/23	\$117,157,202.21 (CITY)	\$157,288,709.28 (NON-CITY)
CONTRACT LIABILITY:	\$24,015,174.82 (CITY)	\$25,866,210.23 (NON-CITY)

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24 *	FY 25 *	FY 26 *	FY 27	FY 24 *	FY 25 *	FY 26 *	FY 27
CITY(C)	7,011 *	1,967 *	6,534 *	29,056	34,478 *	30,631 *	23,015 *	39,553
NON-CITY(N)	33,062 *	2,280 *	10,483 *	8,414	2,891 *	94,096 *	18,036 *	24,354
FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	0 *	0 *	0		0 *	0 *	0	
AUG	0 *	0 *	0		0 *	0 *	0	
SEPT	-6 *	-6 *	0		-331 *	-331 *	0	
OCT	0 *	0 *	0		0 *	0 *	0	
NOV	0 *	0 *	0		0 *	0 *	0	
DEC	0 *	0 *	0		0 *	0 *	0	
JAN	0 *	0 *	0		0 *	0 *	0	
FEB	0 *	0 *	0		0 *	0 *	0	
MARCH	0 *	0 *	0		0 *	0 *	0	
APRIL	0 *	0 *	0		0 *	0 *	0	
MAY	0 *	0 *	0		0 *	0 *	0	
JUNE	34,484 *	34,484 *	0		3,222 *	3,222 *	0	
FY 24	34,478 *	34,478 *	0		2,891 *	2,891 *	0	

TOTALS FOR: HA HOUSING AUTHORITY

AVAILABLE BALANCE AS OF: 07/31/23	\$1,792,857,750.48 (CITY)	\$13.19 (NON-CITY)
CONTRACT LIABILITY:	\$705,977,287.07 (CITY)	\$4,464,462.40 (NON-CITY)

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24 *	FY 25 *	FY 26 *	FY 27	FY 24 *	FY 25 *	FY 26 *	FY 27
CITY(C)	630,079 *	602,876 *	306,892 *	364,590	1,107,494 *	925,679 *	671,896 *	304,133
NON-CITY(N)	*	*	*		*	*	*	
FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	0 *	0 *	4,385		0 *	0 *	0	
AUG	6,738 *	0 *	0		0 *	0 *	0	
SEPT	0 *	0 *	0		0 *	0 *	0	
OCT	0 *	0 *	0		0 *	0 *	0	
NOV	0 *	0 *	0		0 *	0 *	0	
DEC	0 *	0 *	0		0 *	0 *	0	
JAN	0 *	0 *	0		0 *	0 *	0	
FEB	0 *	0 *	0		0 *	0 *	0	
MARCH	0 *	0 *	0		0 *	0 *	0	
APRIL	0 *	0 *	0		0 *	0 *	0	
MAY	0 *	0 *	0		0 *	0 *	0	
JUNE	1,100,756 *	1,114,208 *	0		0 *	0 *	0	
FY 24	1,107,494 *	1,114,208 *	4,385		0 *	0 *	0	

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
PROJECT TYPE SUMMARY
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 7

TOTALS FOR: HB HIGHWAY BRIDGES

AVAILABLE BALANCE AS OF: 07/31/23	\$1,168,664,892.06	(CITY)	\$557,591,615.34	(NON-CITY)
CONTRACT LIABILITY:	\$810,459,491.82	(CITY)	\$228,045,311.12	(NON-CITY)

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24 *	FY 25 *	FY 26 *	FY 27	FY 24 *	FY 25 *	FY 26 *	FY 27
CITY(C)	36,296 *	219,607 *	593,530 *	1,154,256	78,979 *	632,436 *	809,951 *	1,103,503
NON-CITY(N)	116,262 *	*	796 *	277,859	64,135 *	157,282 *	53,935 *	139,535
FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	0 *	0 *	1,589		0 *	0 *	1,728	
AUG	0 *	0 *	0		0 *	0 *	0	
SEPT	0 *	0 *	0		0 *	0 *	0	
OCT	0 *	0 *	0		0 *	0 *	0	
NOV	0 *	0 *	0		0 *	0 *	0	
DEC	0 *	0 *	0		0 *	0 *	0	
JAN	0 *	0 *	0		0 *	0 *	0	
FEB	0 *	0 *	0		0 *	0 *	0	
MARCH	0 *	0 *	0		0 *	0 *	0	
APRIL	0 *	0 *	0		0 *	0 *	0	
MAY	0 *	0 *	0		0 *	0 *	0	
JUNE	78,979 *	75,056 *	0		64,135 *	64,133 *	0	
FY 24	78,979 *	75,056 *	1,589		64,135 *	64,133 *	1,728	

TOTALS FOR: HD HOUSING & DEVELOPMENT

AVAILABLE BALANCE AS OF: 07/31/23	\$3,934,651,626.50	(CITY)	\$125,697,902.02	(NON-CITY)
CONTRACT LIABILITY:	\$227,268,408.32	(CITY)	\$6,434,758.00	(NON-CITY)

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24 *	FY 25 *	FY 26 *	FY 27	FY 24 *	FY 25 *	FY 26 *	FY 27
CITY(C)	1,801,992 *	1,718,338 *	1,775,473 *	1,589,333	2,648,678 *	2,108,106 *	1,905,111 *	1,665,528
NON-CITY(N)	66,897 *	40,000 *	40,000 *	40,000	40,000 *	40,000 *	40,000 *	40,000
FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	-8,721 *	21,808 *	-8,724		0 *	0 *	-1,427	
AUG	14,160 *	2,896 *	0		0 *	0 *	0	
SEPT	0 *	0 *	0		0 *	0 *	0	
OCT	0 *	0 *	0		0 *	0 *	0	
NOV	0 *	0 *	0		0 *	0 *	0	
DEC	0 *	0 *	0		0 *	0 *	0	
JAN	0 *	0 *	0		0 *	0 *	0	
FEB	0 *	0 *	0		0 *	0 *	0	
MARCH	0 *	0 *	0		0 *	0 *	0	
APRIL	0 *	0 *	0		0 *	0 *	0	
MAY	0 *	0 *	0		0 *	0 *	0	
JUNE	2,643,239 *	2,626,473 *	0		40,000 *	41,400 *	0	
FY 24	2,648,678 *	2,651,177 *	-8,724		40,000 *	41,400 *	-1,427	

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
PROJECT TYPE SUMMARY
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 8

TOTALS FOR: HH HOMELESS SERVICES
AVAILABLE BALANCE AS OF: 07/31/23
CONTRACT LIABILITY:

\$128,459,547.41 (CITY)
\$51,144,356.89 (CITY)

\$1,859,002.03 (NON-CITY)
\$2,850.00 (NON-CITY)

CITY(C) NON-CITY(N)	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24	FY 25	FY 26	FY 27	FY 24	FY 25	FY 26	FY 27
	504 *	37,532 *	68,351 *	124,161	121,998 *	121,313 *	69,460 *	109,458
FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	41 *	41 *	-190		0 *	0 *	0 *	0
AUG	0 *	0 *	0		0 *	0 *	0 *	0
SEPT	0 *	0 *	0		0 *	0 *	0 *	0
OCT	0 *	0 *	0		0 *	0 *	0 *	0
NOV	0 *	0 *	0		0 *	0 *	0 *	0
DEC	60,570 *	120,570 *	0		0 *	0 *	0 *	0
JAN	1,231 *	1,231 *	0		0 *	0 *	0 *	0
FEB	0 *	0 *	0		0 *	0 *	0 *	0
MARCH	0 *	0 *	0		0 *	0 *	0 *	0
APRIL	0 *	0 *	0		0 *	0 *	0 *	0
MAY	0 *	0 *	0		0 *	0 *	0 *	0
JUNE	60,156 *	58,456 *	0		0 *	0 *	0 *	0
FY 24	121,998 *	180,298 *	-190		0 *	0 *	0 *	0

TOTALS FOR: HL HEALTH
AVAILABLE BALANCE AS OF: 07/31/23
CONTRACT LIABILITY:

\$442,817,083.89 (CITY)
\$513,097,112.90 (CITY)

\$3,524,934.18 (NON-CITY)
\$985,232.05 (NON-CITY)

CITY(C) NON-CITY(N)	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24	FY 25	FY 26	FY 27	FY 24	FY 25	FY 26	FY 27
	154,921 *	38,989 *	31,139 *	22,908	243,248 *	194,782 *	41,955 *	28,338
			87 *	1,353	2,609 *	2,090 *	986 *	1,353
FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	-41 *	-41 *	-41		0 *	0 *	0 *	0
AUG	664 *	664 *	0		0 *	0 *	0 *	0
SEPT	0 *	0 *	0		0 *	0 *	0 *	0
OCT	0 *	0 *	0		0 *	0 *	0 *	0
NOV	0 *	0 *	0		0 *	0 *	0 *	0
DEC	0 *	0 *	0		0 *	0 *	0 *	0
JAN	0 *	0 *	0		0 *	0 *	0 *	0
FEB	0 *	0 *	0		0 *	0 *	0 *	0
MARCH	0 *	0 *	0		0 *	0 *	0 *	0
APRIL	0 *	0 *	0		0 *	0 *	0 *	0
MAY	0 *	0 *	0		0 *	0 *	0 *	0
JUNE	242,625 *	251,625 *	0		2,609 *	2,609 *	0 *	0
FY 24	243,248 *	252,248 *	-41		2,609 *	2,609 *	0 *	0

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
PROJECT TYPE SUMMARY
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 9

TOTALS FOR: HN HIGHER EDUCATION

AVAILABLE BALANCE AS OF: 07/31/23	\$429,727,373.96	(CITY)	\$4,371,172.66	(NON-CITY)
CONTRACT LIABILITY:	\$197,896,202.10	(CITY)	\$788,080.20	(NON-CITY)

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24	FY 25	FY 26	FY 27	FY 24	FY 25	FY 26	FY 27
CITY(C)	39,445 *	61,992 *	94,897 *	202,938	80,462 *	139,224 *	182,416 *	237,022
NON-CITY(N)	*	*	*	*	4,139 *	*	*	*
FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	0 *	0 *	0		0 *	0 *	0 *	0
AUG	3,216 *	369 *	0		0 *	0 *	0 *	0
SEPT	0 *	0 *	0		0 *	0 *	0 *	0
OCT	0 *	0 *	0		0 *	0 *	0 *	0
NOV	0 *	0 *	0		0 *	0 *	0 *	0
DEC	0 *	0 *	0		0 *	0 *	0 *	0
JAN	0 *	0 *	0		0 *	0 *	0 *	0
FEB	0 *	0 *	0		0 *	0 *	0 *	0
MARCH	0 *	0 *	0		0 *	0 *	0 *	0
APRIL	0 *	0 *	0		0 *	0 *	0 *	0
MAY	0 *	0 *	0		0 *	0 *	0 *	0
JUNE	77,246 *	80,093 *	0		4,139 *	4,139 *	0	0
FY 24	80,462 *	80,462 *	0		4,139 *	4,139 *	0	0

TOTALS FOR: H0 HEALTH & HOSPITALS CORP.

AVAILABLE BALANCE AS OF: 07/31/23	\$1,052,032,197.61	(CITY)	\$335,665,961.29	(NON-CITY)
CONTRACT LIABILITY:	\$464,608,150.33	(CITY)	\$109,042,676.84	(NON-CITY)

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24	FY 25	FY 26	FY 27	FY 24	FY 25	FY 26	FY 27
CITY(C)	483,244 *	463,761 *	242,489 *	193,881	577,858 *	600,635 *	228,564 *	194,136
NON-CITY(N)	*	*	51,012 *	255,724	53,560 *	8,122 *	187,511 *	207,715
FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	887 *	43,328 *	44,286		0 *	0 *	1,639	
AUG	384 *	2,741 *	0		0 *	0 *	0	
SEPT	0 *	0 *	0		0 *	0 *	0	
OCT	0 *	0 *	0		0 *	0 *	0	
NOV	0 *	0 *	0		0 *	0 *	0	
DEC	0 *	0 *	0		0 *	0 *	0	
JAN	0 *	0 *	0		0 *	0 *	0	
FEB	0 *	0 *	0		0 *	0 *	0	
MARCH	0 *	0 *	0		0 *	0 *	0	
APRIL	0 *	0 *	0		0 *	0 *	0	
MAY	0 *	0 *	0		0 *	0 *	0	
JUNE	576,587 *	424,828 *	0		53,560 *	53,396 *	0	
FY 24	577,858 *	470,897 *	44,286		53,560 *	53,396 *	1,639	

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
PROJECT TYPE SUMMARY
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 10

TOTALS FOR: HR HUMAN RESOURCES
AVAILABLE BALANCE AS OF: 07/31/23
CONTRACT LIABILITY:

\$255,491,939.04 (CITY)
\$41,520,694.51 (CITY)

\$69,635,985.68 (NON-CITY)
\$6,825,850.05 (NON-CITY)

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24 *	FY 25 *	FY 26 *	FY 27	FY 24 *	FY 25 *	FY 26 *	FY 27
CITY(C)	18,594 *	52,016 *	29,011 *	37,275	144,295 *	86,803 *	59,433 *	48,527
NON-CITY(N)	15,663 *	26,382 *	25,652 *	14,081	52,831 *	22,350 *	22,716 *	20,491
FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	0 *	0 *	63		0 *	0 *	48	
AUG	0 *	0 *	0		0 *	0 *	0	
SEPT	0 *	0 *	0		0 *	0 *	0	
OCT	0 *	0 *	0		0 *	0 *	0	
NOV	0 *	0 *	0		0 *	0 *	0	
DEC	0 *	0 *	0		0 *	0 *	0	
JAN	0 *	0 *	0		0 *	0 *	0	
FEB	0 *	0 *	0		0 *	0 *	0	
MARCH	0 *	0 *	0		0 *	0 *	0	
APRIL	0 *	0 *	0		0 *	0 *	0	
MAY	0 *	0 *	0		0 *	0 *	0	
JUNE	144,295 *	175,713 *	0		52,831 *	54,881 *	0	
FY 24	144,295 *	175,713 *	63		52,831 *	54,881 *	48	

TOTALS FOR: HW HIGHWAYS
AVAILABLE BALANCE AS OF: 07/31/23
CONTRACT LIABILITY:

\$1,773,660,082.96 (CITY)
\$899,464,251.44 (CITY)

\$464,081,603.45 (NON-CITY)
\$288,237,359.67 (NON-CITY)

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24 *	FY 25 *	FY 26 *	FY 27	FY 24 *	FY 25 *	FY 26 *	FY 27
CITY(C)	229,464 *	1,001,899 *	1,367,534 *	2,068,709	551,439 *	1,043,336 *	1,393,731 *	1,981,354
NON-CITY(N)	305,508 *	25,482 *	58,659 *	19,946	146,397 *	49,963 *	40,537 *	59,406
FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	115 *	116 *	231		0 *	0 *	0	
AUG	-2,463 *	7,135 *	0		0 *	0 *	0	
SEPT	0 *	0 *	0		0 *	0 *	0	
OCT	0 *	0 *	0		0 *	0 *	0	
NOV	0 *	0 *	0		0 *	0 *	0	
DEC	0 *	0 *	0		0 *	0 *	0	
JAN	0 *	0 *	0		0 *	0 *	0	
FEB	0 *	0 *	0		0 *	0 *	0	
MARCH	0 *	0 *	0		0 *	0 *	0	
APRIL	0 *	0 *	0		0 *	0 *	0	
MAY	0 *	0 *	0		141 *	141 *	0	
JUNE	553,787 *	548,454 *	0		146,256 *	146,213 *	0	
FY 24	551,439 *	555,705 *	231		146,397 *	146,354 *	0	

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
PROJECT TYPE SUMMARY
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 11

TOTALS FOR: L NEW YORK RESEARCH LIBRARY

AVAILABLE BALANCE AS OF: 07/31/23 \$14,170,732.33 (CITY) \$.01 (NON-CITY)

CONTRACT LIABILITY: \$1,269,525.38 (CITY) \$.00 (NON-CITY)

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24	FY 25	FY 26	FY 27	FY 24	FY 25	FY 26	FY 27
CITY(C)	6,212 *	769 *	3,336 *	854	6,525 *	627 *	2,784 *	3,140
NON-CITY(N)	*	*	*		*	*	*	
FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	0 *	0 *	0		0 *	0 *	0	0
AUG	0 *	0 *	0		0 *	0 *	0	0
SEPT	0 *	0 *	0		0 *	0 *	0	0
OCT	0 *	0 *	0		0 *	0 *	0	0
NOV	0 *	0 *	0		0 *	0 *	0	0
DEC	0 *	0 *	0		0 *	0 *	0	0
JAN	0 *	0 *	0		0 *	0 *	0	0
FEB	0 *	0 *	0		0 *	0 *	0	0
MARCH	0 *	0 *	0		0 *	0 *	0	0
APRIL	0 *	0 *	0		0 *	0 *	0	0
MAY	0 *	0 *	0		0 *	0 *	0	0
JUNE	6,525 *	6,525 *	0		0 *	0 *	0	0
FY 24	6,525 *	6,525 *	0		0 *	0 *	0	0

TOTALS FOR: LB BROOKLYN PUBLIC LIBRARY

AVAILABLE BALANCE AS OF: 07/31/23 \$231,784,442.48 (CITY) \$755,000.73 (NON-CITY)

CONTRACT LIABILITY: \$41,397,903.24 (CITY) \$39,130.54 (NON-CITY)

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24	FY 25	FY 26	FY 27	FY 24	FY 25	FY 26	FY 27
CITY(C)	33,668 *	19,442 *	18,070 *	89,230	70,016 *	59,728 *	39,477 *	109,795
NON-CITY(N)	755 *	*	*	6,258	*	*	*	6,258
FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	0 *	1,426 *	5		0 *	0 *	0	0
AUG	0 *	0 *	0		0 *	0 *	0	0
SEPT	-3 *	-3 *	0		0 *	0 *	0	0
OCT	0 *	0 *	0		0 *	0 *	0	0
NOV	0 *	0 *	0		0 *	0 *	0	0
DEC	0 *	0 *	0		0 *	0 *	0	0
JAN	0 *	0 *	0		0 *	0 *	0	0
FEB	0 *	0 *	0		0 *	0 *	0	0
MARCH	80 *	80 *	0		0 *	0 *	0	0
APRIL	0 *	0 *	0		0 *	0 *	0	0
MAY	0 *	0 *	0		0 *	0 *	0	0
JUNE	69,939 *	69,295 *	0		0 *	0 *	0	0
FY 24	70,016 *	70,798 *	5		0 *	0 *	0	0

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
PROJECT TYPE SUMMARY
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 12

TOTALS FOR: LN NEW YORK PUBLIC LIBRARY

AVAILABLE BALANCE AS OF: 07/31/23 \$217,255,305.22 (CITY)

\$51.67 (NON-CITY)

CONTRACT LIABILITY: \$84,180,223.56 (CITY)

\$1,556.74 (NON-CITY)

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24	FY 25	FY 26	FY 27	FY 24	FY 25	FY 26	FY 27
CITY(C)	43,990	11,490	13,581	36,112	98,907	37,636	17,614	55,180
NON-CITY(N)								
FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	0 *	0 *	437		0 *	0 *	0 *	0
AUG	0 *	0 *	0		0 *	0 *	0 *	0
SEPT	0 *	0 *	0		0 *	0 *	0 *	0
OCT	0 *	0 *	0		0 *	0 *	0 *	0
NOV	0 *	0 *	0		0 *	0 *	0 *	0
DEC	0 *	0 *	0		0 *	0 *	0 *	0
JAN	0 *	0 *	0		0 *	0 *	0 *	0
FEB	-9 *	-9 *	0		0 *	0 *	0 *	0
MARCH	0 *	0 *	0		0 *	0 *	0 *	0
APRIL	0 *	0 *	0		0 *	0 *	0 *	0
MAY	0 *	0 *	0		0 *	0 *	0 *	0
JUNE	98,916 *	98,331 *	0		0 *	0 *	0 *	0
FY 24	98,907 *	98,322 *	437		0 *	0 *	0 *	0

TOTALS FOR: LQ QUEENS BOROUGH PUB. LIB.

AVAILABLE BALANCE AS OF: 07/31/23 \$351,744,475.31 (CITY)

\$4,520,237.63 (NON-CITY)

CONTRACT LIABILITY: \$30,322,824.30 (CITY)

\$.00 (NON-CITY)

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24	FY 25	FY 26	FY 27	FY 24	FY 25	FY 26	FY 27
CITY(C)	34,302	*	*	40,823	44,009	62,294	58,451	106,954
NON-CITY(N)		*	*		*	*	3,853	
FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	0 *	0 *	0		0 *	0 *	0 *	0
AUG	0 *	0 *	0		0 *	0 *	0 *	0
SEPT	0 *	0 *	0		0 *	0 *	0 *	0
OCT	0 *	0 *	0		0 *	0 *	0 *	0
NOV	0 *	0 *	0		0 *	0 *	0 *	0
DEC	0 *	0 *	0		0 *	0 *	0 *	0
JAN	0 *	0 *	0		0 *	0 *	0 *	0
FEB	0 *	0 *	0		0 *	0 *	0 *	0
MARCH	1 *	0 *	0		0 *	0 *	0 *	0
APRIL	0 *	0 *	0		0 *	0 *	0 *	0
MAY	0 *	0 *	0		0 *	0 *	0 *	0
JUNE	44,008 *	40,988 *	0		0 *	0 *	0 *	0
FY 24	44,009 *	40,988 *	0		0 *	0 *	0 *	0

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
PROJECT TYPE SUMMARY
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 13

TOTALS FOR: MT MTA BUS COMPANY
AVAILABLE BALANCE AS OF: 07/31/23
CONTRACT LIABILITY:

\$37,275,083.37 (CITY)
\$11,280,392.97 (CITY)

\$27,900,083.36 (NON-CITY)
\$11,280,393.62 (NON-CITY)

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24 *	FY 25 *	FY 26 *	FY 27	FY 24 *	FY 25 *	FY 26 *	FY 27
CITY(C)	9,063 *	*	*		35,465 *	*	*	
NON-CITY(N)	7,254 *	*	*		44,374 *	*	*	
FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	0 *	0 *	0		0 *	0 *	0	
AUG	0 *	0 *	0		0 *	0 *	0	
SEPT	0 *	0 *	0		0 *	0 *	0	
OCT	0 *	0 *	0		0 *	0 *	0	
NOV	0 *	0 *	0		0 *	0 *	0	
DEC	0 *	0 *	0		0 *	0 *	0	
JAN	0 *	0 *	0		0 *	0 *	0	
FEB	0 *	0 *	0		0 *	0 *	0	
MARCH	0 *	0 *	0		0 *	0 *	0	
APRIL	0 *	0 *	0		0 *	0 *	0	
MAY	0 *	0 *	0		0 *	0 *	0	
JUNE	35,465 *	35,465 *	0		44,374 *	44,374 *	0	
FY 24	35,465 *	35,465 *	0		44,374 *	44,374 *	0	

TOTALS FOR: P PARKS
AVAILABLE BALANCE AS OF: 07/31/23
CONTRACT LIABILITY:

\$2,494,142,348.13 (CITY)
\$1,086,229,150.44 (CITY)

\$212,460,830.58 (NON-CITY)
\$112,719,533.80 (NON-CITY)

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24 *	FY 25 *	FY 26 *	FY 27	FY 24 *	FY 25 *	FY 26 *	FY 27
CITY(C)	587,077 *	313,284 *	455,482 *	761,797	695,357 *	546,123 *	1,057,853 *	763,301
NON-CITY(N)	39,044 *	87,930 *	32,059 *	544	48,969 *	277,172 *	39,622 *	544
FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	9,194 *	10,857 *	10,932		209 *	209 *	209	
AUG	3,240 *	5,852 *	0		-27 *	1,199 *	0	
SEPT	0 *	0 *	0		0 *	0 *	0	
OCT	0 *	0 *	0		0 *	0 *	0	
NOV	0 *	0 *	0		0 *	0 *	0	
DEC	0 *	0 *	0		0 *	0 *	0	
JAN	2 *	2 *	0		0 *	0 *	0	
FEB	0 *	0 *	0		0 *	0 *	0	
MARCH	0 *	0 *	0		0 *	0 *	0	
APRIL	904 *	904 *	0		0 *	0 *	0	
MAY	0 *	0 *	0		0 *	0 *	0	
JUNE	682,017 *	631,900 *	0		48,787 *	47,569 *	0	
FY 24	695,357 *	649,515 *	10,932		48,969 *	48,977 *	209	

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
PROJECT TYPE SUMMARY
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 14

TOTALS FOR: PO POLICE

AVAILABLE BALANCE AS OF: 07/31/23	\$729,836,092.64	(CITY)	\$43,289,491.67	(NON-CITY)
CONTRACT LIABILITY:	\$225,284,403.02	(CITY)	\$6,263,813.69	(NON-CITY)

CITY(C) NON-CITY(N)	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24	FY 25	FY 26	FY 27	FY 24	FY 25	FY 26	FY 27
	401,732 *	101,147 *	152,069 *	92,599	290,545 *	184,291 *	145,800 *	130,235
					35,047 *	1,727 *		
FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	0 *	0 *	201		0 *	0 *	0 *	0
AUG	280 *	280 *	0		0 *	0 *	0 *	0
SEPT	0 *	0 *	0		0 *	0 *	0 *	0
OCT	0 *	0 *	0		0 *	0 *	0 *	0
NOV	0 *	0 *	0		0 *	0 *	0 *	0
DEC	0 *	0 *	0		0 *	0 *	0 *	0
JAN	56,576 *	56,576 *	0		0 *	0 *	0 *	0
FEB	38,609 *	38,609 *	0		0 *	0 *	0 *	0
MARCH	0 *	0 *	0		0 *	0 *	0 *	0
APRIL	0 *	0 *	0		0 *	0 *	0 *	0
MAY	0 *	0 *	0		0 *	0 *	0 *	0
JUNE	195,080 *	454,393 *	0		35,047 *	35,047 *	0 *	0
FY 24	290,545 *	549,858 *	201		35,047 *	35,047 *	0 *	0

TOTALS FOR: PU RESILIENCY, TECHNOLOGY & EQUIP.

AVAILABLE BALANCE AS OF: 07/31/23	\$2,558,937,831.10	(CITY)	\$195,691,751.02	(NON-CITY)
CONTRACT LIABILITY:	\$1,145,854,549.18	(CITY)	\$255,460,160.77	(NON-CITY)

CITY(C) NON-CITY(N)	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24	FY 25	FY 26	FY 27	FY 24	FY 25	FY 26	FY 27
	1,310,142 *	1,015,186 *	916,693 *	798,075	1,296,989 *	1,340,989 *	965,051 *	773,530
	124,056 *	54,355 *	3,985 *	30,105	79,790 *	61,509 *	9,027 *	507
FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	1,771 *	1,801 *	18,789		0 *	0 *	0 *	0
AUG	0 *	0 *	0		0 *	0 *	0 *	0
SEPT	0 *	0 *	0		0 *	0 *	0 *	0
OCT	0 *	0 *	0		0 *	0 *	0 *	0
NOV	0 *	0 *	0		0 *	0 *	0 *	0
DEC	0 *	0 *	0		0 *	0 *	0 *	0
JAN	0 *	0 *	0		0 *	0 *	0 *	0
FEB	0 *	0 *	0		0 *	0 *	0 *	0
MARCH	0 *	0 *	0		0 *	0 *	0 *	0
APRIL	0 *	0 *	0		0 *	0 *	0 *	0
MAY	0 *	0 *	0		0 *	0 *	0 *	0
JUNE	1,295,218 *	1,320,451 *	0		79,790 *	79,790 *	0 *	0
FY 24	1,296,989 *	1,322,252 *	18,789		79,790 *	79,790 *	0 *	0

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
PROJECT TYPE SUMMARY
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 15

TOTALS FOR: PV CULTURAL INSTITUTIONS

AVAILABLE BALANCE AS OF: 07/31/23	\$1,406,095,497.08	(CITY)	\$122,558,494.49	(NON-CITY)
CONTRACT LIABILITY:	\$145,555,428.97	(CITY)	\$31,750,215.34	(NON-CITY)

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24	FY 25	FY 26	FY 27	FY 24	FY 25	FY 26	FY 27
CITY(C)	232,690 *	12,624 *	35,500 *	46,676	288,284 *	219,614 *	276,381 *	276,107
NON-CITY(N)	1 *	*	*	*	51,934 *	*	1,000 *	3,239
FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	-2,518 *	-1,579 *	-1,952		0 *	0 *	0	
AUG	0 *	180 *	0		0 *	0 *	0	
SEPT	0 *	0 *	0		0 *	0 *	0	
OCT	0 *	0 *	0		0 *	0 *	0	
NOV	0 *	0 *	0		0 *	0 *	0	
DEC	0 *	0 *	0		0 *	0 *	0	
JAN	15 *	0 *	0		0 *	0 *	0	
FEB	0 *	0 *	0		0 *	0 *	0	
MARCH	0 *	0 *	0		0 *	0 *	0	
APRIL	0 *	0 *	0		0 *	0 *	0	
MAY	10 *	0 *	0		0 *	0 *	0	
JUNE	290,777 *	291,733 *	0		51,934 *	25,121 *	0	
FY 24	288,284 *	290,334 *	-1,952		51,934 *	25,121 *	0	

TOTALS FOR: PW PUBLIC BUILDINGS

AVAILABLE BALANCE AS OF: 07/31/23	\$612,370,270.20	(CITY)	\$5,490,498.56	(NON-CITY)
CONTRACT LIABILITY:	\$431,383,639.26	(CITY)	\$76,017.35	(NON-CITY)

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24	FY 25	FY 26	FY 27	FY 24	FY 25	FY 26	FY 27
CITY(C)	44,427 *	212,376 *	302,423 *	432,369	228,709 *	285,972 *	289,944 *	385,157
NON-CITY(N)	*	*	*	*	2,490 *	*	*	*
FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	2,176 *	2,176 *	2,159		0 *	0 *	0	
AUG	0 *	0 *	0		0 *	0 *	0	
SEPT	0 *	0 *	0		0 *	0 *	0	
OCT	0 *	0 *	0		0 *	0 *	0	
NOV	0 *	0 *	0		0 *	0 *	0	
DEC	0 *	0 *	0		0 *	0 *	0	
JAN	0 *	0 *	0		0 *	0 *	0	
FEB	0 *	0 *	0		0 *	0 *	0	
MARCH	0 *	0 *	0		0 *	0 *	0	
APRIL	20 *	20 *	0		0 *	0 *	0	
MAY	0 *	0 *	0		0 *	0 *	0	
JUNE	226,513 *	250,863 *	0		2,490 *	2,490 *	0	
FY 24	228,709 *	253,059 *	2,159		2,490 *	2,490 *	0	

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
PROJECT TYPE SUMMARY
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 16

TOTALS FOR: RE REAL PROPERTY
AVAILABLE BALANCE AS OF: 07/31/23
CONTRACT LIABILITY:

\$8,838,066.23 (CITY)
\$10,009,450.54 (CITY)

\$.60 (NON-CITY)
\$.00 (NON-CITY)

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24	FY 25	FY 26	FY 27	FY 24	FY 25	FY 26	FY 27
CITY(C)	3,462 *	617 *	44 *	3,685	2,527 *	780 *	42 *	3,501
NON-CITY(N)	*	*	*		*	*	*	
FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	0 *	0 *	0		0 *	0 *	0 *	0
AUG	0 *	0 *	0		0 *	0 *	0 *	0
SEPT	0 *	0 *	0		0 *	0 *	0 *	0
OCT	0 *	0 *	0		0 *	0 *	0 *	0
NOV	0 *	0 *	0		0 *	0 *	0 *	0
DEC	0 *	0 *	0		0 *	0 *	0 *	0
JAN	0 *	0 *	0		0 *	0 *	0 *	0
FEB	0 *	0 *	0		0 *	0 *	0 *	0
MARCH	0 *	0 *	0		0 *	0 *	0 *	0
APRIL	0 *	0 *	0		0 *	0 *	0 *	0
MAY	0 *	0 *	0		0 *	0 *	0 *	0
JUNE	2,527 *	2,527 *	0		0 *	0 *	0 *	0
FY 24	2,527 *	2,527 *	0		0 *	0 *	0 *	0

TOTALS FOR: S SANITATION
AVAILABLE BALANCE AS OF: 07/31/23
CONTRACT LIABILITY:

\$815,626,843.97 (CITY)
\$695,572,886.18 (CITY)

\$12,573,257.83 (NON-CITY)
\$4,886,390.12 (NON-CITY)

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24	FY 25	FY 26	FY 27	FY 24	FY 25	FY 26	FY 27
CITY(C)	574,723 *	865,412 *	325,626 *	447,370	342,562 *	775,815 *	295,106 *	436,940
NON-CITY(N)	*	797 *	*		1,388 *	11,848 *	*	
FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	0 *	0 *	-1,635		0 *	0 *	0 *	0
AUG	9 *	508 *	0		0 *	0 *	0 *	0
SEPT	0 *	0 *	0		0 *	0 *	0 *	0
OCT	0 *	0 *	0		0 *	0 *	0 *	0
NOV	0 *	0 *	0		0 *	0 *	0 *	0
DEC	0 *	0 *	0		0 *	0 *	0 *	0
JAN	0 *	0 *	0		0 *	0 *	0 *	0
FEB	0 *	0 *	0		0 *	0 *	0 *	0
MARCH	0 *	0 *	0		0 *	0 *	0 *	0
APRIL	18,442 *	14,189 *	0		126 *	126 *	0	0
MAY	13,438 *	17,808 *	0		968 *	968 *	0	0
JUNE	310,673 *	323,057 *	0		294 *	294 *	0	0
FY 24	342,562 *	355,562 *	-1,635		1,388 *	1,388 *	0	0

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
PROJECT TYPE SUMMARY
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 17

TOTALS FOR: SE SEWERS

AVAILABLE BALANCE AS OF: 07/31/23	\$1,059,427,183.34	(CITY)	\$71,048,064.14	(NON-CITY)
CONTRACT LIABILITY:	\$1,106,928,465.38	(CITY)	\$44,193,558.83	(NON-CITY)

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24	FY 25	FY 26	FY 27	FY 24	FY 25	FY 26	FY 27
CITY(C)	206,878 *	315,064 *	931,985 *	315,344	295,510 *	478,341 *	533,511 *	922,305
NON-CITY(N)	40,220 *	800 *	6,300 *		16,562 *	800 *	6,300 *	
FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	0 *	0 *	-99		0 *		0 *	0
AUG	14 *	300 *	0		0 *		0 *	0
SEPT	0 *	0 *	0		0 *		0 *	0
OCT	0 *	0 *	0		0 *		0 *	0
NOV	0 *	0 *	0		0 *		0 *	0
DEC	0 *	0 *	0		0 *		0 *	0
JAN	0 *	0 *	0		0 *		0 *	0
FEB	0 *	0 *	0		0 *		0 *	0
MARCH	0 *	0 *	0		0 *		0 *	0
APRIL	0 *	0 *	0		0 *		0 *	0
MAY	0 *	0 *	0		0 *		0 *	0
JUNE	295,496 *	366,237 *	0		16,562 *	16,562 *		0
FY 24	295,510 *	366,537 *	-99		16,562 *	16,562 *		0

TOTALS FOR: T TRANSIT AUTHORITY

AVAILABLE BALANCE AS OF: 07/31/23	\$1,867,215,527.65	(CITY)	\$71.05	(NON-CITY)
CONTRACT LIABILITY:	\$1,876,624,990.57	(CITY)	\$.00	(NON-CITY)

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24	FY 25	FY 26	FY 27	FY 24	FY 25	FY 26	FY 27
CITY(C)	12,043 *	*	35,000 *	35,000	1,712,191 *	40,000 *	40,000 *	40,000
NON-CITY(N)		*	*		*	*	*	
FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	0 *	0 *	0		0 *		0 *	0
AUG	0 *	0 *	0		0 *		0 *	0
SEPT	0 *	0 *	0		0 *		0 *	0
OCT	0 *	0 *	0		0 *		0 *	0
NOV	0 *	0 *	0		0 *		0 *	0
DEC	0 *	0 *	0		0 *		0 *	0
JAN	0 *	0 *	0		0 *		0 *	0
FEB	0 *	0 *	0		0 *		0 *	0
MARCH	0 *	0 *	0		0 *		0 *	0
APRIL	0 *	0 *	0		0 *		0 *	0
MAY	0 *	0 *	0		0 *		0 *	0
JUNE	1,712,191 *	1,712,191 *	0		0 *		0 *	0
FY 24	1,712,191 *	1,712,191 *	0		0 *		0 *	0

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
PROJECT TYPE SUMMARY
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 18

TOTALS FOR: TD TRANSPORTATION EQUIPMENT

AVAILABLE BALANCE AS OF: 07/31/23	\$79,374,980.87 (CITY)	\$2,771,759.38 (NON-CITY)
CONTRACT LIABILITY:	\$19,924,890.51 (CITY)	\$2,450.70 (NON-CITY)

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24	FY 25	FY 26	FY 27	FY 24	FY 25	FY 26	FY 27
CITY(C)	44,312 *	35 *	10,866 *	23,993	42,493 *	17,332 *	10,625 *	20,495
NON-CITY(N)	*	*	*	*	*	*	*	*

FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	100 *	100 *	100		0 *	0 *	0	
AUG	95 *	95 *	0		0 *	0 *	0	
SEPT	0 *	0 *	0		0 *	0 *	0	
OCT	0 *	0 *	0		0 *	0 *	0	
NOV	0 *	0 *	0		0 *	0 *	0	
DEC	0 *	0 *	0		0 *	0 *	0	
JAN	0 *	0 *	0		0 *	0 *	0	
FEB	0 *	0 *	0		0 *	0 *	0	
MARCH	0 *	0 *	0		0 *	0 *	0	
APRIL	0 *	0 *	0		0 *	0 *	0	
MAY	0 *	0 *	0		0 *	0 *	0	
JUNE	42,298 *	42,297 *	0		0 *	0 *	0	
FY 24	42,493 *	42,492 *	100		0 *	0 *	0	

TOTALS FOR: TF TRAFFIC

AVAILABLE BALANCE AS OF: 07/31/23	\$312,944,759.24 (CITY)	\$154,383,506.96 (NON-CITY)
CONTRACT LIABILITY:	\$205,609,718.71 (CITY)	\$59,282,491.21 (NON-CITY)

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24	FY 25	FY 26	FY 27	FY 24	FY 25	FY 26	FY 27
CITY(C)	141,588 *	30,667 *	154,833 *	27,891	88,808 *	64,945 *	140,884 *	56,863
NON-CITY(N)	85,317 *	1,034 *	*	*	1,618 *	10,910 *	2,556 *	895

FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	0 *	0 *	-119		0 *	0 *	0	
AUG	0 *	0 *	0		0 *	0 *	0	
SEPT	0 *	0 *	0		0 *	0 *	0	
OCT	0 *	0 *	0		0 *	0 *	0	
NOV	0 *	0 *	0		0 *	0 *	0	
DEC	0 *	0 *	0		0 *	0 *	0	
JAN	0 *	0 *	0		0 *	0 *	0	
FEB	0 *	0 *	0		0 *	0 *	0	
MARCH	0 *	0 *	0		0 *	0 *	0	
APRIL	0 *	0 *	0		0 *	0 *	0	
MAY	0 *	0 *	0		0 *	0 *	0	
JUNE	88,808 *	88,808 *	0		1,618 *	1,614 *	0	
FY 24	88,808 *	88,808 *	-119		1,618 *	1,614 *	0	

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
PROJECT TYPE SUMMARY
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 19

TOTALS FOR: W WATER SUPPLY

AVAILABLE BALANCE AS OF: 07/31/23	\$924,234,745.25 (CITY)	\$.00 (NON-CITY)	
CONTRACT LIABILITY:	\$613,777,316.01 (CITY)	\$.00 (NON-CITY)	

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24	FY 25	FY 26	FY 27	FY 24	FY 25	FY 26	FY 27
CITY(C)	754,083 *	959,404 *	160,226 *	500,890	849,742 *	24,331 *	1,026,633 *	455,390
NON-CITY(N)	*	*	*		*	*	*	

FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	0 *	0 *	0		0 *	0 *	0 *	0
AUG	2,791 *	2,791 *	0		0 *	0 *	0 *	0
SEPT	0 *	0 *	0		0 *	0 *	0 *	0
OCT	0 *	0 *	0		0 *	0 *	0 *	0
NOV	0 *	0 *	0		0 *	0 *	0 *	0
DEC	0 *	0 *	0		0 *	0 *	0 *	0
JAN	0 *	0 *	0		0 *	0 *	0 *	0
FEB	0 *	0 *	0		0 *	0 *	0 *	0
MARCH	0 *	0 *	0		0 *	0 *	0 *	0
APRIL	0 *	0 *	0		0 *	0 *	0 *	0
MAY	0 *	0 *	0		0 *	0 *	0 *	0
JUNE	846,951 *	846,951 *	0		0 *	0 *	0 *	0
FY 24	849,742 *	849,742 *	0		0 *	0 *	0 *	0

TOTALS FOR: WM WATER MAINS, SOURCES AND TREATMENT

AVAILABLE BALANCE AS OF: 07/31/23	\$965,004,534.72 (CITY)	\$37,116,684.01 (NON-CITY)	
CONTRACT LIABILITY:	\$1,266,888,348.41 (CITY)	\$29,578,762.12 (NON-CITY)	

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24	FY 25	FY 26	FY 27	FY 24	FY 25	FY 26	FY 27
CITY(C)	422,374 *	553,852 *	1,069,603 *	741,921	388,196 *	638,920 *	732,157 *	890,082
NON-CITY(N)	*	27,800 *	65,300 *	73,900	1,323 *	75,000 *	58,800 *	33,210

FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	-216 *	-216 *	-637		0 *	0 *	0 *	0
AUG	680 *	1,180 *	0		0 *	0 *	0 *	0
SEPT	182 *	0 *	0		0 *	0 *	0 *	0
OCT	14 *	14 *	0		0 *	0 *	0 *	0
NOV	0 *	0 *	0		0 *	0 *	0 *	0
DEC	0 *	0 *	0		0 *	0 *	0 *	0
JAN	0 *	182 *	0		0 *	0 *	0 *	0
FEB	0 *	162 *	0		0 *	0 *	0 *	0
MARCH	0 *	199 *	0		0 *	0 *	0 *	0
APRIL	0 *	0 *	0		0 *	0 *	0 *	0
MAY	0 *	0 *	0		0 *	0 *	0 *	0
JUNE	387,536 *	475,849 *	0		1,323 *	1,323 *	1,323 *	0
FY 24	388,196 *	477,370 *	-637		1,323 *	1,323 *	1,323 *	0

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
PROJECT TYPE SUMMARY
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 20

TOTALS FOR: WP WATER POLLUTION CONTROL

AVAILABLE BALANCE AS OF: 07/31/23	\$2,904,200,264.63 (CITY)	\$200,160,462.30 (NON-CITY)
CONTRACT LIABILITY:	\$3,304,232,412.48 (CITY)	\$33,916,005.71 (NON-CITY)

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24 *	FY 25 *	FY 26 *	FY 27	FY 24 *	FY 25 *	FY 26 *	FY 27
CITY(C)	1,303,366 *	1,055,088 *	1,654,616 *	1,851,702	930,041 *	1,331,632 *	1,197,735 *	842,115
NON-CITY(N)	3,000 *	2,700 *	34,790 *	26,338	114,894 *	51,254 *	54,831 *	26,338
	FY 2024							
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	-27,260 *	-27,260 *	-27,238		0 *	0 *	0	
AUG	17 *	480 *	0		0 *	0 *	0	
SEPT	0 *	0 *	0		0 *	0 *	0	
OCT	0 *	0 *	0		0 *	0 *	0	
NOV	0 *	0 *	0		0 *	0 *	0	
DEC	0 *	0 *	0		0 *	0 *	0	
JAN	0 *	0 *	0		0 *	0 *	0	
FEB	0 *	0 *	0		0 *	0 *	0	
MARCH	0 *	0 *	0		0 *	0 *	0	
APRIL	0 *	0 *	0		0 *	0 *	0	
MAY	0 *	0 *	0		0 *	0 *	0	
JUNE	957,284 *	772,225 *	0		114,894 *	114,894 *	0	
FY 24	930,041 *	745,445 *	-27,238		114,894 *	114,894 *	0	

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 21

TOTALS FOR: ALL

AVAILABLE BALANCE AS OF: 07/31/23	\$40,177,548,257.25 (CITY)	\$3,873,121,418.74 (NON-CITY)	
CONTRACT LIABILITY:	\$27,476,473,624.03 (CITY)	\$1,655,246,984.35 (NON-CITY)	

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24 *	FY 25 *	FY 26 *	FY 27	FY 24 *	FY 25 *	FY 26 *	FY 27
CITY(C)	15,596,987 *	16,712,710 *	15,342,155 *	15,998,065	21,222,370 *	19,401,395 *	17,245,647 *	16,682,654
NON-CITY(N)	1,162,341 *	276,312 *	394,712 *	758,166	1,252,225 *	962,918 *	574,544 *	574,780
	FY 2024							
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	934,365 *	1,013,344 *	1,067,402		209 *	209 *	4,919	
AUG	278,002 *	273,513 *	0		-27 *	1,199 *	0	
SEPT	480,946 *	480,764 *	0		-332 *	-332 *	0	
OCT	14 *	14 *	0		0 *	0 *	0	
NOV	0 *	0 *	0		0 *	0 *	0	
DEC	63,613 *	123,613 *	0		0 *	0 *	0	
JAN	57,824 *	57,991 *	0		0 *	0 *	0	
FEB	38,600 *	38,762 *	0		0 *	0 *	0	
MARCH	81 *	279 *	0		0 *	0 *	0	
APRIL	19,366 *	15,113 *	0		126 *	126 *	0	
MAY	14,333 *	18,693 *	0		1,109 *	1,109 *	0	
JUNE	19,335,226 *	19,489,212 *	0		1,251,140 *	1,172,020 *	0	
FY 24	21,222,370 *	21,511,298 *	1,067,402		1,252,225 *	1,174,331 *	4,919	

VII.

Redistribution of the City's Capital Program

Redistribution of the City's Capital Program

In order to reflect a more realistic timeline of when capital projects can occur, we focused on redistributing projects that, based on our assessments, were not able to move forward in the first five years (FY's 2024-2028) of the Plan and reforecast these projects into the out years (FY's 2029-2033) of the City's Capital Program.

The following report details the FY 2024-2033 project type redistributions, and other changes since the release of the FY 2024 Ten-Year Capital Strategy, by ten-year plan category.

Department of Transportation - Bridges

Project Type: BR and HB		(\$ in 000's)										
		2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	Total
East River Bridges												
	City	0	46,166	21,751	11,749	123,432	0	0	407,165	407,165	0	1,017,428
	Federal	37,274	0	0	0	0	0	0	0	0	0	37,274
Fair Bridges												
	City	34,767	331,426	449,888	651,432	1,017,935	486,375	730,223	642,840	455,398	888,212	5,688,496
	Federal	6,082	58,997	45,000	0	175,960	0	0	1,522	0	0	287,561
	State	1,065	0	0	0	7,365	0	0	1,907	0	0	10,337
	Private	3,468	0	1,165	0	0	0	0	0	0	0	4,633
Bridge Life Extension and Miscellaneous Work												
	City	38,619	285,008	300,270	448,567	791,116	599,244	843,164	2,001,145	2,159,133	1,081,135	8,547,401
	Federal	52,667	87,685	8,079	139,535	0	0	0	41,956	0	0	329,922
	State	851	10,057	278	0	0	0	0	0	0	0	11,186
	Private	2	543	0	0	0	0	0	0	0	0	545
Bridge Painting												
	City	5,593	14,701	59,952	3,504	76,295	63,008	60,900	113,725	0	391,511	789,189
Bridge Facilities												
	City	0	0	0	0	7,140	2,007	2,027	6,258	12,992	13,485	43,909
Bridge Vehicles												
	City	0	1,496	0	0	12,000	5,159	2,333	2,346	2,440	2,537	28,311
Project Type Total by Source of Funds												
	City	78,979	678,797	831,861	1,115,252	2,027,918	1,155,793	1,638,647	3,173,479	3,037,128	2,376,880	16,114,734
	Federal	96,023	146,682	53,079	139,535	175,960	0	0	43,478	0	0	654,757
	State	1,916	10,057	278	0	7,365	0	0	1,907	0	0	21,523
	Private	3,470	543	1,165	0	0	0	0	0	0	0	5,178
Project Type Total												
	All Funds	180,388	836,079	886,383	1,254,787	2,211,243	1,155,793	1,638,647	3,218,864	3,037,128	2,376,880	16,796,192

Department of Transportation - Highways

Project Type: HW		(\$ in 000's)										
		2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	Total
Facility Reconstruction												
	City	14,760	36,085	119,408	168,200	30,021	20,077	3,381	35,501	15,574	16,923	459,930
	Federal	0	0	0	0	1,892	0	0	0	0	0	1,892
Local Street Reconstruction												
	City	3,319	8,016	9,657	7,534	2,378	0	0	1,273	0	0	32,177
	State	0	0	0	300	0	0	0	0	0	0	300
Pedestrian Ramp Construction												
	City	95,719	165,725	418,237	404,608	301,237	354,624	181,988	385,166	476,409	501,288	3,285,001
	Federal	256	0	58	0	0	0	1,115	3,011	0	0	4,440
	State	1	0	0	0	0	0	0	362	0	0	363
	Private	2,991	1,012	65	0	5	0	0	0	36	0	4,109
Primary Street Reconstruction												
	City	219,032	563,010	501,082	952,873	1,037,554	434,341	381,472	280,922	350,316	392,455	5,113,057
	Federal	24,379	29,746	16,851	12,511	1,215	0	2,906	1,868	12,966	0	102,442
	State	2,968	6,293	992	28,827	0	0	0	0	391	0	39,471
	Private	33,349	6,243	15,123	0	0	11	0	20	436	0	55,182
Primary Street Resurfacing												
	City	214,937	233,875	286,437	342,230	317,576	317,888	327,741	340,153	353,188	394,280	3,128,305
	State	79,558	0	0	0	0	0	0	0	0	0	79,558
Reconstruction of Retaining Walls												
	City	0	0	0	3,744	0	0	1,471	0	0	0	5,215
Sidewalk Reconstruction												
	City	3,672	36,625	58,910	82,504	40,183	43,998	42,390	42,385	48,756	46,133	445,556
	Federal	0	0	780	0	0	0	0	0	586	0	1,366
	State	2,883	0	0	0	0	0	0	0	0	0	2,883
	Private	12	6,669	6,668	17,768	6,668	4,996	0	0	51	0	42,832
Reconstruction of Step Streets												
	City	0	0	0	19,661	1,495	0	0	0	0	0	21,156
Project Type Total by Source of Funds												
	City	551,439	1,043,336	1,393,731	1,981,354	1,730,444	1,170,928	938,443	1,085,400	1,244,243	1,351,079	12,490,397
	Federal	24,635	29,746	17,689	12,511	3,107	0	4,021	4,879	13,552	0	110,140
	State	85,410	6,293	992	29,127	0	0	0	362	391	0	122,575
	Private	36,352	13,924	21,856	17,768	6,673	5,007	0	20	523	0	102,123
Project Type Total												
	All Funds	697,836	1,093,299	1,434,268	2,040,760	1,740,224	1,175,935	942,464	1,090,661	1,258,709	1,351,079	12,825,235

Department of Transportation - Traffic

Project Type: TF	(\$ in 000's)										Total
	2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	
Communications, Surveillance Equipment											
City	5,561	5,403	4,563	5,878	0	8,638	0	0	0	0	30,043
Highway Drawdown Program											
City	1,187	4,266	1,774	405	0	2,753	4,135	410	292	0	15,222
Federal	3	0	42	0	0	0	0	1,552	0	0	1,597
Installation of Lampposts and Luminaires											
City	3,767	3,071	2,072	1,143	0	10,692	365	2,235	152	157	23,654
State	1,046	1,855	2,245	895	0	1,865	0	0	0	0	7,906
Parking Meters, Lots and Garages											
City	2,129	1,097	10,473	19,534	0	32,097	1,476	1,500	1,557	1,616	71,479
Installation of Pavement Markings											
City	0	0	0	0	8,000	26,577	20,733	18,751	27,460	28,371	129,892
Traffic Work in Conjunction with Highway Reconstruction											
City	2,732	5,014	6,811	387	0	1,871	3,171	157	5,289	25,025	50,457
Federal	1	0	0	0	0	0	0	0	1,000	0	1,001
Replacement of Electrical Distribution Systems											
State	0	5,000	0	0	0	0	0	0	0	0	5,000
Signal Installation and Computerization											
City	73,432	46,094	115,191	29,516	86,280	70,041	17,479	131,868	134,229	160,151	864,281
Federal	318	3,021	269	0	1,529	0	0	0	0	0	5,137
State	250	1,034	0	0	1,263	0	0	0	0	0	2,547
Project Type Total by Source of Funds											
City	88,808	64,945	140,884	56,863	94,280	152,669	47,359	154,921	168,979	215,320	1,185,028
Federal	322	3,021	311	0	1,529	0	0	1,552	1,000	0	7,735
State	1,296	7,889	2,245	895	1,263	1,865	0	0	0	0	15,453
Project Type Total											
All Funds	90,426	75,855	143,440	57,758	97,072	154,534	47,359	156,473	169,979	215,320	1,208,216

Department of Transportation - Ferries

Project Type: FA

(\$ in 000's)

2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 Total

Reconstruction of Ferry Boats

City	7,361	10,551	15,140	7,605	4,863	781	10,060	11,386	27,288	32,203	127,238
Federal	0	45,684	0	0	0	2,400	0	0	0	0	48,084
State	0	0	0	0	0	300	0	0	0	0	300

Reconstruction of Ferry Terminal Facilities

City	27,117	20,080	7,875	31,948	63,560	26,190	14,748	32,516	26,069	48,927	299,030
Federal	2,891	47,341	18,036	23,357	0	0	0	0	0	0	91,625
State	0	1,071	0	997	0	0	0	0	0	0	2,068

Project Type Total by Source of Funds

City	34,478	30,631	23,015	39,553	68,423	26,971	24,808	43,902	53,357	81,130	426,268
Federal	2,891	93,025	18,036	23,357	0	2,400	0	0	0	0	139,709
State	0	1,071	0	997	0	300	0	0	0	0	2,368

Project Type Total

All Funds	37,369	124,727	41,051	63,907	68,423	29,671	24,808	43,902	53,357	81,130	568,345
-----------	--------	---------	--------	--------	--------	--------	--------	--------	--------	--------	---------

Department of Transportation - Equipment

Project Type: TD		(\$ in 000's)										
		2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	Total
Data Processing Equipment	City	5,523	8,332	5,125	7,493	8,856	12,154	6,416	2,795	3,200	3,569	63,463
Automotive and Other Equipment	City	36,970	9,000	5,500	13,002	0	6,574	0	0	2,944	3,418	77,408
Project Type Total by Source of Funds												
	City	42,493	17,332	10,625	20,495	8,856	18,728	6,416	2,795	6,144	6,987	140,871
Project Type Total												
	All Funds	42,493	17,332	10,625	20,495	8,856	18,728	6,416	2,795	6,144	6,987	140,871
Transportation Total		2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	Total
Total by Source of Funds												
	City	796,197	1,835,041	2,400,116	3,213,517	3,929,921	2,525,089	2,655,673	4,460,497	4,509,851	4,031,396	30,357,298
	Federal	123,871	272,474	89,115	175,403	180,596	2,400	4,021	49,909	14,552	0	912,341
	State	88,622	25,310	3,515	31,019	8,628	2,165	0	2,269	391	0	161,919
	Private	39,822	14,467	23,021	17,768	6,673	5,007	0	20	523	0	107,301
	All Funds	1,048,512	2,147,292	2,515,767	3,437,707	4,125,818	2,534,661	2,659,694	4,512,695	4,525,317	4,031,396	31,538,859

Transit Authority - MTA Bus Company

Project Type: MT

(\$ in 000's)

2024

2025

2026

2027

2028

2029

2030

2031

2032

2033

Total

MTABC Related Capital Purchases

City

35,465

0

0

0

0

0

0

0

0

0

35,465

State

44,374

0

0

0

0

0

0

0

0

0

44,374

Project Type Total by Source of Funds

City

35,465

0

0

0

0

0

0

0

0

0

35,465

State

44,374

0

0

0

0

0

0

0

0

0

44,374

Project Type Total

All Funds

79,839

0

0

0

0

0

0

0

0

0

79,839

Transit Authority - Transit

[illegible]

Department of Environmental Protection - Water Pollution Control

Project Type: WP		(\$ in 000's)										
		2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	Total
Biological Nutrient Removal												
City		2,680	0	45,067	0	0	0	0	0	0	0	47,747
Green Infrastructure Program												
City		61,882	218,786	192,146	84,238	1,783	0	158,427	88,447	88,447	88,447	982,603
State		5,000	0	0	0	0	0	0	0	0	0	5,000
Consent Decree Upgrading and Construction												
City		-16,812	36,218	54,730	1,076	0	0	0	0	0	0	75,212
Plant Upgrading and Reconstruction												
City		513,511	1,002,433	803,365	451,271	1,557,034	863,403	416,088	237,787	15,000	138,110	5,998,002
Federal		109,894	50,354	54,831	21,568	12,520	0	15,750	125,203	0	0	390,120
Plant Component Stabilization												
City		3,029	100	15	530	0	0	350	738	0	101	4,863
Federal		0	900	0	4,770	0	0	3,150	6,643	0	0	15,463
Water Quality Mandates												
City		365,751	74,095	102,412	305,000	229,935	368,909	88,238	9,000	0	10,603	1,553,943
Project Type Total by Source of Funds												
City		930,041	1,331,632	1,197,735	842,115	1,788,752	1,232,312	663,103	335,972	103,447	237,261	8,662,370
Federal		109,894	51,254	54,831	26,338	12,520	0	18,900	131,846	0	0	405,583
State		5,000	0	0	0	0	0	0	0	0	0	5,000
Project Type Total												
All Funds		1,044,935	1,382,886	1,252,566	868,453	1,801,272	1,232,312	682,003	467,818	103,447	237,261	9,072,953

Department of Environmental Protection - Water Mains, Sources and Treatment

Project Type: WM	(\$ in 000's)										
	2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	Total
Augmentation of Water Supply Systems											
City	127,448	119,586	160,115	25,484	27,612	29,773	96,000	27,439	25,000	31,488	669,945
Private	698	0	0	0	0	0	0	0	0	0	698
Bluebelt Program											
City	218	0	0	20,155	0	0	0	0	0	4,756	25,129
Croton Filter Project											
City	21,265	6,835	5,500	2,300	144	0	0	25,775	0	30	61,849
Dam Safety Program											
City	35,819	40,206	4,925	241,259	0	856,691	0	0	50,000	0	1,228,900
Extensions											
City	3,917	3,417	0	3,488	0	0	0	707	0	994	12,523
Filtration Avoidance Determination											
City	13,537	31,513	35,609	3,800	4,105	0	0	32,100	16,000	0	136,664
Miscellaneous Improvements Upstate											
City	5,921	0	0	0	0	0	0	0	0	0	5,921
Trunk and Distribution Main Extension											
City	1,351	0	0	39,783	258	23,805	2,034	190,887	349,400	307,249	914,767
Trunk and Distribution Main Replacement											
City	76,508	187,469	215,573	316,808	48,958	119,625	387,318	128,522	150,110	162,722	1,793,613
Federal	0	0	3,000	0	0	0	0	0	0	0	3,000
Private	625	0	0	10	0	0	0	0	0	0	635
Water For The Future											
City	435	0	2,000	10,593	0	0	0	0	0	0	13,028
Water Quality Preservation											
City	101,777	249,894	308,435	226,412	343,200	100,275	137,500	15,500	0	0	1,482,993
State	0	75,000	55,800	33,200	36,000	0	0	0	0	0	200,000
Project Type Total by Source of Funds											
City	388,196	638,920	732,157	890,082	424,277	1,130,169	622,852	420,930	590,510	507,239	6,345,332
Federal	0	0	3,000	0	0	0	0	0	0	0	3,000
State	0	75,000	55,800	33,200	36,000	0	0	0	0	0	200,000
Private	1,323	0	0	10	0	0	0	0	0	0	1,333
Project Type Total All Funds	389,519	713,920	790,957	923,292	460,277	1,130,169	622,852	420,930	590,510	507,239	6,549,665

Department of Environmental Protection - Sewers

Project Type: SE		(\$ in 000's)										
		2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	Total
Replacement or Augmentation of Existing Systems												
	City	130,521	334,513	287,791	444,303	378,417	201,616	388,069	177,065	400,384	368,557	3,111,236
	Federal	0	800	0	0	0	0	0	0	0	0	800
	Private	2,630	0	0	0	0	0	0	0	0	0	2,630
Bluebelt Program												
	City	75,325	10,130	59,736	138,344	6,000	52,000	171,354	9,956	0	9,872	532,717
	Federal	11,910	0	4,500	0	0	0	0	0	0	0	16,410
Economic												
	City	6,580	0	0	0	0	0	0	0	0	0	6,580
Extensions to Accommodate New Development												
	City	4,148	23,354	61,191	136,008	6,289	45,820	271,935	303,648	1,013,399	1,302,334	3,168,126
	Private	827	0	0	0	0	0	0	0	0	0	827
Programmatic Replacement and Reconstruction												
	City	5,489	0	1,243	16,417	15,000	9,487	212,294	546,500	102,500	131,770	1,040,700
Replacement of Chronically Failing Components												
	City	72,199	107,559	115,599	182,758	55,982	92,930	268,323	275,736	97,826	99,110	1,368,022
	Federal	0	0	1,800	0	0	0	0	0	0	0	1,800
Trunk and Distribution Main Replacement												
	City	1,248	2,785	7,951	4,475	8,000	0	242	0	0	0	24,701
	Private	1,195	0	0	0	0	0	0	0	0	0	1,195
Project Type Total by Source of Funds												
	City	295,510	478,341	533,511	922,305	469,688	401,853	1,312,217	1,312,905	1,614,109	1,911,643	9,252,082
	Federal	11,910	800	6,300	0	0	0	0	0	0	0	19,010
	Private	4,652	0	0	0	0	0	0	0	0	0	4,652
Project Type Total												
	All Funds	312,072	479,141	539,811	922,305	469,688	401,853	1,312,217	1,312,905	1,614,109	1,911,643	9,275,744

Department of Environmental Protection - Water Supply

Project Type: W		(\$ in 000's)										
		2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	Total
Conveyance												
City		9,857	0	0	0	0	0	0	0	0	0	9,857
Kensico-City Tunnel												
City		287,442	0	915,000	70,000	580,300	0	0	0	0	0	1,852,742
City Tunnel No. 3, Stage 1												
City		508,368	0	50,000	0	243,777	0	0	0	0	0	802,145
City Tunnel No. 3, Stage 2												
City		32,425	24,331	50,356	385,390	0	9,000	25,000	25,000	25,000	25,000	601,502
Water For The Future												
City		11,650	0	11,277	0	0	0	0	0	0	0	22,927
Project Type Total by Source of Funds												
City		849,742	24,331	1,026,633	455,390	824,077	9,000	25,000	25,000	25,000	25,000	3,289,173
Project Type Total												
All Funds		849,742	24,331	1,026,633	455,390	824,077	9,000	25,000	25,000	25,000	25,000	3,289,173

Department of Environmental Protection - Equipment

Project Type: EP											
	(\$ in 000's)										
	2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	Total
Conservation for Water Meter Replacements											
City	19,930	18,825	3,139	0	0	0	36,535	987	0	0	79,416
Management Information Systems											
City	5,105	15,093	178	125	0	0	82,000	20,000	0	0	122,501
Federal	90	0	0	0	0	0	0	0	0	0	90
Facility Purchases and Reconstruction											
City	23,824	71,160	24,513	11,420	2,710	38,972	0	3,600	0	3,600	179,799
Utility Relocation for SE and WM Projects											
City	9,124	3,405	504	16,102	10,000	158,107	5,095	5,000	5,000	5,000	217,337
Vehicles and Equipment											
City	20,836	10,956	3,131	14,487	13,528	14,261	25,444	0	0	0	102,643
Water for the Future											
City	11,385	18,060	11,009	0	0	0	0	0	0	0	40,454
Project Type Total by Source of Funds											
City	90,204	137,499	42,474	42,134	26,238	211,340	149,074	29,587	5,000	8,600	742,150
Federal	90	0	0	0	0	0	0	0	0	0	90
Project Type Total											
All Funds	90,294	137,499	42,474	42,134	26,238	211,340	149,074	29,587	5,000	8,600	742,240
Environmental Protection Total	2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	Total
Total by Source of Funds											
City	2,553,693	2,610,723	3,532,510	3,152,026	3,533,032	2,984,674	2,772,246	2,124,394	2,338,066	2,689,743	28,291,107
Federal	121,894	52,054	64,131	26,338	12,520	0	18,900	131,846	0	0	427,683
State	5,000	75,000	55,800	33,200	36,000	0	0	0	0	0	205,000
Private	5,975	0	0	10	0	0	0	0	0	0	5,985
All Funds	2,686,562	2,737,777	3,652,441	3,211,574	3,581,552	2,984,674	2,791,146	2,256,240	2,338,066	2,689,743	28,929,775

Department of Sanitation

Project Type: S

(\$ in 000's)

2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 Total

Garages and Facilities

City	87,916	476,582	59,641	234,230	48,753	162,409	110,157	87,933	85,620	71,539	1,424,780
Federal	1,387	11,848	0	0	0	0	0	0	0	0	13,235

Equipment

City	221,717	280,917	226,789	196,618	223,072	216,375	216,371	216,371	216,371	216,374	2,230,975
Federal	1	0	0	0	0	0	0	0	0	0	1

Information Technology and Communications

City	18,701	6,818	3,689	3,692	5,284	5,284	5,284	5,284	5,284	5,283	64,603
------	--------	-------	-------	-------	-------	-------	-------	-------	-------	-------	--------

Solid Waste Management

City	14,228	11,498	4,987	2,400	3,224	3,224	11,134	10,332	10,363	31,515	102,905
------	--------	--------	-------	-------	-------	-------	--------	--------	--------	--------	---------

Project Type Total by Source of Funds

City	342,562	775,815	295,106	436,940	280,333	387,292	342,946	319,920	317,638	324,711	3,823,263
Federal	1,388	11,848	0	0	0	0	0	0	0	0	13,236

Project Type Total

All Funds	343,950	787,663	295,106	436,940	280,333	387,292	342,946	319,920	317,638	324,711	3,836,499
-----------	---------	---------	---------	---------	---------	---------	---------	---------	---------	---------	-----------

Department of Correction

Project Type: C

(\$ in 000's)

2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 Total

Support Space

City	28,798	45,000	151,229	0	4,242	0	0	7,295	0	0	236,564
Federal	247	0	0	0	0	0	0	0	0	0	247

Equipment

City	96,781	13,961	60,120	20,336	45,120	37,734	35,383	21,760	20,000	20,000	371,195
------	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------	---------

New Jail Facilities

City	1,622,360	2,549,806	2,426,092	1,929,661	185,233	0	0	0	0	0	8,713,152
------	-----------	-----------	-----------	-----------	---------	---	---	---	---	---	-----------

Building Systems and Infrastructure

City	54,226	0	37,197	0	78,281	120,060	124,223	55,697	496,026	515,635	1,481,345
Federal	33,094	0	0	0	0	0	0	0	0	0	33,094

Project Type Total by Source of Funds

City	1,802,165	2,608,767	2,674,638	1,949,997	312,876	157,794	159,606	84,752	516,026	535,635	10,802,256
Federal	33,341	0	0	0	0	0	0	0	0	0	33,341

Project Type Total

All Funds	1,835,506	2,608,767	2,674,638	1,949,997	312,876	157,794	159,606	84,752	516,026	535,635	10,835,597
-----------	-----------	-----------	-----------	-----------	---------	---------	---------	--------	---------	---------	------------

Police Department

Project Type: PO

(\$ in 000's)

2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 Total

Communications Equipment

City

60,606 1,327 612 1,200 3,478 38,470 6,000 19,637 37,400 45,000 213,730

Computer Equipment

City

26,895 15,802 12,987 13,556 2,761 43,254 21,428 21,840 31,965 34,955 225,443

Miscellaneous Equipment

City

7,845 6,518 2,335 1,185 3,528 5,724 11,119 6,797 2,200 0 47,251

Police Facilities

City

144,517 144,487 121,592 111,631 44,029 37,771 61,928 31,416 30,316 30,316 758,003

Federal

34,847 1,727 0 0 0 0 0 0 2,316 0 38,890

Vehicles

City

50,682 16,157 8,274 2,663 2,094 31,422 52,704 53,048 56,512 70,000 343,556

Federal

200 0 0 0 0 0 0 0 0 0 200

Project Type Total by Source of Funds

City

290,545 184,291 145,800 130,235 55,890 156,641 153,179 132,738 158,393 180,271 1,587,983

Federal

35,047 1,727 0 0 0 0 0 0 2,316 0 39,090

Project Type Total

All Funds

325,592 186,018 145,800 130,235 55,890 156,641 153,179 132,738 160,709 180,271 1,627,073

Courts

Project Type: CO

(\$ in 000's)

2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 Total

Construction of New Court Facilities

City

30,195 184,458 0 1,412 0 0 1,971 0 0 0 218,036

Reconstruction/Renovation of Court Facilities

City

107,029 98,090 155,596 164,541 510,259 245,609 381,272 348,689 365,194 339,572 2,715,851

State

2,155 2,378 324 0 16,475 0 0 0 0 0 21,332

Project Type Total by Source of Funds

City

137,224 282,548 155,596 165,953 510,259 245,609 383,243 348,689 365,194 339,572 2,933,887

State

2,155 2,378 324 0 16,475 0 0 0 0 0 21,332

Project Type Total

All Funds

139,379 284,926 155,920 165,953 526,734 245,609 383,243 348,689 365,194 339,572 2,955,219

Fire Department												
Project Type: F		(\$ in 000's)										
		2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	Total
Communications												
City		8,677	7,237	7,939	1,000	2,333	6,615	9,500	9,245	13,500	12,623	78,669
Federal		30,853	25,154	0	0	0	0	0	0	0	0	56,007
Electronics and Data Processing												
City		18,866	6,641	8,458	18,664	8,306	8,663	17,000	16,000	16,000	17,000	135,598
New Facilities and Renovations												
City		164,339	158,663	95,815	224,288	99,570	134,212	104,530	94,584	70,200	71,100	1,217,301
Federal		0	3,242	0	0	0	0	0	0	0	0	3,242
Vehicles, Firefighting Tools and Equipment												
City		96,513	24,239	93,033	87,249	59,915	58,299	41,976	92,345	64,394	66,761	684,724
Federal		991	0	0	0	0	0	0	0	0	0	991
Project Type Total by Source of Funds												
City		288,395	196,780	205,245	331,201	170,124	207,789	173,006	212,174	164,094	167,484	2,116,292
Federal		31,844	28,396	0	0	0	0	0	0	0	0	60,240
Project Type Total												
All Funds		320,239	225,176	205,245	331,201	170,124	207,789	173,006	212,174	164,094	167,484	2,176,532

Department of Education

Project Type: E											
	(\$ in 000's)										
	2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	Total
Emergency, Inspection and Miscellaneous											
City	1,497,405	487,162	253,648	241,220	250,612	260,380	213,338	215,195	223,372	231,860	3,874,192
Federal	76,389	0	0	0	0	0	0	0	0	0	76,389
Private	1,716	0	0	0	0	0	0	0	0	0	1,716
Educational Enhancements											
City	485,125	173,029	226,150	172,610	125,306	130,190	106,669	107,597	111,686	115,930	1,754,292
Rehabilitation of School Components											
City	789,727	141,390	676,943	712,904	801,458	1,110,511	948,217	954,623	982,835	1,012,120	8,130,728
Safety and Security											
City	100,437	42,458	12,215	12,061	12,531	13,018	10,667	10,760	11,169	11,593	236,909
Smart Schools Bond Act											
State	31,005	31,006	0	0	0	0	0	0	0	0	62,011
System Expansion (New Schools)											
City	1,465,789	1,624,622	7,000	140,000	10,000	10,000	10,000	9,000	0	0	3,276,411
System Expansion (Other)											
City	313,786	688,203	0	0	0	0	0	0	0	0	1,001,989
Project Type Total by Source of Funds											
City	4,652,269	3,156,864	1,175,956	1,278,795	1,199,907	1,524,099	1,288,891	1,297,175	1,329,062	1,371,503	18,274,521
Federal	76,389	0	0	0	0	0	0	0	0	0	76,389
State	31,005	31,006	0	0	0	0	0	0	0	0	62,011
Private	1,716	0	0	0	0	0	0	0	0	0	1,716
Project Type Total											
All Funds	4,761,379	3,187,870	1,175,956	1,278,795	1,199,907	1,524,099	1,288,891	1,297,175	1,329,062	1,371,503	18,414,637

City University												
Project Type: HN		(\$ in 000's)										
		2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	Total
Data Processing and Other Equipment												
City		12,695	17,211	12,024	7,200	19,227	3,482	1,652	1,202	0	0	74,693
New School Construction												
City		11,183	23,401	73,644	177,819	209,035	2,856	2,856	2,856	0	0	503,650
Miscellaneous Reconstruction												
City		56,584	98,612	96,748	52,003	95,022	110,230	92,244	97,164	106,820	110,879	916,306
Federal		4,139	0	0	0	0	0	0	0	0	0	4,139
State		0	0	0	0	0	0	0	129	0	0	129
Project Type Total by Source of Funds												
City		80,462	139,224	182,416	237,022	323,284	116,568	96,752	101,222	106,820	110,879	1,494,649
Federal		4,139	0	0	0	0	0	0	0	0	0	4,139
State		0	0	0	0	0	0	0	129	0	0	129
Project Type Total												
All Funds		84,601	139,224	182,416	237,022	323,284	116,568	96,752	101,351	106,820	110,879	1,498,917

Department of Health and Mental Hygiene

Project Type: HL		(\$ in 000's)										
		2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	Total
Administration												
	City	2,332	0	20,038	0	0	0	0	0	0	0	22,370
Animal Care												
	City	3,540	10,346	0	0	0	0	0	0	0	0	13,886
OCME												
	City	7,258	35,212	1,451	5,437	5,592	6,659	3,519	4,838	4,759	5,056	79,781
	Federal	66	0	0	0	0	0	0	0	0	0	66
Information Technology												
	City	16,951	5,287	6,034	7,662	2,778	9,840	4,995	7,174	3,560	3,560	67,841
	State	2,139	440	932	1,353	344	1,355	612	876	440	440	8,931
Equipment and Vehicles												
	City	43,051	55,188	1,367	4,980	2,862	0	0	2,501	2,284	11	112,244
	State	232	1,650	0	0	0	0	0	311	0	0	2,193
Laboratories												
	City	94,683	80,000	0	0	0	0	0	0	0	0	174,683
Clinic Renovation and Rehabilitation												
	City	75,433	8,749	13,065	10,259	13,407	23,020	24,556	25,060	81,105	72,338	346,992
	State	172	0	54	0	48	0	0	0	0	0	274
Project Type Total by Source of Funds												
	City	243,248	194,782	41,955	28,338	24,639	39,519	33,070	39,573	91,708	80,965	817,797
	Federal	66	0	0	0	0	0	0	0	0	0	66
	State	2,543	2,090	986	1,353	392	1,355	612	1,187	440	440	11,398
Project Type Total												
	All Funds	245,857	196,872	42,941	29,691	25,031	40,874	33,682	40,760	92,148	81,405	829,261

Health + Hospitals

Project Type: HO

(\$ in 000's)

2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 Total

Information Systems

City

53,183 46,900 7,541 4,600 13,732 11,559 10,000 4,417 0 0 151,932

Emergency Medical Services Equipment

City

55,091 0 0 68,084 40,076 34,816 36,209 37,658 52,425 54,417 378,776

Federal

139 0 0 0 0 0 0 0 0 0 139

Major Medical Equipment

City

87,955 36,781 11,759 20,535 18,256 99 11,012 20,573 10,000 34,555 251,525

Federal

5,000 0 0 16,162 0 0 0 0 0 0 21,162

New Facilities

City

211 0 9,000 300 0 0 0 11,620 70 0 21,201

Federal

0 0 81,000 0 0 0 0 0 0 0 81,000

Major or Partial Hospital Reconstruction

City

0 0 1,481 1,500 0 1,142 0 0 29 0 4,152

Routine Reconstruction

City

381,418 516,954 198,783 99,117 211,595 113,675 156,806 263,026 444,022 496,425 2,881,821

Federal

48,421 8,122 106,511 191,553 262,262 0 0 0 0 0 616,869

Project Type Total by Source of Funds

City

577,858 600,635 228,564 194,136 283,659 161,291 214,027 337,294 506,546 585,397 3,689,407

Federal

53,560 8,122 187,511 207,715 262,262 0 0 0 0 0 719,170

Project Type Total

All Funds

631,418 608,757 416,075 401,851 545,921 161,291 214,027 337,294 506,546 585,397 4,408,577

Human Resources Administration

Project Type: HR		(\$ in 000's)										
		2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	Total
Telecommunications Equipment												
City		14,721	0	0	3,980	0	7,140	1,928	1,928	3,217	4,137	37,051
Federal		7,795	0	0	1,189	0	0	0	0	0	0	8,984
State		4,615	0	0	588	0	0	0	0	0	0	5,203
Data Processing Equipment												
City		27,789	29,611	19,140	21,179	19,035	12,929	3,238	3,278	10,333	11,423	157,955
Federal		10,530	10,242	5,344	7,351	7,375	875	538	560	0	0	42,815
State		6,125	6,030	3,131	4,327	4,372	521	321	334	0	0	25,161
Social Services Buildings												
City		100,903	57,192	39,756	22,437	12,218	18,248	781	1,574	10,874	24,229	288,212
Federal		14,752	3,781	8,973	4,612	0	1,015	0	0	0	0	33,133
State		9,014	2,297	4,791	2,167	0	595	0	0	0	0	18,864
Automotive Equipment												
City		882	0	537	931	351	350	364	379	433	568	4,795
Federal		0	0	308	166	236	236	245	255	291	303	2,040
State		0	0	169	91	129	129	134	139	159	165	1,115
Project Type Total by Source of Funds												
City		144,295	86,803	59,433	48,527	31,604	38,667	6,311	7,159	24,857	40,357	488,013
Federal		33,077	14,023	14,625	13,318	7,611	2,126	783	815	291	303	86,972
State		19,754	8,327	8,091	7,173	4,501	1,245	455	473	159	165	50,343
Project Type Total												
All Funds		197,126	109,153	82,149	69,018	43,716	42,038	7,549	8,447	25,307	40,825	625,328

Children's Services

Project Type: CS											
(\$ in 000's)											
	2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	Total
Child Welfare Facilities											
City	32,488	98,229	75,562	96,635	8,346	17,933	17,306	17,305	14,453	14,860	393,117
Federal	448	0	0	2,670	0	0	0	0	0	0	3,118
State	1,699	0	0	6,339	0	0	0	0	0	0	8,038
Day Care Facilities											
City	1,145	0	107	0	0	0	0	0	0	0	1,252
Equipment											
City	10,627	13,041	21,855	3,608	5,406	0	15,410	3,386	15,169	4,148	92,650
Federal	2,324	3,714	7,859	470	925	0	0	0	0	0	15,292
State	6,765	8,333	19,424	1,259	3,286	0	0	0	0	0	39,067
Social Service Buildings											
City	3,483	2,660	1,183	1,746	0	5,643	10,290	9,823	20,191	20,000	75,019
Federal	834	115	142	0	0	2,560	204	0	0	0	3,855
State	1,648	284	346	0	0	6,007	494	0	0	0	8,779
Project Type Total by Source of Funds											
City	47,743	113,930	98,707	101,989	13,752	23,576	43,006	30,514	49,813	39,008	562,038
Federal	3,606	3,829	8,001	3,140	925	2,560	204	0	0	0	22,265
State	10,112	8,617	19,770	7,598	3,286	6,007	494	0	0	0	55,884
Project Type Total											
All Funds	61,461	126,376	126,478	112,727	17,963	32,143	43,704	30,514	49,813	39,008	640,187

Department for the Aging

Project Type: AG

(\$ in 000's)

2024

2025

2026

2027

2028

2029

2030

2031

2032

2033

Total

Data Processing and Information Technology

City

5,853

895

1,005

858

4,949

1,940

0

0

0

0

15,500

Department for the Aging Building
Reconstruction

City

11,402

19,027

19,650

12,541

4,165

4,247

5,319

1,947

1,584

949

80,831

Project Type Total by Source of Funds

City

17,255

19,922

20,655

13,399

9,114

6,187

5,319

1,947

1,584

949

96,331

Project Type Total

All Funds

17,255

19,922

20,655

13,399

9,114

6,187

5,319

1,947

1,584

949

96,331

Department of Homeless Services

Project Type: HH

(\$ in 000's)

2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 Total

Shelters for Homeless Individuals

City

97,650 109,457 59,058 81,480 60,815 11,909 0 7,209 29,627 33,630 490,835

Equipment

City

9,014 2,783 1,600 5,787 3,290 1,817 6,516 6,692 11,725 13,074 62,298

Shelters for Homeless Families

City

15,334 9,073 8,802 22,191 16,037 30,834 55,528 46,994 34,696 36,015 275,504

Project Type Total by Source of Funds

City

121,998 121,313 69,460 109,458 80,142 44,560 62,044 60,895 76,048 82,719 828,637

Project Type Total

All Funds

121,998 121,313 69,460 109,458 80,142 44,560 62,044 60,895 76,048 82,719 828,637

Housing Preservation & Development

Project Type: HD		(\$ in 000's)										
		2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	Total
NYCHA Preservation Programs												
	City	440,370	429,445	544,841	0	0	0	0	0	0	0	1,414,656
New Housing Construction												
	City	1,001,204	630,461	496,069	621,133	756,767	765,334	756,321	766,341	801,438	821,547	7,416,615
Other Housing Support Investment												
	City	84,881	63,008	35,567	102,396	43,292	19,757	36,991	17,610	18,173	18,755	440,430
Occupied In Rem Rehabilitation												
	City	92,078	78,941	79,149	66,309	68,561	71,478	78,339	76,182	78,527	19,431	708,995
Preservation												
	City	720,742	514,125	445,941	492,483	506,664	514,763	542,697	569,874	589,815	680,194	5,577,298
Special Needs Housing												
	City	309,403	392,126	303,544	383,207	352,456	372,101	382,297	383,580	397,478	420,079	3,696,271
	Federal	40,000	40,000	40,000	40,000	40,000	40,000	40,000	40,000	40,000	40,000	400,000
Project Type Total by Source of Funds												
	City	2,648,678	2,108,106	1,905,111	1,665,528	1,727,740	1,743,433	1,796,645	1,813,587	1,885,431	1,960,006	19,254,265
	Federal	40,000	40,000	40,000	40,000	40,000	40,000	40,000	40,000	40,000	40,000	400,000
Project Type Total												
	All Funds	2,688,678	2,148,106	1,945,111	1,705,528	1,767,740	1,783,433	1,836,645	1,853,587	1,925,431	2,000,006	19,654,265

Housing Authority

Project Type: HA

(\$ in 000's)

2024

2025

2026

2027

2028

2029

2030

2031

2032

2033

Total

Low to Moderate Income Public Housing Construction

City

3,565

11,757

5,000

5,826

0

0

0

7,351

61,489

111,283

206,271

Low to Moderate Income Public Housing Upgrade

City

1,102,399

913,922

666,896

298,307

172,527

267,125

308,033

334,270

242,810

202,952

4,509,241

Other Public Housing Support Investments

City

1,530

0

0

0

0

0

0

0

0

0

1,530

Project Type Total by Source of Funds

City

1,107,494

925,679

671,896

304,133

172,527

267,125

308,033

341,621

304,299

314,235

4,717,042

Project Type Total

All Funds

1,107,494

925,679

671,896

304,133

172,527

267,125

308,033

341,621

304,299

314,235

4,717,042

Department of Small Business Services

Project Type: ED		(\$ in 000's)										
		2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	Total
Commercial Development												
City		23,542	9,490	18,658	63,218	500	2,011	135,000	215,522	151,372	373,425	992,738
Federal		2,580	2,497	0	0	0	0	0	0	0	145	5,222
State		1,619	0	4,300	0	0	0	0	2	0	1	5,922
Community Development												
City		12,615	8,905	0	0	0	72	0	0	0	4,136	25,728
Federal		0	0	0	0	0	0	0	0	0	15	15
State		0	0	0	0	0	0	0	0	0	350	350
Industrial Development												
City		115,147	96,979	66,982	33,551	88,687	79,289	70,352	84,236	74,210	72,258	781,691
Federal		113,976	4,001	0	0	0	0	0	0	0	0	117,977
Market Development												
City		34,001	40,086	6,452	78,854	30,000	30,000	0	3,638	0	0	223,031
Federal		0	0	0	0	0	0	0	320	0	0	320
State		995	0	0	0	0	0	0	0	0	0	995
Miscellaneous												
City		262,774	302,489	268,396	307,762	287,775	388,463	149,574	25,542	29,933	37,698	2,060,406
Federal		35,622	6,057	0	0	0	0	0	0	0	1	41,680
State		1,014	1,100	0	0	0	0	0	0	0	0	2,114
Neighborhood Revitalization												
City		177,683	187,457	124,779	130,379	76,802	89,407	220,700	124,774	38,220	40,432	1,210,633
Federal		72,378	3,463	0	0	0	0	0	12,700	0	10,099	98,640
State		576	1,000	0	0	0	0	0	0	0	270	1,846
Waterfront Development												
City		64,190	81,895	46,268	85,632	40,398	28,967	70,894	101,526	235,883	256,750	1,012,403
Federal		30,886	6,415	1,852	197	1,957	0	0	2,803	0	1,976	46,086
State		96	36	0	0	0	0	0	350	0	277	759
Project Type Total by Source of Funds												
City		689,952	727,301	531,535	699,396	524,162	618,209	646,520	555,238	529,618	784,699	6,306,630
Federal		255,442	22,433	1,852	197	1,957	0	0	15,823	0	12,236	309,940
State		4,300	2,136	4,300	0	0	0	0	352	0	898	11,986
Project Type Total												
All Funds		949,694	751,870	537,687	699,593	526,119	618,209	646,520	571,413	529,618	797,833	6,628,556

Department of Citywide Administrative Services - Public Buildings

Project Type: PW		(\$ in 000's)										
		2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	Total
Acquisition of Real Property												
	City	1,760	29,715	0	100	600	0	0	0	0	0	32,175
	Federal	2,490	0	0	0	0	0	0	0	0	0	2,490
Board of Elections Modernization												
	City	0	0	0	10,396	0	0	0	0	0	0	10,396
Equipment and Interagency Services												
	City	37,356	25,936	1,102	8,451	5,982	16,793	9,712	18,743	100	2,409	126,584
Legal Mandates and Correction of Unsafe Conditions												
	City	38,101	55,132	32,861	31,754	168,166	46,231	33,211	64,512	119,537	0	589,505
Miscellaneous Construction												
	City	67,813	48,175	51,218	26,636	29,113	22,081	37,945	1,000	1,110	2,200	287,291
Rehabilitation of City-Owned Office Space												
	City	52,368	105,670	190,723	168,752	111,521	67,718	122,068	112,153	77,277	233,926	1,242,176
Renovation of Leased Space												
	City	30,492	12,211	12,628	22,345	12,492	54,004	36,279	36,276	0	24,194	240,921
Renovation of Other City-Owned Facilities												
	City	819	9,133	1,412	116,723	634	65,649	686	0	90,697	0	285,753
Project Type Total by Source of Funds												
	City	228,709	285,972	289,944	385,157	328,508	272,476	239,901	232,684	288,721	262,729	2,814,801
	Federal	2,490	0	0	0	0	0	0	0	0	0	2,490
Project Type Total												
	All Funds	231,199	285,972	289,944	385,157	328,508	272,476	239,901	232,684	288,721	262,729	2,817,291

Department of Citywide Administrative Services - Real Property												
Project Type: RE		(\$ in 000's)										
		2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	Total
Rehabilitation of Non-Waterfront Properties City		320	402	42	1,968	0	315	292	1,360	292	489	5,480
Rehabilitation of Waterfront Properties City		2,207	378	0	1,533	1,985	39	0	0	0	89	6,231
Project Type Total by Source of Funds City		2,527	780	42	3,501	1,985	354	292	1,360	292	578	11,711
Project Type Total All Funds		2,527	780	42	3,501	1,985	354	292	1,360	292	578	11,711
						</						

New York Research Libraries

Project Type: L

(\$ in 000's)

2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 Total

Essential Reconstruction of Facilities

City

0 300 2,718 2,700 100 400 400 923 1,757 1,881 11,179

New York Library Support Service Improvements

City

6,525 327 66 440 1,798 2,195 1,288 611 0 0 13,250

Project Type Total by Source of Funds

City

6,525 627 2,784 3,140 1,898 2,595 1,688 1,534 1,757 1,881 24,429

Project Type Total

All Funds

6,525 627 2,784 3,140 1,898 2,595 1,688 1,534 1,757 1,881 24,429

New York Public Library

Project Type: LN

(\$ in 000's)

2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 Total

Access for the Handicapped

City

507 765 1,890 2,400 0 0 0 0 0 0 5,562

Improvements to Existing Facilities

City

3,859 8,048 131 2,902 13,777 2,329 10,314 19,060 0 0 60,420

Essential Reconstruction of Facilities

City

76,220 28,823 15,468 49,181 33,394 34,028 21,647 22,459 23,792 28,308 333,320

Support Services Improvements

City

18,321 0 125 697 257 775 0 0 0 0 20,175

Project Type Total by Source of Funds

City

98,907 37,636 17,614 55,180 47,428 37,132 31,961 41,519 23,792 28,308 419,477

Project Type Total

All Funds

98,907 37,636 17,614 55,180 47,428 37,132 31,961 41,519 23,792 28,308 419,477

Brooklyn Public Library

Project Type: LB

(\$ in 000's)

2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 Total

Essential Reconstruction of Facilities

City

56,488 59,728 39,477 109,795 30,906 60,325 24,200 53,664 23,109 27,760 485,452

Reconstruction Necessary to Maintain Facilities

City

13,528 0 0 0 0 0 0 695 0 0 14,223

Federal

0 0 0 6,258 0 0 0 0 0 0 6,258

Project Type Total by Source of Funds

City

70,016 59,728 39,477 109,795 30,906 60,325 24,200 54,359 23,109 27,760 499,675

Federal

0 0 0 6,258 0 0 0 0 0 0 6,258

Project Type Total

All Funds

70,016 59,728 39,477 116,053 30,906 60,325 24,200 54,359 23,109 27,760 505,933

Queens Public Library

Project Type: LQ		(\$ in 000's)										
		2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	Total
Replacement Branches												
City		13,105	30,085	12,593	6,370	16,695	6,152	0	0	0	0	85,000
Private		0	0	0	0	0	0	63	0	0	0	63
Essential Reconstruction of Facilities												
City		13,353	3,082	31,635	41,473	147,546	30,401	7,040	4,860	23,481	13,259	316,130
Federal		0	0	3,853	0	0	0	0	0	0	0	3,853
Reconstruction Necessary to Maintain Facilities												
City		14,755	25,384	6,367	34,022	23,857	4,908	7,340	927	9,740	9,300	136,600
Federal		0	0	0	0	0	0	0	248	0	0	248
Support Services Improvements												
City		2,796	3,743	7,856	25,089	10,292	8,783	132	733	0	0	59,424
Project Type Total by Source of Funds												
City		44,009	62,294	58,451	106,954	198,390	50,244	14,512	6,520	33,221	22,559	597,154
Federal		0	0	3,853	0	0	0	0	248	0	0	4,101
Private		0	0	0	0	0	0	63	0	0	0	63
Project Type Total												
All Funds		44,009	62,294	62,304	106,954	198,390	50,244	14,575	6,768	33,221	22,559	601,318
Public Libraries Total		2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	Total
Total by Source of Funds												
City		219,457	160,285	118,326	275,069	278,622	150,296	72,361	103,932	81,879	80,508	1,540,735
Federal		0	0	3,853	6,258	0	0	0	248	0	0	10,359
State		0	0	0	0	0	0	0	0	0	0	0
Private		0	0	0	0	0	0	63	0	0	0	63
All Funds		219,457	160,285	122,179	281,327	278,622	150,296	72,424	104,180	81,879	80,508	1,551,157

Department of Cultural Affairs

Project Type: PV		(\$ in 000's)										
		2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	Total
Capital Equipment												
	City	8,139	8,661	7,281	6,387	2,800	201	1,278	0	0	7,030	41,777
Essential Reconstruction of Facilities												
	City	276,841	210,953	269,100	269,720	264,614	67,567	64,273	64,757	121,477	152,889	1,762,191
	Federal	746	0	0	0	0	0	0	0	0	0	746
	State	17	0	1,000	0	0	0	2,334	0	0	1,000	4,351
	Private	1,077	0	0	3,239	0	0	0	0	0	0	4,316
New Technology and Construction												
	City	3,304	0	0	0	0	0	0	0	0	0	3,304
	Federal	50,094	0	0	0	0	0	0	0	0	0	50,094
Project Type Total by Source of Funds												
	City	288,284	219,614	276,381	276,107	267,414	67,768	65,551	64,757	121,477	159,919	1,807,272
	Federal	50,840	0	0	0	0	0	0	0	0	0	50,840
	State	17	0	1,000	0	0	0	2,334	0	0	1,000	4,351
	Private	1,077	0	0	3,239	0	0	0	0	0	0	4,316
Project Type Total												
	All Funds	340,218	219,614	277,381	279,346	267,414	67,768	67,885	64,757	121,477	160,919	1,866,779

Department of Parks & Recreation

Project Type: P		(\$ in 000's)										
		2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	Total
Beaches and Boardwalks												
City		40,124	10,225	51,424	0	2,424	726	3,535	50,975	1,513	1,270	162,216
Federal		1,757	4,944	0	0	7,526	0	0	0	0	0	14,227
State		161	0	0	0	0	0	0	0	0	0	161
Land Acquisition and Tree Planting												
City		53,706	41,521	11,219	23,478	26,797	21,566	87,543	301,570	70,497	107,449	745,346
Federal		0	0	0	0	2,302	0	0	0	0	0	2,302
State		0	2,953	0	0	0	0	0	0	0	0	2,953
Private		9,050	30,525	228	0	224	0	22	222	0	0	40,271
Major Recreational Facilities												
City		126,341	132,511	117,725	61,940	156,530	216,436	197,455	279,883	328,857	100,910	1,718,588
Federal		4,222	23,778	7,866	0	7,350	246	6	863	0	36,309	80,640
State		440	2,845	0	0	0	29	0	0	0	227	3,541
Private		984	1,007	0	0	0	0	0	0	0	0	1,991
Neighborhood Parks and Playgrounds												
City		250,492	179,852	438,825	243,112	546,568	433,142	278,562	77,183	302,683	592,856	3,343,275
Federal		7,443	118,864	22,794	544	10,353	2,195	2	1	0	18,032	180,228
State		60	14,115	5,000	0	2,592	0	0	0	0	1,591	23,358
Private		153	3,601	225	0	1,505	0	0	97	0	0	5,581
Vehicles, Equipment and Facility Reconstruction												
City		9,067	815	10,439	188	2,577	4,654	20,322	71,685	11,914	19,599	151,260
Federal		0	0	0	0	0	0	0	0	0	63	63
Private		0	455	0	0	0	0	0	0	0	0	455
Large, Major and Regional Park Reconstruction												
City		215,449	181,199	422,845	434,583	330,870	264,895	400,247	203,641	85,733	91,335	2,630,797
Federal		21,284	66,034	0	0	3,830	664	0	684	0	0	92,496
State		307	3,634	3,285	0	0	0	0	4,085	0	3,703	15,014
Private		3,108	4,417	224	0	707	2,713	0	15,972	0	963	28,104
Zoos												
City		178	0	5,376	0	301	17,064	116	21,778	596	619	46,028
Project Type Total by Source of Funds												
City		695,357	546,123	1,057,853	763,301	1,066,067	958,483	987,780	1,006,715	801,793	914,038	8,797,510
Federal		34,706	213,620	30,660	544	31,361	3,105	8	1,548	0	54,404	369,956
State		968	23,547	8,285	0	2,592	29	0	4,085	0	5,521	45,027
Private		13,295	40,005	677	0	2,436	2,713	22	16,291	0	963	76,402
Project Type Total												
All Funds		744,326	823,295	1,097,475	763,845	1,102,456	964,330	987,810	1,028,639	801,793	974,926	9,288,895

Energy Efficiency and Resiliency

Project Type: PU		(\$ in 000's)										
		2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	Total
Building Construction, Reconstruction or Retrofit												
City		110,712	119,793	97,530	29,577	1,155	3,325	1,860	1,970	1,986	605	368,513
Distributed Generation												
City		16,276	6,501	0	0	472	0	0	0	0	0	23,249
Miscellaneous Energy Efficiency and Sustainability												
City		875,644	970,674	640,750	517,740	292,093	641,210	504,295	507,844	623,819	576,590	6,150,659
Federal		9,364	48,027	0	0	0	0	0	0	0	0	57,391
Private		59,478	13,482	9,027	507	0	0	0	0	0	0	82,494
Vehicle Purchase or Retrofit												
City		7,123	0	0	0	0	0	0	0	0	0	7,123
Federal		3,001	0	0	0	0	0	0	0	0	0	3,001
Project Type Total by Source of Funds												
City		1,009,755	1,096,968	738,280	547,317	293,720	644,535	506,155	509,814	625,805	577,195	6,549,544
Federal		12,365	48,027	0	0	0	0	0	0	0	0	60,392
Private		59,478	13,482	9,027	507	0	0	0	0	0	0	82,494
Project Type Total												
All Funds		1,081,598	1,158,477	747,307	547,824	293,720	644,535	506,155	509,814	625,805	577,195	6,692,430

Citywide Equipment

Project Type: DP

(\$ in 000's)

2024

2025

2026

2027

2028

2029

2030

2031

2032

2033

Total

Electronic Data Processing Equipment for
DoITT, Citynet

City

201,358

119,108

103,351

105,399

112,298

90,211

91,876

92,950

133,457

138,239

1,188,247

Project Type Total by Source of Funds

City

201,358

119,108

103,351

105,399

112,298

90,211

91,876

92,950

133,457

138,239

1,188,247

Project Type Total

All Funds

201,358

119,108

103,351

105,399

112,298

90,211

91,876

92,950

133,457

138,239

1,188,247

Citywide Equipment

[illegible]

Citywide Summary

Project Type: CW

(\$ in 000's)

2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 Total

Citywide Total by Source of Funds

City	21,222,370	19,401,395	17,245,647	16,682,654	15,812,481	13,727,526	13,395,051	14,576,284	15,667,281	16,122,501	163,853,190
Federal	921,852	716,553	439,748	472,913	537,232	50,191	63,916	240,189	57,159	106,943	3,606,696
State	208,850	178,411	102,071	80,343	71,874	10,801	3,895	8,495	990	8,024	673,754
Private	121,523	67,954	32,725	21,524	9,109	7,720	85	16,311	523	963	278,437

All Funds	22,474,595	20,364,313	17,820,191	17,257,434	16,430,696	13,796,238	13,462,947	14,841,279	15,725,953	16,238,431	168,412,077
-----------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	-------------

VIII.

Capital Program Performance Indicators

CAPITAL PROGRAM PERFORMANCE INDICATORS

This Commitment Plan includes indicators of agencies' performance in executing their capital programs. The tables that follow provide a summary and comparison of planned and actual capital program activity as measured by three indicators:

- **Financial Indicators**, which report on the total dollar amount of commitments. Targeted and actual commitments are distributed to the agency responsible for managing each project.
- **Management Indicators**, which count the number of projects entering three phases: design start, defined as the commencement of in-house design or the commitment of the project's first consultant design contract; construction start, which is the commitment of the project's first major construction contract or the commencement of in-house construction; and project completion, when the last major construction contract is declared substantially complete. Equipment purchases are counted as project completions. A project is generally defined as a particular program of work at a single site.
- **Programmatic Indicators**, which measure performance against specific programmatic goals, such as miles of streets resurfaced, neighborhood parks reconstructed, or sanitation trucks purchased. The table in this report includes project completions for each indicator.

All planned amounts are originally based on the September Commitment Plan. These amounts may be adjusted during the year, to account for events beyond an agency's control such as citywide reductions in funding or unavoidable construction delays.

FINANCIAL INDICATORS
COMMITMENTS BY MANAGING AGENCY
(\$ In Millions)

<i>Managing Agency</i>	FY 2022 Actuals	Plan	FY 2023 Actuals*	% of Plan	FY 2024 Plan
Department of Sanitation	\$144	\$231	\$343	148%	\$171
City University of New York	53	111	164	148%	44
Department of Parks and Recreation	417	256	360	141%	277
Department of Design and Construction	2,219	1,753	2,297	131%	1,818
Department of Transportation	698	652	744	114%	378
Department of Housing Preservation & Development	1,195	1,352	1,530	113%	1,987
Health & Hospitals Corporation	443	306	337	110%	336
Department of Information Technology & Telecommunications	171	110	120	109%	88
Department of Citywide Administrative Services	282	265	288	109%	332
Department of Business Services	969	791	802	101%	943
City-wide Equipment Purchases	312	160	161	101%	270
Transit Authority	772	1,273	1,194	94%	1,792
Department of Education	3,995	4,832	4,532	94%	4,761
Department of Environmental Protection	877	1,638	1,527	93%	2,244
Department of Correction	4	63	18	29%	96
All Others	167	310	1,058	341%	403
Totals	<u>\$12,718</u>	<u>\$14,103</u>	<u>\$15,475</u>	<u>110%</u>	<u>\$15,940</u>

* FY 2023 actuals are preliminary and subject to change upon the release of the Comptroller's Annual Comprehensive Financial Report.

MANAGEMENT INDICATORS

AGENCY		FY 2022	FY 2023			FY 2024
		Actual	Plan	Actual	% of Plan	Plan
Economic Development Corporation	Design Starts	47	66	59	89%	47
	Construction Starts	27	97	32	33%	84
	Project Completions	28	56	37	66%	59
Department of Correction	Design Starts	0	0	0	--	5
	Construction Starts	0	0	0	--	0
	Project Completions	2	2	1	50%	0
Department of Cultural Affairs	Design Starts	29	27	21	78%	27
	Construction Starts	25	38	26	68%	51
	Project Completions	20	33	25	76%	32
Department of Design and Construction	Design Starts	64	32	74	231%	31
	Construction Starts	70	95	73	77%	85
	Project Completions	145	152	176	116%	160
School Construction Authority	Design Starts	628	250	495	198%	450
	Construction Starts	438	425	421	99%	475
	Project Completions	265	450	198	44%	275
Department of Environmental Protection	Design Starts	16	31	23	74%	14
	Construction Starts	28	33	29	88%	49
	Project Completions	43	67	83	124%	58
Fire Department	Design Starts	3	11	16	145%	4
	Construction Starts	9	28	18	64%	31
	Project Completions	9	12	9	75%	10
Department of Citywide Administrative Services	Design Starts	24	20	18	90%	12
	Construction Starts	26	26	26	100%	20
	Project Completions	14	50	25	50%	50
Human Resources Administration	Design Starts	2	4	1	25%	2
	Construction Starts	0	6	1	17%	2
	Project Completions	2	4	1	25%	2

N/A = Not Available

MANAGEMENT INDICATORS

AGENCY		FY 2022	FY 2023		FY 2024
		Actual	Plan	Actual	Plan
Department of Homeless Services	Design Starts	1	27	3	11%
	Construction Starts	1	5	6	120%
	Project Completions	0	0	3	--
Health and Hospitals Corporation	Design Starts	40	47	54	115%
	Construction Starts	38	24	48	200%
	Project Completions	87	56	69	123%
Administration for Children's Services	Design Starts	1	1	1	100%
	Construction Starts	2	1	0	--
	Project Completions	2	0	0	--
Department of Housing Preservation and Development	Design Starts	105	N/A	166	--
	Construction Starts	105	N/A	195	--
	Project Completions	71	N/A	142	--
New York City Housing Authority	Design Starts	94	29	32	110%
	Construction Starts	55	130	57	44%
	Project Completions	35	81	40	49%
Department of Parks and Recreation	Design Starts	117	89	99	111%
	Construction Starts	142	145	116	80%
	Project Completions	119	125	140	112%
Police Department	Design Starts	4	12	4	33%
	Construction Starts	10	34	8	24%
	Project Completions	38	47	20	43%
Department of Sanitation	Design Starts	3	3	3	100%
	Construction Starts	3	3	3	100%
	Project Completions	3	3	3	100%
Department of Transportation	Design Starts	7	13	10	77%
	Construction Starts	30	34	29	85%
	Project Completions	20	18	9	50%
CITYWIDE TOTAL	Design Starts	1,185	662	1,079	163%
	Construction Starts	1,009	1,124	1,088	97%
	Project Completions	903	1,156	981	85%

N/A = Not Available

PROGRAMMATIC INDICATORS
NUMBER OF PROJECTS COMPLETED

	DESCRIPTION	FY 2022	FY 2023			FY 2024
		Annual Actual	Annual Plan	Annual Actual	% of Plan	Annual Plan
School Construction Authority	New Schools Built -- High Schools (reporting measure = schools)					
	Projects Completed	3.0	1.0	1.0	100%	0.0
	-Student Spaces	1,980.0	795.0	795.0	100%	0.0
	New Schools Built -- Intermed. Schools (reporting measure = schools)					
	Projects Completed	1.0	1.0	1.0	100%	1.0
	-Student Spaces	646.0	725.0	725.0	100%	475.0
	New Schools Built -- Elem. Schools* (reporting measure = schools)					
	Projects Completed	5.0	4.0	4.0	100%	9.0
	-Student Spaces	2,336.0	1,100.0	1,100.0	100%	4,521.0
	*Includes Mini-schools					
	School Additions and Modernizations (reporting measure = schools)					
	Projects Completed	3.0	3.0	2.0	67%	10.0
	-Student Spaces	1,050.0	827.0	827.0	100%	4,433.0

N/A = Not Available

PROGRAMMATIC INDICATORS NUMBER OF PROJECTS COMPLETED

	DESCRIPTION	FY 2022	FY 2023			FY 2024
		Annual Actual	Annual Plan	Annual Actual	% of Plan	Annual Plan
Department of Design and Construction	Lane Miles Reconstructed (reporting measure = lane miles)	41.5	35.6	33.6	94%	23.3
	Sewers Constructed and Reconstructed (reporting measure = miles)	13.3	17.0	12.0	71%	15.0
	Water Mains Replaced (reporting measure = miles)	22.0	23.0	18.7	81%	18.1
Department of Environmental Protection - Water Supply	Tunnel No. 3 Constructed (reporting measure = dollars (000))	3,426.0	11,140.0	6,451.0	58%	1,300.0
Department of Environmental Protection - Water Pollution Control	Plant Reconstruction (reporting measure = contracts*) * changed from plants in 1994	7.0	9.0	12.0	133%	14.0
	Pumping Stations Reconstruction (reporting measure = pumping stations)	1.0	3.0	3.0	100%	4.0

N/A = Not Available

PROGRAMMATIC INDICATORS NUMBER OF PROJECTS COMPLETED

	DESCRIPTION	FY 2022	FY 2023		FY 2024
		Annual Actual	Annual Plan	Annual Actual % of Plan	Annual Plan
Fire Department	Firehouse Component/Systems Upgrading (reporting measure = buildings)	11.0	12.0	9.0 75%	10.0
	Apparatus Purchased (reporting measure = engines/ladders)				
	Engines	10.0	0.0	11.0 --	45.0
	Ladders	27.0	45.0	60.0 133%	5.0
Health and Hospitals Corporation	New Facility Construction/ Reconstruction/Contracts for Major/Partial Hospital Reconstruction (reporting measure = contracts)	110.0	91.0	122.0 134%	162.0
	Medical Equipment/ Information Technology =(reporting measure = projects)	55.0	36.0	49.0 136%	59.0

N/A = Not Available

PROGRAMMATIC INDICATORS NUMBER OF PROJECTS COMPLETED

	DESCRIPTION	FY 2022	FY 2023			FY 2024
		Annual Actual	Annual Plan	Annual Actual	% of Plan	Annual Plan
Department of Housing Preservation and Development	Rehabilitation of Private and City Owned (reporting measure = dwelling units)	6,450.0	N/A	11,812.0	--	N/A
	New Construction (reporting measure = dwelling units)	9,592.0	N/A	12,278.0	--	N/A
Department of Parks and Recreation	Trees Planted by Contractors (reporting measure = trees)	28,197.0	26,945.0	26,178.0	97%	38,470.0
	Neighborhood Park and Playground Recon. (reporting measure = parks, playgrounds)	65.0	67.0	70.0	104%	80.0
	Large, Major & Regional Park Recon. (reporting measure = sites)	17.0	21.0	19.0	90%	17.0

N/A = Not Available

PROGRAMMATIC INDICATORS NUMBER OF PROJECTS COMPLETED

	DESCRIPTION	FY 2022	FY 2023			FY 2024
		Annual Actual	Annual Plan	Annual Actual	% of Plan	Annual Plan
Police Department	Stationhouses Constructed (reporting measure = stationhouses)	0.0	1.0	0.0	--	0.0
	Stationhouses Reconstructed (reporting measure = stationhouses)	0.0	0.0	0.0	--	0.0
Department of Sanitation	Recycling Vehicle and Equip. Purchases (reporting measure = vehicles)	0.0	94.0	224.0	238%	22.0
	Marine Transfer Station Reconstr. - Maj (reporting measure = facilities)	0.0	0.0	0.0	--	1.0
	Cleaning & Collection Vehicles Purchased (reporting measure = vehicles)	319.0	117.0	426.0	364%	314.0
	Landfill Const. & Environ. Improvement (reporting measure = projects)	0.0	0.0	0.0	--	0.0
	Solid Waste Mgmt & Recycling Plant Constr (reporting measure = plants)	0.0	0.0	0.0	--	0.0
	Facility Construction (reporting measure = facilities)	3.0	3.0	3.0	100%	2.0

N/A = Not Available

PROGRAMMATIC INDICATORS NUMBER OF PROJECTS COMPLETED

	DESCRIPTION	FY 2022	FY 2023			FY 2024
		Annual Actual	Annual Plan	Annual Actual	% of Plan	Annual Plan
Department of Transportation - Bridges	Non-East River Bridges (reporting measure = bridges)	12.0	9.0	0.0	0%	19.0
Department of Transportation - Highways	Lane Miles Resurfaced In-House (reporting measure = lane miles)	1,193.0	1,150.0	1,201.0	104%	1,159.0
	Pedestrian Ramp Contracts (Completed) (reporting measure = corners)	173.0	279.0	139.0	50%	497.0
Administration for Children's Services	Equipment and Systems (reporting measure = equipment systems)	3.0	21.0	0.0	0%	19.0
Department of Cultural Affairs	Major Reconstruction	149.0	151.0	151.0	100%	157.0
	System Reconstruction	87.0	90.0	90.0	100%	89.0
	Equipment Purchases	163.0	162.0	162.0	100%	161.0

N/A = Not Available

IX.

2024–2027 Appropriations and Commitments with 2024 Plan and Forecast, and Actuals through July, Including Detailed Project Status Information, by Budget Line

FY 2024 AUTHORIZED COMMITMENT PLAN
 WITH FY 2024 PLAN AND FORECAST AND ACTUALS
 (\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: AG-DN184 FMS #: 125 A14 HEBREW HOME FOR THE AGED																	
AVAILABLE BALANCE AS OF: 07/31/23 \$633,062.46 (CITY) \$633,062.46 (CITY) \$633,062.46 (CITY)																	
CONTRACT LIABILITY: \$633,062.46 (CITY) \$633,062.46 (CITY) \$633,062.46 (CITY)																	
ITD EXPENDITURES: \$2,959,492.54 (CITY) \$2,959,492.54 (CITY) \$2,959,492.54 (CITY)																	
ADOPTED (C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*	(C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*
APPROPRIATIONS	123	*		*		*		*	633	*		*		*		*	
(N)*		*		*		*		*	(N)*		*		*		*		*
COMMITMENT PLAN																	
FY 2024																	
PLAN (C)*	JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE		FY 24			
FORCST (C)*	*	*	*	*	*	*	*	*	*	*	*	*	633	633			
ACTUAL (C)*	*	*	*	*	*	*	*	*	*	*	*	*	633	633			
PLAN (N)*	*	*	*	*	*	*	*	*	*	*	*	*					
FORCST (N)*	*	*	*	*	*	*	*	*	*	*	*	*					
ACTUAL (N)*	*	*	*	*	*	*	*	*	*	*	*	*					

MGN PROJECT										CITY	NC	PLAN	CURRENT	MILESTONE
AGY	ID	NO	DESCRIPTION							COST	COST	COMM	DATE	MILESTONE
850	AGNHH184	EQFN	The Hebrew Home at Riverdale - Telemedicine System							160	0	06/24		
850	HEBHRIVER	CONS	Hebrew Home for the Aged at Riverdale -- Jacob Reingold-I/O							350	0	06/24		
850	HHRESNICK	CONS	THE HEBREW HOME FOR THE AGED AT RIVERDALE- RESNICK I/O							123	0	06/24		

\$.00 (NON-CITY)
\$.00 (NON-CITY)
\$.00 (NON-CITY)

[illegible]

AGY	PROJECT ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
125	AGINSTVEH EQVH	INSTITUTE FOR THE PUERTO RICAN/HISPANIC ELDERLY VEHICLE PURCH 001 EQUIPMENT - VEHICLES	165	0	06/27			
850	AGIPRH CONS	Institute for the Puerto Rican/Hispanic Elderly, Inc-Vehicle 001 CONSTRUCTION	180	0	06/26			

\$.00 (NON-CITY)
\$.00 (NON-CITY)
\$.00 (NON-CITY)

[illegible]

MGN AGY	PROJECT ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
850	AGDJCCGCI EQFN	JCC of Greater Coney Island, Inc.- Initial Outfitting 001 EQUIPMENT AND FURNITURE	311	0	06/25			
850	AGDNJCCSE EQFN	Jewish Community Council of Greater Coney Island, Inc. Movea 001 EQUIPMENT AND FURNITURE	331	0	06/25			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 4

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
850 JCCVEHHD1 EQFN	Jewish Community Council of Greater Coney Island - HDM VEH 001 EQUIPMENT AND FURNITURE	210	0	06/24			
850 JCCVEHHD2 EQFN	JEWISH COMMUNITY COUNCIL of Greater Coney Island Inc. -Veh 001 EQUIPMENT AND FURNITURE	164	0	06/25			

BUDGET LINE: AG-DN262 FMS #: 125 A22 MET COUNCIL ON JEWISH POVERTY															
AVAILABLE BALANCE AS OF: 07/31/23 \$6,105,627.88 (CITY) \$0.00 (NON-CITY)															
CONTRACT LIABILITY: \$0.00 (CITY) \$0.00 (NON-CITY)															
ITD EXPENDITURES: \$5,506,372.12 (CITY) \$0.00 (NON-CITY)															
* FY 24 * FY 25 * FY 26 * FY 27 * * FY 24 * FY 25 * FY 26 * FY 27 *															
ADOPTED (C)*	2,682	*								(C)*	2,782	*			*
APPROPRIATIONS (N)*		*		*		*				COMMITMENT PLAN (N)*		*		*	*
FY 2024															
PLAN (C)*	JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE		FY 24	
FORCST (C)*	*	*	*	*	*	*	*	*	*	*	*	2,782	*	2,782	
ACTUAL (C)*	*	*	*	*	*	*	*	*	*	*	*	2,782	*	2,782	
PLAN (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	
FORCST (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	
ACTUAL (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
801 AGD-KOSH1 CONS	Met Council Food Network Warehouse 001 CONSTRUCTION	3,324	0	06/25			
	002 CONSTRUCTION	2,682	0	06/24			
850 AGDNMNYK EQVH	Met Council on Jewish Poverty- Kosher food program truck 001 EQUIPMENT - VEHICLES	100	0	06/24			

\$.00 (NON-CITY)

[illegible]

850 ALLENVEH	Allen Community Senior Citizens Center- Transport Vehicles				
EOFN	001 EQUIPMENT AND FURNITURE	435	0	06/24	

\$.00 (NON-CITY)

ACTUAL { N } *

125	AGSNAPVEH	Service for Now Adult Person, Inc. 2 Vehicles			
	CO#: 01 EQFN	003 EQUIPMENT AND FURNITURE	126	0	06/28

801 AGDSNAP2 Services Now for Adult Persons (SNAP) Adjustment to cover
CONS SJ 002 CONSTRUCTION SITE DEV. AND OFFSITE INF

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 6

BUDGET LINE: AG-DN516		FMS #: 125 A53		JEWISH HOME & HOSPITAL LIFECARE SYSTEM																							
AVAILABLE BALANCE AS OF: 07/31/23				\$350,000.00 (CITY)																\$.00 (NON-CITY)							
CONTRACT LIABILITY:				\$.00 (CITY)																\$.00 (NON-CITY)							
ITD EXPENDITURES:				\$.00 (CITY)																\$.00 (NON-CITY)							
		* FY 24 *		* FY 25 *		* FY 26 *		* FY 27 *		* (C) *		350 *		* FY 25 *		* FY 26 *		* FY 27 *									
ADOPTED (C) *										(C) *		350 *															
APPROPRIATIONS (N) *										COMMITMENT PLAN (N) *																	
								FY 2024																			
		JULY		AUG		SEPT		OCT		NOV		DEC		JAN		FEB		MARCH		APRIL		MAY		JUNE		FY 24	
PLAN (C) *		*		*		*		*		*		*		*		*		*		*		*		350 *		350	
FORCST (C) *		*		*		*		*		*		*		*		*		*		*		*		350 *		350	
ACTUAL (C) *		*		*		*		*		*		*		*		*		*		*		*		*			
PLAN (N) *		*		*		*		*		*		*		*		*		*		*		*		*			
FORCST (N) *		*		*		*		*		*		*		*		*		*		*		*		*			
ACTUAL (N) *		*		*		*		*		*		*		*		*		*		*		*		*			

MGN PROJECT												CITY		NC	PLAN	CURRENT	MILESTONE		
AGY ID NO		DESCRIPTION										COST		COST	COMM DATE	MILESTONE	START	END	
850 JEWLICAR1		Jewish Home Lifecare - new electronic health records system										350		0	06/24				
EQFN		001 EQUIPMENT AND FURNITURE																	

BUDGET LINE: AG-DN593		FMS #: 125 A28		SUNNYSIDE COMMUNITY SERVICES, INC.																													
AVAILABLE BALANCE AS OF: 07/31/23				\$101,000.00 (CITY)												\$.00 (NON-CITY)																	
CONTRACT LIABILITY:				\$.00 (CITY)												\$.00 (NON-CITY)																	
ITD EXPENDITURES:				\$.00 (CITY)												\$.00 (NON-CITY)																	
* * * *		FY 24		* * * *		FY 25		* * * *		FY 26		* * * *		FY 27		* * * *		FY 24		* * * *		FY 25		* * * *		FY 26		* * * *		FY 27		* * * *	
ADOPTED (C) *				* * * *				* * * *				* * * *				* * * *				266 *				* * * *				* * * *				* * * *	
APPROPRIATIONS (N) *				* * * *				* * * *				* * * *				COMMITMENT PLAN (N) *				* * * *				* * * *				* * * *				* * * *	
		JULY		AUG		SEPT		OCT		NOV		DEC		FY 2024		JAN		FEB		MARCH		APRIL		MAY		JUNE		FY 24					
PLAN (C) *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		266 *		266			
FORCST (C) *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		266 *		266			
ACTUAL (C) *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *			
PLAN (N) *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *			
FORCST (N) *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *			
ACTUAL (N) *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *		* * * *			

MGN PROJECT												CITY		NC	PLAN	CURRENT	MILESTONE		
AGY ID NO		DESCRIPTION										COST		COST	COMM DATE	MILESTONE	START	END	
850 AGDSUNNY2		Sunnyside Community Services - Replace Phone System										101		0	06/24				
EQFN		001 EQUIPMENT AND FURNITURE																	
850 AGDSUNNY4		Sunnyside Community Services - Initial Outfitting										165		0	06/24				
CONS		001 CONSTRUCTION																	

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 7

BUDGET LINE: AG-DN658		FMS #: 125 A31		HAMILTON-MADISON HOUSE															
AVAILABLE BALANCE AS OF: 07/31/23				\$54,000.00 (CITY)										\$.00 (NON-CITY)					
CONTRACT LIABILITY:				\$.00 (CITY)										\$.00 (NON-CITY)					
ITD EXPENDITURES:				\$.00 (CITY)										\$.00 (NON-CITY)					
* * * * *		FY 24	*	FY 25	*	FY 26	*	FY 27	*	(C) *		FY 24	*	FY 25	*	FY 26	*	FY 27	*
ADOPTED (C) *		54 *																	
APPROPRIATIONS (N) *		COMMITMENT PLAN (N) *																	
		FY 2024																	
		JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24					
PLAN (C) *		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*		
FORCST (C) *		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*		
ACTUAL (C) *		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*		
PLAN (N) *		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*		
FORCST (N) *		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*		
ACTUAL (N) *		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*		

MGN PROJECT			CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO	DESCRIPTION		COST	COST	COMM DATE	MILESTONE	START END
125 AGHAMVEH	Hamilton Madison Transportation Vehicles						
EQFN	001 EQUIPMENT AND FURNITURE	54	0	06/27			

BUDGET LINE: AG-DN663		FMS #: 125 A47		INDIA HOME INC.																							
AVAILABLE BALANCE AS OF: 07/31/23				\$488,000.00		(CITY)								\$.00 (NON-CITY)													
CONTRACT LIABILITY:				\$.00		(CITY)								\$.00 (NON-CITY)													
ITD EXPENDITURES:				\$.00		(CITY)								\$.00 (NON-CITY)													
ADOPTED (C)*		FY 24	*	FY 25	*	FY 26	*	FY 27	*	(C)*		FY 24	*	FY 25	*	FY 26	*	FY 27	*								
APPROPRIATIONS (N)*		488	*		*		*		*	COMMITMENT PLAN (N)*		488	*		*		*		*								
		JULY		AUG		SEPT		OCT		NOV		DEC		FY 2024 JAN		FEB		MARCH		APRIL		MAY		JUNE		FY 24	
PLAN (C)*			*		*		*		*		*		*		*		*		*		*		*		488	*	488
FORCST (C)*			*		*		*		*		*		*		*		*		*		*		*		488	*	488
ACTUAL (C)*			*		*		*		*		*		*		*		*		*		*		*			*	
PLAN (N)*			*		*		*		*		*		*		*		*		*		*		*			*	
FORCST (N)*			*		*		*		*		*		*		*		*		*		*		*			*	
ACTUAL (N)*			*		*		*		*		*		*		*		*		*		*		*			*	

MGN PROJECT				CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO	DESCRIPTION			COST	COST	COMM DATE	MILESTONE	START END
801 AGINDIAAC	India House Acquisition of Space							
OTHR	002	OTHER		488	0	06/24		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 8

BUDGET LINE: AG-DN837		FMS #: 125 A38		AMICO SENIOR CENTER															
AVAILABLE BALANCE AS OF: 07/31/23				\$50,000.00 (CITY)										\$.00 (NON-CITY)					
CONTRACT LIABILITY:				\$.00 (CITY)										\$.00 (NON-CITY)					
ITD EXPENDITURES:				\$.00 (CITY)										\$.00 (NON-CITY)					
* * * * *		FY 24	*	FY 25	*	FY 26	*	FY 27	*	(C) *		FY 24	*	FY 25	*	FY 26	*	FY 27	*
ADOPTED (C) *										(C) *								50	*
APPROPRIATIONS (N) *			*		*		*		*	COMMITMENT PLAN (N) *			*		*		*		*
		FY 2024																	
		JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24					
PLAN (C) *		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST (C) *		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (C) *		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*
PLAN (N) *		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST (N) *		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (N) *		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*

MGN PROJECT				CITY	NC	PLAN	CURRENT	MILESTONE	
AGY	ID	NO	DESCRIPTION	COST	COST	COMM DATE	MILESTONE	START	END
125	AGDAMICO		AMICO Senior Center Computer Upgrade						
	EQFN	002	EQUIPMENT AND FURNITURE	50	0	06/27			

BUDGET LINE: AG-DN903		FMS #: 125 A50		SERVICES & ADVOCACY FOR GAY LESBIAN BISEXUAL & TRANSGENDER ELDERS																							
AVAILABLE BALANCE AS OF: 07/31/23				\$192,000.00		(CITY)												\$.00		(NON-CITY)							
CONTRACT LIABILITY:				\$.00		(CITY)												\$.00		(NON-CITY)							
ITD EXPENDITURES:				\$.00		(CITY)												\$.00		(NON-CITY)							
		* FY 24		* FY 25		* FY 26		* FY 27		* (C) *		* FY 24		* FY 25		* FY 26		* FY 27		*							
ADOPTED (C) *		*		*		*		*		COMMITMENT PLAN (C) *		192 *		192 *		*		*		*							
APPROPRIATIONS (N) *		*		*		*		*		COMMITMENT PLAN (N) *		*		*		*		*		*							
								FY 2024																			
		JULY		AUG		SEPT		OCT		NOV		DEC		JAN		FEB		MARCH		APRIL		MAY		JUNE		FY 24	
PLAN (C) *		*		*		*		*		*		*		*		*		*		*		*		*		*	
FORCST (C) *		*		*		*		*		*		*		*		*		*		*		*		*		*	
ACTUAL (C) *		*		*		*		*		*		*		*		*		*		*		*		*		*	
PLAN (N) *		*		*		*		*		*		*		*		*		*		*		*		*		*	
FORCST (N) *		*		*		*		*		*		*		*		*		*		*		*		*		*	
ACTUAL (N) *		*		*		*		*		*		*		*		*		*		*		*		*		*	

MGN PROJECT		CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO	DESCRIPTION	COST	COST	COMM DATE	MILESTONE	START END
850 AGSERADVO	SERVICES & ADVOCACY - FUNDING TO OUTFIT A NEW 7,000 SQ FT CR					
CO#: A1 OTHR	001 OTHER	192	0	06/25		

\$.00 (NON-CITY)
 \$.00 (NON-CITY)
 \$.00 (NON-CITY)

MGN PROJECT		CITY	NC	PLAN	CURRENT	MILESTONE
AGY	ID NO	DESCRIPTION	COST	COST	COMM DATE	MILESTONE START END
850	BYRIDGVEH	BAY RIDGE CENTER TRANSPORTATION VEHICLES				
	EQFN	001 EQUIPMENT AND FURNITURE	205	0	06/24	

\$.00 (NON-CITY)
 \$.00 (NON-CITY)
 \$.00 (NON-CITY)

MGN	PROJECT				CITY	NC	PLAN	CURRENT	MILESTONE	
AGY	ID	NO	DESCRIPTION		COST	COST	COMM DATE	MILESTONE	START	END
125	AGALPHAPH	EQFN	Alpha Phi Alpha Senior Citizens Center - Van		62	0	06/27			
		001	EQUIPMENT AND FURNITURE							
125	AGAPHIVEH	EQVH	Van for Seniors		50	0	06/27			
		001	EQUIPMENT - VEHICLES							
125	AGARCSRCT	EQFN	DEPT OF AGING - KITCHEN FOR ARC XVI FT WA SR CT -	BLDG RENO	200	0	06/28			
		001	EQUIPMENT AND FURNITURE							

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 10

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
125 AGBR00KD EQFN	JASA Brookdale Neighborhood Senior Center - JASA Senior Van 001 EQUIPMENT AND FURNITURE	62	0	06/27			
125 AGCBURDEN CONS	LEONARD COVELLO Kitchen Renovation 001 CONSTRUCTION	400	0	06/26			
125 AGD10COMP EQFN	TECHNOLOGY UPGRADE FOR SENIOR CENTERS IN COUNCIL DISTRICT 10 ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL	200	0	06/27			
125 AGREDH00K CONS	PB: -Red Hook Senior Center -- Funding for senior center 001 CONSTRUCTION	1,260	0	06/26	DEVSCOPE	06/22	11/22
125 AGROBVAN EQFN	ROBERT COUCHE SR CT FUNDS TO BE USED FOR A VAN 001 EQUIPMENT AND FURNITURE	50	0	06/27			
125 AGROYVAN EQVH	DEPT OF AGING - ROY REUTHER NBHD SENIOR CENTER FOR A VAN 001 EQUIPMENT - VEHICLES	50	0	06/27			
125 AGSIROREH CONS	SIROVICH CENTER ROOF REHAB 001 CONSTRUCTION	236	0	06/24			
125 AGSTARREN EQFN	STAR SENIOR CENTER INFRASTRUCTURE UPGRADE OF THE SENIOR CENT 001 EQUIPMENT AND FURNITURE	230	0	06/27			
125 AGWOODRE1 CONS	Woodside houses new gym for the elderly 001 CONSTRUCTION	65	0	06/27			
125 HAM14CRSR CONS	CARVER HOUSES SENIOR CENTER COMPUTER LAB GE 001 CONSTRUCTION GENERAL	100	0	06/27			
850 AGNYCHANG CONS	NYCHANGE PROJECT WITH DFTA 007 CONSTRUCTION	4,165	0	06/26	PROJSTRT	03/13	01/17
CO#: F2 CONS	007 CONSTRUCTION	1,613	0	06/30			
CONS	008 CONSTRUCTION	1,956	0	06/29			
850 AGSNAPVN2 EQFN	SERVICES NOW FOR ADULT PERSONS, INC.-SNAP VANS 001 EQUIPMENT AND FURNITURE	65	0	06/26			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 11

BUDGET LINE: AG-KN410 FMS #: 125 A48
AVAILABLE BALANCE AS OF: 07/31/23
CONTRACT LIABILITY:
ITD EXPENDITURES:

SENIOR ACTION IN A GAY ENVIRONMENT (SAGE)
\$200,000.00 (CITY)
\$.00 (CITY)
\$.00 (CITY)

\$.00 (NON-CITY)
\$.00 (NON-CITY)
\$.00 (NON-CITY)

ADOPTED	(C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*	FY 24	*	FY 25	*	FY 26	*	FY 27	*
APPROPRIATIONS	(N)*		*		*		*		*		*	200	*		*		*

		JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024 JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24
PLAN (C)*		*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST (C)*		*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (C)*		*	*	*	*	*	*	*	*	*	*	*	*	*
PLAN (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*

MGN PROJECT																	
AGY ID NO	DESCRIPTION									CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	END		
850 AGSAGEING CONS	SAGE, ADVOCACY & SERVICES FOR LGBT : INGERSOLL SENIOR 001 CONSTRUCTION									200	0	06/25					

BUDGET LINE: AG-K001 FMS #: 125 K01
AVAILABLE BALANCE AS OF: 07/31/23
CONTRACT LIABILITY:
ITD EXPENDITURES:

IMPROVEMENTS TO PROPERTY USED BY DEPARTMENT FOR THE AGING, BROOKLYN
\$6,000,000.00 (CITY)
\$.00 (CITY)
\$964,240.00 (CITY)

\$.00 (NON-CITY)
\$.00 (NON-CITY)
\$.00 (NON-CITY)

ADOPTED	(C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*	FY 24	*	FY 25	*	FY 26	*	FY 27	*
APPROPRIATIONS	(N)*	6,000	*		*		*		*	6,000	*		*		*		*

		JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024 JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24
PLAN (C)*		*	*	*	*	*	*	*	*	*	*	*	6,000	6,000
FORCST (C)*		*	*	*	*	*	*	*	*	*	*	*	6,000	6,000
ACTUAL (C)*		*	*	*	*	*	*	*	*	*	*	*	*	*
PLAN (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*

MGN PROJECT																	
AGY ID NO	DESCRIPTION									CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	END		
125 AGCAPISCU CONS	DEPT OF AGING - CAPITAL INITIATIVE--SENIOR CENTER UPGRADES 001 CONSTRUCTION									6,000	0	06/24					

\$.00 (CITY)

ACTUAL(N)*

MGN	PROJECT			CITY	NC	PLAN	CURRENT	MILESTONE
AGY	ID	NO	DESCRIPTION	COST	COST	COMM	DATE	MILESTONE
								START
								END
850	AGHHBELL		HEBREW HOME FOR THE AGED - CALL BELL MOBILE WIRELESS DEVICE					
	EQFN		001 EQUIPMENT AND FURNITURE	400	0	06/25		
850	AGNHH184		The Hebrew Home at Riverdale - Telemedicine System					
	EQFN		001 EQUIPMENT AND FURNITURE	157	0	06/24		
850	HHREHAB		THE HEBREW HOME FOR THE AGED AT RIVERDALE: REHAB CENTER I/O					
	CONS		001 CONSTRUCTION	123	0	06/24		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 14

BUDGET LINE: AG-1 FMS #: 125 100 IMPROVEMENTS TO PROPERTY USED BY DEPARTMENT FOR THE AGING, CITYWIDE																									
AVAILABLE BALANCE AS OF: 07/31/23				\$10,002,686.19 (CITY)				\$0.00 (NON-CITY)																	
CONTRACT LIABILITY:				\$1,175,449.70 (CITY)				\$0.00 (NON-CITY)																	
ITD EXPENDITURES:				\$34,716,269.86 (CITY)				\$0.00 (NON-CITY)																	
* FY 24 *		* FY 25 *		* FY 26 *		* FY 27 *		* FY 24 *		* FY 25 *		* FY 26 *		* FY 27 *											
ADOPTED (C) *		8,528 *		16,128 *		11,942 *		12,049 *		(C) *		935 *		15,000 *		13,070 *		12,049 *							
APPROPRIATIONS (N) *		*		*		*		COMMITMENT PLAN (N) *		*		*		*		*		*							
JULY		AUG		SEPT		OCT		NOV		DEC		FY 2024 JAN		FEB		MARCH		APRIL		MAY		JUNE		FY 24	
PLAN (C) *		*		*		*		*		*		*		*		*		*		*		935 *		935	
FORCST (C) *		*		*		*		*		*		*		*		*		*		*		935 *		935	
ACTUAL (C) *		*		*		*		*		*		*		*		*		*		*		*			
PLAN (N) *		*		*		*		*		*		*		*		*		*		*		*			
FORCST (N) *		*		*		*		*		*		*		*		*		*		*		*			
ACTUAL (N) *		*		*		*		*		*		*		*		*		*		*		*			

MGN PROJECT																	
AGY ID NO	DESCRIPTION									CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END		
125 AGVARSRCT	REHABILITATION OF VARIOUS SENIOR CENTERS																
EQFN	031 EQUIPMENT AND FURNITURE									75	0	06/33					
EQFN	034 EQUIPMENT AND FURNITURE									301	0	06/29					
EQFN	036 EQUIPMENT AND FURNITURE									2,606	0	06/30					
EQFN	037 EQUIPMENT AND FURNITURE									1,947	0	06/31					
CONS	040 CONSTRUCTION									38	0	06/26					
CONS	042 CONSTRUCTION									1,584	0	06/32					
CONS	044 CONSTRUCTION									874	0	06/33					
125 AGVEHICLE	Vehicles for Senior Centers Citywide																
EQVH	002 EQUIPMENT - VEHICLES									500	0	06/30					
EQVH	004 EQUIPMENT - VEHICLES									430	0	06/29					
850 AGNYCHANG	NYCHANGE PROJECT WITH DFTA																
CONS	016 CONSTRUCTION									3,867	0	06/28					
CONS	017 CONSTRUCTION									3,749	0	06/27					
CONS	018 CONSTRUCTION									3,032	0	06/26					
856 AGHQ	DFTA- relocation from 2 Lafayette St																
CONS	001 CONSTRUCTION									5,000	0	06/25					
CONS	002 CONSTRUCTION									10,000	0	06/25					
CONS	003 CONSTRUCTION									10,000	0	06/26					
CONS	004 CONSTRUCTION									650	0	06/27					
EQFN FF	005 EQUIPMENT AND FURNITURE OFFICE FURNITURE									4,088	0	06/27					
EQFN CQ	006 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT									2,138	0	06/27					
OTHR	007 OTHER									1,424	0	06/27					
CTGY	008 CONTINGENCY									5,000	0	06/24					
856 AGHVACRM	2 Lafayette 9th floor DFTA IT room HVAC upgrade																
CO#: 05 IFSP	600 IFA CONSTRUCTION SUPERVIS									50	0	06/24					
856 AGTIMEPLZ	RAICES TIMES PLAZA SENIOR CENER UPGRADE																
CONS	001 CONSTRUCTION									935	0	06/24				DEVSCOPE 06/23 08/23	

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 15

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
856 AG01NELS	DFTA - 1181 NELSON AVE, BX LEASE RENEWAL				DEVSCOPE	06/23	08/23
	CONS 001 CONSTRUCTION	639	0	06/29			
	EQFN FF 002 EQUIPMENT AND FURNITURE OFFICE FURNITURE	316	0	06/29			
	EQFN CQ 003 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT	135	0	06/29			
856 AG1RAND	DFTA -108- ST RANDOLPH SC				DEVSCOPE	06/20	08/20
	EQFN FF 002 EQUIPMENT AND FURNITURE OFFICE FURNITURE	352	0	06/29			
	EQFN CQ 003 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT	118	0	06/29			

BUDGET LINE: AG-2 FMS #: 125 101 PURCHASE OF AUTOS, COMPUTERS, OTHER EQUIP FOR THE AGING, CITYWIDE														
AVAILABLE BALANCE AS OF: 07/31/23 \$1,039,868.62 (CITY) \$.00 (NON-CITY)														
CONTRACT LIABILITY: \$2,109,131.40 (CITY) \$.00 (NON-CITY)														
ITD EXPENDITURES: \$11,202,402.98 (CITY) \$.00 (NON-CITY)														
	* FY 24	* FY 25	* FY 26	* FY 27	* FY 28	* FY 29	* FY 30	* FY 31	* FY 32	* FY 33	* FY 34	* FY 35	* FY 36	* FY 37
ADOPTED (C)*														
APPROPRIATIONS (N)*														
COMMITMENT PLAN (C)* 3,864 (N)* 1,005														
FY 2024														
PLAN (C)*	JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24	
FORCST (C)*	1,338	*	*	*	*	*	*	*	*	*	*	2,526	3,864	
ACTUAL (C)*	1,338	*	*	*	*	*	*	*	*	*	*	2,526	3,864	
PLAN (N)*	1,789	*	*	*	*	*	*	*	*	*	*	*	1,789	
FORCST (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*	
ACTUAL (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*	

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
125 AG-2CWC	COMPUTERS FOR SEN CENTERS CITY-WIDE						
EQFN	025 EQUIPMENT AND FURNITURE	3,120	0	06/28			
125 AG-2CWC	Replacement of Computers for Senior Centers City-wide						
EQFN	022 EQUIPMENT AND FURNITURE	1,703	0	06/28			
125 AG-2GMS	Re-engineering Grants Management System						
EQFN	11 EQUIPMENT AND FURNITURE	1,460	0	06/29			
125 AGDCISCO	To replace all our networking infrastructure within DFTA						
EQFN	001 EQUIPMENT AND FURNITURE	215	0	06/24			
EQFN	003 EQUIPMENT AND FURNITURE	648	0	06/24			
125 AGINGVEHS	Citywide Vehicles for Senior Services						
EQFN	010 EQUIPMENT AND FURNITURE	223	0	06/29			
125 AGUPGRADE	Aging Computer Upgrade						
EQFN	006 EQUIPMENT AND FURNITURE	1,005	0	06/26			
125 STARS 2.0	Senior Tracking Analysis and Reporting System						
CO#: 01 EQFN CQ 001	EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT	1,338	0	07/23			
EQFN CQ 002	EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT	1,663	0	06/24			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 16

TOTALS FOR: AG DEPARTMENT FOR THE AGING

AVAILABLE BALANCE AS OF: 07/31/23	\$40,502,215.73 (CITY)		\$.00 (NON-CITY)
CONTRACT LIABILITY:	\$5,772,689.24 (CITY)		\$.00 (NON-CITY)

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24 *	FY 25 *	FY 26 *	FY 27	FY 24 *	FY 25 *	FY 26 *	FY 27
CITY(C)	18,685 *	16,128 *	11,942 *	12,049	17,255 *	19,922 *	20,655 *	13,399
NON-CITY(N)	*	*	*		*	*	*	

	FY 2024					
	PLAN (C)	FORCST (C)	ACTUAL (C)	PLAN (N)	FORCST (N)	ACTUAL (N)
JULY	1,338 *	1,338 *	1,789	0 *	0 *	0
AUG	0 *	0 *	0	0 *	0 *	0
SEPT	0 *	0 *	0	0 *	0 *	0
OCT	0 *	0 *	0	0 *	0 *	0
NOV	0 *	0 *	0	0 *	0 *	0
DEC	0 *	0 *	0	0 *	0 *	0
JAN	0 *	0 *	0	0 *	0 *	0
FEB	0 *	0 *	0	0 *	0 *	0
MARCH	0 *	0 *	0	0 *	0 *	0
APRIL	0 *	0 *	0	0 *	0 *	0
MAY	0 *	0 *	0	0 *	0 *	0
JUNE	15,917 *	15,917 *	0	0 *	0 *	0
FY 24	17,255 *	17,255 *	1,789	0 *	0 *	0

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 17

BUDGET LINE: BR-156 FMS #: 841 201 MANHATTAN BRIDGE, RECONSTRUCTION

AVAILABLE BALANCE AS OF: 07/31/23 \$61,600,097.14 (CITY) \$3.10 (NON-CITY)

CONTRACT LIABILITY: \$8,397,853.38 (CITY) \$1,907.64 (NON-CITY)

ITD EXPENDITURES: \$761,643,820.14 (CITY) \$604,698,392.31 (NON-CITY)

ADOPTED	(C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*	FY 24	*	FY 25	*	FY 26	*	FY 27	*
APPROPRIATIONS	(N)*	22,577	*		*	675	*	2	*		*	86	*	675	*		*
	(N)*		*		*		*		*		*		*		*		*

		JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024 JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24
PLAN	(C)*	*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST	(C)*	*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL	(C)*	*	*	*	*	*	*	*	*	*	*	*	*	*
PLAN	(N)*	*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST	(N)*	*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL	(N)*	*	*	*	*	*	*	*	*	*	*	*	*	*

MGN PROJECT	AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
841 BRCHAZMIG		HAZARD MITIGATION (EAST RIVER BRIDGES - CITYWIDE)				DEVSCOPE	06/18	06/19
		CONS GE 012 CONSTRUCTION GENERAL	675	0	06/26			
841 BRC156F		MANHATTAN BRIDGE #15						
		CNSP SU 031 CONSTRUCTION SUPERVISION	86	0	06/25			
		CO#: 01 IFSP 603 IFA CONSTRUCTION SUPERVIS	600	0	06/24			

BUDGET LINE: BR-231 FMS #: 841 203 QUEENSBORO BRIDGE, REHABILITATION

AVAILABLE BALANCE AS OF: 07/31/23 \$30,951,379.54 (CITY) \$3.16 (NON-CITY)

CONTRACT LIABILITY: \$122,782,112.97 (CITY) \$.00 (NON-CITY)

ITD EXPENDITURES: \$663,012,619.48 (CITY) \$234,493,104.84 (NON-CITY)

ADOPTED	(C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*	FY 24	*	FY 25	*	FY 26	*	FY 27	*
APPROPRIATIONS	(N)*		*		*		*		*		*	1,079	*	3	*	11,499	*
	(N)*		*		*		*		*		*		*		*		*

		JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024 JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24
PLAN	(C)*	*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST	(C)*	*	*	*	*	*	*	*	*	*	*	*	127-	127-
ACTUAL	(C)*	*	*	*	*	*	*	*	*	*	*	*	*	*
PLAN	(N)*	*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST	(N)*	*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL	(N)*	*	*	*	*	*	*	*	*	*	*	*	*	*

MGN PROJECT	AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
841 BRCHAZMIG		HAZARD MITIGATION (EAST RIVER BRIDGES - CITYWIDE)				DEVSCOPE	06/18	06/19
		CONS GE 053 CONSTRUCTION GENERAL	96,200	0	06/28			
		IFSP 605 IFA CONSTRUCTION SUPERVIS	500	0	06/24			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 18

MGN PROJECT						CITY	NC	PLAN	CURRENT	MILESTONE		
AGY ID NO		DESCRIPTION				COST	COST	COMM DATE	MILESTONE	START	END	
841 BRC231F		QUEENSBORO BRIDGE #10 OVER EAST RIVER										
	CNSP	048 CONSTRUCTION SUPERVISION				199	0	06/25				
	CONS TR	049 CONSTRUCTION			TRACKS AND RAILS	440	0	06/25				
	OTHR	050 OTHER				440	0	06/25				
	CONS	052 CONSTRUCTION				3	0	06/26				
	SVCS	054 SERVICES				2,499	0	06/27				
	CONS	056 CONSTRUCTION				9,000	0	06/27				
CO#: 07	IFSP	603 IFA CONSTRUCTION SUPERVIS				1,500	0	06/24				

BUDGET LINE: BR-253																	FMS #: 841 204			RECONSTRUCTION OF WILLIAMSBURG BRIDGE															
AVAILABLE BALANCE AS OF: 07/31/23										\$199,522,499.55					(CITY)		\$118,750,001.55					(NON-CITY)													
CONTRACT LIABILITY:										\$82,358,449.11					(CITY)		\$114,173,785.18					(NON-CITY)													
ITD EXPENDITURES:										\$864,000,182.62					(CITY)		\$658,503,997.26					(NON-CITY)													
*		FY 24		*		FY 25		*		FY 26		*		FY 27		*		*		FY 24		*		FY 25		*		FY 26		*		FY 27		*	
ADOPTED		(C)*		108,046		*		1		*		45,823		*		(C)*		*		FY 24		*		45,001		*		6,635		*		250		*	
APPROPRIATIONS		(N)*		118,750		*		*		37,274		*		COMMITMENT PLAN		(N)*		37,274		*		*		*		*		*		*		*			
																	FY 2024																		
PLAN		(C)*		JULY		AUG		SEPT		OCT		NOV		DEC		JAN		FEB		MARCH		APRIL		MAY		JUNE		FY 24							
FORCST		(C)*		*		*		*		*		*		*		*		*		*		*		*		743-		*		743-					
ACTUAL		(C)*		*		*		*		*		*		*		*		*		*		*		*		*		*		*					
PLAN		(N)*		*		*		*		*		*		*		*		*		*		*		*		37,274		*		37,274					
FORCST		(N)*		*		*		*		*		*		*		*		*		*		*		*		37,274		*		37,274					
ACTUAL		(N)*		*		*		*		*		*		*		*		*		*		*		*		*		*		*					

MGN PROJECT						CITY	NC	PLAN	CURRENT	MILESTONE		
AGY ID NO		DESCRIPTION				COST	COST	COMM DATE	MILESTONE	START	END	
841 BRCHAZMIG		HAZARD MITIGATION (EAST RIVER BRIDGES - CITYWIDE)								DEVSCOPE	06/18	06/19
	CONS GE	052 CONSTRUCTION			GENERAL	45,001	0	06/25				
	CONS GE	055 CONSTRUCTION			GENERAL	27,232	0	06/28				
	CONS	059 CONSTRUCTION				0	37,274	06/24				
841 BRC253D		WILLIAMSBURG BRIDGE MISC REPAIRS AND PAINTING FY20								DEVSCOPE	08/16	08/16
	CNSP	003 CONSTRUCTION SUPERVISION				6,476	0	06/26				
	CONS	014 CONSTRUCTION				159	0	06/26				
	CTGY	019 CONTINGENCY				35,000	0	06/24				
	CONS	020 CONSTRUCTION				250	0	06/27				
CO#: 05	IFDS	602 IFA DESIGN				1,000	0	06/24				

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 19

BUDGET LINE: BR-270																	FMS #: 841 208			REHABILITATION OF BROOKLYN BRIDGE																																			
AVAILABLE BALANCE AS OF: 07/31/23																	\$36,304,011.57 (CITY)										\$189,600,001.07 (NON-CITY)																												
CONTRACT LIABILITY:																	\$88,071,514.36 (CITY)										\$72,061.05 (NON-CITY)																												
ITD EXPENDITURES:																	\$737,523,580.01 (CITY)										\$449,879,748.88 (NON-CITY)																												
* FY 24 *																	* FY 25			* FY 26 *			* FY 27 *			* FY 24 *			* FY 25 *			* FY 26 *			* FY 27 *																				
ADOPTED (C) *																	17,566 *			*			*			* (C) *			*			* FY 25 *			* FY 26 *			* FY 27 *																	
APPROPRIATIONS (N) *																	*			*			*			COMMITMENT PLAN (N) *			*			*			*																				
																							FY 2024																																
PLAN (C) *																	JULY *			AUG *			SEPT *			OCT *			NOV *			DEC *			JAN *			FEB *			MARCH *			APRIL *			MAY *			JUNE *			FY 24 *		
FORCST (C) *																	*			*			*			*			*			*			*			*			*			*			3- *			3- *					
ACTUAL (C) *																	*			*			*			*			*			*			*			*			*			*			*			*					
PLAN (N) *																	*			*			*			*			*			*			*			*			*			*			*			*					
FORCST (N) *																	*			*			*			*			*			*			*			*			*			*			*			*					
ACTUAL (N) *																	*			*			*			*			*			*			*			*			*			*			*			*					

MGN PROJECT			CITY	NC	PLAN	CURRENT	MILESTONE
AGY	ID NO	DESCRIPTION	COST	COST	COMM DATE	MILESTONE	START END
841	BRCHAZMIG	HAZARD MITIGATION (EAST RIVER BRIDGES - CITYWIDE)					
	CONS	101 CONSTRUCTION	407,165	0	06/31		
	CONS	102 CONSTRUCTION	407,165	0	06/32		
841	BRC270C	BROOKLYN BR (#6) BK APPR'S, MAIN SPAN & PAINT X751 54 (07)					
	CO#: 06 IFSP	605 IFA CONSTRUCTION SUPERVIS	270	0	06/24		
841	BRC270D	BROOKLYN BRIDGE REHABILITATION OF APPROACH ARCHES FY19					
	CNSP	031 CONSTRUCTION SUPERVISION	3,890	0	06/26		
	CTGY	037 CONTINGENCY	400	0	06/24		
	CONS	041 CONSTRUCTION	10,707	0	06/26		
	IFSP	603 IFA CONSTRUCTION SUPERVIS	1,300	0	06/24		
841	BR10YR15	Waterway Bridges Ten Year Plan					
	OTHR	022 OTHER	60,134	0	06/29		
	OTHR	023 OTHER	52,535	0	06/30		
	OTHR	024 OTHER	74,401	0	06/28		
	OTHR	028 OTHER	180,247	0	06/31		
	OTHR	029 OTHER	208,743	0	06/32		
	OTHR	030 OTHER	216,676	0	06/33		

FY 2024 AUTHORIZED COMMITMENT PLAN
 WITH FY 2024 PLAN AND FORECAST AND ACTUALS
 (\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: BR-287																	FMS #: 841 227			RECONSTRUCTION: MACOMBS DAM BRIDGE OVER HARLEM RIVER																
AVAILABLE BALANCE AS OF: 07/31/23																	\$2,219,000.49			(CITY)			\$599,000.34			(NON-CITY)										
CONTRACT LIABILITY:																	\$3,132,316.45			(CITY)			\$639,071.31			(NON-CITY)										
ITD EXPENDITURES:																	\$120,848,617.56			(CITY)			\$126,511,980.35			(NON-CITY)										
*		FY 24		*		FY 25		*		FY 26		*		FY 27		*		*		FY 24		*		FY 25		*		FY 26		*		FY 27		*		
ADOPTED		(C)*																(C)*						195		*								*		
APPROPRIATIONS		(N)*		*		*		*		*		*						COMMITMENT PLAN		*		*				587		*						*		
																		(N)*																		

		JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024 JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24
PLAN (C)*		*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST (C)*		*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (C)*		*	*	*	*	*	*	*	*	*	*	*	*	*
PLAN (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*

MGN PROJECT										CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO		DESCRIPTION								COST	COST	COMM DATE	MILESTONE	START END
841 BRX287S		MACOMBS DAM BRIDGE - REHAB OF FENDER SYSTEM & 155TH VIA											DEVSCOPE	06/22 06/22
	CONS	028 CONSTRUCTION								0	587	06/26		
	CNSP	035 CONSTRUCTION SUPERVISION								195	0	06/25		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 21

TOTALS FOR: BR WATERWAY BRIDGES
AVAILABLE BALANCE AS OF: 07/31/23
CONTRACT LIABILITY:

\$401,230,835.32 (CITY)
\$306,315,507.11 (CITY)

\$328,949,015.42 (NON-CITY)
\$114,886,825.18 (NON-CITY)

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24	FY 25	FY 26	FY 27	FY 24	FY 25	FY 26	FY 27
CITY(C)	148,189 *	1 *	46,498 *	2	46,361 *	21,910 *	11,749	
NON-CITY(N)	138,750 *	*	37,274 *		37,274 *	587 *		
FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	0 *	0 *	0		0 *	0 *	0	
AUG	0 *	0 *	0		0 *	0 *	0	
SEPT	0 *	0 *	0		0 *	0 *	0	
OCT	0 *	0 *	0		0 *	0 *	0	
NOV	0 *	0 *	0		0 *	0 *	0	
DEC	0 *	0 *	0		0 *	0 *	0	
JAN	0 *	0 *	0		0 *	0 *	0	
FEB	0 *	0 *	0		0 *	0 *	0	
MARCH	0 *	0 *	0		0 *	0 *	0	
APRIL	0 *	0 *	0		0 *	0 *	0	
MAY	0 *	0 *	0		0 *	0 *	0	
JUNE	0 *	-873 *	0		37,274 *	37,274 *	0	
FY 24	0 *	-873 *	0		37,274 *	37,274 *	0	

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 22

BUDGET LINE: C-75		FMS #: 072 202		CORRECTION		FACILITIES, CONSTRUCTION, RECONS & IMPROVEMENTS, CITYWIDE											
AVAILABLE BALANCE AS OF: 07/31/23				\$226,385,774.90	(CITY)					\$38,619,000.56	(NON-CITY)						
CONTRACT LIABILITY:				\$63,098,315.20	(CITY)					\$4,959,447.93	(NON-CITY)						
ITD EXPENDITURES:				\$786,265,910.62	(CITY)					\$47,990,256.09	(NON-CITY)						
* FY 24		* FY 25		* FY 26		* FY 27		* (C) *		* FY 24		* FY 25		* FY 26		* FY 27	
ADOPTED (C) *										77,467 *		4,197 *		48,123 *		7,184 *	
APPROPRIATIONS (N) *								COMMITMENT PLAN (N) *		33,341 *							

		JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024	JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24
PLAN (C)*	*	*	*	*	*	*	*	*	*	*	*	*	*	77,467	77,467
FORCST (C)*	*	*	*	*	*	*	*	*	*	*	*	*	*	91,586	91,586
ACTUAL (C)*	*	*	*	*	*	*	*	*	*	*	*	*	*		
PLAN (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*	33,341	33,341
FORCST (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*	33,341	33,341
ACTUAL (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*		

MGN PROJECT																	
AGY ID NO	DESCRIPTION									CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END		
072 C-101LRF2	FENCING																
	OTHR 005 OTHER									2,670	0	06/26					
	CTGY 006 CONTINGENCY									108	0	06/25					
	CTGY 007 CONTINGENCY									358	0	06/26					
	OTHR 008 OTHER									2,000	0	06/28					
072 C-101WEST	RI WEST PERIMETER EXTERIOR FENCING REPLACEMENT																
	CONS 018 CONSTRUCTION									4,973	0	06/28					
	CTGY 019 CONTINGENCY									59	0	06/28					
072 C-75MISC	MISC INFRASTRUCTURE RECON																
	CONS 041 CONSTRUCTION									96,101	0	06/29					
	CONS 042 CONSTRUCTION									43,769	0	06/30					
	CONS 043 CONSTRUCTION									50,874	0	06/31					
	CONS 044 CONSTRUCTION									496,026	0	06/32					
	CONS 045 CONSTRUCTION									515,635	0	06/33					
072 C117IMS	Inmate Management System																
	EQFN 001 EQUIPMENT AND FURNITURE									17,421	0	06/24					
	CTGY 002 CONTINGENCY									4,000	0	06/24					
072 C75-ELEV	ELEVATOR REHAB VARIOUS FACILITIES															DEVSCOPE 06/11 03/12	
	CONS 023 CONSTRUCTION									13,500	0	06/28					
	CTGY 026 CONTINGENCY									1,000	0	06/28					
072 C75-GCELL	GANG CELL DOOR RELEASE															DEVSCOPE 07/18 01/24	
	CTGY 007 CONTINGENCY									200	0	06/30					
	CONS 008 CONSTRUCTION									2,000	0	06/30					
072 C75-METH	Methane Detection System Replacement and Central Monitoring															DSGN 12/15 09/16	
	CONS 002 CONSTRUCTION									18,731	0	06/28					
	CTGY 010 CONTINGENCY									1,873	0	06/28					
072 C75ADACOM	ADA COMPLIANCE FOR NIC, CENTRAL VISITS, FACILITY VISIT AREAS															DEVSCOPE 06/17 09/17	
	DSGN 001 DESIGN									24	0	06/28					

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 23

MGN PROJECT				CITY	NC	PLAN	CURRENT	MILESTONE	
AGY ID NO	DESCRIPTION			COST	COST	COMM DATE	MILESTONE	START	END
	CONS 002 CONSTRUCTION			1,256	0	06/28			
	CTGY 005 CONTINGENCY			128	0	06/28			
072 C75ADACVT	ADA Compliance for Central Visits								
	CTGY 010 CONTINGENCY			849	0	06/28			
	DSGN 011 DESIGN			77	0	06/28			
	CONS 012 CONSTRUCTION			8,410	0	06/28			
072 C75ADAGRV	ADA Compliance for GRVC						DSGN	09/17	07/18
	CONS 002 CONSTRUCTION			3,204	0	06/28			
	CTGY 005 CONTINGENCY			321	0	06/28			
	DSGN 009 DESIGN			1	0	06/28			
072 C75ADANIC	NIC SHOWER RECONSTRUCTION DORMS 3/4 TO COMPLY WITH ADA						DEVSCOPE	06/16	09/16
	DSGN 013 DESIGN			60	0	06/28			
	CTGY 015 CONTINGENCY			17	0	06/29			
	CTGY 016 CONTINGENCY			6	0	06/28			
072 C75ADARMS	ADA Compliance for RMSC						DSGN	09/17	07/18
	CONS 002 CONSTRUCTION			200	0	06/29			
	CTGY 009 CONTINGENCY			20	0	06/29			
072 C75ASBEST	Asbestos Abatement and Air Monitoring - Various Facilities								
	CONS 035 CONSTRUCTION			2,199	0	06/28			
	CONS 037 CONSTRUCTION			2,287	0	06/29			
	CONS 038 CONSTRUCTION			7,388	0	06/30			
	CTGY 039 CONTINGENCY			220	0	06/28			
	CTGY 040 CONTINGENCY			229	0	06/29			
	CTGY 041 CONTINGENCY			739	0	06/30			
072 C75CELLD	Electronic Cell Door Panels at All Facilities						DSGN	07/16	05/17
	CTGY 005 CONTINGENCY			600	0	06/28			
	CONS 006 CONSTRUCTION			6,000	0	06/28			
072 C75COMBI	Replacement of Food Service Equipment - Combi Ovens								
	EQFN 005 EQUIPMENT AND FURNITURE			628	0	06/30			
	CTGY 013 CONTINGENCY			63	0	06/30			
072 C75ENTGRV	Modification of Facility Entrance-GRVC								
	CTGY 008 CONTINGENCY			726	0	06/29			
072 C75ENTNC	Modification for Facility Entries - NIC						DSGN	09/17	07/18
	CONS 010 CONSTRUCTION			67	0	06/29			
	DSGN 011 DESIGN			133	0	06/29			
	CTGY 013 CONTINGENCY			20	0	06/29			
072 C75ENTXY	ENTRY POINT SEARCH XRAY MACHINE								
	EQFN 003 EQUIPMENT AND FURNITURE			331	0	06/28			
	CTGY 004 CONTINGENCY			34	0	06/28			
072 C75ESUCP	New ESU Compound at Rikers Island						DSGN	05/19	07/19
	EQFN 003 EQUIPMENT AND FURNITURE			1,500	0	06/30			
	DSGN 004 DESIGN			225	0	06/30			
	CONS 005 CONSTRUCTION			7,018	0	06/30			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 24

MGN PROJECT				CITY	NC	PLAN	CURRENT	MILESTONE	
AGY ID NO	DESCRIPTION			COST	COST	COMM DATE	MILESTONE	START	END
	CTGY	006	CONTINGENCY	875	0	06/30			
072 C75FENCE1	FENCING RECONSTRUCTION						DEVSCOPE	08/10	11/10
	CONS	034	CONSTRUCTION	2,088	0	06/24			
	CTGY	035	CONTINGENCY	209	0	06/24			
072 C75GENERS	GENERATOR REPLACEMENTS								
	EQFN	016	EQUIPMENT AND FURNITURE	1,067	0	06/24			
	CTGY	017	CONTINGENCY	11	0	06/24			
	EQFN	019	EQUIPMENT AND FURNITURE	11,447	0	06/28			
	CTGY	020	CONTINGENCY	114	0	06/28			
072 C75GENREP	Installation of Replacement Generators RNDC, EMTC, GMDC, RMSC						DSGN	07/14	08/14
	CONS	011	CONSTRUCTION	10,753	0	06/29			
	IFSP	601	IFA CONSTRUCTION SUPERVIS	1,076	0	06/29			
072 C75GPARK	Construction of Parking Lot for GMDC Academy						DEVSCOPE	04/20	06/20
	DSGN	001	DESIGN	100	0	06/29			
	CONS	002	CONSTRUCTION	900	0	06/29			
	CTGY	003	CONTINGENCY	100	0	06/29			
072 C75GRVCHV	GRVC HVAC Upgrades and Related Housing Area Renovations								
	CONS	011	CONSTRUCTION	3,340	0	06/28			
	CTGY	012	CONTINGENCY	334	0	06/28			
072 C75GRVRFW	GRVC Roof Replacement, Exterior Facades, Windows, Court Yard						DSGN	06/16	12/23
	CONS	002	CONSTRUCTION	16,000	0	06/29			
	CTGY	009	CONTINGENCY	1,600	0	06/29			
072 C75K9UNIT	New K 9 Facility at Rikers Island								
	CONS	012	CONSTRUCTION	3,226	0	06/28			
072 C75MARINA	Rehabilitation of Existing Marina on RI						DEVSCOPE	04/20	06/20
	DSGN	001	DESIGN	200	0	06/24			
	CONS	002	CONSTRUCTION	4,000	0	06/24			
	CTGY	004	CONTINGENCY	420	0	06/24			
072 C75NICA/C	NIC Air Conditioning -Benjamin Ventilation Order						DEVSCOPE	06/08	09/08
	CTGY	017	CONTINGENCY	54	0	06/28			
	CONS	018	CONSTRUCTION	214	0	06/28			
072 C75NICADA	NIC Annex Shower-2010 ADA Compliance-Dorm 1& 2B						DEVSCOPE	07/13	10/13
	DSGN	011	DESIGN	130	0	06/28			
	CTGY	012	CONTINGENCY	13	0	06/28			
072 C75NICDSH	Dishwashing Machine for the North Infirmary Command Kitchen								
	EQFN	001	EQUIPMENT AND FURNITURE	185	0	06/29			
072 C75NICFAC	ROOF & FACADE RECONSTRUCTION FOR MAIN AND ANNEX						DSGN	07/16	05/17
	CONS	011	CONSTRUCTION	2,400	0	06/30			
	CTGY	013	CONTINGENCY	240	0	06/30			
072 C75NSDEQ1	REPLACEMENT OF FOOD SERVICE EQUIPMENT								
	EQFN	022	EQUIPMENT AND FURNITURE	9,293	0	06/28			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 25

MGN PROJECT	AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
	EQFN	023 EQUIPMENT AND FURNITURE	5,094	0	06/29			
	EQFN	024 EQUIPMENT AND FURNITURE	13,634	0	06/30			
	EQFN	025 EQUIPMENT AND FURNITURE	5,520	0	06/31			
	CTGY	026 CONTINGENCY	90	0	06/28			
072 C75POWRF		Replace 5 and 27 KV Feeders				DSGN	06/18	04/19
	DSGN	005 DESIGN	500	0	06/24			
	CONS	006 CONSTRUCTION	12,388	0	06/24			
	CTGY	007 CONTINGENCY	129	0	06/24			
	CTGY	008 CONTINGENCY	1,300	0	06/24			
072 C75PRINTP		High Production Print Machine at CID Print Shop						
	EQFN	001 EQUIPMENT AND FURNITURE	545	0	06/28			
	CTGY	003 CONTINGENCY	55	0	06/28			
072 C75PTREAT		Water Treatment for Powerhouse						
	DSGN	011 DESIGN	350	0	06/24			
	CONS	012 CONSTRUCTION	12,927	0	06/24			
	CTGY	013 CONTINGENCY	35	0	06/24			
	CTGY	014 CONTINGENCY	1,300	0	06/24			
072 C75RACKOV		Replacement of Food Service Equipment - Rack Ovens						
	EQFN	002 EQUIPMENT AND FURNITURE	736	0	06/28			
	CTGY	003 CONTINGENCY	74	0	06/28			
072 C75RADIO		RADIO REPLACEMENTS				DEVSCOPE	02/00	04/00
	EQFN	041 EQUIPMENT AND FURNITURE	3,660	0	06/24			
	EQFN	042 EQUIPMENT AND FURNITURE	3,000	0	06/25			
	EQFN	043 EQUIPMENT AND FURNITURE	9,379	0	06/26			
	EQFN	044 EQUIPMENT AND FURNITURE	5,136	0	06/27			
	EQFN	045 EQUIPMENT AND FURNITURE	5,341	0	06/28			
	EQFN	046 EQUIPMENT AND FURNITURE	5,555	0	06/29			
	EQFN	047 EQUIPMENT AND FURNITURE	5,000	0	06/32			
	EQFN	050 EQUIPMENT AND FURNITURE	5,000	0	06/33			
072 C75RDSRNG		New Modular Trailers and Classroom Renovation- Rodman's Neck				DSGN	10/18	08/19
	EQFN	013 EQUIPMENT AND FURNITURE	215	0	06/24			
	DSGN	014 DESIGN	4	0	06/24			
	CONS	015 CONSTRUCTION	7,372	0	06/24			
	CTGY	016 CONTINGENCY	789	0	06/24			
072 C75RMPWR		RMSC Power Upgrades for buildings 1,2,3,4,5,6 & 7				DSGN	06/16	04/17
	CONS	010 CONSTRUCTION	2,294	0	06/29			
	CTGY	011 CONTINGENCY	226	0	06/29			
072 C75RMSCAC		RMSC Air Conditioning-Benjamin Vent.Order						
	CTGY	010 CONTINGENCY	2	0	06/30			
	CONS	011 CONSTRUCTION	18	0	06/30			
	IFSP	600 IFA CONSTRUCTION SUPERVIS	5	0	06/26			
072 C75SANDFE		F&E for Replacement Sandy Damaged Trailers						
	EQFN	003 EQUIPMENT AND FURNITURE	1,061	0	06/24			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 26

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
072 C75SEAWLL	Construction of Sea Wall and Raising of Madanici Road				DSGN	04/16	12/17
CONS	003 CONSTRUCTION	5,850	0	06/30			
CTGY	007 CONTINGENCY	585	0	06/30			
072 C75SECEQP	REPLACEMENT CYCLE FOR SECURITY EQUIPMENT						
EQFN	014 EQUIPMENT AND FURNITURE	1,598	0	06/24			
EQFN	015 EQUIPMENT AND FURNITURE	1,197	0	06/25			
EQFN	016 EQUIPMENT AND FURNITURE	1,547	0	06/26			
EQFN	017 EQUIPMENT AND FURNITURE	2,048	0	06/27			
EQFN	018 EQUIPMENT AND FURNITURE	2,130	0	06/28			
EQFN	019 EQUIPMENT AND FURNITURE	2,215	0	06/29			
EQFN	020 EQUIPMENT AND FURNITURE	2,306	0	06/30			
EQFN	021 EQUIPMENT AND FURNITURE	2,400	0	06/31			
072 C75SEWR	RECONSTRUCTION OF RI SEWER LINES				DEVSCOPE	08/13	11/13
CONS	014 CONSTRUCTION	5,646	0	06/26			
CTGY	015 CONTINGENCY	754	0	06/26			
DSGN	016 DESIGN	1,890	0	06/26			
CTGY	017 CONTINGENCY	190	0	06/24			
072 C75STDNR	Replace Storm Water Mains and Outfalls				DSGN	12/15	09/16
DSGN	001 DESIGN	500	0	06/26			
CONS	003 CONSTRUCTION	4,500	0	06/26			
CTGY	005 CONTINGENCY	450	0	06/24			
072 C75STEAM	Upgrade Steam Lines						
DSGN	010 DESIGN	400	0	06/24			
CONS	011 CONSTRUCTION	9,244	0	06/24			
CTGY	012 CONTINGENCY	929	0	06/24			
072 C75SUPFC	Exterior Reconstruction for Support Facilities				DEVSCOPE	08/15	10/15
DSGN	001 DESIGN	500	0	06/30			
CONS	002 CONSTRUCTION	1,500	0	06/30			
CTGY	005 CONTINGENCY	200	0	06/30			
IFDS	600 IFA DESIGN	50	0	06/27			
IFSP	601 IFA CONSTRUCTION SUPERVIS	150	0	06/27			
072 C75SWITCH	REPLACEMENT OF ELECTRICAL AUTOMATIC TRANSFER SWITCHES				DSGN	07/15	05/16
CONS	010 CONSTRUCTION	4,021	0	06/31			
CTGY	011 CONTINGENCY	615	0	06/31			
072 C75TMTRLR	Design and Installation of new Teams Modular Building				DEVSCOPE	04/19	06/19
CONS	002 CONSTRUCTION	7,295	0	06/31			
CTGY	003 CONTINGENCY	180	0	06/31			
EQFN	004 EQUIPMENT AND FURNITURE	500	0	06/31			
072 C75VLAUND	VCBC Laundry System Installation				DSGN	06/14	07/14
CONS	013 CONSTRUCTION	126	0	06/28			
DSGN	014 DESIGN	155	0	06/28			
CTGY	016 CONTINGENCY	28	0	06/28			
072 C75WTRMN	Replace Water Mains on Rikers Island				DSGN	12/15	09/16
DSGN	006 DESIGN	435	0	06/26			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 27

MGN PROJECT	AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
	CTGY	007 CONTINGENCY	44	0	06/24			
	CONS	008 CONSTRUCTION	4,530	0	06/26			
	CTGY	009 CONTINGENCY	453	0	06/24			
072 SANDAMKC		Hurricane Sandy - AMKC Roof Reconstruction				DEVSCOPE	12/12	02/13
	CONS	025 CONSTRUCTION	0	247	06/24			
	CONS	027 CONSTRUCTION	3	0	06/24			
072 SANDGRVC		Hurricane Sandy - GRVC Roof Replacement due to Storm Damage				DEVSCOPE	03/21	06/21
	CONS	001 CONSTRUCTION	1,144	0	06/24			
	CONS	003 CONSTRUCTION	0	10,297	06/24			
072 SANDHART		Hurricane Sandy-harts island Reconstruct from storm damage				DEVSCOPE	07/13	09/13
	CONS	010 CONSTRUCTION	0	6,306	06/24			
	CONS	012 CONSTRUCTION	701	0	06/24			
072 SANDRNDC		Hurricane Sandy - RNDC Roof Reconstruction				DEVSCOPE	07/13	10/13
	CONS	012 CONSTRUCTION	0	217	06/24			
072 SANDSHORE		Hurricane Sandy- RI NShoreline Reconstruct from Storm Damage				DEVSCOPE	11/12	01/13
	CONS	032 CONSTRUCTION	1,017	0	06/24			
	CONS	033 CONSTRUCTION	0	13,676	06/24			
	DSGN	034 DESIGN	80	0	06/24			
072 SANDTRLR		Hurricane Sandy-Relocation of RI Trailers - Storm Damage				DEVSCOPE	06/13	08/13
	CONS	028 CONSTRUCTION	27	0	06/24			
	CONS	029 CONSTRUCTION	0	247	06/24			
072 SANDVCBC		Hurricane Sandy - VCBC Reconstruction Due To Storm Damage				DEVSCOPE	11/12	01/13
	CONS	026 CONSTRUCTION	0	2,289	06/24			
	DSGN	029 DESIGN	264	0	06/26			
	DSGN	030 DESIGN	0	62	06/24			
850 C75EWAMKC		Emergency Work for AMKC				PROJSTRT	09/21	09/21
	DSGN	001 DESIGN	69	0	06/26			
CO#: 03	DSGN	001 DESIGN	18	0	06/26			
CO#: 04	DSGN	001 DESIGN	5,240	0	06/26			
CO#: 05	DSGN	001 DESIGN	28	0	06/26			
CO#: 06	DSGN	001 DESIGN	15	0	06/26			
	CONS	002 CONSTRUCTION	3	0	06/26			
	LEGL	005 LEGAL SERVICES	46	0	06/26			
CO#: 03	IFSP	601 IFA CONSTRUCTION SUPERVIS	60	0	07/24			
850 C75EWGRVC		Emergency Work for GRVC				PROJSTRT	10/21	10/21
	CONS	001 CONSTRUCTION	2,993	0	06/26			
	DSGN	002 DESIGN	62	0	06/26			
	CNSP	003 CONSTRUCTION SUPERVISION	403	0	06/26			
CO#: 01	SVCS	004 SERVICES	20	0	06/26			
	IFSP	600 IFA CONSTRUCTION SUPERVIS	400	0	06/25			
850 C75EWNIC		Emergency Work for NIC				PROJSTRT	07/21	07/21
CO#: 02	CONS	005 CONSTRUCTION	1,925	0	06/26			
CO#: 03	IFSP	601 IFA CONSTRUCTION SUPERVIS	80	0	07/24			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 28

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
850 C75EWRMSC	Emergency Work for RMSC				PROJSTRT	09/21	09/21
CONS	005 CONSTRUCTION	5,605	0	06/26			
CO#: 03 IFSP	601 IFA CONSTRUCTION SUPERVIS	250	0	07/24			
850 C75EWRNDC	Emergency Work for RNDC				PROJSTRT	09/21	09/21
CONS	005 CONSTRUCTION	335	0	06/26			
CO#: 03 IFSP	601 IFA CONSTRUCTION SUPERVIS	110	0	07/24			
856 C75BULOVA	Reconstruction of Bulova Building Suite 330				DSGN	06/22	04/23
CONS	001 CONSTRUCTION	780	0	06/28			
EQFN	002 EQUIPMENT AND FURNITURE	157	0	06/28			
EQFN	003 EQUIPMENT AND FURNITURE	79	0	06/28			
CTGY	004 CONTINGENCY	102	0	06/25			

BUDGET LINE: C-110																	FMS #: 072 218			COMMUNICATION SYSTEMS IMPROVEMENTS, ETC., CORRECTION FACILITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
AVAILABLE BALANCE AS OF: 07/31/23																	\$9,691,324.37			(CITY)						\$0.00			(NON-CITY)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																									
CONTRACT LIABILITY:																	\$14,161.30			(CITY)						\$0.00			(NON-CITY)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																									
ITD EXPENDITURES:																	\$51,056,066.33			(CITY)						\$0.00			(NON-CITY)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																									
* FY 24																	* FY 25			* FY 26			* FY 27			* FY 24			* FY 25			* FY 26			* FY 27																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
ADOPTED (C)*																	880			*			1,990			*			(C)*			1,509			*			2,000			*			6,415			*			1,772			*																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
APPROPRIATIONS (N)*																										COMMITMENT PLAN (N)*																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																												

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
072 C110-FAC	IT & TELECOM EQUIPMENT REPLACEMENT						
EQFN	016 EQUIPMENT AND FURNITURE	759	0	06/24			
EQFN	019 EQUIPMENT AND FURNITURE	1,500	0	06/25			
EQFN	020 EQUIPMENT AND FURNITURE	2,496	0	06/26			
EQFN	021 EQUIPMENT AND FURNITURE	1,500	0	06/27			
EQFN	022 EQUIPMENT AND FURNITURE	1,560	0	06/28			
EQFN	024 EQUIPMENT AND FURNITURE	1,622	0	06/29			
EQFN	026 EQUIPMENT AND FURNITURE	2,689	0	06/30			
EQFN	027 EQUIPMENT AND FURNITURE	1,758	0	06/31			
CTGY	029 CONTINGENCY	150	0	06/25			
CTGY	030 CONTINGENCY	249	0	06/26			
CTGY	031 CONTINGENCY	150	0	06/27			
072 C110-NETW	RIKERS ISLAND ADMIN TELEPHONE SYSTEM						
CTGY	026 CONTINGENCY	391	0	06/26			
EQFN	027 EQUIPMENT AND FURNITURE	750	0	06/24			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 29

MGN PROJECT					CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO	DESCRIPTION				COST	COST	COMM DATE	MILESTONE	START END
EQFN	028 EQUIPMENT AND FURNITURE				500	0	06/25		
CTGY	029 CONTINGENCY				125	0	06/24		
EQFN	030 EQUIPMENT AND FURNITURE				3,919	0	06/26		
CTGY	031 CONTINGENCY				68	0	06/27		
EQFN	032 EQUIPMENT AND FURNITURE				272	0	06/27		

BUDGET LINE: C-112														FMS #: 072 223		PURCHASE OF EQUIPMENT FOR USE BY THE DEPT. OF CORRECTION																					
AVAILABLE BALANCE AS OF: 07/31/23														\$17,146,210.35				(CITY)				\$5,085,594.79				(\$0.00 (NON-CITY))											
CONTRACT LIABILITY:														\$5,085,594.79				(CITY)				\$0.00 (NON-CITY)															
ITD EXPENDITURES:														\$77,849,194.34				(CITY)				\$0.00 (NON-CITY)															
* FY 24 *														* FY 25 *		* FY 26 *		* FY 27 *		* FY 24 *		* FY 25 *		* FY 26 *		* FY 27 *											
ADOPTED (C) *														7,548 *		5,088 *		9,495 *		8,711 *		(C) *		11,201 *		3,400 *		9,065 *		7,259 *							
APPROPRIATIONS (N) *														*		*		*		*		COMMITMENT PLAN (N) *		*		*		*		*							
														FY 2024																							
JULY														AUG		SEPT		OCT		NOV		DEC		JAN		FEB		MARCH		APRIL		MAY		JUNE		FY 24	
PLAN (C) *														*		*		*		*		*		*		*		*		*		*		11,201 *		11,201	
FORCST (C) *														*		*		*		*		*		*		*		*		*		*		11,294 *		11,294	
ACTUAL (C) *														*		*		*		*		*		*		*		*		*		*		*		*	
PLAN (N) *														*		*		*		*		*		*		*		*		*		*		*		*	
FORCST (N) *														*		*		*		*		*		*		*		*		*		*		*		*	
ACTUAL (N) *														*		*		*		*		*		*		*		*		*		*		*		*	

MGN PROJECT					CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO	DESCRIPTION				COST	COST	COMM DATE	MILESTONE	START END
072 C112-VAN	Vehicle - Vans								
EQVH	004 EQUIPMENT - VEHICLES				3,000	0	06/26		
EQVH	005 EQUIPMENT - VEHICLES				800	0	06/27		
EQVH	006 EQUIPMENT - VEHICLES				1,000	0	06/28		
072 C112BACKH	Vehicle: Backhoe Purchase								
CTGY	002 CONTINGENCY				59	0	06/24		
EQVH	004 EQUIPMENT - VEHICLES				1,855	0	06/26		
EQVH	005 EQUIPMENT - VEHICLES				1,500	0	06/27		
EQVH	006 EQUIPMENT - VEHICLES				1,500	0	06/28		
072 C112MLIFT	Purchase of Mobile Lift								
EQFN	001 EQUIPMENT AND FURNITURE				744	0	06/24		
CTGY	002 CONTINGENCY				75	0	06/24		
072 C112PSBUS	Vehicle - Passenger Busses								
EQVH	004 EQUIPMENT - VEHICLES				2,286	0	06/24		
EQVH	006 EQUIPMENT - VEHICLES				1,500	0	06/25		
EQVH	007 EQUIPMENT - VEHICLES				2,000	0	06/26		
EQVH	008 EQUIPMENT - VEHICLES				2,200	0	06/27		
EQVH	009 EQUIPMENT - VEHICLES				2,500	0	06/28		
072 C112RSVEH	Vehicle - Rescue/Command Vehicles								
EQVH	001 EQUIPMENT - VEHICLES				2,487	0	06/24		
CTGY	002 CONTINGENCY				134	0	06/24		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 30

MGN PROJECT				CITY	NC	PLAN	CURRENT	MILESTONE	
AGY ID NO	DESCRIPTION			COST	COST	COMM DATE	MILESTONE	START	END
072 C112TRUCK	Vehicles - Trucks								
	EQVH 002 EQUIPMENT - VEHICLES			4,032	0	06/24			
	CTGY 004 CONTINGENCY			533	0	06/24			
	EQVH 005 EQUIPMENT - VEHICLES			900	0	06/25			
	EQVH 006 EQUIPMENT - VEHICLES			1,000	0	06/26			
	EQVH 007 EQUIPMENT - VEHICLES			1,759	0	06/27			
	EQVH 008 EQUIPMENT - VEHICLES			1,800	0	06/28			
072 C112UTVEH	Utility Vehicles								
	EQVH 004 EQUIPMENT - VEHICLES			1,652	0	06/24			
	EQVH 005 EQUIPMENT - VEHICLES			1,000	0	06/25			
	EQVH 006 EQUIPMENT - VEHICLES			1,132	0	06/26			
	EQVH 007 EQUIPMENT - VEHICLES			1,000	0	06/27			
	EQVH 008 EQUIPMENT - VEHICLES			749	0	06/28			
072 C112VOUTY	DOC: VEHICLE REPLACEMENT								
	EQVH 041 EQUIPMENT - VEHICLES			78	0	06/26			
	EQVH 046 EQUIPMENT - VEHICLES			7,851	0	06/29			
	CTGY 048 CONTINGENCY			785	0	06/28			
	CTGY 049 CONTINGENCY			786	0	06/29			
	EQFN 050 EQUIPMENT AND FURNITURE			8,173	0	06/30			
	EQFN 051 EQUIPMENT AND FURNITURE			8,508	0	06/31			
	EQVH 052 EQUIPMENT - VEHICLES			5,000	0	06/32			
	EQVH 053 EQUIPMENT - VEHICLES			5,000	0	06/33			
	CTGY 055 CONTINGENCY			308	0	06/24			
	CTGY 056 CONTINGENCY			424	0	06/25			
	CTGY 057 CONTINGENCY			814	0	06/26			
	CTGY 058 CONTINGENCY			726	0	06/27			
	CTGY 059 CONTINGENCY			817	0	06/30			
	CTGY 060 CONTINGENCY			851	0	06/31			
	CTGY 061 CONTINGENCY			500	0	06/32			
	CTGY 062 CONTINGENCY			500	0	06/33			
	CTGY 47 CONTINGENCY			396	0	06/24			
	CTGY 48 CONTINGENCY			424	0	06/29			
	CTGY 49 CONTINGENCY			549	0	06/30			
	CTGY 50 CONTINGENCY			726	0	06/31			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 31

BUDGET LINE: C-114 FMS #: 072 228 ACQUISITION, CONSTR., ETC. SUPPLEMENTARY HOUS. PROG. AND SUPPORT FACIL																
AVAILABLE BALANCE AS OF: 07/31/23 \$3,498,411,555.77 (CITY) \$0.00 (NON-CITY)																
CONTRACT LIABILITY: \$768,951,512.39 (CITY) \$0.00 (NON-CITY)																
ITD EXPENDITURES: \$1,384,984,596.10 (CITY) \$0.00 (NON-CITY)																
* FY 24 * FY 25 * FY 26 * FY 27 * * FY 24 * FY 25 * FY 26 * FY 27 *																
ADOPTED (C)* 1,864,502 * 2,447,306 * 2,144,326 * 1,059,327 * (C)* 1,651,131 * 2,594,806 * 2,577,321 * 1,929,661 *																
APPROPRIATIONS (N)* * * * COMMITMENT PLAN (N)* * * *																
FY 2024																
JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 24																
PLAN (C)* * 416 * * * * * * * * * 1,650,715 * 1,651,131																
FORCST (C)* * 178 * * * * * * * * * 1,720,785 * 1,720,963																
ACTUAL (C)* * * * * * * * * * * *																
PLAN (N)* * * * * * * * * * * *																
FORCST (N)* * * * * * * * * * * *																
ACTUAL (N)* * * * * * * * * * * *																

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 32

MGN PROJECT				CITY	NC	PLAN	CURRENT	MILESTONE	
AGY ID NO		DESCRIPTION		COST	COST	COMM DATE	MILESTONE	START	END
850 BBJ-Q		Boro Based Jails New Queens Detention Facility DesignBuild					DEVSCOPE	09/21	11/21
CO#:	24	CONS 003 CONSTRUCTION		5,037	0	06/24			
CO#:	24	SVCS 004 SERVICES		238	0	06/24			
		SVCS 005 SERVICES		238	0	08/23			
CO#:	C2	CONS 010 CONSTRUCTION		178	0	08/23			
CO#:	23	CONS 010 CONSTRUCTION		3,931	0	06/24			
CO#:	24	CONS 010 CONSTRUCTION		3,713	0	06/24			
CO#:	27	CONS 010 CONSTRUCTION		3,000	0	06/28			
CO#:	S1	SVCS 100 SERVICES		3,000	0	06/24			
		DSGN 101 DESIGN		150,000	0	06/24			
CO#:	24	CONS 102 CONSTRUCTION		421,731	0	06/24			
CO#:	25	CONS 102 CONSTRUCTION		750,000	0	06/25			
CO#:	26	CONS 102 CONSTRUCTION		382,348	0	06/26			
CO#:	27	CONS 102 CONSTRUCTION		163,130	0	06/27			
		EQFN 103 EQUIPMENT AND FURNITURE		35,000	0	06/26			
		SVCS 104 SERVICES		6,700	0	06/24			
CO#:	04	IFDS 600 IFA DESIGN		300	0	10/23			
CO#:	A	IFSP 601 IFA CONSTRUCTION SUPERVIS		2,716	0	05/24			
CO#:	02	IFSP 601 IFA CONSTRUCTION SUPERVIS		34,173	0	06/24			
CO#:	03	IFSP 601 IFA CONSTRUCTION SUPERVIS		34,181	0	06/25			
CO#:	04	IFSP 601 IFA CONSTRUCTION SUPERVIS		28,276	0	06/26			
CO#:	05	IFSP 601 IFA CONSTRUCTION SUPERVIS		11,587	0	06/27			
CO#:	06	IFSP 601 IFA CONSTRUCTION SUPERVIS		214	0	06/28			
CO#:	07	IFSP 601 IFA CONSTRUCTION SUPERVIS		2,716	0	07/23			
CO#:	09	IFSP 601 IFA CONSTRUCTION SUPERVIS		18,703	0	06/27			
850 BBJ-QGAR		Borough Based Jails Queens Garage Design Build					DEVSCOPE	09/21	11/21
CO#:	24	SVCS 001 SERVICES		2,087	0	06/24			
CO#:	24	CONS 002 CONSTRUCTION		8,605	0	06/24			
		IFSP 602 IFA CONSTRUCTION SUPERVIS		300	0	09/23			
CO#:	04	IFSP 900 IFA CONSTRUCTION SUPERVIS		4,040	0	06/24			
850 BBJ-X		Boro Based Jails New Bronx Detention Facility DesignBuild					DEVSCOPE	09/21	11/21
CO#:	24	CONS 003 CONSTRUCTION		40,400	0	06/24			
CO#:	24	SVCS 004 SERVICES		1,365	0	06/24			
CO#:	S1	SVCS 100 SERVICES		3,000	0	06/24			
		DSGN 101 DESIGN		150,000	0	06/24			
CO#:	24	CONS 102 CONSTRUCTION		355,513	0	06/24			
CO#:	25	CONS 102 CONSTRUCTION		387,806	0	06/25			
CO#:	26	CONS 102 CONSTRUCTION		368,203	0	06/26			
CO#:	27	CONS 102 CONSTRUCTION		310,085	0	06/27			
CO#:	28	CONS 102 CONSTRUCTION		179,389	0	06/28			
		EQFN 103 EQUIPMENT AND FURNITURE		35,000	0	06/26			
		SVCS 104 SERVICES		6,700	0	06/24			
		CONS 200 CONSTRUCTION		1,540	0	06/26			
		CONS 300 CONSTRUCTION		10,140	0	06/27			
		CONS 400 CONSTRUCTION		2,320	0	06/27			
CO#:	02	IFDS 600 IFA DESIGN		7,115	0	12/23			
CO#:	03	IFDS 600 IFA DESIGN		7,115	0	06/24			
CO#:	04	IFSP 601 IFA CONSTRUCTION SUPERVIS		28,147	0	06/25			
CO#:	05	IFSP 601 IFA CONSTRUCTION SUPERVIS		27,015	0	06/26			
CO#:	06	IFSP 601 IFA CONSTRUCTION SUPERVIS		23,722	0	06/27			
CO#:	07	IFSP 601 IFA CONSTRUCTION SUPERVIS		35,486	0	07/27			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 33

MGN PROJECT				CITY	NC	PLAN	CURRENT	MILESTONE	
AGY ID NO	DESCRIPTION			COST	COST	COMM DATE	MILESTONE	START	END
850 C114ACADY	Construction of a New Training Academy						DSGN	09/17	07/18
	DSGN 001 DESIGN			10,937	0	06/24			
CO#: A1	DSGN 001 DESIGN			988	0	06/24			
	CNSP 003 CONSTRUCTION SUPERVISION			9,825	0	06/24			
CO#: A1	CNSP 003 CONSTRUCTION SUPERVISION			2,183	0	06/25			
	SVCS 004 SERVICES			467	0	06/25			
CO#: A1	SVCS 004 SERVICES			500	0	06/25			
CO#: A2	SVCS 004 SERVICES			100	0	06/25			
	CONS 013 CONSTRUCTION			126,229	0	06/26			
	CONS 014 CONSTRUCTION			41,750	0	06/25			
	CONS 015 CONSTRUCTION			25,000	0	06/26			
	CONS 016 CONSTRUCTION			3,771	0	06/24			
CO#: R1	SVCS 017 SERVICES			3,250	0	06/24			
	IFSP 600 IFA CONSTRUCTION SUPERVIS			1,100	0	06/24			
	IFDS 601 IFA DESIGN			1,380	0	06/24			
850 C11421STC	NEW JAIL FACILITIES						DSGN	06/18	06/21
CO#: P4	SVCS 001 SERVICES			9,773	0	06/24			
CO#: P5	SVCS 001 SERVICES			10,000	0	06/25			
CO#: P6	SVCS 001 SERVICES			15,000	0	06/26			
CO#: P7	SVCS 001 SERVICES			88,156	0	06/27			
CO#: L2	SVCS 002 SERVICES			1,000	0	06/24			
CO#: L3	SVCS 002 SERVICES			1,000	0	06/24			
CO#: L4	SVCS 002 SERVICES			3,000	0	06/24			
CO#: L5	SVCS 002 SERVICES			3,000	0	06/25			
CO#: L6	SVCS 002 SERVICES			3,000	0	06/26			
CO#: L7	SVCS 002 SERVICES			3,000	0	06/27			
CO#: L8	SVCS 002 SERVICES			770	0	06/28			
CO#: Q4	SVCS 021 SERVICES			9,000	0	06/24			
CO#: Q5	SVCS 021 SERVICES			9,000	0	06/25			
CO#: Q6	SVCS 021 SERVICES			9,000	0	06/26			
CO#: Q7	SVCS 021 SERVICES			9,000	0	06/27			
CO#: Q8	SVCS 021 SERVICES			292	0	06/28			
CO#: K4	SVCS 022 SERVICES			9,000	0	06/24			
CO#: K5	SVCS 022 SERVICES			9,000	0	06/25			
CO#: K6	SVCS 022 SERVICES			9,000	0	06/26			
CO#: K7	SVCS 022 SERVICES			9,000	0	06/27			
CO#: K8	SVCS 022 SERVICES			625	0	06/28			
CO#: M4	SVCS 023 SERVICES			9,000	0	06/24			
CO#: M5	SVCS 023 SERVICES			9,000	0	06/25			
CO#: M6	SVCS 023 SERVICES			9,000	0	06/26			
CO#: M7	SVCS 023 SERVICES			9,000	0	06/27			
CO#: M8	SVCS 023 SERVICES			589	0	06/28			
CO#: X4	SVCS 024 SERVICES			7,227	0	06/24			
CO#: X5	SVCS 024 SERVICES			9,000	0	06/25			
CO#: X6	SVCS 024 SERVICES			9,000	0	06/26			
CO#: X7	SVCS 024 SERVICES			9,000	0	06/27			
CO#: X8	SVCS 024 SERVICES			568	0	06/28			
850 HED593	Dist WM installation at E 142 St & Southern Blvd, the BX						DEVSCOPE	12/22	03/23
	DSGN 002 DESIGN			1,540	0	06/24			
	CONS 102 CONSTRUCTION			7,800	0	06/27			
	CNSP 200 CONSTRUCTION SUPERVISION			2,340	0	06/27			

\$.00 (NON-CITY)

\$.00 (NON-CITY)

* EV 26 *

FY 2024

NO. PRE (N)

[illegible]

Agency	Activity	Item	Description	Amount	Balance	Due Date
072	C117APPLI		SOFTWARE APPLICATION UPGRADES			
		CTGY	005 CONTINGENCY	375	0	06/25
		EQFN	010 EQUIPMENT AND FURNITURE	475	0	06/24
		EQFN	011 EQUIPMENT AND FURNITURE	2,188	0	06/25
		EQFN	012 EQUIPMENT AND FURNITURE	4,937	0	06/26
		EQFN	013 EQUIPMENT AND FURNITURE	1,500	0	06/27
		EQFN	014 EQUIPMENT AND FURNITURE	2,960	0	06/28
		EQFN	015 EQUIPMENT AND FURNITURE	1,622	0	06/29
		EQFN	016 EQUIPMENT AND FURNITURE	1,500	0	06/30
		CTGY	017 CONTINGENCY	200	0	06/24
		CTGY	018 CONTINGENCY	200	0	06/25
		CTGY	019 CONTINGENCY	1,234	0	06/26
		CTGY	020 CONTINGENCY	375	0	06/27
		CTGY	021 CONTINGENCY	740	0	06/28
		CTGY	022 CONTINGENCY	406	0	06/29
		CTGY	023 CONTINGENCY	375	0	06/30
072	C117AUDIT		Audit Management			
		EQFN	003 EQUIPMENT AND FURNITURE	2,156	0	06/24
072	C117CIBS		CIB Solution			
		CTGY	004 CONTINGENCY	375	0	06/24
		EQFN	005 EQUIPMENT AND FURNITURE	1,500	0	06/26
072	C117CITY		CITY TIME EXPANSION FOR DOC UNIFORMED FORCE			
		EQFN	001 EQUIPMENT AND FURNITURE	1,000	0	06/26
		CTGY	002 CONTINGENCY	250	0	06/26
072	C117COMPT		Purchase of Personal Computers and Monitors			
		EQFN	001 EQUIPMENT AND FURNITURE	617	0	06/24
072	C117CTSCH		Video Court Scheduling Software			
		CTGY	004 CONTINGENCY	375	0	06/25
		EQFN	005 EQUIPMENT AND FURNITURE	1,500	0	06/26

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 35

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
072 C117CYBER	Cybersecurity Tools					
EQFN	001 EQUIPMENT AND FURNITURE	800	0	06/24		
CTGY	002 CONTINGENCY	200	0	06/24		
072 C117DANAL	DATA ANALYTICS SYSTEM					
EQFN	003 EQUIPMENT AND FURNITURE	3,080	0	06/26		
CTGY	004 CONTINGENCY	770	0	06/26		
072 C117ESUCP	IT Equipment for ESU Compound at Rikers Island					
EQFN	001 EQUIPMENT AND FURNITURE	1,500	0	06/26		
CTGY	002 CONTINGENCY	225	0	06/26		
072 C117FACE	Facial Recognition System					
EQFN	001 EQUIPMENT AND FURNITURE	1,200	0	06/26		
CTGY	002 CONTINGENCY	300	0	06/26		
072 C117INEED	Inmate Assessment Tracking System					
EQFN	001 EQUIPMENT AND FURNITURE	2,000	0	06/26		
CTGY	002 CONTINGENCY	500	0	06/26		
072 C117INFOR	Infor Enterprise Asset Management System (Infor EAM)					
EQFN	007 EQUIPMENT AND FURNITURE	1,162	0	06/26		
CTGY	008 CONTINGENCY	291	0	06/26		
072 C117INFRA	Upgrades of Telecom HVAC, UPS and Peripherals					
EQFN	003 EQUIPMENT AND FURNITURE	2,454	0	06/26		
CTGY	004 CONTINGENCY	645	0	06/26		
072 C117INMTE	Inmate Tracking System					
CTGY	006 CONTINGENCY	33	0	06/25		
EQFN	007 EQUIPMENT AND FURNITURE	133	0	06/25		
072 C117INVST	INVESTIGATIONS CASE MANAGEMENT					DEVSCOPE 07/12 09/12
EQFN	006 EQUIPMENT AND FURNITURE	14,196	0	06/24		
CTGY	007 CONTINGENCY	2,016	0	06/24		
CTGY	009 CONTINGENCY	1,250	0	06/25		
072 C117LB00K	Electronic Logbooks					
EQFN	001 EQUIPMENT AND FURNITURE	2,000	0	06/26		
CTGY	002 CONTINGENCY	500	0	06/26		
072 C117LTECH	Leo Technologies Software					
EQFN	001 EQUIPMENT AND FURNITURE	15,000	0	06/24		
CTGY	002 CONTINGENCY	3,750	0	06/24		
072 C117NWKPR	Network Wi-Fi Purchase and Printer Replacement					
EQFN	001 EQUIPMENT AND FURNITURE	2,000	0	06/24		
CTGY	002 CONTINGENCY	500	0	06/24		
072 C117NWKUP	Upgrade Network Infrastructure- Hardware and Software					
EQFN	018 EQUIPMENT AND FURNITURE	1,143	0	06/24		
EQFN	019 EQUIPMENT AND FURNITURE	6,619	0	06/26		
EQFN	021 EQUIPMENT AND FURNITURE	2,000	0	02/27		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 36

MGN PROJECT				CITY	NC	PLAN	CURRENT	MILESTONE	
AGY ID NO		DESCRIPTION		COST	COST	COMM DATE	MILESTONE	START	END
	EQFN	026 EQUIPMENT AND FURNITURE		2,728	0	06/28			
	CTGY	027 CONTINGENCY		682	0	06/28			
	EQFN	028 EQUIPMENT AND FURNITURE		2,837	0	06/29			
	CTGY	029 CONTINGENCY		709	0	06/29			
	EQFN	031 EQUIPMENT AND FURNITURE		2,953	0	06/30			
	EQFN	032 EQUIPMENT AND FURNITURE		3,074	0	06/31			
	EQFN	033 EQUIPMENT AND FURNITURE		10,000	0	06/32			
	EQFN	034 EQUIPMENT AND FURNITURE		10,000	0	06/33			
	CTGY	035 CONTINGENCY		500	0	06/24			
	CTGY	036 CONTINGENCY		1,650	0	06/26			
	CTGY	037 CONTINGENCY		500	0	06/27			
	CTGY	039 CONTINGENCY		738	0	06/30			
072 C117PISGN		Public Information Signage							
	EQFN	001 EQUIPMENT AND FURNITURE		612	0	06/26			
	CTGY	002 CONTINGENCY		62	0	06/25			
072 C117PLATE		License Plate Readers							
	CTGY	002 CONTINGENCY		125	0	06/24			
072 C117RDSRG		IT Equipment for New Modular Buildings at Rodman's Neck							
	EQFN	001 EQUIPMENT AND FURNITURE		150	0	06/26			
	CTGY	002 CONTINGENCY		38	0	06/26			
072 C117RSWCH		Network Switches - RMSC							
	EQFN	001 EQUIPMENT AND FURNITURE		437	0	06/24			
072 C117SAN		EMC SAN Upgrade							
	EQFN	001 EQUIPMENT AND FURNITURE		15,000	0	06/24			
	CTGY	002 CONTINGENCY		4,000	0	06/24			
	EQFN	003 EQUIPMENT AND FURNITURE		1,000	0	06/25			
072 C117UNI		Uniform Staff Scheduling Software							
	EQFN	002 EQUIPMENT AND FURNITURE		1,500	0	06/26			
	EQFN	005 EQUIPMENT AND FURNITURE		6,940	0	06/24			
072 C117VDVIS		Video Visit System							
	EQFN	001 EQUIPMENT AND FURNITURE		500	0	06/26			
	CTGY	002 CONTINGENCY		125	0	06/24			
	EQFN	003 EQUIPMENT AND FURNITURE		500	0	06/26			
	CTGY	004 CONTINGENCY		125	0	06/25			
072 C117VIDE1		IP VIDEO RECORDING / CAMERA EXPANSION							
	CTGY	006 CONTINGENCY		500	0	06/24			
	CTGY	007 CONTINGENCY		500	0	06/26			
	EQFN	008 EQUIPMENT AND FURNITURE		621	0	06/27			
	EQFN	010 EQUIPMENT AND FURNITURE		500	0	06/25			
	EQFN	011 EQUIPMENT AND FURNITURE		500	0	06/24			
	EQFN	012 EQUIPMENT AND FURNITURE		1,000	0	06/26			
	EQFN	020 EQUIPMENT AND FURNITURE		500	0	06/28			
072 C117WATCH		Watch Tour System Expansion							
	EQFN	001 EQUIPMENT AND FURNITURE		250	0	06/26			
	CTGY	002 CONTINGENCY		63	0	06/24			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 37

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
EQFN	003 EQUIPMENT AND FURNITURE	250	0	06/26			
CTGY	004 CONTINGENCY	63	0	06/25			
072 C117WORKF	Workforce Management Platform						
EQFN	001 EQUIPMENT AND FURNITURE	543	0	06/25			
CTGY	002 CONTINGENCY	136	0	06/25			

BUDGET LINE: C-138																									FMS #: 072 240					RIKERS ISLAND INFRASTRUCTURE																									
AVAILABLE BALANCE AS OF: 07/31/23															\$62,126,450.70					(CITY)					\$0.00					(NON-CITY)																									
CONTRACT LIABILITY:															\$19,312,802.25					(CITY)					\$0.00					(NON-CITY)																									
ITD EXPENDITURES:															\$362,824,826.13					(CITY)					\$0.00					(NON-CITY)																									

ADOPTED		(C)*		FY 24		*		FY 25		*		FY 26		*		FY 27		*		(C)*		FY 24		*		FY 25		*		FY 26		*		FY 27		*																			
APPROPRIATIONS		(N)*				*				*				*				COMMITMENT PLAN		(N)*		1,593		*				*				*				*																			

FY 2024																																																							
PLAN		(C)*		JULY		*		AUG		*		SEPT		*		OCT		*		NOV		*		DEC		*		JAN		*		FEB		*		MARCH		*		APRIL		*		MAY		*		JUNE		*		FY 24		*	
FORCST		(C)*				*				*				*				*				*				*				*				*				*				*				*				1,593		*		1,593	
ACTUAL		(C)*				*				*				*				*				*				*				*				*				*				*				*				1,593		*		1,593	
		*				*				*				*				*				*				*				*				*				*				*				*				*					
PLAN		(N)*				*				*				*				*				*				*				*				*				*				*				*				*					
FORCST		(N)*				*				*				*				*				*				*				*				*				*				*				*				*					
ACTUAL		(N)*				*				*				*				*				*				*				*				*				*				*				*				*					

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
072 C138FEDER	NIC Power Feder Replacement				DSGN	06/14	08/15
DSGN	008 DESIGN	159	0	06/24			
CONS	011 CONSTRUCTION	1,434	0	06/24			
CTGY	012 CONTINGENCY	145	0	06/24			
072 C138FSPH2	Fire Life Safety Phase II						
CONS	005 CONSTRUCTION	52,430	0	06/30			
CTGY	006 CONTINGENCY	510	0	06/30			
072 C138FSYS	FIRE SAFETY SYSTEM CONSTRUCTION				DEVSCOPE	06/11	03/12
CONS	013 CONSTRUCTION	802	0	06/31			
CTGY	026 CONTINGENCY	81	0	06/31			
072 C138GRFS2	GRVC - Fire Life Safety Phase II				DSGN	09/17	07/18
CONS	011 CONSTRUCTION	1,445	0	06/30			
CTGY	012 CONTINGENCY	145	0	06/30			
072 C138NCFS2	Fire Life Safety Phase II for NIC Annex						
DSGN	012 DESIGN	300	0	06/29			
CTGY	013 CONTINGENCY	65	0	06/29			
CONS	014 CONSTRUCTION	349	0	06/29			
072 C138PROB5	POST FIRE PURGE SYSTEM UPGRADE AT OBCC 500 BED ADDITION				DSGN	05/15	06/15
CTGY	007 CONTINGENCY	190	0	06/28			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 38

MGN PROJECT				CITY	NC	PLAN	CURRENT	MILESTONE	
AGY ID NO	DESCRIPTION			COST	COST	COMM DATE	MILESTONE	START	END
	CONS	008 CONSTRUCTION		1,813	0	06/28			
072 C138PURGR	POST FIRE PURGE SYSTEM AT GRVC								
	CTGY	010 CONTINGENCY		168	0	06/30			
	CONS	011 CONSTRUCTION		1,680	0	06/30			
072 C138PWRHS	DESIGN AND INSTALL FIRE ALARM SYSTEM AT EXISTING POWERHOUSE						DEVSCOPE	01/16	03/16
	CONS	004 CONSTRUCTION		6,000	0	06/28			
	CTGY	008 CONTINGENCY		600	0	06/28			
072 C138TRANS	DESIGN AND INSTALL FIRE ALARM SYSTEM AT TRANSPORTATION DIV						DSGN	01/17	04/19
	DSGN	001 DESIGN		208	0	06/28			
	CONS	004 CONSTRUCTION		4,360	0	06/28			
	CTGY	010 CONTINGENCY		457	0	06/28			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 39

TOTALS FOR: C CORRECTION

AVAILABLE BALANCE AS OF: 07/31/23	\$3,892,638,757.82	(CITY)	\$38,619,006.26	(NON-CITY)
CONTRACT LIABILITY:	\$859,510,061.09	(CITY)	\$4,959,447.93	(NON-CITY)

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24 *	FY 25 *	FY 26 *	FY 27	FY 24 *	FY 25 *	FY 26 *	FY 27
CITY(C)	1,903,784 *	2,461,971 *	2,191,206 *	1,075,024	1,802,165 *	2,608,767 *	2,674,638 *	1,949,997
NON-CITY(N)	*	*	*		33,341 *	*	*	
FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	0 *	0 *	0		0 *	0 *	0	
AUG	416 *	178 *	0		0 *	0 *	0	
SEPT	0 *	0 *	0		0 *	0 *	0	
OCT	0 *	0 *	0		0 *	0 *	0	
NOV	0 *	0 *	0		0 *	0 *	0	
DEC	0 *	0 *	0		0 *	0 *	0	
JAN	0 *	0 *	0		0 *	0 *	0	
FEB	0 *	0 *	0		0 *	0 *	0	
MARCH	0 *	0 *	0		0 *	0 *	0	
APRIL	0 *	0 *	0		0 *	0 *	0	
MAY	0 *	0 *	0		0 *	0 *	0	
JUNE	1,801,749 *	1,886,781 *	0		33,341 *	33,341 *	0	
FY 24	1,802,165 *	1,886,959 *	0		33,341 *	33,341 *	0	

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 40

BUDGET LINE: CO-DN220		FMS #: 856 AM5		FUND FOR THE CITY OF NEW YORK																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																					
-----------------------	--	----------------	--	-------------------------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

MGN PROJECT			CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO	DESCRIPTION		COST	COST	COMM DATE	MILESTONE	START END
801 COD220MCC	Center for Court Innovation Renovation -- Midtown Community						
CONS	001 CONSTRUCTION	446	0	06/24			

BUDGET LINE: CO-D294		FMS #: 856 B40		215 EAST 161ST ST. - BRONX		CRIMINAL/FAMILY COURT BUILDING																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
----------------------	--	----------------	--	----------------------------	--	--------------------------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

MGN PROJECT										CITY	NC	PLAN	CURRENT	MILESTONE		
AGY ID NO	DESCRIPTION									COST	COST	COMM DATE	MILESTONE	START	END	
856	COD294CBG	215 E 161st BX CENTRAL BOOKING COURT SECTION FITNESS CENTER														
	CONS	001 CONSTRUCTION									50	0	06/27			

PAGE: 41

MGN PROJECT	CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO DESCRIPTION	COST	COST	COMM DATE	MILESTONE	START END
850 C080R00F2 27 MADISON AVE - ROOF & MISC. OPERATIONS SPACES UPGRADE				CONSCOMP	04/16 04/24
CO#: 15 CONS 006 CONSTRUCTION	0	22	06/24		
CO#: AA CONS 008 CONSTRUCTION	0	42	06/24		
CO#: DR SVCS 250 SERVICES	0	1-	09/23		

[illegible]

MGN	PROJECT				CITY	NC	PLAN	CURRENT	MILESTONE
AGY	ID	NO	DESCRIPTION		COST	COST	COMM	DATE	MILESTONE
									START
									END
850	C081	ELEC	31 CHAMBERS ST. - ELECTRICAL AND FA SYSTEM UPGRADE						
		DSGN	001 DESIGN		2,000	0	06/32		
		CONS	002 CONSTRUCTION		27,307	0	06/32		
		CNSP	003 CONSTRUCTION SUPERVISION		2,753	0	06/32		
		IFSP	100 IFA CONSTRUCTION SUPERVIS		100	0	03/24		
		IFDS	600 IFA DESIGN		200	0	06/24		
		IFSP	601 IFA CONSTRUCTION SUPERVIS		2,000	0	06/26		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 42

MGN PROJECT		CITY	NC	PLAN	CURRENT	MILESTONE							
AGY ID NO	DESCRIPTION	COST	COST	COMM DATE	MILESTONE	START END							
850 C081SKY2	31 CHAMBERST ST.- RENOVATE SKYLIGHT												
CO#: 01 DSGN	019 DESIGN	8	0	06/24									
856 C081ADA1	31 Chambers Entrance ADA Compliance				DEVSCOPE	06/21 08/21							
CO#: A CONS	002 CONSTRUCTION	261	0	06/24									
CO#: B CONS	002 CONSTRUCTION	1,000	0	06/24									

BUDGET LINE: CO-264 FMS #: 856 410 ACQUISITION, ADDS, CONSTRUCT, RECONSTRUCT, COURT FACILITIES, CITYWIDE													
AVAILABLE BALANCE AS OF: 07/31/23		\$224,423,224.16	(CITY)		\$.00	(NON-CITY)							
CONTRACT LIABILITY:		\$170,764,476.10	(CITY)		\$.00	(NON-CITY)							
ITD EXPENDITURES:		\$313,412,563.55	(CITY)		\$.00	(NON-CITY)							
ADOPTED (C)*	FY 24 *	FY 25 *	FY 26 *	FY 27 *	(C)*	FY 24 *	FY 25 *	FY 26 *	FY 27 *				
APPROPRIATIONS (N)*		55,146 *	73,644 *	52,185 *	COMMITMENT PLAN (N)*	85,325 *	185,707 *	41,815 *	41,129 *				

FY 2024													
PLAN (C)*	JULY 28 *	AUG 344 *	SEPT *	OCT *	NOV *	DEC *	JAN *	FEB *	MARCH *	APRIL *	MAY *	JUNE *	FY 24 *
FORCST (C)*	28 *	344 *	*	*	*	*	*	*	*	*	*	84,953 *	85,325
ACTUAL (C)*	28 *	*	*	*	*	*	*	*	*	*	*	84,980 *	85,352
	*	*	*	*	*	*	*	*	*	*	*	*	28
PLAN (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*

MGN PROJECT		CITY	NC	PLAN	CURRENT	MILESTONE							
AGY ID NO	DESCRIPTION	COST	COST	COMM DATE	MILESTONE	START END							
850 C0277ELV2	25-10 COURT HOUSE SQ.- ELEVATORS				PROJSTRT	07/12 07/12							
CO#: 10 CONS	104 CONSTRUCTION	7	0	06/29									
CONS	106 CONSTRUCTION	47	0	06/29									
CO#: 07 IFSP	602 IFA CONSTRUCTION SUPERVIS	12	0	06/24									
850 C0277FA	25-10 COURT HOUSE SQ.- FIRE ALARM SYSTEM				DEVSCOPE	12/19 02/21							
DSGN	001 DESIGN	27	0	06/27									
SVCS	007 SERVICES	7	0	06/27									
CNSP	008 CONSTRUCTION SUPERVISION	800	0	06/27									
850 C0281TOIL	120 SCHERMERHORN ST.- CODE COMPLIANT TOILET UPGRADE				DEVSCOPE	05/15 07/15							
CONS	007 CONSTRUCTION	317	0	06/24									
CO#: 01 CONS	007 CONSTRUCTION	833	0	06/25									
CNSP	009 CONSTRUCTION SUPERVISION	60	0	06/24									
CO#: 01 IFDS	604 IFA DESIGN	110	0	07/23									
CO#: 04 IFSP	605 IFA CONSTRUCTION SUPERVIS	180	0	09/23									
850 C0283WT	100 CENTRE STREET - WATER TANK				DEVSCOPE	06/22 08/22							
CONS	700 CONSTRUCTION	415	0	06/25									
SVCS	701 SERVICES	4	0	06/24									
850 C0284EXT2	111 CENTRE ST.- EXTERIOR				CONSCOMP	06/20 06/21							
CO#: 5 IFSP	601 IFA CONSTRUCTION SUPERVIS	14	0	06/24									

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 43

MGN PROJECT	AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
	CO#: 6	IFSP 601 IFA CONSTRUCTION SUPERVIS	31	0	06/24			
850	C0285	FIRE 60 LAFAYETTE ST - FIRE ALARM UPGRADE				PROJSTRT	07/22	07/22
		SVCS 004 SERVICES	1	0	06/25			
		CONS 006 CONSTRUCTION	10,951	0	06/27			
850	C0290	BCHJ 265 E161 St.- BCHJ-Post Construction Work				PROJSTRT	11/13	11/13
		IFSP 602 IFA CONSTRUCTION SUPERVIS	52	0	06/24			
850	C081	SKY2 31 CHAMBERST ST.- RENOVATE SKYLIGHT				CONSCOMP	06/18	06/25
	CO#: 06	CONS 007 CONSTRUCTION	53	0	06/24			
856	C0-ADA	VARIOUS COURTS BUILDINGS - ADA WORK						
	CO#: D	CONS 001 CONSTRUCTION	542	0	06/31			
856	C0-HVAC	VARIOUS PUBLIC BUILDINGS - COURTS HVAC UPGRADES						
		CONS 004 CONSTRUCTION	1,978	0	06/28			
		CONS 005 CONSTRUCTION	560	0	06/30			
		CONS 006 CONSTRUCTION	4,550	0	06/31			
856	C0-LL5	VARIOUS PUBLIC BUILDINGS - COURTS FIRE/LIFE SAFETY						
		CONS 016 CONSTRUCTION	3,349	0	06/28			
		CONS 017 CONSTRUCTION	3,833	0	06/29			
		CONS 018 CONSTRUCTION	284	0	06/30			
		CONS 019 CONSTRUCTION	3,833	0	06/31			
856	C0-LL5FS	VARIOUS PUBLIC BUILDINGS - COURTS FIRE SUPPRESSION DETECTION						
		CONS 010 CONSTRUCTION	3,753	0	06/29			
		CONS 011 CONSTRUCTION	5,909	0	06/30			
		CONS 012 CONSTRUCTION	24,670	0	06/31			
856	C0264	BKCV 210 JORALEMON ST. OCA RELOCATION				DEVSCOPE	08/19	11/19
	CO#: AB	DSGN 001 DESIGN	455	0	06/31			
	CO#: CT	CONS 003 CONSTRUCTION	18,673	0	06/30			
		EQFN FF 004 EQUIPMENT AND FURNITURE OFFICE FURNITURE	8,617	0	06/31			
	CO#: CQ	CONS 005 CONSTRUCTION	4,326	0	06/31			
		CONS 006 CONSTRUCTION	24,192	0	06/24			
	CO#: B	CONS 006 CONSTRUCTION	28	0	07/23			
	CO#: E	CONS 006 CONSTRUCTION	344	0	08/23			
		CONS 008 CONSTRUCTION	741	0	06/24			
		CONS 009 CONSTRUCTION	2,580	0	06/32			
		EQFN 010 EQUIPMENT AND FURNITURE	26	0	06/24			
		SVCS 011 SERVICES	175	0	06/24			
		IFSP 600 IFA CONSTRUCTION SUPERVIS	295	0	06/24			
	CO#: 01	IFSP 600 IFA CONSTRUCTION SUPERVIS	500	0	06/24			
	CO#: 02	IFSP 600 IFA CONSTRUCTION SUPERVIS	500	0	06/24			
		IFDS 601 IFA DESIGN	30	0	06/24			
	CO#: L	IFDS 601 IFA DESIGN	5	0	06/24			
	CO#: M	IFDS 601 IFA DESIGN	100	0	06/24			
856	C0264	CADA CITYWIDE COURTS ADA LUMP SUM						
		CONS 006 CONSTRUCTION	13	0	06/31			
		CONS 012 CONSTRUCTION	576	0	06/31			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 44

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
856 C0264DCAS	REHABILITATION OF VARIOUS COURT FACILITES						
CO#: A CONS	030 CONSTRUCTION	7,227	0	06/30			
CONS	031 CONSTRUCTION	26,260	0	06/31			
CONS	032 CONSTRUCTION	62,884	0	06/32			
CONS	033 CONSTRUCTION	65,233	0	06/33			
856 C0264MISC	VARIOUS COURT FACILITIES- REHABILITATION						
OTHR	008 OTHER	18,393	0	06/31			
OTHR	009 OTHER	30,000	0	06/30			
OTHR	010 OTHER	30,000	0	06/31			
OTHR	011 OTHER	11,986	0	06/29			
OTHR	012 OTHER	28,875	0	06/31			
OTHR	013 OTHER	12,287	0	06/29			
OTHR	015 OTHER	2,521	0	06/30			
OTHR	016 OTHER	19,760	0	06/29			
OTHR	017 OTHER	19,760	0	06/30			
OTHR	018 OTHER	9,436	0	06/29			
CO#: A OTHR	018 OTHER	53	0	06/30			
CO#: A OTHR	019 OTHER	65,546	0	06/29			
OTHR	019 OTHER	7,846	0	06/33			
OTHR	020 OTHER	229,208	0	06/30			
OTHR	021 OTHER	197,579	0	06/31			
OTHR	022 OTHER	256,737	0	06/32			
OTHR	023 OTHER	266,493	0	06/33			
OTHR	024 OTHER	10,297	0	06/30			
OTHR	025 OTHER	16,780	0	06/30			
CO#: A OTHR	025 OTHER	10,933	0	06/32			
856 C0264MN60	DASNY - 60 CENTRE ST RENOVATION						
DSGN	001 DESIGN	41,815	0	06/26			
CNSP	002 CONSTRUCTION SUPERVISION	29,344	0	06/27			
CONS	003 CONSTRUCTION	279,245	0	06/28			
CO#: A CONS	003 CONSTRUCTION	40,000	0	06/30			
856 C0264SIMP	DASNY - STATEN ISLAND MASTER PLAN- PHASE 2						
DSGN	001 DESIGN	21,716	0	06/24			DEVSCOPE 06/23 08/23
CNSP	002 CONSTRUCTION SUPERVISION	8,479	0	06/24			
CONS	003 CONSTRUCTION	184,458	0	06/25			
856 C0293H0	851 GRAND CONCOURSE - HOUSING COURT RELOCATION						
CONS	002 CONSTRUCTION	26,313	0	06/24			DEVSCOPE 06/20 08/20
CONS	003 CONSTRUCTION	2,632	0	06/24			
IFDS	600 IFA DESIGN	171	0	06/24			
IFSP	601 IFA CONSTRUCTION SUPERVIS	1,171	0	06/24			
856 C0305REHB	314 W. 54TH ST.- MIDTOWN COMM COURT EXPANSION						
CNSP	026 CONSTRUCTION SUPERVISION	227	0	06/24			DEVSCOPE 01/01 03/01
CO#: AB CNSP	026 CONSTRUCTION SUPERVISION	18	0	06/24			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 46

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
856 C0272CHIL	45 MONROE PL CHILLER REPLACEMENT					
CO#: A IFDS	100 IFA DESIGN	0	37	06/24		
CO#: B IFSP	101 IFA CONSTRUCTION SUPERVIS	0	796	06/27		

BUDGET LINE: C0-277	FMS #: 856 418	25-10 COURT HOUSE SQ. - LONG ISLAND CITY COURTHOUSE, QUEENS				
AVAILABLE BALANCE AS OF: 07/31/23	\$1,323,001.04	(CITY)			\$.00	(NON-CITY)
CONTRACT LIABILITY:	\$34,200.23	(CITY)			\$.00	(NON-CITY)
ITD EXPENDITURES:	\$7,920,681.78	(CITY)			\$.00	(NON-CITY)
* FY 24 *	* FY 25 *	* FY 26 *	* FY 27 *	* FY 24 *	* FY 25 *	* FY 26 *
ADOPTED (C) *	6,562 *	*	*	(C) *	500 *	*
APPROPRIATIONS (N) *		*	*	COMMITMENT PLAN (N) *	*	*
						6,720 *

	JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024 JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24
PLAN (C) *	*	*	*	*	*	*	*	*	*	*	*	500 *	500
FORCST (C) *	*	*	*	*	*	*	*	*	*	*	*	500 *	500
ACTUAL (C) *	*	*	*	*	*	*	*	*	*	*	*	*	
PLAN (N) *	*	*	*	*	*	*	*	*	*	*	*	*	
FORCST (N) *	*	*	*	*	*	*	*	*	*	*	*	*	
ACTUAL (N) *	*	*	*	*	*	*	*	*	*	*	*	*	

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
850 C0277ELV2	25-10 COURT HOUSE SQ.- ELEVATORS				PROJSTRT	07/12 07/12
CO#: 1 DSGN	003 DESIGN	20	0	06/29		
CONS	107 CONSTRUCTION	100	0	06/29		
850 C0277FA	25-10 COURT HOUSE SQ.- FIRE ALARM SYSTEM				DEVSCOPE	12/19 02/21
CONS	002 CONSTRUCTION	86	0	06/27		
CO#: N1 IFSP	004 IFA CONSTRUCTION SUPERVIS	530	0	06/24		
CONS	005 CONSTRUCTION	6,446	0	06/27		
SVCS	006 SERVICES	188	0	06/27		
CO#: 04 IFDS	600 IFA DESIGN	200	0	06/24		
856 C0277ADA	25-10 COURT SQUARE - ADA LIFT REPLACEMENT				DEVSCOPE	06/23 08/23
CONS	001 CONSTRUCTION	500	0	06/24		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 47

BUDGET LINE: CO-278 FMS #: 856 419 360 ADAMS ST. - BROOKLYN SUPREME COURT

AVAILABLE BALANCE AS OF: 07/31/23 \$51,476,306.29 (CITY) \$.00 (NON-CITY)

CONTRACT LIABILITY: \$8,974,397.67 (CITY) \$.00 (NON-CITY)

ITD EXPENDITURES: \$20,256,363.60 (CITY) \$.00 (NON-CITY)

	*	FY 24	*	FY 25	*	FY 26	*	FY 27	*	*	FY 24	*	FY 25	*	FY 26	*	FY 27	*
ADOPTED	(C) *		*		*		*	7,144	*	(C) *	1,878	*	21,000	*	16,292	*	28,693	*
APPROPRIATIONS	(N) *		*		*		*		*	COMMITMENT PLAN								
										(N) *		*		*		*		*

FY 2024																
	JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24			
PLAN (C) *	*	*	*	*	*	*	*	*	*	*	*	1,878	*	1,878		
FORCST (C) *	*	*	*	*	*	*	*	*	*	*	*	1,878	*	1,878		
ACTUAL (C) *	*	*	*	*	*	*	*	*	*	*	*	*	*			
PLAN (N) *	*	*	*	*	*	*	*	*	*	*	*	*	*			
FORCST (N) *	*	*	*	*	*	*	*	*	*	*	*	*	*			
ACTUAL (N) *	*	*	*	*	*	*	*	*	*	*	*	*	*			

MGN PROJECT																	
AGY ID NO		DESCRIPTION								CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END		
850 C0278EXT2		360 ADAMS ST. - EXTERIOR & ROOF											DEVSCOPE	03/20	05/20		
	CONS	001 CONSTRUCTION								2,286	0	06/27					
CO#: N1	CONS	001 CONSTRUCTION								16,463	0	06/27					
	SVCS	003 SERVICES								200	0	06/27					
	CNSP	004 CONSTRUCTION SUPERVISION								2,832	0	06/26					
	DSGN	005 DESIGN								893	0	06/24					
	CONS	103 CONSTRUCTION								7,144	0	06/26					
CO#: 05	IFDS	600 IFA DESIGN								86	0	06/24					
850 C0278FA3		360 ADAMS STREET - FIRE ALARM SYSTEM & SPRINKLER UPGRADE											DEVSCOPE	12/14	02/15		
	CONS	002 CONSTRUCTION								27,217	0	06/28					
CO#: A	CONS	002 CONSTRUCTION								6,316	0	06/26					
CO#: B	CONS	002 CONSTRUCTION								6,317	0	06/27					
	CNSP	003 CONSTRUCTION SUPERVISION								1,439	0	06/27					
	CONS	005 CONSTRUCTION								6,316	0	06/28					
CO#: 01	CONS	005 CONSTRUCTION								6,317	0	06/29					
	DSGN	009 DESIGN								638	0	06/27					
	CONS	010 CONSTRUCTION								26,500	0	06/28					
CO#: 06	IFDS	600 IFA DESIGN								105	0	06/24					
856 C0278ADA1		360 ADAMS ST - ADA IMPROVEMENTS											DEVSCOPE	06/21	08/21		
CO#: A	DSGN	001 DESIGN								985	0	06/24					
	CONS	002 CONSTRUCTION								11,108	0	06/25					
CO#: B	CONS	002 CONSTRUCTION								9,892	0	06/25					
	IFDS	100 IFA DESIGN								93	0	06/24					
	IFSP	101 IFA CONSTRUCTION SUPERVIS								1,111	0	06/24					
856 C0278ELV		360 ADAMS ST.- ELEVATORS MODERNIZATION											DEVSCOPE	06/22	08/22		
	DSGN	001 DESIGN								1,000	0	06/27					
	CONS	002 CONSTRUCTION								11,563	0	06/29					
CO#: A	CONS	002 CONSTRUCTION								9,500	0	06/29					
CO#: A	CNSP	003 CONSTRUCTION SUPERVISION								1,900	0	06/29					
CO#: A	IFDS	600 IFA DESIGN								350	0	06/24					
	IFSP	601 IFA CONSTRUCTION SUPERVIS								1,200	0	06/29					

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 48

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
856 C0278T0IL	360 ADAMS ST. - CODE COMPLIANT TOILET UPGRADE					
DSGN	001 DESIGN	350	0	06/27		
CONS	002 CONSTRUCTION	3,000	0	06/28		

BUDGET LINE: CO-281	FMS #: 856 422	120 SCHERMERHORN ST. - BROOKLYN CRIMINAL COURT				
AVAILABLE BALANCE AS OF: 07/31/23	\$1,696,871.65	(CITY)			\$.00	(NON-CITY)
CONTRACT LIABILITY:	\$4,199,976.19	(CITY)			\$.00	(NON-CITY)
ITD EXPENDITURES:	\$66,766,323.78	(CITY)			\$.00	(NON-CITY)
* FY 24	* FY 25	* FY 26	* FY 27	* FY 24	* FY 25	* FY 26
ADOPTED (C)*				(C)* 500		
APPROPRIATIONS (N)*				COMMITMENT PLAN (N)*		

	JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024 JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24
PLAN (C)*	*	*	*	*	*	*	*	*	*	*	*	500	500
FORCST (C)*	*	*	*	*	*	*	*	*	*	*	*	500	500
ACTUAL (C)*	*	*	*	*	*	*	*	*	*	*	*	*	*
PLAN (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
850 C0281T0IL	120 SCHERMERHORN ST.- CODE COMPLIANT TOILET UPGRADE				DEVSCOPE	05/15 07/15
CO#: 02 IFSP	602 IFA CONSTRUCTION SUPERVIS	420	0	06/24		
CO#: 03 IFSP	602 IFA CONSTRUCTION SUPERVIS	140	0	06/24		
856 C0281ADA	120 SCHERMERHORN ST- ADA LIFT REPLACEMENT				DEVSCOPE	06/23 08/23
CONS	001 CONSTRUCTION	500	0	06/24		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 49

BUDGET LINE: CO-283 FMS #: 856 424 100 CENTRE ST. - MANHATTAN CRIMINAL COURT BUILDING																									
AVAILABLE BALANCE AS OF: 07/31/23										\$28,280,619.66	(CITY)	\$.00	(NON-CITY)												
CONTRACT LIABILITY:										\$2,735,640.75	(CITY)	\$.00	(NON-CITY)												
ITD EXPENDITURES:										\$68,129,557.38	(CITY)	\$.00	(NON-CITY)												
* FY 24 * FY 25 * FY 26 * FY 27 * FY 24 * FY 25 * FY 26 * FY 27 *																									
ADOPTED (C) * 20,848 * 200 *										FY 26 *		FY 27 *													
APPROPRIATIONS (N) *										COMMITMENT PLAN (N) *															
FY 2024																									
JULY		AUG		SEPT		OCT		NOV		DEC		JAN		FEB		MARCH		APRIL		MAY		JUNE		FY 24	
PLAN (C) *		*		*		*		*		*		*		*		*		*		*		14,175 *		14,175	
FORCST (C) *		*		*		*		*		*		*		*		*		*		*		14,175 *		14,175	
ACTUAL (C) *		*		*		*		*		*		*		*		*		*		*					
PLAN (N) *		*		*		*		*		*		*		*		*		*		*					
FORCST (N) *		*		*		*		*		*		*		*		*		*		*					
ACTUAL (N) *		*		*		*		*		*		*		*		*		*		*					

MGN PROJECT						CITY	NC	PLAN	CURRENT	MILESTONE		
AGY ID NO	DESCRIPTION					COST	COST	COMM DATE	MILESTONE	START	END	
850 C0283T0IL	100 CENTRE ST.- CODE COMPLIANT TOILET UPGRADE								DEVSCOPE	10/14	10/14	
	CONS 002 CONSTRUCTION					4,424	0	06/24				
CO#: 01	CONS 002 CONSTRUCTION					2,814	0	06/24				
	DSGN 003 DESIGN					115	0	06/24				
	CONS 004 CONSTRUCTION					3,581	0	06/24				
CO#: A	CONS 004 CONSTRUCTION					108	0	06/24				
	CNSP 005 CONSTRUCTION SUPERVISION					1,623	0	06/24				
	CNSP 006 CONSTRUCTION SUPERVISION					200	0	06/25				
	IFSP 100 IFA CONSTRUCTION SUPERVIS					214	0	01/24				
CO#: 10	IFDS 601 IFA DESIGN					150	0	06/24				
850 C0283WT	100 CENTRE STREET - WATER TANK								DEVSCOPE	06/22	08/22	
	IFSP 600 IFA CONSTRUCTION SUPERVIS					300	0	08/23				
CO#: 02	IFDS 601 IFA DESIGN					150	0	10/23				
856 C0283DANY	100 CENTRE- 1 HOGAN PL ENTRANCE - SECURITY ENHANCEMENTS								DEVSCOPE	06/23	08/23	
	CONS 001 CONSTRUCTION					2,000	0	06/25				
856 C0283FIRE	100 CENTRE ST.- FIRE SAFETY								DEVSCOPE	11/09	01/22	
	CONS 024 CONSTRUCTION					9	0	06/24				
CO#: FP	DSGN 030 DESIGN					150	0	06/24				
CO#: FP	CONS 031 CONSTRUCTION					1,350	0	06/24				
	IFDS 600 IFA DESIGN					50	0	06/24				
	IFSP 650 IFA CONSTRUCTION SUPERVIS					150	0	06/24				
856 C0283MP1	100 CENTRE ST- RETUBE BOILER 3 AND 4								DEVSCOPE	02/16	04/16	
	CONS 001 CONSTRUCTION					1	0	06/24				
856 C0283RF	100 CENTRE ST- ROOF REHAB								DEVSCOPE	06/22	08/22	
	CONS 002 CONSTRUCTION					6,107	0	06/25				

FY 2024 AUTHORIZED COMMITMENT PLAN
 WITH FY 2024 PLAN AND FORECAST AND ACTUALS
 (\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: CO-285 FMS #: 856 426 60 LAFAYETTE ST. - MANHATTAN FAMILY COURT																	
AVAILABLE BALANCE AS OF: 07/31/23										\$2,477,001.59	(CITY)	\$\$.00	(NON-CITY)				
CONTRACT LIABILITY:										\$645,078.09	(CITY)	\$\$.00	(NON-CITY)				
ITD EXPENDITURES:										\$7,852,506.43	(CITY)	\$\$.00	(NON-CITY)				
* FY 24 * FY 25 * FY 26 * FY 27 * FY 24 * FY 25 * FY 26 * FY 27 *																	
ADOPTED (C)*		2,072 *		FY 25 564 *		FY 26 *		FY 27 *		(C)*		FY 24 1,877 *		FY 25 564 *		FY 26 * FY 27 *	
APPROPRIATIONS (N)*		*		*		*		COMMITMENT PLAN (N)*		*		*		*		*	
FY 2024																	
JULY		AUG		SEPT		OCT		NOV		DEC		JAN		FEB		MARCH	
APRIL		MAY		JUNE		FY 24											
PLAN (C)*		*		*		*		*		*		*		*		1,877 *	
FORCST (C)*		*		*		*		*		*		*		*		1,877 *	
ACTUAL (C)*		*		*		*		*		*		*		*		1,877 *	
PLAN (N)*		*		*		*		*		*		*		*		*	
FORCST (N)*		*		*		*		*		*		*		*		*	
ACTUAL (N)*		*		*		*		*		*		*		*		*	

MGN PROJECT										CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO										COST	COST	COMM DATE	MILESTONE	START END
850 C0285FIRE 60 LAFAYETTE ST - FIRE ALARM UPGRADE													PROJSTRT	07/22 07/22
CNSP 005 CONSTRUCTION SUPERVISION										1,877	0	06/24		
CONS 007 CONSTRUCTION										39	0	06/25		
SVCS 008 SERVICES										50	0	06/25		
DSGN 009 DESIGN										75	0	06/25		
CONS 010 CONSTRUCTION										400	0	06/25		
CO#: 06 IFDS 600 IFA DESIGN										200	0	10/23		
IFSP 601 IFA CONSTRUCTION SUPERVIS										500	0	06/24		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 53

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
856 C0293ELEC	851 GRAND CONCOURSE- ELECTRICAL UPGRADE				DEVSCOPE	06/05	09/05
CO#: A7 CONS	017 CONSTRUCTION	17	0	06/24			
CO#: A8 CONS	017 CONSTRUCTION	22	0	06/24			
856 C0293EV	851 GRAND CONCOURSE - ELEVATORS				DEVSCOPE	06/22	08/22
CONS	002 CONSTRUCTION	12,000	0	06/25			
CONS	006 CONSTRUCTION	36,000	0	06/25			
IFDS	600 IFA DESIGN	300	0	06/24			
IFSP	601 IFA CONSTRUCTION SUPERVIS	1,000	0	06/28			
856 C0293GCOM	851 GRAND CONCOURSE - ADA COMPLIANCE				DEVSCOPE	06/23	08/23
CONS	002 CONSTRUCTION	23,243	0	06/26			
IFDS	601 IFA DESIGN	186	0	06/24			
IFSP	602 IFA CONSTRUCTION SUPERVIS	2,325	0	06/25			
856 C0293201A	DASNY - 851 GRAND CONCOURSE- RENOVATIONS				DEVSCOPE	07/06	09/06
CONS	990 CONSTRUCTION	2,615	0	06/29			

BUDGET LINE: C0-294 FMS #: 856 435 215 EAST 161ST ST. - BRONX CRIMINAL/FAMILY COURT BUILDING																	
AVAILABLE BALANCE AS OF: 07/31/23										\$6,090,038.89 (CITY)		\$0.00 (NON-CITY)					
CONTRACT LIABILITY:										\$883,850.98 (CITY)		\$0.00 (NON-CITY)					
ITD EXPENDITURES:										\$43,586,560.84 (CITY)		\$0.00 (NON-CITY)					
ADOPTED (C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*		FY 24	*	FY 25	*	FY 26	*	FY 27	*
APPROPRIATIONS (N)*			3,259	*	460	*	1,127	*	(C)*		*	7,892	*		*	911	*
									COMMITMENT PLAN (N)*								
	JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024	JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24			
PLAN (C)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*			
FORCST (C)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*			
ACTUAL (C)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*			
PLAN (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*			
FORCST (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*			
ACTUAL (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*			

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
850 C0294RF	215 E161 ST.- ROOF				DEVSCOPE	02/22	05/22
DSGN	001 DESIGN	13	0	06/25			
CONS	002 CONSTRUCTION	6,851	0	06/25			
CONS	003 CONSTRUCTION	1,028	0	06/25			
IFSP	101 IFA CONSTRUCTION SUPERVIS	527	0	11/23			
CO#: 02 IFDS	600 IFA DESIGN	100	0	12/23			
856 C0294BACK	DASNY - 215 E. 161ST ST.- BACKFILL				DEVSCOPE	12/10	02/11
CO#: 03 IFSP	101 IFA CONSTRUCTION SUPERVIS	400	0	06/27			
CO#: 05 IFDS	102 IFA DESIGN	400	0	06/27			
CONS	999 CONSTRUCTION	911	0	06/27			

PAGE: 54

BUDGET LINE: CO-295														FMS #: 856 436		1118 GRAND CONCOURSE - BRONX HOUSING COURT																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																								</	
---------------------	--	--	--	--	--	--	--	--	--	--	--	--	--	----------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	----	--

MGN PROJECT				CITY	NC	PLAN	CURRENT	MILESTONE	
AGY	ID	NO	DESCRIPTION	COST	COST	COMM DATE	MILESTONE	START	END
850	C0295	EV	1118 GRAND CONCOURSE - ELEVATORS				DEVSCOPE	06/20	08/20
		CONS	002 CONSTRUCTION	9,114	0	06/28			
		CNSP	003 CONSTRUCTION SUPERVISION	1,000	0	06/28			
CO#:	A	CNSP	003 CONSTRUCTION SUPERVISION	638	0	06/28			
		DSGN	004 DESIGN	116	0	06/28			
CO#:	01	DSGN	004 DESIGN	50	0	06/28			
CO#:	02	DSGN	004 DESIGN	55	0	06/28			
		IFSP	100 IFA CONSTRUCTION SUPERVIS	800	0	06/24			
CO#:	07	IFDS	600 IFA DESIGN	200	0	10/23			
		IFSP	601 IFA CONSTRUCTION SUPERVIS	300	0	06/24			
856	C0295	FIRE	1118 GRAND CONCOURSE - FIRE ALARM UPGRADE				DEVSCOPE	06/22	08/22
		DSGN	001 DESIGN	1,208	0	06/26			
		CONS	002 CONSTRUCTION	7,633	0	06/29			
		CNSP	003 CONSTRUCTION SUPERVISION	423	0	06/29			
		IFSP	100 IFA CONSTRUCTION SUPERVIS	50	0	06/24			
		IFDS	101 IFA DESIGN	50	0	06/24			
856	C0295	HTR	1118 GRAND CONCOURSE- HOUSE TANK REPLACEMENT				DEVSCOPE	06/23	08/23
CO#:	A	CONS	001 CONSTRUCTION	1	0	06/24			
856	C0295	ROOF	1118 GRAND CONCOURSE - ROOF				DEVSCOPE	03/22	05/22
		CONS	002 CONSTRUCTION	132	0	06/26			
		IFDS	003 IFA DESIGN	5	0	06/24			
		IFSP	004 IFA CONSTRUCTION SUPERVIS	15	0	06/24			
		CNSP	006 CONSTRUCTION SUPERVISION	260	0	06/26			
		CONS	007 CONSTRUCTION	1,168	0	06/26			

AVAILABLE BALANCE AS OF: 07/31/23	\$41,701,269.65	(CITY)	\$0.00	(NON-CITY)
CONTRACT LIABILITY:	\$6,336,249.42	(CITY)	\$0.00	(NON-CITY)
ITD EXPENDITURES:	\$6,338,831.78	(CITY)	\$0.00	(NON-CITY)

MGN	PROJECT					CITY	NC	PLAN	CURRENT	MILESTONE		
AGY	ID	NO	DESCRIPTION			COST	COST	COMM	DATE	MILESTONE	START	END
850	C0296	ELEC	125-01 QUEENS BLVD - ELECTRICAL, FA, SPRINKLER UPGRADES							DEVSCOPE	01/18	03/18
		DSGN	001 DESIGN			1,763	0		06/27			
		CONS	003 CONSTRUCTION			43,076	0		06/28			
		DSGN	005 DESIGN			743	0		06/27			
	C0#:	1	DSGN	005 DESIGN		300	0		06/27			
			CONS	006 CONSTRUCTION		20,860	0		06/28			
	C0#:	01	CONS	008 CONSTRUCTION		2,950	0		06/28			
	C0#:	04	IFDS	600 IFA DESIGN		70	0		09/23			
	C0#:	06	IFDS	600 IFA DESIGN		20	0		07/23			
			IFSP	601 IFA CONSTRUCTION SUPERVIS		356	0		07/24			
850	C0296	RF	125-01 QUEENS BLVD.- ROOF							PROJSTRT	03/18	03/18
		CONS	002 CONSTRUCTION			2,872	0		06/26			
		DSGN	003 DESIGN			88	0		06/26			
		CNSP	004 CONSTRUCTION SUPERVISION			2,500	0		06/26			
		DSGN	006 DESIGN			443	0		06/26			
	C0#:	A	DSGN	006 DESIGN		750	0		06/26			
			CONS	007 CONSTRUCTION		12,552	0		06/26			
			IFSP	200 IFA CONSTRUCTION SUPERVIS		80	0		06/24			
	C0#:	10	IFDS	601 IFA DESIGN		120	0		06/24			
856	C0296	EV	125-01 QUEENS BLVD. ANNEX ELEVATOR MODERNIZATION							DEVSCOPE	06/22	08/22
		DSGN	001 DESIGN			1,358	0		06/24			
		CONS	002 CONSTRUCTION			9,500	0		06/26			
		CNSP	003 CONSTRUCTION SUPERVISION			1,900	0		06/26			
		CONS	005 CONSTRUCTION			12,720	0		06/26			
		IFDS	600 IFA DESIGN			100	0		06/28			
		IFSP	601 IFA CONSTRUCTION SUPERVIS			400	0		06/24			
856	C0296	FA	125-01 QUEENS BLVD.- FIRE ALARMS									
		IFDS	003 IFA DESIGN			50	0		06/24			
		IFSP	004 IFA CONSTRUCTION SUPERVIS			50	0		06/24			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 56

BUDGET LINE: C0-298 FMS #: 856 439 NEW QUEENS FAMILY COURT																																																																																																																															
AVAILABLE BALANCE AS OF: 07/31/23						\$8,548,000.40		(CITY)				\$0.00		(NON-CITY)																																																																																																																	
CONTRACT LIABILITY:						\$140,979.57		(CITY)				\$0.00		(NON-CITY)																																																																																																																	
ITD EXPENDITURES:						\$592,710.03		(CITY)				\$0.00		(NON-CITY)																																																																																																																	
<table border="0" style="width: 100%;"> <tr> <td style="width: 10%;">*</td><td style="width: 10%;">FY 24</td><td style="width: 10%;">*</td><td style="width: 10%;">FY 25</td><td style="width: 10%;">*</td><td style="width: 10%;">FY 26</td><td style="width: 10%;">*</td><td style="width: 10%;">FY 27</td><td style="width: 10%;">*</td><td style="width: 10%;">*</td><td style="width: 10%;">FY 24</td><td style="width: 10%;">*</td><td style="width: 10%;">FY 25</td><td style="width: 10%;">*</td><td style="width: 10%;">FY 26</td><td style="width: 10%;">*</td><td style="width: 10%;">FY 27</td><td style="width: 10%;">*</td></tr> <tr> <td>ADOPTED (C)*</td><td>8,206</td><td>*</td><td></td><td>*</td><td></td><td>*</td><td></td><td>*</td><td>(C)*</td><td></td><td>*</td><td>7,795</td><td>*</td><td></td><td>*</td><td></td><td>*</td></tr> <tr> <td>APPROPRIATIONS (N)*</td><td></td><td>*</td><td></td><td>*</td><td></td><td>*</td><td></td><td>*</td><td>COMMITMENT PLAN (N)*</td><td></td><td>*</td><td></td><td>*</td><td></td><td>*</td><td></td><td>*</td></tr> </table>																*	FY 24	*	FY 25	*	FY 26	*	FY 27	*	*	FY 24	*	FY 25	*	FY 26	*	FY 27	*	ADOPTED (C)*	8,206	*		*		*		*	(C)*		*	7,795	*		*		*	APPROPRIATIONS (N)*		*		*		*		*	COMMITMENT PLAN (N)*		*		*		*		*																																																										
*	FY 24	*	FY 25	*	FY 26	*	FY 27	*	*	FY 24	*	FY 25	*	FY 26	*	FY 27	*																																																																																																														
ADOPTED (C)*	8,206	*		*		*		*	(C)*		*	7,795	*		*		*																																																																																																														
APPROPRIATIONS (N)*		*		*		*		*	COMMITMENT PLAN (N)*		*		*		*		*																																																																																																														
<table border="0" style="width: 100%;"> <tr> <td style="width: 10%;"></td><td style="width: 10%;">JULY</td><td style="width: 10%;">AUG</td><td style="width: 10%;">SEPT</td><td style="width: 10%;">OCT</td><td style="width: 10%;">NOV</td><td style="width: 10%;">DEC</td><td style="width: 10%;">FY 2024 JAN</td><td style="width: 10%;">FEB</td><td style="width: 10%;">MARCH</td><td style="width: 10%;">APRIL</td><td style="width: 10%;">MAY</td><td style="width: 10%;">JUNE</td><td style="width: 10%;">FY 24</td><td style="width: 10%;"></td><td style="width: 10%;"></td></tr> <tr> <td>PLAN (C)*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td></tr> <tr> <td>FORCST (C)*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td></tr> <tr> <td>ACTUAL (C)*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td></tr> <tr> <td>PLAN (N)*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td></tr> <tr> <td>FORCST (N)*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td></tr> <tr> <td>ACTUAL (N)*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td><td>*</td></tr> </table>																	JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024 JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24			PLAN (C)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	FORCST (C)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	ACTUAL (C)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	PLAN (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	FORCST (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	ACTUAL (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*
	JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024 JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24																																																																																																																		
PLAN (C)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*																																																																																																																
FORCST (C)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*																																																																																																																
ACTUAL (C)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*																																																																																																																
PLAN (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*																																																																																																																
FORCST (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*																																																																																																																
ACTUAL (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*																																																																																																																

MGN PROJECT						CITY	NC	PLAN	CURRENT	MILESTONE		
AGY ID NO	DESCRIPTION					COST	COST	COMM DATE	MILESTONE	START	END	
856 C0298CHIL	151-20 JAMAICA AVE. - CHILLER REPLACEMENT								DEVSCOPE	06/22	08/22	
IFDS	100 IFA DESIGN					15	0	06/24				
IFSP	101 IFA CONSTRUCTION SUPERVIS					140	0	06/24				
856 C0298RF	151-20 JAMAICA AVE ROOF REHAB								DEVSCOPE	06/22	08/22	
CONS	002 CONSTRUCTION					7,795	0	06/25				
IFDS	600 IFA DESIGN					98	0	06/24				
IFSP	601 IFA CONSTRUCTION SUPERVIS					500	0	06/24				

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 57

BUDGET LINE: C0-299 FMS #: 856 440 89-17 SUTPHIN BLVD. - QUEENS COURT FACILITY																			
AVAILABLE BALANCE AS OF: 07/31/23										\$24,732,306.51	(CITY)	\$.00	(NON-CITY)						
CONTRACT LIABILITY:										\$811,790.62	(CITY)	\$.00	(NON-CITY)						
ITD EXPENDITURES:										\$2,983,525.53	(CITY)	\$.00	(NON-CITY)						
	*	FY 24	*	FY 25	*	FY 26	*	FY 27	*		*	FY 24	*	FY 25	*	FY 26	*	FY 27	*
ADOPTED	(C)*	5,328	*		*	6,479	*	2,435	*		(C)*	22,360	*		*	7,421	*		*
APPROPRIATIONS	(N)*		*		*		*		*	COMMITMENT PLAN					*		*		*
											(N)*		*		*		*		*
		JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024	JAN	FEB	MARCH	APRIL	MAY	JUNE		FY 24			
PLAN	(C)*	*	*	*	*	*	*	*	*	*	*	*	*	*	22,360	*	22,360		
FORCST	(C)*	*	*	*	*	*	*	*	*	*	*	*	*	*	22,360	*	22,360		
ACTUAL	(C)*	*	*	*	*	*	*	*	*	*	*	*	*	*		*			
		*	*	*	*	*	*	*	*	*	*	*	*	*		*			
PLAN	(N)*	*	*	*	*	*	*	*	*	*	*	*	*	*		*			
FORCST	(N)*	*	*	*	*	*	*	*	*	*	*	*	*	*		*			
ACTUAL	(N)*	*	*	*	*	*	*	*	*	*	*	*	*	*		*			

MGN PROJECT												CITY	NC	PLAN	CURRENT	MILESTONE	
AGY	ID NO	DESCRIPTION										COST	COST	COMM DATE	MILESTONE	START	END
850	C0299EXT2	89-17	SUTPHIN BLVD.-	PLAZA/SIDEWALK	RECONSTRUCTION											DEVSCOPE	03/19 05/19
CO#:	K	CONS	001	CONSTRUCTION								5,779	0	06/26			
		CNSP	003	CONSTRUCTION	SUPERVISION							700	0	06/26			
		DSGN	004	DESIGN								146	0	06/24			
CO#:	02	IFDS	600	IFA DESIGN								100	0	06/24			
		IFSP	601	IFA CONSTRUCTION	SUPERVIS							343	0	07/23			
850	C0299FIRE	89-17	SUTPHIN BLVD	-	FIRE ALARM DESIGN & REPLACEMENT												
CO#:	A	CONS	002	CONSTRUCTION								6,336	0	06/24			
		CONS	002	CONSTRUCTION								217	0	06/24			
		DSGN	004	DESIGN								44	0	06/24			
CO#:	A	CNSP	005	CONSTRUCTION	SUPERVISION							2,115	0	06/24			
		CNSP	005	CONSTRUCTION	SUPERVISION							191	0	06/24			
		CONS	006	CONSTRUCTION								8,810	0	06/24			
		SVCS	007	SERVICES								1	0	06/24			
		CONS	008	CONSTRUCTION								4,500	0	06/24			
		IFSP	100	IFA CONSTRUCTION	SUPERVIS							634	0	06/24			
CO#:	06	IFDS	600	IFA DESIGN								127	0	07/23			
856	C0299CHIL	89-17	SUTPHIN BLVD.-	CHILLER	REPLACEMENT												
		IFDS	100	IFA DESIGN								14	0	06/24			
		IFSP	101	IFA CONSTRUCTION	SUPERVIS							245	0	06/24			
856	C0299RF	89-17	SUTPHIN BLVD-	ROOF												DEVSCOPE	06/22 08/22
		DSGN	001	DESIGN								942	0	06/26			
		CONS	002	CONSTRUCTION								6,278	0	06/29			
		CNSP	003	CONSTRUCTION	SUPERVISION							1,256	0	06/29			

AVAILABLE BALANCE AS OF: 07/31/23	\$2,933,976.87	(CITY)	\$.00	(NON-CITY)
CONTRACT LIABILITY:	\$540,378.72	(CITY)	\$.00	(NON-CITY)
ITD EXPENDITURES:	\$17,398,767.05	(CITY)	\$.00	(NON-CITY)

[illegible]

MGN PROJECT			CITY	NC	PLAN	CURRENT	MILESTONE	
AGY	ID NO	DESCRIPTION	COST	COST	COMM DATE	MILESTONE	START	END
850	C0300	ELV2 88-11 SUTPHIN BLVD.- ELEVATOR						
	CO#:	CR DSGN 002 DESIGN	104	0	06/24			
856	C0300	FIRE 88-11 SUTPHIN BLVD. FIRE ALARM SPRINKLER SYSTEM UPGRADE				DEVSCOPE	06/22	06/28
		DSGN 001 DESIGN	616	0	06/26			
	CO#:	A CONS 002 CONSTRUCTION	6,164	0	06/29			
	CO#:	A EQFN 003 EQUIPMENT AND FURNITURE	1,233	0	06/29			
		DSGN 004 DESIGN	500	0	06/26			
		CONS 005 CONSTRUCTION	7,531	0	06/29			
		IFDS 600 IFA DESIGN	200	0	06/24			
	CO#:	A IFSP 601 IFA CONSTRUCTION SUPERVIS	500	0	06/25			
856	C0300	RF 88-11 SUTPHIN BOULEVARD - ROOF				DEVSCOPE	01/22	04/22
		DSGN 001 DESIGN	31	0	06/29			
		CONS 002 CONSTRUCTION	310	0	06/29			
		IFDS 003 IFA DESIGN	4	0	06/24			
		IFSP 004 IFA CONSTRUCTION SUPERVIS	31	0	06/25			
		DSGN 005 DESIGN	644	0	06/25			
		CNSP 006 CONSTRUCTION SUPERVISION	900	0	06/29			
		CONS 007 CONSTRUCTION	4,190	0	06/29			
856	C0300	415A DASNY - 88-11 SUTPHIN BLVD.- RENOVATION				DEVSCOPE	01/02	03/02
		IFSP 100 IFA CONSTRUCTION SUPERVIS	100	0	06/28			
	CO#:	DA CONS 998 CONSTRUCTION	5	0	06/29			
	CO#:	DA CONS 999 CONSTRUCTION	682	0	06/28			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 59

BUDGET LINE: CO-301 FMS #: 856 442 130 STUYVESANT PL. - STATEN ISLAND JUDICIAL CENTER																	
AVAILABLE BALANCE AS OF: 07/31/23										\$2,954,740.40 (CITY)		\$0.00 (NON-CITY)					
CONTRACT LIABILITY:										\$7,575,557.85 (CITY)		\$0.00 (NON-CITY)					
ITD EXPENDITURES:										\$42,716,769.40 (CITY)		\$0.00 (NON-CITY)					
* * * * *																	
ADOPTED (C)*		FY 24 121 *		FY 25 1,368 *		FY 26 *		FY 27 *		(C)* 1,370 *		FY 25 3 *		FY 26 1,000 *		FY 27 *	
APPROPRIATIONS (N)*										COMMITMENT PLAN (N)*							
* * * * *																	
FY 2024																	
JULY		AUG		SEPT		OCT		NOV		DEC		JAN		FEB		MARCH	
APRIL		MAY		JUNE		FY 24											
PLAN (C)*		*		*		*		*		*		*		*		1,370 *	
FORCST (C)*		*		*		*		*		*		*		*		1,370 *	
ACTUAL (C)*		*		*		*		*		*		*		*		*	
PLAN (N)*		*		*		*		*		*		*		*		*	
FORCST (N)*		*		*		*		*		*		*		*		*	
ACTUAL (N)*		*		*		*		*		*		*		*		*	

MGN PROJECT						CITY	NC	PLAN	CURRENT	MILESTONE		
AGY ID NO	DESCRIPTION					COST	COST	COMM DATE	MILESTONE	START	END	
850 C0301LL	130 STUYVESANT PL - FACADE REPAIRS LOCAL LAW 11								DEVSCOPE	03/18	05/18	
	SVCS 003 SERVICES					1	0	06/25				
CO#: BL	CNSP 004 CONSTRUCTION SUPERVISION					263	0	06/24				
	CONS 007 CONSTRUCTION					462	0	06/24				
CO#: 03	IFSP 602 IFA CONSTRUCTION SUPERVIS					834	0	07/23				
850 C0301PD	130 STUYVESANT PL.- PARKING GARAGE DECK								DEVSCOPE	09/14	12/14	
	CONS 002 CONSTRUCTION					49	0	06/24				
CO#: 03	CONS 002 CONSTRUCTION					365	0	06/24				
	DSGN 003 DESIGN					2	0	06/25				
	CNSP 004 CONSTRUCTION SUPERVISION					31	0	06/24				
	CNSP 006 CONSTRUCTION SUPERVISION					200	0	06/24				
CO#: 04	IFSP 601 IFA CONSTRUCTION SUPERVIS					95	0	07/23				
856 C0301FA	130 STUYVESANT PL.- ELEC/FIRE ALARM UPGRADE								DEVSCOPE	06/22	08/22	
	DSGN 001 DESIGN					1,000	0	06/26				
	CONS 004 CONSTRUCTION					12,000	0	06/28				
	IFDS 600 IFA DESIGN					100	0	06/25				
	IFSP 601 IFA CONSTRUCTION SUPERVIS					600	0	06/24				

AVAILABLE BALANCE AS OF: 07/31/23	\$3,616,237.90	(CITY)	\$.00	(NON-CITY)
CONTRACT LIABILITY:	\$623,365.69	(CITY)	\$.00	(NON-CITY)
ITD EXPENDITURES:	\$12,710,338.97	(CITY)	\$.00	(NON-CITY)

[illegible]

MGN	PROJECT					CITY	NC	PLAN	CURRENT	MILESTONE	
AGY	ID	NO	DESCRIPTION			COST	COST	COMM DATE	MILESTONE	START	END
850	C0302ST		18 RICHMOND TERRACE - EXTERIOR STEPS RECONSTRUCTION						DEVSCOPE	01/19	04/19
		CONS	002 CONSTRUCTION			225	0	06/27			
	CO#:	01	CONS	002 CONSTRUCTION		252	0	06/27			
			DSGN	003 DESIGN		28	0	06/24			
	CO#:	04	IFSP	602 IFA CONSTRUCTION SUPERVIS		88	0	10/23			

AVAILABLE BALANCE AS OF: 07/31/23	\$5,659,002.12	(CITY)	\$.00	(NON-CITY)
CONTRACT LIABILITY:	\$870,561.68	(CITY)	\$.00	(NON-CITY)
ITD EXPENDITURES:	\$14,427,678.92	(CITY)	\$.00	(NON-CITY)

[illegible]

MGN PROJECT	CITY	NC	PLAN	CURRENT	MILESTONE	
AGY ID NO	DESCRIPTION	COST	COST	COMM DATE	MILESTONE	START END
850 C0304REHB	60 CENTRE ST. - RECONSTRUCTION				DEVSCOPE	05/17 06/18
CONS	001 CONSTRUCTION	13,295	0	06/27		
C0#: 01 CONS	001 CONSTRUCTION	50,453	0	06/27		
C0#: 03 DSGN	003 DESIGN	3,932	0	06/24		
C0#: 04 DSGN	003 DESIGN	170	0	06/24		
CNSP	004 CONSTRUCTION SUPERVISION	997	0	06/27		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 61

MGN PROJECT				CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO	DESCRIPTION			COST	COST	COMM DATE	MILESTONE	START END
CO#: 04 CNSP	004 CONSTRUCTION SUPERVISION			6,110	0	06/27		
CO#: 07 IFDS	600 IFA DESIGN			90	0	06/24		
IFSP	601 IFA CONSTRUCTION SUPERVIS			430	0	07/23		

BUDGET LINE: C0-305	FMS #: 856 482	315 WEST 54TH STREET, MANHATTAN MIDTOWN COMMUNITY COURT						
AVAILABLE BALANCE AS OF: 07/31/23		\$835,266.63 (CITY)				\$.00	(NON-CITY)	
CONTRACT LIABILITY:		\$414,956.14 (CITY)				\$.00	(NON-CITY)	
ITD EXPENDITURES:		\$31,023,902.70 (CITY)				\$.00	(NON-CITY)	
	* FY 24	* FY 25	* FY 26	* FY 27	* (C) *	* FY 24	* FY 25	* FY 26
ADOPTED (C) *						631		
APPROPRIATIONS (N) *					COMMITMENT PLAN (N) *			

	JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024	JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24
PLAN (C) *	*	*	*	*	*	*	*	*	*	*	*	*	631	631
FORCST (C) *	*	*	*	*	*	*	*	*	*	*	*	*	631	631
ACTUAL (C) *	104	*	*	*	*	*	*	*	*	*	*	*	*	104
PLAN (N) *	*	*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST (N) *	*	*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (N) *	*	*	*	*	*	*	*	*	*	*	*	*	*	*

MGN PROJECT				CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO	DESCRIPTION			COST	COST	COMM DATE	MILESTONE	START END
856 C0305REHB	314 W. 54TH ST. - MIDTOWN COMM COURT EXPANSION						DEVSCOPE	01/01 03/01
CO#: 9A CONS	010 CONSTRUCTION			53	0	06/24		
CO#: 9C CONS	010 CONSTRUCTION			100	0	06/24		
CONS	025 CONSTRUCTION			478	0	06/24		
IFSP	601 IFA CONSTRUCTION SUPERVIS			250	0	06/24		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 62

BUDGET LINE: CO-306															FMS #: 856 483					170 EAST 121TH STREET, HARLEM COMMUNITY COURT																																																											
AVAILABLE BALANCE AS OF: 07/31/23															\$7,300,999.64 (CITY)					\$7,300,999.64 (NON-CITY)																																																											
CONTRACT LIABILITY:															\$1,156,022.08 (CITY)					\$1,156,022.08 (NON-CITY)																																																											
ITD EXPENDITURES:															\$781,208.68 (CITY)					\$781,208.68 (NON-CITY)																																																											
* FY 24 * FY 25 * FY 26 * FY 27 *															* FY 24 * FY 25 *					* FY 26 * FY 27 *																																																											
ADOPTED (C)* 4,760 *															551 *					568 *					(C)* 885 *					FY 25 * FY 26 * FY 27 *																																																	
APPROPRIATIONS (N)*															*					COMMITMENT PLAN (N)*					*					*																																																	
JULY															AUG					SEPT					OCT					NOV					DEC					FY 2024					JAN					FEB					MARCH					APRIL					MAY					JUNE					FY 24				
PLAN (C)*															*					*					*					*					*					*					*					885 *					*					885																			
FORCST (C)*															*					*					*					*					*					*					*					885 *					*					885																			
ACTUAL (C)*															*					*					*					*					*					*					*					885 *					*					885																			
PLAN (N)*															*					*					*					*					*					*					*					885 *					*					885																			
FORCST (N)*															*					*					*					*					*					*					*					885 *					*					885																			
ACTUAL (N)*															*					*					*					*					*					*					*					885 *					*					885																			

MGN PROJECT						CITY	NC	PLAN	CURRENT	MILESTONE		
AGY ID NO	DESCRIPTION					COST	COST	COMM DATE	MILESTONE	START	END	
850 C0306EXT2	170 E121 St. Exterior Reconstruction								DEVSCOPE	06/22	08/22	
DSGN	001 DESIGN					70	0	06/26				
CO#: 01	DSGN 001 DESIGN					116	0	06/26				
	CONS 002 CONSTRUCTION					2,751	0	06/26				
	DSGN 003 DESIGN					104	0	06/26				
	CNSP 100 CONSTRUCTION SUPERVISION					800	0	06/26				
	SVCS 250 SERVICES					50	0	06/26				
CO#: 03	IFDS 600 IFA DESIGN					150	0	06/24				
	IFSP 601 IFA CONSTRUCTION SUPERVIS					850	0	10/23				
850 C0306REHB	170-74 E 121ST STREET - HARLEM COURT FIRE PROTECTION											
	IFSP 100 IFA CONSTRUCTION SUPERVIS					551	0	06/26				
	IFDS 101 IFA DESIGN					57	0	06/24				
856 C0306FASP	170 E 121st ST FIRE ALARM AND SPRINKLER								DEVSCOPE	06/23	08/23	
	DSGN 001 DESIGN					1,450	0	06/26				
	CONS 002 CONSTRUCTION					12,000	0	06/29				
856 C0306MHCB	170 E. 121 ST. - HEATING PLANT AND ENVELOPE								DEVSCOPE	06/22	08/22	
	CONS 002 CONSTRUCTION					885	0	05/24				
	IFDS 003 IFA DESIGN					10	0	06/24				
	IFSP 004 IFA CONSTRUCTION SUPERVIS					10	0	06/24				

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 63

TOTALS FOR: CO COURTS

AVAILABLE BALANCE AS OF: 07/31/23	\$575,082,972.78 (CITY)	\$7,049,132.36 (NON-CITY)	
CONTRACT LIABILITY:	\$240,146,713.58 (CITY)	\$665,030.37 (NON-CITY)	

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24 *	FY 25 *	FY 26 *	FY 27	FY 24 *	FY 25 *	FY 26 *	FY 27
CITY(C)	58,160 *	80,397 *	157,259 *	171,516	137,224 *	282,548 *	155,596 *	165,953
NON-CITY(N)	3,300 *	1,681 *	324 *	1,227	2,155 *	2,378 *	324 *	
	FY 2024							
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	28 *	28 *	132		0 *	0 *	0	
AUG	344 *	344 *	0		0 *	0 *	0	
SEPT	0 *	0 *	0		-1 *	-1 *	0	
OCT	0 *	0 *	0		0 *	0 *	0	
NOV	0 *	0 *	0		0 *	0 *	0	
DEC	0 *	0 *	0		0 *	0 *	0	
JAN	0 *	0 *	0		0 *	0 *	0	
FEB	0 *	0 *	0		0 *	0 *	0	
MARCH	0 *	0 *	0		0 *	0 *	0	
APRIL	0 *	0 *	0		0 *	0 *	0	
MAY	885 *	885 *	0		0 *	0 *	0	
JUNE	135,967 *	137,276 *	0		2,156 *	822 *	0	
FY 24	137,224 *	138,533 *	132		2,155 *	821 *	0	

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 64

BUDGET LINE: CS-DN012 FMS #: 068 A02 GREATER RIDGEWOOD YOUTH COUNCIL																									
AVAILABLE BALANCE AS OF: 07/31/23										\$672,946.00	(CITY)	\$.00	(NON-CITY)												
CONTRACT LIABILITY:										\$.00	(CITY)	\$.00	(NON-CITY)												
ITD EXPENDITURES:										\$2,897,529.00	(CITY)	\$.00	(NON-CITY)												
* FY 24		* FY 25		* FY 26		* FY 27		* FY 24		* FY 25		* FY 26		* FY 27											
ADOPTED (C)*								(C)*		753															
APPROPRIATIONS (N)*								COMMITMENT PLAN (N)*																	
JULY		AUG		SEPT		OCT		NOV		DEC		FY 2024 JAN		FEB		MARCH		APRIL		MAY		JUNE		FY 24	
PLAN (C)*		*		*		*		*		*		*		*		*		*		*		*		*	
FORCST (C)*		*		*		*		*		*		*		*		*		*		*		*		*	
ACTUAL (C)*		*		*		*		*		*		*		*		*		*		*		*		*	
PLAN (N)*		*		*		*		*		*		*		*		*		*		*		*		*	
FORCST (N)*		*		*		*		*		*		*		*		*		*		*		*		*	
ACTUAL (N)*		*		*		*		*		*		*		*		*		*		*		*		*	

MGN PROJECT										CITY	NC	PLAN	CURRENT	MILESTONE	
AGY	ID	NO	DESCRIPTION							COST	COST	COMM DATE	MILESTONE	START	END
801	GRIDGEYCC		GREATER RIDGEWOOD YOUTH COUNCIL COMMUNITY CENTER												
	CONS		003 CONSTRUCTION							753	0	06/25	DEVSCOPE	04/14	07/14

BUDGET LINE: CS-DN05H FMS #: 068 K05 ST.FRANCIS DE SALES SCHOOL FOR THE DEAF (SFDS)																											
AVAILABLE BALANCE AS OF: 07/31/23										\$819,000.00	(CITY)	\$.00	(NON-CITY)														
CONTRACT LIABILITY:										\$.00	(CITY)	\$.00	(NON-CITY)														
ITD EXPENDITURES:										\$.00	(CITY)	\$.00	(NON-CITY)														
* * * * *																											
ADOPTED (C) *		FY 24	*	FY 25	*	FY 26	*	FY 27	*	(C) *	FY 24	*	FY 25	*	FY 26	*	FY 27	*									
APPROPRIATIONS (N) *		819	*		*		*		*	819	*		*		*		*	*									
										COMMITMENT PLAN (N) *																	
* * * * *																											
FY 2024																											
PLAN (C) *		JULY	*	AUG	*	SEPT	*	OCT	*	NOV	*	DEC	*	JAN	*	FEB	*	MARCH	*	APRIL	*	MAY	*	JUNE	*	FY 24	
FORCST (C) *			*		*		*		*		*		*		*		*		*		*		*		819	*	819
ACTUAL (C) *			*		*		*		*		*		*		*		*		*		*		*		819	*	819
			*		*		*		*		*		*		*		*		*		*		*		*		*
PLAN (N) *			*		*		*		*		*		*		*		*		*		*		*		*		*
FORCST (N) *			*		*		*		*		*		*		*		*		*		*		*		*		*
ACTUAL (N) *			*		*		*		*		*		*		*		*		*		*		*		*		*

MGN PROJECT										CITY	NC	PLAN	CURRENT	MILESTONE	
AGY ID NO	DESCRIPTION									COST	COST	COMM DATE	MILESTONE	START	END
068 STFRANDN	ST. FRANCIS DE SALES SCHOOL FOR THE DEAF HEATING PLANT														
EQFN	001 EQUIPMENT AND FURNITURE									819	0	06/24			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 65

BUDGET LINE: CS-DN138 FMS #: 068 A06
AVAILABLE BALANCE AS OF: 07/31/23
CONTRACT LIABILITY:
ITD EXPENDITURES:

ECDO DAY CARE CENTER
\$.00 (CITY)
\$.00 (CITY)
\$.00 (CITY)

\$.00 (NON-CITY)
\$.00 (NON-CITY)
\$.00 (NON-CITY)

																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																													</
--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	----

AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
801 CSCN8ECDO CONS	ECDO DAY CARE CENTER FOR RENOVATION 003 CONSTRUCTION	465	0	06/24	DEVSCOPE	06/08	09/08

BUDGET LINE: CS-DN207 FMS #: 068 A11 JEWISH CHILD CARE ASSOCIATION OF NEW YORK, INC. (JCCA)
AVAILABLE BALANCE AS OF: 07/31/23 \$1,186,000.00 (CITY)
CONTRACT LIABILITY: \$.00 (CITY)
ITD EXPENDITURES: \$.00 (CITY)

\$.00 (NON-CITY)
\$.00 (NON-CITY)
\$.00 (NON-CITY)

		FY 24		FY 25		FY 26		FY 27				FY 24		FY 25		FY 26		FY 27	
ADOPTED	(C)*									(C)*		680					504		
APPROPRIATIONS	(N)*									(N)*									
COMMITMENT PLAN																			
FY 2024																			
	JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24						
PLAN	(C)*											680		680					
FORCST	(C)*											504		504					
ACTUAL	(C)*																		
PLAN	(N)*																		
FORCST	(N)*																		
ACTUAL	(N)*																		

AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
850 CSDNYJCCA EQFN	JEWISH CHILD CARE ASSOCIATION - I/O 001 EQUIPMENT AND FURNITURE	504	0	06/26			
850 JCCABOI0I EQFN	JCCA Brooklyn Initial Outfitting 001 EQUIPMENT AND FURNITURE	680	0	06/24			

NORTHSIDE CENTER FOR CHILD DEVELOPMENT

\$1,093,046.00 (CITY)

\$.00 (NON-CITY)

\$437,040.50 (CITY)

\$.00 (NON-CITY)

\$460,913.50 (CITY)

\$,00 (NON-CITY)

FUND EXPENDITURES		GENERAL FUND					CAPITAL BUDGETING FUND					DEBT SERVICE FUND				
		FY 24	FY 25	FY 26	FY 27		FY 24	FY 25	FY 26	FY 27		FY 24	FY 25	FY 26	FY 27	
ADOPTED (C)	*	*	*	*	*	(C) *	829	1,093	*	*	(C) *	*	*	*	*	
APPROPRIATIONS (N)	*	*	*	*	*	COMMITMENT PLAN (N) *	*	*	*	*	COMMITMENT PLAN (N) *	*	*	*	*	

[illegible]

MGN	PROJECT			CITY	NC	PLAN	CURRENT	MILESTONE
AGY	ID	NO	DESCRIPTION	COST	COST	COMM	DATE	MILESTONE
068	NORTHCLIN		Northside Clinic Initial Outfitting					
	EQFN		001 EQUIPMENT AND FURNITURE	281	0	06/25		
850	CSDNNCC62		Northside Center for Child Development - SECUTITY SYSTEM					
	EQFN		001 EQUIPMENT AND FURNITURE	312	0	06/25		
850	CSDNSCNTR		Northside Center for Child Development - I/O					
	EQFN		001 EQUIPMENT AND FURNITURE	829	0	06/24		
850	NORTHSCHO		Northside Center for Child Development Day School - I/O					
	EQFN		001 EQUIPMENT AND FURNITURE	500	0	06/25		

AVAILABLE BALANCE AS OF: 07/31/23	\$7,500,000.00	(CITY)	\$.00	(NON-CITY)
CONTRACT LIABILITY:	\$86,000.00	(CITY)	\$.00	(NON-CITY)
ITD EXPENDITURES:	\$.00	(CITY)	\$.00	(NON-CITY)

[illegible]

MGN AGY	PROJECT ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
068	PWCN034	Variety Boys & Girls Club of Queens, Inc. new building						
	CONS	001 CONSTRUCTION	5,000	0	06/25			
	CONS	003 CONSTRUCTION	2,500	0	06/24			
801	VBGCQJACK	Variety Boys & Girls Club of Queens Inc.						
	SITE	001 SITE	2,700	0	06/24			

AVAILABLE BALANCE AS OF: 07/31/23	\$6,366.36	(CITY)	\$.00	(NON-CITY)
CONTRACT LIABILITY:	\$.00	(CITY)	\$.00	(NON-CITY)
ITD EXPENDITURES:	\$102,633.64	(CITY)	\$.00	(NON-CITY)

[illegible]

MGN PROJECT		CITY	NC	PLAN	CURRENT	MILESTONE	
AGY ID NO	DESCRIPTION	COST	COST	COMM DATE	MILESTONE	START	END
850 CSDNBENET	Association to Benefit Children - 13-330308-T80567						
CO#: 03 EOFN	001 EQUIPMENT AND FURNITURE	9	0	06/24			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 69

BUDGET LINE: CS-DN858 FMS #: 068 A30
AVAILABLE BALANCE AS OF: 07/31/23
CONTRACT LIABILITY:
ITD EXPENDITURES:

FORESTDALE INC.
\$.00 (CITY)
\$400,000.00 (CITY)
\$400,000.00 (CITY)
\$.00 (NON-CITY)
\$.00 (NON-CITY)
\$.00 (NON-CITY)

ADOPTED	(C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*	FY 24	*	FY 25	*	FY 26	*	FY 27	*
APPROPRIATIONS	(N)*		*		*		*		*	400	*		*		*		*

		JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024 JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24
PLAN (C)*		*	*	*	*	*	*	*	*	*	*	*	400	400
FORCST (C)*		*	*	*	*	*	*	*	*	*	*	*	*	
ACTUAL (C)*		*	*	*	*	*	*	*	*	*	*	*	*	
PLAN (N)*		*	*	*	*	*	*	*	*	*	*	*	*	
FORCST (N)*		*	*	*	*	*	*	*	*	*	*	*	*	
ACTUAL (N)*		*	*	*	*	*	*	*	*	*	*	*	*	

MGN PROJECT		CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO	DESCRIPTION	COST	COST	COMM DATE	MILESTONE	START END
801 FOREST	ForestdaleRenovations Project					
CONS	001 CONSTRUCTION	400	0	06/24		

BUDGET LINE: CS-DN956 FMS #: 068 A35 CYPRESS HILLS CHILD CARE CORPORATION
AVAILABLE BALANCE AS OF: 07/31/23 \$107,000.00 (CITY)
CONTRACT LIABILITY: \$.00 (CITY)
ITD EXPENDITURES: \$.00 (CITY)
\$.00 (NON-CITY)
\$.00 (NON-CITY)
\$.00 (NON-CITY)

ADOPTED	(C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*	FY 24	*	FY 25	*	FY 26	*	FY 27	*
APPROPRIATIONS	(N)*		*		*		*		*		*		*		*		*

		JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024 JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24
PLAN (C)*		*	*	*	*	*	*	*	*	*	*	*	*	
FORCST (C)*		*	*	*	*	*	*	*	*	*	*	*	*	
ACTUAL (C)*		*	*	*	*	*	*	*	*	*	*	*	*	
PLAN (N)*		*	*	*	*	*	*	*	*	*	*	*	*	
FORCST (N)*		*	*	*	*	*	*	*	*	*	*	*	*	
ACTUAL (N)*		*	*	*	*	*	*	*	*	*	*	*	*	

MGN PROJECT		CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO	DESCRIPTION	COST	COST	COMM DATE	MILESTONE	START END
068 CYPRESSC	Acquisition of Property &Construction of a Child Care Center					
CONS	003 CONSTRUCTION	107	0	06/26		

\$.00 (NON-CITY)
 \$.00 (NON-CITY)
 \$.00 (NON-CITY)

BUDGET LINE: CS-D002	FMS #: 068 D02	IMPROVEMENTS OF STRUCTURES FOR FACILITIES, ACS, CITYWIDE	
AVAILABLE BALANCE AS OF: 07/31/23	\$340,464.06	(CITY)	\$.00 (NON-CITY)
CONTRACT LIABILITY:	\$121,605.77	(CITY)	\$.00 (NON-CITY)
ITD EXPENDITURES:	\$781,698.66	(CITY)	\$.00 (NON-CITY)

MGN PROJECT	CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO	COST	COST	COMM DATE	MILESTONE	START END
068 CAPC CONS	CHINESE AMERICAN PLANNING COUNCIL 001 CONSTRUCTION	100	0	06/26	
068 CCRENOV EQFN	Child Care Center Renovations 002 EQUIPMENT AND FURNITURE	50	0	06/24	
068 CSCN007TC CO#: BA EQFN	TREMONT CROTONA DAY CARE COMPUTER EQUIP 006 EQUIPMENT AND FURNITURE	250	0	06/24	

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 71

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
068 LUCILLE EQFN	Lucille Rose Day Care and Rockaway HeadStart 001 EQUIPMENT AND FURNITURE	57	0	06/24			
856 PWD05SFHZ CONS	130 STUYVESANT PL.- SAFE HORIZONS CAC 004 CONSTRUCTION	13	0	06/24	DEVSCOPE	07/06	09/06

BUDGET LINE: CS-KN05H FMS #: 068 K04 ST.FRANCIS DE SALES SCHOOL FOR THE DEAF (SFDS)																			
AVAILABLE BALANCE AS OF: 07/31/23 \$1,950,000.00 (CITY) \$1,950 (NON-CITY)																			
CONTRACT LIABILITY: \$0.00 (CITY) \$0.00 (NON-CITY)																			
ITD EXPENDITURES: \$0.00 (CITY) \$0.00 (NON-CITY)																			
* FY 24 * FY 25 * FY 26 * FY 27 * * FY 24 * FY 25 * FY 26 * FY 27 *																			
ADOPTED (C)* 1,950 * * * * (C)* 1,950 * * * * FY 26 * FY 27 *																			
APPROPRIATIONS (N)* * * * COMMITMENT PLAN (N)* * * *																			
FY 2024																			
JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 24																			
PLAN (C)* * * * * * * * * * * * 1,950 * 1,950																			
FORCST (C)* * * * * * * * * * * * 1,950 * 1,950																			
ACTUAL (C)* * * * * * * * * * * * * *																			
PLAN (N)* * * * * * * * * * * * * *																			
FORCST (N)* * * * * * * * * * * * * *																			
ACTUAL (N)* * * * * * * * * * * * * *																			

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
068 STFRANCSK EQFN	ST. FRANCIS DE SALES SCHOOL FOR THE DEAF heat 001 EQUIPMENT AND FURNITURE	1,950	0	06/24			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 72

BUDGET LINE: CS-K001		FMS #: 068 K01		IMPROVEMENTS OF STRUCTURES FOR FACILITIES, ACD, BROOKLYN																
AVAILABLE BALANCE AS OF: 07/31/23				\$177,941.99		(CITY)								\$.00		(NON-CITY)				
CONTRACT LIABILITY:				\$.00		(CITY)								\$.00		(NON-CITY)				
ITD EXPENDITURES:				\$73,058.01		(CITY)								\$.00		(NON-CITY)				
		*	FY 24	*	FY 25	*	FY 26	*	FY 27	*		*	FY 24	*	FY 25	*	FY 26	*	FY 27	*
ADOPTED (C)*		*		*		*		*		*		(C)*	*		*		100	*		*
APPROPRIATIONS (N)*		*		*		*		*		*		COMMITMENT PLAN (N)*	*		*		*		*	*
		JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024	JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24					
PLAN (C)*		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*				
FORCST (C)*		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*				
ACTUAL (C)*		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*				
PLAN (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*				
FORCST (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*				
ACTUAL (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*				

MGN PROJECT										CITY	NC	PLAN	CURRENT	MILESTONE	
AGY	ID	NO	DESCRIPTION							COST	COST	COMM DATE	MILESTONE	START	END
068	JJZROSSLB		THE CROSSROADS JUVENILE CENTER - LIBRARY RENOVATION							100	0	06/26	DSGN	07/22	12/22
	CONS		002 CONSTRUCTION												

BUDGET LINE: CS-K999		FMS #: 068 K99		CONSTRUCTION OR ACQUISITION OF A NON-CITY OWNED PUBLIC BETTERMENT																
AVAILABLE BALANCE AS OF: 07/31/23				\$40,787.42		(CITY)						\$.00		(NON-CITY)						
CONTRACT LIABILITY:				\$.00		(CITY)						\$.00		(NON-CITY)						
ITD EXPENDITURES:				\$356,212.58		(CITY)						\$.00		(NON-CITY)						
		*	FY 24	*	FY 25	*	FY 26	*	FY 27	*		*	FY 24	*	FY 25	*	FY 26	*	FY 27	*
ADOPTED (C)*		*		*		*		*		*		(C)*	23	*		*		*		*
APPROPRIATIONS (N)*		*		*		*		*		*		COMMITMENT PLAN (N)*	*		*		*		*	
		JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024	JAN	FEB	MARCH	APRIL	MAY	JUNE					FY 24	
PLAN (C)*		*	*	*	*	*	*	*	*	*	*	*	*	*	23	*			23	
FORCST (C)*		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*			*	
ACTUAL (C)*		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*			*	
PLAN (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*			*	
FORCST (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*			*	
ACTUAL (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*			*	

MGN PROJECT			CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO	DESCRIPTION		COST	COST	COMM DATE	MILESTONE	START END
068 CSK002NLC	NEW LIFE CHILD DEVEL. CTR. DCC AT 295 WOODBINE STREET, BK.					DEVSCOPE	07/07 10/07
CO#: Z3 CONS	002 CONSTRUCTION	23	0	06/24			

NORTHSIDE CENTER FOR CHILD DEVELOPMENT

\$180,000.00 (CITY)

\$.00 (NON-CITY)

\$.00 (CITY)

\$.00 (NON-CITY)

\$825,000.00 (CITY)

\$.00 (NON-CITY)

FY 2024

NO. PRE (N)

[illegible]

Eq. 11	SEE EQUIPMENT AND FURNITURE	100	0	007.10
--------	-----------------------------	-----	---	--------

ASSOCIATION TO BENEFIT CHILDREN

\$680,000.00 (CITY)

\$.00 (NON-CITY)

\$.00 (CITY)

\$.00 (NON-CITY)

\$.00 (CITY)

\$.00 (NON-CITY)

	FY 2024	
--	---------	--

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 74

BUDGET LINE: CS-QN442 FMS #: 068 Q03 VARIETY BOYS & GIRLS CLUB																									
AVAILABLE BALANCE AS OF: 07/31/23										\$5,000,000.00 (CITY)				\$0.00 (NON-CITY)											
CONTRACT LIABILITY:										\$44,000.00 (CITY)				\$0.00 (NON-CITY)											
ITD EXPENDITURES:										\$0.00 (CITY)				\$0.00 (NON-CITY)											
* FY 24		* FY 25		* FY 26		* FY 27		* FY 24		* FY 25		* FY 26		* FY 27		*									
ADOPTED (C)*		*		*		*		(C)*		5,000*		*		*		*									
APPROPRIATIONS (N)*		*		*		*		COMMITMENT PLAN (N)*		*		*		*		*									
FY 2024																									
JULY		AUG		SEPT		OCT		NOV		DEC		JAN		FEB		MARCH		APRIL		MAY		JUNE		FY 24	
PLAN (C)*		*		*		*		*		*		*		*		*		*		*		*		*	
FORCST (C)*		*		*		*		*		*		*		*		*		*		*		5,000*		5,000	
ACTUAL (C)*		*		*		*		*		*		*		*		*		*		*		*		*	
PLAN (N)*		*		*		*		*		*		*		*		*		*		*		*		*	
FORCST (N)*		*		*		*		*		*		*		*		*		*		*		*		*	
ACTUAL (N)*		*		*		*		*		*		*		*		*		*		*		*		*	

MGN PROJECT										CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO DESCRIPTION										COST	COST	COMM DATE	MILESTONE	START END
068 PWCN034 Variety Boys & Girls Club of Queens, Inc. new building										5,000	0	06/25		
CONS 002 CONSTRUCTION														

BUDGET LINE: CS-QN858 FMS #: 068 A29 FORESTDALE, INC.																	
AVAILABLE BALANCE AS OF: 07/31/23 \$24,929.00 (CITY) \$0.00 (NON-CITY)																	
CONTRACT LIABILITY: \$90,732.00 (CITY) \$0.00 (NON-CITY)																	
ITD EXPENDITURES: \$126,339.00 (CITY) \$0.00 (NON-CITY)																	
* * * * * * * * * * * * * *																	
ADOPTED (C) * FY 24 * FY 25 * FY 26 * FY 27 * (C) * FY 24 * FY 25 * FY 26 * FY 27 *																	
APPROPRIATIONS (N) * * * * * COMMITMENT PLAN (N) * 103 * 12 * * *																	
* * * * * * * * * * * * * *																	
* * * * * FY 2024 * * * * *																	
* * * * * JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 24																	
PLAN (C) * * * * * * * * * * * * * * * 103 * 103																	
FORCST (C) * * * * * * * * * * * * * * * * *																	
ACTUAL (C) * * * * * * * * * * * * * * * * *																	
* * * * * * * * * * * * * * * * *																	
PLAN (N) * * * * * * * * * * * * * * * * *																	
FORCST (N) * * * * * * * * * * * * * * * * *																	
ACTUAL (N) * * * * * * * * * * * * * * * * *																	

MGN PROJECT										CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO DESCRIPTION										COST	COST	COMM DATE	MILESTONE	START END
801 CSFORKITC Forestdale, inc. Teaching Kitchen										12	0	06/25		
EQFN 001 EQUIPMENT AND FURNITURE														
801 FOREST ForestdaleRenovations Project										103	0	06/24		
CONS 002 CONSTRUCTION														

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 75

BUDGET LINE: CS-RN934 FMS #: 068 R02 CHILDREN'S AID SOCIETY																									
AVAILABLE BALANCE AS OF: 07/31/23 \$24,500,195.00 (CITY)										\$0.00 (NON-CITY)															
CONTRACT LIABILITY: \$487,805.00 (CITY)										\$0.00 (NON-CITY)															
ITD EXPENDITURES: \$0.00 (CITY)										\$0.00 (NON-CITY)															
* FY 24 * FY 25 * FY 26 * FY 27 * * FY 24 * FY 25 * FY 26 * FY 27 *																									
ADOPTED (C) *										(C) * 24,500 * * FY 26 * FY 27 *															
APPROPRIATIONS (N) *										COMMITMENT PLAN (N) * * *															
FY 2024																									
JULY		AUG		SEPT		OCT		NOV		DEC		JAN		FEB		MARCH		APRIL		MAY		JUNE		FY 24	
PLAN (C) *		*		*		*		*		*		*		*		*		*		*		24,500 *		24,500 *	
FORCST (C) *		*		*		*		*		*		*		*		*		*		*		24,500 *		24,500 *	
ACTUAL (C) *		*		*		*		*		*		*		*		*		*		*		*		*	
PLAN (N) *		*		*		*		*		*		*		*		*		*		*		*		*	
FORCST (N) *		*		*		*		*		*		*		*		*		*		*		*		*	
ACTUAL (N) *		*		*		*		*		*		*		*		*		*		*		*		*	

MGN PROJECT										CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO DESCRIPTION										COST	COST	COMM DATE	MILESTONE	START END
801 CSSIBP2 CHILDREN'S AID SOCIETY - CONSTRUCTION AND DESIGN OF 13 CLASS										24,500	0	06/24		
CONS 001 CONSTRUCTION														

BUDGET LINE: CS-XN264 FMS #: 068 X07 MID-BRONX SENIOR CITIZENS COUNCIL																					
AVAILABLE BALANCE AS OF: 07/31/23 \$500,000.00 (CITY)										\$0.00 (NON-CITY)											
CONTRACT LIABILITY: \$0.00 (CITY)										\$0.00 (NON-CITY)											
ITD EXPENDITURES: \$0.00 (CITY)										\$0.00 (NON-CITY)											
		*	FY 24	*	FY 25	*	FY 26	*	FY 27	*		*	FY 24	*	FY 25	*	FY 26	*	FY 27	*	
ADOPTED (C)*		*		*		*		*		*	(C)*	*		*		*		500	*		*
APPROPRIATIONS (N)*			*		*		*				COMMITMENT PLAN (N)*		*		*		*			*	
									FY 2024												
		JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE						FY 24		
PLAN (C)*		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*		*	
FORCST (C)*		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*		*	
ACTUAL (C)*		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*		*	
		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*		*	
PLAN (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*		*	
FORCST (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*		*	
ACTUAL (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*		*	

MGN PROJECT										CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO DESCRIPTION										COST	COST	COMM DATE	MILESTONE	START END
806 CSXN017CC FA - Mid-Bronx Childcare/Community Center													PROJSTRT	09/07 09/07
CONS 010 CONSTRUCTION										451	0	06/26		
CONS 011 CONSTRUCTION										49	0	06/26		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 76

BUDGET LINE: CS-3		FMS #: 068 103		IMPROVEMENTS OF STRUCTURES FOR ACS, CITYWIDE																
AVAILABLE BALANCE AS OF: 07/31/23				\$16,001,663.58	(CITY)						\$18,110,001.15	(NON-CITY)								
CONTRACT LIABILITY:				\$2,464,570.04	(CITY)						\$3,986,447.63	(NON-CITY)								
ITD EXPENDITURES:				\$22,240,250.38	(CITY)						\$16,844,842.22	(NON-CITY)								
	*	FY 24	*	FY 25	*	FY 26	*	FY 27	*		FY 24	*	FY 25	*	FY 26	*	FY 27	*		
ADOPTED	(C)*							64		(C)*	5,197	*			2,015	*	1,220	*	7,570	*
APPROPRIATIONS										COMMITMENT PLAN										
	(N)*									(N)*	5,145	*			551	*	702	*	9,009	*
		FY 2024																		
		JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE				FY 24			
PLAN	(C)*	*	*	*	*	*	*	*	*	*	*	*	*	5,197	*		5,197			
FORCST	(C)*	*	*	*	*	*	*	*	*	*	*	*	*	5,146	*		5,146			
ACTUAL	(C)*	*	*	*	*	*	*	*	*	*	*	*	*		*					
	*	*	*	*	*	*	*	*	*	*	*	*	*		*					
PLAN	(N)*	*	*	*	*	*	*	*	*	*	*	*	*	5,145	*		5,145			
FORCST	(N)*	*	*	*	*	*	*	*	*	*	*	*	*	3,845	*		3,845			
ACTUAL	(N)*	*	*	*	*	*	*	*	*	*	*	*	*		*					

MGN PROJECT	AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
068 ACSPDF		Renovation projects for field offices				DEVSCOPE	06/20	09/20
	CONS	002 CONSTRUCTION	763	762	06/24			
	CONS	005 CONSTRUCTION	1,632	0	06/25			
	CONS	007 CONSTRUCTION	1,083	488	06/26			
	CONS	008 CONSTRUCTION	1,746	0	06/27			
	CONS	009 CONSTRUCTION	9,820	0	06/30			
	CONS	010 CONSTRUCTION	9,823	0	06/31			
	CONS	011 CONSTRUCTION	20,191	0	06/32			
	CONS	012 CONSTRUCTION	20,000	0	06/33			
068 ADAMST		345 ADAMS STREET FURNITURE AND EQUIPMENT						
	EQFN	001 EQUIPMENT AND FURNITURE	1,000	0	06/24			
	EQFN	002 EQUIPMENT AND FURNITURE	1,200	1,720	06/24			
068 ADMSEC		345 ADAM STREET SECURITY SYSTEM						
	EQFN	001 EQUIPMENT AND FURNITURE	500	0	06/24			
068 BKMTCITEQ		Infrastructure and and Equipment for 12 MTC						
	EQFN	002 EQUIPMENT AND FURNITURE	129	205	06/24			
068 JSA61BWIT		JSA Relocation to 61 Broadway Equipment						
	EQFN	004 EQUIPMENT AND FURNITURE	137	214	06/26			
	EQFN	005 EQUIPMENT AND FURNITURE	14	34	06/24			
068 NSCC		Children's Center High Needs Unit						
	CONS	002 CONSTRUCTION	5,824	9,009	06/27			
068 UNIONHALB		Equipment and Furniture at Union Hall Workforce Institute						
CO#: D	EQFN	001 EQUIPMENT AND FURNITURE	108	152	06/25			
068 WEST125FE		Furniture and Equipment at 55 West 125th Street						
	EQFN	003 EQUIPMENT AND FURNITURE	86	127	06/24			
819 GABIHHC		GROUP ATTACHMENT BASED INTERVENTION				DSGN	01/19	03/19
	CONS	002 CONSTRUCTION	83	10	06/24			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 77

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
856 BKLYNMT C CO#: G1 CONS EQFN	Consolidation of four Bklyn DCP offices into one at 12 MTC 001 CONSTRUCTION 003 EQUIPMENT AND FURNITURE	1 4	0 1	06/24 06/24	DEVSCOPE	06/20	08/20
856 BXCONSOL DSGN CONS CO#: A CONS EQFN	Renovation of Bronx DCP office at 211 Bartow Ave. 001 DESIGN 002 CONSTRUCTION 002 CONSTRUCTION 003 EQUIPMENT AND FURNITURE	25 338 800 165	74 534 1,267 261	06/24 06/24 06/24 06/24	DEVSCOPE	06/21	08/21
856 CS5XGC EQFN CQ	ACS - 1775 GRAND CONCOURSE 003 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT	89	150	06/24			
856 CS5YFJX EQFN FF EQFN FF	ACS MOVE TO 260 EAST 161 STREET 002 EQUIPMENT AND FURNITURE OFFICE FURNITURE 003 EQUIPMENT AND FURNITURE OFFICE FURNITURE	550 470	818 698	06/29 06/30	DEVSCOPE	06/17	09/17
856 UNIONHALL CONS CONS	ACS - WORKFORCE INSTITUTE UNION HALL 002 CONSTRUCTION 006 CONSTRUCTION	275 5,093	399 7,749	06/25 06/29	CON25%	06/22	09/22

BUDGET LINE: CS-4														FMS #: 068 104		EQUIPMENT FOR ACS, CITYWIDE									
AVAILABLE BALANCE AS OF: 07/31/23														\$21,344,145.80 (CITY)								\$28,666,724.99 (NON-CITY)			
CONTRACT LIABILITY:														\$2,493,736.90 (CITY)								\$4,193,554.26 (NON-CITY)			
ITD EXPENDITURES:														\$80,750,388.30 (CITY)								\$20,479,427.75 (NON-CITY)			
		*	FY 24	*	FY 25	*	FY 26	*	FY 27	*		*	FY 24	*	FY 25	*	FY 26	*	FY 27	*					
ADOPTED (C)*							17,905	*	3,313	*	(C)*		5,170	*	11,828	*	21,034	*	3,313	*					
APPROPRIATIONS (N)*							21,839	*	1,729	*	COMMITMENT PLAN (N)*		8,573	*	11,895	*	27,069	*	1,729	*					
FY 2024																									
PLAN (C)*		JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24											
FORCST (C)*		1,950	*	*	*	*	*	*	*	*	*	*	*	5,170	*	5,170									
ACTUAL (C)*		*	*	*	*	*	*	*	*	*	*	*	*	4,281	*	2,331-									
		*	*	*	*	*	*	*	*	*	*	*	*	*	*										
PLAN (N)*		*	*	*	*	*	*	*	*	*	*	*	*	8,573	*	8,573									
FORCST (N)*		*	*	*	*	*	*	*	*	*	*	*	*	3,087	*	3,087									
ACTUAL (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*	*										

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
068 ACCISREPL EQFN	ACS Automated Child Care Information System (ACCIS) ACCIS 001 EQUIPMENT AND FURNITURE	5,700	9,300	06/26			
068 ACSDCENTR EQFN	Datacenter Consolidation project with DoITT 013 EQUIPMENT AND FURNITURE	3,800	5,957	06/24			
068 ACSFMS EQFN EQFN	ACS FMS 009 EQUIPMENT AND FURNITURE 012 EQUIPMENT AND FURNITURE	1,125 5,000	0 0	06/28 06/30			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 78

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
068 ACSPCR	PC REPLACEMENT					
EQFN	020 EQUIPMENT AND FURNITURE	1,850	4,230	06/25		
EQFN	021 EQUIPMENT AND FURNITURE	4,148	0	06/33		
068 ADAMSTIT	345 ADAMS STREET INFORMATION TECHNOLOGY RETROFIT					
EQFN	001 EQUIPMENT AND FURNITURE	500	0	06/25		
068 APPMOD	APPLICATION MODERNIZATION					
EQFN	001 EQUIPMENT AND FURNITURE	250	0	06/24		
EQFN	002 EQUIPMENT AND FURNITURE	1,305	0	06/30		
068 ARCHIBUS	FACILITY MAINTENANCE MANAGEMENT SYSTEM					
CO#: 0 EQFN	001 EQUIPMENT AND FURNITURE	744	1,104	06/26		
068 AUDITDILI	Audit Management Solution					
EQFN	001 EQUIPMENT AND FURNITURE	500	0	06/25		
068 BARSTOW	Bartow Ave Site					
EQFN	001 EQUIPMENT AND FURNITURE	435	710	06/25		
068 CWFFP	CHILD WELFARE FACILITIES FUTURE PROJECTS					
EQFN	009 EQUIPMENT AND FURNITURE	9,105	0	06/30		
EQFN	010 EQUIPMENT AND FURNITURE	3,386	0	06/31		
EQFN	012 EQUIPMENT AND FURNITURE	13,241	0	06/32		
068 DATAPROT	DATA PROTECTION SERVICES					
EQFN	001 EQUIPMENT AND FURNITURE	690	1,118	06/24		
068 DATAWRHS	ACS DATA WAREHOUSE					
EQFN	014 EQUIPMENT AND FURNITURE	2,156	0	06/27		
EQFN	015 EQUIPMENT AND FURNITURE	751	0	06/28		
068 DYNAMICS	DYNAMICS					
EQFN	002 EQUIPMENT AND FURNITURE	3,180	3,190	05/26		
068 EHRS	ELECTRONIC HEALTH RECORDS SYSTEM					
EQFN	006 EQUIPMENT AND FURNITURE	409	1,363	06/24		
068 ENCRYPTAS	ORACLE ENCRYPTION AND DATA MASKING					
EQFN	002 EQUIPMENT AND FURNITURE	326	536	06/28		
EQFN	004 EQUIPMENT AND FURNITURE	1	1	06/24		
068 FAFREPL	FAF REPLACEMENT					
EQFN	001 EQUIPMENT AND FURNITURE	1,011	2,443	06/26		
068 FIREWALLP	NEXTGEN FIREWALL IMPLEMENTATION (PALO ALTO)					
EQFN	001 EQUIPMENT AND FURNITURE	402	651	06/28		
068 GENETEC	VIDEO SURVEILLANCE SYSTEM (GENETEC)					
EQFN	001 EQUIPMENT AND FURNITURE	3,791	1,209	06/26		
068 HPPEOLEOS	HPE EOL EOS Replacement Switches					
EQFN	001 EQUIPMENT AND FURNITURE	2,096	3,016	06/26		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 79

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
068 HRPSBSYST	HUMAN RESOURCES, PERSONNEL, BUDGET TRACKING SYSTEM						
EQFN	004 EQUIPMENT AND FURNITURE	784	2,423	06/25			
EQFN	005 EQUIPMENT AND FURNITURE	404	597	06/25			
068 HYPERCONV	Hyperconverged Infrastructure Hyperconverged Infrastructure						
EQFN	001 EQUIPMENT AND FURNITURE	2,870	4,130	06/26			
068 IVRGENESY	INTERACTIVE VOICE RESPONSE						
EQFN	001 EQUIPMENT AND FURNITURE	1,000	0	06/25			
EQFN	002 EQUIPMENT AND FURNITURE	1,700	0	06/25			
068 LCMS	LEGAL CASE MANAGEMENT SYSTEM						
EQFN	001 EQUIPMENT AND FURNITURE	1,500	0	06/25			
068 NETCORE	Network Infrastructure						
CO#: F EQFN	001 EQUIPMENT AND FURNITURE	530	836	06/27			
EQFN	004 EQUIPMENT AND FURNITURE	1,928	0	06/32			
068 NETSERVER	NETWORK SERVERS						
EQFN	011 EQUIPMENT AND FURNITURE	974	536	06/25			
EQFN	012 EQUIPMENT AND FURNITURE	1,931	3,024	06/28			
EQFN	013 EQUIPMENT AND FURNITURE	871	0	06/28			
068 PREVSYST	NEW PREVENTION SYSTEM						
EQFN	001 EQUIPMENT AND FURNITURE	1,642	2,677	06/26			
068 TABDATAMG	TABLEAU DATA MANAGEMENT SOFTWARE						
EQFN	002 EQUIPMENT AND FURNITURE	270	305	06/25			
EQFN	006 EQUIPMENT AND FURNITURE	12	54	06/24			
068 VOIP	VOIP - Voice Over-IP						
EQFN	005 EQUIPMENT AND FURNITURE	788	0	06/25			
068 VOIPB	VOIP-Voice Over Internet Protocol-Citywide						
EQFN	003 EQUIPMENT AND FURNITURE	900	2,769	06/25			
EQFN	004 EQUIPMENT AND FURNITURE	223	325	06/25			
068 VTCEOL	Video Tele Conference End-of-Life Replacement						
EQFN	004 EQUIPMENT AND FURNITURE	627	893	06/27			
068 WEBGATE	WEB GATEWAY RELOCATION						
CO#: C EQFN	001 EQUIPMENT AND FURNITURE	8	80	06/24			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 80

BUDGET LINE: CS-5 FMS #: 068 105 ACQUISITION AND CONSTRUCTION FOR YOUTH AND FAMILY JUSTICE, CITYWIDE																					
AVAILABLE BALANCE AS OF: 07/31/23				\$68,160,726.98 (CITY)								\$0.00 (NON-CITY)									
CONTRACT LIABILITY:				\$22,294,045.76 (CITY)								\$0.00 (NON-CITY)									
ITD EXPENDITURES:				\$126,917,283.63 (CITY)								\$0.00 (NON-CITY)									
		*	FY 24	*	FY 25	*	FY 26	*	FY 27	*		*	FY 24	*	FY 25	*	FY 26	*	FY 27	*	
ADOPTED (C)*					64,732	*	80,157	*	96,474	*	(C)*		349	*	88,229	*	74,962	*	91,106	*	
APPROPRIATIONS (N)*						*		*		*	COMMITMENT PLAN (N)*			*		*		*		*	
		FY 2024																			
		JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE						FY 24		
PLAN (C)*		*	*	*	*	*	*	*	*	*	*	*	*	349	*					349	
FORCST (C)*		*	*	*	*	*	*	*	*	*	*	*	*	35,967	*					35,967	
ACTUAL (C)*		*	*	*	*	*	*	*	*	*	*	*	*		*						
		*	*	*	*	*	*	*	*	*	*	*	*		*						
PLAN (N)*		*	*	*	*	*	*	*	*	*	*	*	*		*						
FORCST (N)*		*	*	*	*	*	*	*	*	*	*	*	*		*						
ACTUAL (N)*		*	*	*	*	*	*	*	*	*	*	*	*		*						

MGN PROJECT																	
AGY ID NO		DESCRIPTION								CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END		
068 BXELEV	FAR	1250 E229th Street Elevator and Fire Alarm Replacement												DEVSCOPE	07/23	07/23	
	CONS	002 CONSTRUCTION								796	0	06/25					
	CONS	006 CONSTRUCTION								488	0	06/31					
	CONS	007 CONSTRUCTION								1,218	0	06/27					
068 JJCONS		Secure Detention Facility Renovations												DSGN	07/21	06/22	
	CONS	002 CONSTRUCTION								17,000	0	06/27					
068 JJFLEET		Secure Passenger Vans															
	EQFN	012 EQUIPMENT AND FURNITURE								295	0	06/27					
850 CJCREN		FACILITY RENOVATIONS AT CROSSROADS JC												DEVSCOPE	08/15	11/15	
	CO#: 05 CONS	002 CONSTRUCTION								320	0	06/24					
	CO#: 10 CONS	016 CONSTRUCTION								8	0	06/24					
	EQFN	201 EQUIPMENT AND FURNITURE								21	0	06/24					
	EQFN	202 EQUIPMENT AND FURNITURE								519	0	06/25					
850 JJ1FACREN		FACILITIES RENOVATIONS												DSGN	01/15	06/15	
	CO#: A6 SVCS	005 SERVICES								49	0	06/25					
	CO#: 05 CONS	007 CONSTRUCTION								260	0	06/25					
	CO#: 07 CONS	007 CONSTRUCTION								22	0	06/25					
	CO#: SB CONS	008 CONSTRUCTION								858	0	06/25					
	CO#: E EQFN	022 EQUIPMENT AND FURNITURE								330	0	06/25					
850 NEWCJC2		NEW CONSTRUCTION AT CROSSROADS JC PHASE 2.0															
	CO#: 01 DSGN	001 DESIGN								4,804	0	06/25					
	CO#: A CNSP	002 CONSTRUCTION SUPERVISION								7,200	0	06/25					
		SVCS								500	0	06/25					
	CO#: A SVCS	003 SERVICES								1,440	0	06/25					
	CONS	005 CONSTRUCTION								27,320	0	06/25					
	CO#: A CONS	005 CONSTRUCTION								5,500	0	06/27					
	CO#: B CONS	005 CONSTRUCTION								37,981	0	06/26					
	CO#: C CONS	005 CONSTRUCTION								30,797	0	06/27					
	CONS	009 CONSTRUCTION								4,183	0	06/28					
	CONS	010 CONSTRUCTION								8,966	0	06/29					

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 81

MGN PROJECT				CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO	DESCRIPTION			COST	COST	COMM DATE	MILESTONE	START END
	CONS	011	CONSTRUCTION	11,106	0	06/30		
	CONS	012	CONSTRUCTION	5,587	0	06/32		
	CONS	013	CONSTRUCTION	10,431	0	06/33		
	CONS	014	CONSTRUCTION	5,098	0	06/31		
CO#: 04	IFDS	600	IFA DESIGN	1,065	0	07/23		
	IFSP	601	IFA CONSTRUCTION SUPERVIS	5,500	0	06/25		
850 NEWHJC2	NEW CONSTRUCTION AT HORIZON JC PHASE 2.0							DSGN 01/23 07/23
	DSGN	001	DESIGN	1,300	0	06/25		
CO#: B	DSGN	001	DESIGN	7,200	0	06/25		
CO#: 01	DSGN	001	DESIGN	1,761	0	06/25		
CO#: 2	DSGN	001	DESIGN	4,163	0	06/28		
CO#: 3	DSGN	001	DESIGN	4,525	0	06/29		
CO#: 4	DSGN	001	DESIGN	4,429	0	06/33		
	CNSP	002	CONSTRUCTION SUPERVISION	100	0	06/25		
	SVCS	003	SERVICES	500	0	06/25		
CO#: A	SVCS	003	SERVICES	1,440	0	06/25		
	CONS	005	CONSTRUCTION	31,830	0	06/25		
CO#: A	CONS	005	CONSTRUCTION	36,981	0	06/26		
CO#: B	CONS	005	CONSTRUCTION	17,375	0	06/27		
CO#: C	CONS	005	CONSTRUCTION	13,905	0	06/27		
CO#: D1	CONS	005	CONSTRUCTION	11,719	0	06/31		
CO#: E1	CONS	005	CONSTRUCTION	8,024	0	06/32		
	SVCS	006	SERVICES	2,200	0	06/27		
CO#: A	SVCS	006	SERVICES	2,816	0	06/27		
	CONS	009	CONSTRUCTION	4,442	0	06/29		
	CONS	010	CONSTRUCTION	6,200	0	06/30		
CO#: 01	IFDS	600	IFA DESIGN	260	0	04/24		
CO#: 03	IFDS	600	IFA DESIGN	70	0	06/25		
CO#: 05	IFDS	600	IFA DESIGN	50	0	06/25		
	IFSP	601	IFA CONSTRUCTION SUPERVIS	5,500	0	06/25		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 82

TOTALS FOR: CS ADMIN FOR CHILDREN'S SERVICES

AVAILABLE BALANCE AS OF: 07/31/23	\$155,725,930.76 (CITY)	\$46,776,729.51 (NON-CITY)	
CONTRACT LIABILITY:	\$30,368,414.19 (CITY)	\$8,180,001.89 (NON-CITY)	

ADOPTED APPROPRIATIONS					COMMITMENT PLAN				
	FY 24 *	FY 25 *	FY 26 *	FY 27	FY 24 *	FY 25 *	FY 26 *	FY 27	
CITY(C)	5,932 *	64,732 *	98,062 *	99,851	47,743 *	113,930 *	98,707 *	101,989	
NON-CITY(N)	*	*	21,839 *	1,729	13,718 *	12,446 *	27,771 *	10,738	
				FY 2024					
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)		
JULY	0 *	1,950 *	0		0 *	0 *	0		
AUG	0 *	0 *	0		0 *	0 *	0		
SEPT	0 *	0 *	0		0 *	0 *	0		
OCT	0 *	0 *	0		0 *	0 *	0		
NOV	0 *	0 *	0		0 *	0 *	0		
DEC	0 *	0 *	0		0 *	0 *	0		
JAN	0 *	0 *	0		0 *	0 *	0		
FEB	0 *	0 *	0		0 *	0 *	0		
MARCH	0 *	0 *	0		0 *	0 *	0		
APRIL	0 *	0 *	0		0 *	0 *	0		
MAY	0 *	0 *	0		0 *	0 *	0		
JUNE	47,743 *	-1,381 *	0		13,718 *	-758 *	0		
FY 24	47,743 *	569 *	0		13,718 *	-758 *	0		

FY 24		FY 25		FY 26		FY 27		FY 24		FY 25		FY 26		FY 27	
ADOPTED (C)	*	*	*	*	40,740	*	104,424	*	(C)	*	*	*	*	*	*
APPROPRIATIONS (N)	*	*	*	*	*	*	*	*	COMMITMENT PLAN (N)	*	*	*	*	*	*

MGN	PROJECT				CITY	NC	PLAN	CURRENT	MILESTONE
AGY	ID	NO	DESCRIPTION		COST	COST	COMM DATE	MILESTONE	START END
111	CONNECT		DoITT: Worker Connect System and MDM Upgrade						
	EQFN	007	EQUIPMENT AND FURNITURE		225	0	06/24		
	EQFN	008	EQUIPMENT AND FURNITURE		380	0	06/25		
	EQFN	009	EQUIPMENT AND FURNITURE		345	0	06/26		
	EQFN	010	EQUIPMENT AND FURNITURE		325	0	06/27		
	EQFN	011	EQUIPMENT AND FURNITURE		30	0	06/28		
	EQFN	012	EQUIPMENT AND FURNITURE		350	0	06/29		
	EQFN	013	EQUIPMENT AND FURNITURE		400	0	06/30		
	EQFN	014	EQUIPMENT AND FURNITURE		500	0	06/31		
CO#:	M1	EQFN	015	EQUIPMENT AND FURNITURE	475	0	06/32		
CO#:	M2	EQFN	016	EQUIPMENT AND FURNITURE	255	0	06/33		
111	DOITXPAM		DoITT Privileged Access Management (PAM) Deployment						
	EQFN	003	EQUIPMENT AND FURNITURE		1,920	0	06/24		
	EQFN	004	EQUIPMENT AND FURNITURE		4,141	0	06/24		
	EQFN	005	EQUIPMENT AND FURNITURE		6,870	0	06/25		
	EQFN	006	EQUIPMENT AND FURNITURE		1,894	0	06/28		
111	DP1PROJ1		DOITT'S EDP Projects - Out-Year Planning						
	EQFN	027	EQUIPMENT AND FURNITURE		18,855	0	06/24		
	EQFN	028	EQUIPMENT AND FURNITURE		15,984	0	06/25		
	EQFN	029	EQUIPMENT AND FURNITURE		63,507	0	06/26		
	EQFN	030	EQUIPMENT AND FURNITURE		84,349	0	06/27		
	EQFN	031	EQUIPMENT AND FURNITURE		106,660	0	06/28		
	EQFN	032	EQUIPMENT AND FURNITURE		88,511	0	06/29		
	EQFN	033	EQUIPMENT AND FURNITURE		90,126	0	06/30		
	EQFN	034	EQUIPMENT AND FURNITURE		91,100	0	06/31		
	EQFN	035	EQUIPMENT AND FURNITURE		131,632	0	06/32		
	EQFN	036	EQUIPMENT AND FURNITURE		136,634	0	06/33		
858	COLOCATIO		Citywide Data Center Network Upgrade						
	EQFN	002	EQUIPMENT AND FURNITURE		4,278	0	06/25		
	EQFN	003	EQUIPMENT AND FURNITURE		9,168	0	06/27		
	EQFN	004	EQUIPMENT AND FURNITURE		1,834	0	06/28		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 84

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
858 DOIT1COLO	DoITT Colocation Data Center Buildout and Cloud Deployment					
EQFN 001	EQUIPMENT AND FURNITURE	1,318	0	06/25		
EQFN 002	EQUIPMENT AND FURNITURE	2,824	0	06/27		
EQFN 003	EQUIPMENT AND FURNITURE	564	0	06/28		
858 DOIT1DATA	DoITT NextGen Data Platform					
EQFN 002	EQUIPMENT AND FURNITURE	7,644	0	06/24		
858 DOIT1DCEX	DoITT Data Center Expansion - Power, Space, Cooling, Cabling					
EQFN 002	EQUIPMENT AND FURNITURE	1,322	0	06/25		
EQFN 003	EQUIPMENT AND FURNITURE	2,832	0	06/27		
EQFN 004	EQUIPMENT AND FURNITURE	566	0	06/28		
858 DOIT1EXPR	DoITT Contact Center Express Modernization					
EQFN 001	EQUIPMENT AND FURNITURE	1,492	0	06/24		
858 DOIT1LDAP	DoITT Lightweight Directory Access Protocol (LDAP)					
EQFN 001	EQUIPMENT AND FURNITURE	2,000	0	06/27		
858 DOIT1LEGL	DoITT Legal Matter and Case Management System					
EQFN 001	EQUIPMENT AND FURNITURE	3,725	0	06/24		
858 DOIT1MOME	MOME Replacement of TV, Radio, Master Control Infrastructure					
EQFN 002	EQUIPMENT AND FURNITURE	750	0	06/24		
EQFN 003	EQUIPMENT AND FURNITURE	2,750	0	06/25		
EQFN 004	EQUIPMENT AND FURNITURE	1,000	0	06/26		
EQFN 005	EQUIPMENT AND FURNITURE	1,000	0	06/27		
EQFN 006	EQUIPMENT AND FURNITURE	750	0	06/28		
EQFN 007	EQUIPMENT AND FURNITURE	1,350	0	06/29		
EQFN 008	EQUIPMENT AND FURNITURE	1,350	0	06/30		
EQFN 009	EQUIPMENT AND FURNITURE	1,350	0	06/31		
EQFN 010	EQUIPMENT AND FURNITURE	1,350	0	06/32		
EQFN 011	EQUIPMENT AND FURNITURE	1,350	0	06/33		
858 DOIT131T2	DoITT 311 Telecomm Modernization - Phase 2					
CO#: 24 EQFN 001	EQUIPMENT AND FURNITURE	7,000	0	06/24		
CO#: 25 EQFN 001	EQUIPMENT AND FURNITURE	8,000	0	06/25		
858 DOIT1311T	DoITT 311 Telecomm Modernization Phase 1					
EQFN 001	EQUIPMENT AND FURNITURE	2,264	0	06/24		
858 DOIT2APPS	DoITT NYC Application Modernization					
EQFN 001	EQUIPMENT AND FURNITURE	607	0	06/24		
EQFN 002	EQUIPMENT AND FURNITURE	2,085	0	06/24		
858 DOIT2CASB	DoITT Cloud Access Security Broker (CASB)					
EQFN 001	EQUIPMENT AND FURNITURE	6,499	0	06/25		
CO#: 24 EQFN 001	EQUIPMENT AND FURNITURE	6,499	0	06/26		
CO#: 26 EQFN 001	EQUIPMENT AND FURNITURE	2,901	0	06/27		
858 DOIT2CNOP	DoITT CityNet Optical Network Modernization					
EQFN 001	EQUIPMENT AND FURNITURE	1	0	06/24		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 85

MGN AGY	PROJECT ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
858	DOIT2DCLA EQFN	DoITT DCLA Cultural Relationship Management System (CMPS) 001 EQUIPMENT AND FURNITURE	2,250	0	06/25			
858	DOIT2FDTN EQFN	DoITT Foundational Infrastructure Modernization Phase 1 002 EQUIPMENT AND FURNITURE	4,888	0	06/24			
858	DOIT3BKAT EQFN	DoITT Brooklyn Armty Terminal Relocation 001 EQUIPMENT AND FURNITURE	209	0	06/24			
858	DOIT3CCEW EQFN	DoITT EOL CCEWiN Upgrade - Phase1 001 EQUIPMENT AND FURNITURE	3,000	0	06/24			
858	DOIT3CDIB EQFN	Cloud Interconnect Bandwidth 001 EQUIPMENT AND FURNITURE	4,933	0	06/24			
	CO#: 24 EQFN	001 EQUIPMENT AND FURNITURE	10,000	0	06/24			
858	DOIT3CNPU EQFN	DoITT CityNet Perimeter Upgrade 001 EQUIPMENT AND FURNITURE	10,000	0	06/26			
858	DOIT3CNU3 EQFN	DoITT CityNet Upgrade Phase 3 001 EQUIPMENT AND FURNITURE	18,000	0	06/25			
858	DOIT3DESK EQFN	DoITT EOL Desktop and Server Upgrade 001 EQUIPMENT AND FURNITURE	1,629	0	06/24			
858	DOIT3FWLL EQFN	DoITT Firewall Upgrade 001 EQUIPMENT AND FURNITURE	4,421	0	06/24			
	EQFN	002 EQUIPMENT AND FURNITURE	4,579	0	06/25			
858	DOIT3MIFR EQFN	OTI Mainframe Modernization 001 EQUIPMENT AND FURNITURE	9,946	0	06/24			
858	DOIT3MSEC EQFN	DoITT Mobile Security - Prisma Access 001 EQUIPMENT AND FURNITURE	4,000	0	06/24			
858	DOIT3MYCB EQFN	DoITT MyCity Business Portal 001 EQUIPMENT AND FURNITURE	1,145	0	06/24			
	EQFN	002 EQUIPMENT AND FURNITURE	1,333	0	06/25			
	EQFN	003 EQUIPMENT AND FURNITURE	8,300	0	06/24			
858	DOIT3MYCC EQFN	DoITT MyCity Childcare Portal Phase 2 001 EQUIPMENT AND FURNITURE	10,340	0	06/24			
858	DOIT3MYCQ EQFN	DoITT MyCity Business and Workforce Portal QC Services 001 EQUIPMENT AND FURNITURE	1,500	0	06/24			
	EQFN	002 EQUIPMENT AND FURNITURE	1,500	0	06/25			
858	DOIT3MYCR EQFN	DoITT MyCity Core Services 001 EQUIPMENT AND FURNITURE	7,600	0	06/24			
858	DOIT3MYCS EQFN	DoITT MyCity Business and Workforce Portal Software Licenses 001 EQUIPMENT AND FURNITURE	8,800	0	06/24			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 86

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
858 DOIT3MYCW EQFN	DoITT MyCity Workforce Portal 001 EQUIPMENT AND FURNITURE	3,000	0	06/24			
858 DOIT3M311 EQFN	DoITT 311 Mobile 001 EQUIPMENT AND FURNITURE	1,450	0	06/24			
858 DOIT30311 EQFN	DoITT 311 Omnichannel Licenses 001 EQUIPMENT AND FURNITURE	1,882	0	06/24			
858 DOIT3REMA EQFN	DoITT Remote Access - Pulse Upgrade 001 EQUIPMENT AND FURNITURE	6,000	0	06/24			
858 DOIT3RMAC EQFN	DoITT Remote Access - Citrix Upgrade Phase 1 001 EQUIPMENT AND FURNITURE	4,000	0	06/24			
	002 EQUIPMENT AND FURNITURE	3,000	0	06/25			
858 DOIT3SUBR EQFN	OTI Storage Upgrade (Brocade) 001 EQUIPMENT AND FURNITURE	865	0	06/24			

BUDGET LINE: DP-2																				FMS #: 858 101		ECTP EMERGENCY COMMUNICATION SYSTEMS AND FACILITIES																															
AVAILABLE BALANCE AS OF: 07/31/23										\$63,217,567.64 (CITY)										\$0.00 (NON-CITY)																																	
CONTRACT LIABILITY:										\$2,579,812.91 (CITY)										\$0.00 (NON-CITY)																																	
ITD EXPENDITURES:										\$1,917,165,609.50 (CITY)										\$38,988,078.00 (NON-CITY)																																	
*		FY 24		*		FY 25		*		FY 26		*		FY 27		*		FY 24		*		FY 25		*		FY 26		*		FY 27		*																					
ADOPTED (C)*						40,568		*		12,000		*				(C)*		52,741		*		41,045		*		22,000		*				*																					
APPROPRIATIONS (N)*								*				*				COMMITMENT PLAN (N)*				*				*				*				*																					
																				FY 2024																																	
PLAN (C)*		JULY		*		AUG		*		SEPT		*		OCT		*		NOV		*		DEC		*		JAN		*		FEB		*		MARCH		*		APRIL		*		MAY		*		JUNE		*		FY 24		*	
FORCST (C)*				*				*				*				*				*				*				*				*				*				*				*		52,741		*		52,741		*	
ACTUAL (C)*				*				*				*				*				*				*				*				*				*				*				*		52,741		*		52,741		*	
PLAN (N)*				*				*				*				*				*				*				*				*				*				*				*				*					
FORCST (N)*				*				*				*				*				*				*				*				*				*				*				*				*					
ACTUAL (N)*				*				*				*				*				*				*				*				*				*				*				*				*					

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
111 ECTP3DCPW EQFN	ECTP OTI/NYPD PSAC DC Power Plant Upgrade 001 EQUIPMENT AND FURNITURE	2,100	0	06/24			
	002 EQUIPMENT AND FURNITURE	12,603	0	06/24			
111 PSC1PREC EQFN	PSAC1 Reconstruction 002 EQUIPMENT AND FURNITURE	284	0	06/24			
858 DOITECTP EQFN	Emergency Communications Systems & Facilities 018 EQUIPMENT AND FURNITURE	37,754	0	06/24			
	019 EQUIPMENT AND FURNITURE	41,045	0	06/25			
	020 EQUIPMENT AND FURNITURE	22,000	0	06/26			

PAGE: 87

MGN PROJECT		CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO	DESCRIPTION	COST	COST	COMM DATE	MILESTONE	START END

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 88

TOTALS FOR: DP DOITT DP EQUIPMENT
AVAILABLE BALANCE AS OF: 07/31/23
CONTRACT LIABILITY:

\$320,749,644.66 (CITY)
\$29,709,124.08 (CITY)

\$.26 (NON-CITY)
\$.00 (NON-CITY)

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24	FY 25	FY 26	FY 27	FY 24	FY 25	FY 26	FY 27
CITY(C)	*	40,568 *	52,740 *	104,424	201,358 *	119,108 *	103,351 *	105,399
NON-CITY(N)	*	*	*		*	*	*	
FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	0 *	0 *	-17		0 *	0 *	0 *	0
AUG	0 *	0 *	0		0 *	0 *	0 *	0
SEPT	0 *	0 *	0		0 *	0 *	0 *	0
OCT	0 *	0 *	0		0 *	0 *	0 *	0
NOV	0 *	0 *	0		0 *	0 *	0 *	0
DEC	0 *	0 *	0		0 *	0 *	0 *	0
JAN	0 *	0 *	0		0 *	0 *	0 *	0
FEB	0 *	0 *	0		0 *	0 *	0 *	0
MARCH	0 *	0 *	0		0 *	0 *	0 *	0
APRIL	0 *	0 *	0		0 *	0 *	0 *	0
MAY	0 *	0 *	0		0 *	0 *	0 *	0
JUNE	201,358 *	201,358 *	0		0 *	0 *	0 *	0
FY 24	201,358 *	201,358 *	-17		0 *	0 *	0 *	0

PAGE: 89

AVAILABLE BALANCE AS OF: 07/31/23	\$628,662,201.00	(CITY)	\$0.00	(NON-CITY)
CONTRACT LIABILITY:	\$347,068,587.44	(CITY)	\$0.00	(NON-CITY)
ITD EXPENDITURES:	\$1,550,278,225.56	(CITY)	\$39,624,000.00	(NON-CITY)

[illegible]

MGN	PROJECT					CITY	NC	PLAN	CURRENT	MILESTONE	
AGY	ID	NO	DESCRIPTION			COST	COST	COMM DATE	MILESTONE	START	END
040	SCA24		SCA24								
		CONS	050 CONSTRUCTION			586,155	0	06/24			
CO#:	A	CONS	050 CONSTRUCTION			82,250	0	07/23			
CO#:	A1	CONS	050 CONSTRUCTION			11,300	0	08/23			
CO#:	A2	CONS	050 CONSTRUCTION			36,206	0	09/23			

AVAILABLE BALANCE AS OF: 07/31/23	\$2,824,994.00	(CITY)	\$.00	(NON-CITY)
CONTRACT LIABILITY:	\$2,570,000.00	(CITY)	\$.00	(NON-CITY)
ITD EXPENDITURES:	\$1,548,006.00	(CITY)	\$.00	(NON-CITY)

[illegible]

MGN	PROJECT				CITY	NC	PLAN	CURRENT	Milestone
AGY	ID	NO	DESCRIPTION		COST	COST	COMM DATE	MILESTONE	START END
040	SCA24		SCA24						
	CONS	150	CONSTRUCTION		2,825	0	06/24		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 90

BUDGET LINE: E-K001																				FMS #: 040 K01		BROOKLYN BOROUGH PRESIDENT, SECTION 211 & 249 ADDITIONS															
AVAILABLE BALANCE AS OF: 07/31/23										\$30,833,000.00				(CITY)										\$0.00		(NON-CITY)											
CONTRACT LIABILITY:										\$34,924,426.52				(CITY)										\$0.00		(NON-CITY)											
ITD EXPENDITURES:										\$182,359,573.48				(CITY)										\$0.00		(NON-CITY)											
		*	FY 24		*			FY 25		*	FY 26		*	FY 27		*			*	FY 24		*	FY 25		*	FY 26		*	FY 27		*						
ADOPTED		(C)*	14,869		*					*			*			*	(C)*			31,786		*			*			*			*						
APPROPRIATIONS		(N)*			*					*			*			*	COMMITMENT PLAN					*			*			*			*						
		(N)*			*					*			*			*	(N)*					*			*			*			*						
		JULY		AUG		SEPT		OCT		NOV		DEC		FY 2024 JAN		FEB		MARCH		APRIL		MAY		JUNE		FY 24											
PLAN		(C)*	953	*		5,090	*		*		*		*		*		*		*		*		*		25,743	*		31,786									
FORCST		(C)*	953	*		5,090	*		*		*		*		*		*		*		*		*		25,743	*		31,786									
ACTUAL		(C)*	953	*			*		*		*		*		*		*		*		*		*			*		953									
		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*								
PLAN		(N)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*								
FORCST		(N)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*								
ACTUAL		(N)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*								

MGN PROJECT										CITY	NC	PLAN	CURRENT	MILESTONE		
AGY ID NO DESCRIPTION										COST	COST	COMM DATE	MILESTONE	START	END	
040 SCA24 SCA24																
CONS 060 CONSTRUCTION										25,743	0	06/24				
CO#: A CONS 060 CONSTRUCTION										953	0	07/23				
CO#: A1 CONS 060 CONSTRUCTION										5,090	0	09/23				

BUDGET LINE: E-M001																				FMS #: 040 M01		MANHATTAN BOROUGH PRESIDENT, SECTION 211 & 249 ADDITIONS															
AVAILABLE BALANCE AS OF: 07/31/23										\$21,970,000.00				(CITY)						\$0.00		(NON-CITY)															
CONTRACT LIABILITY:										\$20,976,890.59				(CITY)						\$0.00		(NON-CITY)															
ITD EXPENDITURES:										\$111,546,109.41				(CITY)						\$0.00		(NON-CITY)															
		*	FY 24	*		FY 25	*		FY 26	*		FY 27	*			*	FY 24	*		FY 25	*		FY 26	*		FY 27	*										
ADOPTED (C)*		7,861	*			*			*			*			(C)*	21,970	*		*		*		*		*		*										
APPROPRIATIONS (N)*			*			*			*						COMMITMENT PLAN (N)*		*		*		*		*		*		*										
		JULY		AUG		SEPT		OCT		NOV		DEC		FY 2024 JAN		FEB		MARCH		APRIL		MAY		JUNE		FY 24											
PLAN (C)*			*	50	*	5,000	*		*		*		*		*		*		*		*		*		16,920	*	21,970										
FORCST (C)*			*	50	*	5,000	*		*		*		*		*		*		*		*		*		16,920	*	21,970										
ACTUAL (C)*			*		*		*		*		*		*		*		*		*		*		*			*											
			*		*		*		*		*		*		*		*		*		*		*			*											
PLAN (N)*			*		*		*		*		*		*		*		*		*		*		*			*											
FORCST (N)*			*		*		*		*		*		*		*		*		*		*		*			*											
ACTUAL (N)*			*		*		*		*		*		*		*		*		*		*		*			*											

MGN PROJECT										CITY	NC	PLAN	CURRENT	MILESTONE		
AGY ID NO DESCRIPTION										COST	COST	COMM DATE	MILESTONE	START	END	
040 SCA24 SCA24																
CONS 100 CONSTRUCTION										16,920	0	06/24				
CO#: A CONS 100 CONSTRUCTION										50	0	08/23				
CO#: A1 CONS 100 CONSTRUCTION										5,000	0	09/23				

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 91

BUDGET LINE: E-M4001 FMS #: 040 M02
AVAILABLE BALANCE AS OF: 07/31/23
CONTRACT LIABILITY:
ITD EXPENDITURES:

FIT
\$300,000.00 (CITY) \$\$.00 (NON-CITY)
\$170,000.00 (CITY) \$\$.00 (NON-CITY)
\$290,000.00 (CITY) \$\$.00 (NON-CITY)

ADOPTED	(C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*	FY 24	*	FY 25	*	FY 26	*	FY 27	*
APPROPRIATIONS	(N)*	100	*	*	*	*	*	(C)*	*	300	*	*	*	*	*	*	*
								COMMITMENT PLAN									
	(N)*		*	*	*	*	*	(N)*	*	*	*	*	*	*	*	*	*

		JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024 JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24
PLAN (C)*		*	*	*	*	*	*	*	*	*	*	*	300	300
FORCST (C)*		*	*	*	*	*	*	*	*	*	*	*	300	300
ACTUAL (C)*		*	*	*	*	*	*	*	*	*	*	*	*	*
PLAN (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*

MGN PROJECT	AGY ID NO DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
040 SCA24	SCA24					
	CONS 120 CONSTRUCTION	300	0	06/24		

BUDGET LINE: E-Q001 FMS #: 040 Q01 QUEENS BOROUGH PRESIDENT, SECTION 211 & 249 ADDITIONS
AVAILABLE BALANCE AS OF: 07/31/23 \$48,620,000.00 (CITY) \$\$.00 (NON-CITY)
CONTRACT LIABILITY: \$17,474,262.50 (CITY) \$\$.00 (NON-CITY)
ITD EXPENDITURES: \$85,439,737.50 (CITY) \$\$.00 (NON-CITY)

ADOPTED	(C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*	FY 24	*	FY 25	*	FY 26	*	FY 27	*
APPROPRIATIONS	(N)*	30,492	*	*	*	*	*	(C)*	*	48,620	*	*	*	*	*	*	*
								COMMITMENT PLAN									
	(N)*		*	*	*	*	*	(N)*	*	*	*	*	*	*	*	*	*

		JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024 JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24
PLAN (C)*		*	*	8,050	*	*	*	*	*	*	*	*	40,570	48,620
FORCST (C)*		*	*	8,050	*	*	*	*	*	*	*	*	40,570	48,620
ACTUAL (C)*		*	*	*	*	*	*	*	*	*	*	*	*	*
PLAN (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*

MGN PROJECT	AGY ID NO DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
040 SCA24	SCA24					
	CONS 070 CONSTRUCTION	40,570	0	06/24		
CO#: A	CONS 070 CONSTRUCTION	8,050	0	09/23		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 92

BUDGET LINE: E-R001 FMS #: 040 R01 STATEN ISLAND BOROUGH PRESIDENT, SECTION 211 & 249 ADDITIONS
AVAILABLE BALANCE AS OF: 07/31/23 \$31,506,246.00 (CITY) \$.00 (NON-CITY)
CONTRACT LIABILITY: \$19,675,754.00 (CITY) \$.00 (NON-CITY)
ITD EXPENDITURES: \$90,113,000.00 (CITY) \$.00 (NON-CITY)

	*	FY 24	*	FY 25	*	FY 26	*	FY 27	*		*	FY 24	*	FY 25	*	FY 26	*	FY 27	*
ADOPTED	(C)*	12,912	*	*	*	*	*	*	*	(C)*	*	31,506	*	*	*	*	*	*	*
APPROPRIATIONS	(N)*	*	*	*	*	*	*	*	*	(N)*	*	*	*	*	*	*	*	*	*

		JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024	JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24
PLAN	(C)*	*	*	7,000	*	*	*	*	*	*	*	*	*	24,506	31,506
FORCST	(C)*	*	*	7,000	*	*	*	*	*	*	*	*	*	24,506	31,506
ACTUAL	(C)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*
PLAN	(N)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST	(N)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL	(N)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*

MGN PROJECT																			
AGY ID NO		DESCRIPTION									CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END			
040 SCA24		SCA24																	
	CONS	080 CONSTRUCTION									24,506	0	06/24						
CO#: A	CONS	080 CONSTRUCTION									7,000	0	09/23						

BUDGET LINE: E-X001 FMS #: 040 X01 BRONX BOROUGH PRESIDENT, SECTION 211 & 249 ADDITIONS
AVAILABLE BALANCE AS OF: 07/31/23 \$33,681,000.00 (CITY) \$.00 (NON-CITY)
CONTRACT LIABILITY: \$29,427,608.00 (CITY) \$.00 (NON-CITY)
ITD EXPENDITURES: \$91,141,392.00 (CITY) \$.00 (NON-CITY)

	*	FY 24	*	FY 25	*	FY 26	*	FY 27	*		*	FY 24	*	FY 25	*	FY 26	*	FY 27	*
ADOPTED	(C)*	20,952	*	*	*	*	*	*	*	(C)*	*	33,681	*	*	*	*	*	*	*
APPROPRIATIONS	(N)*	*	*	*	*	*	*	*	*	(N)*	*	*	*	*	*	*	*	*	*

		JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024	JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24
PLAN	(C)*	*	*	3,500	*	*	*	*	*	*	*	*	*	30,181	33,681
FORCST	(C)*	*	*	3,500	*	*	*	*	*	*	*	*	*	30,181	33,681
ACTUAL	(C)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*
PLAN	(N)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST	(N)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL	(N)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*

MGN PROJECT																			
AGY ID NO		DESCRIPTION									CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END			
040 SCA24		SCA24																	
	CONS	090 CONSTRUCTION									30,181	0	06/24						
CO#: A	CONS	090 CONSTRUCTION									3,500	0	09/23						

040	SCA24	SCA24			
	CONS	020 CONSTRUCTION	1.000	9.285	06/24

FY 2024 AUTHORIZED COMMITMENT PLAN
 WITH FY 2024 PLAN AND FORECAST AND ACTUALS
 (\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: E-2364 FMS #: 040 705 E-2364 SIXTH FIVE-YEAR EDUCATIONAL FACILITIES CAPITAL PLAN																
AVAILABLE BALANCE AS OF: 07/31/23 \$103,361,000.00 (CITY) \$62,100,739.00 (NON-CITY)																
CONTRACT LIABILITY: \$918,648,765.99 (CITY) \$167,490,265.00 (NON-CITY)																
ITD EXPENDITURES: \$11,771,511,550.01 (CITY) \$1,788,690,996.00 (NON-CITY)																
* FY 24 * FY 25 * FY 26 * FY 27 * (C) * FY 24 * FY 25 * FY 26 * FY 27 *																
ADOPTED (C) * 109,578 * * * * * (C) * 139,211 * * * * *																
APPROPRIATIONS (N) * * * * * COMMITMENT PLAN (N) * 31,005 * 31,006 * * *																
* * * * * FY 2024 * * * * *																
	JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24			
PLAN (C) *	36,000	36,000	*	*	*	*	*	*	*	*	*	67,211	139,211			
FORCST (C) *	36,000	36,000	*	*	*	*	*	*	*	*	*	67,211	139,211			
ACTUAL (C) *	36,000	*	*	*	*	*	*	*	*	*	*	*	36,000			
PLAN (N) *	*	*	*	*	*	*	*	*	*	*	*	31,005	31,005			
FORCST (N) *	*	*	*	*	*	*	*	*	*	*	*	31,005	31,005			
ACTUAL (N) *	*	*	*	*	*	*	*	*	*	*	*	*	*			

MGN PROJECT		CITY		NC		PLAN		CURRENT		MILESTONE	
AGY ID NO	DESCRIPTION	COST		COST		COMM DATE		MILESTONE		START END	
040 SCA24	SCA24										
CONS	040 CONSTRUCTION	67,211		0		06/24					
CO#: A	CONS 040 CONSTRUCTION	0		31,005		06/24					
CO#: B	CONS 040 CONSTRUCTION	36,000		0		07/23					
CO#: C	CONS 040 CONSTRUCTION	36,000		0		08/23					
040 SCA25	SCA25										
CO#: A	CONS 050 CONSTRUCTION	0		31,006		06/25					

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 95

BUDGET LINE: E-2365 FMS #: 040 706 E-2365 SEVENTH FIVE-YEAR EDUCATIONAL FACILITIES CAPITAL PLAN													
AVAILABLE BALANCE AS OF: 07/31/23										\$3,246,915,595.00	(CITY)	\$151,000,000.00	(NON-CITY)
CONTRACT LIABILITY:										\$6,944,546,809.63	(CITY)	\$8,283,000.00	(NON-CITY)
ITD EXPENDITURES:										\$6,314,717,954.37	(CITY)	\$7,990,000.00	(NON-CITY)
		* FY 24 *	* FY 25 *	* FY 26 *	* FY 27 *			* FY 24 *	* FY 25 *	* FY 26 *	* FY 27 *		
ADOPTED (C)*	2,720,932	*	3,505,519	*	1,237,848	*	1,346,100	*	(C)*	3,560,891	*	3,156,864	*
APPROPRIATIONS (N)*	151,000	*		*		*		*	COMMITMENT PLAN (N)*		*		*
FY 2024													
	JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24
PLAN (C)*	834,078	182,152	416,000	*	*	*	*	*	*	*	*	2,128,661	3,560,891
FORCST (C)*	834,078	182,152	416,000	*	*	*	*	*	*	*	*	2,128,661	3,560,891
ACTUAL (C)*	834,078	*	*	*	*	*	*	*	*	*	*	*	834,078
PLAN (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*

MGN PROJECT			CITY		NC	PLAN	CURRENT	MILESTONE
AGY	ID	NO	DESCRIPTION	COST	COST	COMM DATE	MILESTONE	START END
040	IDA21	COST	TROPICAL IDA RELATED WORK					
	CONS	010	CONSTRUCTION	83,213	0	06/24		
CO#:	A	CONS	010 CONSTRUCTION	58,194	0	06/25		
CO#:	B	CONS	010 CONSTRUCTION	9,348	0	06/26		
040	SCA24		SCA24					
CO#:	A	CONS	030 CONSTRUCTION	144,220	0	06/24		
CO#:	A1	CONS	030 CONSTRUCTION	182,152	0	08/23		
CO#:	A2	CONS	030 CONSTRUCTION	416,000	0	09/23		
CO#:	B	CONS	030 CONSTRUCTION	631,711	0	06/24		
CO#:	B1	CONS	030 CONSTRUCTION	834,078	0	07/23		
CO#:	C	CONS	030 CONSTRUCTION	313,786	0	06/24		
CO#:	D	CONS	030 CONSTRUCTION	485,125	0	06/24		
CO#:	E	CONS	030 CONSTRUCTION	370,169	0	06/24		
CO#:	F	CONS	030 CONSTRUCTION	100,437	0	06/24		
040	SCA25		SCA25					
CO#:	A	CONS	040 CONSTRUCTION	141,390	0	06/25		
CO#:	B	CONS	040 CONSTRUCTION	1,624,622	0	06/25		
CO#:	C	CONS	040 CONSTRUCTION	688,203	0	06/25		
CO#:	D	CONS	040 CONSTRUCTION	173,029	0	06/25		
CO#:	E	CONS	040 CONSTRUCTION	428,968	0	06/25		
CO#:	F	CONS	040 CONSTRUCTION	42,458	0	06/25		
040	SCA26		SCA26					
CO#:	A	CONS	040 CONSTRUCTION	676,943	0	06/26		
CO#:	B	CONS	040 CONSTRUCTION	7,000	0	06/26		
CO#:	D	CONS	040 CONSTRUCTION	226,150	0	06/26		
CO#:	E	CONS	040 CONSTRUCTION	244,300	0	06/26		
CO#:	F	CONS	040 CONSTRUCTION	12,215	0	06/26		
040	SCA27		SCA27					
CO#:	A	CONS	040 CONSTRUCTION	712,904	0	06/27		
CO#:	B	CONS	040 CONSTRUCTION	140,000	0	06/27		
CO#:	D	CONS	040 CONSTRUCTION	172,610	0	06/27		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 96

MGN PROJECT				CITY	NC	PLAN	CURRENT	MILESTONE
AGY	ID	NO	DESCRIPTION	COST	COST	COMM DATE	MILESTONE	START END
CO#:	E	CONS	040 CONSTRUCTION	241,220	0	06/27		
CO#:	F	CONS	040 CONSTRUCTION	12,061	0	06/27		
040 SCA28 SCA28								
CO#:	A	CONS	040 CONSTRUCTION	801,458	0	06/28		
CO#:	B	CONS	040 CONSTRUCTION	10,000	0	06/28		
CO#:	D	CONS	040 CONSTRUCTION	125,306	0	06/28		
CO#:	E	CONS	040 CONSTRUCTION	250,612	0	06/28		
CO#:	F	CONS	040 CONSTRUCTION	12,531	0	06/28		
040 SCA29 SCA29								
CO#:	A	CONS	040 CONSTRUCTION	1,110,511	0	06/29		
CO#:	B	CONS	040 CONSTRUCTION	10,000	0	06/29		
CO#:	D	CONS	040 CONSTRUCTION	130,190	0	06/29		
CO#:	E	CONS	040 CONSTRUCTION	260,380	0	06/29		
CO#:	F	CONS	040 CONSTRUCTION	13,018	0	06/29		
040 SCA30 SCA30								
CO#:	A	CONS	040 CONSTRUCTION	948,217	0	06/30		
CO#:	B	CONS	040 CONSTRUCTION	10,000	0	06/30		
CO#:	D	CONS	040 CONSTRUCTION	106,669	0	06/30		
CO#:	E	CONS	040 CONSTRUCTION	213,338	0	06/30		
CO#:	F	CONS	040 CONSTRUCTION	10,667	0	06/30		
040 SCA31 SCA31								
CO#:	A	CONS	040 CONSTRUCTION	954,623	0	06/31		
CO#:	B	CONS	040 CONSTRUCTION	9,000	0	06/31		
CO#:	D	CONS	040 CONSTRUCTION	107,597	0	06/31		
CO#:	E	CONS	040 CONSTRUCTION	215,195	0	06/31		
CO#:	F	CONS	040 CONSTRUCTION	10,760	0	06/31		
040 SCA32 SCA32								
CO#:	A	CONS	040 CONSTRUCTION	982,835	0	06/32		
CO#:	D	CONS	040 CONSTRUCTION	111,686	0	06/32		
CO#:	E	CONS	040 CONSTRUCTION	223,372	0	06/32		
CO#:	F	CONS	040 CONSTRUCTION	11,169	0	06/32		
040 SCA33 SCA33								
CO#:	A	CONS	040 CONSTRUCTION	1,012,120	0	06/33		
CO#:	D	CONS	040 CONSTRUCTION	115,930	0	06/33		
CO#:	E	CONS	040 CONSTRUCTION	231,860	0	06/33		
CO#:	F	CONS	040 CONSTRUCTION	11,593	0	06/33		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 97

BUDGET LINE: E-2500		FMS #: 040 693		SCHOOL FACILITIES CAPITAL, HURRICANE SANDY & NOR'EASTER																					
AVAILABLE BALANCE AS OF: 07/31/23				\$9,757,250.00 (CITY)				\$68,820,000.00 (NON-CITY)																	
CONTRACT LIABILITY:				\$27,033,199.00 (CITY)				\$26,403,457.00 (NON-CITY)																	
ITD EXPENDITURES:				\$45,713,655.00 (CITY)				\$633,854,464.00 (NON-CITY)																	
* FY 24		* FY 25		* FY 26		* FY 27		* FY 24		* FY 25		* FY 26		* FY 27											
ADOPTED (C)*								(C)* 9,757																	
APPROPRIATIONS (N)*								COMMITMENT PLAN (N)* 68,820																	
		FY 2024																							
JULY		AUG		SEPT		OCT		NOV		DEC		JAN		FEB		MARCH		APRIL		MAY		JUNE		FY 24	
PLAN (C)*																						9,757		9,757	
FORCST (C)*																						9,757		9,757	
ACTUAL (C)*																									
PLAN (N)*																									
FORCST (N)*																						68,820		68,820	
ACTUAL (N)*																						68,820		68,820	

MGN PROJECT										CITY	NC	PLAN	CURRENT	MILESTONE		
AGY ID NO DESCRIPTION										COST	COST	COMM DATE	MILESTONE	START	END	
040 SANDYCOST SANDY RELATED WORK										9,757	68,820	06/24				
CO#: 0 CONS 020 CONSTRUCTION																

BUDGET LINE: E-4001		FMS #: 040 801		FIT															
AVAILABLE BALANCE AS OF: 07/31/23				\$2,005,000.33		(CITY)		\$0.00 (NON-CITY)											
CONTRACT LIABILITY:				\$26,969,545.00		(CITY)		\$0.00 (NON-CITY)											
ITD EXPENDITURES:				\$63,443,658.67		(CITY)		\$0.00 (NON-CITY)											
* * * *		FY 24	*	FY 25	*	FY 26	*	FY 27	*	* * * *		FY 24	*	FY 25	*	FY 26	*	FY 27	*
ADOPTED (C) *		2,005																	
APPROPRIATIONS (N) *		COMMITMENT PLAN (N) *																	
		FY 2024																	
		JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24					
PLAN (C) *		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*		
FORCST (C) *		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*		
ACTUAL (C) *		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*		
PLAN (N) *		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*		
FORCST (N) *		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*		
ACTUAL (N) *		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*		

MGN PROJECT										CITY	NC	PLAN	CURRENT	MILESTONE		
AGY ID NO DESCRIPTION										COST	COST	COMM DATE	MILESTONE	START	END	
040 SCA24 SCA24										2,005	0	06/24				
CONS 130 CONSTRUCTION																

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 98

BUDGET LINE: E-4002		FMS #: 040 802		CEO SCHOOL HEALTH CLINICS													
AVAILABLE BALANCE AS OF: 07/31/23				\$540,000.00 (CITY)		\$0.00 (NON-CITY)											
CONTRACT LIABILITY:				\$.00 (CITY)		\$0.00 (NON-CITY)											
ITD EXPENDITURES:				\$460,000.00 (CITY)		\$0.00 (NON-CITY)											
		* FY 24 *		* FY 25 *		* FY 26 *		* FY 27 *		* * FY 24 *		* FY 25 *		* FY 26 *		* FY 27 *	
ADOPTED (C) *		* FY 24 *		* FY 25 *		* FY 26 *		* FY 27 *		(C) * 540 *		* FY 25 *		* FY 26 *		* FY 27 *	
APPROPRIATIONS (N) *		* * *		* *		* *		* *		COMMITMENT PLAN (N) *		* *		* *		* *	
								FY 2024									
		JULY		AUG		SEPT		OCT		NOV		DEC		JAN		FEB	
PLAN (C) *		* *		* *		* *		* *		* *		* *		* *		* *	
FORCST (C) *		* *		* *		* *		* *		* *		* *		* *		* *	
ACTUAL (C) *		* *		* *		* *		* *		* *		* *		* *		* *	
PLAN (N) *		* *		* *		* *		* *		* *		* *		* *		* *	
FORCST (N) *		* *		* *		* *		* *		* *		* *		* *		* *	
ACTUAL (N) *		* *		* *		* *		* *		* *		* *		* *		* *	

MGN PROJECT				CITY	NC	PLAN	CURRENT	MILESTONE	
AGY	ID	NO	DESCRIPTION	COST	COST	COMM DATE	MILESTONE	START	END
040	SCA24		SCA24						
	CONS	140	CONSTRUCTION	540	0	06/24			

BUDGET LINE: E-4005		FMS #: 040 806		E-4005 GREEN INFRASTRUCTURE															
AVAILABLE BALANCE AS OF: 07/31/23				\$13,490,000.00		(CITY)										\$0.00		(NON-CITY)	
CONTRACT LIABILITY:				\$18,620,730.55		(CITY)										\$0.00		(NON-CITY)	
ITD EXPENDITURES:				\$27,722,360.45		(CITY)										\$0.00		(NON-CITY)	
		*		FY 24		*		FY 25		*		FY 26		*		FY 27		*	
ADOPTED (C)*		8,574		*				FY 26		*		FY 27		*		(C)*		13,490	
APPROPRIATIONS (N)*				*								COMMITMENT PLAN (N)*							

MGN PROJECT				CITY	NC	PLAN	CURRENT	MILESTONE		
AGY	ID	NO	DESCRIPTION	COST	COST	COMM	DATE	MILESTONE	START	END
040	SCA24		SCA24							
		CONS	110 CONSTRUCTION	828	0	06/24				
CO#:	A	CONS	110 CONSTRUCTION	12,662	0	08/23				

FY 2024 AUTHORIZED COMMITMENT PLAN
 WITH FY 2024 PLAN AND FORECAST AND ACTUALS
 (\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: E-4007																				FMS #: 040 808		DOE EARLY LEARN CENTERS																													
AVAILABLE BALANCE AS OF: 07/31/23										\$34,366,794.60 (CITY)					\$.00 (NON-CITY)																																				
CONTRACT LIABILITY:										\$.58 (CITY)					\$.00 (NON-CITY)																																				
ITD EXPENDITURES:										\$8,455,204.82 (CITY)					\$.00 (NON-CITY)																																				
*		FY 24		*		FY 25		*		FY 26		*		FY 27		*		FY 24		*		FY 25		*		FY 26		*		FY 27		*																			
ADOPTED (C)*																(C)*		33,865		*				*		FY 26		*		FY 27		*																			
APPROPRIATIONS (N)*				*				*				*				COMMITMENT PLAN (N)*				*				*				*				*																			
		JULY				AUG				SEPT				OCT				NOV				DEC		FY 2024 JAN				FEB				MARCH				APRIL				MAY				JUNE				FY 24			
PLAN (C)*				*				*				*				*				*				3,043		*				*				*				*				30,822		*		33,865					
FORCST (C)*				*				*				*				*				*				3,043		*				*				*				*				30,822		*		33,865					
ACTUAL (C)*				*				*				*				*				*						*				*				*				*						*							
PLAN (N)*				*				*				*				*				*						*				*				*				*						*							
FORCST (N)*				*				*				*				*				*						*				*				*				*						*							
ACTUAL (N)*				*				*				*				*				*						*				*				*				*						*							

MGN PROJECT												CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO	DESCRIPTION											COST	COST	COMM DATE	MILESTONE	START END
040 EARLY_LRN	DOE EARLY LEARN CENTERS LUMPSUM											30,822	0	06/24		
CO#: A1 CONS	020 CONSTRUCTION															
040 ELP_143ST	DOE Early Childhood Center @143-04 101St Avenue											1,350	0	12/23		
CONS	020 CONSTRUCTION															
040 ELP_144RW	DOE Early Childhood Center @144-06 Rockaway Blvd											437	0	12/23		
CONS	020 CONSTRUCTION															
040 ELP_2023P	DOE Early Childhood Center @2023 Pacific Street											1,256	0	12/23		
CONS	020 CONSTRUCTION															

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 100

TOTALS FOR: E EDUCATION

AVAILABLE BALANCE AS OF: 07/31/23	\$4,215,327,825.54 (CITY)	\$291,463,830.68 (NON-CITY)	
CONTRACT LIABILITY:	\$8,572,748,244.80 (CITY)	\$202,176,722.00 (NON-CITY)	

ADOPTED APPROPRIATIONS					COMMITMENT PLAN				
	FY 24 *	FY 25 *	FY 26 *	FY 27	FY 24 *	FY 25 *	FY 26 *	FY 27	
CITY(C)	3,169,572 *	3,505,519 *	1,237,848 *	1,346,100	4,652,269 *	3,156,864 *	1,175,956 *	1,278,795	
NON-CITY(N)	151,000 *				109,110 *	31,006 *			
FY 2024									
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)		
JULY	953,281 *	953,281 *	953,281		0 *	0 *	0		
AUG	242,164 *	242,164 *	0		0 *	0 *	0		
SEPT	480,846 *	480,846 *	0		0 *	0 *	0		
OCT	0 *	0 *	0		0 *	0 *	0		
NOV	0 *	0 *	0		0 *	0 *	0		
DEC	3,043 *	3,043 *	0		0 *	0 *	0		
JAN	0 *	0 *	0		0 *	0 *	0		
FEB	0 *	0 *	0		0 *	0 *	0		
MARCH	0 *	0 *	0		0 *	0 *	0		
APRIL	0 *	0 *	0		0 *	0 *	0		
MAY	0 *	0 *	0		0 *	0 *	0		
JUNE	2,972,935 *	2,972,935 *	0		109,110 *	109,110 *	0		
FY 24	4,652,269 *	4,652,269 *	953,281		109,110 *	109,110 *	0		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 101

BUDGET LINE: ED-DN04E FMS #: 801 A62 CHHAYA COMMUNITY DEVELOPMENT CORP.

AVAILABLE BALANCE AS OF: 07/31/23 \$1,612,000.00 (CITY) \$.00 (NON-CITY)

CONTRACT LIABILITY: \$.00 (CITY) \$.00 (NON-CITY)

ITD EXPENDITURES: \$.00 (CITY) \$.00 (NON-CITY)

ADOPTED	(C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*	(C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*
APPROPRIATIONS	(N)*	1,362	*		*		*		*	1,613	*		*		*		*	*

		JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024	JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24
PLAN	(C)*	*	*	*	*	*	*	*	*	*	*	*	*	1,613	*
FORCST	(C)*	*	*	*	*	*	*	*	*	*	*	*	*	1,613	*
ACTUAL	(C)*	*	*	*	*	*	*	*	*	*	*	*	*		*
PLAN	(N)*	*	*	*	*	*	*	*	*	*	*	*	*		*
FORCST	(N)*	*	*	*	*	*	*	*	*	*	*	*	*		*
ACTUAL	(N)*	*	*	*	*	*	*	*	*	*	*	*	*		*

MGN PROJECT																		
AGY ID NO		DESCRIPTION								CITY	NC	PLAN	CURRENT	MILESTONE				
										COST	COST	COMM DATE	MILESTONE	START	END			
801 CHHAYA		FA-CHHAYA COMMUNITY	Acquisition of 37-21 75th street															
	CONS	002 CONSTRUCTION								250	0	06/24						
	CONS	003 CONSTRUCTION								1,363	0	06/24						

BUDGET LINE: ED-DN04S FMS #: 801 A61 CHURCH OF THE HOLY APOSTLES

AVAILABLE BALANCE AS OF: 07/31/23 \$1,500,000.00 (CITY) \$.00 (NON-CITY)

CONTRACT LIABILITY: \$.00 (CITY) \$.00 (NON-CITY)

ITD EXPENDITURES: \$.00 (CITY) \$.00 (NON-CITY)

ADOPTED	(C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*	(C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*
APPROPRIATIONS	(N)*		*		*		*		*	1,500	*		*		*		*	*

		JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024	JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24
PLAN	(C)*	*	*	*	*	*	*	*	*	*	*	*	*	1,500	*
FORCST	(C)*	*	*	*	*	*	*	*	*	*	*	*	*	1,500	*
ACTUAL	(C)*	*	*	*	*	*	*	*	*	*	*	*	*		*
PLAN	(N)*	*	*	*	*	*	*	*	*	*	*	*	*		*
FORCST	(N)*	*	*	*	*	*	*	*	*	*	*	*	*		*
ACTUAL	(N)*	*	*	*	*	*	*	*	*	*	*	*	*		*

MGN PROJECT																		
AGY ID NO		DESCRIPTION								CITY	NC	PLAN	CURRENT	MILESTONE				
										COST	COST	COMM DATE	MILESTONE	START	END			
801 CHHOAPOST		Church of the Holy Apostles																
	CONS	SJ 001 CONSTRUCTION								1,500	0	06/24						

\$.00 (NON-CITY)
 \$.00 (NON-CITY)
 \$.00 (NON-CITY)

MGN PROJECT		CITY	NC	PLAN	CURRENT	MILESTONE	
AGY	ID NO	DESCRIPTION	COST	COST	COMM DATE	MILESTONE	START END
801	CIVCLHALL CONS	CIVIC HALL INITIAL OUTFITTING 001 CONSTRUCTION	5,000	0	06/24		

\$.00 (NON-CITY)
 \$.00 (NON-CITY)
 \$.00 (NON-CITY)

[illegible]

MGN PROJECT		CITY	NC	PLAN	CURRENT	MILESTONE
AGY	ID NO	DESCRIPTION	COST	COST	COMM DATE	MILESTONE START END
801	BAYRIGCDC CONS	BAY RIDGE COMMUNITY DEVELOPMENT CENTER INC- 001 CONSTRUCTION	6,000	0	06/25	

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 103

BUDGET LINE: ED-DN05S FMS #: 801 A64

CHILDREN'S RESCUE FUND

CHILDREN'S RESCUE FUND

AVAILABLE BALANCE AS OF: 07/31/23

\$500,000.00

(CITY)

\$.00 (NON-CITY)

CONTRACT LIABILITY:

\$.00

(CITY)

\$.00 (NON-CITY)

ITD EXPENDITURES:

\$.00

(CITY)

\$.00 (NON-CITY)

	*	FY 24	*	FY 25	*	FY 26	*	FY 27	*		*	FY 24	*	FY 25	*	FY 26	*	FY 27	*
ADOPTED	(C)*	500	*		*		*		*	(C)*	500	*		*		*		*	*
APPROPRIATIONS	(N)*		*		*		*		*	COMMITMENT PLAN		*		*		*		*	*

		FY 2024																	
		JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE					FY 24	
PLAN	(C)*	*	*	*	*	*	*	*	*	*	*	*	*	500	*			500	
FORCST	(C)*	*	*	*	*	*	*	*	*	*	*	*	*	500	*			500	
ACTUAL	(C)*	*	*	*	*	*	*	*	*	*	*	*	*		*				
PLAN	(N)*	*	*	*	*	*	*	*	*	*	*	*	*		*				
FORCST	(N)*	*	*	*	*	*	*	*	*	*	*	*	*		*				
ACTUAL	(N)*	*	*	*	*	*	*	*	*	*	*	*	*		*				

MGN PROJECT

AGY ID NO DESCRIPTION

CITY
COST

NC
COST

PLAN
COMM DATE

CURRENT
MILESTONE

MILESTONE
START END

801 ICAHNHOUS ICAHN HOUSE - ROOF RENOVATION
CONS 001 CONSTRUCTION

500

0

06/24

BUDGET LINE: ED-DN05T FMS #: 801 A65

RISEBORO COMMUNITY PARTNERSHIP

AVAILABLE BALANCE AS OF: 07/31/23

\$500,000.00

(CITY)

\$.00 (NON-CITY)

CONTRACT LIABILITY:

\$.00

(CITY)

\$.00 (NON-CITY)

ITD EXPENDITURES:

\$.00

(CITY)

\$.00 (NON-CITY)

	*	FY 24	*	FY 25	*	FY 26	*	FY 27	*		*	FY 24	*	FY 25	*	FY 26	*	FY 27	*
ADOPTED	(C)*	500	*		*		*		*	(C)*	500	*		*		*		*	*
APPROPRIATIONS	(N)*		*		*		*		*	COMMITMENT PLAN		*		*		*		*	*

		FY 2024																	
		JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE					FY 24	
PLAN	(C)*	*	*	*	*	*	*	*	*	*	*	*	*	500	*			500	
FORCST	(C)*	*	*	*	*	*	*	*	*	*	*	*	*	500	*			500	
ACTUAL	(C)*	*	*	*	*	*	*	*	*	*	*	*	*		*				
PLAN	(N)*	*	*	*	*	*	*	*	*	*	*	*	*		*				
FORCST	(N)*	*	*	*	*	*	*	*	*	*	*	*	*		*				
ACTUAL	(N)*	*	*	*	*	*	*	*	*	*	*	*	*		*				

MGN PROJECT

AGY ID NO DESCRIPTION

CITY
COST

NC
COST

PLAN
COMM DATE

CURRENT
MILESTONE

MILESTONE
START END

801 RISEBOROY RISEBORO COMMUNITY YOUTH CENTER RENOVATION
CONS 001 CONSTRUCTION

500

0

06/24

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 104

BUDGET LINE: ED-DN05U		FMS #: 801 A66		LAUNCH EXPEDITIONARY LEARNING CHARTER SCHOOL																								
AVAILABLE BALANCE AS OF: 07/31/23		\$450,000.00		(CITY)										\$.00 (NON-CITY)														
CONTRACT LIABILITY:		\$.00		(CITY)										\$.00 (NON-CITY)														
ITD EXPENDITURES:		\$.00		(CITY)										\$.00 (NON-CITY)														
ADOPTED (C)*		FY 24	*	FY 25	*	FY 26	*	FY 27	*	(C)*		FY 24	*	FY 25	*	FY 26	*	FY 27	*									
APPROPRIATIONS (N)*		450	*		*		*		*	COMMITMENT PLAN (N)*		450	*		*		*		*									
			*		*		*		*				*		*		*		*									
		JULY		AUG		SEPT		OCT		NOV		DEC		FY 2024 JAN		FEB		MARCH		APRIL		MAY		JUNE		FY 24		
PLAN (C)*		*		*		*		*		*		*		*		*		*		*		*		*		450	*	450
FORCST (C)*		*		*		*		*		*		*		*		*		*		*		*		*		450	*	450
ACTUAL (C)*		*		*		*		*		*		*		*		*		*		*		*		*			*	
PLAN (N)*		*		*		*		*		*		*		*		*		*		*		*		*			*	
FORCST (N)*		*		*		*		*		*		*		*		*		*		*		*		*			*	
ACTUAL (N)*		*		*		*		*		*		*		*		*		*		*		*		*			*	

MGN PROJECT			CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO	DESCRIPTION		COST	COST	COMM DATE	MILESTONE	START END
801 FLOYDBNTF	CHARTER SCHOOL AT FLOYD BENNETT FIELD						
CONS	001 CONSTRUCTION	450	0	06/24			

BUDGET LINE: ED-DN137		FMS #: 801 A07		EVERGREEN INC.: YOUR NORTH BROOKLYN BUSINESS EXCHANGE																							
AVAILABLE BALANCE AS OF: 07/31/23				\$1.21 (CITY)												\$.00 (NON-CITY)											
CONTRACT LIABILITY:				\$7,905.21 (CITY)												\$.00 (NON-CITY)											
ITD EXPENDITURES:				\$3,666,563.58 (CITY)												\$.00 (NON-CITY)											
ADOPTED (C)*		FY 24	*	FY 25	*	FY 26	*	FY 27	*	(C)*		FY 24	*	FY 25	*	FY 26	*	FY 27	*								
APPROPRIATIONS (N)*			*		*		*			COMMITMENT PLAN (N)*		8-	*		*		*		*								
			*		*		*						*		*		*		*								
		JULY		AUG		SEPT		OCT		NOV		DEC		FY 2024 JAN		FEB		MARCH		APRIL		MAY		JUNE		FY 24	
PLAN (C)*		*		8-	*	*		*		*		*		*		*		*		*		*		*		8-	
FORCST (C)*		*		8-	*	*		*		*		*		*		*		*		*		*		*		8-	
ACTUAL (C)*		*		*		*		*		*		*		*		*		*		*		*		*			
PLAN (N)*		*		*		*		*		*		*		*		*		*		*		*		*			
FORCST (N)*		*		*		*		*		*		*		*		*		*		*		*		*			
ACTUAL (N)*		*		*		*		*		*		*		*		*		*		*		*		*			

MGN PROJECT		CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO	DESCRIPTION	COST	COST	COMM DATE	MILESTONE	START END
801 EWVIDC03	FA - EWVIDC0 Acquisition					
CO#: A4 SITE	002 SITE	8-	0	08/23		

MGN PROJECT				CITY	NC	PLAN	CURRENT	MILESTONE	
AGY	ID	NO	DESCRIPTION	COST	COST	COMM DATE	MILESTONE	START	END
801	MANHYOUTH		Manhattan Youth Recreation and Resources, Inc.						
	CONS	SJ 001	CONSTRUCTION						
			SITE DEV. AND OFFSITE INF	500	0	06/25			

AGY	ID	NO	DESCRIPTION	CITY	NC	PLAN	CURRENT	MILESTONE
				COST	COST	COMM DATE	MILESTONE	START END
850	EDKNSUNYT		SUNY Health Center @ Brooklyn - Telemetry Equip					
	EQFN		002 EQUIPMENT AND FURNITURE	258	0	06/24		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 107

BUDGET LINE: ED-DN447															FMS #: 801 A22															WASHINGTON HEIGHTS YOUNG MEN'S AND YOUNG WOMEN'S HEBREW ASSN (YM&YWHA)																																																																																																																																																																																																																	
AVAILABLE BALANCE AS OF: 07/31/23															\$857,063.44															(CITY)															\$.00 (NON-CITY)																																																																																																																																																																																																		
CONTRACT LIABILITY:															\$.00															(CITY)															\$.00 (NON-CITY)																																																																																																																																																																																																		
ITD EXPENDITURES:															\$2,153,703.56															(CITY)															\$.00 (NON-CITY)																																																																																																																																																																																																		
ADOPTED (C)*															FY 24 *															FY 25 *															FY 26 *															FY 27 *															FY 24 *															FY 25 *															FY 26 *															FY 27 *																																																																																																																							
APPROPRIATIONS (N)*															*															*															*															COMMITMENT PLAN (N)*															*															*															*															*																																																																																																																							
PLAN (C)*															JULY *															AUG *															SEPT *															OCT *															NOV *															DEC *															FY 2024 JAN *															FEB *															MARCH *															APRIL *															MAY *															JUNE *															FY 24 *																																												
FORCST (C)*															*															*															*															*															*															*															*															*															*															*															*															*															*															*																													
ACTUAL (C)*															*															*															*															*															*															*															*															*															*															*															*															*															*															*															*														
PLAN (N)*															*															*															*															*															*															*															*															*															*															*															*															*															*															*															*														
FORCST (N)*															*															*															*															*															*															*															*															*															*															*															*															*															*															*															*														
ACTUAL (N)*															*															*															*															*															*															*															*															*															*															*															*															*															*															*															*														

MGN PROJECT						CITY	NC	PLAN	CURRENT	MILESTONE		
AGY ID NO	DESCRIPTION					COST	COST	COMM DATE	MILESTONE	START	END	
801 YWASHEIEQ	YM and YWHA of Washington Heights Inwood, Inc.-Central HVAC					857	0	06/25				
	EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL											

BUDGET LINE: ED-DN605															FMS #: 801 AA2															MYRTLE AVENUE REVITALIZATION PROJECT LDC																																																																																									
AVAILABLE BALANCE AS OF: 07/31/23															\$.00 (CITY)															\$.00 (NON-CITY)																																																																																									
CONTRACT LIABILITY:															\$91,172.13 (CITY)															\$.00 (NON-CITY)																																																																																									
ITD EXPENDITURES:															\$908,827.87 (CITY)															\$.00 (NON-CITY)																																																																																									
* FY 24															* FY 25															* FY 26															* FY 27															* FY 24															* FY 25															* FY 26															* FY 27														
ADOPTED (C) *															COMMITMENT PLAN (N) *															60																																																																																									
APPROPRIATIONS (N) *																																																																																																																							

MGN PROJECT						CITY	NC	PLAN	CURRENT	MILESTONE		
AGY ID NO	DESCRIPTION					COST	COST	COMM DATE	MILESTONE	START	END	
850 NDF-IBZ	NDF - ENY IBZ Improvements, SEK002384					60	0	06/25	DSGN	07/16	07/16	
	CONS 005 CONSTRUCTION											

\$.00 (NON-CITY)

ACTUAL {N} *

801	ENFOODHUB	COUNCIL ON ENVIR -	CONS/RENO OF THE REGIONAL FOOD HUB				
		CONS SJ 002 CONSTRUCTION	SITE DEV. AND OFFSITE INF	257	0	06/24	

\$.00 (NON-CITY)

[illegible]

NO	PROJECT NAME	STATUS	DATE	AMOUNT	PERCENT	DATE
801	ROADNYC3 Make the Road New York					
	CONS SJ 003 CONSTRUCTION			2,077	0	06/25
	CONS SJ 004 CONSTRUCTION			1,035	0	06/24

\$.00 (NON-CITY)
 \$.00 (NON-CITY)
 \$.00 (NON-CITY)

[illegible]

MGN	PROJECT		CITY	NC	PLAN	CURRENT	MILESTONE
AGY	ID NO	DESCRIPTION	COST	COST	COMM DATE	MILESTONE	START END
801	WOODLAWNC CONS	WOODLAWN CEMETERY SEWER CONNECTION 002 CONSTRUCTION	681	0	06/24		
801	WOOLWORTH CONS	Woodlawn Conservancy Inc - Woolworth Bldg 001 CONSTRUCTION	679	0	06/25		

\$.00 (NON-CITY)
 \$.00 (NON-CITY)
 \$.00 (NON-CITY)

[illegible]

MGN	PROJECT			CITY	NC	PLAN	CURRENT	MILESTONE
AGY	ID	NO	DESCRIPTION	COST	COST	COMM	DATE	MILESTONE
								START
								END
801	NICKSALIC	ST. NICKS ALLIANCE	WORKFORCE CENTER					
	CONS	001 CONSTRUCTION		293	0	06/24		
801	NICKSALIN	ST. NICKS ALLIANCE	PROPERTY IMPROVEMENTS					
	CONS	001 CONSTRUCTION		2,600	0	06/24		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 110

MGN PROJECT	CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO DESCRIPTION	COST	COST	COMM DATE	MILESTONE	START END

BUDGET LINE: ED-DN801 FMS #: 801 A44 LOWER EAST SIDE DISTRICT MANAGEMENT ASSOCIATION, INC.					
AVAILABLE BALANCE AS OF: 07/31/23	\$.00 (CITY)			\$.00 (NON-CITY)	
CONTRACT LIABILITY:	\$.00 (CITY)			\$.00 (NON-CITY)	
ITD EXPENDITURES:	\$.00 (CITY)			\$.00 (NON-CITY)	
* FY 24 * FY 25 * FY 26 * FY 27 * * FY 24 * FY 25 * FY 26 * FY 27 *					
ADOPTED (C) *				40	
APPROPRIATIONS (N) *					

	JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024	JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24
PLAN (C) *	*	*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST (C) *	*	*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (C) *	*	*	*	*	*	*	*	*	*	*	*	*	*	*
PLAN (N) *	*	*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST (N) *	*	*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (N) *	*	*	*	*	*	*	*	*	*	*	*	*	*	*

MGN PROJECT	CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO DESCRIPTION	COST	COST	COMM DATE	MILESTONE	START END

850 EDDNLOWAR Lower East Side District Management Assoc.- Vehicle Purchase					
EQVH 001 EQUIPMENT - VEHICLES	40	0	06/26		

BUDGET LINE: ED-DN827 FMS #: 801 A54 KOREAN COMMUNITY SERVICES OF METROPOLITAN NEW YORK, INC.					
AVAILABLE BALANCE AS OF: 07/31/23	\$1,046,000.00 (CITY)			\$.00 (NON-CITY)	
CONTRACT LIABILITY:	\$.00 (CITY)			\$.00 (NON-CITY)	
ITD EXPENDITURES:	\$.00 (CITY)			\$.00 (NON-CITY)	
* FY 24 * FY 25 * FY 26 * FY 27 * * FY 24 * FY 25 * FY 26 * FY 27 *					
ADOPTED (C) *				1,046	
APPROPRIATIONS (N) *					

	JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024	JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24
PLAN (C) *	*	*	*	*	*	*	*	*	*	*	*	*	1,046	1,046
FORCST (C) *	*	*	*	*	*	*	*	*	*	*	*	*	1,046	1,046
ACTUAL (C) *	*	*	*	*	*	*	*	*	*	*	*	*	*	*
PLAN (N) *	*	*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST (N) *	*	*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (N) *	*	*	*	*	*	*	*	*	*	*	*	*	*	*

MGN PROJECT	CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO DESCRIPTION	COST	COST	COMM DATE	MILESTONE	START END

801 KCSCOMCTR KOREAN COMMUNITY SERVICES CONSTRUCTION OF COMMUNITY CENTER					
CONS SJ 002 CONSTRUCTION SITE DEV. AND OFFSITE INF	3	0	06/24		
CONS SJ 003 CONSTRUCTION SITE DEV. AND OFFSITE INF	1,043	0	06/24		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 111

BUDGET LINE: ED-DN973																		FMS #: 801 A56		GREATER JAMAICA DEVELOPMENT CORPORATION																			
AVAILABLE BALANCE AS OF: 07/31/23																		\$300,000.00		(CITY)										\$.00		(NON-CITY)							
CONTRACT LIABILITY:																		\$.00		(CITY)										\$.00		(NON-CITY)							
ITD EXPENDITURES:																		\$.00		(CITY)										\$.00		(NON-CITY)							
		*		FY 24		*		FY 25		*		FY 26		*		FY 27		*				*		FY 24		*		FY 25		*		FY 26		*		FY 27		*	
ADOPTED		(C)*		*				*				*				*				(C)*		300		*				*				*				*			
APPROPRIATIONS																				COMMITMENT PLAN																			
		(N)*		*				*				*				*				(N)*				*				*				*				*			

MGN PROJECT										CITY	NC	PLAN	CURRENT	MILESTONE			
AGY ID NO DESCRIPTION										COST	COST	COMM DATE	MILESTONE	START	END		
801 JDCCOACQ GREATER JAMAICA DEV. CORP.: PROPERTY ACQUISITION										300	0	06/24					
002 OTHER																	

BUDGET LINE: ED-DN978		FMS #: 801 A57		YESHIVA UNIVERSITY													
AVAILABLE BALANCE AS OF: 07/31/23				\$512,000.00 (CITY)										\$.00 (NON-CITY)			
CONTRACT LIABILITY:				\$.00 (CITY)										\$.00 (NON-CITY)			
ITD EXPENDITURES:				\$.00 (CITY)										\$.00 (NON-CITY)			
		* FY 24		* FY 25		* FY 26		* FY 27		* FY 24		* FY 25		* FY 26		* FY 27	
ADOPTED (C) *		*		*		*		*		(C) * 512		*		*		*	
APPROPRIATIONS (N) *		*		*		*		COMMITMENT PLAN (N) *		*		*		*		*	
								FY 2024									
		JULY		AUG		SEPT		OCT		NOV		DEC		JAN		FEB	
PLAN (C) *		*		*		*		*		*		*		*		MARCH	
FORCST (C) *		*		*		*		*		*		*		*		APRIL	
ACTUAL (C) *		*		*		*		*		*		*		*		MAY	
		*		*		*		*		*		*		*		JUNE	
PLAN (N) *		*		*		*		*		*		*		*		FY 24	
FORCST (N) *		*		*		*		*		*		*		*		512	
ACTUAL (N) *		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*		*		*		*		*		*		512	
		*		*													

MGN PROJECT										CITY	NC	PLAN	CURRENT	MILESTONE			
AGY ID NO DESCRIPTION										COST	COST	COMM DATE	MILESTONE	START	END		
801 HLXNYESHI YESHIVA UNIVERSITY: RENOVATE NEW STATE-OF-THE-ART FACILITY										287	0	06/24					
CONS 002 CONSTRUCTION																	
801 YESHPSYCH FA - Yeshiva University - New Psychological Services Clinic										225	0	06/24					
CONS SJ 001 CONSTRUCTION SITE DEV. AND OFFSITE INF																	

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 113

MGN PROJECT AGY ID NO	DESCRIPTION		CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
801 KINGBRARM	Kingsbridge Armory Renovations							
CONS SJ 001	CONSTRUCTION	SITE DEV. AND OFFSITE INF	12,000	0	06/24	DSGN	07/22	07/22
801 LAMARQPLZ	La Marqueta Plaza Rehabilitation							
CONS SJ 006	CONSTRUCTION	SITE DEV. AND OFFSITE INF	14	0	06/24	DSGN	07/17	07/17
801 LAMARQUET	La Marqueta							
CONS 007	CONSTRUCTION		8	0	06/25	DSGN	01/05	01/05
CONS 008	CONSTRUCTION		2	0	06/25			
801 LAMARQUE2	La Marqueta - Kitchen Incubator							
CONS 004	CONSTRUCTION		3	0	06/25	DSGN	01/10	01/12
801 LAMARQUE3	La Marqueta (Hot Bread Kitchen)							
CONS 002	CONSTRUCTION		15	0	06/25	DSGN	01/16	06/18
801 LIGHTHOUS	National Lighthouse Museum							
OTHR 011	OTHER		250	0	06/33	DSGN	06/98	06/98
801 NONTDW	Nontraditional Employment for Women - Renovation of HQ							
CONS SJ 002	CONSTRUCTION	SITE DEV. AND OFFSITE INF	1,000	0	12/27	DSGN	07/21	07/21
801 PENISUPH1	THE PENINSULA PHASE I							
CONS 001	CONSTRUCTION		2,000	0	06/24			
801 QUEENSC	Queens Commercial Corridors							
OTHR 008	OTHER		300	0	06/27	DSGN	01/17	01/17
801 RCBALLPK	RICHMOND COUNTY BANK BALLPARK AT ST. GEORGE							
CONS SJ 001	CONSTRUCTION	SITE DEV. AND OFFSITE INF	1,750	0	06/24	DSGN	07/19	07/19
801 ROOSEOPER	Roosevelt Island Operating Corp - Blackwell House							
CONS SJ 001	CONSTRUCTION	SITE DEV. AND OFFSITE INF	144	0	06/25	DSGN	07/19	07/19
801 ROOSISLTH	ROOSEVELT ISLAND LIGHTHOUSE							
CONS SJ 001	CONSTRUCTION	SITE DEV. AND OFFSITE INF	700	0	06/24	DSGN	06/16	07/16
801 SOLAR2	CEC Stuyvesant Cove Inc.-Construction of Solar 2							
CONS 020	CONSTRUCTION		1,800	0	06/24			
801 SSFERRY	South Shore Ferry Site Acquisition							
OTHR 001	OTHER		1,750	0	06/26	DSGN	01/01	02/01
801 SUNNYARCH	Sunnyside Arch Restoration							
OTHR 006	OTHER		13	0	06/24	DSGN	05/08	06/08
801 SUNSETPAR	Sunset Park Waterfront Redevelopment							
CONS 036	CONSTRUCTION		26	0	06/33	DSGN	07/00	06/07
801 TRAVLIFT	Travis Avenue Lift Project -- Elevating section of Travis Av							
CONS SJ 001	CONSTRUCTION	SITE DEV. AND OFFSITE INF	1,000	0	06/24	DSGN	01/21	01/22
CONS SJ 002	CONSTRUCTION	SITE DEV. AND OFFSITE INF	2,000	0	06/25			

PAGE: 114

MGN	PROJECT					CITY	NC	PLAN	CURRENT	MILESTONE		
AGY	ID	NO	DESCRIPTION			COST	COST	COMM DATE	MILESTONE	START	END	
801	BNYCUNY		BNYDC - CUNY Building 3 7th Floor Buildout									
	CONS	001	CONSTRUCTION			1,500	0	06/24				
	CONS	002	CONSTRUCTION			4,000	0	06/25				
801	BNYDCWELD		BNYDC Welding Lab							DSGN	06/21	07/30
	CONS	004	CONSTRUCTION			165	0	06/28				
	CONS	006	CONSTRUCTION			500	0	06/29				
	CONS	007	CONSTRUCTION			500	0	06/30				
	CONS	008	CONSTRUCTION			500	0	06/31				
	CONS	009	CONSTRUCTION			335	0	06/32				
801	BNYFNCLIN		BNYDC Fence Line Restructuring							DSGN	07/18	01/22
	CONS	SJ 002	CONSTRUCTION		SITE DEV. AND OFFSITE INF	100	0	06/24				
	CONS	SJ 014	CONSTRUCTION		SITE DEV. AND OFFSITE INF	1,400	0	06/25				
801	BNYMACRO		BNYDC Macro Sea							DSGN	07/16	04/19
	CONS	SJ 007	CONSTRUCTION		SITE DEV. AND OFFSITE INF	80	0	06/28				

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 115

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
801 BNYMWBEII	BNYDC MWBE Equity Incubator				DSGN	07/23 07/23
CONS 001	CONSTRUCTION	4,500	0	06/24		
CONS 002	CONSTRUCTION	1,000	0	06/25		
801 BNYR00F77	BNYDC - Building 77 Roof					
CONS SJ 005	CONSTRUCTION	SITE DEV. AND OFFSITE INF 95	0	06/27		
CONS SJ 006	CONSTRUCTION	SITE DEV. AND OFFSITE INF 100	0	06/28		
CONS SJ 007	CONSTRUCTION	SITE DEV. AND OFFSITE INF 100	0	06/29		
CONS SJ 008	CONSTRUCTION	SITE DEV. AND OFFSITE INF 100	0	06/30		
CONS SJ 009	CONSTRUCTION	SITE DEV. AND OFFSITE INF 100	0	06/31		
CONS SJ 010	CONSTRUCTION	SITE DEV. AND OFFSITE INF 5	0	06/32		

BUDGET LINE: ED-D384																			FMS #: 801 D84			COMMERCIAL REVITALIZATION, CITYWIDE											
AVAILABLE BALANCE AS OF: 07/31/23										\$6,010,478.94					(CITY)		\$0.00		(NON-CITY)														
CONTRACT LIABILITY:										\$674,011.60					(CITY)		\$0.00		(NON-CITY)														
ITD EXPENDITURES:										\$15,096,224.71					(CITY)		\$0.00		(NON-CITY)														
*		FY 24		*		FY 25		*		FY 26		*		FY 27		*		FY 24		*		FY 25		*		FY 26		*		FY 27		*	
ADOPTED (C)*				*				*				*		(C)*				2,205		*		1,359		*				*				*	
APPROPRIATIONS (N)*				*				*				*		COMMITMENT PLAN (N)*						*				*				*				*	
																			FY 2024														
		JULY		AUG		SEPT		OCT		NOV		DEC		JAN		FEB		MARCH		APRIL		MAY		JUNE				FY 24					
PLAN (C)*		*		*		*		*		*		*		*		*		*		*		*		2,205		*		2,205					
FORCST (C)*		*		*		*		*		*		*		*		*		*		*		*		2,205		*		2,205					
ACTUAL (C)*		*		*		*		*		*		*		*		*		*		*		*				*							
PLAN (N)*		*		*		*		*		*		*		*		*		*		*		*				*							
FORCST (N)*		*		*		*		*		*		*		*		*		*		*		*				*							
ACTUAL (N)*		*		*		*		*		*		*		*		*		*		*		*				*							

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
801 ANNADALE	Annadale Road Streetscape Project - Infrastructure Reno				DSGN	06/18 07/18
CONS SJ 001	CONSTRUCTION	SITE DEV. AND OFFSITE INF 1,855	0	06/28		
801 FLATCATVN	Flatbush Caton Vendors Market Renovation					
CONS SJ 001	CONSTRUCTION	SITE DEV. AND OFFSITE INF 9	0	06/25		
801 GRANDAVEE	Grand Ave. Commercial Revitalization				DSGN	01/08 01/08
OTHR 002	OTHER	500	0	06/28		
801 METBIDWAY	FA - Metrotech BID Wayfinding				DSGN	05/05 06/05
OTHR 005	OTHER	400	0	06/24		
801 MOORER00F	Moore Street Market Roof Rehabilitation				DSGN	07/16 07/16
CONS SJ 003	CONSTRUCTION	SITE DEV. AND OFFSITE INF 60	0	06/24		
CONS SJ 004	CONSTRUCTION	SITE DEV. AND OFFSITE INF 1,000	0	06/24		
CONS SJ 005	CONSTRUCTION	SITE DEV. AND OFFSITE INF 500	0	06/24		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 116

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
801 MOOREST CONS	Moore Street Market 005 CONSTRUCTION	157	0	06/24	DSGN	10/06 10/06
801 MYRTLEBK OTHR	Myrtle Ave Acquisition 001 OTHER	500	0	06/25	DSGN	05/14 06/14
801 NOSTRAND CONS	FA - Nostrand Avenue Merchants Assoc. (Flatbush Gateway) 003 CONSTRUCTION	850	0	06/25	DSGN	01/05 01/05
801 8THSTPAVE OTHR	8th St Bluestone Pavement Replacement 001 OTHER	50	0	06/28	DSGN	01/13 01/15
841 BXECONDEV CONS	FA - BX Council for Economic Devel. - Streetscape Furniture SJ 004 CONSTRUCTION SITE DEV. AND OFFSITE INF	88	0	06/24		
846 5AVEPOSTS CO#: RR CONS	CP SOUTH LAMP POSTS (5TH AVE - 8TH AVE) M010-103M 001 CONSTRUCTION	42	0	06/28	DEVSCOPE	08/23 02/24

BUDGET LINE: ED-D401 FMS #: 801 D40 NON-COMMERCIAL WATERFRONT DEVELOPMENT																			
AVAILABLE BALANCE AS OF: 07/31/23										\$6,699,613.51 (CITY)		\$0.00 (NON-CITY)							
CONTRACT LIABILITY:										\$209,167.73 (CITY)		\$0.00 (NON-CITY)							
ITD EXPENDITURES:										\$1,399,218.76 (CITY)		\$0.00 (NON-CITY)							
* * * * *																			
ADOPTED (C)*		FY 24	*	FY 25	*	FY 26	*	FY 27	*	(C)*	FY 24	3	*	FY 25	*	FY 26	*	FY 27	*
APPROPRIATIONS (N)*			*		*		*		*	COMMITMENT PLAN (N)*		*		*		*		*	*
* * * * *																			
FY 2024																			
PLAN (C)*		JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE					FY 24	
FORCST (C)*			*	*	*	*	*	*	*	*	*	*	*	3	*				3
ACTUAL (C)*			*	*	*	*	*	*	*	*	*	*	*	3	*				3
PLAN (N)*			*	*	*	*	*	*	*	*	*	*	*	*	*				*
FORCST (N)*			*	*	*	*	*	*	*	*	*	*	*	*	*				*
ACTUAL (N)*			*	*	*	*	*	*	*	*	*	*	*	*	*				*

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
801 ECODECKHC CONS	ECO-DOCK AT HALLETS COVE SJ 001 CONSTRUCTION SITE DEV. AND OFFSITE INF	421	0	06/33	DSGN	01/23 06/25
801 PIER38 OTHR	DPR-CON ED Pier-Rehab Pier on East River from 38th to 44th S 008 OTHER	527	0	06/33	DSGN	03/13 06/13
801 ROOSEDOCK CONS	Roosevelt Island Dock SJ 001 CONSTRUCTION SITE DEV. AND OFFSITE INF	500	0	06/25	DSGN	08/18 08/18
	OTHR 003 OTHER	198	0	06/25		
801 SOLAR2 CONS	CEC Stuyvesant Cove Inc.-Construction of Solar 2 012 CONSTRUCTION	3	0	06/24	DSGN	06/15 07/15

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 117

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
801 WATERSIDE OTHR	WATERSIDE PIER & STUYVESANT COVE AMENITIES 002 OTHER	50	0	06/27	DSGN	01/16	01/16
846 EDMFPM CONS SJ 001	FERRY PIER AT DYCKMAN MARINA CONSTRUCTION	5,000	0	06/27	DSGN	06/17	07/17
SITE DEV. AND OFFSITE INF							

BUDGET LINE: ED-D408 FMS #: 801 D03 MODERNIZATION, RECONSTRUCTION, MARKETS							
AVAILABLE BALANCE AS OF: 07/31/23		\$16,168,190.79	(CITY)		\$.00	(NON-CITY)	
CONTRACT LIABILITY:		\$474,899.22	(CITY)		\$.00	(NON-CITY)	
ITD EXPENDITURES:		\$6,461,393.71	(CITY)		\$.00	(NON-CITY)	

ADOPTED (C)*	FY 24 * FY 25 * FY 26 * FY 27 *	7,000					
APPROPRIATIONS (N)*							

COMMITMENT PLAN							

FY 2024							
PLAN (C)*	JULY * AUG * SEPT * OCT * NOV * DEC * JAN * FEB * MARCH * APRIL * MAY * JUNE * FY 24 *						
FORCST (C)*							
ACTUAL (C)*							
PLAN (N)*							
FORCST (N)*							
ACTUAL (N)*							

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
801 ARTHURAVE CONS SJ 004	ARTHUR AVENUE MARKET CONSTRUCTION	10	0	06/24	DSGN	07/19	07/19
SITE DEV. AND OFFSITE INF							
801 EDXHPGEN CONS SJ 001	Hunts Point Cooperative Market CONSTRUCTION	417	0	06/24	DSGN	07/19	07/19
CONS SJ 002	CONSTRUCTION	441	0	06/24			
CONS SJ 003	CONSTRUCTION	500	0	06/24			
801 FFMDRAIN CONS SJ 001	New Fulton Fish Market -- Facility Upgrades: New Drainage Sy CONSTRUCTION	600	0	06/27	DSGN	07/19	07/19
SITE DEV. AND OFFSITE INF							
801 FFMSHREDR CONS 001	Fulton Fish Market - Pallet Shredder & Backup Power Bank CONSTRUCTION	420	0	06/24	DSGN	07/21	07/21
CONS 002	CONSTRUCTION	400	0	06/24			
801 HPBOILER CONS SJ 001	HUNTS POINT MEAT MARKET (EDC)--BOILER UPDATES CONSTRUCTION	1,350	0	06/24	DSGN	03/19	04/19
CONS SJ 002	CONSTRUCTION	150	0	06/24			
801 HPCMFRIIDG OTHR 001	Hunts Point Cooperative Market (Efficient Refrigeration Comp OTHER	450	0	06/24	DSGN	07/19	07/19
OTHR 002	OTHER	500	0	06/24			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 118

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
801 LAMARQPLZ	La Marqueta Plaza Rehabilitation				DSGN	07/17	07/17
CONS SJ 004	CONSTRUCTION	SITE DEV. AND OFFSITE INF	1,532	0	06/24		
CONS SJ 008	CONSTRUCTION	SITE DEV. AND OFFSITE INF	2,731	0	06/31		
CONS SJ 009	CONSTRUCTION	SITE DEV. AND OFFSITE INF	1,199	0	06/26		
801 NFFMSTORG	NEW FULTON FISH MARKET RENOVATION-- REFRIGERATED STORAGE ARE				DSGN	07/19	07/19
CONS SJ 001	CONSTRUCTION	SITE DEV. AND OFFSITE INF	1,200	0	06/24		

BUDGET LINE: ED-D831 FMS #: 801 D45 CITY COUNCIL FUNDING FOR THE TRUST FOR GOVERNORS ISLAND													
AVAILABLE BALANCE AS OF: 07/31/23										\$2,011,548.85 (CITY)		\$0.00 (NON-CITY)	
CONTRACT LIABILITY:										\$4,549.39 (CITY)		\$0.00 (NON-CITY)	
ITD EXPENDITURES:										\$253,901.76 (CITY)		\$0.00 (NON-CITY)	
ADOPTED (C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*	(C)*	FY 24	*	FY 25	*
APPROPRIATIONS (N)*	2,000	*		*		*		*	COMMITMENT PLAN (N)*		*	2,011	*
		*		*		*		*			*		*

	JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024 JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24
PLAN (C)*	*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST (C)*	*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (C)*	*	*	*	*	*	*	*	*	*	*	*	*	*
PLAN (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
801 GOVISBL18	Govenors Island - Building 18 Nolan Park Renovation						
CONS SJ 002	CONSTRUCTION	SITE DEV. AND OFFSITE INF	2,000	0	06/25		
801 GOVISBTRL	Governors Island Trailer Bathroom				DSGN	07/18	08/18
CONS 005	CONSTRUCTION		11	0	06/25		

PAGE: 120

BUDGET LINE: ED-KN760		FMS #: 801 K12		ST. NICKS ALLIANCE CORP.															
AVAILABLE BALANCE AS OF: 07/31/23				\$150,000.00 (CITY)															
CONTRACT LIABILITY:				\$.00 (CITY)															
ITD EXPENDITURES:				\$.00 (CITY)															
	*	FY 24	*	FY 25	*	FY 26	*	FY 27	*		*	FY 24	*	FY 25	*	FY 26	*	FY 27	*
ADOPTED	(C) *	150	*		*		*		*	(C) *		150	*		*		*		*
APPROPRIATIONS	(N) *		*		*		*		*	COMMITMENT PLAN			*		*		*		*

MGN PROJECT				CITY	NC	PLAN	CURRENT	MILESTONE	
AGY	ID	NO	DESCRIPTION	COST	COST	COMM DATE	MILESTONE	START	END
801	NICKSALIC	ST. NICKS ALLIANCE	WORKFORCE CENTER						
	CONS	002 CONSTRUCTION		150	0	06/24			

PAGE: 121

PRATT INSTITUTE

\$15,999.43 (CITY)

\$.00 (CITY)

\$1,117,000.57 (CITY)

\$.00 (NON-CITY)

\$.00 (NON-CITY)

\$.00 (NON-CITY)

FY 2024

NO. PRE (N)

[illegible]

EQ. 11.15.002 EQUIPMENT AND FURNITURE	COMPUTERS AND PERIPHERALS	10	0	007.10
---------------------------------------	---------------------------	----	---	--------

ACQUISTION, SITE DEVELOPMENT, CONSTRUCTION AND RECONSTRUCTION

\$1,534,762.46 (CITY)

\$909,705.48 (CITY)

\$45,359,761.74 (CITY)

\$.00 (NON-CITY)

\$.00 (NON-CITY)

\$.00 (NON-CITY)

	FY 2024	
--	---------	--

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 122

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
801 DTBKWSPK CONS	Downtown Brooklyn - Willoughby Square Park 008 CONSTRUCTION	49	0	06/24	DSGN	01/09 06/11
801 MOOREST CONS	Moore Street Market 006 CONSTRUCTION	500	0	06/24	DSGN	10/06 10/06
801 SUNSETWIF OTHR	Sunset Park 5th Avenue Wired - Sunset Park BID Free WiFi 001 OTHER	35	0	06/24	DSGN	07/18 06/19

BUDGET LINE: ED-K319 FMS #: 801 K05 BROOKLYN NAVY YARD INDUSTRIAL PARK

AVAILABLE BALANCE AS OF: 07/31/23 \$6,810,146.00 (CITY) \$0.00 (NON-CITY)
CONTRACT LIABILITY: \$0.00 (CITY) \$0.00 (NON-CITY)
ITD EXPENDITURES: \$13,886,854.00 (CITY) \$0.00 (NON-CITY)

	FY 24	FY 25	FY 26	FY 27	FY 24	FY 25	FY 26	FY 27
ADOPTED (C)*	300	*	*	*	1,579	*	250	*
APPROPRIATIONS (N)*	*	*	*	*	*	*	*	*
COMMITMENT PLAN (N)*								

	JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24
PLAN (C)*	*	*	*	*	*	*	*	*	*	*	*	1,579	1,579
FORCST (C)*	*	*	*	*	*	*	*	*	*	*	*	1,579	1,579
ACTUAL (C)*	*	*	*	*	*	*	*	*	*	*	*	*	*
PLAN (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
801 BNYBDELEV CONS	BNYDC Elevator Reconstruction and Replacement 012 CONSTRUCTION	100	0	06/29		
CONS	013 CONSTRUCTION	100	0	06/30		
CONS	014 CONSTRUCTION	100	0	06/31		
CONS	015 CONSTRUCTION	100	0	06/32		
CONS	016 CONSTRUCTION	100	0	06/33		
801 BNYB92MBE CONS	BNYDC MBE RETAIL PILOTING AT BUILDING 92 SJ 001 CONSTRUCTION	300	0	06/24		
						SITE DEV. AND OFFSITE INF
801 BNYDCWELD CONS	BNYDC Welding Lab 005 CONSTRUCTION	317	0	06/28	DSGN	06/21 07/30
CONS	010 CONSTRUCTION	248	0	06/29		
801 BNYFNCLIN CONS	BNYDC Fence Line Restructuring SJ 009 CONSTRUCTION	250	0	06/25	DSGN	07/18 01/22
						SITE DEV. AND OFFSITE INF
801 BNYHARBOR CONS	BNYDC PS 331 NY Harbor School Trailer Installation SJ 002 CONSTRUCTION	32	0	06/28		
CONS	SJ 003 CONSTRUCTION	61	0	06/29		
CONS	SJ 004 CONSTRUCTION	60	0	06/30		
						SITE DEV. AND OFFSITE INF

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 123

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
CONS SJ 005	CONSTRUCTION	SITE DEV. AND OFFSITE INF	60	0	06/31	
CONS SJ 006	CONSTRUCTION	SITE DEV. AND OFFSITE INF	29	0	06/33	
801 BNYHITN	BNYDC HITN Eco-Rooftop Production Studio					
CONS SJ 004	CONSTRUCTION	SITE DEV. AND OFFSITE INF	589	0	06/29	
CONS SJ 005	CONSTRUCTION	SITE DEV. AND OFFSITE INF	589	0	06/30	
CONS SJ 006	CONSTRUCTION	SITE DEV. AND OFFSITE INF	589	0	06/31	
CONS SJ 007	CONSTRUCTION	SITE DEV. AND OFFSITE INF	733	0	06/32	
801 BNYMWBEI	BNYDC MWBE Equity Incubator				DSGN	07/23 07/23
CONS 003	CONSTRUCTION		1,000	0	06/24	
801 BNYPRATT2	BNYDC Pratt				DSGN	07/21 02/22
CONS SJ 005	CONSTRUCTION	SITE DEV. AND OFFSITE INF	279	0	06/24	
801 BNYSTEAM2	BNYDC Brooklyn STEAM Center BP					
CONS SJ 005	CONSTRUCTION	SITE DEV. AND OFFSITE INF	175	0	06/30	
801 BNYUBFARM	BNYDC Urban Farm Incubator					
CONS 004	CONSTRUCTION		190	0	06/27	
CONS 005	CONSTRUCTION		200	0	06/28	
CONS 006	CONSTRUCTION		200	0	06/29	
CONS 007	CONSTRUCTION		200	0	06/30	
CONS 008	CONSTRUCTION		200	0	06/31	
CONS 009	CONSTRUCTION		10	0	06/32	

BUDGET LINE: ED-K384 FMS #: 801 K04 STREET AND SIDEWALK IMPROVEMENTS, BROOKLYN																								
AVAILABLE BALANCE AS OF: 07/31/23 \$426,812.66 (CITY)										\$0.00 (NON-CITY)														
CONTRACT LIABILITY: \$0.00 (CITY)										\$0.00 (NON-CITY)														
ITD EXPENDITURES: \$1,688,235.34 (CITY)										\$0.00 (NON-CITY)														
* * * * * FY 24 * FY 25 * FY 26 * FY 27 * * * * * FY 24 * FY 25 * FY 26 * FY 27 *																								
ADOPTED (C) *										(C) * 200 * * * * * FY 26 * FY 27 *														
APPROPRIATIONS (N) *										COMMITMENT PLAN (N) * * * * *														
* * * * * FY 2024 * * * * *																								
* * * * * JULY * AUG * SEPT * OCT * NOV * DEC * JAN * FEB * MARCH * APRIL * MAY * JUNE 200 * FY 24 200																								
PLAN (C) *																								

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
801 CNEDST	CNED - Bedford Stuyvesant				DSGN	07/00 07/00
OTHR 011	OTHER	172	0	06/31		
801 MOOREROOF	Moore Street Market Roof Rehabilitation				DSGN	07/16 07/16
CONS SJ 002	CONSTRUCTION	SITE DEV. AND OFFSITE INF	200	0	06/24	

FY 2024 AUTHORIZED COMMITMENT PLAN
 WITH FY 2024 PLAN AND FORECAST AND ACTUALS
 (\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 124

BUDGET LINE: ED-K409 FMS #: 801 K11 MODERNIZATION, RECONSTRUCTION, PIERS, BROOKLYN																									
AVAILABLE BALANCE AS OF: 07/31/23										\$2,950,000.00 (CITY)		\$0.00 (NON-CITY)													
CONTRACT LIABILITY:										\$0.00 (CITY)		\$0.00 (NON-CITY)													
ITD EXPENDITURES:										\$0.00 (CITY)		\$0.00 (NON-CITY)													
* FY 24 * FY 25 * FY 26 * FY 27 * * FY 24 * FY 25 * FY 26 * FY 27 *																									
ADOPTED (C) *										750 *		1,200 *		500 *		FY 27 *									
APPROPRIATIONS (N) *										COMMITMENT PLAN (N) *		*		*		*									
FY 2024																									
JULY		AUG		SEPT		OCT		NOV		DEC		JAN		FEB		MARCH		APRIL		MAY		JUNE		FY 24	
PLAN (C) *		*		*		*		*		*		*		*		*		*		*		750 *		750	
FORCST (C) *		*		*		*		*		*		*		*		*		*		*		750 *		750	
ACTUAL (C) *		*		*		*		*		*		*		*		*		*		*		*			
PLAN (N) *		*		*		*		*		*		*		*		*		*		*		*			
FORCST (N) *		*		*		*		*		*		*		*		*		*		*		*			
ACTUAL (N) *		*		*		*		*		*		*		*		*		*		*		*			

MGN PROJECT										CITY	NC	PLAN	CURRENT	MILESTONE			
AGY ID NO	DESCRIPTION									COST	COST	COMM DATE	MILESTONE	START	END		
801 BCTBERTH	Brooklyn Cruise Terminal - New Berth and Landside Redevelop												DSGN	07/16	07/16		
OTHR	001 OTHER									500	0	06/26					
OTHR	002 OTHER									500	0	06/28					
801 BCTMCABLE	Brooklyn Cruise Terminal - Mobile Cable Positioning Device												DSGN	07/21	07/21		
CONS	001 CONSTRUCTION									750	0	06/24					
801 BKCRUISE	Brooklyn Cruise Terminal Substructre Rehab												DSGN	12/09	06/25		
CONS	004 CONSTRUCTION									600	0	06/25					
CONS	006 CONSTRUCTION									300	0	06/25					
CONS	008 CONSTRUCTION									300	0	06/25					

GOVERNORS ISLAND PRESERVATION

\$585,400.00 (CITY)

\$.00 (NON-CITY)

\$.00 (CITY)

\$.00 (NON-CITY)

\$491,600.00 (CITY)

\$.00 (NON-CITY)

FY 2024

NO. PRE (N)

3000	3001	3002	3003	3004	3005	3006	3007	3008	3009	3010	3011	3012	3013	3014	3015	3016	3017	3018	3019	3020	3021	3022	3023	3024	3025	3026	3027	3028	3029	3030	3031	3032	3033	3034	3035	3036	3037	3038	3039	3040	3041	3042	3043	3044	3045	3046	3047	3048	3049	3050	3051	3052	3053	3054	3055	3056	3057	3058	3059	3060	3061	3062	3063	3064	3065	3066	3067	3068	3069	3070	3071	3072	3073	3074	3075	3076	3077	3078	3079	3080	3081	3082	3083	3084	3085	3086	3087	3088	3089	3090	3091	3092	3093	3094	3095	3096	3097	3098	3099	3100	3101	3102	3103	3104	3105	3106	3107	3108	3109	3110	3111	3112	3113	3114	3115	3116	3117	3118	3119	3120	3121	3122	3123	3124	3125	3126	3127	3128	3129	3130	3131	3132	3133	3134	3135	3136	3137	3138	3139	3140	3141	3142	3143	3144	3145	3146	3147	3148	3149	3150	3151	3152	3153	3154	3155	3156	3157	3158	3159	3160	3161	3162	3163	3164	3165	3166	3167	3168	3169	3170	3171	3172	3173	3174	3175	3176	3177	3178	3179	3180	3181	3182	3183	3184	3185	3186	3187	3188	3189	3190	3191	3192	3193	3194	3195	3196	3197	3198	3199	3200	3201	3202	3203	3204	3205	3206	3207	3208	3209	3210	3211	3212	3213	3214	3215	3216	3217	3218	3219	3220	3221	3222	3223	3224	3225	3226	3227	3228	3229	3230	3231	3232	3233	3234	3235	3236	3237	3238	3239	3240	3241	3242	3243	3244	3245	3246	3247	3248	3249	3250	3251	3252	3253	3254	3255	3256	3257	3258	3259	3260	3261	3262	3263	3264	3265	3266	3267	3268	3269	3270	3271	3272	3273	3274	3275	3276	3277	3278	3279	3280	3281	3282	3283	3284	3285	3286	3287	3288	3289	3290	3291	3292	3293	3294	3295	3296	3297	3298	3299	3300	3301	3302	3303	3304	3305	3306	3307	3308	3309	3310	3311	3312	3313	3314	3315	3316	3317	3318	3319	3320	3321	3322	3323	3324	3325	3326	3327	3328	3329	3330	3331	3332	3333	3334	3335	3336	3337	3338	3339	3340	3341	3342	3343	3344	3345	3346	3347	3348	3349	3350	3351	3352	3353	3354	3355	3356	3357	3358	3359	3360	3361	3362	3363	3364	3365	3366	3367	3368	3369	3370	3371	3372	3373	3374	3375	3376	3377	3378	3379	3380	3381	3382	3383	3384	3385	3386	3387	3388	3389	3390	3391	3392	3393	3394	3395	3396	3397	3398	3399	3400	3401	3402	3403	3404	3405	3406	3407	3408</
------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	--------

CONC CR 001 CONSTRUCTION	CITY DEPT AND OFFICE IN	100	0	00710
--------------------------	-------------------------	-----	---	-------

MANHATTAN YOUTH

\$375,000.63 (CITY)

\$.00 (NON-CITY)

\$.00 (CITY)

\$.00 (NON-CITY)

\$199,241.37 (CITY)

\$.00 (NON-CITY)

FY 2024

NO. PRE (N)

CONS. OF THE CONSTRUCTION	STATE DEPT. AND OFFICE EM.	STC	3	337.24
---------------------------	----------------------------	-----	---	--------

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 126

BUDGET LINE: ED-MN447 FMS #: 801 M06
AVAILABLE BALANCE AS OF: 07/31/23
CONTRACT LIABILITY:
ITD EXPENDITURES:

WASHINGTON HEIGHTS YOUNG MEN'S AND YOUNG WOMEN'S HEBREW ASSN (YM&YWHA)
\$513,000.00 (CITY) \$0.00 (NON-CITY)
\$0.00 (CITY) \$0.00 (NON-CITY)
\$0.00 (CITY) \$0.00 (NON-CITY)

ADOPTED	(C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*	(C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*
APPROPRIATIONS	(N)*		*		*		*		*	COMMITMENT PLAN			513	*		*		*

		JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024 JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24
PLAN	(C)*	*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST	(C)*	*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL	(C)*	*	*	*	*	*	*	*	*	*	*	*	*	*
PLAN	(N)*	*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST	(N)*	*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL	(N)*	*	*	*	*	*	*	*	*	*	*	*	*	*

MGN PROJECT																		
AGY ID NO	DESCRIPTION									CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END			
801 YWASHEIEQ	YM and YWHA of Washington Heights Inwood, Inc.-Central HVAC									513	0	06/25						
	EQFN ED 003 EQUIPMENT AND FURNITURE																	

BUDGET LINE: ED-M075 FMS #: 801 M75
AVAILABLE BALANCE AS OF: 07/31/23
CONTRACT LIABILITY:
ITD EXPENDITURES:

ACQUISITION, SITE DEVELOPMENT, CONSTRUCTION & RECONSTRUCTION, MANHATTAN
\$3,656,536.21 (CITY) \$0.00 (NON-CITY)
\$29,582.03 (CITY) \$0.00 (NON-CITY)
\$12,452,892.76 (CITY) \$3,556,760.00 (NON-CITY)

ADOPTED	(C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*	(C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*
APPROPRIATIONS	(N)*	1,000	*		*		*		*	COMMITMENT PLAN	3,054	*	500	*		*		*

		JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024 JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24
PLAN	(C)*	*	*	*	*	*	*	*	*	*	*	*	3,054	*
FORCST	(C)*	*	*	*	*	*	*	*	*	*	*	*	3,054	*
ACTUAL	(C)*	*	*	*	*	*	*	*	*	*	*	*		*
PLAN	(N)*	*	*	*	*	*	*	*	*	*	*	*		*
FORCST	(N)*	*	*	*	*	*	*	*	*	*	*	*		*
ACTUAL	(N)*	*	*	*	*	*	*	*	*	*	*	*		*

MGN PROJECT																		
AGY ID NO	DESCRIPTION									CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END			
801 BKBRESP	Brooklyn Bridge Esplanade													DSGN	07/19	07/19		
	CONS SJ 001 CONSTRUCTION									1,071	0	06/24						
	CONS SJ 011 CONSTRUCTION									500	0	06/24						
801 CIVICHALL	CIVIC HALL: NEW COMMUNITY CENTER													DSGN	07/23	07/23		
	CONS SJ 001 CONSTRUCTION									500	0	06/24						
801 SOLAR2	CEC Stuyvesant Cove Inc.-Construction of Solar 2																	
	CONS 019 CONSTRUCTION									250	0	06/25						

PAGE: 127

MGN PROJECT		CITY	NC	PLAN	CURRENT	MILESTONE
AGY	ID NO	DESCRIPTION	COST	COST	COMM DATE	MILESTONE START END
850	EDQNSACSS	South Asian Council - Community Center - Outfitting				
	EOFN	001 EQUIPMENT AND FURNITURE	263	0	06/24	

MGN PROJECT				CITY	NC	PLAN	CURRENT	MILESTONE	
AGY	ID	NO	DESCRIPTION	COST	COST	COMM DATE	MILESTONE	START	END
801	HEARTSHAR	HEARTSHARE HUMAN SERVICES OF NY--RENOVATION OF PRE-K							
	CONS SJ 001	CONSTRUCTION	SITE DEV. AND OFFSITE INF	173	0	06/24			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 130

BUDGET LINE: ED-QN973 FMS #: 801 AC3 GREATER JAMAICA DEVELOPMENT CORPORATION																									
AVAILABLE BALANCE AS OF: 07/31/23										\$1,025,000.00	(CITY)	\$.00	(NON-CITY)												
CONTRACT LIABILITY:										\$.00	(CITY)	\$.00	(NON-CITY)												
ITD EXPENDITURES:										\$.00	(CITY)	\$.00	(NON-CITY)												
* FY 24 * FY 25 * FY 26 * FY 27 * * FY 24 * FY 25 * FY 26 * FY 27 *																									
ADOPTED (C) *												(C) *	1,025	*				*							
APPROPRIATIONS (N) *												COMMITMENT PLAN (N) *					*	*							
FY 2024																									
JULY		AUG		SEPT		OCT		NOV		DEC		JAN		FEB		MARCH		APRIL		MAY		JUNE		FY 24	
PLAN (C) *		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	1,025	*	1,025
FORCST (C) *		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	1,025	*	1,025
ACTUAL (C) *		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*
PLAN (N) *		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST (N) *		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (N) *		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*

PAGE: 131

[illegible]

MGN PROJECT			CITY	NC	PLAN	CURRENT	MILESTONE	
AGY ID NO	DESCRIPTION		COST	COST	COMM DATE	MILESTONE	START	END
801 SIWHEEL	St. George Improvements							
0THR	002 OTHER		1.000	0	06/26	DSGN	07/15	07/15

FOOD BANK FOR NEW YORK CITY

\$513,000.00 (CITY)

\$.00 (CITY)

\$.00 (CITY)

\$.00 (NON-CITY)

\$.00 (NON-CITY)

\$.00 (NON-CITY)

	FY 2024	
--	---------	--

[illegible]

001	0001	CONS	SJ	001	CONSTRUCTION	001	0001	SITE DEV. AND OFFSITE INF	13	0	06/25
-----	------	------	----	-----	--------------	-----	------	---------------------------	----	---	-------

\$268,000.00 (CITY)

\$268,000.00 (CITY)

\$600,000.00 (CITY)

\$.00 (CITY)

\$.00 (NON-CITY)

\$.00 (NON-CITY)

\$.00 (NON-CITY)

FY 2024

CONFIDENTIAL AND PROPRIETARY INFORMATION CONFIDENTIAL AND PROPRIETARY INFORMATION 200 3 03/24

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 133

BUDGET LINE: ED-XN719 FMS #: 801 X08 WOODLAWN CONSERVANCY, INC.
AVAILABLE BALANCE AS OF: 07/31/23 \$250,000.00 (CITY)
CONTRACT LIABILITY: \$0.00 (CITY)
ITD EXPENDITURES: \$0.00 (CITY)

\$0.00 (NON-CITY)
\$0.00 (NON-CITY)
\$0.00 (NON-CITY)

ADOPTED	(C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*	(C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*
APPROPRIATIONS	(N)*	250	*		*		*		*	COMMITMENT PLAN	250	*		*		*		*
	(N)*		*		*		*		*	(N)*		*		*		*		*

		JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024 JAN	FEB	MARCH	APRIL	MAY	JUNE		FY 24	
PLAN (C)*		*	*	*	*	*	*	*	*	*	*	*	*	250	*	250
FORCST (C)*		*	*	*	*	*	*	*	*	*	*	*	*	250	*	250
ACTUAL (C)*		*	*	*	*	*	*	*	*	*	*	*	*		*	
PLAN (N)*		*	*	*	*	*	*	*	*	*	*	*	*		*	
FORCST (N)*		*	*	*	*	*	*	*	*	*	*	*	*		*	
ACTUAL (N)*		*	*	*	*	*	*	*	*	*	*	*	*		*	

MGN PROJECT																		
AGY ID NO	DESCRIPTION									CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END			
801 WOODLAWNC	WOODLAWN CEMETERY SEWER CONNECTION									250	0	06/24						
CONS	001 CONSTRUCTION																	

BUDGET LINE: ED-X075 FMS #: 801 X03 ACQUISITION, SITE DEVELOPMENT, CONSTRUCTION AND RECONSTRUCTION, BRONX
AVAILABLE BALANCE AS OF: 07/31/23 \$246,278.17 (CITY)
CONTRACT LIABILITY: \$3,311,419.28 (CITY)
ITD EXPENDITURES: \$3,946,302.55 (CITY)

\$0.00 (NON-CITY)
\$0.00 (NON-CITY)
\$0.00 (NON-CITY)

ADOPTED	(C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*	(C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*
APPROPRIATIONS	(N)*		*		*		*		*	COMMITMENT PLAN	246	*		*		*		*
	(N)*		*		*		*		*	(N)*		*		*		*		*

		JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024 JAN	FEB	MARCH	APRIL	MAY	JUNE		FY 24	
PLAN (C)*		*	*	*	*	*	*	*	*	*	*	*	*	246	*	246
FORCST (C)*		*	*	*	*	*	*	*	*	*	*	*	*	246	*	246
ACTUAL (C)*		*	*	*	*	*	*	*	*	*	*	*	*		*	
PLAN (N)*		*	*	*	*	*	*	*	*	*	*	*	*		*	
FORCST (N)*		*	*	*	*	*	*	*	*	*	*	*	*		*	
ACTUAL (N)*		*	*	*	*	*	*	*	*	*	*	*	*		*	

MGN PROJECT																		
AGY ID NO	DESCRIPTION									CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END			
801 HTPRODUC2	Hunts Point Market												DSGN	01/15	06/15			
CONS SJ 007	CONSTRUCTION									58	0	06/24						
CONS SJ 009	CONSTRUCTION									188	0	06/24						

PAGE: 134

FY 24		FY 25		FY 26		FY 27		FY 24		FY 25		FY 26		FY 27	
ADOPTED	(C)*	320,502 *	202,674 *	238,847 *	495,432 *	(C)*	210,098 *	171,002 *	261,927 *	428,851 *					
APPROPRIATIONS	(N)*	23,617 *	4,055 *	1,852 *	491 *	COMMITMENT PLAN									
						(N)*	130,478 *	15,420 *	1,852 *						

MGN PROJECT					CITY	NC	PLAN	CURRENT	MILESTONE	
AGY	ID NO	DESCRIPTION			COST	COST	COMM DATE	MILESTONE	START	END
042	LS-CCNY CONS	Life Sciences - City College of New York 001 CONSTRUCTION			15,000	0	06/27	DEVSCOPE	06/23	08/23
042	OFFSHRWND EQFN	Offshore Wind - Development and Manufacturing 001 EQUIPMENT AND FURNITURE			2,297	0	06/24	DEVSCOPE	07/23	09/23
	EQFN	002 EQUIPMENT AND FURNITURE			7,703	0	06/25			
801	ACQFUND	Acquistion Fund						DSGN	07/18	04/23
	OTHR	005 OTHER			1,143	0	06/26			
	OTHR	006 OTHER			1,347	0	06/30			
	OTHR	007 OTHER			7,200	0	06/30			
	OTHR	008 OTHER			14,500	0	06/30			
801	AHGREEN	Andrew Haswell Green Park - Phase 2B						DSGN	09/15	03/17
	CONS	005 CONSTRUCTION			295	0	06/24			
	CONS	007 CONSTRUCTION			630	0	06/25			
801	ALTFUELS	Hunts Point Alternative Fueling Station						DSGN	10/12	10/12
	OTHR	002 OTHER			551	0	06/27			
801	ARTHURAVE	ARTHUR AVENUE MARKET						DSGN	07/19	07/19
	CONS	SJ 007	CONSTRUCTION	SITE DEV. AND OFFSITE INF	3,500	0	06/25			
	CONS	SJ 008	CONSTRUCTION	SITE DEV. AND OFFSITE INF	0	500	06/24			
	CONS	SJ 009	CONSTRUCTION	SITE DEV. AND OFFSITE INF	0	514	06/24			
	CONS	SJ 010	CONSTRUCTION	SITE DEV. AND OFFSITE INF	2,833	0	06/24			
801	BAMNSITEA	BAM Cultural District - North Site Condemnation						DSGN	01/12	01/16
	CONS	AM 002	CONSTRUCTION	NEIGHBORHOOD COMMERCIAL A	100	0	06/25			
	CONS	AM 003	CONSTRUCTION	NEIGHBORHOOD COMMERCIAL A	87	0	06/25			
801	BAMSOSITE	BAM South Site - Cultural Condo Acquisition						DSGN	01/09	01/11
	SITE	DC6 SITE			27	0	06/26			
801	BATBEYOND	BAT New Needs						DSGN	12/17	01/18
	CONS	SJ 002	CONSTRUCTION	SITE DEV. AND OFFSITE INF	1,273	0	06/24			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 135

MGN PROJECT	AGY ID NO	DESCRIPTION		CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
		CONS SJ 014 CONSTRUCTION	SITE DEV. AND OFFSITE INF	67	0	06/24			
801 BATHGATE		Bathgate Campus Improvements					DSGN	07/23	07/23
	CONS	001 CONSTRUCTION		420	0	06/25			
	CONS	002 CONSTRUCTION		420	0	06/25			
	CONS	003 CONSTRUCTION		260	0	06/25			
	CONS	004 CONSTRUCTION		200	0	06/25			
	CONS	005 CONSTRUCTION		1,000	0	06/24			
	CONS	006 CONSTRUCTION		2,500	0	06/25			
801 BKBRESP		Brooklyn Bridge Esplanade					DSGN	07/19	07/19
	CONS SJ	002 CONSTRUCTION	SITE DEV. AND OFFSITE INF	2,861	0	06/25			
	CONS	004 CONSTRUCTION		0	2,249	06/24			
	CONS SJ	005 CONSTRUCTION	SITE DEV. AND OFFSITE INF	0	1,603	06/24			
	CONS SJ	009 CONSTRUCTION	SITE DEV. AND OFFSITE INF	1,000	0	06/25			
	CONS SJ	012 CONSTRUCTION	SITE DEV. AND OFFSITE INF	2,000	0	06/24			
801 BPMCBUA		Brooklyn Medical Plaza - BPMC Bedford Armory Clinic					DSGN	07/22	07/23
	CONS SJ	001 CONSTRUCTION	SITE DEV. AND OFFSITE INF	2,000	0	06/24			
801 BROADWAYJ		Broadway Junction Plaza Gateway					DSGN	07/23	07/23
	CONS	001 CONSTRUCTION		10,000	0	06/24			
	CONS	002 CONSTRUCTION		35,500	0	06/27			
	CONS	003 CONSTRUCTION		33,000	0	06/29			
	CONS	004 CONSTRUCTION		5,000	0	06/29			
801 BUSHDEVSP		Bush Terminal Development Site Preparation							
	CONS	007 CONSTRUCTION		0	61	06/24			
	CONS	010 CONSTRUCTION		1,018	0	06/24			
	CONS	011 CONSTRUCTION		1,665	0	06/25			
	CONS	014 CONSTRUCTION		7,394	0	06/24			
801 BUSHTCAFE		Bush Terminal Cafe Building Improvements					DSGN	07/17	04/19
	CONS SJ	001 CONSTRUCTION	SITE DEV. AND OFFSITE INF	350	0	06/26			
	CONS SJ	002 CONSTRUCTION	SITE DEV. AND OFFSITE INF	2,333	0	06/26			
801 BUSHUNTAC		Bush Terminal Made in NY Unit A and C					DSGN	07/17	04/21
	CONS SJ	010 CONSTRUCTION	SITE DEV. AND OFFSITE INF	1	0	06/24			
801 BUSHUNTB		BUSH MINY--UNIT D					DSGN	07/19	07/19
	CONS SJ	001 CONSTRUCTION	SITE DEV. AND OFFSITE INF	644	0	06/27			
	CONS SJ	003 CONSTRUCTION	SITE DEV. AND OFFSITE INF	20,000	0	06/28			
	CONS SJ	004 CONSTRUCTION	SITE DEV. AND OFFSITE INF	20,479	0	06/27			
	CONS SJ	005 CONSTRUCTION	SITE DEV. AND OFFSITE INF	1,000	0	06/24			
	CONS SJ	007 CONSTRUCTION	SITE DEV. AND OFFSITE INF	5,000	0	06/25			
	CONS SJ	008 CONSTRUCTION	SITE DEV. AND OFFSITE INF	5,000	0	06/26			
801 BUSHUTIL		Bush Terminal Site and Utility Improvements					DSGN	07/17	04/22
	CONS	002 CONSTRUCTION		1,807	0	06/24			
	CONS	004 CONSTRUCTION		2,849	0	06/24			
	CONS	008 CONSTRUCTION		3,000	0	06/26			
	CONS	011 CONSTRUCTION		3,950	0	06/24			
	CONS	012 CONSTRUCTION		8,000	0	06/25			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 136

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
801 COLUMBPL OTHR	Columbus Plaza QC1 OTHER	1,009	0	06/29	DSGN	01/10 01/11
801 CONEYTH CONS	Coney Island Acquisition 004 CONSTRUCTION	6	0	06/29	DSGN	01/10 01/11
801 CONEYWACQ SITE SITE SITE SITE	Coney Island West - Land Acquisition 006 SITE 007 SITE 008 SITE 009 SITE	93 5,932 6,000 5,000	0 0 0 0	06/24 06/24 06/25 06/26		
801 CONEYWEST CONS CONS CONS CONS CONS CONS CONS CONS CONS	Coney Island West SJ 002 CONSTRUCTION SJ 003 CONSTRUCTION SJ 008 CONSTRUCTION SJ 009 CONSTRUCTION SJ 011 CONSTRUCTION SJ 012 CONSTRUCTION SJ 013 CONSTRUCTION SJ 014 CONSTRUCTION	SITE DEV. AND OFFSITE INF SITE DEV. AND OFFSITE INF SITE DEV. AND OFFSITE INF SITE DEV. AND OFFSITE INF SITE DEV. AND OFFSITE INF SITE DEV. AND OFFSITE INF SITE DEV. AND OFFSITE INF SITE DEV. AND OFFSITE INF SITE DEV. AND OFFSITE INF	10,002 3,000 3,470 12,000 786 25,000 20,000 2,500	0 0 0 0 0 0 0 0	06/25 06/25 06/30 06/30 06/30 06/29 06/31 06/26	DSGN 04/15 12/22
801 CONEYWIRD CONS CONS	Coney West - Abe Stark Ice Rink Demolition SJ 001 CONSTRUCTION SJ 002 CONSTRUCTION	SITE DEV. AND OFFSITE INF SITE DEV. AND OFFSITE INF	3,000 5,000	0 0	06/24 06/24	DSGN 07/22 07/22
801 DTBKWSPK DSGN CONS CONS CONS	Downtown Brooklyn - Willoughby Square Park 001 DESIGN 006 CONSTRUCTION 007 CONSTRUCTION 010 CONSTRUCTION		1,710 319 1 2,532	0 0 0 0	06/24 06/24 06/24 06/24	DSGN 01/09 06/11
801 EDCLUMP OTHR OTHR OTHR	EDC Lump Sum 002 OTHER 004 OTHER 008 OTHER	332 146 70	0 0 0	06/25 06/26 06/25	DSGN	07/19 07/19
801 ERFERRY OTHR	East River Ferry Route 003 OTHER	0	1,852	06/26	DSGN	09/08 10/10
801 GOVISBMB2 CONS	Governors Island BMB Slip5/6 Pile Cluster&Slip 6/7FenderRack 009 CONSTRUCTION	2,641	3,012	06/24	DSGN	07/18 03/19
801 HARLMPIER CONS	Harlem Area Piers & Bulkhead Stabilization 017 CONSTRUCTION	0	63	06/33	DSGN	01/12 10/13
801 HOMEPORT2 CONS CONS CONS CONS CONS OTHR	Stapleton Waterfront Phase II & III SJ 003 CONSTRUCTION SJ 005 CONSTRUCTION 008 CONSTRUCTION SJ 009 CONSTRUCTION SJ 013 CONSTRUCTION 015 OTHER	SITE DEV. AND OFFSITE INF SITE DEV. AND OFFSITE INF SITE DEV. AND OFFSITE INF SITE DEV. AND OFFSITE INF SITE DEV. AND OFFSITE INF SITE DEV. AND OFFSITE INF	1,805 35,000 5,000 15,875 5,934 2,350	0 0 0 0 0 0	06/25 06/27 06/25 06/26 06/25 06/24	DSGN 06/15 07/18

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 137

MGN PROJECT	AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
	OTHR	016 OTHER	3,161	0	06/24			
	CONS	018 CONSTRUCTION	119	0	06/25			
	CONS	019 CONSTRUCTION	222	0	06/24			
	CONS	020 CONSTRUCTION	3,107	0	06/25			
	CONS	021 CONSTRUCTION	5,770	0	06/24			
	CONS	022 CONSTRUCTION	20,000	0	06/29			
	CONS	023 CONSTRUCTION	40,000	0	06/30			
801 HOMESTACT	CONS	Home Street Properties activation of vacant lots SJ 001 CONSTRUCTION	1,847	0	06/24	DSGN	07/21	07/21
801 HP-FOOD	DSGN	Hunts Point Food Security Mitigation	235	0	06/24			
	DSGN	001 DESIGN	0	714	06/24			
	DSGN	002 DESIGN						
801 HPPRINGLE	CONS	HP Pringle Switch - Electrical Upgrades	500	0	06/24	DSGN	07/21	07/21
	CONS	001 CONSTRUCTION	0	500	06/24			
	CONS	002 CONSTRUCTION						
801 HPPRODUCE	CONS	Hunts Point Produce Market	8,100	0	06/25	DSGN	07/23	07/23
	CONS	001 CONSTRUCTION	30,000	0	06/27			
	CONS	002 CONSTRUCTION	30,000	0	06/28			
	CONS	003 CONSTRUCTION	30,000	0	06/29			
	CONS	004 CONSTRUCTION	1,900	0	06/25			
	CONS	005 CONSTRUCTION						
801 HTPRODUC2	CONS	Hunts Point Market	3,500	0	06/24	DSGN	01/15	06/15
	CONS	SJ 002 CONSTRUCTION						
		SITE DEV. AND OFFSITE INF						
801 HUNTTLUMP	DSGN	Lump Sum - Hunts Point	0	320	06/31	DSGN	09/08	10/10
	CONS	010 DESIGN	0	5,000	06/31			
	CONS	016 CONSTRUCTION	0	5,000	06/31			
	CONS	017 CONSTRUCTION						
801 HUNTSFISH	CONS	Hunts Point Fish Market	1,190	0	06/24	DSGN	01/16	06/18
	CONS	SJ 006 CONSTRUCTION	5,000	0	06/25			
	CONS	SJ 007 CONSTRUCTION	2,210	0	06/24			
	CONS	SJ 008 CONSTRUCTION						
		SITE DEV. AND OFFSITE INF						
801 HUNTSPROD	OTHR	Hunts Point Produce Market	5,944	0	06/26	DSGN	01/16	06/18
	OTHR	005 OTHER						
801 HUNTSPTR2	OTHR	Hunts Point Area Wide Improvements	4,591	0	06/25	DSGN	07/17	07/17
	OTHR	003 OTHER	6	0	06/25			
	OTHR	005 OTHER						
801 HWQ187A	CONS	132nd St Construction - 20th Ave to Linden Place	554	0	06/24	DSGN	06/10	06/10
	CONS	DC4 CONSTRUCTION	178	0	06/25			
	CONS	QC2 CONSTRUCTION						
801 INWDGRWAY	CONS	Inwood Greenway	2,458	0	06/24	DSGN	07/23	07/23
	CONS	001 CONSTRUCTION	6,000	0	06/27			
	CONS	002 CONSTRUCTION	180,000	0	06/29			
	CONS	003 CONSTRUCTION						

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 138

MGN PROJECT	AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
	CONS	004 CONSTRUCTION	9,000	0	06/25			
	CONS	005 CONSTRUCTION	24,542	0	06/30			
	CONS	006 CONSTRUCTION	20,000	0	06/31			
801 JAMAAECT	GDJC	- Atlantic Avenue Extension - Construction				DSGN	12/13	06/14
	CONS SJ	QC1 CONSTRUCTION	SITE DEV. AND OFFSITE INF	47	0	06/27		
	CONS SJ	001 CONSTRUCTION	SITE DEV. AND OFFSITE INF	0	1	06/33		
CO#: A3	CONS SJ	006 CONSTRUCTION	SITE DEV. AND OFFSITE INF	404	0	06/29		
	CONS SJ	008 CONSTRUCTION	SITE DEV. AND OFFSITE INF	11	0	06/27		
801 JAMCMFEE	GDJC AAE and Station Plaza CM					DSGN	06/14	07/14
	OTHR	QC1 OTHER	199	0	06/31			
801 JAMSTATN	FA - GJDC Station Plaza							
	CONS	006 CONSTRUCTION	0	1	06/33			
801 JAMSTPLZ	Station Plaza Design & Construction					DSGN	01/16	06/18
	CONS SJ	QC1 CONSTRUCTION	SITE DEV. AND OFFSITE INF	520	0	06/25		
	CONS SJ	QC2 CONSTRUCTION	SITE DEV. AND OFFSITE INF	8,071	0	06/24		
	CONS SJ	QC3 CONSTRUCTION	SITE DEV. AND OFFSITE INF	1,800	0	06/26		
	CONS SJ	002 CONSTRUCTION	SITE DEV. AND OFFSITE INF	0	1,000	06/25		
	CONS SJ	003 CONSTRUCTION	SITE DEV. AND OFFSITE INF	0	142	06/25		
	CONS SJ	004 CONSTRUCTION	SITE DEV. AND OFFSITE INF	0	7,013	06/24		
	CONS SJ	005 CONSTRUCTION	SITE DEV. AND OFFSITE INF	0	6,344	06/24		
	DSGN	007 DESIGN		0	858	06/25		
	CONS SJ	008 CONSTRUCTION	SITE DEV. AND OFFSITE INF	0	576	06/24		
801 JAMSUTPHI	FA - GJDC Sutphin Underpass					DSGN	01/09	01/10
	CONS	005 CONSTRUCTION	0	2	06/31			
801 LAFFAVELT	Laffayette Avenue Street Lighting					DSGN	07/19	07/19
	OTHR	001 OTHER	800	0	06/31			
	CONS SJ	002 CONSTRUCTION	SITE DEV. AND OFFSITE INF	61	0	06/31		
801 LIFESCIEN	LIFE SCIENCES HUB					DSGN	07/17	04/20
	OTHR	003 OTHER	135,000	0	06/30			
	OTHR	004 OTHER	16,400	0	06/26			
	OTHR	005 OTHER	80,000	0	06/33			
	OTHR	006 OTHER	10,000	0	06/33			
	OTHR	007 OTHER	47,918	0	06/27			
	OTHR	008 OTHER	44,582	0	06/31			
801 LMCRFIDI	FIDI Seaport resilient waterfront					DSGN	07/21	07/21
	CONS SJ	001 CONSTRUCTION	SITE DEV. AND OFFSITE INF	10,000	0	06/24		
	CONS SJ	002 CONSTRUCTION	SITE DEV. AND OFFSITE INF	2,000	0	06/24		
	CONS SJ	003 CONSTRUCTION	SITE DEV. AND OFFSITE INF	8,000	0	06/24		
	CONS SJ	004 CONSTRUCTION	SITE DEV. AND OFFSITE INF	12,200	0	06/25		
	CONS SJ	005 CONSTRUCTION	SITE DEV. AND OFFSITE INF	80,000	0	06/29		
	CONS SJ	008 CONSTRUCTION	SITE DEV. AND OFFSITE INF	17,800	0	06/30		
	CONS SJ	009 CONSTRUCTION	SITE DEV. AND OFFSITE INF	40,000	0	06/30		
801 LOWMANHUD	East River Waterfront					DSGN	08/12	08/14
	CONS	005 CONSTRUCTION	0	145	06/33			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 139

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
801 LS-BIOBAT	BioBAT Life Sciences				DSGN	09/21 09/21
CONS	001 CONSTRUCTION	5,300	0	06/24		
CONS	002 CONSTRUCTION	4,800	0	06/25		
CONS	003 CONSTRUCTION	8,000	0	06/26		
CONS	004 CONSTRUCTION	16,900	0	06/27		
CONS	005 CONSTRUCTION	15,000	0	06/28		
801 LS-MONTE	Montefiore Biotechnology Accelerated Research Center				DSGN	09/21 07/22
CONS SJ	001 CONSTRUCTION SITE DEV. AND OFFSITE INF	4,550	0	06/26		
CONS SJ	002 CONSTRUCTION SITE DEV. AND OFFSITE INF	8,450	0	06/27		
801 LS-MSINAI	Life Sciences - Mount Sinai CCSI					
OTHR	001 OTHER	11,600	0	06/24		
801 LS-PRI	Life Sci Pandemic Response Institute				DSGN	07/21 07/21
CONS SJ	001 CONSTRUCTION SITE DEV. AND OFFSITE INF	2,500	0	06/25		
CONS SJ	002 CONSTRUCTION SITE DEV. AND OFFSITE INF	5,000	0	06/28		
CONS SJ	003 CONSTRUCTION SITE DEV. AND OFFSITE INF	7,500	0	06/27		
CONS SJ	004 CONSTRUCTION SITE DEV. AND OFFSITE INF	5,000	0	06/26		
801 LS-STEM	New York City Translational Stem Cell Research Facility				DSGN	07/21 07/21
CONS SJ	001 CONSTRUCTION SITE DEV. AND OFFSITE INF	6,500	0	06/24		
801 MANHGREEN	Manhattan Greenway					
CONS SJ	006 CONSTRUCTION SITE DEV. AND OFFSITE INF	915	0	06/24		
CONS SJ	007 CONSTRUCTION SITE DEV. AND OFFSITE INF	1,273	0	06/24		
CONS SJ	009 CONSTRUCTION SITE DEV. AND OFFSITE INF	5,500	0	06/25		
CONS	013 CONSTRUCTION	9,654	0	06/24		
CONS	014 CONSTRUCTION	3,318	0	06/25		
CONS	016 CONSTRUCTION	7,000	0	06/29		
CONS	017 CONSTRUCTION	15,000	0	06/30		
801 MCTROOF	Manhattan Cruise Terminal Roof and Viaduct Traffic Topping				DSGN	01/20 06/22
OTHR	003 OTHER	601	0	06/24		
801 MCTROOF2	Manhattan Cruise Terminal Roof - Phase 2 - Pier 88				DSGN	01/16 06/18
OTHR	003 OTHER	261	0	06/31		
CO#: A2 OTHR	004 OTHER	1,197	0	06/31		
801 NDF-IBMOD	NDF - ENY Industiral Buiding Modernization and Activation				DSGN	03/19 04/19
CONS SJ	006 CONSTRUCTION SITE DEV. AND OFFSITE INF	2,300	0	06/25		
CONS SJ	007 CONSTRUCTION SITE DEV. AND OFFSITE INF	1,525	0	06/24		
801 NRELUMP	Lump Sum - Asset Management				DSGN	07/00 07/00
CONS	026 CONSTRUCTION	75	0	06/31		
DSGN	034 DESIGN	3,344	0	06/31		
DSGN	035 DESIGN	36	0	06/25		
DSGN	037 DESIGN	904	0	06/31		
DSGN	039 DESIGN	52,600	0	06/31		
DSGN	041 DESIGN	151,372	0	06/32		
DSGN	042 DESIGN	4,153	0	06/31		
DSGN	043 DESIGN	1,351	0	06/31		
DSGN	111 DESIGN	281,685	0	06/33		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 140

MGN PROJECT	AGY	ID	NO	DESCRIPTION	CITY	NC	PLAN	CURRENT	MILESTONE	
					COST	COST	COMM DATE	MILESTONE	START	END
				DSGN 117 DESIGN	25,000	0	06/31			
				DSGN 119 DESIGN	17,357	0	06/31			
				DSGN 120 DESIGN	200	0	06/31			
				DSGN 121 DESIGN	35,731	0	06/31			
				DSGN 122 DESIGN	30,000	0	06/31			
				CONS SJ 123 CONSTRUCTION SITE DEV. AND OFFSITE INF	500	0	06/31			
				OTHR 124 OTHER	119	0	06/31			
				OTHR 125 OTHER	576	0	06/31			
				OTHR 126 OTHER	49	0	06/31			
				OTHR 127 OTHER	33	0	06/31			
				OTHR 128 OTHER	136	0	06/31			
				CONS 129 CONSTRUCTION	0	220	06/31			
				OTHR 130 OTHER	124	0	06/31			
				CONS 161 CONSTRUCTION	50	0	06/24			
801	OFFSHRWND			Offshore Wind - Development and Manufacturing				DSGN	07/21	07/21
				CONS SJ 001 CONSTRUCTION SITE DEV. AND OFFSITE INF	12,000	0	06/28			
				CONS SJ 002 CONSTRUCTION SITE DEV. AND OFFSITE INF	8,000	0	06/28			
				CONS SJ 003 CONSTRUCTION SITE DEV. AND OFFSITE INF	30,000	0	06/28			
				CONS SJ 004 CONSTRUCTION SITE DEV. AND OFFSITE INF	30,000	0	06/28			
				CONS SJ 005 CONSTRUCTION SITE DEV. AND OFFSITE INF	10,000	0	06/28			
				CONS SJ 006 CONSTRUCTION SITE DEV. AND OFFSITE INF	5,000	0	06/28			
				CONS SJ 007 CONSTRUCTION SITE DEV. AND OFFSITE INF	15,000	0	06/28			
801	P-3HRP132			Harlem River Park 132-135				DSGN	07/17	07/17
				CONS 430 CONSTRUCTION	7,000	0	06/25			
				CONS 431 CONSTRUCTION	107,000	0	06/28			
				CONS 432 CONSTRUCTION	50,000	0	06/29			
				CONS 434 CONSTRUCTION	1,050	0	06/24			
				CONS 435 CONSTRUCTION	4,950	0	06/24			
801	P-311RAND			Randall's Island New Track and Field Center				DSGN	05/00	10/01
				CONS 014 CONSTRUCTION	0	15	06/33			
801	PASSSHIP			Passenger Ship Terminal				DSGN	07/00	06/05
				CONS 032 CONSTRUCTION	0	1	06/25			
801	PASSSHIP4			Manhattan Cruise Terminal - Viaduct Concrete Rehabilitation				DSGN	01/16	06/20
				OTHR 001 OTHER	62	0	06/26			
CO#: A1				CONS SJ 002 CONSTRUCTION SITE DEV. AND OFFSITE INF	257	0	06/26			
				OTHR 002 OTHER	31	0	06/26			
801	PIER42CNT			Pier 42 and East River Park Connector Program				DSGN	01/19	02/19
				CONS 123 CONSTRUCTION	0	1,704	06/24			
801	PSG6-7			Port Security Grant Funds				DSGN	03/16	04/17
				OTHR 003 OTHER	0	53	06/25			
801	PVMOCADA			MOCADA - MoCADA Museum New Facility				DEVSCOPE	07/11	09/11
				CONS 011 CONSTRUCTION	116	0	06/24			
				CONS 012 CONSTRUCTION	326	0	06/24			
801	PV264CINE			BAM - BAM South Site Theaters				DSGN	12/14	09/16
				CONS 017 CONSTRUCTION	368	0	06/24			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 141

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
801 PV467S0ST CONS	DBCD South Site Cultural Condo Fitout 009 CONSTRUCTION	229	0	06/24	DSGN	07/13 07/13
801 QWESTC	Hunters Point South Phase II				DSGN	07/09 07/09
OTHR	002 OTHER	1,319	0	06/31		
OTHR	004 OTHER	5,000	0	06/31		
OTHR	012 OTHER	6,575	0	06/31		
801 RCBALLPK	RICHMOND COUNTY BANK BALLPARK AT ST. GEORGE				DSGN	07/19 07/19
CONS SJ 002	CONSTRUCTION SITE DEV. AND OFFSITE INF	33	0	06/24		
CONS SJ 004	CONSTRUCTION SITE DEV. AND OFFSITE INF	1,458	0	06/24		
CONS SJ 005	CONSTRUCTION SITE DEV. AND OFFSITE INF	10	0	06/24		
801 RICONNECT	Randall's Island Connector				DSGN	01/17 01/17
OTHR	003 OTHER	0	200	06/33		
OTHR	004 OTHER	0	490	06/33		
OTHR	005 OTHER	0	70	06/33		
OTHR	006 OTHER	0	221	06/33		
OTHR	009 OTHER	0	350	06/33		
OTHR	010 OTHER	0	1,750	06/33		
801 SANDEDCG5 CONS SJ 001	Tompkinsville Esplanade - FEMA 428 Group 5 CONSTRUCTION SITE DEV. AND OFFSITE INF	670	0	06/25	DSGN	07/19 07/19
801 SANDG1HP	FEMA 428 G1 - Homeport Pier				DSGN	07/16 07/16
CONS SJ 001	CONSTRUCTION SITE DEV. AND OFFSITE INF	0	2,405	06/24		
CONS SJ 002	CONSTRUCTION SITE DEV. AND OFFSITE INF	0	2,595	06/24		
CONS SJ 003	CONSTRUCTION SITE DEV. AND OFFSITE INF	0	4,087	06/25		
CONS SJ 004	CONSTRUCTION SITE DEV. AND OFFSITE INF	1,000	0	06/24		
CONS SJ 006	CONSTRUCTION SITE DEV. AND OFFSITE INF	5,001	0	06/25		
801 SANDG1HS	FEMA 428 G1 - Homeport Substation				DSGN	07/19 07/19
CONS SJ 001	CONSTRUCTION SITE DEV. AND OFFSITE INF	0	1,000	06/24		
CONS SJ 002	CONSTRUCTION SITE DEV. AND OFFSITE INF	0	2,111	06/25		
801 SANDG3BAT	FEMA 428 Projects - Group 3 - Brooklyn Army Terminal BAT				DSGN	07/16 07/21
CONS SJ 002	CONSTRUCTION SITE DEV. AND OFFSITE INF	0	2,775	06/24		
CONS SJ 003	CONSTRUCTION SITE DEV. AND OFFSITE INF	0	2,776	06/24		
CONS SJ 004	CONSTRUCTION SITE DEV. AND OFFSITE INF	0	1,415	06/25		
CONS SJ 006	CONSTRUCTION SITE DEV. AND OFFSITE INF	0	2,586	06/25		
801 SANDG4DOC	FEMA 428 G4- DOCKBUILDERS				DSGN	03/19 04/19
DSGN	001 DESIGN	0	1,701	06/24		
CONS SJ 002	CONSTRUCTION SITE DEV. AND OFFSITE INF	0	20,000	06/24		
CONS SJ 005	CONSTRUCTION SITE DEV. AND OFFSITE INF	0	4,399	06/24		
CONS	010 CONSTRUCTION	3,836	0	06/25		
CONS	011 CONSTRUCTION	0	11,333	06/24		
CONS	012 CONSTRUCTION	0	18,960	06/24		
CONS SJ 013	CONSTRUCTION SITE DEV. AND OFFSITE INF	10,000	0	06/25		
CONS SJ 014	CONSTRUCTION SITE DEV. AND OFFSITE INF	6,334	0	06/24		
CONS SJ 017	CONSTRUCTION SITE DEV. AND OFFSITE INF	1,400	0	06/26		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 142

MGN PROJECT AGY ID NO	DESCRIPTION		CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
801 SANDHPRXD	Hunts Point Energy Resiliency Pilot - DR					DSGN	07/16 07/16
CONS SJ 001	CONSTRUCTION	SITE DEV. AND OFFSITE INF	2,000	0	06/24		
CONS SJ 002	CONSTRUCTION	SITE DEV. AND OFFSITE INF	4,000	0	06/24		
CONS SJ 003	CONSTRUCTION	SITE DEV. AND OFFSITE INF	21,405	0	06/30		
CONS SJ 004	CONSTRUCTION	SITE DEV. AND OFFSITE INF	6,000	0	06/25		
CONS SJ 005	CONSTRUCTION	SITE DEV. AND OFFSITE INF	12,334	0	06/27		
CONS SJ 006	CONSTRUCTION	SITE DEV. AND OFFSITE INF	12,000	0	06/26		
801 SANDHPRX2	Hunts Point Resiliency Mob-Gen/SP					DSGN	01/20 01/20
CONS SJ 003	CONSTRUCTION	SITE DEV. AND OFFSITE INF	0	1,504	06/24		
CONS SJ 004	CONSTRUCTION	SITE DEV. AND OFFSITE INF	0	3,633	06/24		
CONS SJ 005	CONSTRUCTION	SITE DEV. AND OFFSITE INF	1,357	2,176	06/24		
CONS SJ 006	CONSTRUCTION	SITE DEV. AND OFFSITE INF	2,519	0	06/24		
801 SANDSIHP2	Stapleton Waterfront Phase II & III - Sandy Repairs					DSGN	07/18 07/18
CONS SJ 003	CONSTRUCTION	SITE DEV. AND OFFSITE INF	0	928	06/25		
CONS SJ 006	CONSTRUCTION	SITE DEV. AND OFFSITE INF	0	1,535	06/25		
CONS SJ 007	CONSTRUCTION	SITE DEV. AND OFFSITE INF	0	23,177	06/24		
801 SANDSMC	Hurricane Sandy - Saw Mill Creek Marsh Restoration					DSGN	01/16 01/16
CONS 004	CONSTRUCTION		140	0	06/24		
CONS 008	CONSTRUCTION		81	0	06/24		
801 SANDTGIEL	Governors Island - Hurricane Sandy Electrical Repairs					DSGN	01/16 01/16
CONS SJ 005	CONSTRUCTION	SITE DEV. AND OFFSITE INF	0	2,055	06/24		
801 SBSRELOCA	SBS FY18 Relocation to 1 Liberty Plaza					DSGN	07/17 07/24
CONS SJ 003	CONSTRUCTION	SITE DEV. AND OFFSITE INF	1,041	0	06/33		
801 SIOUTLET	Staten Island Empire Outlets					DSGN	06/16 07/16
OTHR 004	OTHER		300	0	03/26		
801 SKYPORT	Skyport Garage and Marina Rehabilitation					DSGN	03/19 04/19
CONS 011	CONSTRUCTION		1,000	0	06/26		
801 SOLAR2	CEC Stuyvesant Cove Inc.-Construction of Solar 2					DSGN	06/15 07/15
CONS 016	CONSTRUCTION		1,023	0	06/24		
CONS 017	CONSTRUCTION		1,100	0	06/26		
CONS 021	CONSTRUCTION		250	0	06/24		
CONS 023	CONSTRUCTION		3,000	0	06/24		
801 STHBRXGRN	South Bronx Greenway					DSGN	05/21 06/28
CONS 015	CONSTRUCTION		0	1	06/33		
CONS 021	CONSTRUCTION		6	0	06/33		
801 SUNSETPAR	Sunset Park Waterfront Redevelopment					DSGN	07/00 06/07
CONS 024	CONSTRUCTION		0	661	06/33		
CONS 037	CONSTRUCTION		500	0	06/33		
801 SWBXLCAQ	Lower Concourse North Acquisition						
SITE 001	SITE		677	0	06/27		
SITE 002	SITE		2,038	0	06/28		
CO#: A3 SITE 002	SITE		1,384	0	08/23		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 143

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
801 TRAVSIDEW	TRAVIS AVENUE ELEVATION - FOR SIDEWALK/WALKWAY TO NATURE PRE				DSGN	01/21 01/22
CONS SJ 001	CONSTRUCTION SITE DEV. AND OFFSITE INF	1,000	0	06/24		
CONS SJ 002	CONSTRUCTION SITE DEV. AND OFFSITE INF	1,000	0	06/25		
801 WATERST	Water Street Corridor Streetscape Improvements				DSGN	01/16 01/16
DSGN 001	DESIGN	0	704	06/25		
DSGN 007	DESIGN	0	92	06/24		
DSGN 008	DESIGN	0	908	06/24		
801 WILLETDEM	Willetts Point Above Grade Demolition				DSGN	07/15 07/15
CONS SJ QC3	CONSTRUCTION SITE DEV. AND OFFSITE INF	178	0	06/33		
OTHR QC5	OTHER	1,523	0	06/33		
801 WILLETINF	Willetts Point Redevelopment Infrastructure					
CONS QC8	CONSTRUCTION	39	0	06/33		
801 WILLETPH2	FA - Willetts Point Phase 2				DSGN	07/23 07/23
CONS 001	CONSTRUCTION	136,381	0	06/26		
CONS 003	CONSTRUCTION	136,380	0	06/27		
801 WILLETSSEN	Willetts Point Environmental				DSGN	07/11 08/13
OTHR QC4	OTHER	1,000	0	06/24		
OTHR QC5	OTHER	741	0	06/26		
801 WILLETS23	Willetts Point Redevelopment - Relocation Services				DSGN	07/23 07/23
CONS QC1	CONSTRUCTION	100	0	06/25		
801 WILLTFA0N	FA - Willet's Point Onsite Infrastructure				DSGN	07/19 07/19
CONS 001	CONSTRUCTION	1,001	0	06/24		
801 W125TRANS	West 125th Street/Manhattanville				DSGN	11/07 11/07
CONS 011	CONSTRUCTION	0	750	06/33		
CONS 012	CONSTRUCTION	0	403	06/33		
CONS 017	CONSTRUCTION	0	6,284	06/33		
CONS 019	CONSTRUCTION	0	200	06/33		
801 125STCOR2	Uptown NY--125th Street Corridor					
SITE 010	SITE	904	0	06/24		
SITE 011	SITE	7,025	0	06/24		
801 126STDEPO	126th Street Depot				DSGN	07/22 07/22
CONS SJ 001	CONSTRUCTION SITE DEV. AND OFFSITE INF	3,000	0	06/24		
CONS SJ 002	CONSTRUCTION SITE DEV. AND OFFSITE INF	2,000	0	06/25		
CONS SJ 003	CONSTRUCTION SITE DEV. AND OFFSITE INF	12,500	0	06/26		
CONS SJ 004	CONSTRUCTION SITE DEV. AND OFFSITE INF	12,500	0	06/27		
801 600FCDRNV	600 FCD 2nd Fl Renovation				DSGN	07/22 07/22
CONS 001	CONSTRUCTION	3,000	0	06/24		
CONS 002	CONSTRUCTION	1,000	0	06/24		
CONS 003	CONSTRUCTION	500	0	06/25		
801 8THSTREET	FA - Village Alliance - Reconstruction of St. & Sidewalks				DSGN	12/02 01/03
CONS 006	CONSTRUCTION	0	429	06/24		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 144

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
801 911MEMOR CONS SJ 001	9/11 Postcard Memorial Electrical Improvements CONSTRUCTION	320	0	06/24	DSGN	07/21 07/21
819 75202202 CONS 001 CONS 002	SEAVIEW PEDIATRIC CENTER CONSTRUCTION CONSTRUCTION	17,960 6,840	0 0	06/27 06/26		
841 HWX413 CONS 001	Hunts Point Avenue CONSTRUCTION	25,000	0	06/27		
841 JAMACQIT SITE QC1 SITE 005	Jamaica Center - Atlantic Avenue Acquisition SITE SITE	445 346	0 0	06/24 06/24		
841 JAMASTPLZ CONS 003 CONS 004 CONS 005	Greater Jamaica Dev Corp Station Plaza Acquisition CONSTRUCTION CONSTRUCTION CONSTRUCTION	0 0 311	1,619 2,151 0	06/24 06/24 06/24	DEVSCOPE	06/18 09/18
846 HIF-1FSPB DSGN 107 DSGN 115 CONS 320 CONS 322	Franz Sigel Park Ballfields-Install BallField Lighting DESIGN DESIGN CONSTRUCTION CONSTRUCTION	1 49 1,849 4,299	0 0 0 0	06/24 06/25 06/24 06/24	DEVSCOPE	07/18 12/18
846 HPF-BPPK CONS GE 300 CONS GE 301 CONS GE 350 CONS 400	HPF - Barretto Point Park CONSTRUCTION CONSTRUCTION CONSTRUCTION CONSTRUCTION	1,263 127 6,610 7,000	0 0 0 0	06/24 06/26 06/26 06/28	DEVSCOPE	07/22 12/22
846 LIC-CTSQP DSGN CD 101 CONS GE 300 CONS GE 301 CONS GE 302	LIC- Court Square Park - Q267-120M DESIGN CONSTRUCTION CONSTRUCTION CONSTRUCTION	768 1,600 221 1,379	0 0 0 0	06/25 06/25 06/25 06/25	DEVSCOPE	07/19 12/19
846 LIC-QNBBP SVCS 100 SVCS 105 CONS GE 300 CONS GE 301 CONS GE 310	LIC-Queensbridge Baby Park Q104 SERVICES SERVICES CONSTRUCTION CONSTRUCTION CONSTRUCTION	348 35 4,998 129 5,490	0 0 0 0 0	06/26 06/26 06/26 06/26 06/28	DEVSCOPE	07/19 12/19
846 P-30420S2 CONS 305	West 20th St. Park Construction, M402-116M, Manhattan CONSTRUCTION	293	0	06/33	DEVSCOPE	07/16 12/16
846 P-413IDL3 CONS 302 CONS 303	IDLEWILD PK SITE B Q392-219M CONSTRUCTION CONSTRUCTION	311 1	0 0	06/25 06/24	DEVSCOPE	07/11 09/11
846 P-5CHARLE DSGN 228	Fairview Park Construction (R153-113M) DESIGN	11	0	06/28	DEVSCOPE	07/03 09/03

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 145

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
846 P-6PKTR23 CONS GE 310	Bronx & Manhattan Park Tree Planting FY23 CONSTRUCTION GENERAL	743	0	06/25	DEVSCOPE	07/22	12/22
846 P-6TREPLN OTHR 001	Citywide Forest Replacement Planting Lump Sum OTHER	293	0	06/30	DEVSCOPE	07/19	12/19
850 HD-161E CONS 101	GATEWAY ESTATE - PHASE E (BED-805) CONSTRUCTION	1,207	0	06/24	DEVSCOPE	03/14	05/14
856 PW326RHP CONS 010	OCA RELOCATION FROM HOMEPORT - STATEN ISLAND CONSTRUCTION	160	0	06/25	DEVSCOPE	06/08	08/08

BUDGET LINE: ED-83																			FMS #: 801 202				COLLEGE POINT INDUSTRIAL PARK, QUEENS																
AVAILABLE BALANCE AS OF: 07/31/23																			\$7.04 (CITY)								\$2.87 (NON-CITY)												
CONTRACT LIABILITY:																			\$450.00 (CITY)								\$0.00 (NON-CITY)												
ITD EXPENDITURES:																			\$92,972,422.03 (CITY)								\$3,339,809.13 (NON-CITY)												
		*		FY 24		*		FY 25		*		FY 26		*		FY 27		*				*		FY 24		*		FY 25		*		FY 26		*		FY 27		*	
ADOPTED		(C)*				*				*				*				(C)*				*				*				*				*					
APPROPRIATIONS		(N)*				*				*		4,300		*				COMMITMENT PLAN		(N)*		*				*				*		4,300		*					
				JULY		AUG		SEPT		OCT		NOV		DEC		FY 2024 JAN		FEB		MARCH		APRIL		MAY		JUNE				FY 24									
PLAN		(C)*		*		*		*		*		*		*		*		*		*		*		*		*		*		*		*		*					
FORCST		(C)*		*		*		*		*		*		*		*		*		*		*		*		*		*		*		*		*					
ACTUAL		(C)*		*		*		*		*		*		*		*		*		*		*		*		*		*		*		*		*					
		*		*		*		*		*		*		*		*		*		*		*		*		*		*		*		*		*					
PLAN		(N)*		*		*		*		*		*		*		*		*		*		*		*		*		*		*		*		*					
FORCST		(N)*		*		*		*		*		*		*		*		*		*		*		*		*		*		*		*		*					
ACTUAL		(N)*		*		*		*		*		*		*		*		*		*		*		*		*		*		*		*		*					

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
801 CPCPFLUSH	College Point Flushing Airport Redevelopment				DSGN	01/02	12/06
	DSGN PS 016 DESIGN STUDY (PRE-PRELIMINARY DE	0	1,000	06/26			
	DSGN PS 017 DESIGN STUDY (PRE-PRELIMINARY DE	0	3,300	06/26			

PAGE: 146

AVAILABLE BALANCE AS OF: 07/31/23	\$108,174,280.06 (CITY)	\$117,954,540.25 (NON-CITY)
CONTRACT LIABILITY:	\$18,313,203.00 (CITY)	\$0.00 (NON-CITY)
ITD EXPENDITURES:	\$455,915,114.74 (CITY)	\$16,362,578.75 (NON-CITY)

(N)	FY 2024	(N)	11,754
-----	---------	-----	--------

NO. PRE (N)

[illegible]

3000	311	CONSTRUCTION	3,101	3	30,21
------	-----	--------------	-------	---	-------

1998	1999	2000	2001	2002	2003	2004	2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	2034	2035	2036	2037	2038	2039	2040	2041	2042	2043	2044	2045	2046	2047	2048	2049	2050	2051	2052	2053	2054	2055	2056	2057	2058	2059	2060	2061	2062	2063	2064	2065	2066	2067	2068	2069	2070	2071	2072	2073	2074	2075	2076	2077	2078	2079	2080	2081	2082	2083	2084	2085	2086	2087	2088	2089	2090	2091	2092	2093	2094	2095	2096	2097	2098	2099	2100	2101	2102	2103	2104	2105	2106	2107	2108	2109	2110	2111	2112	2113	2114	2115	2116	2117	2118	2119	2120	2121	2122	2123	2124	2125	2126	2127	2128	2129	2130	2131	2132	2133	2134	2135	2136	2137	2138	2139	2140	2141	2142	2143	2144	2145	2146	2147	2148	2149	2150	2151	2152	2153	2154	2155	2156	2157	2158	2159	2160	2161	2162	2163	2164	2165	2166	2167	2168	2169	2170	2171	2172	2173	2174	2175	2176	2177	2178	2179	2180	2181	2182	2183	2184	2185	2186	2187	2188	2189	2190	2191	2192	2193	2194	2195	2196	2197	2198	2199	2200	2201	2202	2203	2204	2205	2206	2207	2208	2209	2210	2211	2212	2213	2214	2215	2216	2217	2218	2219	2220	2221	2222	2223	2224	2225	2226	2227	2228	2229	2230	2231	2232	2233	2234	2235	2236	2237	2238	2239	2240	2241	2242	2243	2244	2245	2246	2247	2248	2249	2250	2251	2252	2253	2254	2255	2256	2257	2258	2259	2260	2261	2262	2263	2264	2265	2266	2267	2268	2269	2270	2271	2272	2273	2274	2275	2276	2277	2278	2279	2280	2281	2282	2283	2284	2285	2286	2287	2288	2289	2290	2291	2292	2293	2294	2295	2296	2297	2298	2299	2300	2301	2302	2303	2304	2305	2306	2307	2308	2309	2310	2311	2312	2313	2314	2315	2316	2317	2318	2319	2320	2321	2322	2323	2324	2325	2326	2327	2328	2329	2330	2331	2332	2333	2334	2335	2336	2337	2338	2339	2340	2341	2342	2343	2344	2345	2346	2347	2348	2349	2350	2351	2352	2353	2354	2355	2356	2357	2358	2359	2360	2361	2362	2363	2364	2365	2366	2367	2368	2369	2370	2371	2372	2373	2374	2375	2376	2377	2378	2379	2380	2381	2382	2383	2384	2385	2386	2387	2388	2389	2390	2391	2392	2393	2394	2395	2396	2397	2398	2399	2400	2401	2402	2403	2404	2405	2406</
------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	--------

3000 30 000 CONSTRUCTION	STATE DEPT. AND OFFICE IN	100	0	00/24
--------------------------	---------------------------	-----	---	-------

CONS. OF THE CONSTRUCTION CITY DEPT. AND OFFICE IN 2/10/21 3 30/21

CONS 33 334 CONSTRUCTION	CITE DEPT AND OFFICE IN	9/201	3	33/24
--------------------------	-------------------------	-------	---	-------

CONS SJ 003 CONSTRUCTION	SITE DEV. AND OFFSITE INF	776	0	06/24
--------------------------	---------------------------	-----	---	-------

CONS	003 CONSTRUCTION	1,500	0	06/24
------	------------------	-------	---	-------

CONS	006	CONSTRUCTION	7,600	0	06/24
CONS	006	CONSTRUCTION	7,600	0	06/24

CONS	59	000	CONSTRUCTION	SITE DEV. AND OFFSITE INF	9,000	0	00/24
CONS	51	010	CONSTRUCTION	SITE DEV. AND OFFSITE INF	6,150	0	06/25

801	BNYINF-BD	BNYDC Infrastructure Building Rehab	DSGN	07/10	06/11
-----	-----------	-------------------------------------	------	-------	-------

CONS	011 CONSTRUCTION	63,080	0	06/33
------	------------------	--------	---	-------

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 147

MGN PROJECT	AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
	CONS 016	CONSTRUCTION	19,487	0	06/26			
	CONS 017	CONSTRUCTION	1,292	0	06/27			
	CONS 018	CONSTRUCTION	56,561	0	06/28			
	CONS 019	CONSTRUCTION	71,423	0	06/29			
	CONS 020	CONSTRUCTION	51,964	0	06/30			
	CONS 021	CONSTRUCTION	62,569	0	06/31			
801 BNYINF-WF	BNYDC	Infrastructure Waterfront				DSGN	08/10	08/10
	CONS 011	CONSTRUCTION	9,755	0	06/32			
	CONS 012	CONSTRUCTION	9,049	0	06/33			
	CONS 019	CONSTRUCTION	1,000	0	06/25			
	CONS 023	CONSTRUCTION	4,000	0	06/26			
	CONS 024	CONSTRUCTION	4,000	0	06/27			
	CONS 025	CONSTRUCTION	6,927	0	06/28			
	CONS 026	CONSTRUCTION	6,000	0	06/29			
	CONS 027	CONSTRUCTION	6,000	0	06/30			
	CONS 028	CONSTRUCTION	6,718	0	06/31			
801 BNYLIGHT	BNYDC	Lighting Replacement						
	CONS SJ 005	CONSTRUCTION	SITE DEV. AND OFFSITE INF	2,000	0	06/24		
	CONS SJ 006	CONSTRUCTION	SITE DEV. AND OFFSITE INF	2,000	0	06/25		
	CONS SJ 007	CONSTRUCTION	SITE DEV. AND OFFSITE INF	1,000	0	06/26		
801 BNYLL11	BNYDC	Local Law 11 Compliance - Buildings 3 and 5				DSGN	02/19	06/19
	CONS SJ 004	CONSTRUCTION	SITE DEV. AND OFFSITE INF	1,784	0	06/24		
801 BNYMWBEF0	BNYDC	- MWBE Industrial Space Fit Out Funding						
	CONS SJ 001	CONSTRUCTION	SITE DEV. AND OFFSITE INF	2,000	0	06/24		
	CONS SJ 002	CONSTRUCTION	SITE DEV. AND OFFSITE INF	2,000	0	06/25		
801 BNYRPZBFL	BNYDC	Installation of RPZ Backflow Devices				DSGN	07/16	04/18
	CONS 008	CONSTRUCTION	1,614	0	06/24			
801 BNYRPZBF2	BNYDC	Installation of RPZ Backflow Devices Phase II & III						
	CONS SJ 001	CONSTRUCTION	SITE DEV. AND OFFSITE INF	3,000	0	06/24		
	CONS SJ 002	CONSTRUCTION	SITE DEV. AND OFFSITE INF	3,000	0	06/25		
801 BNYSPKFIR	BNYDC	Sprinkler and Fire Alarm System Upgrades				DSGN	07/18	06/19
	CONS SJ 007	CONSTRUCTION	SITE DEV. AND OFFSITE INF	7,645	0	06/24		
	CONS SJ 008	CONSTRUCTION	SITE DEV. AND OFFSITE INF	2,754	0	06/25		
801 BNYSTEAM3	BNYDC	STEAM Center Expansion						
	DSGN 001	DESIGN	2,000	0	06/24			
801 BNYTIFUND	BNYDC	Tenant Improvement Fund				DSGN	07/18	06/19
	CONS SJ 006	CONSTRUCTION	SITE DEV. AND OFFSITE INF	1,635	0	06/24		
	CONS SJ 007	CONSTRUCTION	SITE DEV. AND OFFSITE INF	2,500	0	06/25		
801 BNYUPSTM	BNYDC	Above Ground Steam Main				DSGN	07/18	10/18
	CONS SJ 004	CONSTRUCTION	SITE DEV. AND OFFSITE INF	3,000	0	06/24		
	CONS SJ 005	CONSTRUCTION	SITE DEV. AND OFFSITE INF	2,380	0	06/25		
801 BNYWOLF	BNYDC	- TIF - She Wolf Bakery				DSGN	01/23	02/23
	CONS SJ 001	CONSTRUCTION	SITE DEV. AND OFFSITE INF	3,780	0	06/24		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 148

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
801 BNY5THST CONS SJ 001	BNYDC 5th Street Reconstruction CONSTRUCTION SITE DEV. AND OFFSITE INF	5,250	0	06/24	DSGN	05/23 09/23
801 BNY910SBB CONS 007 CONS 008 CONS 009 CONS 010	BNYDC Berths 9, 10 and Small Boat Basin Structural Work CONSTRUCTION CONSTRUCTION CONSTRUCTION CONSTRUCTION	11,577 17,471 8,000 9,779	0 0 0 0	06/24 06/25 06/26 06/27	DSGN	06/19 10/20
801 SANDBNYAM CONS SJ 002 CONS SJ 005 CONS SJ 006	Sandy - BNYDC Hurricane Sandy Asset Management Repairs CONSTRUCTION SITE DEV. AND OFFSITE INF CONSTRUCTION SITE DEV. AND OFFSITE INF CONSTRUCTION SITE DEV. AND OFFSITE INF	0 5,500 12,749	33,553 0 0	06/24 06/27 06/26	DSGN	06/17 07/17
801 SANDBNYEC CONS SJ 007 CONS SJ 008 CONS SJ 009	Sandy - BNYDC Hurricane Sandy Electrical Repairs CONSTRUCTION SITE DEV. AND OFFSITE INF CONSTRUCTION SITE DEV. AND OFFSITE INF CONSTRUCTION SITE DEV. AND OFFSITE INF	0 0 320	3,000 572 0	06/24 06/24 06/25	DSGN	01/16 01/18
801 SANDBNYWF CONS SJ 010	Sandy - BNYDC Hurricane Sandy Waterfront Repair CONSTRUCTION SITE DEV. AND OFFSITE INF	761	0	06/25		
801 SANDB3416 CONS 002 CONS 003 CONS 004	Sandy - BNYDC - PW 3416 - Berth 6 Concrete Slab CONSTRUCTION CONSTRUCTION CONSTRUCTION	0 0 110	433 517 0	06/24 06/24 06/25	DSGN	01/19 07/23
801 SANDB3820 DSGN 003 DSGN 004	Sandy - BNYDC - PW 3820 - Substations - Blds 127, 275, 293 DESIGN DESIGN	0 222	667 0	06/24 06/25	DSGN	05/19 08/20
801 SANDB4123 CONS 002	Sandy - BNYDC - PW 4123 Rehabilitation CONSTRUCTION	4,428	3,843	06/24	DSGN	05/21 06/21
801 SANDB4225 DSGN 003 DSGN 004	Sandy - BNYDC - PW 4225 Dry-Dock/Caisson Gate 5,6, Pwell 156 DESIGN DESIGN	0 911	13,270 0	06/24 06/25	DSGN	01/19 04/20
801 SANDB4269 DSGN 001 CONS 002 CONS 003	BNYDC Sandy - PW 4269 - B270 Boilers DESIGN CONSTRUCTION CONSTRUCTION	0 0 455	357 3,189 0	06/24 06/24 06/25	DSGN	06/22 03/23
801 SANDB4270 CONS 002 DSGN 003	Sandy - BNYDC - PW 4270 - BNYDC SITE-WIDE CONDUIT - PAAP CONSTRUCTION DESIGN	0 65	985 0	06/24 06/25	DSGN	03/19 07/20
801 SANDB4271 CONS 002 CONS 004	Sandy - BNYDC - PW 4271 - Substations No. 292 and No. 542 CONSTRUCTION CONSTRUCTION	0 351	3,156 0	06/24 06/25	DSGN	03/19 07/20
801 SANDB4273 CONS 002	Sandy - BNYDC - PW 4273 - Steam Back-Up Plant - Bldg #41A CONSTRUCTION	0	681	06/24	DSGN	03/19 07/20

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 149

MGN PROJECT					CITY	NC	PLAN	CURRENT	MILESTONE	
AGY ID NO	DESCRIPTION				COST	COST	COMM DATE	MILESTONE	START	END
	DSGN 003 DESIGN				0	500	06/24			
	CONS 005 CONSTRUCTION				79	0	06/25			
801 SANDB4274	Sandy - BNYDC - PW 4274 - Dry Dock 1							DSGN	06/19	07/20
	CONS 002 CONSTRUCTION				0	893	06/24			
	CONS 003 CONSTRUCTION				0	800	06/24			
	CONS 005 CONSTRUCTION				179	0	06/25			
801 SANDB4275	Sandy - BNYDC - PW 4275 - SUB STATION G BUILDING 386							DSGN	03/19	07/20
	CONS 002 CONSTRUCTION				0	22,653	06/24			
	CONS 005 CONSTRUCTION				2,518	0	06/25			
801 SANDB4307	Sandy - BNYDC - PW 4307 Substation B							DSGN	03/19	07/20
	CONS 002 CONSTRUCTION				0	3,967	06/24			
	CONS 003 CONSTRUCTION				0	3,000	06/24			
	CONS 005 CONSTRUCTION				440	0	06/25			
801 SANDB4388	Sandy - BNYDC - PW 4388 - Boiler Replacement							DSGN	03/19	07/20
	CONS 002 CONSTRUCTION				0	1,634	06/24			
	CONS 004 CONSTRUCTION				182	0	06/25			
801 SANDB4582	Sandy - BNYDC - PW 4582 - BERTH 9,9A							DSGN	02/19	06/21
	CONS 002 CONSTRUCTION				0	2,414	06/24			
	CONS 003 CONSTRUCTION				0	7,000	06/24			
	CONS 005 CONSTRUCTION				697	0	06/25			
801 SANDB4583	Sandy - BNYDC - PW 4583 - BERTH 10 & 10A							DSGN	02/19	06/20
	CONS 002 CONSTRUCTION				0	2,464	06/24			
	CONS 003 CONSTRUCTION				0	8,000	06/24			
	CONS 005 CONSTRUCTION				723	0	06/25			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 150

BUDGET LINE: ED-373 FMS #: 801 214 BROOKLYN ARMY TERMINAL
AVAILABLE BALANCE AS OF: 07/31/23 \$43,004,508.75 (CITY) \$\$.00 (NON-CITY)
CONTRACT LIABILITY: \$7,754,570.73 (CITY) \$\$.00 (NON-CITY)
ITD EXPENDITURES: \$167,123,040.74 (CITY) \$3,500,000.00 (NON-CITY)

	FY 24	FY 25	FY 26	FY 27	FY 24	FY 25	FY 26	FY 27
ADOPTED (C)*	11,569 *	26,005 *	7,213 *	2,000 *	18,537 *	33,175 *	14,513 *	2,000 *
APPROPRIATIONS (N)*	*	*	*	*	*	*	*	*
COMMITMENT PLAN (N)*								

	JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024 JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24
PLAN (C)*	*	*	*	*	*	*	*	*	*	*	*	18,537 *	18,537
FORCST (C)*	*	*	*	*	*	*	*	*	*	*	*	18,537 *	18,537
ACTUAL (C)*	*	*	*	*	*	*	*	*	*	*	*	*	*
PLAN (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
056 P079FTTIL CONS	K9 RELOCATION FROM BAT TO FORT TILDEN 004 CONSTRUCTION	5,000	0	06/26	DSGN	02/21 07/21
801 BATAGFLA CONS CONS	Brooklyn Army Terminal Building A Ground Floor Activation 001 CONSTRUCTION 002 CONSTRUCTION	4,300 1,000	0 0	06/25 06/24	DSGN	07/22 07/22
801 BATAIMPS CONS CONS	Brooklyn Army Terminal Bldg A Improvements 001 CONSTRUCTION 002 CONSTRUCTION	5,000 7,300	0 0	06/25 06/26	DSGN	07/22 07/22
801 BATANCHOR CONS	BAT Anchor Tenant Strategy SJ 002 CONSTRUCTION	SITE DEV. AND OFFSITE INF 15,405	0	06/28	DSGN	03/20 04/20
801 BATBEYOND CONS CONS CONS CONS CONS	BAT New Needs SJ 006 CONSTRUCTION SJ 016 CONSTRUCTION SJ 017 CONSTRUCTION SJ 018 CONSTRUCTION SJ 020 CONSTRUCTION	SITE DEV. AND OFFSITE INF 13 186 80 1,666 1,852	0 0 0 0 0	06/24 06/24 06/24 06/24 06/24	DSGN	12/17 01/18
801 BATBIMPS CONS CONS	Brooklyn Army Terminal Bldg B Improvements 001 CONSTRUCTION 002 CONSTRUCTION	5,000 2,000	0 0	06/24 06/25	DSGN	07/22 07/22
801 BATIMPRO CONS CONS CONS CONS CONS	BAT Improvements SJ 004 CONSTRUCTION SJ 008 CONSTRUCTION 011 CONSTRUCTION 012 CONSTRUCTION 013 CONSTRUCTION	SITE DEV. AND OFFSITE INF 9 377 5,000 5,350 1,534	0 0 0 0 0	06/25 06/25 06/24 06/25 06/25	DSGN	06/09 07/09
801 BATLUMP DSGN DSGN	Lump Sum - BAT 20-824466-Y9707 012 DESIGN 020 DESIGN	400 1,713	0 0	06/28 06/26		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 151

MGN PROJECT						CITY	NC	PLAN	CURRENT	MILESTONE	
AGY ID NO		DESCRIPTION				COST	COST	COMM DATE	MILESTONE	START	END
	DSGN	023 DESIGN				68	0	06/29			
	CONS	SJ 024 CONSTRUCTION		SITE DEV. AND OFFSITE INF		5,400	0	06/31			
	CONS	SJ 029 CONSTRUCTION		SITE DEV. AND OFFSITE INF		163	0	06/25			
801	BATPLUGIN	BAT Plug-In Industrial Strategy								DSGN	03/20 04/20
	CONS	SJ 001 CONSTRUCTION		SITE DEV. AND OFFSITE INF		3,000	0	06/25			
	CONS	SJ 002 CONSTRUCTION		SITE DEV. AND OFFSITE INF		500	0	06/26			
	CONS	SJ 003 CONSTRUCTION		SITE DEV. AND OFFSITE INF		2,000	0	06/27			
	CONS	SJ 004 CONSTRUCTION		SITE DEV. AND OFFSITE INF		7,500	0	06/28			
801	BATRPZDEP	BAT RPZ Installation - DEP Compliance								DSGN	01/22 07/22
	CONS	001 CONSTRUCTION				1,340	0	06/24			
	CONS	002 CONSTRUCTION				2,100	0	06/24			
801	BAT4LAN	BAT Pier 4: Ferry Landing Rehabilitation								DSGN	08/18 09/24
	CONS	SJ 001 CONSTRUCTION		SITE DEV. AND OFFSITE INF		19	0	06/24			
	CONS	SJ 005 CONSTRUCTION		SITE DEV. AND OFFSITE INF		192	0	06/25			
	CONS	SJ 010 CONSTRUCTION		SITE DEV. AND OFFSITE INF		31	0	06/24			
801	BCTMCABLE	Brooklyn Cruise Terminal - Mobile Cable Positioning Device								DSGN	07/21 07/21
	CONS	002 CONSTRUCTION				250	0	06/24			
801	JULIABURG	1680 Lexington Avenue - Julia De Burgo Latino Cultural Ct.								DSGN	07/23 07/23
	CONS	005 CONSTRUCTION				7,000	0	06/25			
801	SANDG3BAT	FEMA 428 Projects - Group 3 - Brooklyn Army Terminal BAT								DSGN	07/16 07/21
	DSGN	005 DESIGN				4,250	0	06/25			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 152

BUDGET LINE: ED-380																				FMS #: 801 218		INDUSTRIAL AND COMMERCIAL DEVELOPMENT, ALL BOROUGHES															
AVAILABLE BALANCE AS OF: 07/31/23										\$14,000.06 (CITY)								\$33,105,909.56 (NON-CITY)		\$0.44 (NON-CITY)																	
CONTRACT LIABILITY:										\$124,786.29 (CITY)								\$33,105,909.56 (NON-CITY)		\$0.00 (NON-CITY)																	
ITD EXPENDITURES:										\$132,506,377.65 (CITY)								\$33,105,909.56 (NON-CITY)																			
		* FY 24		* FY 25		* FY 26		* FY 27				* FY 24		* FY 25		* FY 26		* FY 27																			
ADOPTED (C)*										(C)*						12																					
APPROPRIATIONS (N)*										COMMITMENT PLAN (N)*																											
		JULY		AUG		SEPT		OCT		NOV		DEC		FY 2024 JAN		FEB		MARCH																			
PLAN (C)*																																					
FORCST (C)*																																					
ACTUAL (C)*																																					
PLAN (N)*																																					
FORCST (N)*																																					
ACTUAL (N)*																																					

MGN PROJECT												CITY	NC	PLAN	CURRENT	MILESTONE		
AGY	ID NO	DESCRIPTION										COST	COST	COMM DATE	MILESTONE	START	END	
801	EDCLUMP	EDC Lump Sum																
	CONS	007 CONSTRUCTION										12	0	06/26	DSGN	07/19	07/19	
801	SBMTAUTO	SBMT - Axis													DSGN	01/16	07/17	
	OTHR	009 OTHER										0	1	06/33				
	OTHR	019 OTHER										0	1,277	06/33				
	OTHR	020 OTHER										0	214	06/33				
801	TENANTIMP	Tenant Improvement Fund													DSGN	03/20	04/20	
	CONS	SJ 001 CONSTRUCTION										7,500	0	06/31				

PAGE: 153

AVAILABLE BALANCE AS OF: 07/31/23	\$275,547,023.49	(CITY)	\$.00	(NON-CITY)
CONTRACT LIABILITY:	\$146,567,535.02	(CITY)	\$.00	(NON-CITY)
ITD EXPENDITURES:	\$245,532,665.36	(CITY)	\$1,761,989.00	(NON-CITY)

[illegible]

MGN PROJECT										CITY	NC	PLAN	CURRENT	MILESTONE	
AGY	ID NO	DESCRIPTION								COST	COST	COMM DATE	MILESTONE	START	END
801	INFNEIG-H	Neighborhood Fund - Hold											DSGN	07/21	07/21
	CONS	SJ 001	CONSTRUCTION					SITE DEV. AND OFFSITE INF	62,737	0	06/30				
	CONS	SJ 002	CONSTRUCTION					SITE DEV. AND OFFSITE INF	65,247	0	06/31				
	CONS	SJ 003	CONSTRUCTION					SITE DEV. AND OFFSITE INF	11,580	0	06/30				
	CONS	SJ 004	CONSTRUCTION					SITE DEV. AND OFFSITE INF	34,815	0	06/32				
	CONS	SJ 005	CONSTRUCTION					SITE DEV. AND OFFSITE INF	36,137	0	06/33				
801	INFRANEIG	Neighborhood Fund											DSGN	07/16	04/24
	OTHR	007	OTHER						1,279	0	06/29				
	OTHR	008	OTHER						700	0	06/29				
	CONS	SJ 009	CONSTRUCTION					SITE DEV. AND OFFSITE INF	16	0	06/29				
	OTHR	010	OTHER						1,448	0	06/29				
801	INFRASEED	SEED Fund Lump Sum													
	CONS	SJ 001	CONSTRUCTION					SITE DEV. AND OFFSITE INF	505	0	06/29				
	CONS	SJ 002	CONSTRUCTION					SITE DEV. AND OFFSITE INF	9,336	0	06/30				
801	LCNPARK	Lower Concourse Park											DSGN	07/19	07/19
	DSGN	001	DESIGN						128	0	06/24				
CO#:	A6	DSGN	001	DESIGN						4,000	0	08/23			
	CONS	002	CONSTRUCTION						4,596	0	06/24				
	CONS	003	CONSTRUCTION						701	0	06/24				
	CONS	004	CONSTRUCTION						10,000	0	06/25				
	CONS	005	CONSTRUCTION						2,000	0	06/26				
801	NDF-BROAD	NDF - ENY IBZ Infrastructure - Broadband											DSGN	07/19	07/19
	CONS	SJ 001	CONSTRUCTION					SITE DEV. AND OFFSITE INF	500	0	06/24				
	CONS	SJ 003	CONSTRUCTION					SITE DEV. AND OFFSITE INF	2,000	0	06/26				
801	NDF-EHWF1	NDF - East Harlem SBS Workforce1 Center											DSGN	07/21	07/21
	CONS	SJ 001	CONSTRUCTION					SITE DEV. AND OFFSITE INF	500	0	06/24				
801	NDF-IBMOD	NDF - ENY Industiral Buiding Modernization and Activation											DSGN	03/19	04/19
	CONS	SJ 002	CONSTRUCTION					SITE DEV. AND OFFSITE INF	121	0	06/24				
	CONS	SJ 004	CONSTRUCTION					SITE DEV. AND OFFSITE INF	7	0	06/24				

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 154

MGN PROJECT	AGY ID NO	DESCRIPTION		CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
		CONS SJ 005 CONSTRUCTION	SITE DEV. AND OFFSITE INF	239	0	06/24			
801 NDF-INWCC	NDF -	Inwood Cultural Center					DSGN	07/21	07/21
	CONS SJ 001	CONSTRUCTION	SITE DEV. AND OFFSITE INF	5,000	0	06/27			
	CONS SJ 002	CONSTRUCTION	SITE DEV. AND OFFSITE INF	10,000	0	06/27			
801 NDF-LAMAR	NDF -	La Marqueta Redevelopment					DSGN	07/19	07/19
	DSGN 001	DESIGN		4,000	0	06/27			
	CONS SJ 002	CONSTRUCTION	SITE DEV. AND OFFSITE INF	20,000	0	06/27			
	DSGN 007	DESIGN		816	0	06/27			
801 NDF-NWOOD	NDF -	Inwood Greenway and New Parks Development					DSGN	07/19	07/19
	DSGN 001	DESIGN		460	0	06/24			
	CONS 002	CONSTRUCTION		2,697	0	06/24			
	CONS 003	CONSTRUCTION		11,580	0	06/28			
	CONS 004	CONSTRUCTION		20,000	0	06/26			
	CONS 005	CONSTRUCTION		10,962	0	06/28			
801 NDF-TOMPK	NDF -	Tompkinsville Esplanade and Pier					DSGN	07/21	07/21
	CONS SJ 001	CONSTRUCTION	SITE DEV. AND OFFSITE INF	11,100	0	06/24			
	CONS SJ 002	CONSTRUCTION	SITE DEV. AND OFFSITE INF	10,000	0	06/27			
	CONS SJ 003	CONSTRUCTION	SITE DEV. AND OFFSITE INF	10,000	0	06/27			
	CONS SJ 004	CONSTRUCTION	SITE DEV. AND OFFSITE INF	2,500	0	06/26			
	CONS SJ 005	CONSTRUCTION	SITE DEV. AND OFFSITE INF	1,400	0	06/27			
801 NDF-3HRGL	NDF -	Harlem River Greenway Link - New Park Development					DSGN	07/19	07/19
	CONS SJ 001	CONSTRUCTION	SITE DEV. AND OFFSITE INF	10,000	0	06/24			
	CONS SJ 002	CONSTRUCTION	SITE DEV. AND OFFSITE INF	25,000	0	06/26			
	CONS SJ 003	CONSTRUCTION	SITE DEV. AND OFFSITE INF	25,000	0	06/28			
	CONS SJ 006	CONSTRUCTION	SITE DEV. AND OFFSITE INF	9,208	0	06/24			
801 NDFATLBB	NDF -	Atlantic Avenue Broadband Conduit (HWD10105)					DSGN	01/22	01/22
	CONS SJ 001	CONSTRUCTION	SITE DEV. AND OFFSITE INF	1,700	0	06/26			
801 P-2GPWB08	GPWB -	65 Commercial St Soccer Pk-MTA Reloc. & Park Develop.					DSGN	07/08	07/08
	CONS 410	CONSTRUCTION		44	0	06/24			
801 ROCKINFRA	Rockaways	Infrastructure Improvements					DSGN	01/16	01/16
	OTHR 002	OTHER		16,000	0	06/27			
	OTHR 006	OTHER		4,000	0	06/30			
	OTHR 007	OTHER		5,000	0	06/27			
	OTHR 009	OTHER		4,000	0	06/27			
	OTHR 010	OTHER		8,000	0	06/28			
	OTHR 011	OTHER		10,000	0	06/29			
	OTHR 012	OTHER		2,000	0	06/24			
801 SEEDDAVID	SEED -	Davidson Community Center					DSGN	07/23	07/23
	CONS SJ 001	CONSTRUCTION	SITE DEV. AND OFFSITE INF	7,000	0	06/30			
801 SEEDVANST	Broadway Junction-Van Sinderen	streetscape improvements					DSGN	07/23	07/23
	CONS 001	CONSTRUCTION		1,300	0	06/24			
	CONS 002	CONSTRUCTION		1,350	0	06/26			
	CONS 003	CONSTRUCTION		8,500	0	06/25			
	CONS 004	CONSTRUCTION		345	0	06/26			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 155

MGN PROJECT						CITY	NC	PLAN	CURRENT	MILESTONE		
AGY ID NO		DESCRIPTION				COST	COST	COMM DATE	MILESTONE	START	END	
801 SNSTFRGH2		Sunset Park Areawide Infrastructure Improvements							DSGN	01/16	01/16	
	CONS SJ 004	CONSTRUCTION	SITE DEV. AND OFFSITE	INF		3,553	0	06/25				
	CONS SJ 005	CONSTRUCTION	SITE DEV. AND OFFSITE	INF		4,900	0	06/24				
	CONS SJ 006	CONSTRUCTION	SITE DEV. AND OFFSITE	INF		1,100	0	06/26				
801 SWBXINFRA		LC - Southwest Bronx Infrastructure Improvements							DSGN	01/16	01/16	
	CONS SJ 001	CONSTRUCTION	SITE DEV. AND OFFSITE	INF		15,000	0	06/30				
	CONS SJ 002	CONSTRUCTION	SITE DEV. AND OFFSITE	INF		8,015	0	06/25				
	CONS SJ 003	CONSTRUCTION	SITE DEV. AND OFFSITE	INF		3,946	0	06/26				
	CONS SJ 008	CONSTRUCTION	SITE DEV. AND OFFSITE	INF		2,500	0	06/29				
	CONS SJ 009	CONSTRUCTION	SITE DEV. AND OFFSITE	INF		5,000	0	06/24				
	CONS SJ 10	CONSTRUCTION	SITE DEV. AND OFFSITE	INF		10,000	0	06/26				
	CONS SJ 12	CONSTRUCTION	SITE DEV. AND OFFSITE	INF		2,127	0	06/28				
	CONS SJ 13	CONSTRUCTION	SITE DEV. AND OFFSITE	INF		17,481	0	06/27				
801 SWBXLN		Lower Concourse North							DSGN	12/19	01/21	
	CONS SJ 001	CONSTRUCTION	SITE DEV. AND OFFSITE	INF		107	0	06/25				
	CONS SJ 002	CONSTRUCTION	SITE DEV. AND OFFSITE	INF		199	0	06/25				
801 W125TRANS		West 125th Street/Manhattanville							DSGN	11/07	11/07	
	CONS DC1	CONSTRUCTION				400	0	06/24				
	CONS 008	CONSTRUCTION				547	0	06/24				
	CONS 015	CONSTRUCTION				140	0	06/24				
	CONS 016	CONSTRUCTION				4	0	06/24				
	CONS 018	CONSTRUCTION				190	0	06/24				
806 NDF-18B0I		Replace boilers at Lehman Village and Wilson Houses							DEVSCOPE	07/20	09/20	
	CONS SJ 002	CONSTRUCTION	SITE DEV. AND OFFSITE	INF		14,475	0	06/24				
806 NDF-18ECC		Renovations at Early Childhood Centers in East Harlem							DEVSCOPE	07/20	09/20	
	CONS SJ 002	CONSTRUCTION	SITE DEV. AND OFFSITE	INF		3,240	0	06/24				
CO#: 1D	CONS SJ 002	CONSTRUCTION	SITE DEV. AND OFFSITE	INF		1,053-	0	06/24				
	CONS SJ 003	CONSTRUCTION	SITE DEV. AND OFFSITE	INF		211	0	06/29				
	CONS SJ 004	CONSTRUCTION	SITE DEV. AND OFFSITE	INF		211	0	06/30				
	CONS SJ 005	CONSTRUCTION	SITE DEV. AND OFFSITE	INF		211	0	06/31				
	CONS SJ 006	CONSTRUCTION	SITE DEV. AND OFFSITE	INF		211	0	06/32				
	CONS SJ 007	CONSTRUCTION	SITE DEV. AND OFFSITE	INF		209	0	06/33				
806 NDF-18GAS		Install new gas risers at Johnson Houses Install new gas ris							DEVSCOPE	07/20	09/20	
	CONS SJ 002	CONSTRUCTION	SITE DEV. AND OFFSITE	INF		5,655	0	06/24				
CO#: 1A	CONS SJ 002	CONSTRUCTION	SITE DEV. AND OFFSITE	INF		1,963-	0	06/24				
	CONS SJ 003	CONSTRUCTION	SITE DEV. AND OFFSITE	INF		393	0	06/29				
	CONS SJ 004	CONSTRUCTION	SITE DEV. AND OFFSITE	INF		393	0	06/30				
	CONS SJ 005	CONSTRUCTION	SITE DEV. AND OFFSITE	INF		393	0	06/31				
	CONS SJ 006	CONSTRUCTION	SITE DEV. AND OFFSITE	INF		393	0	06/32				
	CONS SJ 007	CONSTRUCTION	SITE DEV. AND OFFSITE	INF		391	0	06/33				
806 NDF-18ROF		Conduct roof and parapet work at UPACA (Site 5)							DEVSCOPE	09/20	12/20	
	CONS SJ 001	CONSTRUCTION	SITE DEV. AND OFFSITE	INF		101	0	06/24				
806 NDF-18VNT		Modernize ventilation systems in 17 East Harlem Developments							DEVSCOPE	07/20	09/20	
	CONS SJ 001	CONSTRUCTION	SITE DEV. AND OFFSITE	INF		2,163	0	06/24				
CO#: 1E	CONS SJ 001	CONSTRUCTION	SITE DEV. AND OFFSITE	INF		2,244	0	06/24				

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 156

MGN PROJECT	AGY ID NO	DESCRIPTION		CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
CO#: 1J	CONS SJ 001	CONSTRUCTION	SITE DEV. AND OFFSITE INF	1,986	0	06/24			
CO#: 2E	CONS SJ 001	CONSTRUCTION	SITE DEV. AND OFFSITE INF	2,163-	0	06/24			
CO#: 2J	CONS SJ 001	CONSTRUCTION	SITE DEV. AND OFFSITE INF	1,499-	0	06/24			
CO#: 3E	CONS SJ 001	CONSTRUCTION	SITE DEV. AND OFFSITE INF	2,244-	0	06/24			
	CONS SJ 003	CONSTRUCTION	SITE DEV. AND OFFSITE INF	1,181	0	06/29			
	CONS SJ 004	CONSTRUCTION	SITE DEV. AND OFFSITE INF	1,181	0	06/30			
	CONS SJ 005	CONSTRUCTION	SITE DEV. AND OFFSITE INF	1,181	0	06/31			
	CONS SJ 006	CONSTRUCTION	SITE DEV. AND OFFSITE INF	1,181	0	06/32			
	CONS SJ 007	CONSTRUCTION	SITE DEV. AND OFFSITE INF	1,182	0	06/33			
841 NDF-BSRTP	NDF -	Real Time Passenger Information Bay Street					DEVSCOPE	06/21	09/21
	CONS SJ 001	CONSTRUCTION	SITE DEV. AND OFFSITE INF	900	0	06/24			
841 NDF-CCIMP	NDF -	Commercial Corridor Improvements					DSGN	07/18	07/18
	CONS SJ 001	CONSTRUCTION	SITE DEV. AND OFFSITE INF	500	0	06/27			
841 NDF-IWEIS	NDF -	EIS Transportation Mitigation Inwood					DEVSCOPE	06/21	09/21
	CONS SJ 001	CONSTRUCTION	SITE DEV. AND OFFSITE INF	2,000	0	06/26			
841 NDF-IW10A	NDF -	Improve Priority intersections along 10th Ave					DEVSCOPE	06/21	09/21
	CONS SJ 001	CONSTRUCTION	SITE DEV. AND OFFSITE INF	23,397	0	06/26			
	DSGN 002	DESIGN		3,103	0	06/26			
841 SEEDQSTWY	SEED	Steinway Streetscape Project							
	CONS 001	CONSTRUCTION		10,664	0	06/30			
846 NDF-BNDST	NDF -	Bond Street End BZ-223M					DEVSCOPE	06/23	12/23
	CONS 300	CONSTRUCTION		320	0	06/26			
	CONS 305	CONSTRUCTION		1,280	0	06/26			
	CONS 310	CONSTRUCTION		1,600	0	06/29			
846 NDF-BRMPK	NDF -	Boerum Park					DEVSCOPE	06/23	12/23
	DSGN DD 100	DESIGN	DESIGN DURING CONSTRUCTIO	342	0	07/23			
	CONS 300	CONSTRUCTION		687	0	06/26			
	CONS 305	CONSTRUCTION		1,076	0	06/26			
	CONS 310	CONSTRUCTION		2,105	0	06/29			
846 NDF-CLNE	NDF -	East New York - City Line Park					DEVSCOPE	07/16	12/16
	CO#: R1 CONS 001	CONSTRUCTION		483	0	06/33			
846 NDF-CLNKY	NDF -	Callahan-Kelly Park B219-117M					DEVSCOPE	07/16	12/16
	CONS 016	CONSTRUCTION		1	0	06/24			
846 NDF-CPFSP	NDF -	CORPORAL FISCHER PLAYGROUND X269-119M					DEVSCOPE	07/17	12/17
	CONS 205	CONSTRUCTION		200	0	06/30			
	CONS GE 400	CONSTRUCTION	GENERAL	137	0	06/31			
	CONS GE 401	CONSTRUCTION	GENERAL	137	0	06/31			
	CONS GE 402	CONSTRUCTION	GENERAL	137	0	06/31			
	CONS GE 403	CONSTRUCTION	GENERAL	137	0	06/31			
	CONS GE 404	CONSTRUCTION	GENERAL	137	0	06/31			
	CONS GE 405	CONSTRUCTION	GENERAL	137	0	06/31			
846 NDF-DVDSO	Neighborhood Dev. Fund-1801 Davidson X367-120M						DEVSCOPE	07/18	12/18
	DSGN CD 110	DESIGN	COMPLETE DESIGN	517	0	06/27			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 157

MGN PROJECT	AGY	ID	NO	DESCRIPTION	CITY	NC	PLAN	CURRENT	MILESTONE		
					COST	COST	COMM DATE	MILESTONE	START	END	
			CONS	GE 300 CONSTRUCTION	GENERAL	749	0	06/30			
			CONS	GE 305 CONSTRUCTION	GENERAL	749	0	06/30			
			CONS	GE 310 CONSTRUCTION	GENERAL	749	0	06/30			
			CONS	GE 315 CONSTRUCTION	GENERAL	749	0	06/31			
			CONS	GE 320 CONSTRUCTION	GENERAL	749	0	06/31			
			CONS	GE 325 CONSTRUCTION	GENERAL	749	0	06/31			
			CONS	GE 335 CONSTRUCTION	GENERAL	353	0	06/27			
			CONS	GE 345 CONSTRUCTION	GENERAL	1,420	0	06/31			
846	NDF-DYMAN		NDF	- Highbridge Park Dyckman Rest Reconstruction M037-121M					DEVSCOPE	07/18	12/18
	CO#:	RR	SVCS	100 SERVICES	18	0	06/26				
			CNSP	SU 200 CONSTRUCTION SUPERVISION	CONSULTANT SUPERVISION OF	325	0	06/24			
			CONS	205 CONSTRUCTION		27	0	07/23			
			CONS	310 CONSTRUCTION		531	0	06/25			
			CONS	400 CONSTRUCTION		35	0	06/25			
			CONS	410 CONSTRUCTION		502	0	06/28			
846	NDF-GESPL		NDF	- Gowanus Esplanade to 9th Street BZ-123M					DEVSCOPE	06/23	12/23
			CONS	300 CONSTRUCTION		597	0	06/24			
			CONS	305 CONSTRUCTION		2,388	0	06/26			
			CONS	310 CONSTRUCTION		2,985	0	06/29			
846	NDF-GGPRK		NDF	- Gowanus Green Park					DEVSCOPE	06/25	12/25
			CONS	300 CONSTRUCTION		1,440	0	06/30			
			CONS	305 CONSTRUCTION		12,960	0	06/30			
846	NDF-GRANT		NDF	- Grant Park X271-119M					DEVSCOPE	07/17	12/17
			CNSP	300 CONSTRUCTION SUPERVISION		1,040	0	06/33			
			CONS	GE 302 CONSTRUCTION	GENERAL	6,767	0	06/25			
			CONS	GE 303 CONSTRUCTION	GENERAL	234	0	06/25			
			CONS	GE 304 CONSTRUCTION	GENERAL	10,228	0	06/24			
			CONS	400 CONSTRUCTION		1,620	0	06/32			
			CONS	415 CONSTRUCTION		600	0	06/25			
			CONS	420 CONSTRUCTION		2,977	0	06/31			
846	NDF-HLDN3		NDF	- Highland Park Eastern Playground R/C Q020-119M					DEVSCOPE	07/19	12/19
	CO#:	01	CNSP	355 CONSTRUCTION SUPERVISION		390	0	06/31			
			CONS	400 CONSTRUCTION		394	0	06/31			
	CO#:	A	CONS	410 CONSTRUCTION		514	0	06/31			
	CO#:	B	CONS	415 CONSTRUCTION		514	0	06/31			
	CO#:	C	CONS	420 CONSTRUCTION		514	0	06/30			
	CO#:	D	CONS	425 CONSTRUCTION		514	0	06/30			
	CO#:	E	CONS	430 CONSTRUCTION		514	0	06/30			
	CO#:	F	CONS	435 CONSTRUCTION		514	0	06/31			
846	NDF-HLDN4			Highland Park Plgd Public Restroom building recon Q020-219M					DEVSCOPE	07/19	12/19
			CONS	402 CONSTRUCTION		165	0	06/31			
			CONS	410 CONSTRUCTION		480	0	06/30			
846	NDF-HLDN5		NDF	- Highland Park Pedestrian Improvements Q020-118M					DEVSCOPE	07/17	12/17
			CONS	400 CONSTRUCTION		94	0	06/30			
846	NDF-HLND			Neighborhood Dev. Fund - East NY - Highland Park Q020-216M					DEVSCOPE	07/16	12/16
	CO#:	RR	DSGN	070 DESIGN		1	0	06/33			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 158

MGN PROJECT	AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
	CONS	080 CONSTRUCTION	96	0	06/33			
846 NDF-HRPCS	NDF	Harlem River Park (M208D) - New PRB				DEVSCOPE	07/17	12/17
	CNSP GE	200 CONSTRUCTION SUPERVISION GENERAL	393	0	06/27			
	CNSP	301 CONSTRUCTION SUPERVISION	600	0	06/25			
	CONS	305 CONSTRUCTION	3,250	0	06/25			
	CONS GE	400 CONSTRUCTION GENERAL	393	0	06/27			
846 NDF-IWOOD	NDF	- Inwood Hill Park Soccer Field #1 R/C				DEVSCOPE	07/18	11/19
	CONS GE	100 CONSTRUCTION GENERAL	601	0	06/28			
	CONS	200 CONSTRUCTION	4,805	0	06/25			
	CONS	205 CONSTRUCTION	594	0	06/28			
846 NDF-JROME	NDF	- Jerome Trees XG-122M				DEVSCOPE	07/21	12/21
	CO#: GE CONS	300 CONSTRUCTION	235	0	06/25			
	CO#: GE CONS	305 CONSTRUCTION	750	0	06/25			
846 NDF-MCDRC	NDF	- Mary Cali Dalton Recreation Center Furniture						
	EQFN	300 EQUIPMENT AND FURNITURE	500	0	06/31			
846 NDF-MKECS	NDF	- Monsignor Kett Playground PRB RC M199-119M				DEVSCOPE	07/19	07/19
	CNSP	501 CONSTRUCTION SUPERVISION	51	0	06/27			
846 NDF-MKETT	NDF	- Monsignor Kett Playground R/C, M199-219M				DEVSCOPE	07/18	12/18
	CO#: RR DSGN CD	100 DESIGN COMPLETE DESIGN	14	0	06/30			
	CONS GE	204 CONSTRUCTION GENERAL	1,207	0	06/30			
	CONS GE	205 CONSTRUCTION GENERAL	480	0	06/31			
	CONS GE	206 CONSTRUCTION GENERAL	480	0	06/31			
	CONS GE	207 CONSTRUCTION GENERAL	480	0	06/31			
	CONS GE	208 CONSTRUCTION GENERAL	480	0	06/31			
	CNSP GE	300 CONSTRUCTION SUPERVISION GENERAL	687	0	06/30			
	CONS GE	306 CONSTRUCTION GENERAL	1	0	06/30			
846 NDF-MORTN	NDF	- MORTON PLAYGROUND RECONSTRUCTION (X001A)				DEVSCOPE	07/17	12/17
	DSGN CD	100 DESIGN COMPLETE DESIGN	244	0	06/31			
	CO#: RR CONS GE	300 CONSTRUCTION GENERAL	16	0	06/30			
	CONS GE	305 CONSTRUCTION GENERAL	243	0	06/31			
	CONS GE	310 CONSTRUCTION GENERAL	335	0	06/31			
	CONS GE	315 CONSTRUCTION GENERAL	335	0	06/31			
	CONS GE	316 CONSTRUCTION GENERAL	335	0	06/31			
	CONS GE	317 CONSTRUCTION GENERAL	335	0	06/31			
	CONS GE	318 CONSTRUCTION GENERAL	335	0	06/31			
	CONS GE	319 CONSTRUCTION GENERAL	335	0	06/31			
846 NDF-NMKE	NDF	- New Park & Public Restroom at Nameoke Avenue (DSGN)				DEVSCOPE	07/17	12/17
	DSGN	105 DESIGN	18	0	06/24			
	DSGN	106 DESIGN	24	0	06/24			
846 NDF-NMKE1	Nameoke Avenue Park-	Site Work-Q509-220M				DEVSCOPE	07/19	12/19
	SVCS	205 SERVICES	1	0	06/27			
	CONS	305 CONSTRUCTION	253	0	06/27			
	CONS	310 CONSTRUCTION	2,539	0	06/27			
	CONS	400 CONSTRUCTION	472	0	06/25			
	CONS	401 CONSTRUCTION	2	0	06/24			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 159

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
846 NDF-NMKE2	Nameoke Avenue Park- Public Restroom				DEVSCOPE	07/19	12/19
	CNSP 200 CONSTRUCTION SUPERVISION	110	0	06/24			
	CONS 300 CONSTRUCTION	1,955	0	06/24			
	CONS 302 CONSTRUCTION	38	0	07/23			
	CONS 303 CONSTRUCTION	1,315	0	06/24			
	CONS 400 CONSTRUCTION	264	0	06/25			
846 NDF-OLDSH	NDF- Old Stone House ADA Upgrades				DEVSCOPE	06/23	12/23
	DSGN 300 DESIGN	1,095	0	06/28			
	CONS 305 CONSTRUCTION	995	0	06/24			
	CONS 310 CONSTRUCTION	5,475	0	06/29			
	CONS 315 CONSTRUCTION	3,385	0	06/28			
846 NDF-RDFR	NDF - Redfern Playground				DEVSCOPE	07/17	12/17
	CONS GE 295 CONSTRUCTION GENERAL	578	0	06/30			
	CONS GE 302 CONSTRUCTION GENERAL	578	0	06/31			
	CONS GE 303 CONSTRUCTION GENERAL	340	0	06/31			
	CONS GE 304 CONSTRUCTION GENERAL	340	0	06/31			
	CONS GE 305 CONSTRUCTION GENERAL	340	0	06/31			
	CONS GE 306 CONSTRUCTION GENERAL	340	0	06/31			
	CONS GE 307 CONSTRUCTION GENERAL	340	0	06/31			
	CONS GE 308 CONSTRUCTION GENERAL	340	0	06/31			
CO#: RR	CNSP 350 CONSTRUCTION SUPERVISION	13	0	06/24			
	CONS 351 CONSTRUCTION	95	0	06/31			
846 NDF-SOAKK	NDF-Aqueduct Walk X001A-121M						
	CONS GE 300 CONSTRUCTION GENERAL	4,214	0	06/26			
	CONS GE 310 CONSTRUCTION GENERAL	4,151	0	06/28			
	CONS GE 400 CONSTRUCTION GENERAL	848	0	06/28			
846 NDF-VHALL	NDF-Village Hall Roof R028-120M				DEVSCOPE	07/19	12/19
	CONS 100 CONSTRUCTION	2,376	0	07/23			
	CONS 105 CONSTRUCTION	1,013	0	07/23			
	SVCS 200 SERVICES	11	0	07/23			
	CNSP GE 300 CONSTRUCTION SUPERVISION GENERAL	296	0	06/31			
CO#: AW	CONS 300 CONSTRUCTION	44	0	07/23			
	CONS GE 301 CONSTRUCTION GENERAL	327	0	06/27			
	CONS GE 302 CONSTRUCTION GENERAL	124	0	06/31			
	CONS GE 303 CONSTRUCTION GENERAL	124	0	06/31			
	CONS GE 304 CONSTRUCTION GENERAL	124	0	06/31			
	CONS GE 305 CONSTRUCTION GENERAL	124	0	06/31			
	CONS GE 306 CONSTRUCTION GENERAL	124	0	06/30			
	CONS GE 307 CONSTRUCTION GENERAL	124	0	06/31			
	CONS GE 400 CONSTRUCTION GENERAL	413	0	06/31			
	CONS GE 401 CONSTRUCTION GENERAL	476	0	06/31			
846 P-6TREPLS	Citywide Street/Park Tree Replacement (Restitution) Lump Sum				DEVSCOPE	07/19	12/19
	OTHR 44 OTHER	138	0	06/31			
846 SEED-SAPG	SEED- St Andrew's Playground				DEVSCOPE	08/23	02/24
	DSGN CD 100 DESIGN COMPLETE DESIGN	1,238	0	06/29			
	CNSP SU 200 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF	1,238	0	06/29			
	CONS GE 300 CONSTRUCTION GENERAL	9,286	0	06/29			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 160

MGN PROJECT	AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
	CONS	400 CONSTRUCTION	1,238	0	06/29			
850 LQ0122-FA	DSGN	FAR ROCKAWAY - Replacement Facility				CONSCOMP	08/18	08/31
CO#: NR	DSGN	024 DESIGN	415	0	06/24			
850 NDF-BSIMP	DSGN	NDF - Bay Street Streetscape Improvements, HWR703				DEVSCOPE	06/21	09/21
	SJ	001 CONSTRUCTION	8,369	0	06/30			
	DSGN	002 DESIGN	3,031	0	06/27			
850 NDF-CRLYN	DSGN	Mary Cali Dalton Recreation Center DB				DEVSCOPE	07/19	12/19
	CD	100 DESIGN	648	0	06/24			
	CNSP	200 CONSTRUCTION SUPERVISION	2,469	0	06/24			
	CONS	GE 300 CONSTRUCTION	5,000	0	06/24			
CO#: A2	CONS	GE 300 CONSTRUCTION	15,029	0	06/24			
CO#: A3	CONS	GE 300 CONSTRUCTION	26,985	0	06/24			
	CONS	GE 400 CONSTRUCTION	1,630	0	06/24			
CO#: RL	CONS	GE 400 CONSTRUCTION	26,985	0	06/25			
	SVCS	500 SERVICES	1,723	0	06/24			
CO#: 05	IFDS	601 IFA DESIGN	100	0	07/23			
850 NDF-DAVID	DSGN	NDF - DAVIDSON AVE COMMUNITY CENTER				DEVSCOPE	06/21	08/21
	DSGN	001 DESIGN	1	0	06/25			
	CONS	002 CONSTRUCTION	1,218	0	06/25			
	CONS	003 CONSTRUCTION	400	0	06/24			
CO#: A	CONS	003 CONSTRUCTION	1,279	0	06/25			
CO#: 02	IFDS	600 IFA DESIGN	250	0	01/24			
	IFSP	601 IFA CONSTRUCTION SUPERVIS	440	0	07/23			
850 NDF-IBZ	DSGN	NDF - ENY IBZ Improvements, SEK002384				DSGN	07/16	07/16
	SJ	001 CONSTRUCTION	5,762	0	06/25			
CO#: R1	CONS	SJ 001 CONSTRUCTION	157	0	06/25			
CO#: R2	CONS	SJ 001 CONSTRUCTION	275	0	06/25			
CO#: A	DSGN	003 DESIGN	33	0	06/25			
	CNSP	004 CONSTRUCTION SUPERVISION	1,003	0	06/25			
	IFSP	601 IFA CONSTRUCTION SUPERVIS	620	0	07/25			
850 NDF-IWHRG	DSGN	NDF - Harlem River Drive Gateway, HWM10INWD						
	DSGN	002 DESIGN	1,500	0	06/24			
850 NDF-JEROM	DSGN	Jerome Avenue Safety Improvements NDF Funding (HWXJEROME)				DSGN	07/19	07/19
	CONS	002 CONSTRUCTION	26,700	0	06/25			
	CNSP	003 CONSTRUCTION SUPERVISION	7,000	0	06/25			
	DSGN	004 DESIGN	1,886	0	06/25			
850 NDF-SCH4D	DSGN	School Safety 4D NDF Funding, HWCSC4D				DSGN	07/21	07/26
	CONS	001 CONSTRUCTION	3,800	0	06/24			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 161

BUDGET LINE: ED-401		FMS #: 801 236		NON-COMMERCIAL WATERFRONT DEVELOPMENT															
AVAILABLE BALANCE AS OF: 07/31/23				\$12,000.24		(CITY)										\$10,533,177.58		(NON-CITY)	
CONTRACT LIABILITY:				\$176,600.42		(CITY)												\$.00 (NON-CITY)	
ITD EXPENDITURES:				\$58,119,475.34		(CITY)												(NON-CITY)	
		FY 24		FY 25		FY 26		FY 27				FY 24		FY 25		FY 26		FY 27	
ADOPTED (C)*		*		*		*		7		(C)*		10		*		*		9	
APPROPRIATIONS (N)*		*		*		*				COMMITMENT PLAN (N)*				*		*		*	
								FY 2024											
		JULY		AUG		SEPT		OCT		NOV		DEC		JAN		FEB		MARCH	
		APRIL		MAY		JUNE												FY 24	
PLAN (C)*		*		*		*		*		*		*		*		*		10	
FORCST (C)*		*		*		*		*		*		*		*		*		10	
ACTUAL (C)*		*		*		*		*		*		*		*		*		10	
PLAN (N)*		*		*		*		*		*		*		*		*		*	
FORCST (N)*		*		*		*		*		*		*		*		*		*	
ACTUAL (N)*		*		*		*		*		*		*		*		*		*	

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 162

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
801 CONEYPLAZ OTHR	Coney Island Steeplechase Plaza 007 OTHER	13	0	06/24	DSGN	07/07 10/07
801 FREIGHTHP	Freight NYC - Hunts Point Marine Highway				DSGN	03/20 04/20
CONS SJ 001	CONSTRUCTION SITE DEV. AND OFFSITE INF	2,500	0	06/30		
CONS SJ 002	CONSTRUCTION SITE DEV. AND OFFSITE INF	7,500	0	06/31		
CONS SJ 003	CONSTRUCTION SITE DEV. AND OFFSITE INF	5,000	0	06/30		
CONS SJ 004	CONSTRUCTION SITE DEV. AND OFFSITE INF	5,000	0	06/28		
CONS SJ 005	CONSTRUCTION SITE DEV. AND OFFSITE INF	5,000	0	06/29		
801 INDUSFUND OTHR	Industrial Fund 005 OTHER	1,000	0	06/28	DSGN	07/19 04/22
OTHR	006 OTHER	6,000	0	06/25		
801 NRELUMP OTHR	Lump Sum - Asset Management 163 OTHER	190	0	06/25	DSGN	07/00 07/00
801 SANDBCT	EDC - Hurricane Sandy - BCT Repairs				DSGN	06/18 07/18
CONS SJ 003	CONSTRUCTION SITE DEV. AND OFFSITE INF	300	0	06/31		
CONS	004 CONSTRUCTION	0	2,700	06/31		
801 SANDHOME	Repairs to Homeport as a result of Hurricane Sandy				DSGN	06/18 07/18
CONS SJ 003	CONSTRUCTION SITE DEV. AND OFFSITE INF	218	0	06/28		
CONS	004 CONSTRUCTION	0	1,957	06/28		
801 SBMTOSW	SBMT Offshore Wind				DSGN	07/21 07/21
CONS	001 CONSTRUCTION	2,000	0	06/25		
CONS	002 CONSTRUCTION	10,560	0	06/25		
CONS	003 CONSTRUCTION	16,840	0	06/25		
CONS	004 CONSTRUCTION	10,000	0	06/25		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 163

BUDGET LINE: ED-408 FMS #: 801 242 MODERNIZATION, RECONSTRUCTION, MARKETS																											
AVAILABLE BALANCE AS OF: 07/31/23				\$23,928,271.33 (CITY)								\$501,437.00 (NON-CITY)															
CONTRACT LIABILITY:				\$5,774,657.46 (CITY)								\$0.00 (NON-CITY)															
ITD EXPENDITURES:				\$182,769,836.92 (CITY)								\$11,395,168.00 (NON-CITY)															
* FY 24		* FY 25		* FY 26		* FY 27		* FY 24		* FY 25		* FY 26		* FY 27													
ADOPTED (C) *		16,244 *		508 *		28,487 *		(C) *		14,934 *		20,315 *		508 *													
APPROPRIATIONS (N) *								COMMITMENT PLAN (N) *		495 *																	
JULY		AUG		SEPT		OCT		NOV		DEC		JAN		FEB		MARCH		APRIL		MAY		JUNE		FY 24			
PLAN (C) *		*		*		*		*		*		*		*		*		*		*		*		14,934 *		14,934	
FORCST (C) *		*		*		*		*		*		*		*		*		*		*		*		14,934 *		14,934	
ACTUAL (C) *		*		*		*		*		*		*		*		*		*		*		*					
PLAN (N) *		*		*		*		*		*		*		*		*		*		*		*		495 *		495	
FORCST (N) *		*		*		*		*		*		*		*		*		*		*		*		495 *		495	
ACTUAL (N) *		*		*		*		*		*		*		*		*		*		*		*					

MGN PROJECT	AGY ID NO	DESCRIPTION								CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
801 ARTHURAVE		ARTHUR AVENUE MARKET											DSGN	07/19	07/19
	CONS SJ 002	CONSTRUCTION				SITE DEV. AND OFFSITE INF			48	0	06/24				
	CONS SJ 003	CONSTRUCTION				SITE DEV. AND OFFSITE INF			72	0	06/24				
801 HUNTLUMP		Lump Sum - Hunts Point											DSGN	09/08	10/10
	OTHR 021	OTHER							63	0	06/31				
	OTHR 022	OTHER							2,331	0	06/31				
801 HUNTMEAT2		Hunts Point Meat Market 2											DSGN	01/16	06/18
	CONS SJ 005	CONSTRUCTION				SITE DEV. AND OFFSITE INF			7,759	0	06/24				
	CONS SJ 006	CONSTRUCTION				SITE DEV. AND OFFSITE INF			2,303	0	06/25				
	CONS SJ 007	CONSTRUCTION				SITE DEV. AND OFFSITE INF			0	495	06/24				
	CONS SJ 008	CONSTRUCTION				SITE DEV. AND OFFSITE INF			3,232	0	06/24				
	CONS SJ 009	CONSTRUCTION				SITE DEV. AND OFFSITE INF			2,020	0	06/25				
	CONS SJ 011	CONSTRUCTION				SITE DEV. AND OFFSITE INF			5,026	0	06/27				
801 HUNTSAOU2		Hunts Point AOU-2 and Building G Development											DSGN	03/19	04/19
	CONS SJ 001	CONSTRUCTION				SITE DEV. AND OFFSITE INF			992	0	06/25				
	CONS SJ 002	CONSTRUCTION				SITE DEV. AND OFFSITE INF			508	0	06/26				
	CONS SJ 003	CONSTRUCTION				SITE DEV. AND OFFSITE INF			3,461	0	06/27				
801 HUNTSFISH		Hunts Point Fish Market											DSGN	01/16	06/18
	CONS SJ 001	CONSTRUCTION				SITE DEV. AND OFFSITE INF			212	0	06/24				
	CONS SJ 002	CONSTRUCTION				SITE DEV. AND OFFSITE INF			5	0	06/24				
	CONS SJ 003	CONSTRUCTION				SITE DEV. AND OFFSITE INF			444	0	06/24				
	CONS SJ 004	CONSTRUCTION				SITE DEV. AND OFFSITE INF			788	0	06/24				
	CONS SJ 005	CONSTRUCTION				SITE DEV. AND OFFSITE INF			2,374	0	06/24				
801 HUNTSPROD		Hunts Point Produce Market											DSGN	01/16	06/18
	OTHR 001	OTHER							15,000	0	06/25				
	CONS 002	CONSTRUCTION							15,000	0	06/27				

PAGE: 164

AVAILABLE BALANCE AS OF: 07/31/23	\$155,090,897.69 (CITY)	\$6,423,799.16 (NON-CITY)
CONTRACT LIABILITY:	\$32,288,591.43 (CITY)	\$1,264,050.78 (NON-CITY)
ITD EXPENDITURES:	\$1,083,834,458.75 (CITY)	\$52,582,319.06 (NON-CITY)

(N)	35	232	197	(N)	3,927	2,149	197
FY 2024							

MGN PROJECT						CITY	NC	PLAN	CURRENT	MILESTONE	
AGY	ID NO	DESCRIPTION				COST	COST	COMM DATE	MILESTONE	START	END
801	AHGREEN	Andrew Haswell Green Park - Phase 2B							DSGN	09/15	03/17
	CONS	006	CONSTRUCTION			76	0	06/24			
	CONS	009	CONSTRUCTION			746	0	06/24			
801	BAT4LAN	BAT Pier 4: Ferry Landing Rehabilitation							DSGN	08/18	09/24
	CONS	SJ 007	CONSTRUCTION			73	0	06/24			
	CONS	SJ 014	CONSTRUCTION			186	0	06/24			
	CONS	015	CONSTRUCTION			2,100	0	06/24			
	CONS	016	CONSTRUCTION			427	0	06/24			
	CONS	017	CONSTRUCTION			2,800	0	06/24			
	CONS	020	CONSTRUCTION			2,000	0	06/25			
801	BKBRESP	Brooklyn Bridge Esplanade							DSGN	07/19	07/19
	CONS	006	CONSTRUCTION			1,033	0	06/24			
	CONS	007	CONSTRUCTION			2,997	0	06/25			
	CONS	008	CONSTRUCTION			2,516	0	06/25			
801	BKCTPIER	Brooklyn Cruise Terminal Pier 12 Substructure Rehab							DSGN	07/19	07/19
	CONS	SJ 001	CONSTRUCTION			34	0	06/24			
	CONS	SJ 002	CONSTRUCTION			56	0	06/24			
801	CWFSBARGE	New York City Ferry Barges							DSGN	01/16	06/18
	CONS	007	CONSTRUCTION			3,000	0	06/26			
	CONS	010	CONSTRUCTION			5,000	0	06/24			
	CONS	011	CONSTRUCTION			14,530	0	06/33			
	CONS	012	CONSTRUCTION			4,000	0	06/32			
801	CWFSFERRY	New York City Ferry - Ferry Purchase and Upgrade							DSGN	03/19	04/19
	CONS	005	CONSTRUCTION			5,600	0	06/25			
801	CWFSFERY2	New York City Ferry - Infrastructure							DSGN	07/18	04/21
	CONS	SJ 004	CONSTRUCTION			1,015	0	06/24			
	CONS	SJ 005	CONSTRUCTION			1	0	06/25			
	CONS	SJ 007	CONSTRUCTION			13,779	0	06/26			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 165

MGN PROJECT					CITY	NC	PLAN	CURRENT	MILESTONE	
AGY ID NO	DESCRIPTION				COST	COST	COMM DATE	MILESTONE	START	END
801 CWFSHOME	New York City Ferry - Homeport									
	CONS SJ 005 CONSTRUCTION	SITE DEV. AND OFFSITE INF		928	0	06/24				
	CONS SJ 006 CONSTRUCTION	SITE DEV. AND OFFSITE INF		3,190	0	06/24				
801 ECODOCKHC	ECO-DOCK AT HALLETS COVE							DSGN	01/23	06/25
	CONS SJ 002 CONSTRUCTION	SITE DEV. AND OFFSITE INF		1,000	0	06/33				
801 ERVRWALL	East River Seawall Rehabilitation (BMB to Pier 16)									
	CONS SJ 005 CONSTRUCTION	SITE DEV. AND OFFSITE INF		1	0	06/24				
CO#: A1	CONS SJ 005 CONSTRUCTION	SITE DEV. AND OFFSITE INF		2	0	08/23				
CO#: A2	CONS SJ 005 CONSTRUCTION	SITE DEV. AND OFFSITE INF		59	0	08/23				
801 FABARGEHP	FA Barge Replacement - Hunters Point South 5307									
CO#: B3	DSGN 004 DESIGN			73-	0	09/23				
801 MCTFEND	MCT PIER 90 FENDERING							DSGN	07/22	07/23
	CONS 001 CONSTRUCTION			1,000	0	06/24				
	CONS 002 CONSTRUCTION			7,000	0	06/27				
801 MCTROOFSV	MCT Piers & Viaduct Roofs							DSGN	07/21	07/21
	CONS 001 CONSTRUCTION			2,100	0	06/25				
	OTHR 002 OTHER			2,000	0	06/26				
	OTHR 004 OTHER			27,000	0	06/28				
	OTHR 005 OTHER			5,000	0	06/29				
	OTHR 006 OTHER			5,000	0	06/30				
	OTHR 007 OTHER			10,000	0	06/27				
801 NRELUMP	Lump Sum - Asset Management									
	OTHR 142 OTHER			0	124	06/31				
	OTHR 143 OTHER			0	600	06/31				
801 NYCFBARGE	New York City Ferry - Barge Expansion							DSGN	07/19	07/19
	CONS SJ 001 CONSTRUCTION	SITE DEV. AND OFFSITE INF		4,511	0	06/24				
	CONS SJ 002 CONSTRUCTION	SITE DEV. AND OFFSITE INF		6,305	0	06/32				
	CONS SJ 003 CONSTRUCTION	SITE DEV. AND OFFSITE INF		484	0	06/24				
	CONS SJ 004 CONSTRUCTION	SITE DEV. AND OFFSITE INF		11,080	0	06/33				
	CONS SJ 005 CONSTRUCTION	SITE DEV. AND OFFSITE INF		862	0	06/32				
801 NYCFHP2	NYC Ferry Homeport 2							DSGN	07/19	07/19
	CONS 002 CONSTRUCTION			4,677	0	06/27				
	CONS 003 CONSTRUCTION			2,000	0	06/27				
	CONS 004 CONSTRUCTION			48,000	0	06/27				
	CONS 005 CONSTRUCTION			1,221	0	06/27				
	CONS 006 CONSTRUCTION			7,000	0	06/27				
	CONS 007 CONSTRUCTION			23,126	0	06/24				
801 NYCFTRANB	New York City Ferry Expansion - Transit Buddy									
EQVH	001 EQUIPMENT - VEHICLES			64	0	06/24				
801 P-301BATW	Battery Park - Wharf							DSGN	07/15	07/15
	OTHR 006 OTHER			175	0	06/24				

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 166

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
801 PASSSHIP2	Passenger Ship Terminal - Cruise Industry Develop.				DSGN	10/08 10/08
OTHR 014	OTHER	0	197	06/27		
OTHR 030	OTHER	18	0	06/27		
801 PIERS35N6	Pier 35 & 36 Substructure Rehabilitation				DSGN	07/18 07/18
CONS SJ 003	CONSTRUCTION SITE DEV. AND OFFSITE INF	987	0	06/24		
CONS SJ 004	CONSTRUCTION SITE DEV. AND OFFSITE INF	308	0	06/24		
801 PIERS8890	Piers 88 & 90 Cluster Encapsulation Project				DSGN	06/18 07/18
CONS SJ 002	CONSTRUCTION SITE DEV. AND OFFSITE INF	93	0	06/24		
CONS SJ 004	CONSTRUCTION SITE DEV. AND OFFSITE INF	4	0	06/24		
CONS SJ 005	CONSTRUCTION SITE DEV. AND OFFSITE INF	600	0	06/24		
CONS SJ 006	CONSTRUCTION SITE DEV. AND OFFSITE INF	600	0	06/25		
801 PIER12PH2	Brooklyn Cruise Terminal Pier 12 Substructure Rehab phase2				DSGN	07/21 07/21
CONS SJ 001	CONSTRUCTION SITE DEV. AND OFFSITE INF	5,771	0	06/24		
CONS SJ 002	CONSTRUCTION SITE DEV. AND OFFSITE INF	6,509	0	06/25		
CONS SJ 004	CONSTRUCTION SITE DEV. AND OFFSITE INF	108	0	06/24		
801 PIER35-36	Pier 35 and 36 Rehabilitation				DSGN	01/12 01/13
OTHR 009	OTHER	282	0	06/26		
OTHR 013	OTHER	657	0	06/27		
801 PIER4	PIER 4 Rehabilitation				DSGN	07/18 07/18
OTHR 001	OTHER	133	0	06/24		
OTHR 003	OTHER	1,225	0	06/25		
OTHR 004	OTHER	67	0	06/24		
801 PIER6PILE	Pier 6 Pile Rehabilitation					
CONS SJ 006	CONSTRUCTION SITE DEV. AND OFFSITE INF	6	0	06/29		
CONS 010	CONSTRUCTION	70	0	06/24		
801 PIER94ENC	PIER 94 -- RECONSTRUCTION AND ENCAPSULATION				DSGN	07/22 07/22
CONS 001	CONSTRUCTION	2,000	0	06/24		
CONS 002	CONSTRUCTION	13,000	0	06/26		
CONS 003	CONSTRUCTION	7,000	0	06/26		
CONS 004	CONSTRUCTION	6,000	0	06/25		
CONS 007	CONSTRUCTION	26,086	0	06/30		
801 PIER94RH	Pier 94 Rehabilitation				DSGN	10/11 10/13
CONS 004	CONSTRUCTION	5	0	06/25		
801 PIR11MON0	Pier 11 Monopile Replacement				DSGN	07/23 07/23
CONS 002	CONSTRUCTION	1,102	0	06/24		
801 SANDG1HP	FEMA 428 G1 - Homeport Pier				DSGN	07/16 07/16
CONS SJ 005	CONSTRUCTION SITE DEV. AND OFFSITE INF	1,000	0	06/24		
CONS SJ 007	CONSTRUCTION SITE DEV. AND OFFSITE INF	1,300	0	06/25		
801 SANDG4DOC	FEMA 428 G4- DOCKBUILDERS				DSGN	03/19 04/19
CONS 007	CONSTRUCTION	0	2,497	06/25		
CONS 008	CONSTRUCTION	82	0	06/25		
CONS 009	CONSTRUCTION	152	0	06/25		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 167

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
801 SANDRLE34 DSGN	FA Resiliency - Land Hardening E 34 street 010 DESIGN	73	0	06/26	DSGN	07/16 07/16
801 SBMTOSW CONS CONS CONS	SBMT Offshore Wind 005 CONSTRUCTION 006 CONSTRUCTION 007 CONSTRUCTION	5,626 5,626 5,626	0 0 0	06/25 06/25 06/25	DSGN	07/21 07/21
801 SIBULK CONS SJ CONS SJ CONS SJ CONS SJ CONS SJ	Sandy Staten Island Esplanade Emergency Bulkhead Work 001 CONSTRUCTION 002 CONSTRUCTION 003 CONSTRUCTION 006 CONSTRUCTION 007 CONSTRUCTION	SITE DEV. AND OFFSITE INF 359 0 0 63 0	0 69 35 0 3,823	06/24 06/24 06/24 06/24 06/24	DSGN	06/14 07/14
801 SIHOMEPT OTHR OTHR	Staten Island Homeport Emergency Bulkhead Work 006 OTHER 007 OTHER	0 0	216 36	06/25 06/25		
801 SKYPORT DSGN CONS DSGN CONS CONS	Skyport Garage and Marina Rehabilitation 001 DESIGN 006 CONSTRUCTION 007 DESIGN 008 CONSTRUCTION 010 CONSTRUCTION	626 596 716 658 390	0 0 0 0 0	06/25 06/26 06/26 06/26 06/26	DSGN	03/19 04/19
801 SSSLUMP DSGN DSGN DSGN CO#: A DSGN DSGN DSGN	Lump Sum - South Street Seaport 001 DESIGN 002 DESIGN 003 DESIGN 005 DESIGN 007 DESIGN 013 DESIGN	0 66 285 294 323 1,206	974 0 0 0 0 0	06/31 06/31 06/31 06/31 06/31 06/31	DSGN	09/08 10/10
801 STUYBULK2 CONS SJ CONS	Stuyvesant Cove Park Bulkhead Park Repair 001 CONSTRUCTION 002 CONSTRUCTION	SITE DEV. AND OFFSITE INF 390 2,200	0 0	06/25 06/25	DSGN	07/21 07/21
801 WATERLUMP OTHR OTHR DSGN DSGN OTHR OTHR OTHR CONS CONS CONS CONS CONS	Lump Sum - Waterfront Improvements 009 OTHER 017 OTHER 022 DESIGN 023 DESIGN 026 OTHER 027 OTHER 028 OTHER 029 CONSTRUCTION 030 CONSTRUCTION 031 CONSTRUCTION 032 CONSTRUCTION 033 CONSTRUCTION	6,825 19 231,883 240,694 18,349 58,101 87,555 836 1,500 612 3,100 432	0 0 0 0 0 0 0 0 0 0 0 0	06/28 06/28 06/32 06/33 06/29 06/30 06/31 06/28 06/25 06/29 06/31 06/31	DSGN	01/05 01/05

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 168

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
801 WHARLMPK	West Harlem Piers Park				DSGN	06/21 07/28
CONS SJ 001	CONSTRUCTION	SITE DEV. AND OFFSITE INF	200	06/24		
CONS SJ 003	CONSTRUCTION	SITE DEV. AND OFFSITE INF	662	06/25		
801 WLBKWSMM	BROOKLYN WHOLESALE MEAT MARKET				DSGN	07/20 07/20
CONS 001	CONSTRUCTION		400	06/24		
CONS 002	CONSTRUCTION		800	06/26		
CONS 003	CONSTRUCTION		800	06/28		
801 WLP1ER6	BUSH TERMINAL PIER 6 RECONSTRUCTION				DSGN	07/20 07/20
CONS 002	CONSTRUCTION		16,540	06/26		
CONS 003	CONSTRUCTION		2,702	06/24		
CONS 004	CONSTRUCTION		12,232	06/25		
801 WLP1ER7	BUSH TERMINAL PIER 7 DEMOLITION				DSGN	07/20 07/20
CONS 001	CONSTRUCTION		1,000	06/24		
CONS 002	CONSTRUCTION		3,000	06/25		
CONS 003	CONSTRUCTION		4,239	06/26		
801 WLP1MCTPH4	Waterlump Mahattan Cruise Terminal Piers 88,90,92					
DSGN 001	DESIGN		32,000	06/29		
DSGN 002	DESIGN		4,439	06/27		
DSGN 004	DESIGN		2,300	06/24		
DSGN 006	DESIGN		20,000	06/28		
DSGN 007	DESIGN		8,368	06/24		
DSGN 008	DESIGN		1,632	06/24		
DSGN 009	DESIGN		13,120	06/25		
801 WLWCLBWF	WATER CLUB WHARF				DSGN	07/20 07/20
CONS 001	CONSTRUCTION		800	06/25		
CONS 002	CONSTRUCTION		1,600	06/26		
CONS 003	CONSTRUCTION		1,600	06/27		
801 WLWFSWUG	WFMS SOFTWARE UPGRADES					
EQFN 001	EQUIPMENT AND FURNITURE		150	06/25		
EQFN 002	EQUIPMENT AND FURNITURE		300	06/25		
EQFN 003	EQUIPMENT AND FURNITURE		300	06/25		
801 WL34STHL	EAST 34TH STREET HELIPORT SUBSTRUCTURE				DSGN	07/20 07/20
DSGN 001	DESIGN		1,434	06/24		
CONS 002	CONSTRUCTION		1,000	06/25		
CONS 003	CONSTRUCTION		1,623	06/25		
801 34STHELI	E. 34th Street Heliport Rehabilitation				DSGN	01/12 01/17
CONS SJ 002	CONSTRUCTION	SITE DEV. AND OFFSITE INF	14	06/24		
846 P-6PKTR23	Bronx & Manhattan Park Tree Planting FY23				DEVSCOPE	07/22 12/22
CONS GE 315	CONSTRUCTION	GENERAL	4	06/25		

\$35,096,829.21 (NON-CITY)

FY 2024

MGN	PROJECT									CITY	NC	PLAN	CURRENT	MILESTONE	
AGY	ID	NO	DESCRIPTION							COST	COST	COMM DATE	MILESTONE	START	END
801	BUSHUNTAC		Bush Terminal Made in NY Unit A and C										DSGN	07/17	04/21
	CONS	SJ 002	CONSTRUCTION		SITE	DEV.	AND	OFFSITE	INF	31	0	06/25			
	CONS	SJ 004	CONSTRUCTION		SITE	DEV.	AND	OFFSITE	INF	72	0	06/25			
	CONS	SJ 006	CONSTRUCTION		SITE	DEV.	AND	OFFSITE	INF	9,974	0	06/25			
	CONS	SJ 007	CONSTRUCTION		SITE	DEV.	AND	OFFSITE	INF	1,089	0	06/25			
	CONS	SJ 008	CONSTRUCTION		SITE	DEV.	AND	OFFSITE	INF	2,401	0	06/25			
	CONS	SJ 012	CONSTRUCTION		SITE	DEV.	AND	OFFSITE	INF	3,100	0	06/24			
	CONS	SJ 013	CONSTRUCTION		SITE	DEV.	AND	OFFSITE	INF	1,900	0	06/26			
	CONS	SJ 014	CONSTRUCTION		SITE	DEV.	AND	OFFSITE	INF	5,000	0	06/27			
	CONS	SJ 015	CONSTRUCTION		SITE	DEV.	AND	OFFSITE	INF	5,000	0	06/27			
801	BUSHUTIL		Bush Terminal Site and Utility Improvements										DSGN	07/17	04/22
	CONS	001	CONSTRUCTION							2	0	06/24			
CO#:	B2	CONS	001	CONSTRUCTION						140	0	07/23			
		CONS	006	CONSTRUCTION						325	0	06/24			
		CONS	007	CONSTRUCTION						1,411	0	06/24			
801	FREIGHTSP		Freight NYC - Rail Transload										DSGN	03/23	04/23
	CONS	SJ 001	CONSTRUCTION		SITE	DEV.	AND	OFFSITE	INF	4,670	0	06/25			
	CONS	SJ 002	CONSTRUCTION		SITE	DEV.	AND	OFFSITE	INF	7,129	0	06/27			
	CONS	SJ 003	CONSTRUCTION		SITE	DEV.	AND	OFFSITE	INF	4,000	0	06/26			
801	SIRRAIL		Staten Island Railroad Arlington Yard & Travis Extension										DSGN	01/99	01/99
	CONS	014	CONSTRUCTION							1	0	06/24			
801	SUNSETPAR		Sunset Park Waterfront Redevelopment										DSGN	07/00	06/07
	CONS	040	CONSTRUCTION							573	0	06/33			
	CONS	041	CONSTRUCTION							1,728	0	06/33			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 170

BUDGET LINE: ED-831 FMS #: 801 245 TRUST FOR GOVERNORS ISLAND
AVAILABLE BALANCE AS OF: 07/31/23 \$61,024,759.40 (CITY)
CONTRACT LIABILITY: \$31,623,267.50 (CITY)
ITD EXPENDITURES: \$71,888,882.12 (CITY)

\$6,222,000.00 (NON-CITY)
\$.00 (NON-CITY)
\$.00 (NON-CITY)

		FY 24	FY 25	FY 26	FY 27		FY 24	FY 25	FY 26	FY 27
ADOPTED	(C)	6,754	133,123	20,718	1,752	(C)	44,440	145,255	25,348	1,752
APPROPRIATIONS	(N)	4,439				COMMITMENT PLAN				
						(N)	7,294	6,400		

		JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024 JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24
PLAN	(C)*	*	*	*	*	*	*	*	*	*	*	*	44,440	44,440
FORCST	(C)*	*	*	*	*	*	*	*	*	*	*	*	44,440	44,440
ACTUAL	(C)*	*	*	*	*	*	*	*	*	*	*	*		
PLAN	(N)*	*	*	*	*	*	*	*	*	*	*	*	7,294	7,294
FORCST	(N)*	*	*	*	*	*	*	*	*	*	*	*	8,394	8,394
ACTUAL	(N)*	*	*	*	*	*	*	*	*	*	*	*		

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
801 GOVADMH CONS	Governors Island - Admiral's House Construction Project 004 CONSTRUCTION	84	0	06/24	DSGN	06/17 07/17
801 GOVISBLNP CONS CONS	Governor's Island Building Stabilization - Nolan Park 002 CONSTRUCTION 003 CONSTRUCTION	1,000 4,347	0 1,100	06/24 06/25	DSGN	01/23 12/23
801 GOVISBL20 CONS	Governors Island - Building 20 Nolan Park Renovation 006 CONSTRUCTION	340	0	06/24	DEVSCOPE	10/18 08/19
801 GOVISBMBL CONS	Governors Island BMB Lighting 001 CONSTRUCTION	0	1,072	06/24		
801 GOVISB301 CONS	Governors Island - Building 301 Renovation 001 CONSTRUCTION	4,000	0	06/24	DSGN	01/22 03/22
801 GOVISB324 CONS CONS	Governors Island - Building 324 Stabilization 001 CONSTRUCTION 002 CONSTRUCTION	750 6,540	0 0	06/24 06/25	DSGN	05/23 12/23
801 GOVISELE2 CONS	Governors Island Electric Projects 007 CONSTRUCTION	9,709	0	06/24		
801 GOVISESUB CONS CONS	Governors Island - Electrical Substation 002 CONSTRUCTION 004 CONSTRUCTION	2,906 22,500	0 5,300	06/24 06/25	DSGN	10/21 12/22
801 GOVISFRY2 EQVH	Governors Island - Passenger and Vehicle Ferry 2 005 EQUIPMENT - VEHICLES	4,253	0	06/24		
801 GOVISG00D EQVH	Governors Island Ferry - Mark Goode 002 EQUIPMENT - VEHICLES	709	0	06/24		
801 GOVISLIMA CONS	Governors Island - Lima Pier Reconstruction 002 CONSTRUCTION	4,272	0	06/25	DSGN	01/22 12/22

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 171

MGN PROJECT			CITY	NC	PLAN	CURRENT	MILESTONE	
AGY ID NO	DESCRIPTION		COST	COST	COMM DATE	MILESTONE	START	END
	CONS 003 CONSTRUCTION		212	0	06/24			
801 GOVISLND2	Governors Island Infrastructure Improvements					DSGN	07/16	04/21
	CONS 004 CONSTRUCTION	22,766	0	06/32				
	CONS 006 CONSTRUCTION	100,000	0	06/25				
	CONS 007 CONSTRUCTION	23,632	0	06/33				
	CONS 009 CONSTRUCTION	718	0	06/26				
	CONS 010 CONSTRUCTION	1,752	0	06/27				
	CONS 011 CONSTRUCTION	422	0	06/28				
	CONS 012 CONSTRUCTION	1,059	0	06/29				
	CONS 013 CONSTRUCTION	4,741	0	06/30				
	CONS 014 CONSTRUCTION	4,931	0	06/31				
801 GOVISTNG0	Governors Island - Tango Pier					DSGN	07/21	09/22
CO#: A2	CONS 003 CONSTRUCTION	234	0	06/24				
801 GOVISUNUT	Governors Island Underground Utilities					DSGN	06/17	07/17
	CONS 010 CONSTRUCTION	9,483	0	06/24				
	CONS 011 CONSTRUCTION	1,000	0	06/25				
	CONS 012 CONSTRUCTION	4,130	0	06/26				
801 GOVISWDZE	Governors Island WDZ Utility Infrastructure							
	CONS SJ 001 CONSTRUCTION SITE DEV. AND OFFSITE INF	7,500	0	06/24				
801 GOVISWLL2	Governors Island Seawall Rehabilitation					DSGN	01/23	12/23
	CONS 004 CONSTRUCTION	875	0	06/25				
	CONS 006 CONSTRUCTION	4,000	0	06/26				
801 GOVISWTR2	Governors Island Potable Water System					DSGN	07/21	12/22
	CONS 001 CONSTRUCTION	1,500	0	06/24				
	CONS 002 CONSTRUCTION	500	0	06/25				
	CONS 003 CONSTRUCTION	16,500	0	06/26				
801 GOVISYANK	Governors Island - Yankee Pier					DSGN	07/22	12/22
	CONS 002 CONSTRUCTION	1,645	0	06/24				
	CONS 003 CONSTRUCTION	5,221	0	06/25				
801 SANDTGI	Governors Island Hurricane Sandy Repairs					DSGN	01/16	01/16
	CONS SJ 006 CONSTRUCTION SITE DEV. AND OFFSITE INF	115	5,122	06/24				
801 SANDTGIBM	Governors Island - Hurricane Sandy BMB Repair							
	CONS SJ 005 CONSTRUCTION SITE DEV. AND OFFSITE INF	0	1,100	06/24				

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 172

TOTALS FOR: ED ECONOMIC DEVELOPMENT

AVAILABLE BALANCE AS OF: 07/31/23	\$1,253,199,045.30 (CITY)	\$278,734,816.68 (NON-CITY)
CONTRACT LIABILITY:	\$559,632,100.78 (CITY)	\$44,794,618.54 (NON-CITY)

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24 *	FY 25 *	FY 26 *	FY 27	FY 24 *	FY 25 *	FY 26 *	FY 27
CITY(C)	373,260 *	583,736 *	551,731 *	718,432	689,952 *	727,301 *	531,535 *	699,396
NON-CITY(N)	28,091 *	4,307 *	6,152 *	688	259,742 *	24,569 *	6,152 *	197
	FY 2024							
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	3,991 *	3,991 *	4,389		0 *	0 *	778	
AUG	5,427 *	5,440 *	0		0 *	0 *	0	
SEPT	-73 *	-73 *	0		0 *	0 *	0	
OCT	0 *	0 *	0		0 *	0 *	0	
NOV	0 *	0 *	0		0 *	0 *	0	
DEC	0 *	0 *	0		0 *	0 *	0	
JAN	0 *	0 *	0		0 *	0 *	0	
FEB	0 *	0 *	0		0 *	0 *	0	
MARCH	0 *	0 *	0		0 *	0 *	0	
APRIL	0 *	0 *	0		0 *	0 *	0	
MAY	0 *	0 *	0		0 *	0 *	0	
JUNE	680,607 *	669,739 *	0		259,742 *	223,171 *	0	
FY 24	689,952 *	679,097 *	4,389		259,742 *	223,171 *	778	

AVAILABLE BALANCE AS OF: 07/31/23	\$30,250,774.48	(CITY)	\$0.00	(NON-CITY)
CONTRACT LIABILITY:	\$13,570,331.33	(CITY)	\$0.00	(NON-CITY)
ITD EXPENDITURES:	\$231,211,066.69	(CITY)	\$1,681,945.00	(NON-CITY)

FY 2024

MGN PROJECT		CITY	NC	PLAN	CURRENT	MILESTONE	
AGY ID NO	DESCRIPTION	COST	COST	COMM DATE	MILESTONE	START	END

111	SAMPLSTAT	DWQC Water Sampling Stations (in City)			
	EQFN	008 EQUIPMENT AND FURNITURE	102	0	06/24
	EQFN	009 EQUIPMENT AND FURNITURE	67	0	06/24
	EQFN	012 EQUIPMENT AND FURNITURE	193	0	06/25
	EQFN	013 EQUIPMENT AND FURNITURE	125	0	06/27
826	BWS0-BBV	BlueBelt Maintenance Vehicles			
	EQVH	001 EQUIPMENT - VEHICLES	120	0	06/26
	EQVH	002 EQUIPMENT - VEHICLES	84	0	06/26
	EQVH	003 EQUIPMENT - VEHICLES	84	0	06/26
826	BWS0-CBSN	Catch Basin Vehicles for BWS0- Citywide			
	EQVH	001 EQUIPMENT - VEHICLES	5,880	0	06/28
826	BWS0-GIV	Green Infrastructure Maintenance Vehicles			
	EQVH	001 EQUIPMENT - VEHICLES	55	0	06/26
	EQVH	002 EQUIPMENT - VEHICLES	123	0	06/26
	EQVH	003 EQUIPMENT - VEHICLES	201	0	06/26
	EQVH	004 EQUIPMENT - VEHICLES	84	0	06/26
826	BWS0-SM	Heavy-Duty Vehicles for BWS0 Distribution Shaft Maintenance			
	EQVH	001 EQUIPMENT - VEHICLES	875	0	06/26
826	BWS0-WMRD	Vehicles for Water Main Break Reduction Program, Citywide			
	EQVH	001 EQUIPMENT - VEHICLES	1,232	0	06/25
826	FLEET-13	VEHICLE REPLACEMENT WS.WT,WSO			
CO#:	H EQVH	003 EQUIPMENT - VEHICLES	628	0	06/24
826	FLEET-14	VEHICLE REPLACEMENT WS.WT,WSO			
CO#:	E EQVH	005 EQUIPMENT - VEHICLES	302	0	08/24
	EQVH	006 EQUIPMENT - VEHICLES	201	0	06/24
CO#:	D EQVH	006 EQUIPMENT - VEHICLES	2,877	0	06/24
CO#:	E EQVH	006 EQUIPMENT - VEHICLES	7,107	0	06/24
	EQVH	007 EQUIPMENT - VEHICLES	419	0	06/24

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 174

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
826 FLEET-15A	SERVICE VEHICLES FOR DEP OPERATIONS USE						
EQVH	005 EQUIPMENT - VEHICLES	1,891	0	06/24			
826 FLEET-16	SERVICE VEHICLES FOR DEP OPERATIONS USE						
EQVH	001 EQUIPMENT - VEHICLES	4,291	0	06/27			
EQVH	002 EQUIPMENT - VEHICLES	5,686	0	06/27			
EQVH	003 EQUIPMENT - VEHICLES	3,818	0	06/25			
EQVH	005 EQUIPMENT - VEHICLES	5,000	0	06/24			
CO#: A	EQVH 005 EQUIPMENT - VEHICLES	102	0	06/28			
EQVH	006 EQUIPMENT - VEHICLES	7,507	0	06/28			
EQVH	007 EQUIPMENT - VEHICLES	9,739	0	06/29			
EQVH	008 EQUIPMENT - VEHICLES	9,515	0	06/30			
EQVH	009 EQUIPMENT - VEHICLES	372	0	06/24			
EQVH	010 EQUIPMENT - VEHICLES	15,000	0	06/30			
CTGY	800 CONTINGENCY	15,880	0	06/24			
826 FORKLIF06	REPLACEMENT OF NON-ROAD EQUIPMENT						
CO#: D	EQVH 001 EQUIPMENT - VEHICLES	630	0	06/24			
CO#: C	EQVH 002 EQUIPMENT - VEHICLES	663	0	06/24			
CO#: C	EQVH 003 EQUIPMENT - VEHICLES	1,000	0	06/25			
826 PO-120-L	PURCHASE OF LAB EQUIPT. FOR VARIOUS LOCATIONS CITY-WIDE						
EQFN	002 EQUIPMENT AND FURNITURE	205	0	06/24			
CO#: B	EQFN 002 EQUIPMENT AND FURNITURE	1	0	06/24			
CO#: C	EQFN 002 EQUIPMENT AND FURNITURE	445	0	06/24			
EQFN	011 EQUIPMENT AND FURNITURE	59	0	06/24			
826 PO-123	VEHICLE PURCHASES FOR BWT FACILITIES						
EQFN	001 EQUIPMENT AND FURNITURE	86	0	06/24			
EQFN	002 EQUIPMENT AND FURNITURE	840	0	06/24			
EQFN	003 EQUIPMENT AND FURNITURE	240	0	06/24			
EQFN	004 EQUIPMENT AND FURNITURE	324	0	06/24			
CO#: A	EQFN 004 EQUIPMENT AND FURNITURE	418	0	06/24			
EQFN	005 EQUIPMENT AND FURNITURE	418	0	06/26			
826 SW0-BOATS	Capital Purchase for Source Water Operations Workboats						
EQVH	001 EQUIPMENT - VEHICLES	183	0	06/24			
826 VEHVEHC	VEHICLES AND EQUIPMENT CITYWIDE						
OTHR	010 OTHER	39	0	06/28			
OTHR	042 OTHER	432	0	06/27			
OTHR	043 OTHER	929	0	06/30			
826 WATQU-13	Laboratory & Field Equipment Purchases						
EQFN	004 EQUIPMENT AND FURNITURE	134	0	06/25			
CO#: B	EQFN 004 EQUIPMENT AND FURNITURE	291	0	06/24			
CO#: F	EQFN 004 EQUIPMENT AND FURNITURE	54	0	06/24			
CO#: G	EQFN 004 EQUIPMENT AND FURNITURE	11	0	06/24			
CO#: J	EQFN 004 EQUIPMENT AND FURNITURE	218	0	06/24			
826 WATQU-22	Laboratory & Field Equipment Purchases for WQ						
EQFN	001 EQUIPMENT AND FURNITURE	925	0	06/25			
EQFN	002 EQUIPMENT AND FURNITURE	1,200	0	06/25			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 175

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
EQFN	003 EQUIPMENT AND FURNITURE	1,000	0	06/27			
EQFN	004 EQUIPMENT AND FURNITURE	1,204	0	06/25			
EQFN	005 EQUIPMENT AND FURNITURE	1,505	0	06/26			
EQFN	006 EQUIPMENT AND FURNITURE	722	0	06/25			
826 WATQUFUT	BWS WATER QUALITY LAB & FIELD EQUIPMENT PURCHASES						
EQFN	002 EQUIPMENT AND FURNITURE	4,522	0	06/29			
EQFN	004 EQUIPMENT AND FURNITURE	422	0	06/27			
EQFN	005 EQUIPMENT AND FURNITURE	300	0	06/27			
EQFN	006 EQUIPMENT AND FURNITURE	2,356	0	06/27			

BUDGET LINE: EP-5																		FMS #: 826 252		PURCHASE OF ELECTRONIC DATA PROCESSING EQUIP. FOR D.E.P.																											
AVAILABLE BALANCE AS OF: 07/31/23																		\$48,352,685.87		(CITY)		\$798,387.00 (NON-CITY)																									
CONTRACT LIABILITY:																		\$18,483,064.21		(CITY)		\$0.00 (NON-CITY)																									
ITD EXPENDITURES:																		\$152,423,881.92		(CITY)		\$798,387.00 (NON-CITY)																									
* FY 24 *																		* FY 25 *		* FY 26 *		* FY 27 *		* FY 24 *																		* FY 25 *		* FY 26 *		* FY 27 *	
ADOPTED (C) *																		21,251 *		178 *		(C) *																		21,140 *		33,725 *		178 *			
APPROPRIATIONS (N) *																						COMMITMENT PLAN (N) *																									
																						FY 2024																									
PLAN (C) *																		JULY *		AUG *		SEPT *		OCT *		NOV *		DEC *		JAN *		FEB *		MARCH *		APRIL *		MAY *		JUNE *		FY 24 *					
FORCST (C) *																																								21,140 *		21,140 *					
ACTUAL (C) *																																								26,140 *		26,140 *					
PLAN (N) *																																															
FORCST (N) *																																															
ACTUAL (N) *																																															

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
826 BWSO-TCDS	Tap Card Data Management Services for all DEP service lines						
EQFN	001 EQUIPMENT AND FURNITURE	4,498	0	06/24			
826 DEP_EMAIL	Email Archiving Migration						
EQFN	001 EQUIPMENT AND FURNITURE	1,000	0	06/25			
826 DEP_NET	DEP NETWORK AND SECURITY PLATFORMS HARDWARE & SOFTWARE						
EQFN	005 EQUIPMENT AND FURNITURE	6,979	0	06/24			
EQFN	006 EQUIPMENT AND FURNITURE	12,825	0	06/25			
EQFN	007 EQUIPMENT AND FURNITURE	9,235	0	06/24			
CTGY	800 CONTINGENCY	15,000	0	06/24			
826 PW-PAGING	REPLACE TELEPHONE & PAGING SYSTEM AT ALL WPCPS						
EQFN	001 EQUIPMENT AND FURNITURE	5,000	0	06/25			
826 RADIO-DEP	RADIO SYSTEM UPGRADE AT DEP FACILITIES						
EQFN	002 EQUIPMENT AND FURNITURE	178	0	06/26			
826 SECURITY	Security Systems Design and Installation						
EQFN	004 EQUIPMENT AND FURNITURE	5,000	0	06/30			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 176

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
EQFN	007 EQUIPMENT AND FURNITURE	5,000	0	06/30		
EQFN	008 EQUIPMENT AND FURNITURE	12,000	0	06/30		
EQFN	009 EQUIPMENT AND FURNITURE	14,900	0	06/25		
EQFN	010 EQUIPMENT AND FURNITURE	40,000	0	06/30		
EQFN	011 EQUIPMENT AND FURNITURE	20,000	0	06/31		
EQFN	012 EQUIPMENT AND FURNITURE	10,000	0	06/30		
EQFN	013 EQUIPMENT AND FURNITURE	10,000	0	06/30		
826 38TH-ADS	ADDITIONAL DISK STORAGE FOR 38TH ST ARCHIVE					
EQFN	001 EQUIPMENT AND FURNITURE	428	0	06/24		

BUDGET LINE: EP-6																	FMS #: 826 254			ACQUISITION/RECON/CON LEASED & OWNED FACILITIES BY DEP																						
AVAILABLE BALANCE AS OF: 07/31/23																	\$48,163,548.60 (CITY)					\$90,000.27 (NON-CITY)																				
CONTRACT LIABILITY:																	\$8,206,130.33 (CITY)					\$486,846.14 (NON-CITY)																				
ITD EXPENDITURES:																	\$262,461,368.13 (CITY)					\$43,391.59 (NON-CITY)																				
* FY 24 *																	* FY 25 *		* FY 26 *		* FY 27 *		* FY 24 *		* FY 25 *		* FY 26 *		* FY 27 *													
ADOPTED (C) *																	52,387 *		23,013 *		11,420 *		(C) *		23,834 *		71,160 *		24,513 *		11,420 *											
APPROPRIATIONS (N) *																	*		*		*		COMMITMENT PLAN (N) *		90 *		*		*		*											
																	FY 2024																									
JULY																	AUG		SEPT		OCT		NOV		DEC		JAN		FEB		MARCH		APRIL		MAY		JUNE		FY 24			
PLAN (C) *																	*		*		*		*		*		*		*		*		*		*		*		23,834 *		23,834	
FORCST (C) *																	*		*		*		*		*		*		*		*		*		*		*		23,834 *		23,834	
ACTUAL (C) *																	*		*		*		*		*		*		*		*		*		*		*		*		*	
PLAN (N) *																	*		*		*		*		*		*		*		*		*		*		*		90 *		90	
FORCST (N) *																	*		*		*		*		*		*		*		*		*		*		*		90 *		90	
ACTUAL (N) *																	*		*		*		*		*		*		*		*		*		*		*		*		*	

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
826 AIR-MON2	Air Monitoring Analysis				DEVSCOPE	06/20 08/20
CONS	001 CONSTRUCTION	1,500	0	06/26		
826 ASB-REM	Asbestos Removal				DEVSCOPE	08/14 12/14
CO#: I	CONS 001 CONSTRUCTION	1	0	06/24		
	CONS 002 CONSTRUCTION	2,500	0	06/24		
	CONS 004 CONSTRUCTION	1,210	0	06/28		
CO#: A	CONS 005 CONSTRUCTION	630	0	06/24		
	CONS 006 CONSTRUCTION	750	0	06/24		
826 DEP-LAB	DEP Lab Relocation				DEVSCOPE	01/23 04/23
DSGN	001 DESIGN	8,000	0	06/24		
CONS	002 CONSTRUCTION	70,000	0	06/25		
826 FACIL-DEP	DEP FACILITIES MANAGEMENT CITYWIDE					
EQFN	002 EQUIPMENT AND FURNITURE	1,780	0	06/27		
EQFN	004 EQUIPMENT AND FURNITURE	4,000	0	06/27		
EQFN	005 EQUIPMENT AND FURNITURE	2,040	0	06/27		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 177

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
826 FMC-LEAD	LEAD PAINT ABATEMENT & REMOVAL				DEVSCOPE	10/18	02/19
CONS	004 CONSTRUCTION	4,442	0	06/24			
CONS	007 CONSTRUCTION	1,750	0	06/26			
CONS	008 CONSTRUCTION	1,500	0	06/28			
CONS	100 CONSTRUCTION	3,000	0	06/24			
826 FMC-TOCS	Design and Consultant Services for DEP Facility Upgrades						
DSGN	001 DESIGN	900	0	06/26			
826 JOC-FMC4	Job Order Contract 2 - Citywide				DEVSCOPE	08/18	12/18
CO#: A CONS	001 CONSTRUCTION	960	0	06/25			
CONS	002 CONSTRUCTION	1,920	0	06/24			
CONS	003 CONSTRUCTION	600	0	06/24			
CONS	006 CONSTRUCTION	200	0	06/25			
826 JOC-FMC6	FMC Facilities Improvement Program				DEVSCOPE	01/21	04/21
CONS	001 CONSTRUCTION	2,400	0	06/27			
CONS	002 CONSTRUCTION	1,200	0	06/27			
826 JOC-FMC7	Job Order Contract 2 - Citywide				DEVSCOPE	01/21	04/21
CONS	001 CONSTRUCTION	2,400	0	06/29			
CONS	002 CONSTRUCTION	1,200	0	06/29			
826 JOC-FMC8	FMC Facilities Improvement Program						
CONS	001 CONSTRUCTION	2,400	0	06/31			
CONS	002 CONSTRUCTION	1,200	0	06/31			
826 JOC-FMC9	Job Order Contract 2 - Citywide						
CONS	001 CONSTRUCTION	2,400	0	06/33			
CONS	002 CONSTRUCTION	1,200	0	06/33			
826 LFK-RELO	Lefrak Relocation				DEVSCOPE	08/20	12/20
CONS	003 CONSTRUCTION	9,363	0	06/26			
826 MASPETH	RECONSTRUCTION OF BUILDING, MASPETH, QUEENS				DEVSCOPE	06/20	10/20
DSGN	001 DESIGN	1,000	0	06/26			
CONS	003 CONSTRUCTION	10,000	0	06/26			
826 QNSREPAIR	REHABILITATION OF QUEENS REPAIR FACILITY						
CONS	002 CONSTRUCTION	35,372	0	06/29			
826 SANDHILLV	HILLVIEW RESERVOIR SECURITY FENCE IMPROVEMENTS				DEVSCOPE	06/18	10/18
CONS	003 CONSTRUCTION	10	90	06/24			
IFSP	601 IFA CONSTRUCTION SUPERVIS	900	0	06/24			
CO#: A IFSP	601 IFA CONSTRUCTION SUPERVIS	470	0	06/24			
CO#: B IFSP	601 IFA CONSTRUCTION SUPERVIS	300	0	06/24			
CO#: C IFSP	601 IFA CONSTRUCTION SUPERVIS	300	0	06/24			
CO#: D IFSP	601 IFA CONSTRUCTION SUPERVIS	300	0	06/25			
CO#: E IFSP	601 IFA CONSTRUCTION SUPERVIS	300	0	06/25			
826 SHAFT21	RECONSTRUCTION OF SHAFT 21, MANHATTAN, Cont., 602				DEVSCOPE	06/02	10/02
CNSP	100 CONSTRUCTION SUPERVISION	300	0	06/24			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 178

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
850 EP6-KENT2	356 FLUSING, BUILDING REPAIR/UPGRADE						
CO#: A CONS	002 CONSTRUCTION	153	0	06/24			
CO#: R6 CONS	011 CONSTRUCTION	107	0	06/24			
	020 CONSTRUCTION	14	0	06/24			
	021 CONSTRUCTION	13	0	06/24			
	022 CONSTRUCTION	17	0	06/24			
	023 CONSTRUCTION	97	0	06/24			
	024 CONSTRUCTION	120	0	06/24			
	100 CONSTRUCTION	22	0	06/24			
850 REMPIV	Remsen Yard Reconstruction Phase IV				DEVSCOPE	06/18	08/18
CO#: XS CONS	001 CONSTRUCTION	1	0	06/24			
CO#: 08 IFSP	601 IFA CONSTRUCTION SUPERVIS	200	0	10/23			
856 9605RENEW	DEP - 96-05 HORACE HARDING EXPRESSWAY - LEASE RENEWAL						
EQFN FF 001	EQUIPMENT AND FURNITURE OFFICE FURNITURE	525	0	06/24			
EQFN CQ 002	EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT	262	0	06/24			
EQFN 003	EQUIPMENT AND FURNITURE	350	0	06/24			

BUDGET LINE: EP-7																				FMS #: 826 255		MANDATED PAYMENTS FOR PRIVATE GAS UTILITY RELOCATION, DEP, CITYWIDE																	
AVAILABLE BALANCE AS OF: 07/31/23																				\$7,623,726.00 (CITY)										\$0.00 (NON-CITY)									
CONTRACT LIABILITY:																				\$183,130,641.28 (CITY)										\$0.00 (NON-CITY)									
ITD EXPENDITURES:																				\$661,185,156.18 (CITY)										\$0.00 (NON-CITY)									
																				FY 24		FY 25		FY 26		FY 27				FY 24		FY 25		FY 26		FY 27			
ADOPTED (C)*		*		*		*		*		*		(C)*		9,124 *		3,405 *		504 *		16,102 *																			
APPROPRIATIONS (N)*		*		*		*						COMMITMENT PLAN (N)*		*		*		*		*																			
																				FY 2024																			
PLAN (C)*		JULY		AUG		SEPT		OCT		NOV		DEC		JAN		FEB		MARCH		APRIL		MAY		JUNE		FY 24													
FORCST (C)*		*		90-		*		*		*		*		*		*		*		*		*		9,214 *		9,124													
ACTUAL (C)*		*		*		*		*		*		*		*		*		*		*		*		9,214 *		9,214													
		*		*		*		*		*		*		*		*		*		*		*		*															
PLAN (N)*		*		*		*		*		*		*		*		*		*		*		*		*															
FORCST (N)*		*		*		*		*		*		*		*		*		*		*		*		*															
ACTUAL (N)*		*		*		*		*		*		*		*		*		*		*		*		*															

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
826 EC-SEC25	Emergency Reconstruction of Sewers, Citywide				DEVSCOPE	01/23	04/23
CONS	110 CONSTRUCTION	627	0	06/25			
826 EC-WMC25	Citywide Emergency Reconstruction of Water Mains				DEVSCOPE	01/23	04/23
CONS	103 CONSTRUCTION	650	0	06/25			
826 EP-EMRNGY	Utility Relocation Funds for Emergency Construction						
OTHR	001 OTHER	11	0	06/27			
OTHR	002 OTHER	764	0	06/27			
OTHR	003 OTHER	5,000	0	06/29			
OTHR	004 OTHER	4,161	0	06/27			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 179

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
OTHR 005	OTHER	5,000	0	06/28		
OTHR 006	OTHER	5,000	0	06/29		
OTHR 007	OTHER	5,000	0	06/30		
OTHR 008	OTHER	5,000	0	06/31		
OTHR 009	OTHER	5,000	0	06/32		
OTHR 010	OTHER	5,000	0	06/33		
826 IN-CITYSE CTGY	Agency Proposed Projects 800 CONTINGENCY	7,018	0	06/24	DEVSCOPE	07/06 06/06
826 SEK002392 CONS	Install of combined sewers & dist WM work along 3rd Ave MH 104 CONSTRUCTION	5,000	0	06/28		
826 UTIUTIL	UTILITY RELOCATION FOR SE AND WM PROJECTS				BIDAWARD	05/04 05/29
CONS 028	CONSTRUCTION	6,793	0	06/29		
CONS 029	CONSTRUCTION	10,000	0	06/29		
CONS 031	CONSTRUCTION	10,000	0	06/29		
CONS 032	CONSTRUCTION	40,000	0	06/29		
CONS 033	CONSTRUCTION	41,314	0	06/29		
CONS 034	CONSTRUCTION	40,000	0	06/29		
850 BED-807 CONS	WM work in Brooklyn Waterfront Greenway. SAND1048 102 CONSTRUCTION	74	0	06/25	DEVSCOPE	06/13 09/13
850 BED833 CONS	Rel.& Inst.WMs Flatland Ave bet Ralph Ave & E 76 St HWK2048 101 CONSTRUCTION	155	0	06/24	DEVSCOPE	11/20 08/21
850 DOTSEQ01 CONS	Southeast Queens - DOT Priority Grids Group 1 (SEQPGRD1) 100 CONSTRUCTION	543	0	06/24	DEVSCOPE	03/19 05/19
850 EC-SEC24 CONS	Emergency Construction of Sewers, Citywide 110 CONSTRUCTION	627	0	06/24		
850 EC-SEKN23 CONS	Reconstruction of Existing Sewers, North Brooklyn 500 CONSTRUCTION	105	0	06/24	DEVSCOPE	09/21 12/21
850 EC-SEKN24 CONS	Reconstruction of Existing Sewers, North Brooklyn 102 CONSTRUCTION	950	0	06/24		
850 EC-SEKS24 CONS	Reconstruction of Existing Sewers, South Brooklyn 102 CONSTRUCTION	904	0	06/24		
850 EC-SEQN22 IFSP	Reconstruction of Existing Sewers, North Queens 622 IFA CONSTRUCTION SUPERVIS	84	0	08/23	DEVSCOPE	11/20 02/21
850 EC-SEQN23 CO#: B CONS	Reconstruction of Existing Sewers, North Queens 101 CONSTRUCTION	92	0	06/24	DEVSCOPE	09/21 12/21
850 EC-SEQN24 CONS	Reconstruction of Existing Sewers, North Queens. 102 CONSTRUCTION	1,386	0	06/24		
850 EC-SEQS24 CONS	Reconstruction of Existing Sewers, South Queens 102 CONSTRUCTION	1,231	0	06/24		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 180

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
850 EC-SER22 CO#: A CONS	Reconstruction of Existing Sewers, Staten Island 100 CONSTRUCTION	23	0	06/24	DEVSCOPE	01/21	04/21
850 EC-SER24 CONS	Reconstruction of Existing Sewers, Staten Island 102 CONSTRUCTION	460	0	06/24			
850 EC-SEX23 CO#: 01 CONS	Reconstruction of Existing Sewers, The Bronx 101 CONSTRUCTION	36	0	06/25	DEVSCOPE	09/21	12/21
850 EC-SEX24 CONS	Reconstruction of Existing Sewers, The Bronx 102 CONSTRUCTION	306	0	06/24			
850 EC-WMC22 IFSP	Emergency Reconstruction of Water Mains, Citywide 622 IFA CONSTRUCTION SUPERVIS	55	0	07/23	DEVSCOPE	11/20	08/21
850 EC-WMC24 CONS	Emergency Construction of Water Mains, Citywide 103 CONSTRUCTION	650	0	06/24			
850 GKO15-04 CONS	GI - GREEN INFRA, OH-015 GRAVESEND BAY CSO PH4 101 CONSTRUCTION	11,166	0	06/27	DEVSCOPE	06/18	03/19
850 MED-594 CONS	WM RPLMT IN E 46 ST & E 47 ST B/T MADISON AV & LEXINGTON AV 003 CONSTRUCTION	95	0	06/30	DEVSCOPE	07/11	08/12
850 MED-609 CO#: A CONS	TRUNK MAIN IN W60 ST, W.E. AVE TO COLUMBUS AV 012 CONSTRUCTION	711	0	06/24	DEVSCOPE	01/11	03/11
850 SANDHWSIB CONS	Swaim & Huguenot Ave Improvements 103 CONSTRUCTION	66	0	06/24	DEVSCOPE	06/22	09/22
850 SE-860 CONS	Combined Swr Replac & WM work 71st, QNS 102 CONSTRUCTION	396	0	06/26	DEVSCOPE	03/19	05/19
850 SEK002351 CONS	Rehab of SWR & WM in Wycoff Av bt Cooper & Flushing Av, HWK876 102 CONSTRUCTION	1,316	0	06/25	DEVSCOPE	06/10	09/10
850 SEQNS003 CONS	SEQ - Sewer When & Where Contract in SE Queens (HWQ1195) 105 CONSTRUCTION	772	0	06/24	DEVSCOPE	03/17	05/17
850 SEQ002532 CO#: A CONS	SANITARY SEWERS IN SMITH ST - 120 AV TO BAISLEY BLVD 007 CONSTRUCTION	90-	0	08/23	DEVSCOPE	11/00	01/01
850 SEQ200562 CONS	SEQ - Storm Sewer & WM Work in 158th Street (HWQ121B3) SE 105 CONSTRUCTION SANITARY SEWERS	702	0	06/25	DEVSCOPE	02/14	05/14
850 SER200251 CONS	EXT OF STRM SWR AND WM WORK IN 3RD ST 104 CONSTRUCTION	233	0	06/24	DEVSCOPE	03/21	05/21
850 SEX0201ZC CONS	Reconstruction of Existing Sewers, the Bronx 500 CONSTRUCTION	108	0	06/26	DEVSCOPE	03/17	05/17

PAGE: 181

(N)*	*	*	*	*	(N)*	*	*	*	*
------	---	---	---	---	------	---	---	---	---

MGN	PROJECT				CITY	NC	PLAN	CURRENT	MILESTONE	
AGY	ID	NO	DESCRIPTION		COST	COST	COMM DATE	MILESTONE	START	END
819	WFF-HHC		HHC Fixture Replacement in City-owned Hospitals					DEVSCOPE	06/20	10/20
	CONS	001	CONSTRUCTION		3,000	0	06/24			
	CONS	002	CONSTRUCTION		2,000	0	06/24			
	CONS	003	CONSTRUCTION		1,000	0	06/24			
826	WCR-GRANT		Water Conservation and Reuse Grant Pilot Program					DEVSCOPE	10/21	01/22
	CONS	001	CONSTRUCTION		4,000	0	06/24			
	CONS	002	CONSTRUCTION		9,600	0	06/26			
	CONS	003	CONSTRUCTION		1,409	0	06/26			
826	WFF-CPR		WATER EFFICIENCY UPGRADES AT CENTRAL PARK RECIRCULATION					DEVSCOPE	06/20	10/20
	CONS	001	CONSTRUCTION		7,123	0	06/25			
	CONS	002	CONSTRUCTION		7,123	0	06/25			
846	P-200PPWM		PPA - Prospect Park - Water Line Reconstruction B073-321M					DEVSCOPE	07/20	12/20
	CONS	300	CONSTRUCTION		1,265	0	06/24			
	CONS	400	CONSTRUCTION		13	0	06/24			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 182

BUDGET LINE: EP-10														FMS #: 826 257		INSTALLATION OF WATER MEASURING DEVICES, CITYWIDE																							
AVAILABLE BALANCE AS OF: 07/31/23														\$24,583,052.85 (CITY)								\$\$.00 (NON-CITY)																	
CONTRACT LIABILITY:														\$45,311,339.71 (CITY)								\$\$.00 (NON-CITY)																	
ITD EXPENDITURES:														\$609,096,290.44 (CITY)								\$\$.00 (NON-CITY)																	
* FY 24 *														* FY 25 *		* FY 26 *		* FY 27 *		* FY 24 *		* FY 25 *		* FY 26 *		* FY 27 *													
ADOPTED (C) *														24,871 *		3,000 *		5,721 *		3,000 *		(C) *		1,915 *		3,814 *		2,721 *		*									
APPROPRIATIONS (N) *														*		*		*		COMMITMENT PLAN (N) *		*		*		*		*											
																		FY 2024																					
PLAN (C) *														JULY *		AUG *		SEPT *		OCT *		NOV *		DEC *		JAN *		FEB *		MARCH *		APRIL *		MAY *		JUNE *		FY 24 *	
FORCST (C) *														*		*		*		*		*		*		*		*		*		*		*		1,915 *		1,915	
ACTUAL (C) *														*		*		*		*		*		*		*		*		*		*		*		1,915 *		1,915	
PLAN (N) *														*		*		*		*		*		*		*		*		*		*		*		*		*	
FORCST (N) *														*		*		*		*		*		*		*		*		*		*		*		*		*	
ACTUAL (N) *														*		*		*		*		*		*		*		*		*		*		*		*		*	

MGN PROJECT						CITY	NC	PLAN	CURRENT	MILESTONE		
AGY ID NO	DESCRIPTION					COST	COST	COMM DATE	MILESTONE	START	END	
826 CRO-304	AUTOMATIC METER READING DEVICES											
EQFN	003 EQUIPMENT AND FURNITURE					2,721	0	06/26	DEVSCOPE	02/10	05/10	
826 DEPMETERS	WATER METER REPLACEMENTS											
OTHR	003 OTHER					987	0	06/31	DEVSCOPE	07/06	06/06	
OTHR	005 OTHER					249	0	06/30				
OTHR	006 OTHER					1,314	0	06/30				
OTHR	007 OTHER					8,156	0	06/30				
OTHR	008 OTHER					10,000	0	06/30				
EQFN	012 EQUIPMENT AND FURNITURE					10,000	0	06/30				
EQFN	013 EQUIPMENT AND FURNITURE					6,816	0	06/30				
826 JFK-12	WATER METER INSTALLATION AT JFK AIRPORT											
CO#: A3 CONS	001 CONSTRUCTION					1,808	0	06/24	PRECONS	07/16	06/17	
826 WEC-CITY	WATER METER INSTALLATIONS IN CITY OWNED BLDGS											
CO#: E IFSP	601 IFA CONSTRUCTION SUPERVIS					1,000	0	06/24				
CO#: F IFSP	601 IFA CONSTRUCTION SUPERVIS					1,000	0	06/24				
CO#: G IFSP	601 IFA CONSTRUCTION SUPERVIS					1,000	0	06/24				
CO#: H IFSP	601 IFA CONSTRUCTION SUPERVIS					1,000	0	06/24				
CO#: I IFSP	601 IFA CONSTRUCTION SUPERVIS					1,000	0	06/25				
CO#: J IFSP	601 IFA CONSTRUCTION SUPERVIS					1,000	0	06/26				
CO#: K IFSP	601 IFA CONSTRUCTION SUPERVIS					1,000	0	06/27				
CO#: L IFSP	601 IFA CONSTRUCTION SUPERVIS					1,000	0	06/28				
CO#: M IFSP	601 IFA CONSTRUCTION SUPERVIS					1,000	0	06/29				
CO#: N IFSP	601 IFA CONSTRUCTION SUPERVIS					1,000	0	06/30				
826 WEC-LGE16	LARGE WATER METER PURCHASES, REPLACEMENTS AND INSTALLATIONS											
EQFN	019 EQUIPMENT AND FURNITURE					107	0	06/24				
EQFN	020 EQUIPMENT AND FURNITURE					3,814	0	06/25				
CO#: D IFSP	601 IFA CONSTRUCTION SUPERVIS					2,000	0	06/24				
CO#: E IFSP	601 IFA CONSTRUCTION SUPERVIS					2,000	0	06/24				
CO#: F IFSP	601 IFA CONSTRUCTION SUPERVIS					2,000	0	06/24				
CO#: G IFSP	601 IFA CONSTRUCTION SUPERVIS					2,000	0	06/24				
CO#: H IFSP	601 IFA CONSTRUCTION SUPERVIS					2,000	0	06/25				

FY 2024 AUTHORIZED COMMITMENT PLAN
 WITH FY 2024 PLAN AND FORECAST AND ACTUALS
 (\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 183

MGN PROJECT					CITY	NC	PLAN	CURRENT	MILESTONE		
AGY	ID	NO	DESCRIPTION		COST	COST	COMM DATE	MILESTONE	START	END	
CO#:	I	IFSP	601	IFA CONSTRUCTION SUPERVIS	2,000	0	06/26				
CO#:	J	IFSP	601	IFA CONSTRUCTION SUPERVIS	2,000	0	06/27				
CO#:	K	IFSP	601	IFA CONSTRUCTION SUPERVIS	2,000	0	06/28				

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 184

TOTALS FOR: EP DEP EQUIPMENT
AVAILABLE BALANCE AS OF: 07/31/23
CONTRACT LIABILITY:

\$173,861,011.26 (CITY)
\$268,934,561.05 (CITY)

\$90,001.57 (NON-CITY)
\$486,846.14 (NON-CITY)

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24 *	FY 25 *	FY 26 *	FY 27	FY 24 *	FY 25 *	FY 26 *	FY 27
CITY(C)	34,661 *	105,841 *	35,019 *	32,797	90,204 *	137,499 *	42,474 *	42,134
NON-CITY(N)	*	*	*		90 *	*	*	
FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	0 *	0 *	0		0 *	0 *	0	
AUG	-90 *	0 *	0		0 *	0 *	0	
SEPT	0 *	0 *	0		0 *	0 *	0	
OCT	0 *	0 *	0		0 *	0 *	0	
NOV	0 *	0 *	0		0 *	0 *	0	
DEC	0 *	0 *	0		0 *	0 *	0	
JAN	0 *	0 *	0		0 *	0 *	0	
FEB	0 *	0 *	0		0 *	0 *	0	
MARCH	0 *	0 *	0		0 *	0 *	0	
APRIL	0 *	0 *	0		0 *	0 *	0	
MAY	0 *	0 *	0		0 *	0 *	0	
JUNE	90,294 *	98,141 *	0		90 *	90 *	0	
FY 24	90,204 *	98,141 *	0		90 *	90 *	0	

\$,00 (NON-CITY)

FY 2024

MGN PROJECT			CITY	NC	PLAN	CURRENT	MILESTONE
AGY	ID NO	DESCRIPTION	COST	COST	COMM DATE	MILESTONE	START END
057	BX109BAMB EQFN	Bariatric Ambulance- Bronx 002 EQUIPMENT AND FURNITURE	175	0	06/24		
057	FD109AMPS EQFN	EMS TRAINING ACADEMY- (4) AMBULANCE PATIENT SIMULATION ROOMS 001 EQUIPMENT AND FURNITURE	180	0	06/25		
057	FD109BATT EQFN	FIRE BATTALION VEHICLE- Battalion 8,37,38, District 5 , Oper 001 EQUIPMENT AND FURNITURE	1,128	0	06/25		
057	FD109BF16 EQFN	BRUSH FIRE UNIT APPARATUS - ENGINE 161 001 EQUIPMENT AND FURNITURE	200	0	06/25		
057	FD109CERE EQFN	FDNY CEREMONIAL UNIT 001 EQUIPMENT AND FURNITURE	115	0	06/24		
CO#:	3 EQFN	001 EQUIPMENT AND FURNITURE	4	0	06/25		
057	FD109CMON EQFN	FDNY Ceremonial Vehicle 001 EQUIPMENT AND FURNITURE	199	0	07/23		
CO#:	1 EQFN	001 EQUIPMENT AND FURNITURE	10	0	06/25		
057	FD109CPR EQFN	CPR MOBILE CLASSROOM 004 EQUIPMENT AND FURNITURE	76	0	06/30		
057	FD109ERBY EQFN	EMS ACADEMY SIMULATED EMERGENCY & ER BAY 001 EQUIPMENT AND FURNITURE	150	0	06/25		
057	FD109FMVN EQFN	Family Van in honor of FF Jesse Gerhard 001 EQUIPMENT AND FURNITURE	150	0	06/25		
057	FD109FVAN EQFN	SPRINTER VAN 001 EQUIPMENT AND FURNITURE	130	0	06/25		
057	FD109LOG9 EQFN	Logistical Support Vehicle 002 EQUIPMENT AND FURNITURE	180	0	06/25		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 186

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
057 FD109MCPR EQFN	MOBILE CPR TRAINING UNIT-THREE (3) MOBILE CPR SPRINTER VANS 001 EQUIPMENT AND FURNITURE	180	0	06/25			
057 FD109PICK EQFN	CITY WIDE SOUTH COMMAND-THREE (3) PICKUP TRUCKS 001 EQUIPMENT AND FURNITURE	210	0	06/25			
057 FD109PTOR EQFN	FDNY Fire Training Academy - Projectors 001 EQUIPMENT AND FURNITURE	112	0	06/24			
057 FD109SIMU EQFN	FDNY Fire Training Academy - Driving Simulators 001 EQUIPMENT AND FURNITURE	1,185	0	06/24			
057 FD109SKDS EQFN	FDNY FORT TOTTEN - (1)SKID STEER 001 EQUIPMENT AND FURNITURE	50	0	06/25			
057 FD109VANS EQFN	VAN FOR 8TH DIVISION 002 EQUIPMENT AND FURNITURE	60	0	06/25			
057 FM109BAMB EQFN	Bariatric Ambulance- Manhattan 002 EQUIPMENT AND FURNITURE	150	0	06/24			
CO#: 1 EQFN	002 EQUIPMENT AND FURNITURE	200	0	06/24			
057 FQ109EVOC CO#: 1 EQFN	PURCHASE OF EMERGENCY VEHICLE OPERATOR COURSE SIMULATOR EM 002 EQUIPMENT AND FURNITURE EMERGENCY VEHICLES	44	0	06/25			

BUDGET LINE: F-D175																	FMS #: 057 D75		CITY COUNCIL FUNDED FACILITY IMPROVEMENTS, CITYWIDE																			
AVAILABLE BALANCE AS OF: 07/31/23																	\$21,497,691.82		(CITY)						\$0.00		(NON-CITY)											
CONTRACT LIABILITY:																	\$3,492,568.97		(CITY)						\$0.00		(NON-CITY)											
ITD EXPENDITURES:																	\$10,636,095.79		(CITY)						\$0.00		(NON-CITY)											
																	*		FY 24		*		FY 25		*		FY 26		*		FY 27		*					
ADOPTED (C)*																	8,519		*		FY 25		*		FY 26		*		FY 27		*		FY 28		*			
APPROPRIATIONS (N)*																			*				*				*		COMMITMENT PLAN (N)*				*				*	
																																			</			

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
057 FD175DES8 CO#: 2 CONS	Door Replacement - EMS 8 001 CONSTRUCTION	73	0	06/24	CON	02/22	02/23
057 FD175DE15 CONS	DOOR REPLACEMENT - EC15 GE 001 CONSTRUCTION	31	0	06/29	CON	07/18	07/19

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 187

MGN PROJECT AGY ID NO	DESCRIPTION		CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
057 FD175DE21 C0#: 1 CONS	DOOR REPLACEMENT - EC21 GE 001 CONSTRUCTION	GENERAL	1	0	06/29	CON	01/18 01/19
057 FD175DE22 C0#: 1 CONS	Door Replacement - EC22 GE 001 CONSTRUCTION	GENERAL	11	0	06/30	DSGN	04/20 09/20
057 FD175DE95 CONS	Door Replacement - EC95 GE 001 CONSTRUCTION	GENERAL	75	0	06/24	DSGN	04/20 09/20
057 FD175DRE5 C0#: 1 CONS	Door Replacement - EC5 GE 001 CONSTRUCTION	GENERAL	6	0	06/29	DSGN	04/20 09/20
057 FD175DRS3 CONS	SPEED DOOR - EMS STATION 3 001 CONSTRUCTION		69	0	06/24		
057 FD175DRS4 CONS	SPEED DOOR - EMS STATION 4 001 CONSTRUCTION		70	0	06/25		
057 FD175DRS8 CONS	SPEED DOOR - EMS STATION 8 001 CONSTRUCTION		69	0	06/24		
057 FD175DR44 C0#: 1 CONS	DOOR REPLACEMENT - EC44 GE 001 CONSTRUCTION	GENERAL	12	0	06/30	DSGN	06/21 06/21
057 FD175DR70 CONS	OVERHEAD DOOR - EC 70/LADDDER 53 001 CONSTRUCTION		125	0	06/24		
057 FD175DS20 CONS	SPEED DOOR - EMS STATION 20 001 CONSTRUCTION		69	0	06/24		
057 FD175DS32 CONS	SPEED DOOR - EMS STATION 32 001 CONSTRUCTION		69	0	06/24		
057 FD175DS47 CONS	SPEED DOOR - EMS STATION 47 001 CONSTRUCTION		68	0	06/25		
057 FD175DS61 C0#: 1 CONS	DOOR REPLACEMENT - SQ61 GE 001 CONSTRUCTION	GENERAL	15	0	06/29	CON	05/18 04/19
057 FD175D152 CONS	OVERHEAD DOOR - EC 152 001 CONSTRUCTION		125	0	06/24		
057 FD175D153 CONS	DOOR REPLACEMENT - EC153 GE 001 CONSTRUCTION	GENERAL	8	0	06/29	CON	09/17 09/18
057 FD175D155 C0#: 1 CONS	Door Replacement - EC155 GE 001 CONSTRUCTION	GENERAL	80	0	06/24	CON	02/22 02/23
057 FD175D156 CONS	OVERHEAD DOOR - EC 156 001 CONSTRUCTION		125	0	06/24		
057 FD175D158 C0#: 1 CONS	Door Replacement - EC158 GE 001 CONSTRUCTION	GENERAL	80	0	06/24	CON	02/22 02/23

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 188

MGN PROJECT AGY ID NO	DESCRIPTION		CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
057 FD175D161 CO#: 1 CONS	Door Replacement - EC161 GE 001 CONSTRUCTION	GENERAL	80	0	06/24	CON	02/22 02/23
057 FD175D214 CONS	DOOR REPLACEMENT - EC214 GE 001 CONSTRUCTION	GENERAL	22	0	06/29	CON	09/17 09/18
057 FD175D230 CONS	DOOR REPLACEMENT - EC230 GE 001 CONSTRUCTION	GENERAL	24	0	06/29	CON	09/17 09/18
057 FD175D231 CONS	OVERHEAD DOOR - EC 231/LADDER 120 001 CONSTRUCTION		200	0	06/24		
057 FD175D241 CONS	DOOR REPLACEMENT - EC241 GE 001 CONSTRUCTION	GENERAL	17	0	06/29	CON	09/17 09/18
057 FD175D255 CO#: 1 CONS	Door Replacement - EC255 GE 001 CONSTRUCTION	GENERAL	169	0	06/24	CON	02/22 02/23
057 FD175D262 CO#: 1 CONS	Door Replacement - EC262 GE 001 CONSTRUCTION	GENERAL	69	0	06/30	DSGN	04/20 09/20
057 FD175D271 CO#: 1 CONS	Door Replacement - EC271 GE 001 CONSTRUCTION	GENERAL	8	0	06/30	DSGN	04/20 09/20
057 FD175D281 CONS	DOOR REPLACEMENT - EC281 GE 001 CONSTRUCTION	GENERAL	24	0	06/29	CON	09/17 09/18
057 FD175D287 OTHR	DOOR REPLACEMENT - EC287 001 OTHER		47	0	06/29	DSGN	09/18 03/19
057 FD175D288 CONS	OVERHEAD DOOR - SQUAD 288 001 CONSTRUCTION		280	0	06/24		
057 FD175D291 CO#: 1 CONS	Door Replacement - EC291 GE 001 CONSTRUCTION	GENERAL	11	0	06/30	DSGN	04/20 09/20
057 FD175D301 CONS DSGN	OVERHEAD DOOR - EC 301 / LADDER 150 001 CONSTRUCTION 002 DESIGN		1,080 120	0 0	06/25 06/24		
057 FD175D311 CONS	OVERHEAD DOOR - EC 311 001 CONSTRUCTION		125	0	06/24		
057 FD175D314 CONS	OVERHEAD DOOR - EC 314 001 CONSTRUCTION		125	0	06/24		
057 FD175D316 CO#: 1 CONS	Door Replacement - EC316 MK 001 CONSTRUCTION	INSTL. MARKINGS	7	0	06/30	CON	06/20 06/21
057 FD175D324 CO#: 1 CONS	Door Replacement - EC324 GE 001 CONSTRUCTION	GENERAL	59	0	06/30	DSGN	04/20 09/20

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 189

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
057 FD175D325 CONS	OVERHEAD DOOR - EC 325/LADDER 163 001 CONSTRUCTION	200	0	06/24		
057 FD175D326 CONS	OVERHEAD DOOR - EC 326 / LADDER 160 001 CONSTRUCTION	200	0	06/24		
057 FD175E249 CO#: 1 OTHR	ROOF REPLACEMENT - EC249 001 OTHER	50	0	06/29	DSGN	09/18 03/19
057 FD175E287 CONS	Door Replacement - EC287 GE 001 CONSTRUCTION	200	0	06/24	CON	06/22 06/23
057 FD175GE16 CO#: 1 CONS DSGN	GENERATOR - EC16 MS 001 CONSTRUCTION 002 DESIGN	1,087 113	0 0	06/24 06/24	DSGN	08/23 02/24
057 FD175GE40 CO#: 1 CONS DSGN	GENERATOR - EC40 MS 001 CONSTRUCTION 002 DESIGN	1,150 50	0 0	06/24 06/24	DSGN	09/23 03/24
057 FD175GE74 CO#: 1 CONS	GENERATOR - EC74 MS 001 CONSTRUCTION	655	0	06/24	DSGN	02/23 08/23
057 FD175GE89 CO#: 2 CONS DSGN	GENERATOR - EC89 MS 001 CONSTRUCTION 002 DESIGN	1,087 5	0 0	06/24 06/24	DSGN	11/22 05/23
057 FD175GE96 CO#: 2 CONS DSGN	GENERATOR - EC96 MS 001 CONSTRUCTION 002 DESIGN	1,000 89	0 0	06/24 06/24	DSGN	02/23 08/23
057 FD175GE97 CONS DSGN	GENERATOR - EC 97 001 CONSTRUCTION 002 DESIGN	1,080 120	0 0	06/24 06/24		
057 FD175G153 CONS	GENERATOR - EC153 MS 001 CONSTRUCTION	1,096	0	06/24	DSGN	02/23 08/23
057 FD175G155 CONS DSGN	GENERATOR - EC155/LADDER 78 001 CONSTRUCTION 002 DESIGN	1,080 120	0 0	06/25 06/24		
057 FD175G157 CO#: 1 CONS	Generator - EC157 001 CONSTRUCTION	410	0	06/24	DSGN	11/20 05/21
057 FD175G158 CO#: 1 CONS	Generator - EC158 001 CONSTRUCTION	410	0	06/24	DSGN	12/20 06/21
057 FD175G246 CONS DSGN	GENERATOR - EC246 MS 001 CONSTRUCTION 002 DESIGN	1,080 120	0 0	06/24 06/24	DSGN	08/23 02/24

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 190

MGN PROJECT AGY ID NO	DESCRIPTION		CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
057 FD175G254	GENERATOR - EC254						
CONS MS 001	CONSTRUCTION	MASONRY	1,096	0	06/24	DSGN	09/23 03/24
057 FD175G289	Generator - EC289						
C0#: 2 DSGN	002 DESIGN		1	0	06/24	DSGN	01/20 07/20
057 FD175G295	GENERATOR - EC295						
CONS MS 001	CONSTRUCTION	MASONRY	1,086	0	06/24	DSGN	08/23 02/24
DSGN 002	DESIGN		114	0	06/24		
057 FD175G307	GENERATOR - EC307						
CONS MS 001	CONSTRUCTION	MASONRY	119	0	06/24	DSGN	08/23 02/24
DSGN 002	DESIGN		81	0	06/24		
057 FD175G318	GENERATOR - EC 318						
CONS 001	CONSTRUCTION		1,080	0	06/24		
DSGN 002	DESIGN		120	0	06/24		
057 FD175G320	GENERATOR - EC 320 / LADDER 167						
CONS 001	CONSTRUCTION		1,080	0	06/24		
DSGN 002	DESIGN		120	0	06/24		
057 FD175KT96	KITCHEN - EC96						
CONS 001	CONSTRUCTION		568	0	06/24	DSGN	10/21 04/22
C0#: 1 CONS	001 CONSTRUCTION		28	0	06/29		
C0#: 2 CONS	001 CONSTRUCTION		1,000	0	06/24		
C0#: 2 DSGN	002 DESIGN		26	0	06/24		
057 FD175K221	KITCHENT RENOVATION - EC221						
C0#: 2 CONS MS 001	CONSTRUCTION	MASONRY	1,200	0	06/25		
057 FD175K316	KITCHENT RENOVATION - EC316						
CONS MS 001	CONSTRUCTION	MASONRY	1,200	0	06/25	CON	08/23 08/24
057 FD175WHZT	WINDOWS REPLACEMENT - HAZMAT OPERATION BUILDING AT RANDALLS						
CONS 001	CONSTRUCTION		300	0	06/24		
057 FD175WN74	Window Replacement - EC74						
C0#: 1 CONS	WW 001 CONSTRUCTION	WINDOWS	3	0	06/24	DSGN	11/18 04/19
057 FD175W154	WINDOW REPLACEMENT - EC154						
OTHR 001	OTHER		35	0	06/29	CON	04/18 04/19
057 FD175W166	WINDOW REPLACEMENT - EC166						
OTHR 001	OTHER		36	0	06/29	CON	04/18 04/19
057 FD175W245	WINDOW REPLACEMENT - EC245						
CONS MK 001	CONSTRUCTION	INSTL. MARKINGS	488	0	06/30	CON	03/18 03/19
057 FD175W248	WINDOW REPLACEMENT - EC248						
CONS MK 001	CONSTRUCTION	INSTL. MARKINGS	214	0	06/30	CON	02/18 09/22

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 191

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
057 FD175W288	WINDOWS REPLACEMENT - SQUAD 288						
CONS	001 CONSTRUCTION	300	0	06/24			
057 FD175W316	Window Replacement - EC316				CON	06/20	06/21
C0#: 2 CONS MK 001 CONSTRUCTION	INSTL. MARKINGS	109	0	06/24			

BUDGET LINE: F-K109																				FMS #: 057 K09		VEHICLE ACQUISITION, BROOKLYN																							
AVAILABLE BALANCE AS OF: 07/31/23																				\$224,253.87		(CITY)		\$0.00 (NON-CITY)																					
CONTRACT LIABILITY:																				\$1,182.00		(CITY)		\$0.00 (NON-CITY)																					
ITD EXPENDITURES:																				\$214,564.13		(CITY)		\$0.00 (NON-CITY)																					
																				* FY 24		* FY 25		* FY 26		* FY 27		* FY 24		* FY 25		* FY 26		* FY 27											
ADOPTED (C)*																				150		*		*		(C)*		150		*		*		*											
APPROPRIATIONS (N)*																				*		*		*		COMMITMENT PLAN (N)*		*		*		*		*											
																				FY 2024																									
PLAN (C)*																				JULY		AUG		SEPT		OCT		NOV		DEC		JAN		FEB		MARCH		APRIL		MAY		JUNE		FY 24	
FORCST (C)*																				*		*		*		*		*		*		*		*		*		*		*		*		*	
ACTUAL (C)*																				*		*		*		*		*		*		*		*		*		*		*		*		*	
PLAN (N)*																				*		*		*		*		*		*		*		*		*		*		*		*		*	
FORCST (N)*																				*		*		*		*		*		*		*		*		*		*		*		*		*	
ACTUAL (N)*																				*		*		*		*		*		*		*		*		*		*		*		*		*	

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
057 FK109LSER	BFI LASER SCANNER-BROOKLYN						
EQFN	001 EQUIPMENT AND FURNITURE	150	0	06/25			
057 FK109YWDI	VANS						
EQFN	002 EQUIPMENT AND FURNITURE	73	0	06/29			

\$.00 (NON-CITY)
 \$.00 (NON-CITY)
 \$.00 (NON-CITY)

MGN PROJECT		CITY	NC	PLAN	CURRENT	MILESTONE
AGY	ID NO	DESCRIPTION	COST	COST	COMM DATE	MILESTONE
						START END
057	FK175W257	WINDOW REPLACEMENT-EC 257				
	OTHR	001 OTHER	600	0	06/24	

\$.00 (NON-CITY)
 \$.00 (NON-CITY)
 \$.00 (NON-CITY)

[illegible]

MGN PROJECT		CITY	NC	PLAN	CURRENT	MILESTONE
AGY	ID NO	DESCRIPTION	COST	COST	COMM DATE	MILESTONE
057	FM109BAMB	Bariatric Ambulance- Manhattan				
	EQFN	001 EQUIPMENT AND FURNITURE	175	0	06/24	

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 193

BUDGET LINE: F-QN067 FMS #: 057 Q67
AVAILABLE BALANCE AS OF: 07/31/23
CONTRACT LIABILITY:
ITD EXPENDITURES:

FDNY FOUNDATION
\$75,210.00 (CITY)
\$124,790.00 (CITY)
\$0.00 (CITY)
\$0.00 (NON-CITY)
\$0.00 (NON-CITY)
\$0.00 (NON-CITY)

ADOPTED	(C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*	FY 24	*	FY 25	*	FY 26	*	FY 27	*
APPROPRIATIONS	(N)*		*		*		*		*	75	*		*		*		*

		JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024 JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24
PLAN (C)*		*	*	*	*	*	*	*	*	*	*	*	75	75
FORCST (C)*		*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (C)*		*	*	*	*	*	*	*	*	*	*	*	*	*
PLAN (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*

MGN PROJECT	CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO DESCRIPTION	COST	COST	COMM DATE	MILESTONE	START END
850 F175FZONE Fire Foundation FDNY Fire Zone					
CO#: Q2 CONS 003 CONSTRUCTION	75	0	06/24		

BUDGET LINE: F-Q109 FMS #: 057 Q09
AVAILABLE BALANCE AS OF: 07/31/23
CONTRACT LIABILITY:
ITD EXPENDITURES:

VEHICLE ACQUISITION, QUEENS
\$311,575.00 (CITY)
\$350,000.00 (CITY)
\$318,624.00 (CITY)
\$0.00 (NON-CITY)
\$0.00 (NON-CITY)
\$0.00 (NON-CITY)

ADOPTED	(C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*	FY 24	*	FY 25	*	FY 26	*	FY 27	*
APPROPRIATIONS	(N)*		*		*		*		*		*	311	*		*		*

		JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024 JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24
PLAN (C)*		*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST (C)*		*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (C)*		*	*	*	*	*	*	*	*	*	*	*	*	*
PLAN (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*

MGN PROJECT	CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO DESCRIPTION	COST	COST	COMM DATE	MILESTONE	START END
057 FQ109COUN PURCHASE OF COUNTERTERRORISM AND EMERGENCY PREPAREDNESS VEH					
EQFN EM 001 EQUIPMENT AND FURNITURE EMERGENCY VEHICLES	100	0	06/25		
057 FQ109TRAN TRANSPORT VEHICLES					
EQFN 003 EQUIPMENT AND FURNITURE	211	0	06/25		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 194

BUDGET LINE: F-Q175 FMS #: 057 Q01 FACILITY IMPROVEMENTS, QUEENS

AVAILABLE BALANCE AS OF: 07/31/23 \$1,330,566.42 (CITY) \$.00 (NON-CITY)

CONTRACT LIABILITY: \$742,525.52 (CITY) \$.00 (NON-CITY)

ITD EXPENDITURES: \$2,085,908.06 (CITY) \$.00 (NON-CITY)

ADOPTED	(C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*	FY 24	*	FY 25	*	FY 26	*	FY 27	*
APPROPRIATIONS	(N)*		*		*		*		*	1,121	*		*		*		*

		JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024 JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24
PLAN (C)*		*	*	*	*	*	*	*	*	*	*	*	1,121	1,121
FORCST (C)*		*	*	*	*	*	*	*	*	*	*	*	1,121	1,121
ACTUAL (C)*		*	*	*	*	*	*	*	*	*	*	*		
PLAN (N)*		*	*	*	*	*	*	*	*	*	*	*		
FORCST (N)*		*	*	*	*	*	*	*	*	*	*	*		
ACTUAL (N)*		*	*	*	*	*	*	*	*	*	*	*		

MGN PROJECT																	
AGY ID NO	DESCRIPTION									CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END		
057 FQ175K307	KITCHEN RENOVATION - EC307												DSGN	01/21	07/21		
CO#: 1 CONS	001 CONSTRUCTION									1,121	0	06/24					
057 FQ175W275	Window Replacement EC275												CON	04/18	09/22		
OTHR	001 OTHER									221	0	06/29					

BUDGET LINE: F-R109 FMS #: 057 R09 VEHICLE ACQUISITION, STATEN ISLAND

AVAILABLE BALANCE AS OF: 07/31/23 \$400,000.47 (CITY) \$.00 (NON-CITY)

CONTRACT LIABILITY: \$.00 (CITY) \$.00 (NON-CITY)

ITD EXPENDITURES: \$1,593,294.53 (CITY) \$.00 (NON-CITY)

ADOPTED	(C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*	FY 24	*	FY 25	*	FY 26	*	FY 27	*
APPROPRIATIONS	(N)*		*		*		*		*		*	400	*		*		*

		JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024 JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24
PLAN (C)*		*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST (C)*		*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (C)*		*	*	*	*	*	*	*	*	*	*	*	*	*
PLAN (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*

MGN PROJECT																	
AGY ID NO	DESCRIPTION									CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END		
057 FR109BF14	BRUSH FIRE UNIT																
EQFN	002 EQUIPMENT AND FURNITURE									150	0	06/25					
057 FR109STRM	ALL TERRAIN STORM VEHICLE																
EQFN	002 EQUIPMENT AND FURNITURE									250	0	06/25					

PAGE: 195

FACILITY IMPROVEMENTS, STATEN ISLAND F-R175-FAC

\$5,169.81 (CITY)

\$.00 (NON-CITY)

\$302,048.89 (CITY)

\$.00 (NON-CITY)

\$469,964.30 (CITY)

\$.00 (NON-CITY)

FY 2024

NO. PRE (N)

	NO.	ID	NO.	SPECIALTY	TYPE	DATE RECEIVED	ONE COPY	OTHER	END
--	-----	----	-----	-----------	------	---------------	----------	-------	-----

00/11/1	CONS	001 CONSTRUCTION	9	9	00/24
---------	------	------------------	---	---	-------

FDNY FOUNDATION

\$125,210.00 (CITY)

\$.00 (NON-CITY)

\$124,790.00 (CITY)

\$.00 (NON-CITY)

\$.00 (CITY)

\$.00 (NON-CITY)

	FY 2024	
--	---------	--

CO#: AA CONS 004 CONSTRUCTION

\$.00 (NON-CITY)

\$27,542,181.18 (NON-CITY)

MGN	PROJECT					CITY	NC	PLAN	CURRENT	STONE
AGY	ID	NO	DESCRIPTION			COST	COST	COMM DATE	STONE	START END
057	F1-ARCS		Auxiliary Radio Communications (ACRS) System							
	EQFN	ED 001	EQUIPMENT AND FURNITURE	COMPUTERS AND PERIPHERAL		864	0	06/24		
057	F1-COMMS		Communications/Radio Upgrades							
	EQFN	CQ 001	EQUIPMENT AND FURNITURE	COMMUNICATIONS EQUIPMENT		10,000	0	06/32		
	C0#:	1 EQFN	CQ 001 EQUIPMENT AND FURNITURE	COMMUNICATIONS EQUIPMENT		10,000	0	06/33		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 197

MGN PROJECT							CITY	NC	PLAN	CURRENT	MILESTONE	
AGY ID NO		DESCRIPTION					COST	COST	COMM DATE	MILESTONE	START	END
CO#: 2	EQFN	CQ 001	EQUIPMENT AND FURNITURE	COMMUNICATIONS	EQUIPMENT		1,833	0	06/28			
CO#: 3	EQFN	CQ 001	EQUIPMENT AND FURNITURE	COMMUNICATIONS	EQUIPMENT		4,000	0	06/29			
CO#: 4	EQFN	CQ 001	EQUIPMENT AND FURNITURE	COMMUNICATIONS	EQUIPMENT		6,000	0	06/30			
CO#: 5	EQFN	CQ 001	EQUIPMENT AND FURNITURE	COMMUNICATIONS	EQUIPMENT		6,000	0	06/31			
057 F1-GCT09		GRAND CENTRAL/METRONORTH RADIO										
	EQFN	CQ 005	EQUIPMENT AND FURNITURE	COMMUNICATIONS	EQUIPMENT		0	176	06/25			
	EQFN	CQ 006	EQUIPMENT AND FURNITURE	COMMUNICATIONS	EQUIPMENT		0	1,460	06/25			
057 F1-JFKDAS		JFK EMS/FDNY DAS INTEGRATION										
	EQFN	002	EQUIPMENT AND FURNITURE				283	0	06/24			
CO#: 1	EQFN	002	EQUIPMENT AND FURNITURE				300	0	06/25			
057 F1-OAC		OUTSIDE AGENCY CABLING										
	OTHR	024	OTHER				500	0	06/24			
	OTHR	025	OTHER				255	0	06/25			
	OTHR	026	OTHER				250	0	06/26			
	OTHR	027	OTHER				1,000	0	06/27			
	OTHR	028	OTHER				500	0	06/28			
	OTHR	029	OTHER				1,000	0	06/29			
	OTHR	030	OTHER				3,500	0	06/30			
	OTHR	031	OTHER				3,245	0	06/31			
	OTHR	032	OTHER				3,500	0	06/32			
	OTHR	033	OTHER				2,623	0	06/33			
057 F1-34STRT		34TH Street project - MOYIHAN St and PENN STATION										
	EQFN	001	EQUIPMENT AND FURNITURE				1,681	0	06/24			
CO#: 1	EQFN	001	EQUIPMENT AND FURNITURE				2,564	0	06/25			
CO#: 2	EQFN	001	EQUIPMENT AND FURNITURE				5,320	0	06/26			
057 F1FACEQMT		CH16 FACILITIES EQUIPMENT										
CO#: 1	EQFN	001	EQUIPMENT AND FURNITURE				500	0	06/25			
057 F1FTRENOV		FT TOTTEN BUILDING RENOVATION										
CO#: 1	EQFN	001	EQUIPMENT AND FURNITURE				1,369	0	06/26			
057 F1GAZ2401		Gazebo-Manhole project on Kings Hwy & Ryder St in Brooklyn										
	CONS	MK 001	CONSTRUCTION	INSTL.	MARKINGS		101	0	06/24			
057 F1MORADIO		Mobile (vehicular) Radio Replacement										
CO#: 1	EQFN	ED 002	EQUIPMENT AND FURNITURE	COMPUTERS	AND PERIPHERAL		1,928	0	06/25			
057 F1PHONEUP		PHONE UPGRADES										
CO#: 1	EQFN	ED 001	EQUIPMENT AND FURNITURE	COMPUTERS	AND PERIPHERAL		1,015	0	06/29			
057 F1TELEFLD		FIELD TELEPHONE SYSTEM REPLACEMENT										
	EQFN	CQ 001	EQUIPMENT AND FURNITURE	COMMUNICATIONS	EQUIPMENT		600	0	06/29			
057 F1TLMTRY		TELEMETRY RECEIVERS CONSOLES & COMPARATOR REPLACEMENT										
CO#: 3	EQFN	CQ 001	EQUIPMENT AND FURNITURE	COMMUNICATIONS	EQUIPMENT		487	0	06/24			
057 SANDCNDIT		HURRICANE SANDY - CONDUIT										
CO#: H	EQFN	CQ 001	EQUIPMENT AND FURNITURE	COMMUNICATIONS	EQUIPMENT		1,173	0	06/24			
CO#: I	EQFN	CQ 001	EQUIPMENT AND FURNITURE	COMMUNICATIONS	EQUIPMENT		1,690	0	06/25			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 198

MGN PROJECT							CITY	NC	PLAN	CURRENT	MILESTONE	
AGY ID NO		DESCRIPTION					COST	COST	COMM DATE	MILESTONE	START	END
	EQFN CQ 002	EQUIPMENT AND FURNITURE			COMMUNICATIONS EQUIPMENT		1,000	0			06/26	
CO#: Q	EQFN CQ 002	EQUIPMENT AND FURNITURE			COMMUNICATIONS EQUIPMENT		0	10,810			06/24	
CO#: R	EQFN CQ 002	EQUIPMENT AND FURNITURE			COMMUNICATIONS EQUIPMENT		0	23,518			06/25	
057 SANDCNEQP	SANDY CONDUIT -	Fiber Equipment										
CO#: 4	EQFN ED 001	EQUIPMENT AND FURNITURE			COMPUTERS AND PERIPHERAL		1,576	0			06/24	
CO#: 5	EQFN ED 002	EQUIPMENT AND FURNITURE			COMPUTERS AND PERIPHERAL		0	2,193			06/24	
057 SANDCNINS	SANDY CONDUIT -	EXCAVATION AND INSTALLATION										
CO#: J	EQFN ED 001	EQUIPMENT AND FURNITURE			COMPUTERS AND PERIPHERAL		759	0			06/24	
CO#: J	EQFN ED 002	EQUIPMENT AND FURNITURE			COMPUTERS AND PERIPHERAL		0	6,841			06/24	
057 SANDCNITC	SANDY CONDUIT -	NETWORK ENGINEER										
	EQFN ED 001	EQUIPMENT AND FURNITURE			COMPUTERS AND PERIPHERAL		114	0			06/24	
	EQFN ED 002	EQUIPMENT AND FURNITURE			COMPUTERS AND PERIPHERAL		0	1,064			06/24	
057 SANDCNMAT	HURRICANE SANDY	CONDUIT PROJECT - IT Equipment Phase 2										
CO#: 1	EQFN ED 001	EQUIPMENT AND FURNITURE			COMPUTERS AND PERIPHERAL		108	0			06/24	
CO#: 1	EQFN ED 002	EQUIPMENT AND FURNITURE			COMPUTERS AND PERIPHERAL		0	2,485			06/24	
057 SANDCNNET	SANDY CONDUIT -	Network Cabling Modernization										
	EQFN CQ 001	EQUIPMENT AND FURNITURE			COMMUNICATIONS EQUIPMENT		796	0			06/24	
	EQFN CQ 002	EQUIPMENT AND FURNITURE			COMMUNICATIONS EQUIPMENT		0	7,160			06/24	
057 SANDERSBX	HURRICANE SANDY	ALARM BOX NETWORK										
CO#: E	EQFN CQ 002	EQUIPMENT AND FURNITURE			COMMUNICATIONS EQUIPMENT		54	0			06/24	
CO#: C	EQFN 005	EQUIPMENT AND FURNITURE					0	300			06/24	
850 BED-819	WM replacement in	Oriental Blvd										
CONS	501 CONSTRUCTION						181	0			06/24	

DEVSCOPE 03/18 05/18

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 200

MGN PROJECT				CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO	DESCRIPTION			COST	COST	COMM DATE	MILESTONE	START END
CO#: 12 EQFN	001 EQUIPMENT AND FURNITURE			1,384	0	06/25		
057 F109-IE21	Initial Equipment - IE21							
CO#: 3 EQFN	001 EQUIPMENT AND FURNITURE			4,000	0	06/24		
CO#: 3A EQFN	001 EQUIPMENT AND FURNITURE			2,556	0	06/25		
057 F109-IE22	Initial Equipment - IE22							
CO#: 1 EQFN	002 EQUIPMENT AND FURNITURE			4,000	0	06/24		
CO#: 2 EQFN	002 EQUIPMENT AND FURNITURE			4,000	0	06/25		
CO#: 3 EQFN	002 EQUIPMENT AND FURNITURE			3,588	0	06/26		
057 F109-IE23	Initial Equipment - IE23							
EQFN	002 EQUIPMENT AND FURNITURE			4,973	0	06/24		
EQFN	003 EQUIPMENT AND FURNITURE			10,020	0	06/25		
EQFN	004 EQUIPMENT AND FURNITURE			15,712	0	06/26		
EQFN	005 EQUIPMENT AND FURNITURE			12,435	0	06/27		
EQFN	006 EQUIPMENT AND FURNITURE			2,624	0	06/28		
057 F109-IE25	Initial Equipment - IE25							
EQFN	004 EQUIPMENT AND FURNITURE			1,632	0	06/28		
057 F109-IE26	Initial Equipment - IE26							
EQFN	002 EQUIPMENT AND FURNITURE			5,000	0	06/27		
EQFN	003 EQUIPMENT AND FURNITURE			3,500	0	06/28		
EQFN	004 EQUIPMENT AND FURNITURE			3,849	0	06/29		
057 F109-IE27	Initial Equipment - IE27							
EQFN	001 EQUIPMENT AND FURNITURE			1,500	0	06/27		
EQFN	002 EQUIPMENT AND FURNITURE			2,188	0	06/28		
EQFN	003 EQUIPMENT AND FURNITURE			2,500	0	06/29		
EQFN	004 EQUIPMENT AND FURNITURE			2,189	0	06/30		
057 F109-IE28	Initial Equipment - IE28							
EQFN	001 EQUIPMENT AND FURNITURE			501	0	06/28		
EQFN	002 EQUIPMENT AND FURNITURE			500	0	06/29		
EQFN	003 EQUIPMENT AND FURNITURE			1,000	0	06/30		
057 F109-IE29	Initial Equipment - IE29							
EQFN	001 EQUIPMENT AND FURNITURE			561	0	06/29		
057 F109-IE30	INITIAL EQUIPMENT - FY30							
EQFN	001 EQUIPMENT AND FURNITURE			6,406	0	06/30		
CO#: 1 EQFN	001 EQUIPMENT AND FURNITURE			6,000	0	06/31		
057 F109-IE31	INITIAL EQUIPMENT - FY31							
EQFN	001 EQUIPMENT AND FURNITURE			2,753	0	06/31		
057 F109-IE32	INITIAL EQUIPMENT - FY32							
EQFN	001 EQUIPMENT AND FURNITURE			15,000	0	06/32		
CO#: 1 EQFN	001 EQUIPMENT AND FURNITURE			10,000	0	06/33		
057 F109-IE33	INITIAL EQUIPMENT - FY33							
EQFN	001 EQUIPMENT AND FURNITURE			3,234	0	06/32		
CO#: 1 EQFN	001 EQUIPMENT AND FURNITURE			20,000	0	06/33		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 201

MGN PROJECT						CITY	NC	PLAN	CURRENT	MILESTONE	
AGY ID NO		DESCRIPTION				COST	COST	COMM DATE	MILESTONE	START	END
057 F109-PUM		PUMPERS									
	EQFN	EM 017 EQUIPMENT AND FURNITURE		EMERGENCY VEHICLES	48,547	0	06/26				
	EQFN	EM 018 EQUIPMENT AND FURNITURE		EMERGENCY VEHICLES	6,113	0	06/27				
	EQFN	EM 020 EQUIPMENT AND FURNITURE		EMERGENCY VEHICLES	1,391	0	06/29				
	EQFN	EM 021 EQUIPMENT AND FURNITURE		EMERGENCY VEHICLES	17,355	0	06/31				
	EQFN	EM 022 EQUIPMENT AND FURNITURE		EMERGENCY VEHICLES	10,680	0	06/32				
	EQFN	EM 023 EQUIPMENT AND FURNITURE		EMERGENCY VEHICLES	1,258	0	06/33				
057 F109-RM		REAR MOUNTS									
	EQFN	010 EQUIPMENT AND FURNITURE			1,578	0	06/26				
	EQFN	015 EQUIPMENT AND FURNITURE			22,409	0	06/27				
057 F109-RM22		14 Rear Mounts & 1 TDA - FY22									
CO#: 3	EQFN	001 EQUIPMENT AND FURNITURE			30	0	06/24				
057 F109-RM23		24 Rear Mounts & 1 TDA - FY23									
	EQFN	001 EQUIPMENT AND FURNITURE			55	0	06/24				
057 F109-SUB		SUBURBANS									
	EQFN	EM 019 EQUIPMENT AND FURNITURE		EMERGENCY VEHICLES	1,641	0	06/27				
	EQFN	EM 020 EQUIPMENT AND FURNITURE		EMERGENCY VEHICLES	5,490	0	06/27				
	EQFN	EM 021 EQUIPMENT AND FURNITURE		EMERGENCY VEHICLES	12,013	0	06/28				
	EQFN	EM 023 EQUIPMENT AND FURNITURE		EMERGENCY VEHICLES	308	0	06/30				
	EQFN	EM 024 EQUIPMENT AND FURNITURE		EMERGENCY VEHICLES	11,000	0	06/33				
057 F109-TDA		TRACTOR DRAWN AERIAL APPARATUS									
	EQFN	EM 002 EQUIPMENT AND FURNITURE		EMERGENCY VEHICLES	3,522	0	06/26				
057 F109-TL75		TOWER LADDERS - 75 FOOT									
	EQFN	EM 010 EQUIPMENT AND FURNITURE		EMERGENCY VEHICLES	6,742	0	06/26				
	EQFN	EM 011 EQUIPMENT AND FURNITURE		EMERGENCY VEHICLES	6,944	0	06/27				
	EQFN	EM 012 EQUIPMENT AND FURNITURE		EMERGENCY VEHICLES	28,333	0	06/29				
	EQFN	EM 013 EQUIPMENT AND FURNITURE		EMERGENCY VEHICLES	3,132	0	06/30				
	EQFN	EM 014 EQUIPMENT AND FURNITURE		EMERGENCY VEHICLES	35,166	0	06/31				
	EQFN	EM 015 EQUIPMENT AND FURNITURE		EMERGENCY VEHICLES	16,480	0	06/32				
	EQFN	EM 016 EQUIPMENT AND FURNITURE		EMERGENCY VEHICLES	26,976	0	06/28				
057 F109-TL95		TOWER LADDERS - 95 FOOT									
	EQFN	EM 004 EQUIPMENT AND FURNITURE		EMERGENCY VEHICLES	10,278	0	06/31				
057 F109-VEH		RESPONSE VEHICLES									
	EQFN	007 EQUIPMENT AND FURNITURE			5,050	0	06/28				
	EQFN	008 EQUIPMENT AND FURNITURE			8,450	0	06/29				
	EQFN	011 EQUIPMENT AND FURNITURE			5,000	0	06/30				
	EQFN	012 EQUIPMENT AND FURNITURE			9,000	0	06/31				
	EQFN	013 EQUIPMENT AND FURNITURE			3,500	0	06/32				
	EQFN	014 EQUIPMENT AND FURNITURE			6,500	0	06/33				
057 F109BHAMB		BHEARD Program - 20 Type 2 Ambulances									
CO#: 1	EQFN	001 EQUIPMENT AND FURNITURE			5,378	0	06/24				
CO#: 2	EQFN	001 EQUIPMENT AND FURNITURE			2,414	0	06/25				

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 202

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
057 F109FLT22 CO#: 1 EQFN	FIRE CHIEF, EMS LIEUTENANT RESPONSE VEHICLES 001 EQUIPMENT AND FURNITURE	25	0	06/24		
057 F109FLUID CO#: 1 EQFN	Fluid Distribution System 001 EQUIPMENT AND FURNITURE	142	0	06/25		
057 F109FOM23 EQFN	FOAM TENDER UNITS REPLACEMENT - FY23 EM 001 EQUIPMENT AND FURNITURE EMERGENCY VEHICLES	3,000	0	06/27		
057 F109HAZ11 EQFN	HAZMAT SECOND PIECE VEHICLE EM 003 EQUIPMENT AND FURNITURE EMERGENCY VEHICLES	1,230	0	06/31		
057 F109HAZ16 EQFN	HAZMAT FIRST PIECE - FY16 002 EQUIPMENT AND FURNITURE	2,170	0	06/27		
057 F109HPPUM EQFN	PUMPERS - HI PRESSURE EM 004 EQUIPMENT AND FURNITURE EMERGENCY VEHICLES	4,474	0	06/30		
057 F109HPP23 CO#: A EQFN	Seven (7) FDNY High Pressure Pumper Apparatus 001 EQUIPMENT AND FURNITURE	3,782	0	06/24		
057 F109LADDE CO#: 10 EQFN	Ladder Refurbishment Holding Cde for Pumper and Ladder 001 EQUIPMENT AND FURNITURE	1,563	0	06/31		
CO#: 11 EQFN	001 EQUIPMENT AND FURNITURE	10,000	0	06/32		
CO#: 12 EQFN	001 EQUIPMENT AND FURNITURE	10,000	0	06/33		
CO#: 5 EQFN	001 EQUIPMENT AND FURNITURE	245	0	06/26		
CO#: 6 EQFN	001 EQUIPMENT AND FURNITURE	1,389	0	06/27		
CO#: 7 EQFN	001 EQUIPMENT AND FURNITURE	1,431	0	06/28		
CO#: 8 EQFN	001 EQUIPMENT AND FURNITURE	1,473	0	06/29		
CO#: 9 EQFN	001 EQUIPMENT AND FURNITURE	1,518	0	06/30		
057 F109LAD24 EQFN	Ten (10) FDNY Ferrara Ladder Refurbishments 001 EQUIPMENT AND FURNITURE	2,178	0	06/24		
057 F109MRVH CO#: 1 EQFN	Mental Health Response Vehicles 001 EQUIPMENT AND FURNITURE	18,208	0	06/27		
057 F109MRTU2 EQFN	Mobile Respiratory Treatment Unit (MRTU) Vehicle 001 EQUIPMENT AND FURNITURE	1,687	0	06/26		
057 F109PUM22 CO#: 2 EQFN	PUMPERS - FY22 001 EQUIPMENT AND FURNITURE	30	0	06/24		
057 F109PUM23 EQFN	41 FDNY 2000GPM Pumper Apparatus 001 EQUIPMENT AND FURNITURE	48,159	0	06/24		
057 F109REBRE EQFN	Rebreather Apparatus 001 EQUIPMENT AND FURNITURE	889	0	06/26		
057 F109RES16 EQFN	RESCUE TRUCK - FY16 EM 012 EQUIPMENT AND FURNITURE EMERGENCY VEHICLES	10,523	0	06/26		
EQFN	EM 013 EQUIPMENT AND FURNITURE EMERGENCY VEHICLES	12,566	0	06/30		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 203

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
057 F109RM023 CO#: 1 EQFN	Eight (8) FDNY 100' Rear Mount Apparatus 001 EQUIPMENT AND FURNITURE	25	0	06/24		
057 F109SAT15 CO#: 2 EQFN	SATELLITE UNITS EM 001 EQUIPMENT AND FURNITURE EMERGENCY VEHICLES	6,600	0	06/29		
057 F109SPPUM EQFN	SUPER PUMPER 001 EQUIPMENT AND FURNITURE	2,000	0	06/32		
057 F109SQPM3 CO#: A EQFN	8 FDNY Squad Pumper Apparatus 001 EQUIPMENT AND FURNITURE	1,225	0	06/24		
057 F109SUP13 EQFN	SUPPORT VEHICLES 002 EQUIPMENT AND FURNITURE	4,000	0	06/28		
	EQFN 003 EQUIPMENT AND FURNITURE	4,569	0	06/29		
	EQFN 006 EQUIPMENT AND FURNITURE	5,000	0	06/30		
	EQFN 007 EQUIPMENT AND FURNITURE	9,000	0	06/31		
	EQFN 008 EQUIPMENT AND FURNITURE	3,500	0	06/32		
	EQFN 009 EQUIPMENT AND FURNITURE	8,003	0	06/33		
057 F109TDA23 CO#: 1 EQFN	TRACTOR DRAWN AERIAL APPARATUS - FY23 001 EQUIPMENT AND FURNITURE	30	0	06/24		
057 F109THW27 EQFN	Thawing Unit Trucks 001 EQUIPMENT AND FURNITURE	950	0	06/27		
057 F109TL722 CO#: 2 EQFN	Tower Ladders 75' - FY22 001 EQUIPMENT AND FURNITURE	239	0	06/24		
057 F109TL723 EQFN	8 TOWER LADDERS - 75' FY23 001 EQUIPMENT AND FURNITURE	30	0	06/24		
057 F109TL753 CO#: A EQFN	8 FDNY 75' Tower Ladder Apparatus 001 EQUIPMENT AND FURNITURE	13,046	0	06/24		
057 F109TL923 EQFN	12 TOWER LADDERS - 95' FY23 001 EQUIPMENT AND FURNITURE	30	0	06/24		
CO#: B EQFN	001 EQUIPMENT AND FURNITURE	84-	0	08/23		
057 F109TL953 CO#: 1 EQFN	2 FDNY 95' Tower Ladder Apparatus 001 EQUIPMENT AND FURNITURE	30	0	06/24		
057 F10923TDA CO#: 1 EQFN	1 Tractor Drawn Aerial (TDA) & 1 Rear Mount Apparatus 001 EQUIPMENT AND FURNITURE	55	0	06/24		
057 F204BGEAR CO#: 1 EQFN	Bunker Gear Trailers 001 EQUIPMENT AND FURNITURE	70	0	06/24	CON	06/22 06/23
057 SANDCNTRK CO#: 3 EQFN	SANDY CONDUIT PROJECT - CABLE REEL TRUCK 001 EQUIPMENT AND FURNITURE	9	0	06/24		
CO#: 3 EQFN	002 EQUIPMENT AND FURNITURE	0	7	06/24		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 204

BUDGET LINE: F-175 FMS #: 057 213 FACILITY IMPROVEMENTS, CITYWIDE

AVAILABLE BALANCE AS OF: 07/31/23 \$220,184,792.82 (CITY) \$4,740,367.15 (NON-CITY)

CONTRACT LIABILITY: \$61,547,701.03 (CITY) \$2,234,311.03 (NON-CITY)

ITD EXPENDITURES: \$1,227,787,800.27 (CITY) \$10,073,802.34 (NON-CITY)

	*	FY 24	*	FY 25	*	FY 26	*	FY 27	*		*	FY 24	*	FY 25	*	FY 26	*	FY 27	*
ADOPTED (C)*		153,377		105,123		101,676		47,370		(C)*		140,970		106,074		95,815		99,436	
APPROPRIATIONS (N)*		3,927		765						COMMITMENT PLAN (N)*				3,242					

		JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024 JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24
PLAN (C)*		*	*	*	*	*	*	*	*	*	*	*	*	140,970
FORCST (C)*		*	*	*	*	*	*	*	*	*	*	*	*	149,925
ACTUAL (C)*	5,666	*	*	*	*	*	*	*	*	*	*	*	*	5,666
PLAN (N)*		*	*	*	*	*	*	*	*	*	*	*	*	
FORCST (N)*		*	*	*	*	*	*	*	*	*	*	*	*	
ACTUAL (N)*		*	*	*	*	*	*	*	*	*	*	*	*	

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
057 ACEFDN201 CO#: 1 CONS	FDNY - Lighting Upgrades at 11 FDNY Facilities 002 CONSTRUCTION	124	0	06/24	DEVSCOPE	01/22	03/22
057 ACEFDN202 CONS	FDNY - PV Installation at 4 Facilities 003 CONSTRUCTION	173	0	06/24	DEVSCOPE	01/22	03/22
057 FD175GE95 CO#: 2 CONS	Generator - EC95 003 CONSTRUCTION	64	0	06/24	DSGN	01/20	07/20
057 FD175G161 CONS	Generator - EC161 003 CONSTRUCTION	59	0	06/24	DSGN	01/20	07/20
057 FD175G165 CO#: 3 CONS	Generator - EC165 003 CONSTRUCTION	79	0	06/24	DSGN	01/20	07/20
057 FD175G289 CONS DSGN	Generator - EC289 003 CONSTRUCTION 004 DESIGN	96 4	0 0	06/24 06/24	DSGN	01/20	07/20
057 FD175G307 CONS	GENERATOR - EC307 003 CONSTRUCTION	861	0	06/24	DSGN	08/23	02/24
057 FD175WN22 CO#: 1 CONS	Window Replacement - EC22 003 CONSTRUCTION	164	0	06/24	DSGN	01/20	07/20
057 FD175WN28 CO#: 2 CONS	Window Replacement - EC28 003 CONSTRUCTION	11	0	06/24	DSGN	01/19	07/19
057 FD175WN74 CONS	Window Replacement - EC74 WW 004 CONSTRUCTION	211	0	06/24	DSGN	11/18	04/19
057 FD175W330 CO#: 1 CONS	Window Replacement - EC330 003 CONSTRUCTION	110	0	06/24	DSGN	01/19	07/19

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 205

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
057 FQ175G260 C0#: 2 CONS	Generator - EC260 003 CONSTRUCTION	65	0	06/24	DSGN	10/19 04/20
057 FQ175WASH C0#: 2 CONS	REPLACEMENT OF WASHERS AND DRYERS MK 004 CONSTRUCTION	73	0	06/24	DSGN	07/20 12/20
057 FR175G166 C0#: 2 CONS	Generator - EC166 003 CONSTRUCTION	47	0	06/24	DSGN	06/20 12/20
057 FX175GE42 C0#: 1 CONS	Generator - EC42 001 CONSTRUCTION	75	0	06/24	DSGN	10/19 04/20
057 F175-EMS7 OTHR	EMS 7 Station 001 OTHER	10,650	0	06/28	DSGN	10/22 04/23
	002 OTHER	60,350	0	06/29		
057 F175-ES55 CONS	EMS Station 55 MK 001 CONSTRUCTION	27,000	0	06/27		
DSGN	002 DESIGN	3,000	0	06/26		
057 F175CHILL C0#: 2 DSGN	Chiller replacement at Bronx and Queens CO s MK 001 CONSTRUCTION	20,472	0	06/25	DSGN	11/22 04/23
	002 DESIGN	139	0	06/24		
057 F175CHLL2 CONS	Chiller replacement at Manhattan CO MK 001 CONSTRUCTION	10,000	0	06/26		
DSGN	002 DESIGN	1,000	0	06/25		
057 F175DW211 C0#: B CONS	Door widening and retaining wall reconstruction - EC211 MS 001 CONSTRUCTION	77	0	06/24	DSGN	07/21 01/22
057 F175EC287 CONS	Engine Company 287 MK 001 CONSTRUCTION	30,229	0	06/24	DSGN	02/22 08/22
C0#: 2 DSGN	002 DESIGN	753	0	06/24		
C0#: 1 CNSP	003 CONSTRUCTION SUPERVISION	3,395	0	06/24		
057 F175EMS4M CONS	MULTI COMPONENT RENOVATIONS - EMS 4 MK 001 CONSTRUCTION	3,214	0	06/24	DSGN	08/17 01/19
057 F175EMS58 CONS	EMS 58 Construction MK 001 CONSTRUCTION	8,684	0	06/25	DSGN	05/23 11/23
C0#: 1 CONS	MK 001 CONSTRUCTION	8,316	0	06/25		
C0#: 2 DSGN	003 DESIGN	120	0	06/24		
057 F175FASBK CONS	Fire Alarm System at Brooklyn CO MK 001 CONSTRUCTION	2,000	0	06/26	DSGN	02/22 08/22
C0#: 1 DSGN	002 DESIGN	15	0	06/26		
057 F175FEC52 CONS	Flood Mitigation Site Drainage - EC52 MK 001 CONSTRUCTION	85	0	06/24	DSGN	01/22 07/22
057 F175FE163 CONS	APPARATUS FLOOR - EC163 MK 001 CONSTRUCTION	3,950	0	06/25	DSGN	01/23 07/23

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 206

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
057 F175FE221	APPARATUS FLOOR - EC221					
CONS MK 001	CONSTRUCTION	INSTL. MARKINGS	4,000	0	06/25	DSGN 01/23 07/23
DSGN 002	DESIGN	44	0	06/25		
057 F175FE260	APPARATUS FLOOR - EC260					
CONS MK 001	CONSTRUCTION	INSTL. MARKINGS	3,950	0	06/24	DSGN 01/23 07/23
DSGN 002	DESIGN	41	0	06/24		
057 F175FE294	APPARATUS FLOOR - EC294					
CONS MK 001	CONSTRUCTION	INSTL. MARKINGS	4,350	0	06/24	DSGN 01/23 07/23
DSGN 002	DESIGN	44	0	06/24		
057 F175FE295	APPARATUS FLOOR - EC295					
CONS MK 001	CONSTRUCTION	INSTL. MARKINGS	5,265	0	06/25	
DSGN 002	DESIGN	493	0	06/25		
057 F175FHREN	FIREHOUSE RENOVATIONS					
OTHR 021	OTHER	10,833	0	06/26		
OTHR 022	OTHER	10,000	0	06/27		
OTHR 023	OTHER	10,000	0	06/28		
OTHR 024	OTHER	35,000	0	06/29		
OTHR 025	OTHER	28,000	0	06/30		
OTHR 026	OTHER	21,000	0	06/31		
OTHR 027	OTHER	20,000	0	06/32		
OTHR 028	OTHER	20,000	0	06/33		
057 F175FL00R	APPARATUS FLOORS					
CO#: 3 OTHR 001	OTHER	6,733	0	06/25		
CO#: 4 OTHR 001	OTHER	16,720	0	06/26		
CO#: 5 OTHR 001	OTHER	16,720	0	06/27		
CO#: 6 OTHR 001	OTHER	16,720	0	06/28		
CO#: 7 OTHR 001	OTHER	16,720	0	06/29		
CO#: 8 OTHR 001	OTHER	16,720	0	06/30		
CO#: 9 OTHR 001	OTHER	16,720	0	06/31		
057 F175FMHVC	FLEET MAINTENANCE HVAC SYSTEM UPGRADE					
CONS MS 001	CONSTRUCTION	MASONRY	10,292	0	06/24	CON 06/17 06/18
CO#: 1 CONS MS 001	CONSTRUCTION	MASONRY	1,000	0	06/25	
CO#: 2 DSGN 002	DESIGN	56	0	06/24		
CNSP 003	CONSTRUCTION SUPERVISION	394	0	06/24		
057 F175FTANK	Fleet Tank Room					
CONS MK 001	CONSTRUCTION	INSTL. MARKINGS	412	0	06/24	DSGN 03/23 09/23
CO#: 1 CONS MK 001	CONSTRUCTION	INSTL. MARKINGS	1,000	0	06/25	
057 F175KIT42	KITCHEN REPLACEMENT - EC42					
CONS 001	CONSTRUCTION		1,617	0	06/24	DSGN 12/16 06/17
IFDS 600	IFA DESIGN	30	0	06/24		
057 F175KTE22	KITCHENT RENOVATION - EC22					
CONS 001	CONSTRUCTION		1,373	0	06/24	DSGN 11/18 05/19

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 207

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
057 F175MARN4	Marine 4 Pier Renovation					
CONS MK 001	CONSTRUCTION	8,000	0	06/26	DSGN	05/23 11/23
DSGN 002	DESIGN	600	0	06/25		
057 F175MCE33	Multi-Component Renovations - EC33					
CONS 001	CONSTRUCTION	7,125	0	06/25	DSGN	09/18 12/18
CO#: 2 DSGN 002	DESIGN	95	0	06/24		
057 F175MCE74	Multi-Component Renovations - EC74					
CO#: 3 CONS 001	CONSTRUCTION	123	0	06/24	DSGN	04/20 06/20
057 F175MCE91	Multi-Component Renovations - EC91					
CO#: 1 CONS MK 001	CONSTRUCTION	13,000	0	06/27		
CO#: 3 DSGN 002	DESIGN	16	0	06/24		
CO#: 5 DSGN 002	DESIGN	90	0	06/25		
IFSP 650	IFA CONSTRUCTION SUPERVIS	14	0	06/24		
057 F175MCL20	FIREHOUSE RENOVATIONS - LC20					
CO#: 3 CONS 001	CONSTRUCTION	8,520	0	06/27		
CO#: 4 DSGN 002	DESIGN	6	0	06/25		
057 F175MC152	Multi-Component Renovations - EC152					
CO#: 1 CONS MK 001	CONSTRUCTION	4,747	0	06/26		
CO#: 2 CONS MK 001	CONSTRUCTION	3,436	0	06/27		
057 F175MC153	MULTI COMPONENT RENOVATIONS - EC153					
CO#: 4 CONS MK 001	CONSTRUCTION	588	0	06/24	DSGN	06/20 11/20
057 F175MC159	Multi-Component Renovations - EC159					
CO#: 2 CONS MK 001	CONSTRUCTION	939	0	06/24		
057 F175MC218	Multi-Component Renovations - EC218					
CO#: 2 CONS MK 001	CONSTRUCTION	2,091	0	06/24	DSGN	03/20 06/20
CO#: 5 DSGN 002	DESIGN	83	0	06/24		
057 F175MC266	Multi-Component Renovations - EC266					
CONS MK 001	CONSTRUCTION	5,200	0	06/24	DSGN	01/19 04/19
CO#: 1 CONS MK 001	CONSTRUCTION	2,114	0	06/24		
CO#: 3 DSGN 002	DESIGN	35	0	06/24		
057 F175MC288	MULTI-COMPONENT RENOVATIONS - SQ288					
CONS MK 001	CONSTRUCTION	5,662	0	06/25	DSGN	03/23 09/23
057 F175MC304	Multi-Component Renovations - EC304					
CO#: 1 CONS MK 001	CONSTRUCTION	4,870	0	06/24	DSGN	10/18 01/19
CO#: 4 DSGN 002	DESIGN	5	0	06/24		
CO#: 5 DSGN 002	DESIGN	48	0	06/24		
057 F175MC307	Multi-Component Renovations - EC307					
CONS MK 001	CONSTRUCTION	7,625	0	06/24	DSGN	09/21 12/21
CO#: 1 DSGN 002	DESIGN	66	0	06/24		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 208

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
057 F175MR1WF	Marine 1 Wave Fence Attenuator					
CON	001 CONSTRUCTION	9,000	0	06/26		
DSGN	002 DESIGN	1,100	0	06/25		
057 F175MULTI	MUTIPLE COMPONENT RENOVATIONS					
OTHR	012 OTHER	16,760	0	06/27		
OTHR	013 OTHER	20,000	0	06/28		
OTHR	014 OTHER	19,000	0	06/29		
OTHR	015 OTHER	31,847	0	06/30		
OTHR	016 OTHER	26,864	0	06/31		
OTHR	017 OTHER	22,000	0	06/32		
OTHR	018 OTHER	20,000	0	06/33		
057 F175M9EWF	Marine 9 East Wave Fence Attenuator					
CON	MK 001 CONSTRUCTION	31,500	0	06/26		
DSGN	002 DESIGN	2,500	0	06/24		
CO#: 1	DSGN 002 DESIGN	1,000	0	06/25		
057 F175RFE54	ROOF AND WATERPROOFING - EC54				DSGN	11/18 05/19
CON	RF 001 CONSTRUCTION	1,060	0	06/24		
057 F175RFMR9	Marine 9 Roof Renovation					
CON	MK 001 CONSTRUCTION	4,000	0	06/27		
DSGN	002 DESIGN	200	0	06/25		
057 F175SEWER	New Sewer Main and Pumping Station - Outside Plant Garage				DSGN	11/18 05/19
CO#: 3	CON MK 001 CONSTRUCTION	917	0	06/24		
057 F175SPACE	R&T (Fleet) Space at 58-80 Borden Avenue					
CON	MK 001 CONSTRUCTION	2,000	0	06/25		
DSGN	002 DESIGN	257	0	06/24		
057 F175WN266	WINDOW REPLACEMENT - EC266				DSGN	01/19 07/19
CON	WW 001 CONSTRUCTION	400	0	06/25		
057 F175WN329	WINDOW REPLACEMENT - EC329				CON	10/19 09/20
CO#: B	CON WW 001 CONSTRUCTION	119	0	06/24		
057 F175WPE46	Roof and Waterproofing Project - EC46				DSGN	11/17 05/18
CO#: 3	CON RF 001 CONSTRUCTION	479	0	06/24		
057 F175WP301	Waterproofing - EC301				DSGN	10/18 04/19
CO#: 2	CON MK 001 CONSTRUCTION	437	0	06/24		
CO#: 1	CNSP 003 CONSTRUCTION SUPERVISION	27	0	06/24		
057 F175WP303	Waterproofing - EC303				DSGN	10/18 04/19
CON	MK 001 CONSTRUCTION	800	0	06/24		
CO#: 3	DSGN 002 DESIGN	17	0	06/24		
057 F175WP325	Roofing and Waterproofing - EC325				CON	09/20 09/21
CO#: 6	CON MK 001 CONSTRUCTION	68	0	06/24		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 209

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
057 F175WU299	Cellar Reconstruction - EC299				DSGN	01/20 07/20
CO#: 1	CONS MK 001 CONSTRUCTION	1,763	0	06/24		
CO#: 3	CONS MK 001 CONSTRUCTION	300	0	06/25		
	CNSP 003 CONSTRUCTION SUPERVISION	243	0	06/24		
057 F175XIN82	Exterior and Interior Renovations - EC 82				DSGN	12/17 06/18
CO#: 4	CONS MK 001 CONSTRUCTION	1,546	0	06/24		
057 F202EC268	SITE ACQUISITION - EC268					
	SITE 002 SITE	5,666	0	06/24		
057 ID21WD299	Ida Storm Water Damage Restoration - EC299					
	CONS MK 001 CONSTRUCTION	380	0	06/24		
057 SANDHMES4	HURRICANE SANDY HAZMAT MITIGATION - EMS 4 STATION					
	DSGN 002 DESIGN	102	0	06/25		
CO#: F	DSGN 002 DESIGN	0	924	06/25		
057 SANDHM265	HURRICANE SANDY HAZMAT MITIGATION-EC265				DSGN	04/17 10/17
	CONS MS 001 CONSTRUCTION	169	0	06/25		
CO#: F	CONS MS 001 CONSTRUCTION	0	1,520	06/25		
CO#: C2	DSGN 002 DESIGN	4	0	06/25		
CO#: F2	DSGN 002 DESIGN	0	33	06/25		
057 SANDHM266	HURRICANE SANDY HAZMAT MITIGATION - EC266					
CO#: 1	CONS MS 001 CONSTRUCTION	85	0	06/25		
CO#: 1F	CONS MS 001 CONSTRUCTION	0	765	06/25		
850 F175EC268	NEW FIREHOUSE - EC268				DSGN	10/19 07/22
	CONS 001 CONSTRUCTION	19,603	0	06/25		
CO#: T1	CONS 001 CONSTRUCTION	4	0	06/25		
CO#: 02	CONS 001 CONSTRUCTION	2,056	0	06/25		
	CONS 100 CONSTRUCTION	207	0	06/25		
	CONS 101 CONSTRUCTION	322	0	06/25		
	CONS 103 CONSTRUCTION	3,993	0	06/25		
	IFSP 601 IFA CONSTRUCTION SUPERVIS	1,800	0	05/24		
850 F175EMS17	EMS Station 17 - New Facility				DEVSCOPE	02/18 05/18
	CONS 001 CONSTRUCTION	24,607	0	06/24		
CO#: A	CONS 001 CONSTRUCTION	12,388	0	06/24		
CO#: B	CONS 001 CONSTRUCTION	5	0	06/24		
CO#: C	CONS 001 CONSTRUCTION	38	0	06/24		
CO#: D	CONS 001 CONSTRUCTION	36	0	06/24		
CO#: E	CONS 001 CONSTRUCTION	1	0	06/24		
CO#: F	CONS 001 CONSTRUCTION	9	0	06/24		
CO#: G	CONS 001 CONSTRUCTION	22	0	06/24		
CO#: H	CONS 001 CONSTRUCTION	1	0	06/24		
	CONS 009 CONSTRUCTION	59	0	06/24		
	CONS 010 CONSTRUCTION	89	0	06/25		
CO#: C1	CONS 011 CONSTRUCTION	15	0	06/24		
	CONS 100 CONSTRUCTION	397	0	06/24		
	CONS 101 CONSTRUCTION	179	0	06/24		
CO#: 04	IFDS 600 IFA DESIGN	50	0	06/24		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 210

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
850 F175FL013	apparatus floors					
IFSP	600 IFA CONSTRUCTION SUPERVIS	16	0	06/24		
856 F175-ES49	Construction EMS 49				DEVSCOPE	06/22 08/22
CONS	001 CONSTRUCTION	278	0	06/24		
EQFN FF	002 EQUIPMENT AND FURNITURE OFFICE FURNITURE	1	0	06/24		

BUDGET LINE: F-204 FMS #: 057 226 NEW TRAINING CENTER FOR THE NEW YORK FIRE DEPARTMENT						
AVAILABLE BALANCE AS OF: 07/31/23		\$4,536,361.14	(CITY)	\$0.74	(NON-CITY)	
CONTRACT LIABILITY:		\$13,319,796.85	(CITY)	\$0.00	(NON-CITY)	
ITD EXPENDITURES:		\$128,467,455.63	(CITY)	\$802,443.26	(NON-CITY)	
	* FY 24 * FY 25 * FY 26 * FY 27 *			* FY 24 * FY 25 * FY 26 * FY 27 *		
ADOPTED (C)*	1,903 * 48,756 * 285,606 *	(C)*	1,840 *	47,891 *		124,852 *
APPROPRIATIONS (N)*		COMMITMENT PLAN (N)*				
	JULY AUG SEPT OCT NOV DEC	FY 2024 JAN FEB MARCH APRIL MAY JUNE	FY 24			
PLAN (C)*	* * * * *	* * * * *	* * * * *	* * * * *	1,840 *	1,840
FORCST (C)*	* * * * *	* * * * *	* * * * *	* * * * *	1,840 *	1,840
ACTUAL (C)*	* * * * *	* * * * *	* * * * *	* * * * *		
PLAN (N)*	* * * * *	* * * * *	* * * * *	* * * * *		
FORCST (N)*	* * * * *	* * * * *	* * * * *	* * * * *		
ACTUAL (N)*	* * * * *	* * * * *	* * * * *	* * * * *		

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
057 F204FTBLD	Fort Totten Buildings 322 and 323				DSGN	06/22 12/22
CONS MK	002 CONSTRUCTION INSTL. MARKINGS	397	0	06/24		
057 F204FT317	Fort Totten Building # 317 Demolition					
CONS MK	001 CONSTRUCTION INSTL. MARKINGS	574	0	06/24		
057 F204HZTAC	HazTac Trailer Replacement				CON	05/22 05/23
CO#: 1 CONS MK	001 CONSTRUCTION INSTL. MARKINGS	19	0	06/24		
057 F204INFRC	Commissioning Service - Fort Totten Infrastructure Upgrade					
SVCS	001 SERVICES	125	0	06/24		
057 F204MSUMC	MSU Multi-Component Renovation					
DSGN	002 DESIGN	154	0	06/24		
057 F204RANDL	Fire/EMS Training Academies					
OTHR	001 OTHER	79,602	0	06/27		
CO#: 1 OTHR	001 OTHER	42,200	0	06/28		
CO#: 2 OTHR	001 OTHER	2,500	0	06/29		
CO#: 3 OTHR	001 OTHER	27,000	0	06/30		
CO#: 4 OTHR	001 OTHER	30,000	0	06/31		
CO#: 5 OTHR	001 OTHER	28,200	0	06/32		
CO#: 6 OTHR	001 OTHER	31,100	0	06/33		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 211

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
057 F204RDWSH	Randall's Bunker Gear Laundry				DSGN	08/21 02/22
CO#: 1	CONS MK 001 CONSTRUCTION	52	0	06/24		
CO#: 2	DSGN 002 DESIGN	13	0	06/24		
CO#: 1	IFSP 650 IFA CONSTRUCTION SUPERVIS	12	0	06/24		
057 F204RF333	Roofing replacement at Fort Totten Building # 333				CON	04/22 04/23
CO#: 1	CONS RF 001 CONSTRUCTION	45	0	06/24		
057 F204SHADE	Randall's Island Shade Structure				DSGN	09/22 03/23
CONS MK 001	CONSTRUCTION	1,000	0	06/27		
057 F204TRAN1	Randall's Island Utility Upgrade				DSGN	10/22 04/23
CONS MK 001	CONSTRUCTION	21,000	0	06/27		
CO#: B	DSGN 002 DESIGN	87	0	06/24		
057 F204TRAN2	Fort Totten EVOC Course Renovation				DSGN	10/22 04/23
CONS MK 001	CONSTRUCTION	3,250	0	06/27		
CO#: C	DSGN 002 DESIGN	50	0	06/24		
057 F204TRAN3	Fort Totten Building 318/332 Renovations				DSGN	09/22 03/23
CONS MK 001	CONSTRUCTION	20,000	0	06/27		
CO#: B	DSGN 002 DESIGN	113	0	06/24		
850 F204INFRA	Fort Totten Infrastructure Upgrade					
CO#: 1	CONS 001 CONSTRUCTION	45,124	0	06/25		
CO#: A	DSGN 002 DESIGN	2,632	0	06/25		
	CONS 101 CONSTRUCTION	135	0	06/25		
	SVCS 250 SERVICES	135	0	06/24		
	SVCS 251 SERVICES	1	0	06/24		
	SVCS 252 SERVICES	75	0	06/24		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 212

BUDGET LINE: F-212																FMS #: 057 228				MANAGEMENT INFORMATION AND CONTROL SYSTEM (MICS)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
AVAILABLE BALANCE AS OF: 07/31/23																\$43,166,895.78				(CITY)				\$2.31				(NON-CITY)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							
CONTRACT LIABILITY:																\$13,921,498.98				(CITY)				\$.00				(NON-CITY)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							
ITD EXPENDITURES:																\$285,846,901.12				(CITY)				\$4,725,802.62				(NON-CITY)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							
* FY 24 *																* FY 25 *				* FY 26 *				* FY 27 *				* FY 24 *				* FY 25 *				* FY 26 *				* FY 27 *																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											
ADOPTED (C) *																14,419 *				7,919 *				6,000 *				5,718 *				(C) *				18,866 *				FY 25 *				FY 26 *				FY 27 *																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
APPROPRIATIONS (N) *																*				*				*				COMMITMENT PLAN (N) *				*				*				*				*																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							

MGN PROJECT				CITY			NC		PLAN		CURRENT		MILESTONE	
AGY	ID	NO	DESCRIPTION	COST			COST		COMM DATE		MILESTONE		START	END
057	F212	-C00L	Power and Cooling for Data Center 11 MetroTech											
		CONS	001 CONSTRUCTION	248			0		06/25		CON		06/20	06/21
057	F212	APPAD	FDNY Administrative Related Systems											
	C0#:	5	EQFN ED 001 EQUIPMENT AND FURNITURE	COMPUTERS AND PERIPHERAL	1,184		0		06/24					
	C0#:	6	EQFN ED 001 EQUIPMENT AND FURNITURE	COMPUTERS AND PERIPHERAL	393		0		06/25					
057	F212	APPDM	FDNY Department Wide Systems											
	C0#:	4	EQFN ED 001 EQUIPMENT AND FURNITURE	COMPUTERS AND PERIPHERAL	856		0		06/24					
057	F212	APPPOP	FDNY Operational Field Related Systems											
	C0#:	5	EQFN ED 001 EQUIPMENT AND FURNITURE	COMPUTERS AND PERIPHERAL	265		0		06/24					
057	F212	CLOUD	Oracle Cloud Infrastructure											
		EQFN	ED 002 EQUIPMENT AND FURNITURE	COMPUTERS AND PERIPHERAL	6,143		0		06/24					
057	F212	DIGIT	Digital Evidence Management System (BFI)											
		EQFN	ED 001 EQUIPMENT AND FURNITURE	COMPUTERS AND PERIPHERAL	1,813		0		06/24					
057	F212	EHRIS	Enterprise HRIS Core											
	C0#:	2	EQFN ED 001 EQUIPMENT AND FURNITURE	COMPUTERS AND PERIPHERAL	718		0		06/24					
057	F212	FSAAS	Fires SAAS Platform Infrastructure Upgrade											
		EQFN	001 EQUIPMENT AND FURNITURE		4,485		0		06/24					
057	F212	HELTH	FDNY Electronic Health Records											
	C0#:	1	EQFN ED 001 EQUIPMENT AND FURNITURE	COMPUTERS AND PERIPHERAL	1,000		0		06/25					
	C0#:	2	EQFN ED 001 EQUIPMENT AND FURNITURE	COMPUTERS AND PERIPHERAL	1,000		0		06/24					
	C0#:	3	EQFN ED 001 EQUIPMENT AND FURNITURE	COMPUTERS AND PERIPHERAL	1,516		0		06/26					
057	F212	LANUP	Technology System Upgrades											
		EQFN	022 EQUIPMENT AND FURNITURE		9,000		0		06/27					
		EQFN	023 EQUIPMENT AND FURNITURE		5,306		0		06/28					
		EQFN	024 EQUIPMENT AND FURNITURE		6,663		0		06/29					
		EQFN	025 EQUIPMENT AND FURNITURE		15,000		0		06/30					

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 213

MGN PROJECT						CITY	NC	PLAN	CURRENT	MILESTONE		
AGY ID NO		DESCRIPTION				COST	COST	COMM DATE	MILESTONE	START	END	
	EQFN	026	EQUIPMENT AND FURNITURE			16,000	0	06/31				
	EQFN	027	EQUIPMENT AND FURNITURE			16,000	0	06/32				
	EQFN	028	EQUIPMENT AND FURNITURE			17,000	0	06/33				
057 F212ORCLE	ORACLE Hardware Capacity Refresh											
CO#: 2	EQFN	ED 001	EQUIPMENT AND FURNITURE	COMPUTERS AND PERIPHERAL		318	0	06/24				
057 F212PCS21	PC Replacement FY21											
	EQFN	ED 001	EQUIPMENT AND FURNITURE	COMPUTERS AND PERIPHERAL		2,942	0	06/26				
057 F212PSAC2	PSAC2 Data Center											
	EQFN	ED 002	EQUIPMENT AND FURNITURE	COMPUTERS AND PERIPHERAL		5,000	0	06/25				
CO#: 1	EQFN	ED 002	EQUIPMENT AND FURNITURE	COMPUTERS AND PERIPHERAL		4,000	0	06/26				
CO#: 2	EQFN	ED 002	EQUIPMENT AND FURNITURE	COMPUTERS AND PERIPHERAL		3,664	0	06/27				
057 F212SNOWI	ServiceNow implementation											
CO#: 1	EQFN	ED 001	EQUIPMENT AND FURNITURE	COMPUTERS AND PERIPHERAL		1,077	0	06/24				
057 F212WDATA	WTC Data Warehouse											
	EQFN	001	EQUIPMENT AND FURNITURE			507	0	06/24				
057 F212911ER	911 SYSTEM UPGRADE - PSAC 1 Call Box ERS/BARS											
CO#: 4	EQFN	ED 001	EQUIPMENT AND FURNITURE	COMPUTERS AND PERIPHERAL		3,000	0	06/27				
057 F212911TL	911 SYSTEM UPGRADE - Tower Lighting at FDNY Com Offices											
CO#: 1	EQFN	ED 001	EQUIPMENT AND FURNITURE	COMPUTERS AND PERIPHERAL		500	0	06/24				
057 F212911VA	911 SYSTEM UPGRADE - PSAC 1 Voice Alarm											
CO#: 6	EQFN	ED 001	EQUIPMENT AND FURNITURE	COMPUTERS AND PERIPHERAL		3,000	0	06/27				
CO#: 7	EQFN	ED 001	EQUIPMENT AND FURNITURE	COMPUTERS AND PERIPHERAL		3,000	0	06/28				
CO#: 8	EQFN	ED 001	EQUIPMENT AND FURNITURE	COMPUTERS AND PERIPHERAL		2,000	0	06/29				
CO#: 9	EQFN	ED 001	EQUIPMENT AND FURNITURE	COMPUTERS AND PERIPHERAL		2,000	0	06/30				

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 214

TOTALS FOR: F FIRE

AVAILABLE BALANCE AS OF: 07/31/23	\$463,231,034.60 (CITY)	\$71,001,708.66 (NON-CITY)	
CONTRACT LIABILITY:	\$364,490,671.44 (CITY)	\$18,954,221.20 (NON-CITY)	

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24 *	FY 25 *	FY 26 *	FY 27	FY 24 *	FY 25 *	FY 26 *	FY 27
CITY(C)	317,062 *	188,383 *	204,047 *	404,432	288,395 *	196,780 *	205,245 *	331,201
NON-CITY(N)	4,161 *	765 *			31,844 *	28,396 *		
	FY 2024							
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	199 *	199 *	65,285		0 *	0 *	1,945	
AUG	-84 *	-84 *	0		0 *	0 *	0	
SEPT	0 *	0 *	0		0 *	0 *	0	
OCT	0 *	0 *	0		0 *	0 *	0	
NOV	0 *	0 *	0		0 *	0 *	0	
DEC	0 *	0 *	0		0 *	0 *	0	
JAN	0 *	0 *	0		0 *	0 *	0	
FEB	0 *	0 *	0		0 *	0 *	0	
MARCH	0 *	0 *	0		0 *	0 *	0	
APRIL	0 *	0 *	0		0 *	0 *	0	
MAY	0 *	0 *	0		0 *	0 *	0	
JUNE	288,280 *	289,843 *	0		31,844 *	29,899 *	0	
FY 24	288,395 *	289,958 *	65,285		31,844 *	29,899 *	1,945	

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 215

BUDGET LINE: FA-21 FMS #: 841 250 FERRY BOATS, TERMINALS, FLOATING EQUIPMENT AND RELATED ITEMS															
AVAILABLE BALANCE AS OF: 07/31/23			\$61,694,612.09 (CITY)			\$67,045,045.83 (NON-CITY)									
CONTRACT LIABILITY:			\$10,618,853.36 (CITY)			\$12,808,202.60 (NON-CITY)									
ITD EXPENDITURES:			\$330,950,459.58 (CITY)			\$84,641,014.36 (NON-CITY)									
ADOPTED (C)* FY 24 * FY 25 * FY 26 * FY 27 * 19,551 * (C)* FY 24 * FY 25 * FY 26 * FY 27 *															
APPROPRIATIONS (N)* 33,062 * 2,280 * 10,483 * COMMITMENT PLAN (N)* 3,184 * 38,475 * 10,483 * 15,342 *															
FY 2024															
		JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24	
PLAN (C)*		*	*	*	*	*	*	*	*	*	*	*	*	24,637 *	
FORCST (C)*		*	*	*	*	*	*	*	*	*	*	*	*	24,637 *	
ACTUAL (C)*		*	*	*	*	*	*	*	*	*	*	*	*	24,637 *	
PLAN (N)*		*	*	*	*	*	*	*	*	*	*	*	*	3,184 *	
FORCST (N)*		*	*	*	*	*	*	*	*	*	*	*	*	3,184 *	
ACTUAL (N)*		*	*	*	*	*	*	*	*	*	*	*	*	3,184 *	
MGN PROJECT AGY ID NO DESCRIPTION CITY COST NC COST PLAN COMM DATE CURRENT MILESTONE MILESTONE START END															
801 SANDG4DOC	FEMA 428 G4- DOCKBUILDERS													DSGN	03/19 04/19
CONS SJ 003	CONSTRUCTION				SITE DEV. AND OFFSITE INF			1,000	0	06/25					
CONS 006	CONSTRUCTION							13,277	0	06/28					
CONS 015	CONSTRUCTION							10,964	0	06/27					
CONS 016	CONSTRUCTION							21,600	0	06/24					
801 SANDR2BRG	Construction of Flex Barges													DSGN	07/16 07/16
DSGN 001	DESIGN							565	0	06/24					
CONS 002	CONSTRUCTION							210	0	06/24					
CNSP 003	CONSTRUCTION SUPERVISION							1,798	0	06/25					
CONS 005	CONSTRUCTION							0	2,435	06/24					
CONS 007	CONSTRUCTION							0	5,199	06/25					
841 CTYISLBRD	Reconstruction of City Island Access Bridge													DEVSCOPE	06/12 06/13
CONS 004	CONSTRUCTION							1,666	0	06/32					
CONS 007	CONSTRUCTION							1,665	0	06/33					
CONS 008	CONSTRUCTION							1,675	0	06/31					
IFDS 603	IFA DESIGN							50	0	06/24					
841 C5447	MISCELLANEOUS UPGRADES TO FERRYBOATS														
CONS 034	CONSTRUCTION							4,101	0	06/32					
CONS 035	CONSTRUCTION							15,248	0	06/33					
841 C5517B	DOCKBUILDING HARDWOOD TIMBER													DEVSCOPE	07/09 06/25
CONS 019	CONSTRUCTION							166	0	06/25					
CONS 020	CONSTRUCTION							668	0	06/26					
CONS 023	CONSTRUCTION							872	0	06/27					
CONS 024	CONSTRUCTION							1,032	0	06/28					
CONS 025	CONSTRUCTION							289	0	06/29					
CONS 027	CONSTRUCTION							268	0	06/30					
CONS 029	CONSTRUCTION							300	0	06/31					
CONS 030	CONSTRUCTION							323	0	06/24					
CONS 031	CONSTRUCTION							200	0	06/32					
CONS 033	CONSTRUCTION							300	0	06/33					

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 216

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
841 ESAFSHOR4 DSGN	Engineering Service Agreements- Ferry Shore Facility 001 DESIGN	2	0	06/25			
841 FABLDG45R CONS	Building 45 Rehabilitation 002 CONSTRUCTION	6,546	0	06/28	DEVSCOPE	09/22	06/24
	008 CONSTRUCTION	7	0	06/29			
841 FALUMP2 CTGY	Ferry Projects 031 CONTINGENCY	4,341	1,364	06/24			
841 FARRSLIP DSGN	Arrestors for all slips 003 DESIGN	483	0	06/29			
	004 CONSTRUCTION	14,629	0	06/28			
	010 CONSTRUCTION	9,899	0	06/30			
	011 CONSTRUCTION	13,402	0	06/31			
	012 CONSTRUCTION	9,165	0	06/32			
	013 CONSTRUCTION	10,928	0	06/33			
CO#: 05 IFDS	601 IFA DESIGN	100	0	06/24			
841 FASEAWALL CNSP	Ferry Maintenance Facility Seawall PinX823.78 002 CONSTRUCTION SUPERVISION	70	280	06/25	DEVSCOPE	06/20	06/21
	SVCS 003 SERVICES	25	99	06/25			
	004 CONSTRUCTION	475	1,901	06/25			
CO#: 04 IFDS	600 IFA DESIGN	40	0	10/23			
CO#: 06 IFDS	600 IFA DESIGN	150	0	06/24			
841 FASGTRCN CONS	St. George Ferry Terminal Waterfront Remediation 002 CONSTRUCTION	2,000	0	06/25	DEVSCOPE	06/21	06/22
	004 CONSTRUCTION	0	8,000	06/25			
	005 CONSTRUCTION	337	0	06/28			
	CNSP 006 CONSTRUCTION SUPERVISION	500	0	06/26			
	SVCS 007 SERVICES	1,000	0	06/26			
	008 CONSTRUCTION	2,620	0	06/33			
	DSGN 009 DESIGN	302	0	06/26			
	011 CONSTRUCTION	1,500	0	06/31			
	012 CONSTRUCTION	1,500	0	06/32			
	DSGN 013 DESIGN	246	0	06/28			
CO#: 05 IFDS	600 IFA DESIGN	200	0	06/24			
841 FASGTRHB DSGN	SGT Terminal Brick Facade Rehabilitation 001 DESIGN	50	0	06/29	DEVSCOPE	06/21	06/22
	002 CONSTRUCTION	700	0	06/29			
841 FASTGCCTV CONS	STG Terminal CCTV Upgrade 003 CONSTRUCTION	1,002	0	06/30			
841 FATERMTBC CONS	STG & WHT Ferry Terminals Transfer Bridge Control Update 002 CONSTRUCTION	4,605	0	06/27	DEVSCOPE	06/21	06/22
	SVCS 003 SERVICES	182	0	06/27			
	CNSP 004 CONSTRUCTION SUPERVISION	182	0	06/27			
	DSGN 005 DESIGN	29	0	06/24			
	DSGN 006 DESIGN	28	0	06/27			
CO#: 02 IFDS	600 IFA DESIGN	5	0	10/23			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 217

MGN PROJECT			CITY	NC	PLAN	CURRENT	MILESTONE	
AGY ID NO	DESCRIPTION		COST	COST	COMM DATE	MILESTONE	START	END
CO#: 05 IFDS	600 IFA DESIGN		100	0	06/24			
841 FAUREABRG	SIF Diesel Exhaust Fluid (DEF) Storage & Distribution					DEVSCOPE	06/23	06/24
CONS	002 CONSTRUCTION		3,997	0	06/28			
DSGN	005 DESIGN		22	0	06/24			
CO#: 01 IFDS	600 IFA DESIGN		200	0	06/24			
841 FAVESSPC	Ferry Terminals Vessel Passenger Counters					DEVSCOPE	06/17	06/18
CONS	003 CONSTRUCTION		28	0	06/30			
841 FAWHTSGTF	WHT Slips Gallows Towers Foundation Piles Reconstruction							
CONS	001 CONSTRUCTION		1,008	0	06/29			
841 FAWTCCTV	WHT Terminal CCTV Upgrades							
CONS	001 CONSTRUCTION		1,250	0	06/33			
CONS	002 CONSTRUCTION		250	749	06/24			
841 FBENVCOM	Ferryboat Environmental Compliance Upgrades							
CONS	005 CONSTRUCTION		1,990	0	06/29			
SVCS	006 SERVICES		19	0	06/29			
CONS	008 CONSTRUCTION		278	0	06/24			
CO#: 07 IFDS	601 IFA DESIGN		100	0	06/24			
841 FERRYRACK	CONSTRUCTION OF FERRY RACK							
DSGN	001 DESIGN		1,914	0	06/28			
CNSP	007 CONSTRUCTION SUPERVISION		1,263	0	06/28			
CONS	009 CONSTRUCTION		1,636	0	06/28			
DSGN	010 DESIGN		1,277	0	06/27			
CONS	011 CONSTRUCTION		1,000	0	06/32			
DSGN	015 DESIGN		325	0	06/28			
SVCS	016 SERVICES		675	0	06/28			
SVCS	017 SERVICES		1,350	0	06/28			
CNSP	018 CONSTRUCTION SUPERVISION		2,025	0	06/28			
CNSP	022 CONSTRUCTION SUPERVISION		40	0	06/28			
CONS	023 CONSTRUCTION		1,692	0	06/28			
CONS	024 CONSTRUCTION		3,170	0	06/32			
SVCS	025 SERVICES		1,350	0	06/28			
SVCS	027 SERVICES		1,125	0	06/28			
CONS	028 CONSTRUCTION		3,000	0	06/33			
CONS	029 CONSTRUCTION		3,000	0	06/31			
841 FERRYR1SG	Construction of Ferryrack at Slip1, St. George Terminal							
CNSP	001 CONSTRUCTION SUPERVISION		2,554	0	06/33			
SVCS	002 SERVICES		987	0	06/33			
CONS	003 CONSTRUCTION		5,000	0	06/31			
CONS	004 CONSTRUCTION		7,549	0	06/33			
CONS	005 CONSTRUCTION		2,825	0	06/33			
CNSP	006 CONSTRUCTION SUPERVISION		406	0	06/28			
CONS	007 CONSTRUCTION		4,359	0	06/32			
841 FERRYR3SG	Construction of Ferryrack at Slip3, St. George Terminal					DEVSCOPE	06/22	06/23
CNSP	002 CONSTRUCTION SUPERVISION		901	0	06/27			
DSGN	003 DESIGN		301	0	06/24			
CONS	004 CONSTRUCTION		1,000	0	06/28			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 218

MGN PROJECT				CITY	NC	PLAN	CURRENT	MILESTONE	
AGY ID NO	DESCRIPTION			COST	COST	COMM DATE	MILESTONE	START	END
	CONS 005 CONSTRUCTION			3,000	0	06/28			
	CONS 006 CONSTRUCTION			2,000	0	06/29			
CO#: 01	IFDS 600 IFA DESIGN			100	0	06/24			
841 FVESSGANR	Facility/Vessel Gangways Replacement/Upgrade								
	CNSP 004 CONSTRUCTION SUPERVISION			296	0	06/29			
	CNSP 005 CONSTRUCTION SUPERVISION			140	0	06/29			
	CONS 006 CONSTRUCTION			0	668	06/25			
	DSGN 007 DESIGN			102	0	06/24			
	CONS 008 CONSTRUCTION			175	0	06/30			
	SVCS 009 SERVICES			21	0	06/24			
	CNSP 010 CONSTRUCTION SUPERVISION			41	0	06/24			
CO#: 03	IFDS 600 IFA DESIGN			50	0	06/24			
CO#: 03	IFSP 601 IFA CONSTRUCTION SUPERVIS			50	0	06/24			
841 PIER1WHAR	FMF Pier1 & Adjacent Wharves Reconstruction						DEVSCOPE	06/23	06/24
	DSGN 001 DESIGN			850	0	06/28			
	SVCS 002 SERVICES			425	0	06/28			
	CNSP 003 CONSTRUCTION SUPERVISION			850	0	06/28			
	CONS 004 CONSTRUCTION			1,700	6,800	06/26			
	CONS 005 CONSTRUCTION			0	3,683	06/26			
841 PIER2WHAR	FMF Pier2 & Adjacent Wharves Reconstruction						DEVSCOPE	06/23	06/24
	DSGN 001 DESIGN			1,200	0	06/28			
	SVCS 002 SERVICES			600	0	06/27			
	CNSP 003 CONSTRUCTION SUPERVISION			337	0	06/27			
	CONS 004 CONSTRUCTION			12,000	0	06/27			
	CNSP 005 CONSTRUCTION SUPERVISION			863	0	06/29			
841 SANDRF07	STATEN ISLAND FERRY HEAVY WEATHER MOORING								
	CONS 003 CONSTRUCTION			269	0	06/28			
	DSGN 004 DESIGN			42	0	06/29			
	DSGN 005 DESIGN			357	0	06/24			
	CONS 006 CONSTRUCTION			0	3,498	06/27			
	SVCS 007 SERVICES			500	0	06/30			
	CNSP 008 CONSTRUCTION SUPERVISION			226	0	06/29			
	CONS 009 CONSTRUCTION			0	11,801	06/27			
	CONS 010 CONSTRUCTION			1,474	0	06/28			
	CONS 011 CONSTRUCTION			0	43	06/27			
	CONS 012 CONSTRUCTION			627	0	06/28			
	DSGN 013 DESIGN			230	0	06/30			
	DSGN 014 DESIGN			163	0	06/24			
CO#: 04	IFDS 601 IFA DESIGN			200	0	06/24			
841 SANDRF11	Ferry Terminal Floodproofing								
	CONS 001 CONSTRUCTION			728	5,826	06/25			
	CONS 002 CONSTRUCTION			3,571	13,797	06/25			
	DSGN 003 DESIGN			1,069	0	06/25			
	CONS 006 CONSTRUCTION			927	0	06/25			
	CNSP 007 CONSTRUCTION SUPERVISION			902	2,705	06/25			
	IFDS 601 IFA DESIGN			250	0	06/24			
841 SANDSIFMF	Whitehall Ferry Terminal Roof Replacement								
CO#: 02	DSGN 001 DESIGN			1	0	06/29			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 219

MGN PROJECT				CITY	NC	PLAN	CURRENT	MILESTONE	
AGY ID NO	DESCRIPTION			COST	COST	COMM DATE	MILESTONE	START	END
	CONS 004 CONSTRUCTION			171	0	06/29			
	CNSP 007 CONSTRUCTION SUPERVISION			53	0	06/29			
	CONS 008 CONSTRUCTION			65	0	06/29			
	CNSP 009 CONSTRUCTION SUPERVISION			39	0	06/29			
841 STGTLPAN	St. George Terminal Electrical Panel Upgrade								
CONS 003	CONSTRUCTION			694	0	06/31			
841 STGTR00F	Reconstruction of St.George Terminal Roof								
CONS 002	CONSTRUCTION			798	0	06/32			
SVCS 004	SERVICES			109	0	06/32			
CONS 007	CONSTRUCTION			1,938	0	06/31			
CNSP 008	CONSTRUCTION SUPERVISION			312	0	06/24			
CONS 009	CONSTRUCTION			63	0	06/24			
841 STGWIRER	ST. GEORGE FERRY SLIPS WIRE ROPES, X823.66								
CONS 011	CONSTRUCTION			35	0	06/28			
CO#: 03 IFSP	602 IFA CONSTRUCTION SUPERVIS			100	0	06/24			
CO#: 01 IFDS	603 IFA DESIGN			50	0	06/24			
841 TRANSBCTY	Reconstruction Transfer Bridge Structure at City Island								
CONS 002	CONSTRUCTION			10,500	0	06/29			
SVCS 003	SERVICES			1,575	0	06/29			
CNSP 004	CONSTRUCTION SUPERVISION			1,470	0	06/29			
841 WHTGIRDS2	Whitehall Ferry Terminal-Slip2 Girder Reconstruction								
DSGN 001	DESIGN			250	0	06/30			
CONS 002	CONSTRUCTION			2,500	0	06/31			
841 WHTGIRDS3	Whitehall Ferry Terminal-Slip3 Girder Reconstruction								
DSGN 001	DESIGN			500	0	06/30			
CONS 002	CONSTRUCTION			2,500	0	06/31			
841 WHTLBRIDG	Whitehall Slips 1,2,3 Bridge Reconstruction								
CONS 002	CONSTRUCTION			4,203	0	06/29			
CO#: 01 IFDS	600 IFA DESIGN			200	0	06/24			

DEVSCOPE 06/19 06/20

DEVSCOPE 06/21 06/22

DEVSCOPE 06/21 06/22

DEVSCOPE 06/21 06/22

AVAILABLE BALANCE AS OF: 07/31/23	\$5,405,026.56	(CITY)	\$9,804,969.95	(NON-CITY)
CONTRACT LIABILITY:	\$136,319.17	(CITY)	\$207,458.15	(NON-CITY)
ITD EXPENDITURES:	\$49,850,741.13	(CITY)	\$19,857,351.90	(NON-CITY)

FY 2024												
JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24

MGN PROJECT					CITY	NC	PLAN	CURRENT	MILESTONE	
AGY ID NO	DESCRIPTION				COST	COST	COMM DATE	MILESTONE	START	END
841 C5219FM5 CO#: 05 IFDS	STATEN ISLAND FMF FACILITY UTILITIES UPGRADES X823.48 602 IFA DESIGN				15	0	10/23	DEVSCOPE	06/17	06/18
841 C5447	MISCELLANEOUS UPGRADES TO FERRYBOATS									
CONS	037 CONSTRUCTION				1	0	06/33			
CONS	36 CONSTRUCTION				1	0	06/32			
841 FMFVARNR	FMF Vehicle Access Ramps and Nose Upgrade							DEVSCOPE	06/20	06/21
CONS	002 CONSTRUCTION				997	8,973	06/25			
SVCS	003 SERVICES				599	0	06/26			
CNSP	004 CONSTRUCTION SUPERVISION				507	0	06/26			
SVCS	005 SERVICES				269	0	06/30			
CONS	006 CONSTRUCTION				0	8,973	06/27			
CONS	008 CONSTRUCTION				1,627	0	06/30			
CO#: 02 IFDS	601 IFA DESIGN				100	0	06/24			
841 SANDRF09	FMF Emergency Generator Installation							CLOSE	09/20	07/31
CONS	004 CONSTRUCTION				1	0	06/31			
CONS	010 CONSTRUCTION				0	39	06/27			
CONS	011 CONSTRUCTION				6	0	06/31			
CO#: 08 IFDS	603 IFA DESIGN				400	0	06/24			
IFSP	604 IFA CONSTRUCTION SUPERVIS				100	0	06/24			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 221

BUDGET LINE: FA-27 FMS #: 841 263 PRIVATE FERRY FACILITIES, BOATS, FLOATING EQUIPMENT, ETC.																									
AVAILABLE BALANCE AS OF: 07/31/23				\$11,306,645.69 (CITY)				\$13,764,618.15 (NON-CITY)																	
CONTRACT LIABILITY:				\$1,391,292.40 (CITY)				\$871,146.29 (NON-CITY)																	
ITD EXPENDITURES:				\$37,876,792.41 (CITY)				\$61,774,754.06 (NON-CITY)																	
* FY 24		* FY 25		* FY 26		* FY 27		* FY 24		* FY 25		* FY 26		* FY 27											
ADOPTED (C)* 6,355		* 1,967		* *		* *		(C)* 2,480		* 6,621		* 2,599		* *											
APPROPRIATIONS (N)*		*		*		*		COMMITMENT PLAN (N)* 293-		* 964		* 7,553		* *											
JULY		AUG		SEPT		OCT		NOV		DEC		FY 2024 JAN		FEB		MARCH		APRIL		MAY		JUNE		FY 24	
PLAN (C)*		*		6-		*		*		*		*		*		*		*		*		2,486		* 2,480	
FORCST (C)*		*		6-		*		*		*		*		*		*		*		*		2,486		* 2,480	
ACTUAL (C)*		*		*		*		*		*		*		*		*		*		*		*		*	
PLAN (N)*		*		*		331-		*		*		*		*		*		*		*		38		* 293-	
FORCST (N)*		*		*		331-		*		*		*		*		*		*		*		38		* 293-	
ACTUAL (N)*		*		*		*		*		*		*		*		*		*		*		*		*	

MGN PROJECT																		
AGY ID NO	DESCRIPTION									CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END			
801 FABARGEHP	FA Barge Replacement - Hunters Point South 5307																	
CO#: A2 DSGN	001 DESIGN									0	293-	09/23	DSGN	07/18	07/18			
801 PIER79REH	Pier 79 Float to Barge Rehabilitation																	
CONS	001 CONSTRUCTION									665	0	06/24	DSGN	07/23	07/23			
801 PIR11MONO	Pier 11 Monopile Replacement																	
CONS	001 CONSTRUCTION									1,138	0	06/24	DSGN	07/23	07/23			
801 P79MBR	Pier 79 South to Middle Barge Rehabilitation																	
CONS	SJ 001 CONSTRUCTION									670	0	06/24	DSGN	07/22	07/22			
	SITE DEV. AND OFFSITE INF																	
801 SANDRBCT	FA Resiliency - BCT																	
DSGN	002 DESIGN									91	275	06/25	DSGN	07/16	07/16			
CNSP	003 CONSTRUCTION SUPERVISION									183	1,449	06/26						
CONS	005 CONSTRUCTION									2,000	0	06/26						
DSGN	006 DESIGN									25	75	06/25						
CONS	007 CONSTRUCTION									0	5,098	06/26						
801 SANDRLE34	FA Resiliency - Land Hardening E 34 street																	
DSGN	001 DESIGN									13	38	06/24	DSGN	07/16	07/16			
CONS	002 CONSTRUCTION									8	50	06/25						
CNSP	003 CONSTRUCTION SUPERVISION									5	138	06/25						
CNSP	004 CONSTRUCTION SUPERVISION									92	276	06/25						
CONS	005 CONSTRUCTION									100	100	06/25						
CONS	006 CONSTRUCTION									0	50	06/25						
DSGN	007 DESIGN									31	113	06/26						
CNSP	008 CONSTRUCTION SUPERVISION									25	77	06/26						
CONS	009 CONSTRUCTION									175	523	06/26						
DSGN	011 DESIGN									0	293	06/26						
801 SANDRLHPS	FA Resiliency - Land Hardening Hunters Point South																	
CO#: A2 DSGN	001 DESIGN									6-	38-	09/23						

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 222

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
801 SLIPEBARG	Slip E Barge Replacement				DSGN	07/23	07/23
CONS SJ 001	CONSTRUCTION SITE DEV. AND OFFSITE INF	4,500	0	06/25			
CONS SJ 002	CONSTRUCTION SITE DEV. AND OFFSITE INF	1,529	0	06/25			
841 C5447	MISCELLANEOUS UPGRADES TO FERRYBOATS						
CONS GE 002	CONSTRUCTION GENERAL	271	0	06/25			
841 E34CCTV	East 34th St Ferry Landing CCTV upgrade				DEVSCOPE	06/19	06/20
CONS 001	CONSTRUCTION	185	0	06/26			

BUDGET LINE: FA-313 FMS #: 841 254 RECONSTRUCTION OF FERRY VESSELS, STATEN ISLAND TO MANHATTAN SERVICE							
AVAILABLE BALANCE AS OF: 07/31/23		\$38,732,221.37	(CITY)	\$66,674,069.50	(NON-CITY)		
CONTRACT LIABILITY:		\$11,857,563.48	(CITY)	\$11,979,403.19	(NON-CITY)		
ITD EXPENDITURES:		\$257,440,320.64	(CITY)	\$328,656,140.72	(NON-CITY)		
	* FY 24 * FY 25 * FY 26 * FY 27 *			* FY 24 * FY 25 * FY 26 * FY 27 *			
ADOPTED (C) *		6,534 *		9,505 *	(C) *	7,361 *	10,280 *
APPROPRIATIONS (N) *					COMMITMENT PLAN (N) *		45,684 *

		FY 2024					
	JULY	AUG	SEPT	OCT	NOV	DEC	JAN
PLAN (C) *	*	*	*	*	*	*	*
FORCST (C) *	*	*	*	*	*	*	*
ACTUAL (C) *	*	*	*	*	*	*	*
PLAN (N) *	*	*	*	*	*	*	*
FORCST (N) *	*	*	*	*	*	*	*
ACTUAL (N) *	*	*	*	*	*	*	*

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
841 BOATSANDY	Sandy Ground - Ollis Class Ferryboat Reconstruction						
CONS 001	CONSTRUCTION	11,500	0	06/32			
841 C5BARBERI	Drydocking and Reconstructtion of Barberi Class Ferryboats				DEVSCOPE	06/16	06/17
CONS 022	CONSTRUCTION	3,165	0	06/26			
841 C5447	MISCELLANEOUS UPGRADES TO FERRYBOATS						
CONS GE 001	CONSTRUCTION GENERAL	200	0	06/31			
CONS 032	CONSTRUCTION	8,588	0	06/32			
CONS 033	CONSTRUCTION	12,242	0	06/33			
841 C5574	Design, CSS&Owner's Rep for Construction of New Ferryboats				DEVSCOPE	06/16	06/17
DSGN 008	DESIGN	113	0	06/29			
841 C5586	REPLACEMENT OF COSGROVE FERRY BOAT				DEVSCOPE	07/17	06/18
CONS 001	CONSTRUCTION	7,000	0	06/25			
CONS 003	CONSTRUCTION	2,168	0	06/30			
CNSP 004	CONSTRUCTION SUPERVISION	2,151	0	06/31			
CNSP 006	CONSTRUCTION SUPERVISION	350	0	06/25			
SVCS 007	SERVICES	700	0	06/25			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 223

MGN PROJECT			CITY	NC	PLAN	CURRENT	MILESTONE	
AGY ID NO	DESCRIPTION		COST	COST	COMM DATE	MILESTONE	START	END
CO#: 06 IFSP	601 IFA CONSTRUCTION SUPERVIS		700	0	06/24			
CO#: 03 IFDS	602 IFA DESIGN		100	0	06/24			
841 C5588	REPLACEMENT OF OIL BARGE #5					DEVSCOPE	06/19	06/26
DSGN	001 DESIGN		700	0	06/33			
CONS	002 CONSTRUCTION		5,000	0	06/32			
SVCS	003 SERVICES		350	0	06/29			
CONS	004 CONSTRUCTION		1,000	0	06/31			
CONS	005 CONSTRUCTION		1,000	0	06/33			
841 C5589AUS	DRYDOCK AUSTEN CLASS FERRY BOATS					DEVSCOPE	06/20	06/21
CONS	009 CONSTRUCTION		1,030	0	06/25			
CONS	012 CONSTRUCTION		2,085	0	06/26			
CONS	013 CONSTRUCTION		1,625	0	06/27			
CONS	014 CONSTRUCTION		1,490	0	06/24			
841 C5590	DRYDOCK MOLINARI FERRY BOATS							
CONS	019 CONSTRUCTION		9,290	0	06/26			
CONS	020 CONSTRUCTION		2,890	0	06/24			
CONS	021 CONSTRUCTION		2,981	0	06/24			
CONS	022 CONSTRUCTION		3,250	0	06/27			
CO#: 03 IFSP	603 IFA CONSTRUCTION SUPERVIS		100	0	06/24			
841 FABOLLIS	Drydock and Reconstruction of Ollis Class Ferryboats					DEVSCOPE	06/21	06/22
CONS	001 CONSTRUCTION		1,200	0	06/25			
CONS	002 CONSTRUCTION		600	0	06/26			
CONS	003 CONSTRUCTION		2,730	0	06/27			
841 FALUMP2	Ferry Projects							
CTGY	032 CONTINGENCY		2,613	0	06/24			
841 MOLHYBRID	Molinari Class conversion to Inte Hybrid Diesel Electric							
CONS	001 CONSTRUCTION		300	2,700	06/29			
CONS	002 CONSTRUCTION		7,800	0	06/33			
DSGN	003 DESIGN		649	0	06/33			
SVCS	004 SERVICES		540	0	06/33			
CNSP	005 CONSTRUCTION SUPERVISION		1,620	0	06/33			
DSGN	006 DESIGN		431	0	06/33			
841 MOLRETROF	MOLINARI CLASS UPGRADES-RETRO FIT					DEVSCOPE	06/22	06/24
CONS	004 CONSTRUCTION		2,347	0	06/28			
DSGN	007 DESIGN		226	0	06/28			
CONS	009 CONSTRUCTION		2,200	0	06/32			
CONS	011 CONSTRUCTION		1,638	0	06/28			
CONS	012 CONSTRUCTION		1,000	0	06/33			
CO#: 03 IFDS	602 IFA DESIGN		50	0	06/24			
841 SANDRF05	Construction of New Ferryboats					DEVSCOPE	05/11	07/14
CONS	003 CONSTRUCTION		0	12,000	06/25			
CONS	004 CONSTRUCTION		0	29,020	06/25			
CONS	005 CONSTRUCTION		617	0	06/28			
CONS	006 CONSTRUCTION		0	4,664	06/25			
CONS	013 CONSTRUCTION		1,891	0	06/33			
CONS	019 CONSTRUCTION		3,562	0	06/30			

FY 2024 AUTHORIZED COMMITMENT PLAN
 WITH FY 2024 PLAN AND FORECAST AND ACTUALS
 (\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 224

MGN PROJECT			CITY	NC	PLAN	CURRENT	MILESTONE
AGY	ID	NO	DESCRIPTION	COST	COST	COMM DATE	MILESTONE START END
	CONS	022	CONSTRUCTION	3,705	0	06/31	
	CONS	025	CONSTRUCTION	4,330	0	06/33	
	CONS	026	CONSTRUCTION	4,330	0	06/30	
	CONS	027	CONSTRUCTION	4,330	0	06/31	
CO#:	9	IFDS	600 IFA DESIGN	200	0	06/24	
CO#:	09	IFSP	602 IFA CONSTRUCTION SUPERVIS	800	0	06/24	

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 225

TOTALS FOR: FA FERRIES & AVIATION

AVAILABLE BALANCE AS OF: 07/31/23

\$117,157,202.21 (CITY)

\$157,288,709.28 (NON-CITY)

CONTRACT LIABILITY:

\$24,015,174.82 (CITY)

\$25,866,210.23 (NON-CITY)

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24 *	FY 25 *	FY 26 *	FY 27	FY 24 *	FY 25 *	FY 26 *	FY 27
CITY(C)	7,011 *	1,967 *	6,534 *	29,056	34,478 *	30,631 *	23,015 *	39,553
NON-CITY(N)	33,062 *	2,280 *	10,483 *	8,414	2,891 *	94,096 *	18,036 *	24,354
	FY 2024							
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	0 *	0 *	0		0 *	0 *	0	
AUG	0 *	0 *	0		0 *	0 *	0	
SEPT	-6 *	-6 *	0		-331 *	-331 *	0	
OCT	0 *	0 *	0		0 *	0 *	0	
NOV	0 *	0 *	0		0 *	0 *	0	
DEC	0 *	0 *	0		0 *	0 *	0	
JAN	0 *	0 *	0		0 *	0 *	0	
FEB	0 *	0 *	0		0 *	0 *	0	
MARCH	0 *	0 *	0		0 *	0 *	0	
APRIL	0 *	0 *	0		0 *	0 *	0	
MAY	0 *	0 *	0		0 *	0 *	0	
JUNE	34,484 *	34,484 *	0		3,222 *	3,222 *	0	
FY 24	34,478 *	34,478 *	0		2,891 *	2,891 *	0	

AVAILABLE BALANCE AS OF: 07/31/23	\$85,760,689.88	(CITY)	\$.00	(NON-CITY)
CONTRACT LIABILITY:	\$37,934,991.60	(CITY)	\$.00	(NON-CITY)
ITD EXPENDITURES:	\$223,446,425.97	(CITY)	\$.00	(NON-CITY)

FY 2024

MGN PROJECT		CITY	NC	PLAN	CURRENT	MILESTONE	
AGY	ID NO	DESCRIPTION	COST	COST	COMM DATE	MILESTONE	START END
806	HAM02USCC CONS	(WHITE) UNION SETTLEMENT ASSOC. - COMM. CTR. RENOVATION GE 039 CONSTRUCTION GENERAL	729	0	06/25	DSGN	06/16 05/17
806	HAM07CIDC CONS	CITIZENS CARE DAY CARE - PLAYGROUND EQUIPMENT AND MATTING GE 009 CONSTRUCTION GENERAL	20	0	06/25		
806	HAM07VYSE CONS	VYSE AVENUE FRONT ENTRANCE DOORS GE 017 CONSTRUCTION GENERAL	810	0	06/25	DSGN	12/02 05/17
806	HAM08VLAD CONS	VLADECK HOUSES - GOOD COMPANIONS SC HVAC, KITCHEN, BATH GE 016 CONSTRUCTION GENERAL	1	0	06/24	DSGN	03/11 01/19
806	HAM09KING EQFN	KING TOWERS AND TAFT HOUSES LAYERED ACCESS CONTROLS 018 EQUIPMENT AND FURNITURE	212	0	06/24		
806	HAM11DAVC CONS	DAVIDSON/ SITE 166 RES. ASSN SPORTS DOME AND CULINARY PROG. GE 004 CONSTRUCTION GENERAL	281	0	06/25	DSGN	06/12 06/18
806	HAM12MCPL CONS	MARCY HOUSES DAY CARE CENTER PLAYGROUND GE 007 CONSTRUCTION GENERAL	40	0	06/25	DSGN	01/12 10/19
806	HAM12UPDO CONS	UNITY PLAZA COMMUNITY CENTER UPGRADE GE 006 CONSTRUCTION GENERAL	1	0	06/24	DSGN	10/17 05/19
806	HAM14MRSR CONS	MONROE HOUSES SENIOR CENTER RENOVATION GE 011 CONSTRUCTION GENERAL	409	0	06/24	DSGN	05/15 03/17
806	HAM14VAUP CONS	Major Renovations-Brickwork and Roofs at Sotomayer Houses GE 016 CONSTRUCTION GENERAL	13,759	0	06/24	DSGN	08/12 07/14
	CO#: 1A CONS	GE 016 CONSTRUCTION GENERAL	109-	0	08/23		
	CO#: 1B CONS	GE 016 CONSTRUCTION GENERAL	346-	0	08/23		
806	HAM15ICNB CONS	STANLEY ISAACS UPGRADE OF SENIOR AND YOUTH CENTER COMP. UPGR GE 008 CONSTRUCTION GENERAL	14	0	06/25	DSGN	12/13 12/16

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 227

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
806 HAM15JFSR	JEFFERSON SENIOR CENTER UPGRADE CONS GE 005 CONSTRUCTION GENERAL	86	0	06/24	DSGN	02/15 04/18
806 HAM15MOGD	METRO NORTH PLAZA DAY CARE CENTER PLAYGROUND RENOVATION CONS GE 004 CONSTRUCTION GENERAL	500	0	06/24	DSGN	09/16 05/17
806 HAM150DPA	O'DWYER GARDENS PLAYGROUND UPGRADES CONS GE 002 CONSTRUCTION GENERAL	100	0	06/24	DSGN	01/15 06/15
806 HAM15RFGR	REDFERN COMMUNITY CENTER PLAYGROUND CONS GE 002 CONSTRUCTION GENERAL	150	0	06/24	DSGN	06/18 12/18
806 HAM15SJBC	SOUTH JAMAICA HOUSES BASKETBALL COURT UPGRADES CONS GE 001 CONSTRUCTION GENERAL	50	0	06/25	DSGN	07/16 01/17
806 HAM15WSPL	WASHINGTON HOUSES DAY CARE CENTER PLAYGROUND UPGRADE CONS GE 006 CONSTRUCTION GENERAL	18	0	06/25	DSGN	08/15 04/17
806 HAM16AMBL	AMSTERDAM HOUSES BARRELS PLAYGROUND RENO CONS GE 003 CONSTRUCTION GENERAL	105	0	06/24	DSGN	01/16 07/16
806 HAM16AMUP	AMSTERDAM HOUSES NYCHA-UPGRADES CONS GE 002 CONSTRUCTION GENERAL	50	0	06/25	DSGN	01/16 07/16
806 HAM16CLGY	CLAREMONT HOUSES GYM RENOVATION FOR CLAREMONT NEIGHBORHOOD CONS GE 008 CONSTRUCTION GENERAL	45	0	06/24	DSGN	05/16 12/18
806 HAM16CMPL	CARLTON MANOR PLAYGROUND RENOVATIONS BASKETBALL COURTS CONS GE 002 CONSTRUCTION GENERAL	250	0	06/24	DSGN	01/18 06/18
806 HAM16CRCC	CORSI HOUSES UPGRADES TO LAGUARDIA COMMUNITY CENTER CONS GE 006 CONSTRUCTION GENERAL	3,688	0	06/24	DSGN	01/16 07/16
806 HAM16LGSC	282 CHERRY STREET SECURITY CAMERAS CONS GE 004 CONSTRUCTION GENERAL	14	0	06/25	DSGN	03/16 08/16
806 HAM16MODC	JAMES MONROE HOUSES RENOVATE COMMUNITY CENTER CONS GE 002 CONSTRUCTION GENERAL	1,000	0	06/24	DSGN	01/16 07/16
806 HAM16UPGI	UNDERGROUND WATER AND FIRE DISTRIBUTION PIPING CONS GE 004 CONSTRUCTION GENERAL	2,758	0	06/24	DSGN	03/17 08/17
806 HAM16WRSC	WISE REHAB 54 W. 94TH STREET SECURITY CAMERAS CONS GE 003 CONSTRUCTION GENERAL	15	0	06/25	DSGN	03/16 08/16
806 HAM17CRGR	CORSI HOUSES SITTING AREA FOR SENIORS CONS GE 006 CONSTRUCTION GENERAL	14	0	06/25	DSGN	02/17 07/17
806 HAM17HRPL	HERNANDEZ PLAYGROUND RENOVATION AY 189 ALLEN STREET CONS GE 011 CONSTRUCTION GENERAL	60	0	06/25	DSGN	12/18 06/19
806 HAM17MASC	MORRISANIA SECURITY ENHANCEMENTS CONS GE 005 CONSTRUCTION GENERAL	55	0	06/25	DSGN	08/16 01/17

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 228

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
806 HAM17MRPL CONS GE 006	MORRIS HOUSES PLAYGROUND RENOVATION CONSTRUCTION GENERAL	126	0	06/25	DSGN	02/17 07/17
806 HAM17SOSK CONS GE 003	PLAYGROUND UPGRADE AT SOTOMAYOR HOUSES CONSTRUCTION GENERAL	500	0	06/25	DSGN	02/17 07/17
806 HAM17WGPA CONS GE 002	WAGNER HOUSES PLAY AREA UPGRADE CONSTRUCTION GENERAL	89	0	06/25	DSGN	04/17 10/17
806 HAM17WSCR CONS GE 002	WSUR A Community Room Bathroom Installation CONSTRUCTION GENERAL	140	0	06/25	DSGN	02/17 07/17
806 HAM18ATBC CONS GE 003	ATLANTIC TERMINAL BASKETBALL COURT RENOVATION CONSTRUCTION GENERAL	41	0	06/25	DSGN	07/17 12/17
806 HAM18BLGR CONS GE 003	BLAND HOUSES GROUNDS BEAUTIFICATION CONSTRUCTION GENERAL	560	0	06/25	DSGN	01/18 06/18
806 HAM18BRCB CONS GE 002	BOSTON ROAD SENIOR CENTER ROOF REPLACEMENT CONSTRUCTION GENERAL	1,480	0	06/25	DSGN	01/18 06/18
806 HAM18COSC CONS GE 002	SECURITY CAMERA INSTALLATION AT 372 EAST 152ND ST COURTLANDT CONSTRUCTION GENERAL	50	0	06/24	DSGN	01/18 06/18
806 HAM18COTV CONS GE 002	LAYERED SECURITY ACCESS AT CONLON LIFHE CONSTRUCTION GENERAL	220	0	06/25	DSGN	01/18 06/18
806 HAM18CSLF CONS GE 004	CASSIDY LAFAYETTE SECURITY CAMERAS CONSTRUCTION GENERAL	75	0	06/24	DSGN	01/18 06/18
806 HAM18DIGV CONS GE 002	DIGITAL VAN CONSTRUCTION GENERAL	150	0	06/25	DSGN	06/18 11/18
806 HAM18IGIR CONS GE 003	INGERSOLL GARDENS INSTALLATION OF IRRIGATION CONSTRUCTION GENERAL	214	0	06/24	DSGN	04/18 09/18
806 HAM18INBC CONS GE 003	INGERSOLL HOUSES BASKETBALL COURT RENOVATIONS CONSTRUCTION GENERAL	41	0	06/24	DSGN	07/18 12/18
806 HAM18JFBC CONS GE 004	JEFFERSON HOUSES BASKETBALL COURT CONSTRUCTION GENERAL	16	0	06/25		
806 HAM18JOCC CONS GE 003	JOHNSON COMM CTR. STANLEY ISACCS NBRHD CENTER UPGRADES CONSTRUCTION GENERAL	961	0	06/24	DSGN	03/18 08/18
806 HAM18LIPG CONS GE 003	RENOVATION OF A PLAYGROUND AT LOWER EAST SIDE I INFILL CONSTRUCTION GENERAL	57	0	06/25	DSGN	03/18 08/18
806 HAM18NLAC CONS GE 003	NEW LANE SHORES LUNCH ROOM AC CONSTRUCTION GENERAL	145	0	06/25	DSGN	05/18 10/18
806 HAM18RTBC CONS GE 003	RICHMOND TERRACE BASKETBALL COURT LIGHTING CONSTRUCTION GENERAL	4	0	06/25	DSGN	05/18 10/18

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 229

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
806 HAM18SOMO CONS GE 005	SOTOMAYOR HOUSES/MONTEFIORE BEHAVIOR HC - PSYCH CENTER CONSTRUCTION GENERAL	4,250	0	06/25	DSGN	01/18 06/18
806 HAM18THGR CONS GE 003	TODT HILL GROUNDS UPDATES CONSTRUCTION GENERAL	2	0	06/25	DSGN	01/18 07/18
806 HAM18URBF CONS GE 002	URBAN FARMS CONSTRUCTION GENERAL	120	0	06/25	DSGN	01/18 06/18
806 HAM18WAGD CONS GE 004	WASHINGTON HOUSES MAKE PLAYGROUND ADA ACCESSIBLE CONSTRUCTION GENERAL	135	0	06/24	DSGN	03/18 09/18
806 HAM18WBCC CONS GE 003	PLAYGROUND UPGRADES AT WILLIAMSBURG DAY CARE CENTER CONSTRUCTION GENERAL	95	0	06/24	DSGN	02/18 07/18
806 HAM18WHIT CONS GE 003	NYCHA WHITMAN/WILLOUGHBY SENIOR CENTER HVAC UPGRADE CONSTRUCTION GENERAL	58	0	06/25	DSGN	01/18 06/18
806 HAM18WIPG CONS GE 003	WILLIAMSBURG HOUSES PLAYGROUND UPGRADE CONSTRUCTION GENERAL	280	0	06/25		
806 HAM18WKCC CONS GE 004	WYCKOFF GARDENS COMMUNITY CENTER RENOVATION CONSTRUCTION GENERAL	270	0	06/24	DSGN	01/18 06/18
806 HAM18WKLG CONS GE 003	WYCKOFF GARDENS LIGHTING CONSTRUCTION GENERAL	28	0	06/24	DSGN	01/18 06/18
806 HAM18WSEC CONS GE 003	WHITMAN BASKETBALL COURT AND SECURITY UPGRADES CONSTRUCTION GENERAL	6	0	06/25	DSGN	07/18 12/18
806 HAM19AHSC CONS GE 005	ASTORIA HOUSES SECURITY CAMERAS CONSTRUCTION GENERAL	15	0	06/25	DSGN	05/19 11/19
806 HAM19BPWS CONS GE 004	BUTLER HOUSES PLAYGROUND WATER SPRAYS CONSTRUCTION GENERAL	1,508	0	06/24	DSGN	01/19 07/19
806 HAM19BRSC CONS GE 005	BRONX RIVER SENIOR CENTER KITCHEN RENOVATIONS CONSTRUCTION GENERAL	86	0	06/24	DSGN	10/18 04/19
806 HAM19CASC CONS GE 005	EAST 152ND-COURTLANDT AVENUE SECURITY CAMERAS CONSTRUCTION GENERAL	23	0	06/25	DSGN	01/18 06/18
806 HAM19CLHS CONS GE 002	CONLON LIHFE HVAC SYSTEM CONSTRUCTION GENERAL	600	0	06/24	DSGN	10/18 04/19
806 HAM19DCCR CONS GE 003	DYCKMAN HOUSES COMMUNITY CENTER RAMP CONSTRUCTION GENERAL	20	0	06/25	DSGN	02/19 08/19
806 HAM19DHPR CONS GE 003	DYCKMAN HOUSES PLAYGROUND RENOVATION CONSTRUCTION GENERAL	62	0	06/25	DSGN	02/19 08/19
806 HAM19FHSE CONS GE 004	FARRAGUT HOUSES SECURITY LIGHTING CONSTRUCTION GENERAL	34	0	06/25	DSGN	01/19 07/19

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 230

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
806 HAM19GHCL CONS GE 003	GRANT HOUSES EXTERNAL LIGHTING UPGRADES CONSTRUCTION GENERAL	25	0	06/25	DSGN	01/19 07/19
806 HAM19HHTV CONS GE 006	HOWARD HOUSES CCTV CONSTRUCTION GENERAL	105	0	06/24	DSGN	02/19 08/19
806 HAM19MHSE CONS GE 004	MARBLE HILL SECURITY ENHANCEMENTS CONSTRUCTION GENERAL	1	0	06/25	DSGN	03/19 09/19
806 HAM19PHBC CONS GE 004	PATTERSON HOUSES BASKETBALL COURT UPGRADE CONSTRUCTION GENERAL	24	0	06/25	DSGN	01/19 07/19
806 HAM19RCCK CONS GE 002	RUTGERS COMMUNITY CENTER KITCHEN RENOVATION CONSTRUCTION GENERAL	120	0	06/24	DSGN	01/18 06/18
806 HAM19SBCU CONS GE 002	SOUTH BEACH HOUSES CAMERA UPGRADES CONSTRUCTION GENERAL	22	0	06/25	DSGN	10/18 04/19
806 HAM19TCPU CONS GE 004	TOMPKINS HOUSES CHILDRENS PARK UPGRADE CONSTRUCTION GENERAL	51	0	06/25	DSGN	03/19 09/19
806 HAM19UNSC CONS GE 003	1865 UNIVERSITY AVE- SECURITY CAMERAS CONSTRUCTION GENERAL	16	0	06/24	DSGN	04/19 10/19
806 HAM19WHRB CONS GE 003	WOODSIDE HOUSES RENOVATION OF BOYS AND GIRLS BATHROOMS CONSTRUCTION GENERAL	50	0	06/24	DSGN	11/18 05/19
806 HAM20ALPU CONS GE 003	PLAYGROUND RENOVATION- ALBANY HOUSES CONSTRUCTION GENERAL	125	0	06/25	DSGN	01/18 06/18
806 HAM20ASGR CONS GE 002	ASTORIA- GARDEN AND GROUNDS BEAUTIFICATION CONSTRUCTION GENERAL	76	0	06/24	DSGN	01/18 06/18
806 HAM20BCCG CONS GE 002	BUSHWICK HOUSES UPGRADE COMMUNITY CENTER GYM CONSTRUCTION GENERAL	1,570	0	06/25	DSGN	09/19 09/19
806 HAM20BHCC CONS GE 004	BERRY HOUSES CAMERA UPGRADES CONSTRUCTION GENERAL	5	0	06/24	DSGN	01/18 06/18
806 HAM20BHCS CONS GE 003	BAISLEY - CCTV CAMERA SYSTEM FOR ALL 27 BUILDINGS CONSTRUCTION GENERAL	112	0	06/24	DSGN	01/18 06/18
806 HAM20BHLL CONS GE 002	BLAND HOUSES- LED LIGHTING CONSTRUCTION GENERAL	16	0	06/24	DSGN	01/18 06/18
806 HAM20BHNE CONS GE 001	BARUCH HOUSES NEW ELEVATOR CONSTRUCTION GENERAL	1,200	0	06/24	DSGN	01/18 06/18
806 HAM20CHHT CONS GE 002	HEATING UPGRADES- CHELSEA HOUSES CONSTRUCTION GENERAL	920	0	06/25	DSGN	09/19 02/20
806 HAM20CSKR CONS GE 002	CARVER HOUSES KITCHEN RENOVATION IN SENIOR CENTER CONSTRUCTION GENERAL	29	0	06/24	DSGN	09/19 02/20

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 231

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
806 HAM20DMSC CONS GE 001	SENIOR CENTER RENOVATION- DYCKMAN AND MARBLE HILL CONSTRUCTION GENERAL	3,000	0	06/25	DSGN	09/19 02/20
806 HAM20ECFL CONS GE 002	ELLIOTT CHELSEA AND FULTON LIGHTING FOR PARKS CONSTRUCTION GENERAL	2,185	0	06/25		
806 HAM20ELHU CONS GE 002	HEATING UPGRADES- ELLIOTT HOUSES CONSTRUCTION GENERAL	515	0	06/25	DSGN	09/19 02/20
806 HAM20FSLH CONS GE 002	FULTON HOUSES STAIRWAY AND HALL LIGHTING CONSTRUCTION GENERAL	464	0	06/25		
806 HAM20FUHU CONS GE 002	FULTON HOUSES HEATING UPGRADES CONSTRUCTION GENERAL	1,645	0	06/25		
806 HAM20GCBR CONS GE 002	GLENWOOD COMMUNITY CENTER RENOVATE BATHROOM CONSTRUCTION GENERAL	252	0	06/24	DSGN	09/19 02/20
806 HAM20GHCL CONS GE 001	GRANT - LAUNDROMART CONSTRUCTION CONSTRUCTION GENERAL	985	0	06/24	DSGN	09/19 02/20
806 HAM20GHLG CONS GE 003	LED LIGHTING AND CAMERAS GOWANUS HOUSES CONSTRUCTION GENERAL	11	0	06/24	DSGN	09/19 02/20
806 HAM20GMEL CONS GE 001	GOUVERNEUR MORRIS- GROUNDS CONSTRUCTION GENERAL	95	0	06/24	DSGN	09/19 02/20
806 HAM20HCAM CONS GE 003	PHASE 2 CAMERAS AT LANGSTON HUGES HOUSES CONSTRUCTION GENERAL	36	0	06/25	DEVSCOPE	09/19 11/19
806 HAM20JYCL CONS GE 002	S JAMAICA - UPGRADE TO COMPUTER LAB AT YOUTH CENTER CONSTRUCTION GENERAL	719	0	06/24	DEVSCOPE	09/19 11/19
806 HAM20KRWJ CONS GE 003	KINGSBOROUGH DEVELOPMENT RESTORATION OF WALLS OF JERICH0 CONSTRUCTION GENERAL	63	0	06/24	DEVSCOPE	09/19 11/19
806 HAM20LCSC CONS GE 002 CONS GE 003	LEWIS H. LATIMER SECURITY CAMERAS AT SENIOR CENTER CONSTRUCTION GENERAL CONSTRUCTION GENERAL	1 10	0 0	06/24 06/25		
806 HAM20LESD CONS GE 002	LES INFILL 1 NEW LAYERED ACCESS DOORS CONSTRUCTION GENERAL	1,270	0	06/24	DEVSCOPE	09/20 11/20
806 HAM20MCIE CONS GE 002	JAMES MONROE HOUSES- CAMERAS, INSTALLATION, EQUIPMENT CONSTRUCTION GENERAL	164	0	06/24	DEVSCOPE	09/20 11/20
806 HAM20MHGR CONS GE 001 CONS GE 002	MONTEREY HOUSES-RENOVATIONS TO PLAYGROUND CONSTRUCTION GENERAL CONSTRUCTION GENERAL	1,525 63	0 0	06/25 06/25	DEVSCOPE	09/20 11/20
806 HAM20MLPC CONS GE 004	MILLBROOK- LIGHTS, PLAYGROUNDS UPGRADES AND CAMERAS CONSTRUCTION GENERAL	18	0	06/25	DSGN	09/19 02/20

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 232

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
806 HAM20PSCC	PARKSIDE COMMUNITY CENTER UPGRADE CONS GE 002 CONSTRUCTION	169	0	06/25	DEVSCOPE	09/20	11/20
806 HAM20QWGR	BEAUTIFICATION OF QUEENSBRIDGE HOUSES AND WOODSIDE HOUSES CONS GE 001 CONSTRUCTION	450	0	06/25	DSGN	09/19	02/20
	CONS GE 002 CONSTRUCTION	150	0	06/25			
806 HAM20RCCB	RAVENSWOOD COMMUNITY CENTER BATHROOMS CONS GE 001 CONSTRUCTION	600	0	06/25	DSGN	09/19	02/20
806 HAM20SBLU	SOUTH BEACH HOUSES- LIGHTING UPGRADES CONS GE 003 CONSTRUCTION	17	0	06/24	DSGN	09/19	02/20
806 HAM20SEED	SEDGWICK HOUSES ENHANCEMENT ENTRANCE DOORS AND CCTV CONS GE 002 CONSTRUCTION	66	0	06/24	DSGN	09/19	02/20
806 HAM20SGCU	STRAUS HOUSES GARBAGE COMPACTOR CONS GE 001 CONSTRUCTION	100	0	06/25	DSGN	09/19	02/20
806 HAM20SHDR	ALFRED SMITH -DOG RUN FOR 10 CATHERINE SLIP CONS GE 002 CONSTRUCTION	420	0	06/25	DSGN	09/19	02/20
806 HAM20SHEL	SHEEPSHEAD HOUSES-EXTERIOR LIGHTING UPGRADE CONS GE 002 CONSTRUCTION	23	0	06/24	DSGN	09/19	02/20
806 HAM20TCCU	TOMPKINS - UPGRADE THE SPACE IN THE COMMUNITY CENTER CONS GE 002 CONSTRUCTION	426	0	06/25	DSGN	09/19	02/20
806 HAM20VDCC	VAN DYKE 1 HOUSES COMPUTERS FOR NEW DAY CARE CENTER CONS GE 001 CONSTRUCTION	64	0	06/25	DSGN	09/19	02/20
806 HAM20WMEX	WASTE MANAGEMENT EXTERIOR COMPACTORS CONS GE 003 CONSTRUCTION	150	0	06/25	DSGN	10/20	03/21
806 HAM21BHPR	NEW PLAYGROUND-REFURBISH AT BAYVIEW HOUSES CONS GE 002 CONSTRUCTION	65	0	06/24	DSGN	07/20	12/20
806 HAM21CHIC	INTERIOR COMPACTOR AT CHELSEA HOUSES CONS GE 002 CONSTRUCTION	981	0	06/25			
806 HAM21CHRE	RENOVATIONS FOR CHELSEA HOUSES CONS GE 002 CONSTRUCTION	1,177	0	06/25			
806 HAM21EHRE	RENOVATIONS AT ELLIOT HOUSES CONS GE 002 CONSTRUCTION	811	0	06/25			
806 HAM21EXTL	NYCHA EXTERIOR LIGHTING UPGRADES CONS GE 002 CONSTRUCTION	2	0	06/24	DSGN	07/20	12/20
806 HAM21FHEC	EXTERIOR COMPACTOR AT FULTON HOUSES CONS GE 002 CONSTRUCTION	441	0	06/25			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 233

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
806 HAM21GHCC	INSTALL AWNING AT GLENWOOD HOUSES CONS GE 002 CONSTRUCTION GENERAL	45	0	06/25	DSGN	07/20 12/20
806 HAM21GHPS	REPAIR PAVEMENT AT GRANT HOUSES CONS GE 001 CONSTRUCTION GENERAL	365	0	06/25	DSGN	07/20 12/20
806 HAM21JHPR	PLAYGROUND RENOVATION AT JOHNSON HOUSES CONS GE 001 CONSTRUCTION GENERAL	175	0	06/25	DSGN	07/20 12/20
806 HAM21LSCB	LINCOLN HOUSES SENIOR CENTER ADA BATHROOMS CONS GE 002 CONSTRUCTION GENERAL	230	0	06/25	DSGN	05/22 11/22
806 HAM21MHOA	NYCHA MONTEREY HOUSES-OUTDOOR AREA RENOVATIONS CONS GE 001 CONSTRUCTION GENERAL	93	0	06/25	DSGN	07/20 12/20
806 HAM21MHTV	CCTV CAMERAS AT MARINERS HARBOR HOUSES CONS GE 002 CONSTRUCTION GENERAL	21	0	06/24	DSGN	07/20 12/20
806 HAM21NLCI	CONCRETE INSTALLATION AT NEW LANE HOUSES CONS GE 002 CONSTRUCTION GENERAL	47	0	06/25	DSGN	07/20 12/20
806 HAM21RCCK	CC KITCHEN RENOVATION AT RUTGERS HOUSES CONS GE 001 CONSTRUCTION GENERAL	348	0	06/24	DSGN	07/20 12/20
806 HAM21SJWW	DIAGONAL CEMENT WALKWAY AT SOUTH JAMAICA HOUSES II CONS GE 001 CONSTRUCTION GENERAL	160	0	06/25	DSGN	07/20 12/20
806 HAM21SVCU	CAMERA UPGRADES AT SARATOGA VILLAGE CONS GE 003 CONSTRUCTION GENERAL	13	0	06/24	DSGN	07/20 12/20
806 HAM21SWTI	STEPHEN WISE TOWERS NYCHA - INFRASTRUCTURE- CONS GE 001 CONSTRUCTION GENERAL	600	0	06/25	DSGN	07/20 12/20
806 HAM21TABC	TAFT HOUSES BASKETBALL COURT CONS 002 CONSTRUCTION	120	0	06/24	DSGN	09/21 03/22
806 HAM21THCR	COMPACTOR REPLACEMENT AT TAFT HOUSES CONS GE 001 CONSTRUCTION GENERAL	882	0	06/25	DSGN	07/20 12/20
806 HAM21UPCC	BATHROOM RENOVATION AT UNITY PLAZA COMMUNITY CENTER CONS GE 001 CONSTRUCTION GENERAL	164	0	06/24	DSGN	07/20 12/20
806 HAM21UWMS	UPGRADED WASTE MANAGEMENT SYSTEM FOR NYCHA PROJECT CONS GE 002 CONSTRUCTION GENERAL	362	0	06/25		
806 HAM21WHBC	NYCHA WAGNER HOUSES-BASKETBALL COURT RENOVATIONS CONS GE 001 CONSTRUCTION GENERAL	180	0	06/25	DSGN	07/20 12/20
806 HAM21WMCi	SECURITY CAMERA INSTALLATION AT WEBSTER MORRISANIA CONS GE 002 CONSTRUCTION GENERAL	34	0	06/24	DSGN	07/20 12/20
806 HAM21WSUG	GARBAGE ENCLOSURES AT WSUR BROWNSTONES CONS GE 001 CONSTRUCTION GENERAL	70	0	06/25	DSGN	07/20 12/20

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 234

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
806 HAM22AHS CONS GE 002	ASTORIA HOUSES- SCIENCE LAB CONSTRUCTION	693	0	06/25	DSGN	01/22 06/22
806 HAM22ASE CONS GE 001	SMITH HOUSES- ADA UPGRADES AND EXISTING LEAKS CONSTRUCTION	2,681	0	06/25	DSGN	01/22 06/22
806 HAM22BCA CONS GE 003	BROWN HOUSES- CAMERAS CONSTRUCTION	25	0	06/24	DSGN	05/22 11/22
806 HAM22BCC CONS GE 001	BORINQUEN HOUSES- COMMUNITY CENTER & YMCA UPGRADE CONSTRUCTION	900	0	06/25	DSGN	06/22 12/22
806 HAM22BRL CONS GE 001	BREUKELLEN HOUSES - LEARNING CENTER CONSTRUCTION	430	0	06/25	DSGN	01/22 06/22
806 HAM22CTD CONS GE 002	CLINTON AVENUE- TERRACE DOOR REPLACEMENT CONSTRUCTION	800	0	06/25		
806 HAM22CWL CONS GE 001	CARTER G WOODSON- LOBBY SECURITY CONSTRUCTION	50	0	06/25	DSGN	01/22 06/22
806 HAM22DCA CONS GE 003	DYCKMAN HOUSES- TECHNOLGY UPGRADE CONSTRUCTION	7	0	06/25	DSGN	05/22 11/22
806 HAM22FCC CONS GE 001	FOREST HOUSES CC BATHROOM UPGRADES CONSTRUCTION	1,058	0	06/25		
806 HAM22LCA CONS GE 002	LANGSTON HUGHES HOUSES- CAMERAS CONSTRUCTION	13	0	06/25	DSGN	01/22 06/22
806 HAM22LMT CONS GE 001	LATIMER GARDENS - TECHNOLOGY UPGRADE CONSTRUCTION	150	0	06/24	DSGN	01/22 06/22
806 HAM22LST CONS GE 001	LAFAYETTE GARDENS- STEM CENTER CONSTRUCTION CONSTRUCTION	501	0	06/25	DSGN	05/22 11/22
806 HAM22MHIL CONS GE 002	MONTEREY HOUSES SECURITY CAMERAS CONSTRUCTION	27	0	06/24	DSGN	05/22 11/22
806 HAM22MHP CONS GE 001	MARBLE HILL HOUSES- PERIMETER FENCING CONSTRUCTION	559	0	06/25	DSGN	05/22 11/22
806 HAM22MHR CONS GE 003	MARBLE HILL- TECHNOLOFY UPGRADE - ROOF CAMERAS CONSTRUCTION	12	0	06/24		
806 HAM22MLG CONS GE 001	MILL BROOK HOUSES PLAYGROUNDS CONSTRUCTION	1,002	0	06/25		
806 HAM22MUI CONS GE 001	MURPHY HOUSES- INTERIOR LIGHTING & CAMERAS CONSTRUCTION	1,000	0	06/25	DSGN	05/22 11/22
806 HAM22PBB CONS GE 002	POMONOK HOUSES- OUTDOOR RENOVATIONS CONSTRUCTION	51	0	06/24	DSGN	01/22 06/22

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 235

MGN PROJECT AGY ID NO	DESCRIPTION		CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
806 HAM22PHIL	PARKSIDE HOUSES- CCTV					DSGN	05/22	11/22
	CONS GE 002 CONSTRUCTION	GENERAL	63	0	06/24			
CO#: 1A	CONS GE 002 CONSTRUCTION	GENERAL	1,250	0	08/23			
CO#: 1B	CONS GE 002 CONSTRUCTION	GENERAL	919	0	08/23			
806 HAM22SCAM	SETH LOW HOUSES - CAMERAS					DSGN	05/22	11/22
	CONS GE 002 CONSTRUCTION	GENERAL	1	0	06/24			
806 HAM22SJCB	SOUTH JAMAICA HOUSES- CLOUDBURST PLA ADDITIONS					DSGN	01/22	06/22
	CONS GE 001 CONSTRUCTION	GENERAL	305	0	06/24			
806 HAM22SLAD	STRAUS HOUSES- LAYERED ACCESS					DSGN	05/22	11/22
	CONS GE 002 CONSTRUCTION	GENERAL	21	0	06/25			
806 HAM22SMRA	SAINT MARYS HOUSES- ADA RAMP					DSGN	10/21	04/22
	CONS GE 001 CONSTRUCTION	GENERAL	150	0	06/25			
806 HAM22SPDS	SEWARD PARK EXT- DOORS & SECURITY UPGRADE							
	CONS GE 002 CONSTRUCTION	GENERAL	803	0	06/25			
806 HAM22SREB	Heating at Soundview Houses					DSGN	01/22	06/22
	CONS GE 001 CONSTRUCTION	GENERAL	1,000	0	06/25			
806 HAM22USLJ	UNION SETTLEMENT- PLAY AREA AT JEFFERSON					DSGN	01/22	06/22
	CONS GE 001 CONSTRUCTION	GENERAL	350	0	06/24			
806 HAM22USLM	UNION SETTLEMENT - PLAY AREA UPGRADE WHITE HOUSES					DSGN	01/22	06/22
	CONS GE 001 CONSTRUCTION	GENERAL	350	0	06/25			
806 HAM22UTPR	UNITY TOWERS- CONEY ISLAND SITE 1B- PLAYGROUND					DSGN	10/21	04/22
	CONS GE 002 CONSTRUCTION	GENERAL	138	0	06/25			
806 HAM22WAPL	WALD HOUSES- PLAYGROUND RENOVATION					DSGN	04/22	09/22
	CONS GE 001 CONSTRUCTION	GENERAL	55	0	06/25			
	CONS GE 002 CONSTRUCTION	GENERAL	495	0	06/25			
806 HAM23ALPL	ASTORIA HOUSES- OUTDOOR LIGHTING					DSGN	01/23	06/23
	CONS GE 001 CONSTRUCTION	GENERAL	500	0	06/24			
806 HAM23BRSE	BOSTON RD PLAZA SECURITY CAMERAS					DSGN	01/23	06/23
	CONS GE 001 CONSTRUCTION	GENERAL	280	0	06/25			
806 HAM23CBCR	CLINTON HOUSES- BASKETBALL COURT							
CO#: 1A	CONS GE 001 CONSTRUCTION	GENERAL	263	0	08/23			
806 HAM23DHSC	DYCKMAN HOUSES - SECURITY CAMERAS					DSGN	01/23	06/23
	CONS GE 001 CONSTRUCTION	GENERAL	300	0	06/24			
806 HAM23GHSC	GUN HILL HOUSES - NEW SECURITY CAMERAS					DSGN	01/23	06/23
	CONS GE 001 CONSTRUCTION	GENERAL	675	0	06/24			
806 HAM23GPED	GLENMORE PLAZA EMERGENCY EXIT DOORS							
	CONS GE 001 CONSTRUCTION	GENERAL	422	0	06/25			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 236

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
806 HAM23LIBD	LONG ISLAND BAPTIST- ENTRYWAY & EXTERIOR DOORS CONS GE 001 CONSTRUCTION GENERAL	200	0	06/25		
806 HAM23MCSC	MARLBORO HOUSING- INTERIOR RENO COMMUNITY/SENIOR CENTER CONS GE 001 CONSTRUCTION GENERAL	3,600	0	06/25		
806 HAM23MHSD	MARINER'S HARBOR- SECURITY DOORS CONS GE 001 CONSTRUCTION GENERAL	402	0	06/25		
806 HAM23MRSC	MARBLE HILL - COMMUNITY/SENIOR CENTER UPGRADE CONS GE 001 CONSTRUCTION GENERAL	200	0	06/25		
806 HAM23MSLR	MARLBORO SEWER LINE RENOVATION CONS GE 001 CONSTRUCTION GENERAL	4,400	0	06/25		
806 HAM23OSSC	OCEAN SIDE HOUSES - SECURITY CAMERAS CONS GE 002 CONSTRUCTION GENERAL	5	0	06/24	DSGN	06/23 12/23
806 HAM23RSCK	ROSETTA GASTON SENIOR CENTER- KITCHEN AND SITE RENO CONS GE 001 CONSTRUCTION GENERAL	200	0	06/25		
806 HAM23SAPC	SEWARD PARK ANNEX PLAYGROUND CONSTRUCTION CONS GE 001 CONSTRUCTION GENERAL	2,700	0	06/25		
806 HAM23SCCM	SMITH - COMMUNITY CENTER W/ MADISON-HAMILTON INC CONS GE 001 CONSTRUCTION GENERAL CONS GE 002 CONSTRUCTION GENERAL	1,247 790	0 0	06/24 06/25		
806 HAM23SFFB	SMITH HOUSES FOB PROJECT COMPLETION CONS GE 001 CONSTRUCTION GENERAL	810	0	06/25		
806 HAM23SIWD	STANLEY ISAACS CENTER- WINDOWS AND DOORS CONS GE 001 CONSTRUCTION GENERAL	761	0	06/25		
806 HAM24GBCR	GRANT HOUSES- BASKETBALL COURT RENO CONS GE 001 CONSTRUCTION GENERAL	650	0	06/24		
806 HAM24HOAC	HABER HOUSES- OLDER ADULT CENTER KITCHEN CONS GE 001 CONSTRUCTION GENERAL	150	0	06/24		
806 HAM24JSDR	JACKSON HOUSES- SECURITY DOORS REPLACEMENT CONS GE 001 CONSTRUCTION GENERAL	200	0	06/24		
806 HAM24LIDM	LAGUARDIA HOUSES- UPGRADES TO DOORS AND MAILBOXES CONS GE 001 CONSTRUCTION GENERAL	300	0	06/24		
806 HAM24LSDB	LINCOLN SQUARE- DAYCARE CENTER BATHROOM RENOVATIONS CONS GE 001 CONSTRUCTION GENERAL	250	0	06/24		
806 HAM24OCSC	OCEANSIDE HOUSES- SECURITY CAMERAS CONS GE 001 CONSTRUCTION GENERAL	331	0	06/24		

PAGE: 237

[illegible]

MGN	PROJECT				CITY	NC	PLAN	CURRENT	MILESTONE	
AGY	ID	NO	DESCRIPTION		COST	COST	COMM DATE	MILESTONE	START	END
806	HAM16	SURF	SURF GARDENS DEVELOPMENT - PLAYGROUND RENOVATION							
		CONS	MK 002 CONSTRUCTION	INSTL. MARKINGS	250	0	06/24	DSGN	01/16	07/16
806	HAM19	HHTV	HOWARD HOUSES CCTV							
		CONS	AS 005 CONSTRUCTION	ASBESTOS REMOVAL	45	0	06/24	DSGN	02/19	08/19
806	HAM20	THRR	TOMPKINS HOUSES ROOF REPLACEMENT							
		CONS	GE 001 CONSTRUCTION	GENERAL	50	0	06/24	DSGN	09/19	02/20

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 238

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
806 HAM21MCCT	MARCY HOUSES COMMUNITY CENTER TECHNOLOGY UPGRADES CONS GE 001 CONSTRUCTION GENERAL	100	0	06/24	DSGN	01/22 06/22
806 HAM23B2CC	BORINQUEN PLAZA II COMMUNITY CENTER IMPROVEMENTS CONS GE 001 CONSTRUCTION GENERAL	460	0	06/24	DSGN	01/23 06/23
850 HAM17GHSE	MARLBOROUGH HOUSES BSCAH GREENHOUSE DESIGN BUILD				DSGN	07/19 07/19
	DSGN 001 DESIGN	178	0	06/24		
	CONS SJ 003 CONSTRUCTION SITE DEV. AND OFFSITE INF	604	0	06/24		
	CNSP 004 CONSTRUCTION SUPERVISION	748	0	06/24		
	IFSP 200 IFA CONSTRUCTION SUPERVIS	357	0	06/24		
850 HAM17MRCC	MARCY HOUSES - RENOVATE 492 MARCY AVE INTO A COMM CENTER				DSGN	02/17 02/17
	IFSP 007 IFA CONSTRUCTION SUPERVIS	50	0	06/24		

BUDGET LINE: HA-M001 FMS #: 806 M01 HOUSING AUTHORITY BOROUGH PRESIDENT CAPITAL SUBSIDIES, MANHATTAN																
AVAILABLE BALANCE AS OF: 07/31/23			\$2,480,517.80 (CITY)										\$0.00 (NON-CITY)			
CONTRACT LIABILITY:			\$400,025.26 (CITY)										\$0.00 (NON-CITY)			
ITD EXPENDITURES:			\$5,219,931.94 (CITY)										\$0.00 (NON-CITY)			
* FY 24 *			* FY 25 *		* FY 26 *		* FY 27 *		* *		* FY 24 *		* FY 25 *		* FY 26 *	
ADOPTED (C)*			200 *		*		*		(C)*		2,482 *		*		*	
APPROPRIATIONS									COMMITMENT PLAN							
(N)*			*		*		*		(N)*		*		*		*	

	JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024 JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24
PLAN (C)*	*	*	*	*	*	*	*	*	*	*	*	2,482	2,482
FORCST (C)*	*	*	*	*	*	*	*	*	*	*	*	2,112	2,112
ACTUAL (C)*	*	*	*	*	*	*	*	*	*	*	*	*	*
PLAN (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
806 HAM08HSST	HENRY STREET SETTLEMENT - GOOD COMPANIONS SR CTR RENOVATIONS CONS GE 018 CONSTRUCTION GENERAL	51	0	06/24	DSGN	03/11 12/17
806 HAM17HRPL	HERNANDEZ PLAYGROUND RENOVATION AY 189 ALLEN STREET CONS GE 008 CONSTRUCTION GENERAL	49	0	06/24	DSGN	12/18 06/19
806 HAM18GRLM	GRANT HOUSES LAUNDROMAT RENOVATION				DSGN	09/17 03/18
	CONS GE 004 CONSTRUCTION GENERAL	105	0	06/24		
	CONS GE 005 CONSTRUCTION GENERAL	300	0	06/24		
806 HAM18RAEX	EXTERNAL COMPACTORS-BULK CRUSHERS				DSGN	01/18 06/18
	CONS GE 012 CONSTRUCTION GENERAL	195	0	06/24		
806 HAM19DGV2	DIGITAL VAN				DSGN	01/18 06/18
	CONS GE 002 CONSTRUCTION GENERAL	160	0	06/24		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 239

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
806 HAM20SISC CONS GE 002	STANLEY ISAACS SENIOR CENTER BATHROOM ADA UPGRADE CONSTRUCTION GENERAL	51	0	06/24	DSGN	12/13 12/17
806 HAM20SPER CONS GE 003	SEWARD PARK EXTENSION RENOVATIONS CONSTRUCTION GENERAL	18	0	06/24	DSGN	09/19 02/20
806 HAM21JUPG CONS GE 001	JEFFERSON HOUSES UNION SETTLEMENT PLAYGROUND UPGRADE CONSTRUCTION GENERAL	425	0	06/24	DSGN	05/22 11/22
806 HAM21LMPG CONS GE 001	LEGGET MEMORIAL PLAYGROUND UPGRADE GAYLORD WHITE HOUSES CONSTRUCTION GENERAL	275	0	06/24	DSGN	05/22 11/22
806 HAM21LSCB CONS GE 001	LINCOLN HOUSES SENIOR CENTER ADA BATHROOMS CONSTRUCTION GENERAL	50	0	06/24	DSGN	05/22 11/22
806 HAM21USPR CONS GE 001	JOHNSON- UNION SETTLEMENT PLAYGROUND RENO CONSTRUCTION GENERAL	175	0	06/24	DSGN	07/20 12/20
806 HAM22ASEL CONS GE 003	SMITH HOUSES- ADA UPGRADES AND EXISTING LEAKS CONSTRUCTION GENERAL	200	0	06/24	DSGN	01/22 06/22
806 HAM22MEBC CONS GE 001	SMITH-HAMILTON MADISON HOUSE- ELEVATORS & ADA BATHRM SNR CTR CONSTRUCTION GENERAL	150	0	06/24	DSGN	01/22 06/22
806 HAM23SIWD CONS GE 002	STANLEY ISAACS CENTER- WINDOWS AND DOORS CONSTRUCTION GENERAL	278	0	06/24		

HOUSING AUTHORITY BOROUGH PRESIDENT CAPITAL SUBSIDIES, QUEENS

\$244,214.50 (CITY)

\$.00 (NON-CITY)

\$1,903,274.33 (CITY)

\$.00 (NON-CITY)

\$2,642,391.17 (CITY)

\$.00 (NON-CITY)

FY 2024

ACTUAL (N)

CONS DE 002 CONSTRUCTION	GENERAL	34	0	00/24
--------------------------	---------	----	---	-------

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 241

BUDGET LINE: HA-X001 FMS #: 806 X90 HOUSING AUTHORITY BOROUGH PRESIDENT CAPITAL PROJECTS, THE BRONX																									
AVAILABLE BALANCE AS OF: 07/31/23										\$3,618,304.89 (CITY)		\$0.00 (NON-CITY)													
CONTRACT LIABILITY:										\$1,955,503.98 (CITY)		\$0.00 (NON-CITY)													
ITD EXPENDITURES:										\$13,631,041.13 (CITY)		\$0.00 (NON-CITY)													
* FY 24 *		* FY 25 *		* FY 26 *		* FY 27 *		* FY 24 *		* FY 25 *		* FY 26 *		* FY 27 *											
ADOPTED (C) *		500 *		* *		* *		(C) *		3,617 *		* *		* *											
APPROPRIATIONS (N) *		* *		* *		* *		COMMITMENT PLAN (N) *		* *		* *		* *											
FY 2024																									
JULY		AUG		SEPT		OCT		NOV		DEC		JAN		FEB		MARCH		APRIL		MAY		JUNE		FY 24	
PLAN (C) *		*		*		*		*		*		*		*		*		*		*		3,617 *		3,617	
FORCST (C) *		*		*		*		*		*		*		*		*		*		*		3,618 *		3,618	
ACTUAL (C) *		*		*		*		*		*		*		*		*		*		*		* *		* *	
PLAN (N) *		*		*		*		*		*		*		*		*		*		*		* *		* *	
FORCST (N) *		*		*		*		*		*		*		*		*		*		*		* *		* *	
ACTUAL (N) *		*		*		*		*		*		*		*		*		*		*		* *		* *	

PAGE: 242

AVAILABLE BALANCE AS OF: 07/31/23	\$1,697,903,216.67	(CITY)	\$13.19	(NON-CITY)
CONTRACT LIABILITY:	\$650,005,637.41	(CITY)	\$4,464,462.40	(NON-CITY)
ITD EXPENDITURES:	\$1,013,982,643.97	(CITY)	\$61,757,230.41	(NON-CITY)

FY 2024														FY 24	
	JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE		FY 24	
PLAN (C) *		4,761										*1,052,414	*	1,057,175	
FORCST (C) *												*1,062,874	*	1,062,874	
ACTUAL (C) *	4,389											*		4,389	

MGN PROJECT			CITY	NC	PLAN	CURRENT	MILESTONE	
AGY	ID NO	DESCRIPTION	COST	COST	COMM DATE	MILESTONE	START	END
806	HAM02USCC	(WHITE) UNION SETTLEMENT ASSOC. - COMM. CTR. RENOVATION						
	CONS	GE 038 CONSTRUCTION	GENERAL	35	0	06/26	DSGN	06/16 05/17
806	HAM06B0BK	BOULEVARD BRICKWORK						
	CONS	GE 018 CONSTRUCTION	GENERAL	2,210	0	06/31		
806	HAM06MHLE	Manhattanville Houses Elevators						
	CONS	GE 012 CONSTRUCTION	GENERAL	267	0	06/31	DSGN	07/07 12/07
806	HAM08RUHI	RUTGERS HOUSES ENERGY INITIATIVES						
	CONS	GE 014 CONSTRUCTION	GENERAL	275	0	06/26	DSGN	03/08 08/08
806	HAM11CPGP	CLASON POINT PLAYGROUND AND OUTDOOR AREA IMPROVEMENTS						
	CONS	GE 011 CONSTRUCTION	GENERAL	49	0	06/31	DSGN	05/14 10/16
806	HAM11IHWH	INSTANTANEOUS HOT WATER HEATERS						
	CONS	017 CONSTRUCTION		800	0	06/24	DSGN	12/17 04/18
	CONS	018 CONSTRUCTION		1,029	0	06/25		
806	HAM13BRPG	BRONX RIVER HOUSES PLAYGROUND RENOVATION						
	CONS	GE 010 CONSTRUCTION	GENERAL	38	0	06/31	DSGN	05/14 10/16
	CTGY	GE 011 CONTINGENCY	GENERAL	4	0	06/26		
806	HAM13BXVA	SECURITY CAMERAS AND LAYERED ACCESS AT PELHAM PARKWAY						
	CONS	GE 009 CONSTRUCTION	GENERAL	2	0	06/26	DSGN	01/13 06/13
806	HAM13CLEV	CLINTON HOUSES ELEVATOR REHABILITATION						
	CONS	GE 007 CONSTRUCTION	GENERAL	648	0	06/31	DSGN	09/12 12/13
	CTGY	GE 008 CONTINGENCY	GENERAL	65	0	06/26		
806	HAM13GC0N	GENERAL CONSTRUCTION CITYWIDE						
	CONS	011 CONSTRUCTION		5,152	0	06/25	DSGN	06/13 11/13
	CONS	026 CONSTRUCTION		2,500	0	06/24		
	CONS	028 CONSTRUCTION		5,000	0	06/26		
	CONS	029 CONSTRUCTION		5,826	0	06/27		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 243

MGN PROJECT					CITY	NC	PLAN	CURRENT	MILESTONE	
AGY ID NO		DESCRIPTION			COST	COST	COMM DATE	MILESTONE	START	END
	CONS	037 CONSTRUCTION			7,351	0	06/31			
	CONS	039 CONSTRUCTION			111,283	0	06/33			
	CONS	040 CONSTRUCTION			61,489	0	06/32			
806 HAM13SURF	SUMNER HOUSES ROOF REPLACEMENT							DSGN	03/12	12/13
	CONS GE 017	CONSTRUCTION	GENERAL		1,057	0	06/26			
806 HAM13VAEL	CITYWIDE ELEVATOR REPAIRS							DSGN	12/12	02/14
	CONS GE 011	CONSTRUCTION	GENERAL		89	0	06/31			
	CTGY GE 012	CONTINGENCY	GENERAL		9	0	06/31			
806 HAM14KBey	KINGSBOROUGH AND EXTENSION ENERGY IMPROVEMENTS							DSGN	05/14	10/14
	CONS GE 007	CONSTRUCTION	GENERAL		353	0	06/25			
806 HAM15HMLS	HOMELESS INITIATIVE							DSGN	10/15	05/16
	CONS GE 022	CONSTRUCTION	GENERAL		8,268	0	06/24			
	CONS GE 023	CONSTRUCTION	GENERAL		8,871	0	06/25			
	CONS GE 024	CONSTRUCTION	GENERAL		10,728	0	06/26			
	CONS GE 025	CONSTRUCTION	GENERAL		7,840	0	06/27			
	CONS GE 026	CONSTRUCTION	GENERAL		324	0	06/30			
806 HAM15SHGC	STEBBINS AVENUE-HEWITT PLACE INFRASTRUCTURE IMPROVEMENTS							DSGN	12/15	12/16
	CONS GE 005	CONSTRUCTION	GENERAL		863	0	06/26			
806 HAM15SLVA	SECURITY INITIATIVES - LIGHTING AT VARIOUS DEVELOPMENTS									
	CONS GE 027	CONSTRUCTION	GENERAL		10,306	0	06/31			
806 HAM16CRCC	CORSI HOUSES UPGRADES TO LAGUARDIA COMMUNITY CENTER							DSGN	01/16	07/16
	CONS GE 007	CONSTRUCTION	GENERAL		380	0	06/25			
806 HAM16FACD	BUILDING FACADES									
	CONS MK 036	CONSTRUCTION	INSTL. MARKINGS		1,067	0	06/27			
806 HAM16HPBR	HOPE GARDENS INSTALLATION OF BOILERS AND RELATED EQUIPMENT							DSGN	11/16	12/17
	CONS GE 004	CONSTRUCTION	GENERAL		1,000	0	06/31			
806 HAM16MRVR	ROOF WORK TO PREVENT MOLD AT VARIOUS DEVELOPMENTS							DSGN	04/14	10/14
	CONS GE 015	CONSTRUCTION	GENERAL		310,864	0	06/24			
C0#: 1A	CONS GE 015	CONSTRUCTION	GENERAL		16-	0	08/23			
C0#: 1B	CONS GE 015	CONSTRUCTION	GENERAL		26	0	08/23			
C0#: 1C	CONS GE 015	CONSTRUCTION	GENERAL		109	0	08/23			
	CONS GE 016	CONSTRUCTION	GENERAL		188,117	0	06/25			
	CONS GE 017	CONSTRUCTION	GENERAL		84,399	0	06/26			
806 HAM17BASK	BASKETBALL COURTS RENOVATION AT ADAMS HOUSES							DSGN	10/17	04/18
	CONS 003	CONSTRUCTION			7	0	06/31			
806 HAM17FORF	ROOF REPLACEMENT AT FOREST HOUSES							DSGN	01/17	06/17
	CONS GE 009	CONSTRUCTION	GENERAL		17,297	0	06/26			
	CTGY GE 010	CONTINGENCY	GENERAL		1,730	0	06/26			
806 HAM17THUR	ROOF WORK AT THURGOOD MARSHALL HOUSES							DSGN	04/13	04/17
	CONS AS 002	CONSTRUCTION	ASBESTOS REMOVAL		2,200	0	06/26			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 244

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
806 HAM18BOIL	MOBLE BOILERS AT VARIOUS NYCHA DEVELOPMENTS					
CONS GE 004	CONSTRUCTION GENERAL	5,508	0	06/31	DSGN	01/18 06/18
806 HAM18BPBC	BORINQUEN PLAZA I BASKETBALL COURT UPGRADE					
CONS GE 002	CONSTRUCTION GENERAL	102	0	06/26	DSGN	01/18 06/18
806 HAM18BSVB	BROWNSVILLE AND SARATOGA VILLAGE BOILER REPAIR					
CONS 003	CONSTRUCTION	1,680	0	06/24	DSGN	02/18 08/18
CONS 004	CONSTRUCTION	2,520	0	06/25		
806 HAM18CCMH	MELROSE HOUSES CCTV AND LAC					
CONS GE 006	CONSTRUCTION GENERAL	10	0	06/24	DSGN	02/18 08/18
806 HAM18CDCH	CITY HEATING PLANT SCOPE CHANGE					
CONS GE 002	CONSTRUCTION GENERAL	10,923	0	06/24	DSGN	06/22 11/22
CO#: 1A CONS GE 002	CONSTRUCTION GENERAL	154	0	08/23		
CONS GE 003	CONSTRUCTION GENERAL	13,874	0	06/25		
806 HAM18CDCP	BUILDING IMPROVEMENTS					
CONS 006	CONSTRUCTION	54,927	0	06/24	DSGN	05/22 11/22
CONS 007	CONSTRUCTION	20,963	0	06/25		
806 HAM18CDEE	ELEVATOR ESCALATION COST					
CONS GE 003	CONSTRUCTION GENERAL	4,889	0	06/24	DSGN	06/22 11/22
CO#: 1A CONS GE 003	CONSTRUCTION GENERAL	490	0	08/23		
806 HAM18CDHO	BUILDING IMPROVEMENTS HO					
CONS 001	CONSTRUCTION	200,000	0	06/32		
CONS 002	CONSTRUCTION	200,000	0	06/33		
CONS 003	CONSTRUCTION	200,000	0	06/29		
CONS 004	CONSTRUCTION	200,000	0	06/30		
CONS 005	CONSTRUCTION	200,000	0	06/31		
806 HAM18CDLC	LEAD ABATEMENT & COMP APPROACH TO MOLD					
CONS GE 003	CONSTRUCTION GENERAL	336,659	0	06/24	DSGN	06/22 11/22
CONS GE 004	CONSTRUCTION GENERAL	173,264	0	06/26		
CONS GE 005	CONSTRUCTION GENERAL	168,329	0	06/25		
806 HAM18CDLP	LEAD ABATEMENT (PHASED PROGRAM)					
CONS GE 003	CONSTRUCTION GENERAL	94,994	0	06/24	DSGN	06/22 11/22
CONS GE 004	CONSTRUCTION GENERAL	123,662	0	06/25		
CONS GE 005	CONSTRUCTION GENERAL	130,938	0	06/26		
CONS GE 006	CONSTRUCTION GENERAL	130,056	0	06/27		
CONS GE 007	CONSTRUCTION GENERAL	102,187	0	06/28		
CONS GE 008	CONSTRUCTION GENERAL	15,422	0	06/29		
CONS GE 009	CONSTRUCTION GENERAL	107,709	0	06/30		
806 HAM18CDWM	WASTE MANAGEMENT					
CONS GE 003	CONSTRUCTION GENERAL	125,692	0	06/24	DSGN	06/22 11/22
CO#: 1A CONS GE 003	CONSTRUCTION GENERAL	45	0	08/23		
CO#: 1B CONS GE 003	CONSTRUCTION GENERAL	604	0	08/23		
CONS GE 004	CONSTRUCTION GENERAL	87,323	0	06/25		
CONS GE 005	CONSTRUCTION GENERAL	91,585	0	06/26		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 245

MGN PROJECT					CITY	NC	PLAN	CURRENT	MILESTONE	
AGY	ID	NO	DESCRIPTION		COST	COST	COMM DATE	MILESTONE	START	END
		CONS	GE 006 CONSTRUCTION	GENERAL	67,286	0	06/27			
		CONS	GE 007 CONSTRUCTION	GENERAL	70,340	0	06/28			
		CONS	GE 008 CONSTRUCTION	GENERAL	51,703	0	06/29			
806	HAM18	CHBW	CYPRESS HILLS BOILER WORK					DSGN	02/18	08/18
		CONS	003 CONSTRUCTION		1,880	0	06/26			
806	HAM18	CSVA	CONCRETE SLABS AT VARIOUS DEVELOPMENTS					DSGN	03/17	02/18
		CONS	GE 007 CONSTRUCTION	GENERAL	1,844	0	06/31			
		CONS	GE 010 CONSTRUCTION	GENERAL	117	0	06/24			
		CONS	GE 011 CONSTRUCTION	GENERAL	6,751	0	06/27			
		CONS	GE 014 CONSTRUCTION	GENERAL	1,638	0	06/32			
806	HAM18	FSB0	Boiler Replacements at Pelham Parkway					DSGN	09/17	03/18
		CONS	HS 001 CONSTRUCTION	HEATING SYSTEMS	8,628	0	06/26			
806	HAM18	G0BR	GOMPERS BOILER REPAIR					DSGN	09/17	03/18
		CONS	003 CONSTRUCTION		199	0	06/24			
806	HAM18	HEAT	HEATING SYSTEM IMPROVEMENTS AT NYCHA DEVELOPMENTS CITYWIDE					DSGN	02/18	09/18
		CONS	GE 006 CONSTRUCTION	GENERAL	116	0	06/26			
		CONS	GE 009 CONSTRUCTION	GENERAL	429	0	06/24			
	CO#:	1A	CONS	GE 009 CONSTRUCTION	GENERAL	17 -	0	08/23		
806	HAM18	HYEL	HYLAN ELEVATORS					DSGN	04/18	09/18
		CONS	GE 003 CONSTRUCTION	GENERAL	2,048	0	06/24			
806	HAM18	IHWH	INSTANTANEOUS HOT WATER HEATERS					DSGN	06/18	11/18
		CONS	GE 002 CONSTRUCTION	GENERAL	7,642	0	06/26			
806	HAM18	PKTV	PINK CCTV					DSGN	02/19	08/19
		CONS	003 CONSTRUCTION		241	0	06/26			
806	HAM18	PNAP	Gas Risers					DSGN	01/18	06/18
		CONS	GE 005 CONSTRUCTION	GENERAL	8,689	0	06/31			
806	HAM18	RAEX	EXTERNAL COMPACTORS-BULK CRUSHERS					DSGN	01/18	06/18
		CONS	GE 010 CONSTRUCTION	GENERAL	1,895	0	06/27			
806	HAM18	RSPL	Citywide Gas Risers, Steam Distribution, Condensate Lines					DSGN	01/18	06/18
		CONS	003 CONSTRUCTION		13,847	0	06/25			
		CONS	005 CONSTRUCTION		1,672	0	06/24			
		CONS	006 CONSTRUCTION		29,206	0	06/31			
		CONS	007 CONSTRUCTION		13,095	0	06/26			
806	HAM18	WSWT	WOODSON WATER TANK					DSGN	10/18	04/19
		CONS	002 CONSTRUCTION		9	0	06/26			
806	HAM19	ADEL	ADAMS HOUSES ELEVATOR REPLACEMENT					DSGN	02/19	08/19
		CONS	GE 006 CONSTRUCTION	GENERAL	1,956	0	06/24			
		CONS	GE 007 CONSTRUCTION	GENERAL	206	0	06/25			
806	HAM19	AMEL	AMSTERDAM HOUSES ELEVATOR UPGRADE					DSGN	06/19	12/20
		CONS	GE 008 CONSTRUCTION	GENERAL	3,999	0	06/24			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 246

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
	CONS GE 009 CONSTRUCTION	5,623	0	06/25		
806 HAM19CAGR	CASTLE HILL HOUSES GAS RISER REPLACEMENTS					
	CONS GE 005 CONSTRUCTION	9,573	0	06/25	DSGN	03/19 03/20
806 HAM19CMHP	MOORE HOUSES PLAYGROUND					
	CONS GE 003 CONSTRUCTION	230	0	06/24	DSGN	01/19 07/19
806 HAM19CSVE	SARATOGA VILLAGE ELEVATORS					
	CONS GE 002 CONSTRUCTION	378	0	06/24	DSGN	02/19 08/19
806 HAM19HBBR	HARBORVIEW COMMUNITY/SENIOR CENTER BATHROOM RENOVATIONS					
	CONS GE 003 CONSTRUCTION	57	0	06/26	DSGN	01/18 06/18
806 HAM19MARE	MORRISANIA AIR RIGHTS ELEVATOR REPLACEMENT AT 3135 PARK AVE					
	CONS GE 004 CONSTRUCTION	823	0	06/24	DSGN	02/19 08/19
806 HAM19MOCJ	Installation of LED Exterior Lighting Citywide					
	CONS GE 002 CONSTRUCTION	7,759	0	06/27	DSGN	01/18 06/18
806 HAM19STEL	ST NICHOLAS HOUSES ELEVATOR UPGRADE					
	CONS GE 006 CONSTRUCTION	2,022	0	06/24	DSGN	06/19 12/19
	CONS GE 007 CONSTRUCTION	286	0	06/25		
806 HAM20BCCG	BUSHWICK HOUSES UPGRADE COMMUNITY CENTER GYM					
	CONS GE 003 CONSTRUCTION	1,000	0	06/25	DSGN	09/19 09/19
806 HAM20CPPU	COOPER PARK PLAY GROUND UPGRADE					
	CONS GE 002 CONSTRUCTION	403	0	06/25	DSGN	02/16 08/16
806 HAM20CUSD	CARVER UNDERGROUND STEAM DISTRIBUTION					
	CONS GE 001 CONSTRUCTION	3,000	0	06/31		
806 HAM20EGCC	EASTCHESTER GARDENS COMMUNITY CENTER UPGRADE					
	CONS GE 001 CONSTRUCTION	284	0	06/24	DSGN	09/20 02/21
CO#: 1A	CONS GE 001 CONSTRUCTION	3,366	0	08/23		
806 HAM20JFPG	JEFFERSON HOUSES PLAYGROUND RENOVATION					
	CONS GE 001 CONSTRUCTION	2,190	0	06/25	DEVSCOPE	09/20 11/20
806 HAM20PSCC	PARKSIDE COMMUNITY CENTER UPGRADE					
	CONS GE 003 CONSTRUCTION	1,469	0	06/25	DEVSCOPE	09/20 11/20
806 HAM20TUSD	TAFT UNDERGROUND STEAM DISTRIBUTION					
	CONS GE 001 CONSTRUCTION	7,000	0	06/31	DSGN	09/20 02/21
806 HAM20WMEX	WASTE MANAGEMENT EXTERIOR COMPACTORS					
	CONS GE 002 CONSTRUCTION	1,153	0	06/27	DSGN	10/20 03/21
806 HAM20WSLP	WOODSON LIGHT POLES					
	CONS GE 001 CONSTRUCTION	250	0	06/25		
806 HAM21BRST	BRONX RIVER UNDERGROUND STEAM					
	CTGY GE 002 CONTINGENCY	8	0	06/25	DSGN	05/22 11/22

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 247

MGN PROJECT					CITY	NC	PLAN	CURRENT	MILESTONE	
AGY ID NO	DESCRIPTION				COST	COST	COMM DATE	MILESTONE	START	END
	CONS GE 003 CONSTRUCTION	GENERAL			9,077	0	06/25			
806 HAM21DYEL	DYCKMAN HOUSES ELEVATOR REPLACEMENT							DSGN	06/19	06/20
	CTGY GE 004 CONTINGENCY	GENERAL			50	0	06/24			
	CONS GE 005 CONSTRUCTION	GENERAL			89	0	06/25			
806 HAM21EWGR	EDENWALD GAS RISERS #6									
	CONS GE 001 CONSTRUCTION	GENERAL			9,000	0	06/31			
	CTGY GE 002 CONTINGENCY	GENERAL			900	0	06/31			
806 HAM21FAST	FARRAGUT UNDERGROUND STEAM							DSGN	05/22	11/22
	CONS GE 004 CONSTRUCTION	GENERAL			1,004	0	06/24			
806 HAM21HMCC	MONROE HOUSES- COMMUNITY CENTER							DSGN	07/20	12/20
	CONS GE 003 CONSTRUCTION	GENERAL			5,738	0	06/24			
806 HAM21MHCC	UPGRADE COMMUNITY CENTER MOTT HAVEN							DSGN	09/19	02/20
	CONS GE 003 CONSTRUCTION	GENERAL			5,007	0	06/25			
806 HAM21MHEL	MELTZER HERNANDEZ HOUSES ELEVATOR REPLACEMENT							DSGN	12/19	12/20
	CONS GE 008 CONSTRUCTION	GENERAL			221	0	06/24			
806 HAM21MICC	UPGRADE COMMUNITY CENTER MITCHEL							DSGN	01/21	06/21
	CONS GE 002 CONSTRUCTION	GENERAL			510	0	06/25			
	CONS GE 003 CONSTRUCTION	GENERAL			6,351	0	06/25			
806 HAM21MLCC	UPGRADE COMMUNITY CENTER MILLBROOK							DSGN	09/21	03/22
	CONS GE 003 CONSTRUCTION	GENERAL			1,976	0	06/25			
806 HAM21MMMP	UPGRADES TO MILL BROOK, MITCHELL, MOTT HAVEN AND PATTERSON							DSGN	06/21	12/21
	CONS GE 004 CONSTRUCTION	GENERAL			1,978	0	06/24			
	CONS GE 005 CONSTRUCTION	GENERAL			11	0	06/25			
806 HAM21PHCC	UPGRADE COMMUNITY CENTER PATTERSON							DSGN	09/21	03/22
	CONS GE 003 CONSTRUCTION	GENERAL			5,645	0	06/25			
806 HAM21SHCC	SHEEPSHEAD HOUSES-COMMUNITY CENTER							DSGN	07/20	12/20
	CONS GE 003 CONSTRUCTION	GENERAL			322	0	06/25			
806 HAM21SORF	SOTOMAYOR BRICKS AND ROOFS							DSGN	10/21	04/22
	CONS GE 001 CONSTRUCTION	GENERAL			210	0	06/26			
	CONS GE 003 CONSTRUCTION	GENERAL			22,256	0	06/24			
	CONS GE 004 CONSTRUCTION	GENERAL			41,172	0	06/32			
	CONS GE 005 CONSTRUCTION	GENERAL			2,952	0	06/33			
806 HAM21SOST	SOTOMAYOR UNDERGROUND STEAM									
	CONS GE 003 CONSTRUCTION	GENERAL			3,719	0	06/24			
806 HAM21WHCC	WAGNER HOUSES- COMMUNITY CENTER							DSGN	07/20	12/20
	CONS GE 003 CONSTRUCTION	GENERAL			14,195	0	06/25			
806 HAM22BPCC	Baisley Park Houses Community Center Reopen							DSGN	06/22	11/22
	CONS GE 001 CONSTRUCTION	GENERAL			153	0	06/24			
	CONS GE 003 CONSTRUCTION	GENERAL			5,847	0	06/25			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 248

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
806 HAM22FACD	BUILDING FACADES				DSGN	06/22 11/22
CONS GE 003	CONSTRUCTION GENERAL	21,000	0	06/24		
CONS GE 004	CONSTRUCTION GENERAL	41,892	0	06/25		
CONS GE 005	CONSTRUCTION GENERAL	41,108	0	06/26		
806 HAM22GISW	GREEN INFRASTRUCTURE AND STORM WATER MANAGEMENT				DSGN	01/22 06/22
CONS 003	CONSTRUCTION	11,372	0	06/24		
CONS 004	CONSTRUCTION	29,913	0	06/25		
CONS 005	CONSTRUCTION	21,165	0	06/26		
CONS 006	CONSTRUCTION	8,000	0	06/27		
806 HAM22GOGGR	GOWANUS AND WYCKOFF STATE OF GOOD REPAIR					
CONS GE 003	CONSTRUCTION GENERAL	80,000	0	06/25		
CONS GE 004	CONSTRUCTION GENERAL	60,000	0	06/26		
CONS GE 005	CONSTRUCTION GENERAL	60,000	0	06/27		
806 HAM22SMGR	SMITH HOUSES INSTALLATION OF GAS RISERS #7					
CONS GE 003	CONSTRUCTION GENERAL	8,250	0	06/31		
CTGY GE 004	CONTINGENCY GENERAL	825	0	06/31		
806 HAM22TAEL	TAFT HOUSES ELEVATOR REHABILITATION					
CONS GE 003	CONSTRUCTION GENERAL	8,250	0	06/31		
CTGY GE 004	CONTINGENCY GENERAL	825	0	06/31		
806 HAM23DHOR	DREW HAMILTON OFFICE RENOVATION					
CONS GE 002	CONSTRUCTION GENERAL	782	0	06/24		
806 HAM24CHBR	CASTLE HILL BATHROOMS					
CONS GE 001	CONSTRUCTION GENERAL	38,909	0	06/31		
806 HAM24RAIS	Micro-Mobility RAISE Grant					
CONS GE 001	CONSTRUCTION GENERAL	7,815	0	06/24		
806 HAM24VDGR	VAN DYKE I, II GAS RISERS #10				DSGN	07/23 06/24
CONS GE 001	CONSTRUCTION GENERAL	6,500	0	06/27		
CTGY GE 002	CONTINGENCY GENERAL	650	0	06/27		
850 HAM14GOCC	GOWANUS COMMUNITY CENTER RENOVATIONS				DSGN	01/14 06/14
CONS GE 005	CONSTRUCTION GENERAL	152	0	06/24		
SVCS 009	SERVICES	1	0	06/24		
CO#: 02 CONS 101	CONSTRUCTION	35	0	06/24		
CONS 102	CONSTRUCTION	6	0	06/24		
CO#: 02 IFSP 601	IFA CONSTRUCTION SUPERVIS	225	0	07/23		
850 HAM17MRCC	MARCY HOUSES - RENOVATE 492 MARCY AVE INTO A COMM CENTER				DSGN	02/17 02/17
CONS 018	CONSTRUCTION	571	0	06/25		
EQFN 019	EQUIPMENT AND FURNITURE	22	0	06/25		
850 HAM18MHCC	Mariner's Harbor Community Center				PROJSTRT	02/19 02/19
CONS GE 001	CONSTRUCTION GENERAL	382	0	06/24		
CO#: B CONS GE 001	CONSTRUCTION GENERAL	175	0	06/24		
CO#: B1 CONS GE 001	CONSTRUCTION GENERAL	420	0	06/24		
CO#: N1 CONS 150	CONSTRUCTION	1	0	06/24		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 249

MGN PROJECT				CITY	NC	PLAN	CURRENT	MILESTONE	
AGY ID NO	DESCRIPTION			COST	COST	COMM DATE	MILESTONE	START	END
850 HAM20BVBG	VAN DYKE BOXING GYM								
	CONS GE 003 CONSTRUCTION	GENERAL		8,850	0	06/25			
CO#: 05	IFDS 600 IFA DESIGN			150	0	06/24			
	IFSP 601 IFA CONSTRUCTION SUPERVIS			1,300	0	09/23			
850 HAM20BVCC	BROWNSVILLE COMMUNITY CENTER						DSGN	09/19	02/20
	CONS GE 001 CONSTRUCTION	GENERAL		5,000	0	06/24			
	CONS GE 002 CONSTRUCTION	GENERAL		3,781	0	06/24			
	DSGN 003 DESIGN			51	0	06/24			
	SVCS 004 SERVICES			9	0	06/24			
	IFSP 601 IFA CONSTRUCTION SUPERVIS			1,300	0	06/24			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 250

TOTALS FOR: HA HOUSING AUTHORITY

AVAILABLE BALANCE AS OF: 07/31/23 \$1,792,857,750.48 (CITY)

\$13.19 (NON-CITY)

CONTRACT LIABILITY: \$705,977,287.07 (CITY)

\$4,464,462.40 (NON-CITY)

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24 *	FY 25 *	FY 26 *	FY 27	FY 24 *	FY 25 *	FY 26 *	FY 27
CITY(C)	630,079 *	602,876 *	306,892 *	364,590	1,107,494 *	925,679 *	671,896 *	304,133
NON-CITY(N)	*	*	*		*	*	*	
FY 2024								
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	0 *	0 *	4,385		0 *	0 *	0 *	0
AUG	6,738 *	0 *	0		0 *	0 *	0 *	0
SEPT	0 *	0 *	0		0 *	0 *	0 *	0
OCT	0 *	0 *	0		0 *	0 *	0 *	0
NOV	0 *	0 *	0		0 *	0 *	0 *	0
DEC	0 *	0 *	0		0 *	0 *	0 *	0
JAN	0 *	0 *	0		0 *	0 *	0 *	0
FEB	0 *	0 *	0		0 *	0 *	0 *	0
MARCH	0 *	0 *	0		0 *	0 *	0 *	0
APRIL	0 *	0 *	0		0 *	0 *	0 *	0
MAY	0 *	0 *	0		0 *	0 *	0 *	0
JUNE	1,100,756 *	1,114,208 *	0		0 *	0 *	0 *	0
FY 24	1,107,494 *	1,114,208 *	4,385		0 *	0 *	0 *	0

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 252

BUDGET LINE: HB-215 FMS #: 841 362 IMPROVEMENTS TO HIGHWAY BRIDGES & STRUCTURES, CITYWIDE.														
AVAILABLE BALANCE AS OF: 07/31/23			\$334,577,074.58 (CITY)			\$49,213,228.58 (NON-CITY)								
CONTRACT LIABILITY:			\$262,301,925.56 (CITY)			\$14,062,874.82 (NON-CITY)								
ITD EXPENDITURES:			\$964,698,214.06 (CITY)			\$170,732,334.95 (NON-CITY)								
* FY 24 *			* FY 25 *			* FY 26 *			* FY 27 *					
ADOPTED (C)*			310,610 *			375,132 *			(C)* 29,728 *					
APPROPRIATIONS (N)*			543 *			747 *			50,000 *					
						COMMITMENT PLAN (N)*			37,534 *					
									28,470 *					
									1,920 *					
									50,000 *					
FY 2024														
PLAN (C)*		JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24
FORCST (C)*		*	*	*	*	*	*	*	*	*	*	*	*	29,728 *
ACTUAL (C)*		*	*	*	*	*	*	*	*	*	*	*	*	28,963 *
		*	*	*	*	*	*	*	*	*	*	*	*	
PLAN (N)*		*	*	*	*	*	*	*	*	*	*	*	*	37,534 *
FORCST (N)*		*	*	*	*	*	*	*	*	*	*	*	*	37,534 *
ACTUAL (N)*		*	*	*	*	*	*	*	*	*	*	*	*	37,534 *

MGN PROJECT	AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
801 HBGRWESPN		Manhattan Greenway - UN Esplanade				DSGN	07/21	07/21
	DSGN	001 DESIGN	16,927	0	06/25			
	CONS	002 CONSTRUCTION	22,000	0	06/28			
	CONS	003 CONSTRUCTION	20,000	0	06/26			
	CONS	004 CONSTRUCTION	70,000	0	06/27			
	CONS	005 CONSTRUCTION	10,000	0	06/29			
	CONS	006 CONSTRUCTION	14,073	0	06/25			
841 BRKA24039		GRAND STREET/ NEWTON CREEK BIN: 2240390				DEVSCOPE	02/18	03/18
	CONS	004 CONSTRUCTION	110,000	50,000	06/27			
	CNSP	005 CONSTRUCTION SUPERVISION	25,000	0	06/26			
841 BRK24027		UNION STREET over GOWANUS CANAL BIN 2240270				DEVSCOPE	06/20	06/21
	DSGN	001 DESIGN	4,000	0	06/26			
	CNSP	002 CONSTRUCTION SUPERVISION	4,000	0	06/30			
	CONS	003 CONSTRUCTION	37,932	0	06/31			
	SVCS	004 SERVICES	1,939	0	06/31			
	SITE	005 SITE	484	0	06/29			
841 BRX2110		BOSTON ROAD OVER BRONX RIVER BIN: 2242110				CONSSTRT	09/23	08/31
	CONS	002 CONSTRUCTION	16,002	0	06/31			
	SVCS	003 SERVICES	1,159	0	06/31			
	CNSP	004 CONSTRUCTION SUPERVISION	2,427	0	06/31			
	DSGN	010 DESIGN	942	0	06/27			
841 BRX9579		BOSTON ROAD OVER HUTCHINSON RIVER BIN: 2229579						
	CONS	015 CONSTRUCTION	13,291	543	06/25			
841 HBBA06715		NEREID AVE (E 240TH ST) over BRONX RIVER PKW BIN 1067150				DEVSCOPE	06/22	06/23
	CONS	001 CONSTRUCTION	203,069	0	06/32			
	CNSP	002 CONSTRUCTION SUPERVISION	46,029	0	06/31			
	DSGN	003 DESIGN	46,326	0	06/28			
	DSGN	004 DESIGN	500	0	06/28			
	SVCS	005 SERVICES	15,343	0	06/32			
	CONS TR	006 CONSTRUCTION	14,281	0	06/32			
		TRACKS AND RAILS						

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 253

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
841 HBBA07664	DEPOT PLACE over METRO NORTH RR HUD 2076640						
	CONS 001 CONSTRUCTION	34,439	0	06/33			
	CNSP 002 CONSTRUCTION SUPERVISION	5,165	0	06/33			
	DSGN 003 DESIGN	5,165	0	04/31			
	SVCS 004 SERVICES	1,722	0	06/33			
	CONS TR 005 CONSTRUCTION TRACKS AND RAILS	15,138	0	06/33			
841 HBBA07692	BRUCKNER EXPRESSWAY over CSX - HUNTS POINT 2076929				DEVSCOPE	06/22	06/23
	CONS 001 CONSTRUCTION	18,927	0	06/31			
	CNSP 002 CONSTRUCTION SUPERVISION	2,839	0	06/30			
	DSGN 003 DESIGN	5,577	0	06/28			
	SVCS 004 SERVICES	946	0	06/31			
	CONS TR 005 CONSTRUCTION TRACKS AND RAILS	2,772	0	06/31			
841 HBBA23025	MOSHOLU PKWY/BRONX RIVER 2-23025-0 (TD PKG)				DEVSCOPE	06/21	06/22
	DSGN 001 DESIGN	11,973	0	06/26			
	CONS 002 CONSTRUCTION	75,084	0	06/33			
	CNSP 003 CONSTRUCTION SUPERVISION	11,264	0	06/29			
	SVCS 004 SERVICES	3,754	0	06/33			
841 HBBA24214	EAST TREMONT AVENUE over BRONX RIVER BIN 2242149						
	CONS 001 CONSTRUCTION	72,190	0	06/33			
	CNSP 002 CONSTRUCTION SUPERVISION	10,828	0	06/33			
	DSGN 003 DESIGN	11,673	0	06/30			
	SVCS 005 SERVICES	3,609	0	06/33			
841 HBBA24236	GRAND CONCOURSE over BURNSIDE AVENUE BIN 2242360				DEVSCOPE	06/21	06/22
	CONS 001 CONSTRUCTION	41,015	0	06/31			
	SVCS 002 SERVICES	2,051	0	06/31			
	DSGN 003 DESIGN	5,925	0	06/27			
	CNSP 004 CONSTRUCTION SUPERVISION	6,153	0	06/30			
841 HBBA24245	EAST 233RD ST/ BRONX RIVER BIN # 2242459						
	CNSP 003 CONSTRUCTION SUPERVISION	2,876	0	06/29			
	CONS 004 CONSTRUCTION	19,175	0	06/29			
841 HBBA26654	278I over BRUCKNER BOULEVARD 2266540				DEVSCOPE	06/22	06/23
	CONS 001 CONSTRUCTION	192,507	0	06/32			
	CNSP 002 CONSTRUCTION SUPERVISION	28,876	0	06/31			
	DSGN 003 DESIGN	29,673	0	06/28			
	SVCS 006 SERVICES	9,626	0	06/32			
841 HBBA42081	BRONX BOULEVARD SOUTHBOUND over BRONX RIVER BIN 2242081				DEVSCOPE	06/21	06/22
	CONS 001 CONSTRUCTION	12,168	0	06/29			
	SVCS 002 SERVICES	609	0	06/29			
	DSGN 003 DESIGN	3,749	0	06/26			
	CNSP 004 CONSTRUCTION SUPERVISION	1,826	0	06/28			
841 HBBA42082	BRONX BOULEVARD NORTHBOUND over BRONX RIVER BIN 2242082				DEVSCOPE	06/21	06/22
	CONS 001 CONSTRUCTION	12,660	0	06/29			
	SVCS 002 SERVICES	633	0	06/29			
	DSGN 003 DESIGN	3,748	0	06/26			
	CNSP 004 CONSTRUCTION SUPERVISION	1,899	0	06/28			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 254

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
841 HBBA66671	BRUCKNER EXPRESSWAY SOUTHBOUND over BRONX RIVER 2066671						
CONS	001 CONSTRUCTION	76,613	0	06/33			
CNSP	002 CONSTRUCTION SUPERVISION	11,492	0	06/33			
DSGN	003 DESIGN	12,337	0	06/31			
SVCS	005 SERVICES	3,831	0	06/33			
841 HBBA66672	BRUCKNER EXPRESSWAY NORTHBOUND OVER BRONX RIVER 2066672						
CNSP	002 CONSTRUCTION SUPERVISION	18,718	0	06/33			
DSGN	003 DESIGN	19,563	0	06/31			
CONS	006 CONSTRUCTION	124,792	0	06/33			
SVCS	007 SERVICES	6,240	0	06/33			
841 HBCITYWIM	Citywide Wiegh-in-Motion System				DEVSCOPE	06/21	06/22
CONS	001 CONSTRUCTION	450	0	06/25			
CONS	002 CONSTRUCTION	2,025	0	06/27			
CONS	003 CONSTRUCTION	2,025	0	06/28			
841 HBCR02B	COMPONENT REHABILITATION 02B CONSTRUCTION				DEVSCOPE	01/15	06/15
SVCS	015 SERVICES	74	0	06/25			
CONS	TR 019 CONSTRUCTION TRACKS AND RAILS	250	0	06/27			
CO#: 04 IFSP	605 IFA CONSTRUCTION SUPERVIS	1,200	0	06/24			
841 HBCR03A	COMPONENT REHABILITATION 03A CONSTRUCTION				DEVSCOPE	02/12	05/12
CO#: 01 IFSP	603 IFA CONSTRUCTION SUPERVIS	300	0	06/24			
841 HBCR03B	COMPONENT REHABILITATION 03B CONSTRUCTION				DEVSCOPE	05/15	11/15
CONS	010 CONSTRUCTION	976	0	06/24			
CO#: 04 IFSP	602 IFA CONSTRUCTION SUPERVIS	600	0	06/24			
841 HBCR16	COMPONENT REHAB OF BRIDGES CITYWIDE (8 BRIDGES)				DEVSCOPE	06/15	06/16
CONS	001 CONSTRUCTION	200	0	06/27			
CONS	003 CONSTRUCTION	269	0	06/25			
CO#: 06 IFDS	602 IFA DESIGN	1,200	0	06/24			
CO#: 05 IFSP	603 IFA CONSTRUCTION SUPERVIS	800	0	06/24			
841 HBCR21A	COMPONENT REHAB OF BRIDGES 21A						
CNSP	010 CONSTRUCTION SUPERVISION	42	0	06/28			
CONS	013 CONSTRUCTION	1,203	0	06/25			
CO#: 05 IFDS	600 IFA DESIGN	800	0	06/24			
841 HBCR21B	COMPONENT REHAB OF BRIDGES 21B						
CNSP	012 CONSTRUCTION SUPERVISION	258	0	06/24			
CONS	014 CONSTRUCTION	1,000	0	06/26			
CONS	016 CONSTRUCTION	965	0	06/24			
CNSP	017 CONSTRUCTION SUPERVISION	642	0	06/25			
CO#: 7 IFDS	600 IFA DESIGN	500	0	06/24			
CO#: 06 IFSP	602 IFA CONSTRUCTION SUPERVIS	700	0	06/24			
841 HBCR22A	COMPONENT REHAB OF BRIDGES 22A				DEVSCOPE	10/19	01/20
CONS	001 CONSTRUCTION	17,253	0	06/25			
CNSP	003 CONSTRUCTION SUPERVISION	4,185	0	06/25			
SVCS	004 SERVICES	370	0	06/25			
CONS	TR 005 CONSTRUCTION TRACKS AND RAILS	2,165	0	06/25			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 255

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
841 HBCR22B	COMPONENT REHAB OF BRIDGES 22B				DEVSCOPE	10/19	01/20
	CONS 001 CONSTRUCTION	18,748	0	06/25			
	CNSP 003 CONSTRUCTION SUPERVISION	4,001	0	06/25			
	SVCS 004 SERVICES	408	0	06/25			
	CONS TR 005 CONSTRUCTION	229	0	06/25			
						TRACKS AND RAILS	
841 HBCR23A	COMPONENT REHAB OF BRIDGES 23A				DEVSCOPE	05/18	04/19
	SVCS 002 SERVICES	380	0	06/25			
	CNSP 003 CONSTRUCTION SUPERVISION	4,180	0	06/25			
	CONS 004 CONSTRUCTION	16,076	0	06/25			
	CONS TR 005 CONSTRUCTION	2,230	0	06/25			
CO#: 08 IFDS	600 IFA DESIGN	100	0	06/24			
841 HBCR23B	COMPONENT REHAB OF BRIDGES 23B				DEVSCOPE	05/15	08/19
	SVCS 002 SERVICES	380	0	06/26			
	CNSP 003 CONSTRUCTION SUPERVISION	4,015	0	06/26			
	CONS 004 CONSTRUCTION	14,855	0	06/26			
	CONS TR 005 CONSTRUCTION	2,230	0	06/26			
CO#: 07 IFDS	600 IFA DESIGN	300	0	06/24			
841 HBCR24A	COMPONENT REHAB OF BRIDGES 24A				DEVSCOPE	06/22	06/23
	CONS 001 CONSTRUCTION	15,300	0	06/28			
	CNSP 002 CONSTRUCTION SUPERVISION	3,060	0	06/28			
	DSGN 003 DESIGN	1,970	0	06/25			
	CONS TR 004 CONSTRUCTION	2,295	0	06/28			
	SVCS 005 SERVICES	395	0	06/28			
						TRACKS AND RAILS	
841 HBCR24B	COMPONENT REHAB OF BRIDGES 24B				DEVSCOPE	06/22	06/23
	CNSP 001 CONSTRUCTION SUPERVISION	3,060	0	06/28			
	CONS 002 CONSTRUCTION	15,300	0	06/28			
	DSGN 003 DESIGN	1,970	0	06/25			
	SVCS 004 SERVICES	395	0	06/28			
841 HBCR25A	COMPONENT REHAB OF BRIDGES 25A				DEVSCOPE	06/23	06/24
	DSGN 001 DESIGN	2,030	0	06/26			
	CONS 002 CONSTRUCTION	15,760	0	06/29			
	CONS TR 003 CONSTRUCTION	2,365	0	06/29			
	SVCS 004 SERVICES	410	0	06/29			
	CNSP 005 CONSTRUCTION SUPERVISION	3,150	0	06/29			
841 HBCR25B	COMPONENT REHAB OF BRIDGES 25B				DEVSCOPE	06/23	06/24
	DSGN 001 DESIGN	2,030	0	06/26			
	CNSP 002 CONSTRUCTION SUPERVISION	3,150	0	06/29			
	CONS 003 CONSTRUCTION	15,760	0	06/29			
	SVCS 004 SERVICES	410	0	06/29			
841 HBCR26A	COMPONENT REHAB OF BRIDGES 26A				DEVSCOPE	06/22	06/23
	CNSP 001 CONSTRUCTION SUPERVISION	3,245	0	06/30			
	CONS 002 CONSTRUCTION	16,235	0	06/30			
	DSGN 003 DESIGN	2,090	0	06/27			
	CONS TR 004 CONSTRUCTION	2,435	0	06/30			
	SVCS 005 SERVICES	425	0	06/30			
						TRACKS AND RAILS	

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 256

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
841 HBCR26B	COMPONENT REHAB OF BRIDGES 26B				DEVSCOPE	06/22	06/23
CNSP	001 CONSTRUCTION SUPERVISION	3,245	0	06/30			
CONS	002 CONSTRUCTION	16,235	0	06/30			
DSGN	003 DESIGN	2,090	0	06/27			
SVCS	004 SERVICES	425	0	06/29			
841 HBCR27A	COMPONENT REHAB OF BRIDGES 27A				DEVSCOPE	06/23	06/24
CNSP	001 CONSTRUCTION SUPERVISION	3,345	0	06/30			
CONS	002 CONSTRUCTION	16,725	0	06/30			
DSGN	003 DESIGN	2,155	0	06/28			
CONS TR	004 CONSTRUCTION TRACKS AND RAILS	2,510	0	06/30			
SVCS	005 SERVICES	440	0	06/30			
841 HBCR27B	COMPONENT REHAB OF BRIDGES 27B						
CNSP	001 CONSTRUCTION SUPERVISION	3,345	0	06/30			
CONS	002 CONSTRUCTION	16,725	0	06/30			
DSGN	003 DESIGN	2,155	0	06/28			
SVCS	004 SERVICES	440	0	06/30			
841 HBC10YR20	BRIDGE 10 YEAR PLAN FY 2020						
OTHR	005 OTHER	50,593	0	06/27			
OTHR	007 OTHER	1,277,737	0	06/31			
OTHR	009 OTHER	5,390	0	06/25			
OTHR	010 OTHER	39,701	0	06/28			
OTHR	011 OTHER	284,230	0	06/29			
OTHR	013 OTHER	250,000	0	06/30			
OTHR	154 OTHER	1,931,392	0	06/32			
OTHR	155 OTHER	703,627	0	06/33			
841 HBKA23036	UNION ST OVER 278I BQE BIN 2230360				DEVSCOPE	11/20	11/21
CONS	003 CONSTRUCTION	19,793	0	06/31			
CNSP	004 CONSTRUCTION SUPERVISION	2,969	0	06/30			
841 HBKA23140	BSHP over Sheepshead Bay Road BIN 2231409				DEVSCOPE	06/17	08/17
CONS	003 CONSTRUCTION	26,499	9,309	06/25			
841 HBKA23141	BSHP over Ocean Ave BIN 2231419				DEVSCOPE	06/17	08/17
CONS	004 CONSTRUCTION	54,456	9,309	06/25			
841 HBKA23142	BSHP OVER BEDFORD AVE BIN 2231429				DEVSCOPE	06/17	08/17
CONS	003 CONSTRUCTION	46,293	9,309	06/25			
CNSP	010 CONSTRUCTION SUPERVISION	3,159	0	06/24			
841 HBKA24304	CROOKE AVENUE over BMT SUBWAY, BRIGHTON 2243040				DEVSCOPE	06/22	06/23
CONS	001 CONSTRUCTION	26,595	0	06/29			
CNSP	002 CONSTRUCTION SUPERVISION	3,990	0	06/28			
DSGN	003 DESIGN	4,989	0	06/26			
SVCS	004 SERVICES	1,331	0	06/29			
CONS TR	005 CONSTRUCTION TRACKS AND RAILS	2,961	0	06/29			
841 HBKA24371	19TH AVENUE over BMT SEA BEACH BIN 2243710				DEVSCOPE	06/21	06/22
CONS	001 CONSTRUCTION	15,587	0	06/28			
SVCS	002 SERVICES	779	0	06/28			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 257

MGN PROJECT					CITY	NC	PLAN	CURRENT	MILESTONE	
AGY ID NO	DESCRIPTION				COST	COST	COMM DATE	MILESTONE	START	END
	DSGN 003 DESIGN				3,596	0	06/25			
	CONS TR 004 CONSTRUCTION		TRACKS AND RAILS		1,807	0	06/28			
	CNSP 005 CONSTRUCTION SUPERVISION				2,338	0	06/27			
841 HBK243140	NEWKIRK AVE over BMT SUBWAY, BRIGHTON BIN 2243140									
	DSGN 001 DESIGN				2,939	0	06/25			
	CNSP 002 CONSTRUCTION SUPERVISION				2,939	0	06/27			
	CONS TR 003 CONSTRUCTION		TRACKS AND RAILS		3,794	0	06/28			
	CONS 004 CONSTRUCTION				19,591	0	06/28			
	SVCS 005 SERVICES				980	0	06/28			
841 HBK4470	SEELY STREET OVER PROSPECT AVENUE BIN: 2244470									
	SVCS 003 SERVICES				1,154	0	06/26	DEVSCOPE	04/17	09/17
841 HBMA24501	WEST 35TH ST/ AMTRAK 30ST BRANCH BIN# 224501E									
	CONS TR 004 CONSTRUCTION		TRACKS AND RAILS		9,673	0	06/31	DEVSCOPE	01/17	06/17
	CONS 005 CONSTRUCTION				17,457	0	06/31			
	CNSP 006 CONSTRUCTION SUPERVISION				2,618	0	06/30			
841 HBMA24544	WEST 40TH ST / AMTRAK 30ST BRANCH BIN# 2245440									
	CONS TR 005 CONSTRUCTION		TRACKS AND RAILS		16,093	0	06/31	DEVSCOPE	04/17	06/17
	CONS 006 CONSTRUCTION				25,245	0	06/31			
	CNSP 007 CONSTRUCTION SUPERVISION				3,787	0	06/30			
841 HBMA24649	A.C. Powell Blvd NB over A.C. Powell Blvd BIN 2246490									
	CONS 001 CONSTRUCTION				14,941	0	06/31	DEVSCOPE	06/22	06/23
	CNSP 002 CONSTRUCTION SUPERVISION				2,242	0	06/30			
841 HBMA24666	RIVERSIDE DRIVE over W 125TH ST - W 134TH ST 2246660									
	CONS 001 CONSTRUCTION				192,234	0	06/33			
	CNSP 002 CONSTRUCTION SUPERVISION				28,837	0	06/33			
	DSGN 003 DESIGN				29,680	0	06/30			
	SVCS 005 SERVICES				9,612	0	06/33			
841 HBMA25756	MILLER HIGHWAY over TERRAIN BIN 2257569									
	CONS 001 CONSTRUCTION				290,736	0	06/30	DEVSCOPE	06/21	06/22
	SVCS 002 SERVICES				14,537	0	06/30			
	DSGN 003 DESIGN				44,319	0	06/26			
	CNSP 004 CONSTRUCTION SUPERVISION				43,611	0	06/29			
841 HBMA29349	HHP over West 158th St BIN 2229349									
	CONS TR 001 CONSTRUCTION		TRACKS AND RAILS		355	0	06/26	DEVSCOPE	06/21	06/22
	DSGN 002 DESIGN				23,590	0	06/26			
	DSGN 003 DESIGN				500	0	06/26			
	CNSP 004 CONSTRUCTION SUPERVISION				23,379	0	06/29			
	SVCS 005 SERVICES				7,794	0	06/30			
	CONS 006 CONSTRUCTION				155,869	0	06/30			
	CONS TR 007 CONSTRUCTION		TRACKS AND RAILS		24,704	0	06/30			
841 HBMA4501D	West 34Th St over Amtrak 30 St Branch BIN 224501D									
	DSGN 001 DESIGN				10,556	0	06/29	DEVSCOPE	06/21	06/22
	CONS TR 003 CONSTRUCTION		TRACKS AND RAILS		423	0	06/29			
	CNSP 004 CONSTRUCTION SUPERVISION				9,712	0	06/32			
	SVCS 005 SERVICES				3,238	0	06/33			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 258

MGN PROJECT	AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
	CONS	006 CONSTRUCTION	64,738	0	06/33			
	CONS TR	007 CONSTRUCTION TRACKS AND RAILS	30,011	0	06/33			
841 HBMA4501F	West 36Th St over Amtrak 30 St Branch BIN 224501F							
	DSGN	001 DESIGN	6,258	0	06/29			
	CONS TR	002 CONSTRUCTION TRACKS AND RAILS	423	0	06/29			
	SVCS	004 SERVICES	1,545	0	06/33			
	CONS	005 CONSTRUCTION	30,891	0	06/33			
	CONS TR	006 CONSTRUCTION TRACKS AND RAILS	18,369	0	06/33			
	CNSP	007 CONSTRUCTION SUPERVISION	4,635	0	06/32			
841 HBMFDNY20	FDNY/NFPA CODE UPDATE HHP VARIOUS AND PARK AVE TUNNEL					DEVSCOPE	08/16	05/17
	CNSP	003 CONSTRUCTION SUPERVISION	5,000	0	06/26			
	CONS	004 CONSTRUCTION	45,000	0	06/27			
	SVCS	009 SERVICES	1,700	0	06/27			
	DSGN	010 DESIGN	2,221	0	06/27			
CO#: 01 IFDS	601 IFA DESIGN		300	0	06/24			
841 HBM1171	W 31ST ST BR/AMTRAK LAYUP TRACKS 2-26672-A					DEVSCOPE	07/06	06/07
CO#: 06 IFSP	606 IFA CONSTRUCTION SUPERVIS		100	0	06/24			
841 HBM191TUN	191st St Pedestrian Tunnel over Broadway & IRT #1 Subway					DEVSCOPE	07/17	10/17
	CONS	001 CONSTRUCTION	35,000	0	06/26			
	CNSP	002 CONSTRUCTION SUPERVISION	5,000	0	06/25			
841 HBM24064	Fender System for Roosevelt Island Bridge over East River					DEVSCOPE	06/22	06/23
	CONS	001 CONSTRUCTION	26,250	0	06/27			
	CNSP	002 CONSTRUCTION SUPERVISION	3,938	0	06/27			
	DSGN	003 DESIGN	2,625	0	06/25			
	SVCS	004 SERVICES	1,313	0	06/27			
841 HBM245070	West 38th St over Amtrak 30 St Branch BIN 2245070					DEVSCOPE	06/20	06/21
	SVCS	002 SERVICES	867	0	06/28			
	CNSP	003 CONSTRUCTION SUPERVISION	2,599	0	06/27			
	CONS	004 CONSTRUCTION	17,324	0	06/28			
	CONS TR	006 CONSTRUCTION TRACKS AND RAILS	10,450	0	06/28			
	DSGN	007 DESIGN	2,105	0	06/27			
	CONS TR	008 CONSTRUCTION TRACKS AND RAILS	9	0	06/28			
	DSGN	010 DESIGN	1	0	06/27			
841 HBM245080	West 39th St over Amtrak 30 St Branch BIN 2245080					DEVSCOPE	06/19	06/20
	SVCS	002 SERVICES	880	0	06/28			
	CNSP	003 CONSTRUCTION SUPERVISION	2,640	0	06/27			
	CONS	004 CONSTRUCTION	17,603	0	06/28			
	CONS TR	006 CONSTRUCTION TRACKS AND RAILS	10,481	0	06/28			
	DSGN	007 DESIGN	2,141	0	06/25			
841 HBM8650	REHAB FDR NORTHBOUND FROM EAST 42-49TH ST BIN: 2268650					DEVSCOPE	09/16	07/17
	CONS	002 CONSTRUCTION	72,000	0	06/25			
	CNSP	009 CONSTRUCTION SUPERVISION	304	0	06/26			
	SITE	014 SITE	7,500	0	06/25			
CO#: 09 IFDS	601 IFA DESIGN		1,200	0	06/24			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 259

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
841 HBQA23081	ASTORIA BLVD EB/ 278I(BQE WEST LEG) BIN# 2230810				DEVSCOPE	07/17 09/17
CONS	003 CONSTRUCTION	34,458	0	06/25		
CNSP	004 CONSTRUCTION SUPERVISION	3,369	0	06/27		
841 HBQA23157	COHANCY STREET over BSOP BIN 2231570				DEVSCOPE	06/22 06/23
CONS	001 CONSTRUCTION	30,265	0	06/30		
CNSP	002 CONSTRUCTION SUPERVISION	4,540	0	06/29		
DSGN	003 DESIGN	4,560	0	06/27		
SVCS	004 SERVICES	1,514	0	06/30		
841 HBQA24066	RIKERS ISLAND BRIDGE over RIKERS ISLAND CHANNEL 2240660				DEVSCOPE	06/22 06/23
CONS	001 CONSTRUCTION	199,278	0	06/30		
CNSP	002 CONSTRUCTION SUPERVISION	29,893	0	06/29		
DSGN	003 DESIGN	30,602	0	06/26		
SVCS	005 SERVICES	9,966	0	06/30		
841 HBQA24718	GRAND AVENUE over LIRR MAIN LINE BIN 2247180				DEVSCOPE	06/22 06/23
CONS	001 CONSTRUCTION	41,494	0	06/33		
CNSP	002 CONSTRUCTION SUPERVISION	6,225	0	06/32		
DSGN	003 DESIGN	6,980	0	06/29		
SVCS	004 SERVICES	2,075	0	06/33		
CONS	TR 005 CONSTRUCTION TRACKS AND RAILS	8,642	0	06/33		
841 HBQA24815	WOODHAVEN BLVD/ QUEENS BLVD BIN# 2248159				DEVSCOPE	06/23 09/23
CONS	004 CONSTRUCTION	53,728	0	06/28		
CNSP	005 CONSTRUCTION SUPERVISION	4,633	0	06/27		
841 HBQA24823	BEACH CHANNEL DR WB over DR EB BIN 2248230				DEVSCOPE	06/21 06/22
CONS	001 CONSTRUCTION	17,578	0	06/31		
SVCS	002 SERVICES	880	0	06/31		
DSGN	003 DESIGN	4,110	0	06/28		
CNSP	004 CONSTRUCTION SUPERVISION	2,638	0	06/30		
841 HBQA26614	HEMPSTEAD AVE OVER BCIP RAMP NB BIN 2266149				DEVSCOPE	07/23 06/24
CONS	003 CONSTRUCTION	25,010	23,119	06/28		
CNSP	004 CONSTRUCTION SUPERVISION	3,751	0	06/27		
841 HBQENB012	Emergency Fender System Northern Blvd WB/EB				DEVSCOPE	06/19 06/20
CNSP	005 CONSTRUCTION SUPERVISION	377	0	06/27		
DSGN	006 DESIGN	267	0	06/26		
CONS	007 CONSTRUCTION	4,426	0	06/26		
SVCS	008 SERVICES	15	0	06/26		
841 HBQ231620	Farmers Boulevard Over BSOP BIN 2231620				DEVSCOPE	06/23 06/24
DSGN	001 DESIGN	4,890	0	06/25		
DSGN	002 DESIGN	500	0	06/25		
CNSP	003 CONSTRUCTION SUPERVISION	4,890	0	06/28		
SVCS	004 SERVICES	1,630	0	06/29		
CONS	005 CONSTRUCTION	32,600	0	06/29		
841 HBQ231710	Merrick Blvd over BLP NB BIN 2231710				DEVSCOPE	06/21 06/22
DSGN	001 DESIGN	3,473	0	06/27		
SVCS	002 SERVICES	890	0	06/27		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 260

MGN PROJECT	AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
	CNSP	003 CONSTRUCTION SUPERVISION	2,669	0	06/26			
	CONS	004 CONSTRUCTION	17,791	0	06/27			
841 HBQ231720		Merrick Blvd over BLP SB BIN 2231720				DEVSCOPE	06/21	06/22
	DSGN	001 DESIGN	3,439	0	06/27			
	SVCS	002 SERVICES	838	0	06/27			
	CNSP	003 CONSTRUCTION SUPERVISION	2,515	0	06/26			
	CONS	004 CONSTRUCTION	16,765	0	06/27			
841 HBQ8019		WOODHAVEN BLVD OVER ATLANTIC AVE BIN 2248019				DEVSCOPE	05/18	07/20
	DSGN	001 DESIGN	4,793	0	06/27			
	CONS	002 CONSTRUCTION	50,071	0	06/28			
	CNSP SU	003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF	7,589	0	06/27			
	SVCS NV	004 SERVICES SPECIAL TECHNICAL INVESTI	3,624	0	06/28			
	DSGN	009 DESIGN	500	0	06/27			
841 HBRC038		REPLACEMENT OF CULVERT @ NAUGHTON AVE/PATTERSON AVE - R00013				DEVSCOPE	06/06	06/07
CO#: 4	IFDS	600 IFA DESIGN	100	0	06/24			
841 HBREP6919		Emergency Contract for 181st (Washington Bridge) over Harlem				DEVSCOPE	06/20	06/21
	CONS	009 CONSTRUCTION	1,759	0	06/26			
	IFSP	602 IFA CONSTRUCTION SUPERVIS	200	0	06/24			
841 HBR10COMP		TEN YR COMP				DEVSCOPE	06/23	06/24
	CONS GE	005 CONSTRUCTION GENERAL	6,470	0	06/30			
	CONS GE	006 CONSTRUCTION GENERAL	40,200	0	06/28			
	CONS GE	007 CONSTRUCTION GENERAL	50,000	0	06/29			
	CONS GE	008 CONSTRUCTION GENERAL	256,064	0	06/31			
841 HBX1215		E. 175TH ST/METRO NORTH RR HAR 2-24174-0 TD PKG 1				DEVSCOPE	06/07	06/10
CO#: 09	IFSP	604 IFA CONSTRUCTION SUPERVIS	1,000	0	06/24			
841 HBX644S		MADISON AVE BR - REHAB OF ELECTRICAL AND MECHANICAL SYSTEM				DEVSCOPE	01/16	03/16
	CNSP	043 CONSTRUCTION SUPERVISION	2,297	0	06/24			
841 SANDHBFDR		SANDY ER FOR FDR 18TH TO 25TH STREET						
	SVCS	009 SERVICES	4	0	06/26			
	CONS	011 CONSTRUCTION	7	0	06/26			
	CNSP SU	012 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF	700	0	06/32			
CO#: 09	IFSP	601 IFA CONSTRUCTION SUPERVIS	850	0	06/24			
841 SANDHB001		Battery Park 2-23200 & West St 2-26738 Underpasses- Sandy				DEVSCOPE	11/15	11/15
	CNSP	S11 CONSTRUCTION SUPERVISION	958	0	06/27			
841 SANDHB2U		SANDY ER BETTERMENTS FOR BATTERY PARK & WEST ST UNDERPASSES				DEVSCOPE	06/18	03/19
	DSGN	003 DESIGN	0	1,920	06/26			
	CNSP	007 CONSTRUCTION SUPERVISION	0	1,160	06/24			
CO#: A	CNSP	007 CONSTRUCTION SUPERVISION	6,615	0	06/24			
	CONS	012 CONSTRUCTION	0	36,374	06/24			
CO#: A	CONS	012 CONSTRUCTION	15,458	0	06/24			
	DSGN	013 DESIGN	173	0	06/26			
	SVCS	014 SERVICES	3	0	06/26			
CO#: 8	IFDS	600 IFA DESIGN	800	0	06/24			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 261

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
846 P-6TREESB OTHR	Citywide Street Tree Planting Lump Sum 164 OTHER	1	0	06/30	DEVSCOPE	07/18	12/18
850 HBMA24662 CONS CNSP	W 128TH ST PED BRIDGE BIN:2246620 100 CONSTRUCTION 200 CONSTRUCTION SUPERVISION	10,879 1,632	0 0	06/27 06/27	PROJSTRT	06/00	03/03
850 HBPED100Q CO#: BB IFSP IFDS	PED BRIDGE - 51 AVE (Q) 602 IFA CONSTRUCTION SUPERVIS 607 IFA DESIGN	580 300	0 0	06/24 07/23	DEVSCOPE	07/04	09/04
850 HBPED216S CO#: B CNSP CONS	PED BRIDGE - 216 ST (Q) SU 002 CONSTRUCTION SUPERVISION HB 900 CONSTRUCTION	168 540	0 0	06/26 06/26	DEVSCOPE	07/14	09/14
		CONSULTANT SUPERVISION OF HIGHWAY BRIDGES					

BUDGET LINE: HB-278 FMS #: 841 69H BQE (278-I) FROM SANDS STREET TO ATLANTIC AVENUE, BROOKLYN																
AVAILABLE BALANCE AS OF: 07/31/23 \$250,763,821.73 (CITY) \$121,909,000.00 (NON-CITY)																
CONTRACT LIABILITY: \$29,799,162.47 (CITY) \$.00 (NON-CITY)																
ITD EXPENDITURES: \$6,204,431.33 (CITY) \$.00 (NON-CITY)																
* FY 24 * FY 25 * FY 26 * FY 27 * FY 24 * FY 25 * FY 26 * FY 27 *																
ADOPTED (C) * 78,148 * 299,614 * (C) * 2 * 289,997 * 299,614 *																
APPROPRIATIONS (N) * * * * COMMITMENT PLAN (N) * * 30,000 *																

	FY 2024																
	JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24				
PLAN (C)*	*	*	*	*	*	*	*	*	*	*	*	*	2	*			2
FORCST (C)*	*	*	*	*	*	*	*	*	*	*	*	*	2	*			2
ACTUAL (C)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*			*
PLAN (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*			*
FORCST (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*			*
ACTUAL (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*			*

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
841 HBKBQE	Rehabilitation of BQE (I-278) from Sands St. to Atlantic Ave				DEVSCOPE	12/14	04/15
CNSP	009 CONSTRUCTION SUPERVISION	23,497	0	06/26			
CONS	016 CONSTRUCTION	25,598	30,000	06/26			
CONS	017 CONSTRUCTION	154,864	0	06/26			
CONS TR	018 CONSTRUCTION TRACKS AND RAILS	4,208	0	06/26			
CONS	028 CONSTRUCTION	186,250	0	06/29			
CONS	029 CONSTRUCTION	186,250	0	06/30			
CONS	031 CONSTRUCTION	186,250	0	06/31			
CONS	032 CONSTRUCTION	185,310	0	06/28			
CONS	036 CONSTRUCTION	79,956	0	06/26			
CONS	037 CONSTRUCTION	48,019	0	06/29			
CONS	038 CONSTRUCTION	48,020	0	06/30			
CONS	039 CONSTRUCTION	48,020	0	06/31			
CNSP	040 CONSTRUCTION SUPERVISION	36,000	0	06/27			
CONS	044 CONSTRUCTION	263,614	0	06/27			

PAGE: 262

[illegible]

MGN AGY	PROJECT ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
841	HBQ49AV	49TH AVE OVER LIRR, AMT, CON NE (BIN2247290)				DEVSCOPE	06/22	12/22
	CONS 003	CONSTRUCTION	81,681	0	06/28			
	CNSP SU 004	CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF	6,996	0	06/27			

\$.00 (NON-CITY)

MGN PROJECT						CITY	NC	PLAN	CURRENT	MILESTONE	
AGY	ID	NO	DESCRIPTION			COST	COST	COMM DATE	MILESTONE	START	END
841	HBK	530	PARKSIDE AVE AND OCEAN AVE RR BR #2-24302-0						DEVSCOPE	11/18	02/19
	CNSP	SU 008	CONSTRUCTION	SUPERVISION	CONSULTANT SUPERVISION OF	5,952	0	06/28			
	CONS	TR 010	CONSTRUCTION		TRACKS AND RAILS	4,222	0	06/28			
	CNSP	SU 025	CONSTRUCTION	SUPERVISION	CONSULTANT SUPERVISION OF	48	0	06/28			
	CONS	GE 029	CONSTRUCTION		GENERAL	30,328	0	06/28			
	SVCS	NV 039	SERVICES		SPECIAL TECHNICAL INVESTI	85	0	06/28			
	SVCS	NV 040	SERVICES		SPECIAL TECHNICAL INVESTI	5	0	06/28			
CO#:	03	IFDS	601	IFD	DESIGN	800	0	06/24			

MGN	PROJECT				CITY	NC	PLAN	CURRENT	MILESTONE
AGY	ID	NO	DESCRIPTION		COST	COST	COMM DATE	MILESTONE	START END
841	HBM551		PARK AVE TUNNEL FROM E34TH TO E39TH ST'S #2-24654-0/TN61420						
	CNSP		047 CONSTRUCTION SUPERVISION		547	0	06/25		
	SVCS	NV	048 SERVICES	SPECIAL TECHNICAL INVESTI	622	0	06/26		
	SVCS	NV	049 SERVICES	SPECIAL TECHNICAL INVESTI	1,259	0	06/25		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 265

MGN PROJECT				CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO	DESCRIPTION			COST	COST	COMM DATE	MILESTONE	START END
CONS	050 CONSTRUCTION			198	0	06/26		
CONS	051 CONSTRUCTION			171	0	06/25		
CO#: 03 IFSP	605 IFA CONSTRUCTION SUPERVIS			1,000	0	06/24		

BUDGET LINE: HB-643	FMS #: 841 60J	RECONSTRUCTION OF BRIDGE, GERRITSEN INLET-BSHP BKLYN						
AVAILABLE BALANCE AS OF: 07/31/23		\$1,255,192.14 (CITY)				\$3,255,314.49 (NON-CITY)		
CONTRACT LIABILITY:		\$1,734,195.89 (CITY)				\$0.00 (NON-CITY)		
ITD EXPENDITURES:		\$51,944,120.92 (CITY)				\$95,126,824.51 (NON-CITY)		
	* FY 24	* FY 25	* FY 26	* FY 27	* FY 24	* FY 25	* FY 26	* FY 27
ADOPTED (C)*						140		
APPROPRIATIONS (N)*								

	JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024	JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24
PLAN (C)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST (C)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (C)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*
PLAN (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*

MGN PROJECT				CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO	DESCRIPTION			COST	COST	COMM DATE	MILESTONE	START END
846 P-2BELTPF	Belt Parkway Restoration and Tree Replacement			140	0	06/25	DEVSCOPE	07/22 12/22
DSGN	100 DESIGN							

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 266

BUDGET LINE: HB-644 FMS #: 841 60B RECONSTRUCTION OF BRIDGE, MADISON AVE. OVER HARLEM RIVER DRIVE																									
AVAILABLE BALANCE AS OF: 07/31/23				\$9,310,021.69 (CITY)				\$40,001.98 (NON-CITY)																	
CONTRACT LIABILITY:				\$9,561,611.47 (CITY)				\$3,401,326.03 (NON-CITY)																	
ITD EXPENDITURES:				\$70,681,150.75 (CITY)				\$45,947,162.45 (NON-CITY)																	
* FY 24		* FY 25		* FY 26		* FY 27		* FY 24		* FY 25		* FY 26		* FY 27											
ADOPTED (C)* 6,682								(C)* 1,543		5,153															
APPROPRIATIONS (N)*								COMMITMENT PLAN (N)* 40																	
FY 2024																									
JULY		AUG		SEPT		OCT		NOV		DEC		JAN		FEB		MARCH		APRIL		MAY		JUNE		FY 24	
PLAN (C)*		*		*		*		*		*		*		*		*		*		*		1,543		1,543	
FORCST (C)*		*		*		*		*		*		*		*		*		*		*		1,543		1,543	
ACTUAL (C)*		*		*		*		*		*		*		*		*		*		*					
PLAN (N)*		*		*		*		*		*		*		*		*		*		*		40		40	
FORCST (N)*		*		*		*		*		*		*		*		*		*		*		40		40	
ACTUAL (N)*		*		*		*		*		*		*		*		*		*		*					

MGN PROJECT										CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO DESCRIPTION										COST	COST	COMM DATE	MILESTONE	START END
841 HBX644S MADISON AVE BR - REHAB OF ELECTRICAL AND MECHANICAL SYSTEM														
CONS 037 CONSTRUCTION										545	40	06/24		
SVCS 038 SERVICES										998	0	06/24		
CONS 042 CONSTRUCTION										1,497	0	06/25		
SVCS 044 SERVICES										3,656	0	06/25		
CO#: 05 IFSP 603 IFA CONSTRUCTION SUPERVIS										1,200	0	06/24		

BUDGET LINE: HB-1010 FMS #: 841 61P RECONSTRUCTION OF EAST 180TH STREET BRIDGE AT PARK AVENUE, THE BRONX																											
AVAILABLE BALANCE AS OF: 07/31/23				\$5,462,000.48 (CITY)								\$2,132,700.19 (NON-CITY)															
CONTRACT LIABILITY:				\$9,570,530.54 (CITY)								\$883,333.68 (NON-CITY)															
ITD EXPENDITURES:				\$5,215,111.08 (CITY)																							
ADOPTED (C)*		FY 24	*	FY 25	*	FY 26	*	FY 27	*	(C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*									
APPROPRIATIONS										COMMITMENT PLAN							2,000	*									
(N)*			*		*		*		*	(N)*		*		*		*		*									
FY 2024																											
PLAN (C)*		JULY	*	AUG	*	SEPT	*	OCT	*	NOV	*	DEC	*	JAN	*	FEB	*	MARCH	*	APRIL	*	MAY	*	JUNE	*	FY 24	*
FORCST (C)*			*		*		*		*		*		*		*		*		*		*		*		*		*
ACTUAL (C)*			*		*		*		*		*		*		*		*		*		*		*		*		*
PLAN (N)*			*		*		*		*		*		*		*		*		*		*		*		*		*
FORCST (N)*			*		*		*		*		*		*		*		*		*		*		*		*		*
ACTUAL (N)*			*		*		*		*		*		*		*		*		*		*		*		*		*

MGN PROJECT										CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO DESCRIPTION										COST	COST	COMM DATE	MILESTONE	START END
841 HBX180 E. 180TH ST OVER METRO NORTH RR HAR (BIN 2-24179-0)														
CONS TR 016 CONSTRUCTION TRACKS AND RAILS										2,000	0	06/27		
CO#: 08 IFSP 604 IFA CONSTRUCTION SUPERVIS										500	0	06/24		

PAGE: 267

\$800,633.33 (NON-CITY)

[illegible]

MGN	PROJECT					CITY	NC	PLAN	CURRENT	MILESTONE	
AGY	ID	NO	DESCRIPTION			COST	COST	COMM DATE	MILESTONE	START	END
841	BRKA24039		GRAND STREET/ NEWTON CREEK BIN: 2240390						DEVSCOPE	02/18	03/18
		SVCS	002 SERVICES			10,000	0	06/27			
		SITE	007 SITE			1,500	0	06/27			
		DSGN	009 DESIGN			16,000	0	06/25			
		CONS	010 CONSTRUCTION			55,116	0	06/27			
		IFDS	601 IFA DESIGN			500	0	06/24			
841	HBBA24245		EAST 233RD ST/ BRONX RIVER BIN # 2242459								
		SVCS	001 SERVICES			959	0	06/29			
		DSGN	005 DESIGN			1,191	0	06/24			
841	HBCD0011A		IN-PROCESS FAB INSPECTION OF STRUCTURAL STEEL IN NE USA						DEVSCOPE	05/20	10/20
		CONS	001 CONSTRUCTION			1,604	0	06/26			
		CONS	005 CONSTRUCTION			997	0	06/25			
		CONS	006 CONSTRUCTION			1,182	0	06/26			
841	HBCD0011B		IN-PROCESS FAB INSPECTION OF STRUCTURAL STEEL IN US/CAN						DEVSCOPE	05/18	07/20
		CONS	001 CONSTRUCTION			3,604	0	06/26			
841	HBCD0011C		IN-PROCESS FAB INSPECTION OF PP CONCRETE IN NE USA						DEVSCOPE	12/20	07/21
		CONS	001 CONSTRUCTION			270	0	06/24			
841	HBCD0012		TESTING AND SAMPLING OF MATERIAL (CITYWIDE)						DEVSCOPE	05/21	09/22
		CONS	003 CONSTRUCTION			390	0	06/26			
841	HBCD013		Inspection Services at Concrete & Asphalt Plants						DEVSCOPE	05/21	05/24
		CONS	002 CONSTRUCTION			305	0	06/27			
841	HBCD013A		IN-PROCESS FAB INSPECTION OF STRUCTURAL STEEL IN NE US						DEVSCOPE	05/23	05/26
		CONS	001 CONSTRUCTION			14,548	0	06/26			
841	HBCD013B		IN-PROCESS FAB INSPECTION OF STRUCTURAL STEEL IN US						DEVSCOPE	07/21	07/22
		CONS	001 CONSTRUCTION			7,976	0	06/26			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 268

MGN AGY	PROJECT ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
841	HBCD013C CONS	IN-PROCESS FAB INSPECTION OF PP CONCRETE IN USA/CAN 001 CONSTRUCTION	3,797	0	06/26	DEVSCOPE	07/18	06/22
841	HBCD014 CONS	Testing and Sampling of Material (Citywide) 001 CONSTRUCTION	5,500	0	06/25	DEVSCOPE	07/17	06/18
841	HBCD015 CONS	INSPECTION SERVICES AT CONCRETE & ASPHALT PLANTS 001 CONSTRUCTION	5,400	0	06/26	DEVSCOPE	06/21	06/22
841	HBCD015A CONS	IN-PROCESS FAB INSPECTION OF STRUCTURAL STEEL IN NE USA 001 CONSTRUCTION	16,555	0	06/27			
841	HBCD015B CONS	IN-PROCESS FAB INSPECTION OF STRUCTURAL STEEL IN US/CAN 001 CONSTRUCTION	9,075	0	06/27	DEVSCOPE	07/23	07/23
841	HBCD015C CONS	IN-PROCESS FAB INSPECTION OF PP CONCRETE IN USA/CAN 001 CONSTRUCTION	4,291	0	06/27	DEVSCOPE	06/14	06/15
841	HBCD016 CONS	TESTING AND SAMPLING OF MATERIAL (CITYWIDE) 001 CONSTRUCTION	12,802	0	06/28	DEVSCOPE	06/17	06/18
841	HBCD017 CONS	Inspection of Services at Concrete and Asphalt Plants 001 CONSTRUCTION	6,480	0	06/29	DEVSCOPE	06/23	06/24
841	HBCD017A CONS	IN-PROCESS FAB INSPECTION OF STRUCTURAL STEEL IN NE USA 001 CONSTRUCTION	18,882	0	06/30	DEVSCOPE	06/23	06/24
841	HBCD017B CONS	IN-PROCESS FAB INSPECTION OF STRUCTURAL STEEL IN NE USA 001 CONSTRUCTION	10,349	0	06/30	DEVSCOPE	06/23	06/24
841	HBCD017C CONS	IN-PROCESS FAB INSPECTION OF PP CONCRETE IN USA/CAN 001 CONSTRUCTION	4,866	0	06/30	DEVSCOPE	06/23	06/24
841	HBCD018 CONS	Testing and Sampling of Material (Citywide) 001 CONSTRUCTION	15,362	0	06/31			
841	HBCD019 CONS	INSPECTION SERVICES AT ASPHALT AND CONCRETE PLANTS 001 CONSTRUCTION	7,776	0	06/32			
841	HBCD019A CONS	IN-PROCESS FAB INSPECTION OF STRUCTURAL STEEL IN NE US 001 CONSTRUCTION	21,577	0	06/33			
841	HBCD019B CONS	IN-PROCESS FAB INSPECTION OF STRUCTURAL STEEL IN US 001 CONSTRUCTION	11,826	0	06/33			
841	HBCD019C CONS	IN-PROCESS FAB INSPECTION OF PP CONCRETE IN USA/CAN 001 CONSTRUCTION	5,532	0	06/33			
841	HBC10YR20 OTHR	BRIDGE 10 YEAR PLAN FY 2020 161 OTHER	71,749	0	06/33			
841	HBC1012 DSGN	DESIGN COST FOR BRIDGES: PREL,FINAL DESIGN OUTER YEARS 055 DESIGN	22,997	0	06/28			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 269

MGN PROJECT				CITY	NC	PLAN	CURRENT	MILESTONE	
AGY ID NO	DESCRIPTION			COST	COST	COMM DATE	MILESTONE	START	END
	DSGN 056 DESIGN			6,430	0	06/30			
	DSGN 100 DESIGN			89,408	0	06/31			
	DSGN 108 DESIGN			14,045	0	06/29			
841 HBKA23036	UNION ST OVER 278I BQE BIN 2230360						DEVSCOPE	11/20	11/21
	DSGN 001 DESIGN			1,979	0	06/28			
	SVCS 002 SERVICES			990	0	06/31			
841 HBKA23140	BSHP over Sheepshead Bay Road BIN 2231409						DEVSCOPE	06/17	08/17
	SVCS 002 SERVICES			873	0	06/25			
	DSGN 006 DESIGN			103	0	06/25			
	CNSP 007 CONSTRUCTION SUPERVISION			1,746	0	06/24			
CO#: 01 IFDS	600 IFA DESIGN			5	0	10/23			
841 HBKA23141	BSHP over Ocean Ave BIN 2231419								
	SVCS 005 SERVICES			1,880	0	06/25			
	DSGN 008 DESIGN			1,885	0	06/25			
	CNSP 010 CONSTRUCTION SUPERVISION			3,760	0	06/24			
841 HBKA23142	BSHP OVER BEDFORD AVE BIN 2231429						DEVSCOPE	06/17	08/17
	DSGN 001 DESIGN			1,590	0	06/25			
	SVCS 007 SERVICES			1,580	0	06/25			
CO#: 01 IFDS	600 IFA DESIGN			5	0	10/23			
841 HBKA23308	E 14TH ST PED BRIDGE BIN:2233080						DEVSCOPE	04/22	09/22
	SVCS 02 SERVICES			1,628	0	06/25			
	DSGN 10 DESIGN			200	0	06/24			
CO#: 09 IFDS	600 IFA DESIGN			700	0	06/24			
841 HBKBQE	Rehabilitation of BQE (I-278) from Sands St. to Atlantic Ave						DEVSCOPE	12/14	04/15
	DSGN 002 DESIGN			2,867	0	06/26			
	DSGN 010 DESIGN			0	15,000	06/26			
CO#: 03 IFDS	603 IFA DESIGN			1,500	0	06/24			
841 HBK1205	RECON OF 5TH AVE BRIDGE OVER LIRR AND SEA BEACH, BR 2-243580								
CO#: 02 IFDS	604 IFA DESIGN			1,300	0	06/24			
841 HBMA24501	WEST 35TH ST/ AMTRAK 30ST BRANCH BIN# 224501E						DEVSCOPE	01/17	06/17
	SVCS 002 SERVICES			873	0	06/31			
	DSGN 009 DESIGN			1,012	0	06/26			
841 HBMA24544	WEST 40TH ST / AMTRAK 30ST BRANCH BIN# 2245440						DEVSCOPE	04/17	06/17
	SVCS 009 SERVICES			1,262	0	06/27			
	DSGN 010 DESIGN			1,435	0	06/26			
	DSGN 011 DESIGN			500	0	06/26			
841 HBMA24649	A.C. Powell Blvd NB over A.C. Powell Blvd BIN 2246490						DEVSCOPE	06/22	06/23
	DSGN 003 DESIGN			4,009	0	06/28			
	SVCS 004 SERVICES			748	0	06/31			
841 HBM1165	RIVERSIDE DRIVE BR/WEST 158TH 2-24672-0						DEVSCOPE	12/15	03/17
CO#: 05 IFSP	608 IFA CONSTRUCTION SUPERVIS			1,500	0	06/24			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 270

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START END
841 HBM191TUN	191st St Pedestrian Tunnel over Broadway & IRT #1 Subway					
SVCS	004 SERVICES	3,000	0	06/25		
DSGN	007 DESIGN	50	0	06/24		
CO#: 08 IFDS	600 IFA DESIGN	700	0	06/24		
841 HBQA23081	ASTORIA BLVD EB/ 278I(BQE WEST LEG) BIN# 2230810				DEVSCOPE	07/17 09/17
SVCS	001 SERVICES	1,123	0	06/25		
DSGN	010 DESIGN	291	0	06/27		
CO#: 07 IFDS	600 IFA DESIGN	200	0	06/24		
841 HBQA23165	Sunrise Hwy WB over BLP EB BIN 2231650					
DSGN	001 DESIGN	4,135	0	06/28		
CNSP	002 CONSTRUCTION SUPERVISION	3,003	0	06/30		
SVCS	003 SERVICES	1,002	0	06/31		
CONS	004 CONSTRUCTION	20,020	0	06/31		
841 HBQA24815	WOODHAVEN BLVD/ QUEENS BLVD BIN# 2248159				DEVSCOPE	06/23 09/23
SVCS	007 SERVICES	1,514	0	06/28		
DSGN	010 DESIGN	4,047	0	06/25		
CO#: 09 IFDS	600 IFA DESIGN	400	0	06/24		
841 HBQA26614	HEMPSTEAD AVE OVER BCIP RAMP NB BIN 2266149				DEVSCOPE	07/23 06/24
SVCS	002 SERVICES	1,250	0	06/28		
DSGN	005 DESIGN	500	0	06/25		
DSGN	006 DESIGN	82	0	06/25		
CO#: 07 IFDS	600 IFA DESIGN	900	0	06/24		
841 HBQ002C	COOPER AVE PED TREATMENT					
DSGN	005 DESIGN	0	200	06/26		
841 HBQ1115	UNION TURNPIKE / CROSS ISLAND PKWY 2-23185-0				DEVSCOPE	12/16 12/16
DSGN	013 DESIGN	1,744	0	06/27		
IFDS	602 IFA DESIGN	1,500	0	06/24		
841 HBQ1208	LINDEN BLVD BRIDGE OVER CROSS ISLAND PKWY , QUEENS 2-23175-0				DEVSCOPE	05/18 03/20
SVCS	NV 002 SERVICES	1,257	0	06/28		
CONS	HB 003 CONSTRUCTION	24,114	0	06/28		
CNSP	SU 004 CONSTRUCTION SUPERVISION	3,617	0	06/27		
DSGN	005 DESIGN	2,412	0	06/25		
841 HBQ1209	SUNRISE HWY W/B BRIDGE OVER BLP W/B, QUEENS 2-23166-0				DEVSCOPE	05/23 01/25
SVCS	002 SERVICES	1,124	0	06/31		
CONS	003 CONSTRUCTION	27,721	0	06/31		
CNSP	004 CONSTRUCTION SUPERVISION	4,158	0	06/30		
DSGN	005 DESIGN	2,339	0	06/28		
841 HBQ49AV	49TH AVE OVER LIRR, AMT, CON NE (BIN2247290)				DEVSCOPE	06/22 12/22
CONS	TR 005 CONSTRUCTION	8,574	0	06/26		
DSGN	008 DESIGN	4,195	0	06/25		
SVCS	011 SERVICES	1,000	0	06/28		
IFDS	601 IFA DESIGN	500	0	06/24		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 271

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
841 HBRA24939	CEDARVIEW AVE PED BRIDGE BIN: 2249390				DEVSCOPE	10/21	02/22
SVCS	009 SERVICES	1	0	06/26			
DSGN	06 DESIGN	24	0	06/25			
DSGN	07 DESIGN	100	0	06/25			
DSGN	09 DESIGN	128	0	06/25			
841 HBSYSVRS	Over Dimensional Vehicle Routing System						
EQFN	002 EQUIPMENT AND FURNITURE	1,520	0	09/28			
850 HBMA24662	W 128TH ST PED BRIDGE BIN:2246620				PROJSTRT	06/00	03/03
CO#: 07 IFDS	600 IFA DESIGN	100	0	07/23			
IFSP	601 IFA CONSTRUCTION SUPERVIS	500	0	06/24			

BUDGET LINE: HB-1013 FMS #: 841 61S PURCHASE OF EQUIPMENT FOR BRIDGES, CITYWIDE																																	
AVAILABLE BALANCE AS OF: 07/31/23					\$2,353,000.05 (CITY)										\$0.00 (NON-CITY)																		
CONTRACT LIABILITY:					\$220,749.70 (CITY)										\$0.00 (NON-CITY)																		
ITD EXPENDITURES:					\$50,543,784.25 (CITY)										\$180,000.00 (NON-CITY)																		
*		FY 24		*		FY 25		*		FY 26		*		FY 27		*		FY 24		*		FY 25		*		FY 26		*		FY 27		*	
ADOPTED (C)*				*				*				*				(C)*		FY 24		*		1,496		*		FY 26		*		FY 27		*	
APPROPRIATIONS (N)*				*				*				*				COMMITMENT PLAN (N)*				*				*				*				*	
		JULY		AUG		SEPT		OCT		NOV		DEC		FY 2024 JAN		FEB		MARCH		APRIL		MAY		JUNE		FY 24							
PLAN (C)*		*		*		*		*		*		*		*		*		*		*		*		*		*							
FORCST (C)*		*		*		*		*		*		*		*		*		*		*		*		*		*							
ACTUAL (C)*		*		*		*		*		*		*		*		*		*		*		*		*		*							
PLAN (N)*		*		*		*		*		*		*		*		*		*		*		*		*		*							
FORCST (N)*		*		*		*		*		*		*		*		*		*		*		*		*		*							
ACTUAL (N)*		*		*		*		*		*		*		*		*		*		*		*		*		*							

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
111 HB1013VEH	LUMPSUM FOR BRIDGE VEHICLES AND EQUIPMENT						
EQVH	019 EQUIPMENT - VEHICLES	12,000	0	06/28			
EQVH	020 EQUIPMENT - VEHICLES	3,639	0	06/29			
EQVH	022 EQUIPMENT - VEHICLES	2,333	0	06/30			
EQVH	023 EQUIPMENT - VEHICLES	2,346	0	06/31			
EQVH	024 EQUIPMENT - VEHICLES	2,440	0	06/32			
EQVH	025 EQUIPMENT - VEHICLES	2,537	0	06/33			
111 TD18EJF	Joint Fillers Replacement Equipment (Bridges)						
EQVH	004 EQUIPMENT - VEHICLES	167	0	06/25			
841 HB1013EQ	SHOP EQUIPMENT FOR BRIDGES				DEVSCOPE	06/22	06/23
CONS	001 CONSTRUCTION	1,329	0	06/25			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 272

BUDGET LINE: HB-1028 FMS #: 841 62H BRIDGE REHABILITATION, E. 14TH STREET, ETC., BROOKLYN																				
AVAILABLE BALANCE AS OF: 07/31/23										\$3,252,000.00 (CITY)		\$0.00 (NON-CITY)								
CONTRACT LIABILITY:										\$0.00 (CITY)		\$0.00 (NON-CITY)								
ITD EXPENDITURES:										\$0.00 (CITY)		\$0.00 (NON-CITY)								
		*	FY 24	*	FY 25	*	FY 26	*	FY 27	*		*	FY 24	*	FY 25	*	FY 26	*	FY 27	*
ADOPTED (C)*					16,751	*		*		*	(C)*			*	19,494	*		*		*
APPROPRIATIONS (N)*						*		*		*	COMMITMENT PLAN (N)*			*		*		*		*
		JULY		AUG	SEPT	OCT	NOV	DEC	FY 2024		JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24			
PLAN (C)*			*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST (C)*			*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (C)*			*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*
			*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*
PLAN (N)*			*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST (N)*			*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (N)*			*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*

MGN PROJECT										CITY	NC	PLAN	CURRENT	MILESTONE			
AGY ID NO DESCRIPTION										COST		COMM DATE	MILESTONE	START	END		
841 HBKA23308 E 14TH ST PED BRIDGE BIN:2233080													DEVSCOPE	04/22	09/22		
CONS 03 CONSTRUCTION										15,951		0	06/25				
CNSP 04 CONSTRUCTION SUPERVISION										2,543		0	06/25				
CONS TR 06 CONSTRUCTION TRACKS AND RAILS										1,000		0	06/25				

BUDGET LINE: HB-1070 FMS #: 841 63Y BRIDGE PAINTING, CITYWIDE																									
AVAILABLE BALANCE AS OF: 07/31/23										\$130,776,428.45	(CITY)	\$1.42	(NON-CITY)												
CONTRACT LIABILITY:										\$34,491,619.56	(CITY)	\$0.00	(NON-CITY)												
ITD EXPENDITURES:										\$246,136,566.18	(CITY)	\$10,101,391.58	(NON-CITY)												
* FY 24		* FY 25		* FY 26		* FY 27		* FY 24		* FY 25		* FY 26		* FY 27											
ADOPTED (C)*		*		*		8,557 *		(C)* 5,593 *		16,861 *		69,787 *		33,991 *											
APPROPRIATIONS (N)*		*		*		*		COMMITMENT PLAN (N)*		*		*		*											
FY 2024																									
JULY		AUG		SEPT		OCT		NOV		DEC		JAN		FEB		MARCH		APRIL		MAY		JUNE		FY 24	
PLAN (C)*		*		*		*		*		*		*		*		*		*		*		5,593 *		5,593	
FORCST (C)*		*		*		*		*		*		*		*		*		*		*		5,084 *		5,084	
ACTUAL (C)*		*		*		*		*		*		*		*		*		*		*		*		*	
PLAN (N)*		*		*		*		*		*		*		*		*		*		*		*		*	
FORCST (N)*		*		*		*		*		*		*		*		*		*		*		*		*	
ACTUAL (N)*		*		*		*		*		*		*		*		*		*		*		*		*	

MGN PROJECT										CITY	NC	PLAN	CURRENT	MILESTONE			
AGY ID NO DESCRIPTION										COST		COMM DATE	MILESTONE	START	END		
841 BRX9579 BOSTON ROAD OVER HUTCHINSON RIVER BIN: 2229579													DEVSCOPE	10/14	10/14		
SVCS 007 SERVICES										230		0	06/25				
CNSP 009 CONSTRUCTION SUPERVISION										1,930		0	06/25				
CO#: 07 IFDS 602 IFA DESIGN										1,200		0	06/24				
841 HBKD007P Citywide Inspection/Monitoring of Bridge Paint Removal & App																	
CONS 001 CONSTRUCTION										3,300		0	06/26			DEVSCOPE	05/19 04/20

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 273

MGN AGY	PROJECT ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
841	HBCD008P	Citywide Inspection/Monitoring of Bridge Paint Removal & App				DEVSCOPE	05/18	06/25
	CONS	001 CONSTRUCTION	3,050	0	06/27			
841	HBCD009P	Citywide Inspection/Monitoring of Bridge Paint Removal & App				DEVSCOPE	06/23	06/24
	CONS	001 CONSTRUCTION	3,355	0	06/30			
841	HBCD010P	Citywide Inspection/Monitoring of Bridge Paint Removal & App						
	CONS	001 CONSTRUCTION	3,690	0	06/33			
841	HBC1070	BRIDGE PROTECTIVE COATING						
	CONS	GE 038 CONSTRUCTION	2,408	0	06/31			
	CONS	GE 057 CONSTRUCTION	10,664	0	06/29			
	CONS	GE 059 CONSTRUCTION	2,024	0	06/31			
	CONS	070 CONSTRUCTION	32,000	0	06/30			
	CONS	071 CONSTRUCTION	109,293	0	06/31			
	CTGY	701 CONTINGENCY	1,000	0	06/24			
841	HBGATES	Barrier Gates				DEVSCOPE	06/19	06/20
	CONS	001 CONSTRUCTION	2,163	0	06/26			
	CONS	002 CONSTRUCTION	337	0	06/26			
841	HBK4470	SEELY STREET OVER PROSPECT AVENUE BIN: 2244470				DEVSCOPE	04/17	09/17
	CONS	002 CONSTRUCTION	21,463	0	06/27			
	CNSP	004 CONSTRUCTION SUPERVISION	4,895	0	06/27			
	DSGN	009 DESIGN	2,467	0	06/26			
841	HBMPL10	Citywide Independent Monitoring of Bridge Lead Paint Removal				DEVSCOPE	06/23	06/24
	CONS	001 CONSTRUCTION	4,068	0	06/26			
841	HBMPL11	Citywide Independent Monitoring of Bridge Lead Paint Removal				DEVSCOPE	06/23	06/24
	CONS	001 CONSTRUCTION	4,475	0	06/29			
841	HBMPL12	Citywide Independent Monitoring of Bridge Lead Paint Removal						
	CONS	001 CONSTRUCTION	4,950	0	06/32			
841	HBMPL8	Citywide Independent Monitoring of Bridge Lead Paint Removal				DEVSCOPE	06/23	06/24
	CONS	002 CONSTRUCTION	290	0	06/29			
	DSGN	003 DESIGN	384	0	06/29			
841	HBMPL9	Citywide Independent Monitoring of Bridge Lead Paint Removal				DEVSCOPE	06/23	06/24
	CONS	002 CONSTRUCTION	1,079	0	06/27			
841	HBX2370	REHAB GRAND CONCOURSE BIN 2242370						
	DSGN	001 DESIGN	3,510	0	06/30			
	CONS	002 CONSTRUCTION	36,708	0	06/33			
	SVCS	003 SERVICES	2,661	0	06/33			
	CNSP	004 CONSTRUCTION SUPERVISION	5,572	0	06/32			
841	HB1070BR	Protective Coating of Various Bridges in Brooklyn				DEVSCOPE	06/22	07/22
	CONS	001 CONSTRUCTION	6,447	0	06/26			
	CNSP	002 CONSTRUCTION SUPERVISION	2,793	0	06/24			
	CNSP	004 CONSTRUCTION SUPERVISION	60	0	06/25			
	CONS	TR 005 CONSTRUCTION	407	0	06/27			
		TRACKS AND RAILS						

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 274

MGN PROJECT					CITY	NC	PLAN	CURRENT	MILESTONE	
AGY ID NO	DESCRIPTION				COST	COST	COMM DATE	MILESTONE	START	END
IFDS	600 IFA DESIGN				50	0	10/23			
841 HB1070BW	Protective Coating of Broadway Bridge over Harlem River									
CONS	001 CONSTRUCTION				22,700	0	06/30			
CNSP	002 CONSTRUCTION SUPERVISION				4,100	0	06/30			
CONS	TR 003 CONSTRUCTION TRACKS AND RAILS				2,100	0	06/30			
841 HB1070BX	Protective Coating of Various Bridges in the Bronx							DEVSCOPE	06/22	06/23
CONS	001 CONSTRUCTION				9,400	0	06/29			
CNSP	002 CONSTRUCTION SUPERVISION				2,800	0	06/29			
841 HB1070EN	Protective Coating of LIRR and East New York Bridges							DEVSCOPE	06/21	06/22
CONS	001 CONSTRUCTION				8,300	0	06/28			
CNSP	002 CONSTRUCTION SUPERVISION				2,800	0	06/28			
CONS	TR 003 CONSTRUCTION TRACKS AND RAILS				2,700	0	06/28			
841 HB1070GR	Protective Coating of Greenpoint Avenue Bridge over Newtown							DEVSCOPE	06/23	06/24
CNSP	001 CONSTRUCTION SUPERVISION				3,483	0	06/25			
CONS	002 CONSTRUCTION				10,562	0	06/25			
CONS	TR 003 CONSTRUCTION TRACKS AND RAILS				596	0	06/25			
841 HB1070HR	Protective Coating of West 207th Bridge over Harlem River									
CO#: 07 IFSP	601 IFA CONSTRUCTION SUPERVIS				700	0	06/24			
841 HB1070LR	Protective Coating of LIRR Bay Ridge Bridges							DEVSCOPE	06/22	06/23
CONS	001 CONSTRUCTION				14,854	0	06/28			
CNSP	002 CONSTRUCTION SUPERVISION				3,747	0	06/28			
CONS	TR 003 CONSTRUCTION TRACKS AND RAILS				5,420	0	06/28			
841 HB1070MD	Protective Coating of Macombs Dam Bridge							DEVSCOPE	06/20	06/21
CONS	001 CONSTRUCTION				37,000	0	06/26			
CNSP	002 CONSTRUCTION SUPERVISION				4,600	0	06/26			
CONS	TR 003 CONSTRUCTION TRACKS AND RAILS				405	0	06/26			
841 HB1070MH	Protective Coating of Various Bridges in Manhattan							DEVSCOPE	06/22	06/23
CONS	001 CONSTRUCTION				12,199	0	06/29			
CNSP	002 CONSTRUCTION SUPERVISION				3,972	0	06/29			
841 HB1070MN	Protective Coating of Metro North Bridges							DEVSCOPE	06/23	06/24
CNSP	001 CONSTRUCTION SUPERVISION				3,972	0	06/29			
CONS	002 CONSTRUCTION				17,164	0	06/29			
CONS	TR 003 CONSTRUCTION TRACKS AND RAILS				2,837	0	06/29			
841 HB1070NB	Protective Coating of N blvd Bridges over Flushing River							DEVSCOPE	06/19	06/20
CNSP	003 CONSTRUCTION SUPERVISION				274	0	06/27			
CONS	004 CONSTRUCTION				843	0	06/27			
841 HB1070QN	Protective Coating of Various Bridges in Queens							DEVSCOPE	06/20	06/21
CNSP	003 CONSTRUCTION SUPERVISION				301	0	06/27			
CONS	004 CONSTRUCTION				1,679	0	06/27			
841 HB1070RD	Protective Coating of Riverside Drive Bridge over W 125th St							DEVSCOPE	06/20	06/21
CONS	001 CONSTRUCTION				9,000	0	06/26			
CNSP	002 CONSTRUCTION SUPERVISION				2,800	0	06/24			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 275

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
841 HB1070WB	Williamsburg Bridge Painting				DEVSCOPE	06/21	06/22
DSGN	001 DESIGN	9,234	0	06/28			
CONS TR	002 CONSTRUCTION	6,156	0	06/28			
CNSP	003 CONSTRUCTION SUPERVISION	23,084	0	06/28			
CONS	004 CONSTRUCTION	391,511	0	06/33			

BUDGET LINE: HB-1078	FMS #: 841 64G	RECONSTRUCTION OF HARLEM RIVER DRIVE RAMP, BIN 2-26724-0, MANHATTAN					
AVAILABLE BALANCE AS OF: 07/31/23		\$14,904,216.52 (CITY)		\$45,000,000.00 (NON-CITY)			
CONTRACT LIABILITY:		\$22,978,397.89 (CITY)		\$0.00 (NON-CITY)			
ITD EXPENDITURES:		\$4,412,732.59 (CITY)		\$0.00 (NON-CITY)			
	* FY 24	* FY 25	* FY 26	* FY 27	* FY 24	* FY 25	* FY 26
ADOPTED (C)*							400 *
APPROPRIATIONS (N)*							750 *
				44,535 *			89,535 *

	JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24
PLAN (C)*	*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST (C)*	*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (C)*	*	*	*	*	*	*	*	*	*	*	*	*	*
PLAN (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*

MGN PROJECT AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
841 HBMA26724	Trans-Manhattan Expressway BIN 2267240				DEVSCOPE	06/17	10/17
CONS	001 CONSTRUCTION	285,064	0	06/28			
CNSP	002 CONSTRUCTION SUPERVISION	49,510	0	06/28			
DSGN	003 DESIGN	400	0	06/26			
SVCS	007 SERVICES	16,503	0	06/28			
DSGN	008 DESIGN	403	0	06/28			
CONS	013 CONSTRUCTION	0	89,535	06/27			
DSGN	014 DESIGN	710	0	06/27			
DSGN	015 DESIGN	40	0	06/27			
CO#: 09 IFDS	600 IFA DESIGN	600	0	06/24			

WESTCHESTER AVE/HUTCHINSON RIVER PKWY BRIDGE, BIN 2-07583-7, THE BRONX	
\$4,077,497.26 (CITY)	\$344,000.26 (NON-CITY)
\$7,498,789.87 (CITY)	\$8,595,862.44 (NON-CITY)
\$34,886,563.83 (CITY)	\$37,696,757.30 (NON-CITY)

MGN PROJECT	CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO	COST	COST	COMM DATE	MILESTONE	START END
841 HBX1086				DEVSCOPE	07/17 06/18
CONS 057 CONSTRUCTION	0	344	06/24		
CONS 071 CONSTRUCTION	1,050	0	06/24		
CO#: 6 IFDS 604 IFA DESIGN	100	0	06/24		
CO#: 09 IFSP 606 IFA CONSTRUCTION SUPERVIS	400	0	06/24		

RECON OF THE BELT/ShORE PARKWAY BRIDGE OVER NOSTRAND AVE, BROOKLYN			
\$12,923,238.56	(CITY)	\$9,310,000.00	(NON-CITY)
\$1,555,921.69	(CITY)	\$.00	(NON-CITY)
\$3,513,772.74	(CITY)	\$.00	(NON-CITY)

MGN PROJECT					CITY	NC	PLAN	CURRENT	MILESTONE	
AGY	ID	NO	DESCRIPTION		COST	COST	COMM DATE	MILESTONE	START	END
841	HBKA23143		Belt Shore Pkwy over Nostrand Ave	2231439					DEVSCOPE	06/20 06/21
	CONS	HB 001	CONSTRUCTION	HIGHWAY BRIDGES	53,565	9,310	06/25			
	DSGN	TD 002	DESIGN	TOTAL DESIGN	2,082	0	06/25			
	SVCS	NV 008	SERVICES	SPECIAL TECHNICAL INVESTI	1,845	0	06/25			
	CNSP	SU 011	CONSTRUCTION SUPERVISION	CONSULTANT SUPERVISION OF	3,690	0	06/24			
CO#:	01	IFDS	600	IFA DESIGN	5	0	10/23			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 277

BUDGET LINE: HB-1103 FMS #: 841 65D RECON OF CONC. VILLAGE AVE BR OVER METRO-NORTH BR., THE BRONX																			
AVAILABLE BALANCE AS OF: 07/31/23										\$2.31 (CITY)		\$0.00 (NON-CITY)							
CONTRACT LIABILITY:										\$2,368,229.72 (CITY)		\$0.00 (NON-CITY)							
ITD EXPENDITURES:										\$1,795,200.97 (CITY)		\$0.00 (NON-CITY)							
	*	FY 24	*	FY 25	*	FY 26	*	FY 27	*		*	FY 24	*	FY 25	*	FY 26	*	FY 27	*
ADOPTED (C)*										(C)*									3,342 *
APPROPRIATIONS (N)*										COMMITMENT PLAN (N)*									
FY 2024																			
	JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24						
PLAN (C)*	*	*	*	*	*	*	*	*	*	*	*	*	*						
FORCST (C)*	*	*	*	*	*	*	*	*	*	*	*	*	*						
ACTUAL (C)*	*	*	*	*	*	*	*	*	*	*	*	*	*						
PLAN (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*						
FORCST (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*						
ACTUAL (N)*	*	*	*	*	*	*	*	*	*	*	*	*	*						

MGN PROJECT										CITY	NC	PLAN	CURRENT	MILESTONE		
AGY ID NO	DESCRIPTION									COST	COST	COMM DATE	MILESTONE	START	END	
841 HBX1103	CONCOURSE VLGE AVE/ M-N 2-24159-0												DEVSCOPE	03/16	09/16	
	CNSP SU 004 CONSTRUCTION SUPERVISION									3,342	0	06/27				
	CONS TR 006 CONSTRUCTION									8,323	0	06/28				
	CONS HB 007 CONSTRUCTION									32,434	0	06/28				
CO#: A	SVCS NV 037 SERVICES									1,960	0	06/28				

BUDGET LINE: HB-1114 FMS #: 841 65N RECON OF TWO HEMPSTEAD AVE BRIDGES OVER CROSS ISLAND PKWY, QUEENS																				
AVAILABLE BALANCE AS OF: 07/31/23										\$1,100,999.89 (CITY)		\$0.00 (NON-CITY)								
CONTRACT LIABILITY:										\$1,380,868.92 (CITY)		\$0.00 (NON-CITY)								
ITD EXPENDITURES:										\$2,492,970.19 (CITY)		\$0.00 (NON-CITY)								
	*	FY 24	*	FY 25	*	FY 26	*	FY 27	*		*	FY 24	*	FY 25	*	FY 26	*	FY 27	*	
ADOPTED	(C)*					7,037	*	41,531	*	(C)*				548	*		*		6,740	*
APPROPRIATIONS							*		*	COMMITMENT PLAN					*		*			*
	(N)*		*	*	*			46,237	*	(N)*	*	*	*	*	*	*	*	*		*
FY 2024																				
		JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE						FY 24	
PLAN	(C)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*		*
FORCST	(C)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*		*
ACTUAL	(C)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*		*
	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*		*
PLAN	(N)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*		*
FORCST	(N)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*		*
ACTUAL	(N)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*		*

MGN PROJECT										CITY	NC	PLAN	CURRENT	MILESTONE		
AGY ID NO	DESCRIPTION									COST	COST	COMM DATE	MILESTONE	START	END	
841 HBQ1114	HEMPSTEAD AVE BR/CIP 2231780												DEVSCOPE	10/10	02/11	
	SVCS NV 004 SERVICES									1,980	0	06/28				
	CNSP SU 006 CONSTRUCTION SUPERVISION									6,740	0	06/27				
	CONS HB 007 CONSTRUCTION									39,551	23,119	06/28				
	DSGN 016 DESIGN									548	0	06/25				
CO#: 9	IFDS 600 IFA DESIGN									1,200	0	06/24				

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 279

BUDGET LINE: HB-1131 FMS #: 841 65X RECON UNIONPORT RD BRIDGE OVER WESTCHESTER CREEK, THE BRONX
AVAILABLE BALANCE AS OF: 07/31/23 \$1,351,895.57 (CITY) \$3,736,080.40- (NON-CITY)
CONTRACT LIABILITY: \$30,568,365.07 (CITY) \$31,539,014.17 (NON-CITY)
ITD EXPENDITURES: \$100,913,378.70 (CITY) \$131,146,695.07 (NON-CITY)

ADOPTED	(C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*	(C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*
APPROPRIATIONS	(N)*			1,006	*					(N)*			400	*			7,022	*

		JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024 JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24
PLAN (C)*		*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST (C)*		*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (C)*		*	*	*	*	*	*	*	*	*	*	*	*	*
PLAN (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*

MGN PROJECT																		
AGY ID NO		DESCRIPTION								CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	END			
841 HBX1131		BRUCKNER EXP / WESTCHESTER CREEK 1-066510											DEVSCOPE	06/14	07/14			
	SVCS NV 004	SERVICES								400	0	06/25						
	CNSP 036	CONSTRUCTION SUPERVISION								4,700	0	06/27						
	CONS GE 064	CONSTRUCTION								2,322	0	06/27						
CO#: 02	IFSP 611	IFA CONSTRUCTION SUPERVIS								700	0	06/24						

BUDGET LINE: HB-1137 FMS #: 841 65Z RECON ELLIOT AVE BRIDGE OVER QUEENS BLVD, QUEENS
AVAILABLE BALANCE AS OF: 07/31/23 \$.47 (CITY) \$.00 (NON-CITY)
CONTRACT LIABILITY: \$527,267.95 (CITY) \$.00 (NON-CITY)
ITD EXPENDITURES: \$1,023,115.58 (CITY) \$.00 (NON-CITY)

ADOPTED	(C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*	(C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*
APPROPRIATIONS	(N)*							1,532	*	(N)*							2,174	*

		JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024 JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24
PLAN (C)*		*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST (C)*		*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (C)*		*	*	*	*	*	*	*	*	*	*	*	*	*
PLAN (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*

MGN PROJECT																		
AGY ID NO		DESCRIPTION								CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	END			
841 HBQ1137		RECON ELLIOT AVE BRIDGE OVER QUEENS BLVD 2-24816-0											DEVSCOPE	06/20	06/23			
	CNSP SU 003	CONSTRUCTION SUPERVISION								4,582	0	06/29						
	CONS HB 004	CONSTRUCTION								23,812	0	06/30						
	SVCS 006	SERVICES								710	0	06/30						
	DSGN TD 010	DESIGN								2,174	0	06/27						
	CONS TR 013	CONSTRUCTION								1,115	0	06/30						

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 280

BUDGET LINE: HB-1139 FMS #: 841 66B RECON EAST 183RD ST BR/METRO-NORTH RR, HAR, THE BRONX																										
AVAILABLE BALANCE AS OF: 07/31/23					\$16,807,000.46		(CITY)		\$39,680,000.00 (NON-CITY)																	
CONTRACT LIABILITY:					\$176,159.70		(CITY)		\$.00 (NON-CITY)																	
ITD EXPENDITURES:					\$2,113,672.84		(CITY)		\$.00 (NON-CITY)																	
* FY 24 * FY 25 * FY 26 * FY 27 * (C) * FY 24 * FY 25 * FY 26 * FY 27 *																										
ADOPTED (C) *					FY 24		FY 25		FY 26		FY 27		(C) *		FY 24		FY 25		FY 26		FY 27					
APPROPRIATIONS (N) *					28,480		*		*		*		COMMITMENT PLAN (N) *		1,157		12,782		*		*					
																	14,560		*		*					
FY 2024																										
JULY		AUG		SEPT		OCT		NOV		DEC		JAN		FEB		MARCH		APRIL		MAY		JUNE		FY 24		
PLAN (C) *		*		*		*		*		*		*		*		*		*		*		1,157		1,157		
FORCST (C) *		*		*		*		*		*		*		*		*		*		*		1,157		1,157		
ACTUAL (C) *		*		*		*		*		*		*		*		*		*		*		*		*		
PLAN (N) *		*		*		*		*		*		*		*		*		*		*		*		*		
FORCST (N) *		*		*		*		*		*		*		*		*		*		*		*		*		
ACTUAL (N) *		*		*		*		*		*		*		*		*		*		*		*		*		

MGN PROJECT										CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO DESCRIPTION										COST	COST	COMM DATE	MILESTONE	START END
841 HBBA24180 East 183rd St over MNRR Har BIN 2241800													DEVSCOPE	07/17 09/17
CONS 001 CONSTRUCTION										0	14,560	06/25		
CNSP 010 CONSTRUCTION SUPERVISION										1,157	0	06/24		
CTGY 011 CONTINGENCY										0	25,120	06/24		
CONS 013 CONSTRUCTION										12,782	0	06/25		
IFDS 601 IFA DESIGN										500	0	06/24		

BUDGET LINE: HB-1141 FMS #: 841 66D RECON METROPOLITAN AVE BRIDGE OVER CONRAIL, QUEENS														
AVAILABLE BALANCE AS OF: 07/31/23					\$1,638,000.00 (CITY)					\$0.00 (NON-CITY)				
CONTRACT LIABILITY:					\$6,522,152.93 (CITY)					\$0.00 (NON-CITY)				
ITD EXPENDITURES:					\$1,644,241.07 (CITY)					\$0.00 (NON-CITY)				
* FY 24 * FY 25 * FY 26 * FY 27 * (C) * FY 24 * FY 25 * FY 26 * FY 27 *														
ADOPTED (C) * FY 24 * FY 25 * FY 26 * FY 27 * (C) * FY 24 * FY 25 * FY 26 * FY 27 *														
APPROPRIATIONS (N) * * * * * COMMITMENT PLAN (N) * * * * *														
FY 2024														
JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 24														
PLAN (C) * * * * * * * * * * * * * * *														
FORCST (C) * * * * * * * * * * * * * * *														
ACTUAL (C) * * * * * * * * * * * * * * *														
PLAN (N) * * * * * * * * * * * * * * *														
FORCST (N) * * * * * * * * * * * * * * *														
ACTUAL (N) * * * * * * * * * * * * * * *														

MGN PROJECT										CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO DESCRIPTION										COST	COST	COMM DATE	MILESTONE	START END
841 HBQA24750 METROPOLITAN AVE OVER CSX TRANSPORT													DEVSCOPE	04/17 09/17
CONS 003 CONSTRUCTION										49,098	0	06/31		
CNSP 004 CONSTRUCTION SUPERVISION										7,365	0	06/30		
CONS TR 005 CONSTRUCTION TRACKS AND RAILS										3,274	0	06/31		
DSGN 006 DESIGN										624	0	06/25		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 281

MGN PROJECT						CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO	DESCRIPTION					COST	COST	COMM DATE	MILESTONE	START END
	SVCS 008 SERVICES					200	0	06/31		
	CONS TR 009 CONSTRUCTION				TRACKS AND RAILS	3,274	0	06/31		
	DSGN 010 DESIGN					300	0	06/25		

BUDGET LINE: HB-1147	FMS #: 841 67R	RECON BROADWAY BRIDGE OVER THE HARLEM RIVER, MANHATTAN								
AVAILABLE BALANCE AS OF: 07/31/23		\$12,039,677.87 (CITY)						\$18,969,920.17 (NON-CITY)		
CONTRACT LIABILITY:		\$9,336,664.43 (CITY)						\$57,255,874.51 (NON-CITY)		
ITD EXPENDITURES:		\$28,447,762.13 (CITY)						\$32,273,272.32 (NON-CITY)		
	* FY 24	* FY 25	* FY 26	* FY 27		* FY 24	* FY 25	* FY 26	* FY 27	*
ADOPTED (C)*					4,043 *	(C)*	2,842 *	1,080 *	11,294 *	*
APPROPRIATIONS (N)*					48 *	COMMITMENT PLAN (N)*	9,464 *		5,650 *	*

	JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24
PLAN (C)*	*	*	*	*	*	*	*	*	*	*	*	*	2,842 *
FORCST (C)*	*	*	*	*	*	*	*	*	*	*	*	*	2,842 *
ACTUAL (C)*	264	*	*	*	*	*	*	*	*	*	*	*	264
PLAN (N)*	*	*	*	*	*	*	*	*	*	*	*	*	9,464 *
FORCST (N)*	*	*	*	*	*	*	*	*	*	*	*	*	9,462 *
ACTUAL (N)*	1,728	*	*	*	*	*	*	*	*	*	*	*	1,728

MGN PROJECT						CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO	DESCRIPTION					COST	COST	COMM DATE	MILESTONE	START END
841 HBM1147	BROADWAY BRIDGE/HARLEM RIVER (BIN 2-24013-7)								DEVSCOPE	02/15 04/17
	CONS TR 011 CONSTRUCTION				TRACKS AND RAILS	500	0	06/26		
	CNSP 024 CONSTRUCTION SUPERVISION					271	0	06/25		
CO#: A	CONS HB 027 CONSTRUCTION				HIGHWAY BRIDGES	2,151	9,464	06/24		
	SVCS 036 SERVICES					691	0	06/24		
	SVCS NV 039 SERVICES				SPECIAL TECHNICAL INVESTI	947	0	06/26		
	SVCS 040 SERVICES					309	0	06/25		
	CONS TR 042 CONSTRUCTION				TRACKS AND RAILS	500	0	06/25		
	CONS 044 CONSTRUCTION					9,847	5,650	06/26		
	IFSP 605 IFA CONSTRUCTION SUPERVIS					300	0	06/24		

\$.00 (NON-CITY)
\$.00 (NON-CITY)
\$.00 (NON-CITY)

	\$.90	(NON-CITY)
\$25,987,082.18		(NON-CITY)
\$54,996,249.92		(NON-CITY)

MGN	PROJECT					CITY	NC	PLAN	CURRENT	MILESTONE
AGY	ID	NO	DESCRIPTION			COST	COST	COMM DATE	MILESTONE	START END
841	HBM1165		RIVERSIDE DRIVE BR/WEST 158TH	2-24672-0					DEVSCOPE	12/15 03/17
	SVCS	006	SERVICES			1,920	0	06/26		
	CNSP	SU 048	CONSTRUCTION SUPERVISION	CONSULTANT SUPERVISION OF		8,400	0	06/25		
	CONS	049	CONSTRUCTION			9,491	0	06/25		

PAGE: 283

BUDGET LINE: HB-1172		FMS #: 841 67F	RECON EAST 188TH ST BR OVER METRO NORTH RR, THE BRONX	
AVAILABLE BALANCE AS OF: 07/31/23		\$15,594,999.95	(CITY)	\$21,760,000.00 (NON-CITY)
CONTRACT LIABILITY:		\$238,524.60	(CITY)	\$.00 (NON-CITY)
ITD EXPENDITURES:		\$1,433,182.45	(CITY)	\$.00 (NON-CITY)

[illegible]

MGN	PROJECT						CITY	NC	PLAN	CURRENT	MILESTONE	
AGY	ID	NO	DESCRIPTION				COST	COST	COMM DATE	MILESTONE	START	END
841	HBBA24181		East 188th St over MNRR Har	BIN	2241810						DEVSCOPE	03/15 04/15
		CONS	001 CONSTRUCTION				0	21,760	06/25			
		DSGN	008 DESIGN				88	0	06/24			
CO#:	A	CTGY	009 CONTINGENCY				9,375	0	06/24			
		CNSP	010 CONSTRUCTION	SUPERVISION			1,157	0	06/24			
		CONS	011 CONSTRUCTION				13,250	0	06/25			

RECON BR OVER CROSS ISLAND PARKWAY AT 115TH AVENUE, QUEENS

\$11,078,142.91 (CITY)

\$.00 (NON-CITY)

\$234,113.04 (CITY)

\$.00 (NON-CITY)

\$990,915.05 (CITY)

\$.00 (NON-CITY)

FY 2024

NO. PRE (N)

NO.	TD	NO.	DATE	DESCRIPTION	CHRG.	END
1001						

RECON BRIDGE AT WEST 38TH STREET/ AMTRAK 30TH STREET BRANCH, MANHATTAN

\$52,999.96 (CITY)

\$.00 (NON-CITY)

\$47,597.47 (CITY)

\$.00 (NON-CITY)

\$688,834.57 (CITY)

\$.00 (NON-CITY)

	(ii)	FY 2024	(ii)
--	------	---------	------

[illegible]

100

0

06/24

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 285

BUDGET LINE: HB-1189 FMS #: 841 68B RECONSTRUCT W 79TH ST/79TH ST BOAT BASIN 30TH ST BRANCH, MANHATTAN																									
AVAILABLE BALANCE AS OF: 07/31/23										\$9,901,121.58 (CITY)		\$0.00 (NON-CITY)													
CONTRACT LIABILITY:										\$12,088,097.84 (CITY)		\$0.00 (NON-CITY)													
ITD EXPENDITURES:										\$11,568,495.75 (CITY)		\$0.00 (NON-CITY)													
* FY 24		* FY 25		* FY 26		* FY 27		* FY 24		* FY 25		* FY 26		* FY 27		*									
ADOPTED (C)*		*		*		*		(C)*		519*		2,838*		*		*									
APPROPRIATIONS (N)*		*		*		*		COMMITMENT PLAN (N)*		*		*		*		*									
JULY		AUG		SEPT		OCT		NOV		DEC		FY 2024 JAN		FEB		MARCH		APRIL		MAY		JUNE		FY 24	
PLAN (C)*		*		*		*		*		*		*		*		*		*		*		*		*	
FORCST (C)*		*		*		*		*		*		*		*		*		*		*		*		*	
ACTUAL (C)*		*		*		*		*		*		*		*		*		*		*		*		*	
PLAN (N)*		*		*		*		*		*		*		*		*		*		*		*		*	
FORCST (N)*		*		*		*		*		*		*		*		*		*		*		*		*	
ACTUAL (N)*		*		*		*		*		*		*		*		*		*		*		*		*	

MGN PROJECT										CITY	NC	PLAN	CURRENT	MILESTONE			
AGY	ID	NO	DESCRIPTION							COST	COST	COMM	DATE	MILESTONE	START	END	
841	HBC10YR20		BRIDGE 10 YEAR PLAN FY 2020														
	OTHR		152 OTHER							0	41,956		06/31	DEVSCOPE	06/22	06/23	
841	HBM1189		WEST 79TH STREET/ AMTRAK (7 BIN#'S)												DEVSCOPE	10/15	05/16
	CONS	HB 011	CONSTRUCTION						HIGHWAY BRIDGES	493	0		06/26				
	CONS	HB 012	CONSTRUCTION						HIGHWAY BRIDGES	904	0		06/26				
	CONS	TR 020	CONSTRUCTION						TRACKS AND RAILS	904	0		06/26				
	CONS	TR 029	CONSTRUCTION						TRACKS AND RAILS	519	0		06/25				
	CNSP	SU 047	CONSTRUCTION SUPERVISION						CONSULTANT SUPERVISION OF	300	0		06/26				
	CNSP	049	CONSTRUCTION SUPERVISION							34	0		06/26				
CO#:	A	SVCS	NV 053	SERVICES						SPECIAL TECHNICAL INVESTI	203	0		06/26			
	IFDS	606	IFA DESIGN							300	0		06/24				
CO#:	02	IFSP	607	IFA CONSTRUCTION SUPERVIS							1,500	0		06/24			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 286

BUDGET LINE: HB-1190 FMS #: 841 68C
AVAILABLE BALANCE AS OF: 07/31/23
CONTRACT LIABILITY:
ITD EXPENDITURES:

RECONSTRUCT GRAND CONCOURSE BRIDGE OVER METRO-NORTH RR HUD, THE BRONX
\$4,960,000.20 (CITY) \$1,165,000.00 (NON-CITY)
\$50,885,552.20 (CITY) \$438,204.00 (NON-CITY)
\$20,153,379.95 (CITY) \$.00 (NON-CITY)

ADOPTED	(C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*	(C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*
APPROPRIATIONS	(N)*		*		*		*		*	COMMITMENT PLAN		*		*	1,165	*		*

		JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024	JAN	FEB	MARCH	APRIL	MAY	JUNE		FY 24
PLAN (C)*		*	*	*	*	*	*	*	*	*	*	*	*	*	306	*
FORCST (C)*		*	*	*	*	*	*	*	*	*	*	*	*	*	306	*
ACTUAL (C)*		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*
PLAN (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*

MGN PROJECT	AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
841 HBX1190		GRAND CONCOURSE / METRO NORTH RR HUD2-24140-9				DEVSCOPE	01/02	07/02
	CNSP	028 CONSTRUCTION SUPERVISION	69	0	06/25			
	SVCS	032 SERVICES	405	0	06/25			
	CONS HB	038 CONSTRUCTION HIGHWAY BRIDGES	0	1,165	06/26			
	CONS	045 CONSTRUCTION	756	0	06/26			
	SVCS	048 SERVICES	306	0	06/24			
CO#: 09 IFSP	604	IFA CONSTRUCTION SUPERVIS	600	0	06/24			

BUDGET LINE: HB-1201 FMS #: 841 68L
AVAILABLE BALANCE AS OF: 07/31/23
CONTRACT LIABILITY:
ITD EXPENDITURES:

RECONSTRUCTION OF ATLANTIC AVE/LIRR ATLANTIC AVE BRIDGE, BROOKLYN
\$363,000.16 (CITY) \$.57 (NON-CITY)
\$5,214,288.09 (CITY) \$15,957,200.82 (NON-CITY)
\$37,503,215.05 (CITY) \$58,686,177.61 (NON-CITY)

ADOPTED	(C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*	(C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*
APPROPRIATIONS	(N)*		*		*		*		*	COMMITMENT PLAN		*		*		*		*

		JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024	JAN	FEB	MARCH	APRIL	MAY	JUNE		FY 24
PLAN (C)*		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST (C)*		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (C)*		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*
PLAN (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*
FORCST (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*
ACTUAL (N)*		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*

MGN PROJECT	AGY ID NO	DESCRIPTION	CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END
841 HBK1201		ATLANTIC AVENUE/LIRR ATLANTIC AVENUE 2-243569				DEVSCOPE	02/12	06/12
	CONS	020 CONSTRUCTION	0	7	06/31			
CO#: 05 IFSP	602	IFA CONSTRUCTION SUPERVIS	300	0	06/24			

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 287

BUDGET LINE: HB-1203 FMS #: 841 68N RECONSTRUCT ROOSEVELT AVENUE BRIDGE OVER VAN WYCK EXPRESSWAY, QUEENS																		
AVAILABLE BALANCE AS OF: 07/31/23				\$15,611,962.47	(CITY)	\$124,382.33- (NON-CITY)												
CONTRACT LIABILITY:				\$15,011,485.84	(CITY)	\$4,796,300.20 (NON-CITY)												
ITD EXPENDITURES:				\$64,326,298.09	(CITY)	\$58,526,681.08 (NON-CITY)												
		FY 24	*	FY 25	*	FY 26	*	FY 27	*		FY 24	*	FY 25	*	FY 26	*	FY 27	*
ADOPTED (C)*				5,462	*		*		*	(C)*	10,318	*		2,668	*		*	*
APPROPRIATIONS (N)*			*		*		*		*	COMMITMENT PLAN (N)*	9	*		*		*		*
FY 2024																		
		JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE	FY 24				
PLAN (C)*		*	*	*	*	*	*	*	*	*	*	*	*	10,318	*		10,318	
FORCST (C)*		*	*	*	*	*	*	*	*	*	*	*	*	10,318	*		10,318	
ACTUAL (C)*		*	*	*	*	*	*	*	*	*	*	*	*		*			
PLAN (N)*		*	*	*	*	*	*	*	*	*	*	*	*		*			
FORCST (N)*		*	*	*	*	*	*	*	*	*	*	*	*	9	*		9	
ACTUAL (N)*		*	*	*	*	*	*	*	*	*	*	*	*	9	*		9	

MGN PROJECT										CITY	NC	PLAN	CURRENT	MILESTONE
AGY	ID	NO	DESCRIPTION							COST	COST	COMM DATE	MILESTONE	START END
841	HBQ1203		RECON	ROOSEVELT AVE BR OVER VAN WYCK EXPWY	QUEENS 2-240507								DEVSCOPE	07/22 07/22
CO#:	01	CONS	090	CONSTRUCTION						0	9	06/24		
		SVCS	091	SERVICES						440	0	06/24		
		CNSP	093	CONSTRUCTION SUPERVISION						2,543	0	06/25		
		CONS	TR 096	CONSTRUCTION	TRACKS AND RAILS					125	0	06/25		
		CTGY	108	CONTINGENCY						2,500	0	06/24		
		CNSP	112	CONSTRUCTION SUPERVISION						596	0	06/24		
		CONS	116	CONSTRUCTION						9,282	0	06/24		
CO#:	02	IFSP	609	IFA CONSTRUCTION SUPERVIS						1,200	0	06/24		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 288

BUDGET LINE: HB-1205 FMS #: 841 68Q RECONSTRUCT 5TH AVENUE BRIDGE OVER LIRR AND SEA BEACH, BROOKLYN																																																					
AVAILABLE BALANCE AS OF: 07/31/23				\$27,443,883.26 (CITY)				\$30,160,002.00 (NON-CITY)																																													
CONTRACT LIABILITY:				\$16,643,872.62 (CITY)				\$48,262,385.00 (NON-CITY)																																													
ITD EXPENDITURES:				\$1,534,783.12 (CITY)				\$.00 (NON-CITY)																																													
*		FY 24		*		FY 25		*		FY 26		*		FY 27		*		*		FY 24		*		FY 25		*		FY 26		*		FY 27		*																			
ADOPTED (C)*																		(C)*		5,310		*				193		*				548		*																			
APPROPRIATIONS (N)*		3,468		*				*										COMMITMENT PLAN (N)*		10,222		*				*				*				*																			
FY 2024																																																					
PLAN (C)*		JULY		*		AUG		*		SEPT		*		OCT		*		NOV		*		DEC		*		JAN		*		FEB		*		MARCH		*		APRIL		*		MAY		*		JUNE		*		FY 24		*	
FORCST (C)*				*				*				*				*				*				*				*				*				*				*				*		5,310		*		5,310		*	
ACTUAL (C)*				*				*				*				*				*				*				*				*				*				*				*		5,310		*		5,310		*	
				*				*				*				*				*				*				*				*				*				*				*				*					
PLAN (N)*				*				*				*				*				*				*				*				*				*				*				*		10,222		*		10,222		*	
FORCST (N)*				*				*				*				*				*				*				*				*				*				*				*		10,222		*		10,222		*	
ACTUAL (N)*				*				*				*				*				*				*				*				*				*				*				*		10,222		*		10,222		*	

MGN PROJECT										CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO DESCRIPTION										COST	COST	COMM DATE	MILESTONE	START END
841 HBK1205 RECON OF 5TH AVE BRIDGE OVER LIRR AND SEA BEACH, BR 2-243580													DEVSCOPE	11/15 03/18
CONS GE 003 CONSTRUCTION GENERAL										5,310	10,222	06/24		
CONS 016 CONSTRUCTION										496	0	06/26		
CNSP SU 024 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF										52	0	06/26		
CONS TR 026 CONSTRUCTION TRACKS AND RAILS										193	0	06/25		
CTGY 030 CONTINGENCY										0	5,690	06/24		

BUDGET LINE: HB-1208 FMS #: 841 68S RECON FOSTER AVE, BMT SUBWAY ,BROOKLYN.																									
AVAILABLE BALANCE AS OF: 07/31/23										\$3,060,999.56 (CITY)					\$0.00 (NON-CITY)										
CONTRACT LIABILITY:										\$0.00 (CITY)					\$0.00 (NON-CITY)										
ITD EXPENDITURES:										\$1,114,685.44 (CITY)					\$0.00 (NON-CITY)										
* FY 24		* FY 25		* FY 26		* FY 27		* FY 24		* FY 25		* FY 26		* FY 27											
ADOPTED (C)*				3,000		23,168		(C)*		3,061				3,000											
APPROPRIATIONS (N)*								COMMITMENT PLAN (N)*																	
FY 2024																									
JULY		AUG		SEPT		OCT		NOV		DEC		JAN		FEB		MARCH		APRIL		MAY		JUNE		FY 24	
PLAN (C)*		*		*		*		*		*		*		*		*		*		*		*		*	
FORCST (C)*		*		*		*		*		*		*		*		*		*		*		*		*	
ACTUAL (C)*		*		*		*		*		*		*		*		*		*		*		*		*	
PLAN (N)*		*		*		*		*		*		*		*		*		*		*		*		*	
FORCST (N)*		*		*		*		*		*		*		*		*		*		*		*		*	
ACTUAL (N)*		*		*		*		*		*		*		*		*		*		*		*		*	

MGN PROJECT										CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO DESCRIPTION										COST	COST	COMM DATE	MILESTONE	START END
841 HBKA24315 Foster Ave over BMT Subway BIN 2243150													DEVSCOPE	06/21 06/22
CONS 001 CONSTRUCTION										20,000	0	06/28		
CNSP 002 CONSTRUCTION SUPERVISION										3,000	0	06/27		
DSGN 003 DESIGN										3,061	0	06/25		
SVCS 004 SERVICES										1,000	0	06/28		
CONS TR 005 CONSTRUCTION TRACKS AND RAILS										2,168	0	06/28		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 290

BUDGET LINE: HB-2934		FMS #: 841 69I		RAMP TO NORTHBOUND HENRY HUDSON PARKWAY OVER AMTRAK, MANHATTAN															
AVAILABLE BALANCE AS OF: 07/31/23				\$2,491,000.21		(CITY)										\$0.00		(NON-CITY)	
CONTRACT LIABILITY:				\$625,970.87		(CITY)										\$0.00		(NON-CITY)	
ITD EXPENDITURES:				\$1,510,653.92		(CITY)										\$0.00		(NON-CITY)	
* FY 24		* FY 25		* FY 26		* FY 27		* FY 24		* FY 25		* FY 26		* FY 27		* FY 24		* FY 25	
ADOPTED (C)*		342		*		*		(C)*		*		*		2,491		*		4,265	
APPROPRIATIONS (N)*		*		*		*		COMMITMENT PLAN (N)*		*		*		*		*		*	
								FY 2024											
		JULY		AUG		SEPT		OCT		NOV		DEC		JAN		FEB		MARCH	
		APRIL		MAY		JUNE		JULY		AUG		SEPT		OCT		NOV		DEC	
PLAN (C)*		*		*		*		*		*		*		*		*		*	
FORCST (C)*		*		*		*		*		*		*		*		*		*	
ACTUAL (C)*		*		*		*		*		*		*		*		*		*	
PLAN (N)*		*		*		*		*		*		*		*		*		*	
FORCST (N)*		*		*		*		*		*		*		*		*		*	
ACTUAL (N)*		*		*		*		*		*		*		*		*		*	

MGN PROJECT												CITY	NC	PLAN	CURRENT	MILESTONE	
AGY	ID NO	DESCRIPTION										COST	COST	COMM DATE	MILESTONE	START	END
841	HBMA22934	RAMP TO NB HHP OVER AMTRAK WEST SIDE BIN 222934A													DEVSCOPE	09/17	08/18
	SVCS	002	SERVICES									1,422	0	06/28			
	CONS	003	CONSTRUCTION									28,432	0	06/28			
	CNSP	004	CONSTRUCTION SUPERVISION									4,265	0	06/27			
	CONS	TR 005	CONSTRUCTION									15,589	0	06/28			
	DSGN	006	DESIGN									2,491	0	06/26			
	CONS	TR 009	CONSTRUCTION									339	0	06/28			
			TRACKS AND RAILS														
			TRACKS AND RAILS														

BUDGET LINE: HB-3038		FMS #: 841 69J		KANE STREET BRIDGE OVER 278-I (BQE), BROOKLYN																	
AVAILABLE BALANCE AS OF: 07/31/23				\$1,756,000.07		(CITY)										\$0.00		(NON-CITY)			
CONTRACT LIABILITY:				\$618,128.58		(CITY)												\$0.00		(NON-CITY)	
ITD EXPENDITURES:				\$411,224.35		(CITY)												\$0.00		(NON-CITY)	
ADOPTED (C)*		FY 24	*	FY 25	*	FY 26	*	FY 27	*	(C)*		FY 24	*	FY 25	*	FY 26	*	FY 27	*		
APPROPRIATIONS (N)*			*		*		*	COMMITMENT PLAN (N)*			*		*		*	1,079	*		*		

MGN PROJECT																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																				
-------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 291

BUDGET LINE: HB-4146 FMS #: 841 69M WEST TREMONT AVENUE BRIDGE OVER METRO NORTH RAIL ROAD, THE BRONX																													
AVAILABLE BALANCE AS OF: 07/31/23										\$20,030,545.49 (CITY)										\$113,436,000.00 (NON-CITY)									
CONTRACT LIABILITY:										\$3,494,983.04 (CITY)										\$.00 (NON-CITY)									
ITD EXPENDITURES:										\$6,097,559.47 (CITY)										\$.00 (NON-CITY)									
* * * * *																													
ADOPTED (C) *		FY 24 *		FY 25 *		FY 26 *		FY 27 *		(C) *		FY 24 *		FY 25 *		FY 26 *		FY 27 *											
APPROPRIATIONS										COMMITMENT PLAN																			
(N) *		12,011 *								(N) *		6,520 *		83,182 *															
* * * * *																													
FY 2024																													
PLAN (C) *		JULY *		AUG *		SEPT *		OCT *		NOV *		DEC *		JAN *		FEB *		MARCH *		APRIL *		MAY *		JUNE *		FY 24 *			
FORCST (C) *																													
ACTUAL (C) *																													
PLAN (N) *																													
FORCST (N) *																													
ACTUAL (N) *																													

MGN PROJECT										CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO										COST	COST	COMM DATE	MILESTONE	START END
DESCRIPTION														
841 HBX1460 WEST TREMONT AVENUE OVER METRO NORTH RR BIN:2241460														
CONS 002 CONSTRUCTION										1,963	83,182	06/25	DEVSCOPE	06/15 06/16
CONS TR 003 CONSTRUCTION TRACKS AND RAILS										7,647	0	06/25		
CNSP 005 CONSTRUCTION SUPERVISION										7,478	6,000	06/24		
CO#: A CNSP 005 CONSTRUCTION SUPERVISION										0	520	06/24		
SVCS 016 SERVICES										825	0	06/25		
CTGY 027 CONTINGENCY										0	19,045	06/24		
CO#: 02 IFDS 601 IFA DESIGN										600	0	06/24		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 292

BUDGET LINE: HB-4174 FMS #: 841 69N
AVAILABLE BALANCE AS OF: 07/31/23
CONTRACT LIABILITY:
ITD EXPENDITURES:

EAST 175TH STREET BRIDGE OVER METRO NORTH RAIL ROAD, THE BRONX
\$1,999.54 (NON-CITY)
\$4,700,527.97 (CITY)
\$89,606.34 (NON-CITY)
\$7,781,788.77 (CITY)
\$672,388.26 (NON-CITY)

ADOPTED	(C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*	(C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*
APPROPRIATIONS	(N)*		*		*		*		*	COMMITMENT PLAN	1,500	*		*		*		*
											2	*		*		*		*

		JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024 JAN	FEB	MARCH	APRIL	MAY	JUNE		FY 24	
PLAN (C)*		*	*	*	*	*	*	*	*	*	*	*	*	1,500	*	1,500
FORCST (C)*		*	*	*	*	*	*	*	*	*	*	*	*	1,500	*	1,500
ACTUAL (C)*		*	*	*	*	*	*	*	*	*	*	*	*		*	
PLAN (N)*		*	*	*	*	*	*	*	*	*	*	*	*	2	*	2
FORCST (N)*		*	*	*	*	*	*	*	*	*	*	*	*	2	*	2
ACTUAL (N)*		*	*	*	*	*	*	*	*	*	*	*	*		*	

MGN PROJECT																		
AGY ID NO	DESCRIPTION									CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END			
841 HBX1215	E. 175TH ST/METRO NORTH RR HAR 2-24174-0 TD PKG 1									1,500	2	06/24	DEVSCOPE	06/07	06/10			
	CONS TR 013 CONSTRUCTION																	

BUDGET LINE: HB-4310 FMS #: 841 69L
AVAILABLE BALANCE AS OF: 07/31/23
CONTRACT LIABILITY:
ITD EXPENDITURES:

BEVERLY ROAD OVER THE BMT SUBWAY IN BRIGHTON, BROOKLYN
\$3,075,589.22 (CITY)
\$688,515.66 (CITY)
\$1,225,695.01 (CITY)
\$0.00 (NON-CITY)
\$0.00 (NON-CITY)
\$0.00 (NON-CITY)

ADOPTED	(C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*	(C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*
APPROPRIATIONS	(N)*		*	5,037	*	38,452	*		*	COMMITMENT PLAN		*	2,863	*	5,250	*	38,452	*
			*		*		*		*		*	*		*		*		*

		JULY	AUG	SEPT	OCT	NOV	DEC	FY 2024 JAN	FEB	MARCH	APRIL	MAY	JUNE		FY 24
PLAN (C)*		*	*	*	*	*	*	*	*	*	*	*	*		*
FORCST (C)*		*	*	*	*	*	*	*	*	*	*	*	*		*
ACTUAL (C)*		*	*	*	*	*	*	*	*	*	*	*	*		*
PLAN (N)*		*	*	*	*	*	*	*	*	*	*	*	*		*
FORCST (N)*		*	*	*	*	*	*	*	*	*	*	*	*		*
ACTUAL (N)*		*	*	*	*	*	*	*	*	*	*	*	*		*

MGN PROJECT																		
AGY ID NO	DESCRIPTION									CITY COST	NC COST	PLAN COMM DATE	CURRENT MILESTONE	MILESTONE START	MILESTONE END			
841 HBKA24310	Beverly Road over BMT Subway, Brighton BIN 2243100																	
	CONS 001 CONSTRUCTION									35,000	0	06/27	DEVSCOPE	08/17	09/17			
	CNSP 002 CONSTRUCTION SUPERVISION									5,250	0	06/26						
	CONS TR 005 CONSTRUCTION									1,702	0	06/27						
	SVCS 007 SERVICES									1,750	0	06/27						
	DSGN 008 DESIGN									2,363	0	06/25						
	DSGN 009 DESIGN									500	0	06/25						

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 293

BUDGET LINE: HB-4982 FMS #: 841 69S ARTHUR KILL ROAD BRIDGE OVER ARTHUR KILL STREAM, STATEN ISLAND																		
AVAILABLE BALANCE AS OF: 07/31/23										\$724,999.67	(CITY)	\$.00	(NON-CITY)					
CONTRACT LIABILITY:										\$179,682.31	(CITY)	\$.00	(NON-CITY)					
ITD EXPENDITURES:										\$778,527.02	(CITY)	\$.00	(NON-CITY)					
		FY 24	*	FY 25	*	FY 26	*	FY 27	*		FY 24	*	FY 25	*	FY 26	*	FY 27	*
ADOPTED (C) *						2,559	*	7,350	*	(C) *					2,682	*	7,350	*
APPROPRIATIONS (N) *			*		*		*		*	COMMITMENT PLAN (N) *		*		*		*		*
FY 2024																		
		JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE				FY 24	
PLAN (C) *		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	
FORCST (C) *		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	
ACTUAL (C) *		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	
PLAN (N) *		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	
FORCST (N) *		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	
ACTUAL (N) *		*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	

MGN PROJECT										CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO DESCRIPTION										COST	COST	COMM DATE	MILESTONE	START END
841	HBRA24982	ARTHUR KILL RD/ ARTHUR KILL STREAM BIN#2249820											DEVSCOPE	06/21 09/21
	CONS	003	CONSTRUCTION							7,000	0	06/27		
	CNSP	004	CONSTRUCTION SUPERVISION							2,000	0	06/26		
	SVCS	006	SERVICES							350	0	06/27		
	DSGN	008	DESIGN							682	0	06/26		

BUDGET LINE: HB-6622 FMS #: 841 69T 678-I SOUTHBOUND TO BELT CROSS ISLAND PARKWAY ACCESS ROAD FROM 678-I																		
AVAILABLE BALANCE AS OF: 07/31/23										\$5,495,000.14	(CITY)	\$.00	(NON-CITY)					
CONTRACT LIABILITY:										\$335,958.40	(CITY)	\$.00	(NON-CITY)					
ITD EXPENDITURES:										\$11,864,936.46	(CITY)	\$.00	(NON-CITY)					
ADOPTED	(C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*	(C)*	FY 24	*	FY 25	*	FY 26	*	FY 27	*
APPROPRIATIONS	(N)*		*		*		*		*	COMMITMENT PLAN		*		*		*		*
FY 2024																		
		JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE				FY 24	
PLAN	(C)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	
FORCST	(C)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	
ACTUAL	(C)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	
PLAN	(N)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	
FORCST	(N)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	
ACTUAL	(N)*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	

MGN PROJECT										CITY	NC	PLAN	CURRENT	MILESTONE
AGY ID NO DESCRIPTION										COST	COST	COMM DATE	MILESTONE	START END
841	HBQC064	678I SB TO BCIP EB/ACCESS RD FROM 678I 2-26616-0											DEVSCOPE	06/15 06/18
	CO#: 08	IFSP	602	IFA CONSTRUCTION SUPERVIS						10	0	10/23		
	CO#: 01	IFDS	604	IFA DESIGN						100	0	06/24		
	CO#: 01	IFSP	605	IFA CONSTRUCTION SUPERVIS						100	0	06/24		

\$.00 (NON-CITY)

\$.00 (NON-CITY)

MGN	PROJECT					CITY	NC	PLAN	CURRENT	MILESTONE
AGY	ID	NO	DESCRIPTION			COST	COST	COMM DATE	MILESTONE	START END
841	HBX156		E 156TH ST BRIDGE OVER ACCESS TO HOUSING (BIN 2270030)						DEVSCOPE	03/16 09/16
	CONS	003	CONSTRUCTION			50,000	0	06/28		
	CNSP	SU 004	CONSTRUCTION SUPERVISION	CONSULTANT SUPERVISION OF		7,500	0	06/27		
	SVCS	NV 011	SERVICES	SPECIAL TECHNICAL INVESTI		2,500	0	06/28		

FY 2024 AUTHORIZED COMMITMENT PLAN
WITH FY 2024 PLAN AND FORECAST AND ACTUALS
(\$ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

PAGE: 295

TOTALS FOR: HB HIGHWAY BRIDGES

AVAILABLE BALANCE AS OF: 07/31/23	\$1,168,664,892.06	(CITY)	\$557,591,615.34	(NON-CITY)
CONTRACT LIABILITY:	\$810,459,491.82	(CITY)	\$228,045,311.12	(NON-CITY)

	ADOPTED APPROPRIATIONS				COMMITMENT PLAN			
	FY 24	FY 25	FY 26	FY 27	FY 24	FY 25	FY 26	FY 27
CITY(C)	36,296 *	219,607 *	593,530 *	1,154,256	78,979 *	632,436 *	809,951 *	1,103,503
NON-CITY(N)	116,262 *	*	796 *	277,859	64,135 *	157,282 *	53,935 *	139,535
	FY 2024							
	PLAN (C)	FORCST (C)	ACTUAL (C)		PLAN (N)	FORCST (N)	ACTUAL (N)	
JULY	0 *	0 *	1,589		0 *	0 *	1,728	
AUG	0 *	0 *	0		0 *	0 *	0	
SEPT	0 *	0 *	0		0 *	0 *	0	
OCT	0 *	0 *	0		0 *	0 *	0	
NOV	0 *	0 *	0		0 *	0 *	0	
DEC	0 *	0 *	0		0 *	0 *	0	
JAN	0 *	0 *	0		0 *	0 *	0	
FEB	0 *	0 *	0		0 *	0 *	0	
MARCH	0 *	0 *	0		0 *	0 *	0	
APRIL	0 *	0 *	0		0 *	0 *	0	
MAY	0 *	0 *	0		0 *	0 *	0	
JUNE	78,979 *	75,056 *	0		64,135 *	64,133 *	0	
FY 24	78,979 *	75,056 *	1,589		64,135 *	64,133 *	1,728	