

# Project Update

Queens  
January 2026  
Project ID: SEQPGRD1

## Infrastructure Upgrades in Southeast Queens



Sidewalk Installation at 114<sup>th</sup> Drive and Farmers Boulevard

Southeast Queens Priority Grid, Group 1, a capital construction project of street resurfacing and reconstruction, water and sewer main work, continues to be managed by the NYC Department of Design and Construction (DDC) in collaboration with the NYC Department of Environmental Protection (DEP) and the NYC Department of Transportation.


So far, this Construction Excellence Program has delivered work at various locations in the Southeast Queens that will improve drinking water, increase fire protection and significantly upgrade the drainage system capacity to reduce local street flooding.

### *List of Work Performed to Date, Early-to-mid Winter of 2026*

- Asphalt paving on Farmers Boulevard at 194<sup>th</sup> Street and 114<sup>th</sup> Drive intersections
- Pedestrian Ramps on 90<sup>th</sup> Avenue and 91<sup>st</sup> Avenue at 181<sup>st</sup> Street intersections
- Restoration of watermain and sewer trenches on 90<sup>th</sup> Avenue between 180<sup>th</sup> Street and 182<sup>nd</sup> Street, at 181<sup>st</sup> Street between Jamaica Avenue and 91<sup>st</sup> Avenue, and 182<sup>nd</sup> Place between Hillside Avenue and 89<sup>th</sup> Avenue
- Catch basins and chute connections on 89<sup>th</sup> Avenue and 90<sup>th</sup> Avenue, 182<sup>nd</sup> Place intersections



Sidewalk Installation at 194<sup>th</sup> Street and 114<sup>th</sup> Drive



Roadway Repair – Base Application



Installation of Porous Panel at 181<sup>st</sup> Street

- Streetlight's foundation at the intersection of 181<sup>st</sup> Street and 90<sup>th</sup> Avenue, and electrical work at 182<sup>nd</sup> Place and 89<sup>th</sup> Avenue
- Concrete curbs and precast porous concrete panel system on 181<sup>st</sup> Street between 90<sup>th</sup> and 91<sup>st</sup> Avenue
- Sidewalks and driveways on east and west sides of 181<sup>st</sup> Street between 90<sup>th</sup> and 91<sup>st</sup> Avenue and 182<sup>nd</sup> Place between 90<sup>th</sup> Avenue and 91<sup>st</sup> Avenue
- Pedestrian ramps at 182<sup>nd</sup> Place at 89<sup>th</sup> Avenue and 90<sup>th</sup> Avenue intersections.
- Roadway markings following reconstruction of streets

#### ***List of Work Anticipated in the Late Winter 2026 & Currently Being Performed***

- Roadway reconstruction on 181<sup>st</sup> Street between 91<sup>st</sup> Avenue and 90<sup>th</sup> Avenue
- Roadway reconstruction on 182<sup>nd</sup> Place between 89<sup>th</sup> Avenue and 90<sup>th</sup> Avenue
- Storm sewer, catch basins and chutes installation at 180<sup>th</sup> Street

Typical work hours are from 7:00 am to 6:00 pm (Monday – Friday) and Saturday work 8:00am to 4:00pm if necessary.

The contractor shall follow the schedule for permitted hours from the Department of Transportation (DOT) and the procedures for Maintenance and Protection of Traffic (MPT).

If you have any additional project-related inquiries/ concerns, the DDC has assigned Community Construction Liaison (CCL) Marise Pierre-Louis to this project.

Please contact Marise at:  
Phone: 347-426-9021  
Email : [seqpgrd1ccl@gmail.com](mailto:seqpgrd1ccl@gmail.com)  
Field Office : 221-05 Jamaica Avenue, Queens Village, NY 11428