Office of Community Outreach + Notification

Department of Design and Construction

Weekly Construction Bulletin

9th Avenue/Gansevoort Reconstruction Project

Project #HWMP2020

Manhattan

Friday, 03/25/2016

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates. **Please note, parking may be restricted in work area(s).**

Date	Location	Operation	Work Hours
03-26-2016 to 03-26-2016	A - 9th Avenue at Little West 12th Street/Gansevoort Plaza B - 9th Avenue at West 16th Street C - 9th Avenue between West 14th Street and West 13th Street **(Restricted Parking – Observe Posted Signs)**	A - Continued Con Edison gas facilities upgrade B - ECS Utility Relocation C - Catch Basin and Chute Installation	8:00AM to 4:00PM **(Weekend - Day Work)**
03-28-2016 to 04-01-2016	9th Avenue at West 16th Street **(Restricted Parking – Observe Posted Signs)**	- ECS Utility Relocation - Test Pits	7:00AM to 4:00PM **(Day work)**
03-28-2016 to 04-01-2016	9th Avenue between West 14th Street and West 13th Street **(Restricted Parking – Observe Posted Signs)**	- Continued Con Edison gas facilities upgrade - Catch Basin and Chute Installation	7:00AM to 4:00PM **(Day work)**
03-28-2016 to 04-01-2016	Gansevoort Street between Hudson Street and 9th Avenue **(Restricted Parking – Observe Posted Signs)**	- Sawcutting - Excavation - Con Edison Facilities Upgrade	7:00AM to 4:00PM **(Day work)**

NOTES:

- **WATER SHUT-OFF NOTIFICATIONS:** In addition to a 72- hour Advisory, a prior 24-hour CONFIRMATION or CANCELLATION will be distributed/posted to any/all affected location(s).
- **NO PARKING SIGNS:** will be distributed/posted 72-hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact **Venicia Villafana,** the **Community Construction Liaison** at **(646) 964-5127** or **9thavegansevoortccl@gmail.com**

We appreciate your cooperation and thank you for your patience while we rebuild NYC's infrastructure.