Office of Community Outreach + Notification

Department of Design and Construction

Weekly Construction Bulletin

9th Avenue/Gansevoort Reconstruction Project

Project #HWMP2020

Manhattan

Friday, 7/24/2015

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates. **Please note, parking may be restricted in work area(s).**

Date	Location	Operation	Work Hours
7-27-15 to 7-31-15	West 14th Street at 9th Avenue and Hudson Street - Intersection **(Restricted Parking – Observe Posted Signs)**	-Continue Saw-Cutting -Continue Test pits -Continue Con Edison facilities upgrade -Continue Catch Basin/ Sewer Connections -Water Main Work – Excavation – Test Water Shutdown	7:00AM to 3:30PM **(Day work)**
7-27-15 to 7-31-15	9th Avenue and West 14th Street Intersection and Various Locations **(Restricted Parking – Observe Posted Signs)**	Construction Sign Posting within Project limits	7:00AM to 3:30PM **(Day work)**
7-27-15 to 7-31-15	9th Avenue from Gansevoort Street to West 16th Street	Test pits in various locations throughout project limits	7:00AM to 3:30PM **(Day work)**

NOTES:

- **WATER SHUT-OFF NOTIFICATIONS:** In addition to a 72- hour Advisory, a prior 24-hour CONFIRMATION or CANCELLATION will be distributed/posted to any/all affected location(s).
- **NO PARKING SIGNS:** will be distributed/posted 72-hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact **Venicia Villafana,** the **Community Construction Liaison** at **(646) 412-3403** or **9thavegansevoortccl@gmail.com**

We appreciate your cooperation and thank you for your patience while we rebuild NYC's infrastructure.