NEW YORK CITY DEPARTMENT OF DESIGN + CONSTRUCTION

Weekly Construction Bulletin

Grand Street Trunk Water Main Project Phase I & II

Project #MED 609(606)

Phase I: Grand Street between Broadway & Bowery

Phase II: Grand Street between Bowery & Essex Street

Manhattan

Friday, 10/17/2014

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates. **Please note, parking may be restricted in work area.**

Date	Location	Operation	Work Hours
10-20-14 to 10-24-14	Phase I: Grand St. B/T Broadway & Bowery at Various Locations	Miscellaneous Work (Punchlist Work)	7:00AM to 5:00PM (Day work)
10-20-14 to 10-24-14	Phase I: Grand St. B/T Broadway & Bowery	Bike Lane Logos Installation	7:00AM to 5:00PM (Day work)
10-20-14 to 10-24-14	Phase II: Grand St. B/T Bowery & Forsyth St.	ECS Duct Work Street Closure for Gas & Water Main Excavations & Installation	9:00PM to 6:00AM (Night work)
10-22-14 to 10-23-14	Phase II: Grand St. B/T Bowery & Chrystie St.	Transferring Water Service Connections	9:00PM to 6:00AM (Night work)

NOTES:

- **WATER SHUT-OFF NOTIFICATIONS: In addition to a 72- hour Advisory, a prior 24-hour notification will be distributed/posted to any/all affected location(s).**
- **NO PARKING SIGNS: will be distributed/posted 72-hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.**

FOR FURTHER INFORMATION: Contact **Nikita Sin,** the **Community Construction Liaison** at **(646) 412-3502** or grandstccl@gmail.com

We appreciate your cooperation and thank you for your patience while we rebuild NYC's infrastructure.

BILL DE BLASIO,
MAYOR
DDC WEBSITE: WWW.NYC.GOV/DDC

DR. FENIOSKY PEÑA-MORA,
COMMISSIONER
DDC VIDEO: WWW.NYC.GOV/WEBUILD