Office of Community Outreach + Notification

Department of Design and Construction

Weekly Construction Bulletin

Water Main Installation on West 10th Street

Project #MED 617

Manhattan

Friday, 01/22/2016

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates. **Please note, parking may be restricted in work area(s).**

Date	Location	Operation	Work Hours
01-25-16 to 01-29-16	Intersection of W. 10th St. & 7th Avenue South	Assisting Con Edison with Gas Main Installation (Temporary parking restrictions)	7:00AM to 6:00PM **(Day work)**
01-25-16 to 01-29-16	Intersection of W. 10th St. & 7th Avenue South	Excavation for the distribution water main	7:00AM to 6:00PM **(Day work)**

NOTES:

- **WATER SHUT-OFF NOTIFICATIONS: In addition to a 72- hour Advisory, a prior 24-hour CONFIRMATION or CANCELLATION will be distributed/posted to any/all affected location(s).**
- **NO PARKING SIGNS: will be distributed/posted 72-hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.**

FOR FURTHER INFORMATION: Contact **Diane Guskin,** the **Community Construction Liaison** at **(212) 354-4905** or med617ccl@gmail.com

We appreciate your cooperation and thank you for your patience while we rebuild NYC's infrastructure.