Office of Community Outreach + Notification

Department of Design and Construction

Weekly Construction Bulletin

Safe Routes to School - Phase I Project

Manhattan/Queens

Project #HWCSCH3E-R

Friday, 9/4/2015

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates. **Please note, parking may be restricted in work area.**

Date	Location	Operation	Work Hours
9-5-15 to 9-7-15	No Weekend Work	No Weekend Work	No Weekend Work
9-8-15 to 9-11-15	SE corner of W. 167th St. & Amsterdam Ave. NE corner of W. 170th St. & Amsterdam Ave.	Basin Installation Rebuild Manhole	7:00AM - 3:30PM (Day Work)
9-8-15 to 9-11-15	Adam Clayton Powell Blvd bet W.141 St. & W.142 St.	Road Based Restoration	7:00AM - 3:30PM (Day Work)
9-8-15 to 9-11-15	48th Ave & 38th St.	Curb, Sidewalk and Road Restoration	9:00AM - 2:30PM (Day Work)

NOTES:

- **NO PARKING SIGNS:** will be distributed/posted 72-hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact **Bita Mousavi,** the **Community Construction Liaison** at (718) 479-4404 or hwcsch3erccl@gmail.com. On weekends or outside of work hours, please call 311 with any concern and mention Project ID# HWCSCH3E-R.

We appreciate your cooperation and thank you for your patience while we rebuild NYC's infrastructure.

BILL DE BLASIO,
MAYOR
DDC WEBSITE: WWW.NYC.GOV/DDC

DR. FENIOSKY PEÑA-MORA,
COMMISSIONER
DDC VIDEO: WWW.NYC.GOV/WEBUILD