Subject: 52nd Street construction Project

NYCT Track Construction Division (In-House Capital Construction) has scheduled the renewal of mainline track on the Flushing Line between 46th St & 52nd Street Stations, in the Borough of the Queens, for (3) consecutive weekends, commencing on Friday, January 29th, 2016 and ending on Sunday, February 14th, 2016. We are scheduled to work 06:00-16:00 on Fridays for prep and completion work, and 06:00-18:00 on Saturdays & Sundays for track removal and installation.

Street Cranes will be placed adjacent to the elevated structure for the purpose of hoisting and lowering of track panels and materials at the locations listed below. We will have a maximum of (2) crane set ups per weekend and will be determined by the section of track being replaced.

Flagging and traffic devices will be used for the safety of the general public. Parking will be restricted at each street crane location for 150' along each curb lane to allow the placement of a street crane and materials. Parking will also be restricted along each job site to provide for two lanes of traffic (1 lane each direction) on Roosevelt Ave.

Crane Locations:

1. 49th Street between Roosevelt Ave & 43rd Ave.
2. 50th Street between Roosevelt Ave & 43rd Ave.
3. 51st Street between Roosevelt Ave & 43rd Ave.
4. 50th Street between Roosevelt Ave & Queens Blvd
5. 51st Street between Roosevelt Ave & Queens Blvd
6. 52nd Street between Roosevelt Ave & Queens Blvd
7. 54th Street between Roosevelt Ave & Skillman St.
8. 54th Street between Roosevelt Ave & Queens Blvd

Luis Medina, M|S1
Fulton St. Track Construction Days