NEW YORK STATE OF OPPORTUNITY. | Department of Transportation

New Kosciuszko Bridge Construction

POSTPONEMENT

OF:

►CLOSURE OF MORGAN AVENUE
Under the BQE Viaduct

►LEFT LANE CLOSURE ON EASTBOUND (EB) MEEKER AVENUE
Between Kingsland and Vandervoort Avenues

The temporary closures of Morgan and Meeker Avenues that were scheduled to begin on Friday, January 8th at 8:00 p.m. **have been postponed**.

A revised notice will be distributed and posted on the website as soon as the work has been rescheduled.

NEW YORK STATE OF OPPORTUNITY | Department of Transportation

NY WORKS

Kosciuszko Bridge Project – Scheduled BQE Lane Closures for Week of January 4, 2016

The schedule is subject to change due to weather and unforeseen field conditions.

DATES START/END	TIMES START/END	ROUTE START/END POINTS	DIRECTION	LANES CLOSED	COUNTY	COMMENT
01/04/16 to 01/08/16	24-hours-a-day 15-Minute Intermittent Closures	Vandervoort Avenue Entrance Ramp to Eastbound Brooklyn-Queens Expressway	Eastbound	Full Closure	Kings	Delivery of Materials
01/06/16 to 01/08/16	10:30 PM to 5 AM	Brooklyn-Queens Expressway Kingsland Avenue to Long Island Expressway [Exit 35 Eastbound]	Eastbound and Westbound	Single Lane Closure, as Needed	Kings and Queens	Sign Replacement and/or Repair
01/06/16 to 01/08/16	11 PM to 5 AM	Long Island Expressway Service Road Maurice Avenue On-Ramp	Eastbound and Westbound	Single Left Lane Closure	Queens	Median Sign Replacement
01/08/16 to 01/09/16	11 PM to 12:01 AM	Brooklyn-Queens Expressway Meeker/Morgan Avenue Off Ramp [Exit 34]	Westbound	Single Lane Closure, as Needed	Kings	Removal of Steel Plates
	12:01 AM to 6 AM			Two Lanes Closed, as Needed		

For more information, visit www.dot.ny.gov/kbridge and follow us on Twitter: @NYSDOT_NYC.