Department of Design and Construction

Office of Community Outreach & Notification

WEEKLY CONSTRUCTION BULLETIN

9/21/26 - 9/25/26

NYC BOROUGH-BASED JAIL PROGRAM **PROJECT #: BBJ-QN-FAC** **BOROUGH: QUEENS** **DATE ISSUED: 9/18/26**

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates.

DATE	WORK HOURS	LOCATION	OPERATION
9/21/26 – 9/25/26	7:00 am– 3:30 pm	80-45 126th Street	Site & Fence Maintenance (No impact / All work will take place inside or along the perimeter fencing)
9/21/26 – 9/25/26	7:00 am– 3:30 pm	80-45 126th Street	FJC Sewer Relocation (Noise, dust, & vibration / Excavation and installation of sewer utilities / All work will take place within the site fence close to the Family Justice Center)
9/21/26 – 9/25/26	7:00 am– 3:30 pm	80-45 126th Street	Foundation Removal (Noise, dust, & vibration / Removal of existing remnant foundation material / All work will take place within perimeter fencing)

WATER SHUT-OFF NOTIFICATIONS: In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed / posted to any / all affected locations(s).

NO PARKING SIGNS: Will be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact Angel Pinto, the Community Construction Liaison at (914) 819-2153 or QueensCCL@bbjnyc.com

Zohran K. Mamdani
Mayor

Paul A. Ochoa
Commissioner

www.nyc.gov/ddc