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附录D：预计支出和结果 

在2013年3月5日联邦注册公告要求各承授人以修正其行动计划，以项目支出和结果中的初始行

动计划批准的HUD的90天。在城市的行动计划的修订2，市列入其行动计划预计的支出和成果。

预计的支出和成果已经或将予修订，如果发生了变化，以计划的资金或增加活动。在2013年11

月18日联邦注册公告指出，“2013年3月5日公告修正，必要时，要求各承授人修改它的行动计

划，以在其行动计划修订批准后90天内更新支出和结果的预测。 “ 

 

在修订6的预测进行了更新，以反映重新分配资金，并从HUD第二个分配在行动计划修订5B确

定。这些预测显示房屋内，商业，基础设施和韧性当前程序总数。  

 

修订6和未来的定义修订方案支出从HUD补助提款。在以前的行动计划文件（修订1 - 5B），财

务及业绩的预测是基于定义为当市发出的付款开支。在支出定义的转变，从城市到付款提款日

期之日，乃根据联邦法规。支出反映支付给市补偿核定工作和服务。本文件中的预测并不直接

反映估计完工。相反，这些图表是为了说明当市将通过CDBG-DR的资金用于工作，并已提供的

服务可以报销。由于这些报销的过程中，支出的预计日期晚于服务交付的日期。 

 

住房 

城市的CDBG-DR的行动计划包括$ CDBG-DR资金1.695十亿的房屋计划。  

 

纽约市建立它返回程序将覆盖恢复，重建和报销飓风桑迪破坏住宅结构。构建它返回由两个程序组成：

（1）单一家庭康复，重建，以及偿还和（2）多户家庭康复和报销。正如行动计划指出，该城已拨款

1022000美元的单户住宅（1-4单元）和3.46亿美元多家庭楼宇（5台以上）。  

 

根据初步应用的摄入量，房屋恢复操作的市长办公室（HRO）预计为大约5,500单户住宅和29,000多户单

位与第一和第二分配。该预测反映预期的建设时间表的首项康复项目在2014年第二季度开始，该计划的

分配，预计于2016年第二季度的单家庭计划和中期的2019的多户家庭收支计划。  

 

此外，$ 19万元拨款，为低收入家庭租金援助计划。第一凭单都交给了在2013年第三季度，随着限制到

24个月租金援助，该预测假设，该方案将逐步减少，到2016年年底，正如行动计划，该计划预计将成为

约478户。截至2014年4月的，85户正在积极接受租金援助金及150额外的优惠券已分发给农户寻求永久

性住房。  

 

纽约市房屋委员会已收到3.08亿元的独立分配，其桑迪恢复方案。有了这个，本局将进行永久性修复建

设飓风桑迪损坏系统。它还将使永久备用发电机的采购和安装过程中，未来的紧急情况下确保关键建筑

系统功能高达100住宅楼。  

 

项目规划和设计，都是在2013年第二季度开始，在2014年第二季度末，这些规划，设计和专业的服务采

购活动进展的风暴损坏的房屋发展临时和永久性修复。  
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在2014年第三和第四季度，本局预料将继续设计和采购活动必须在风暴破坏的发展进行永久性修复工

作，并继续环境测试（如石棉，铅）的活动。永久性建筑维修活动，预计下承包商的评估和选择2014年

第四季度开始。对于整体性能，目前预计纽约市房屋局的恢复工作2017年第三季度之前，以造福20,178

个住宅单位。  

 

目前HUD支出预测表明，建设和收尾活动将由中2017年竣工。纽约市房屋局预计，CDBG-DR的资金

intitial提款将在2014年第三季度，并在2017年第三季度结束。 
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房屋财务预测 

 
 

 
 
请注意，此图反映的支出由HUD的定义。预测显示城市报销的预计日期从CDBG-DR的资金，而不是提供服务的日期。因此，服务的交付，可能会出

现比在这些图表中预计支出相关的日期要早得多。 

Housing Prior to 7/2013 10/2013 1/2014 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016
Projected Expenditures - All Programs $0.0M $0.3M $0.6M $1.2M $14.5M $161.2M $303.8M $473.8M $694.4M $896.7M $1,196.6M $1,412.0M $1,512.9M $1,620.0M

Single Family Rehab and Reconstruction $0.0M $0.0M $0.0M $0.0M $12.8M $151.0M $288.0M $452.3M $666.1M $842.2M $968.3M $1,021.5M $1,021.5M $1,021.5M

Multi-Family Building Rehab $0.0M $0.0M $0.0M $0.0M $0.0M $6.7M $9.1M $11.0M $11.3M $14.7M $135.6M $237.7M $278.1M $326.7M

TDAP (Rental Assistance) $0.0M $0.3M $0.6M $1.2M $1.7M $3.1M $4.8M $6.5M $8.2M $9.9M $11.6M $13.2M $14.6M $15.6M

Public Housing Rehab & Resilience $0.0M $0.0M $0.0M $0.0M $0.0M $0.4M $1.9M $4.0M $8.8M $29.8M $81.2M $139.6M $198.6M $256.2M

Quarterly Projection $0.0M $0.3M $0.4M $0.5M $13.3M $146.7M $142.5M $170.0M $220.6M $202.2M $300.0M $215.4M $100.8M $107.2M

Single Family Rehab and Reconstruction $0.0M $0.0M $0.0M $0.0M $12.8M $138.2M $137.0M $164.3M $213.8M $176.2M $126.0M $53.3M

Multi-Family Building Rehab $0.0M $0.0M $0.0M $0.0M $0.0M $6.7M $2.4M $1.9M $0.4M $3.4M $120.9M $102.1M $40.4M $48.6M

TDAP (Rental Assistance) $0.0M $0.3M $0.4M $0.5M $0.5M $1.4M $1.7M $1.7M $1.7M $1.7M $1.7M $1.6M $1.4M $1.0M

Public Housing Rehab & Resilience $0.0M $0.0M $0.0M $0.0M $0.0M $0.4M $1.5M $2.1M $4.8M $21.0M $51.4M $58.4M $59.0M $57.6M

Actual Expenditure - All Programs $0.0M $0.0M $0.3M $0.4M $13.8M $13.8M $13.8M $13.8M $13.8M $13.8M $13.8M $13.8M $13.8M $13.8M

Single Family Rehab and Reconstruction $0.0M $0.0M $0.0M $0.0M $12.8M

Multi-Family Building Rehab $0.0M $0.0M $0.0M $0.0M $0.0M

TDAP (Rental Assistance) $0.0M $0.0M $0.3M $0.2M $0.5M

Public Housing Rehab & Resilience $0.0M $0.0M $0.0M $0.0M $0.0M

Actual Quarterly Expend (from QPRs) $0.0M $0.0M $0.3M $0.2M $13.3M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M

Housing 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019 10/2019 1/2020 4/2020
Projected Expenditures - All Programs $1,656.0M $1,679.9M $1,683.3M $1,689.5M $1,690.0M $1,691.2M $1,691.7M $1,692.6M $1,693.0M $1,694.1M $1,694.5M $1,694.5M $1,694.5M $1,694.5M

Single Family Rehab and Reconstruction $1,021.5M $1,021.5M $1,021.5M $1,021.5M $1,021.5M $1,021.5M $1,021.5M $1,021.5M $1,021.5M $1,021.5M $1,021.5M $1,021.5M $1,021.5M $1,021.5M

Multi-Family Building Rehab $334.6M $341.0M $341.5M $343.0M $343.2M $344.1M $344.4M $345.0M $345.2M $345.6M $346.0M $346.0M $346.0M $346.0M

TDAP (Rental Assistance) $16.2M $16.5M $16.7M $17.0M $17.3M $17.5M $17.8M $18.1M $18.3M $19.0M $19.0M $19.0M $19.0M $19.0M

Public Housing Rehab & Resilience $283.7M $300.9M $303.6M $308.0M $308.0M $308.0M $308.0M $308.0M $308.0M $308.0M $308.0M $308.0M $308.0M $308.0M

Quarterly Projection $36.0M $23.9M $3.5M $6.2M $0.6M $1.2M $0.6M $0.9M $0.4M $1.1M $0.4M $0.0M $0.0M $0.0M

Single Family Rehab and Reconstruction 

Multi-Family Building Rehab $7.9M $6.4M $0.5M $1.5M $0.3M $0.9M $0.3M $0.6M $0.1M $0.4M $0.4M

TDAP (Rental Assistance) $0.6M $0.3M $0.3M $0.3M $0.3M $0.3M $0.3M $0.3M $0.3M $0.6M

Public Housing Rehab & Resilience $27.5M $17.2M $2.7M $4.4M

Actual Expenditure - All Programs $13.8M $13.8M $13.8M $13.8M $13.8M $13.8M $13.8M $13.8M $13.8M $13.8M $13.8M $13.8M $13.8M $13.8M

Single Family Rehab and Reconstruction 

Multi-Family Building Rehab

TDAP (Rental Assistance)

Public Housing Rehab & Resilience

Actual Quarterly Expend (from QPRs) $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M
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请注意，此图反映的支出由HUD的定义。预测显示城市报销的预计日期从CDBG-DR的资金，而不是提供服务的日期。因此，服务的交付，可能会出

现比在这些图表中预计支出相关的日期要早得多。  
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住宅性能预测 

 

 
 

Housing Prior to 7/2013 10/2013 1/2014 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016

Projected Units Total By Activity 0 0 15 15 79 2872 12697 25647 29239 34335 35315 35839 35839

Projected Units - Rehab/Recon of Residential Structures (SF + MF + Public Housing) 0 0 0 0 14 2644 12329 25169 28761 33857 34837 35361 35361

# of Housing Units (Quarterly Projection) 0 0 0 0 14 2,630 9,685 12,840 3,592 5,096 980 524 0

Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Housing Units (Populated from QPR Reporting) 0 0 0 0 0 0 0 0 0 0 0 0 0

Projected Units - Public Services (TDAP) 0 0 15 15 65 228 368 478 478 478 478 478 478

# of Units (Quarterly Projection) 0 0 15 0 50 163 140 110 0 0 0 0 0

Actual Units 0 0 15 15 65 65 65 65 65 65 65 65 65

# of Units (Populated from QPR Reporting) 0 0 15 0 50 0 0 0 0 0 0 0 0

0 0 15 15 65 65 65 65 65 65 65 65 65

By Program

Single Family (Rehab/Recon)

Projected Units Single Family Rehab and Reconstruction (Cumulative) 0 0 0 0 14 664 1692 2783 3923 4823 5398 5506 5506

# of Housing Units (Projected by Quarter) 0 0 0 0 14 650 1028 1091 1140 900 575 108

Actual Units (Cumulative) 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Housing Units (Populated from QPR Reporting) 0 0 0 0 0

Multi-Family Building Rehabilitation(Rehab/Recon)

Projected Units Single Family Rehab and Reconstruction (Cumulative) 0 0 0 0 0 1980 10637 22386 24838 29034 29439 29855 29855

# of Housing Units (Projected by Quarter) 0 0 0 0 0 1980 8657 11749 2452 4196 405 416 0

Actual Units (Cumulative) 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Housing Units (Populated from QPR Reporting) 0 0 0 0 0

Public Housing Rehabilitation and Resilience(Rehab/Recon)

Projected Units Single Family Rehab and Reconstruction (Cumulative) 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Housing Units (Projected by Quarter) 0 0 0 0 0

Actual Units (Cumulative) 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Housing Units (Populated from QPR Reporting) 0 0 0 0 0

TDAP (Public Services)

Projected Units Single Family Rehab and Reconstruction (Cumulative) 0 0 15 15 65 228 368 478 478 478 478 478 478

# of Housing Units (Projected by Quarter) 0 0 15 0 50 163 140 110

Actual Units (Cumulative) 0 0 15 15 65 65 65 65 65 65 65 65 65

# of Housing Units (Populated from QPR Reporting) 0 0 15 0 50
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Housing 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019

Projected Units Total By Activity 43619 48069 52714 56019 56019 56019 56019 56019 56019 56019 56019 56019

Projected Units - Rehab/Recon of Residential Structures (SF + MF + Public Housing) 43141 47591 52236 55541 55541 55541 55541 55541 55541 55541 55541 55541

# of Housing Units (Quarterly Projection) 7,780 4,450 4,645 3,305 0 0 0 0 0 0 0 0

Actual Units 0 0 0 0 0 0 0 0 0 0 0 0

# of Housing Units (Populated from QPR Reporting) 0 0 0 0 0 0 0 0 0 0 0 0

Projected Units - Public Services (TDAP) 478 478 478 478 478 478 478 478 478 478 478 478

# of Units (Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 0 0

Actual Units 65 65 65 65 65 65 65 65 65 65 65 65

# of Units (Populated from QPR Reporting) 0 0 0 0 0 0 0 0 0 0 0 0

65 65 65 65 65 65 65 65 65 65 65 65

By Program

Single Family (Rehab/Recon)

Projected Units Single Family Rehab and Reconstruction (Cumulative) 5506 5506 5506 5506 5506 5506 5506 5506 5506 5506 5506 5506

# of Housing Units (Projected by Quarter)

Actual Units (Cumulative) 0 0 0 0 0 0 0 0 0 0 0 0

# of Housing Units (Populated from QPR Reporting)

Multi-Family Building Rehabilitation(Rehab/Recon)

Projected Units Single Family Rehab and Reconstruction (Cumulative) 29857 29857 29857 29857 29857 29857 29857 29857 29857 29857 29857 29857

# of Housing Units (Projected by Quarter) 2

Actual Units (Cumulative) 0 0 0 0 0 0 0 0 0 0 0 0

# of Housing Units (Populated from QPR Reporting)

Public Housing Rehabilitation and Resilience(Rehab/Recon)

Projected Units Single Family Rehab and Reconstruction (Cumulative) 7778 12228 16873 20178 20178 20178 20178 20178 20178 20178 20178 20178

# of Housing Units (Projected by Quarter) 7778 4450 4645 3305

Actual Units (Cumulative) 0 0 0 0 0 0 0 0 0 0 0 0

# of Housing Units (Populated from QPR Reporting)

TDAP (Public Services)

Projected Units Single Family Rehab and Reconstruction (Cumulative) 478 478 478 478 478 478 478 478 478 478 478 478

# of Housing Units (Projected by Quarter)

Actual Units (Cumulative) 65 65 65 65 65 65 65 65 65 65 65 65

# of Housing Units (Populated from QPR Reporting)
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业务 

待处理的几个商业活动的启动和整体设计，市一直在努力开发给定的电流信息费用和受益人的最

佳估计。为了简化对未来支出和性能，为邻里游戏规则改变投资计划，业务永续性投资项目的预

计支出和灵活性的创新为经济走强（RISE：NYC）的假设是均匀地分布在每个程序的预计时间

表。这些估计会被更新一次，总体方案设计，更好地制定和受访者打开请求建议书（RPFS）被

选中。  

 

飓风桑迪商业贷款及资助计划已根据其对应用量大，管理成本，以及奖项的最新估计。费用被确

定为开始在第一季度2014年，与对招聘需要对这一计划的工作人员，并通过纽约商业发展公司

LDC（NYLDC）开始的贷款和补助资金分配一个显著的投资。开支在2015年第一季度进一步加

大与另外社区发展金融机构（社区发展金融机构）提供技术援助服务。几乎所有的贷款和赠款资

金预计到2017年第四季度支付额外的贷款服务费用较小，通过2019年第三季度的监测，如贷款偿

还。  

 

考虑到所有商业活动，城市的高层次，性质创造就业机会/保留的初步估计，预计滞后方案支出的

后面。对于各自的计划，创造就业机会/保留估计乃基于： 

 

 芳邻游戏规则改变投资计划：在类似的方案，以创造和保留工作性能要求，以及整个计划

的规模， 

 弹性创新的经济走强（RISE：NYC）：住房和城市发展部（HUD）的基准程序类似美国

能源部和 

 商业贷款及资助计划：最初是基于先前的计划，提供贷款和赠款桑迪影响的企业，但向下

修正，以准确反映项目的需求，因此，其结果 

 业务永续性投资计划：由平方呎的飓风桑迪影响测量企业的数量，并且可以利用现有的资

金来达到企业的数量的估计的基础上，分析完成市长的特别倡议的一部分，重建和弹性

（SIRR）的估计潜在成本和在100年漫滩网站有针对性的防洪保护措施的好处一个更强

大，更有弹性纽约报道。
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企业财务预测 

 

 

请注意，此图反映的支出由HUD的定义。预测显示城市报销的预计日期从CDBG-DR的资金，而不是提供服务的日期。因此，服务的交

付，可能会出现比在这些图表中预计支出相关的日期要早得多。

Economic Development 7/2013 10/2013 1/2014 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016

Projected Expenditures - All Business Programs $.00 M $.00 M $.01 M $.67 M $1.12 M $3.00 M $7.07 M $17.76 M $37.66 M $58.74 M $82.39 M $105.27 M $127.13 M

Hurricane Sandy Business Loan and Grant $.00 M $.00 M $.01 M $.67 M $1.12 M $2.34 M $4.90 M $11.18 M $19.56 M $25.14 M $29.43 M $32.94 M $35.43 M

Business Resiliency Investment $.0 M $.0 M $.0 M $.0 M $.0 M $.5 M $1.9 M $5.6 M $14.1 M $22.6 M $31.1 M $39.6 M $48.1 M

Game Changer Investment $.0 M $.0 M $.0 M $.0 M $.0 M $.0 M $.1 M $.1 M $1.6 M $5.8 M $13.9 M $21.9 M $30.0 M

Infrastructure & Bldg. Resiliency Techno. $.0 M $.0 M $.0 M $.0 M $.0 M $.1 M $.2 M $.9 M $2.4 M $5.2 M $8.0 M $10.8 M $13.6 M

Quarterly Projection $0.00M $.00 M $.01 M $.66 M $.45 M $1.88 M $4.07 M $10.68 M $19.90 M $21.08 M $23.65 M $22.87 M $21.86 M

Hurricane Sandy Business Loan and Grant $0.00M $.00 M $.01 M $.66 M $.45 M $1.23 M $2.56 M $6.28 M $8.38 M $5.58 M $4.29 M $3.51 M $2.50 M

Business Resiliency Investment $0.00M $.00 M $.00 M $.00 M $.00 M $.51 M $1.37 M $3.73 M $8.50 M $8.50 M $8.50 M $8.50 M $8.50 M

Game Changer Investment $.00 M $.00 M $.00 M $.00 M $.00 M $.03 M $.03 M $.03 M $1.52 M $4.20 M $8.06 M $8.06 M $8.06 M

Infrastructure & Bldg. Resiliency Techno. $.00 M $.00 M $.00 M $.00 M $.00 M $.12 M $.12 M $.64 M $1.51 M $2.81 M $2.81 M $2.81 M $2.81 M

Actual Expenditure $0.0M $0.0M $0.0M $0.7M $1.1M $1.1M $1.1M $1.1M $1.1M $1.1M $1.1M $1.1M $1.1M

Hurricane Sandy Business Loan and Grant $0.0M $0.0M $0.0M $0.7M $1.1M $1.1M $1.1M $1.1M $1.1M $1.1M $1.1M $1.1M $1.1M

Business Resiliency Investment $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M

Game Changer Investment $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M

Infrastructure & Bldg. Resiliency Techno. $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M

Actual Quarterly Expend (from QPRs) $0.0M $0.0M $0.0M $0.7M $0.4M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M

Hurricane Sandy Business Loan and Grant $0.0M $0.0M $0.0M $0.7M $0.4M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M

Business Resiliency Investment $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M

Game Changer Investment $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M

Infrastructure & Bldg. Resiliency Techno. $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M

Economic Development 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019

Projected Expenditures - All Business Programs $148.55 M $169.03 M $189.27 M $209.14 M $228.92 M $247.70 M $259.31 M $260.76 M $262.18 M $263.62 M $264.93 M $265.03 M

Hurricane Sandy Business Loan and Grant $37.49 M $38.61 M $39.49 M $40.00 M $40.41 M $40.74 M $41.02 M $41.26 M $41.46 M $41.69 M $41.90 M $42.00 M

Business Resiliency Investment $56.6 M $65.1 M $73.6 M $82.1 M $90.6 M $99.1 M $105.0 M $106.2 M $107.4 M $108.6 M $109.7 M $109.7 M

Game Changer Investment $38.0 M $46.1 M $54.1 M $62.2 M $70.3 M $78.3 M $83.7 M $83.7 M $83.7 M $83.8 M $83.8 M $83.8 M

Infrastructure & Bldg. Resiliency Techno. $16.4 M $19.3 M $22.1 M $24.9 M $27.7 M $29.6 M $29.6 M $29.6 M $29.6 M $29.6 M $29.6 M $29.6 M

Quarterly Projection $21.42 M $20.49 M $20.24 M $19.87 M $19.78 M $18.78 M $11.61 M $1.45 M $1.42 M $1.44 M $1.31 M $.10 M

Hurricane Sandy Business Loan and Grant $2.06 M $1.12 M $.88 M $.51 M $.41 M $.33 M $.28 M $.24 M $.21 M $.22 M $.21 M $.10 M

Business Resiliency Investment $8.50 M $8.50 M $8.50 M $8.50 M $8.50 M $8.50 M $5.95 M $1.19 M $1.19 M $1.19 M $1.10 M $.00 M

Game Changer Investment $8.06 M $8.06 M $8.06 M $8.06 M $8.06 M $8.06 M $5.38 M $.03 M $.03 M $.03 M $.00 M $.00 M

Infrastructure & Bldg. Resiliency Techno. $2.81 M $2.81 M $2.81 M $2.81 M $2.81 M $1.90 M $.00 M $.00 M $.00 M $.00 M $.00 M $.00 M

Actual Expenditure $1.1M $1.1M $1.1M $1.1M $1.1M $1.1M $1.1M $1.1M $1.1M $1.1M $1.1M $1.1M

Hurricane Sandy Business Loan and Grant $1.1M $1.1M $1.1M $1.1M $1.1M $1.1M $1.1M $1.1M $1.1M $1.1M $1.1M $1.1M

Business Resiliency Investment $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M

Game Changer Investment $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M

Infrastructure & Bldg. Resiliency Techno. $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M

Actual Quarterly Expend (from QPRs) $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M

Hurricane Sandy Business Loan and Grant $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M

Business Resiliency Investment $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M

Game Changer Investment $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M

Infrastructure & Bldg. Resiliency Techno. $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M
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请注意，此图反映的支出由HUD的定义。预测显示城市报销的预计日期从CDBG-DR的资金，而不是提供服务的日期。因此，服务的交付，可能会出

现比在这些图表中预计支出相关的日期要早得多。  
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企业绩效预测

 

 

Economic Development Prior to 7/2013 10/2013 1/2014 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016

Hurricane Sandy Business Loan and Grant

  Projected # of Jobs Created/Retained 0 0 0 22 25 45 65 85 105 125 145 165 185

# of Jobs Created/Retained (Quarterly Projection) 0 0 0 22 3 20 20 20 20 20 20 20 20

Actual Jobs 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Jobs Created/Retained (Populated from QPR Reporting) 0

Game Changer Investment Competition

  Projected # of Jobs Created/Retained 0 0 0 0 0 0 0 49 189 329 469 609 749

# of Jobs Created/Retained (Quarterly Projection) 0 0 0 0 0 0 0 49 140 140 140 140 140

Actual Jobs 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Jobs Created/Retained (Populated from QPR Reporting) 0

Infrastructure and Building Resiliency Technologies Competition 0

  Projected # of Jobs Created/Retained 0 0 0 0 0 0 0 0 0 0 0 0 69

# of Jobs Created/Retained (Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 0 0 69

Actual Jobs 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Jobs Created/Retained (Populated from QPR Reporting) 0

Business Resiliency Investment Program 0

  Projected # of Million Sq. Ft. Made More resilient 0 0 0 0 0 0 0 0 0 0 0 560,788 1,611,690

# of Million Sq. Ft. Made More resilient (Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 0 560,788 1,050,902

Actual # Million Sq. Ft. Made More resilient 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Million Sq. Ft. Made More resilient (Populated from QPR Reporting) 0

Quarterly Projections by Activity Type

Business Loan and Grant

# of Permanent Jobs Created 0 100 400 750 750 750 750 750 750 100 100 100

Game Changer Investment Competition

# of Permanent Jobs Created 0 0 0 0 0 0 0 49 140 140 140 140 140

Infrastructure and Building Resiliency Technologies Competition

# of Permanent Jobs Created 0 0 0 0 0 0 0 0 0 0 0 0 69

Business Resiliency Investment Program

# of Million Sq. Ft. Made More resilient 0 0 0 0 0 0 0 0 0 0 0 560788 1050902

Economic Development 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019

Hurricane Sandy Business Loan and Grant

  Projected # of Jobs Created/Retained 205 225 245 265 285 305 325 345 365 385 405 430

# of Jobs Created/Retained (Quarterly Projection) 20 20 20 20 20 20 20 20 20 20 20 25

Actual Jobs 0 0 0 0 0 0 0 0 0 0 0 0

# of Jobs Created/Retained (Populated from QPR Reporting)

Game Changer Investment Competition

  Projected # of Jobs Created/Retained 889 1,029 1,125 1,125 1,125 1,125 1,125 1,125 1,125 1,125 1,125 1,125

# of Jobs Created/Retained (Quarterly Projection) 140 140 96 0 0 0 0 0 0 0 0 0

Actual Jobs 0 0 0 0 0 0 0 0 0 0 0 0

# of Jobs Created/Retained (Populated from QPR Reporting)

Infrastructure and Building Resiliency Technologies Competition

  Projected # of Jobs Created/Retained 212 355 498 641 784 927 1,070 1,170 1,170 1,170 1,170 1,170

# of Jobs Created/Retained (Quarterly Projection) 143 143 143 143 143 143 143 100 0 0 0 0

Actual Jobs 0 0 0 0 0 0 0 0 0 0 0 0

# of Jobs Created/Retained (Populated from QPR Reporting)

Business Resiliency Investment Program

  Projected # of Million Sq. Ft. Made More resilient 2,662,592 3,713,494 4,764,396 5,815,298 6,866,200 7,917,102 8,968,004 10,018,906 11,069,808 12,120,710 13,000,000 13,000,000

# of Million Sq. Ft. Made More resilient (Quarterly Projection) 1,050,902 1,050,902 1,050,902 1,050,902 1,050,902 1,050,902 1,050,902 1,050,902 1,050,902 1,050,902 879,290

Actual # Million Sq. Ft. Made More resilient 0 0 0 0 0 0 0 0 0 0 0 0

# of Million Sq. Ft. Made More resilient (Populated from QPR Reporting)

Quarterly Projections by Activity Type

Business Loan and Grant

# of Permanent Jobs Created 100 100 100 100 100 100 100 100 100 100 100 100

Game Changer Investment Competition

# of Permanent Jobs Created 140 140 96

Infrastructure and Building Resiliency Technologies Competition

# of Permanent Jobs Created 143 143 143 143 143 143 143 100

Business Resiliency Investment Program

# of Million Sq. Ft. Made More resilient 1050902 1050902 1050902 1050902 1050902 1050902 1050902 1050902 1050902 1050902 879290
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基础设施及其他市政服务 

对于这个行动计划的目的，其他城市的服务包括公共服务，紧急拆迁，泥头/清拆，法规

执行，以及临时援助和基础设施包括公共设施的恢复/重建的。该计划分配是8.05亿美元

1.83亿美元的初始费用走去重开贝尔维尤和康尼岛医院所产生的健康和医院公司符合条件

的费用。这笔开支是2013年第四季度时的承诺，是对轨道估计与预测。作为连接CDBG-

DR的资金支出，完成必要的文件继续的过程中，剩余分配将退还给该发生的费用等机

构。什么是报销的很大一部分将是公共服务和公共设施的恢复/重建。公益活动是由不同

的机构进行，以保护社区并提供健康，安全，和纽约市居民的福利。公共设施将涵盖由于

风暴的影响了所有非住宅房屋。  

 

该城是在正在进行的会话与平视显示器和联邦紧急事务管理局关于如何最好地简化联邦协

调问题。该城市将继续备战即将到来的绘制相关的CDBG-DR符合资格的活动，并从城市

的公共服务，紧急拆迁，泥头/清拆，法规执行，公共设施的恢复/重建和临时救助产生的

费用成本份额匹配活动。该投影图已更新，以反映即将到来的成本份额，其他CDBG-DR

的合格支出的估计。  

 

性能数据直接来自该行动计划的修订和成就引用风暴的冲击后立即进行的工作。成就指由

城市在其试图限制所困的进一步损害，并维持到城提供必要的服务，提供的服务。因此，

在图表中，数字是2013年7月之前在所示期间。  

 

对于公共设施的恢复/重建，预计成绩是96建筑被修复或重建。对于代码执行，80,000建

筑物已被检查，其中400幢楼宇构成，以周边社区构成威胁，因此必须拆除。对于临时援

助，纽约市的快速维修协助超过11,500建筑物，包括近20,000个住宅单位，在五个区。

最后，公共服务及清除瓦砾，工作假设是820万纽约居民被这两个全市性活动的协助。
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基础设施和其他城市服务财务预测 

 

 
 
请注意，此图反映的支出由HUD的定义。预测显示城市报销的预计日期从CDBG-DR的资金，而不是提供服务的日期。因此，服务的交付，可能会出

现比在这些图表中预计支出相关的日期要早得多。  

IOCS (Infrastructure and Other City Services) Prior to 7/2013 10/2013 1/2014 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016

Projected Expenditures $ M $183 M $183 M $183 M $199 M $312 M $367 M $397 M $427 M $476 M $516 M $551 M $572 M $593 M

Public Services $183 M $183 M $183 M $192 M $203 M $244 M $253 M $262 M $293 M $315 M $331 M $334 M $337 M

Emergency Demolition $ M $1 M $ M $1 M $1 M $1 M $2 M $2 M $2 M $2 M $2 M $2 M $2 M

Debris Removal / Clearance $ M $ M $ M $2 M $3 M $8 M $10 M $13 M $13 M $13 M $13 M $13 M $13 M

Code Enforcement $ M $1 M $ M $1 M $1 M $1 M $1 M $1 M $1 M $1 M $1 M $1 M $1 M

Rehab/Recon of Public Facilities $ M $ M $ M $3 M $6 M $15 M $33 M $51 M $70 M $88 M $106 M $124 M $142 M

Interim Assistance $ M $ M $ M $ M $98 M $98 M $98 M $98 M $98 M $98 M $98 M $98 M $98 M

Quarterly Projection $ M $183 M $ M $ M $16 M $113 M $55 M $30 M $30 M $50 M $40 M $34 M $21 M $21 M

Public Services $183 M $9 M $11 M $41 M $9 M $9 M $31 M $22 M $16 M $3 M $3 M

Emergency Demolition $1 M $1 M

Debris Removal / Clearance $2 M $2 M $5 M $2 M $3 M

Code Enforcement $1 M

Rehab/Recon of Public Facilities $3 M $3 M $9 M $18 M $18 M $18 M $18 M $18 M $18 M $18 M

Interim Assistance $98 M

Actual Expenditure $183 M $183 M $183 M $183 M $183 M $183 M $183 M $183 M $183 M $183 M $183 M $183 M $183 M

Public Services $183 M

Emergency Demolition

Debris Removal / Clearance

Code Enforcement

Rehab/Recon of Public Facilities

Interim Assistance

Actual Quarterly Expend (from QPRs) $ M $183 M $ M $ M $ M $ M $ M $ M $ M $ M $ M $ M $ M $ M

IOCS (Infrastructure and Other City Services) 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019 10/2019 1/2020 4/2020

Projected Expenditures $614 M $636 M $657 M $678 M $699 M $720 M $742 M $763 M $784 M $805 M $805 M $805 M $805 M $805 M

Public Services $340 M $343 M $346 M $349 M $352 M $355 M $358 M $361 M $364 M $367 M $367 M $367 M $367 M $367 M

Emergency Demolition $2 M $2 M $2 M $2 M $2 M $2 M $2 M $2 M $2 M $2 M $2 M $2 M $2 M $2 M

Debris Removal / Clearance $13 M $13 M $13 M $13 M $13 M $13 M $13 M $13 M $13 M $13 M $13 M $13 M $13 M $13 M

Code Enforcement $1 M $1 M $1 M $1 M $1 M $1 M $1 M $1 M $1 M $1 M $1 M $1 M $1 M $1 M

Rehab/Recon of Public Facilities $161 M $179 M $197 M $215 M $233 M $252 M $270 M $288 M $306 M $325 M $325 M $325 M $325 M $325 M

Interim Assistance $98 M $98 M $98 M $98 M $98 M $98 M $98 M $98 M $98 M $98 M $98 M $98 M $98 M $98 M

Quarterly Projection $21 M $21 M $21 M $21 M $21 M $21 M $21 M $21 M $21 M $21 M $ M $ M $ M $ M

Public Services $3 M $3 M $3 M $3 M $3 M $3 M $3 M $3 M $3 M $3 M

Emergency Demolition

Debris Removal / Clearance

Code Enforcement

Rehab/Recon of Public Facilities $18 M $18 M $18 M $18 M $18 M $18 M $18 M $18 M $18 M $18 M

Interim Assistance

Actual Expenditure $183 M $183 M $183 M $183 M $183 M $183 M $183 M $183 M $183 M $183 M $183 M $183 M $183 M $183 M

Public Services

Emergency Demolition

Debris Removal / Clearance

Code Enforcement

Rehab/Recon of Public Facilities

Interim Assistance

Actual Quarterly Expend (from QPRs) $ M $ M $ M $ M $ M $ M $ M $ M $ M $ M $ M $ M $ M $ M
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请注意，此图反映的支出由HUD的定义。预测显示城市报销的预计日期从CDBG-DR的资金，而不是提供服务的日期。因此，服务的交

付，可能会出现比在这些图表中预计支出相关的日期要早得多。
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基础设施和其他城市服务性能预测 

 

IOCS (Infrastructure and Other City Services) Prior to 7/2013 10/2013 1/2014 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016

Rehab/Recon of Public Improvement

Projected # of Public Facilities -(96 total) 96 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Public Facilities (Quarterly Projection) 96 0 0 0 0 0 0 0 0 0 0 0 0 0

Actual # of Public Facilities 96

# of Public Facilities (Populated from QPR Reporting)  

Public Services

Projected # of People Served - HHC - Citywide 8.2M 8.20 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  # of People Served (Quarterly Projection) 8.20 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Actual # of People Served 8.20 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

# of People Served (Populated from QPR Reporting)

Code Enforcement

Projected # Buildings Inspected (80,000 total) 0 0 0 80,000 0 0 0 0 0 0 0 0 0

  # of Buildings Inspected (Quarterly Projection) 0 0 0 80,000 0 0 0 0 0 0 0 0 0

Actual # of Buildings Inspected

# of Buildings Inspected (Populated from QPR Reporting)

Debris Removal

Projected # of People Served - Citywide 8.2M 0.00 0.00 0.00 8.20 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  # of People Served (Quarterly Projection) 0.00 0.00 0.00 8.20 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Actual # of People Served

# of People Served (Populated from QPR Reporting)

Emergency Demolition

Projected # of Properties (400 total) 0 0 0 400 0 0 0 0 0 0 0 0 0

# of Properties (Quarterly Projection) 0 0 0 400 0 0 0 0 0 0 0 0 0

Actual # of Properties

# of Properties (Populated from QPR Reporting)

Interim Assitance (Rapid Repairs)

Projected # of Units - (20,000 residential units) 0.00 0.00 0.00 0.00 20,000 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  # of People Served (Quarterly Projection) 0.00 0.00 0.00 0.00 20,000 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Actual # of Units Assisted 20,000

# of Units Assisted (Populated from QPR Reporting)

Quarterly Projections by Activity Type

Rehab Recon of Public Improved

Projected # of Public Facilities 96

Public Services

Projected # of People Served 8.2

Code Enforcement

Projected # Buildings Inspected 80000

Debris Removal 

Projected # of People Served 8.2

Emergency Demolition

Projected # of Properties 400

Interim Assitance (Rapid Repairs)

Projected # of Properties 20000
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IOCS (Infrastructure and Other City Services) 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019 10/2019 1/2020 4/2020

Rehab/Recon of Public Improvement

Projected # of Public Facilities -(96 total) 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Public Facilities (Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Actual # of Public Facilities

# of Public Facilities (Populated from QPR Reporting)

Public Services

Projected # of People Served - HHC - Citywide 8.2M 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  # of People Served (Quarterly Projection) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Actual # of People Served 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

# of People Served (Populated from QPR Reporting)

Code Enforcement

Projected # Buildings Inspected (80,000 total) 0 0 0 0 0 0 0 0 0 0 0 0 0 0

  # of Buildings Inspected (Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Actual # of Buildings Inspected

# of Buildings Inspected (Populated from QPR Reporting)

Debris Removal

Projected # of People Served - Citywide 8.2M 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  # of People Served (Quarterly Projection) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Actual # of People Served

# of People Served (Populated from QPR Reporting)

Emergency Demolition

Projected # of Properties (400 total) 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Properties (Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Actual # of Properties

# of Properties (Populated from QPR Reporting)

Interim Assitance (Rapid Repairs)

Projected # of Units - (20,000 residential units) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  # of People Served (Quarterly Projection) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Actual # of Units Assisted

# of Units Assisted (Populated from QPR Reporting)

Quarterly Projections by Activity Type

Rehab Recon of Public Improved

Projected # of Public Facilities

Public Services

Projected # of People Served

Code Enforcement

Projected # Buildings Inspected

Debris Removal 

Projected # of People Served

Emergency Demolition

Projected # of Properties

Interim Assitance (Rapid Repairs)

Projected # of Properties
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弹性 

该弹性计划分配总额为2.84亿美元。这笔资金将被分为海岸保护计划和住宅建筑的纾缓计划。这

些弹性措施的行动计划修正案，这是根据市长的特别倡议重建和恢复功能的（SIRR）一个更强

大，更有弹性纽约的报告得到了进一步的概括。  

 

在海岸保护计划分配，目前提出224美元万元之间被安装装甲石护岸分布;维修，安装，以及提高

舱壁;和设计（通过全球设计大赛），并在医院行安装集成的防洪体系。正如行动计划所述，海岸

保护计划目前预计在2014年通过的后半开始至2018年，它是在此基础上为其支出预测是基于。支

出预计到2018年中旬开始到2014年年底有逐步提高的季度支出。  

 

同样，对建筑的影响目前拟议拨款是6000万美元，和将被用来¬¬¬¬¬对住宅建筑的纾缓计划，如

行动计划描述。这些资金分配给保障性住房，由纽约市房屋保护和发展部（HPD）的定义。我们

的目标是保护在洪水脆弱地区的建筑物和建筑系统由Sandy受到了影响的。建筑有100年漫滩或沙

地淹没区范围内的资格。基金最初将在发放2014年年底，并继续到2016年的秋天。预测结果都基

于服务超过单个季度的房屋单位的预期数量，并给予了大致范围平方呎，这反映了行动计划的修

订估计千万平方英尺。 
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弹性财务预测

 

 
 
请注意，此图反映的支出由HUD的定义。预测显示城市报销的预计日期从CDBG-DR的资金，而不是提供服务的日期。因此，服务的交付，可能会出

现比在这些图表中预计支出相关的日期要早得多。  

Resiliency Prior to 7/2013 10/2013 1/2014 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016

Projected Expenditures $ M $ M $ M $ M $ M $1 M $12 M $30 M $48 M $66 M $87 M $109 M $127 M

Coastal Protections $ M $ M $ M $ M $ M $6 M $15 M $23 M $32 M $43 M $57 M $70 M

Buildings Mitigation $ M $ M $ M $ M $1 M $6 M $16 M $25 M $34 M $43 M $52 M $57 M

Quarterly Projection $ M $ M $ M $ M $ M $1 M $11 M $18 M $18 M $18 M $21 M $23 M $18 M

Coastal Protections $.00 M $.00 M $.00 M $.00 M $.10 M $5.85 M $8.73 M $8.73 M $8.73 M $11.33 M $13.40 M $13.50 M

Buildings Mitigation $.00 M $.00 M $.00 M $.00 M $1.33 M $5.17 M $9.02 M $9.24 M $9.24 M $9.24 M $9.24 M $4.07 M

Actual Expenditure $ M $ M $ M $ M $ M $ M $ M $ M $ M $ M $ M $ M $ M

Actual Quarterly Expend (from QPRs) $ M

Resiliency 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019

Projected Expenditures $144 M $157 M $166 M $174 M $197 M $219 M $242 M $263 M $274 M $284 M

Coastal Protections $84 M $97 M $106 M $114 M $137 M $159 M $182 M $203 M $214 M $224 M

Buildings Mitigation $60 M $60 M $60 M $60 M $60 M $60 M $60 M $60 M $60 M $60 M

Quarterly Projection $17 M $13 M $8 M $8 M $23 M $23 M $22 M $22 M $11 M $10 M

Coastal Protections $13.50 M $13.50 M $8.25 M $8.25 M $22.75 M $22.75 M $22.48 M $21.52 M $10.64 M $10.01 M

Buildings Mitigation $3.46 M $.00 M $.00 M $.00 M $.00 M $.00 M $.00 M $.00 M $.00 M $.00 M

Actual Expenditure $ M $ M $ M $ M $ M $ M $ M $ M $ M $ M

Actual Quarterly Expend (from QPRs)
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请注意，此图反映的支出由HUD的定义。预测显示城市报销的预计日期从CDBG-DR的资金，而不是提供服务的日期。因此，服务的交

付，可能会出现比在这些图表中预计支出相关的日期要早得多。 
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弹性性能预测

 

 

  

Resiliency Prior to 7/2013 10/2013 1/2014 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016

Buildings Mitigation

Projected # of Sq. Feet of Residential and Other Nonresidental structures (approximately 10M  square ft.) 0.00 0.00 0.07 0.07 0.07 2.01 3.01 6.04 6.04 6.04 6.04 6.04 6.04 6.04

# of Sq. Feet of Residential and Other Nonresidential structures (Quarterly Projection) 0.00 0.07 0.00 0.00 1.94 1.00 3.03 0.00 0.00 0.00 0.00 0.00 0.00

Actual # Sq. ft of Residential and Other Nonresidential structures 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

# of Sq. Feet of Residential and Other Nonresidential structures (Populated from QPR Reporting) 0.00

Quarterly Projections by Activity Type

Building Mitigation

Projected # of Sq. Ft of Residential and Other Nonresidential structures 0 0 0.07 0.00 0.00 1.94 1.00 3.03 0.00 0 0 0 0 0

Projected # of housing units 104 0 0 3083 1590 4808 0

Resiliency 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019 10/2019 1/2020 4/2020

Buildings Mitigation

Projected # of Sq. Feet of Residential and Other Nonresidental structures (approximately 10M  square ft.) 6.04 6.04 6.04 6.04 6.04 6.04 6.04 6.04 6.04 6.04 6.04 6.04 6.04 6.04

# of Sq. Feet of Residential and Other Nonresidential structures (Quarterly Projection) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Actual # Sq. ft of Residential and Other Nonresidential structures 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

# of Sq. Feet of Residential and Other Nonresidential structures (Populated from QPR Reporting)

Quarterly Projections by Activity Type

Building Mitigation

Projected # of Sq. Ft of Residential and Other Nonresidential structures 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Projected # of housing units
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全市行政与计划财务预测 

 

 

 
请注意，此图反映的支出由HUD的定义。预测显示城市报销的预计日期从CDBG-DR的资金，而不是提供服务的日期。因此，服务的交付，可能会出现比在这些图表

中预计支出相关的日期要早得多。 

Planning & Admin Prior to 7/2013 10/2013 1/2014 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016

Projected Expenditures $ M $ M $1 M $1 M $3 M $13 M $23 M $32 M $45 M $55 M $64 M $73 M

Planning $ M $ M $ M $ M $ M $5 M $10 M $14 M $22 M $27 M $31 M $36 M

Administration $ M $ M $1 M $1 M $3 M $8 M $13 M $18 M $23 M $28 M $33 M $38 M

Quarterly Projection $ M $ M $1 M $ M $2 M $11 M $10 M $9 M $13 M $9 M $9 M $9 M

Planning $ M $ M $ M $ M $5 M $4 M $4 M $8 M $5 M $5 M $4 M

Administration $ M $1 M $ M $2 M $5 M $5 M $5 M $5 M $5 M $5 M $5 M

Actual Expenditure $ M $ M $1 M $ M $2 M $ M $ M $ M $ M $ M $ M $ M

Actual Quarterly Expend (from QPRs) $ M

Planning & Admin 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019

Projected Expenditures $82 M $91 M $99 M $107 M $116 M $124 M $132 M $140 M $148 M $155 M $163 M $170 M

Planning $40 M $43 M $47 M $50 M $54 M $57 M $60 M $63 M $67 M $69 M $72 M $74 M

Administration $42 M $47 M $52 M $57 M $62 M $67 M $71 M $76 M $81 M $86 M $91 M $95 M

Quarterly Projection $9 M $8 M $8 M $8 M $8 M $8 M $8 M $8 M $8 M $8 M $8 M $7 M

Planning $4 M $4 M $3 M $3 M $3 M $3 M $3 M $3 M $3 M $3 M $3 M $3 M

Administration $5 M $5 M $5 M $5 M $5 M $5 M $5 M $5 M $5 M $5 M $5 M $5 M

Actual Expenditure $ M $ M $ M $ M $ M $ M $ M $ M $ M $ M $ M $ M

Actual Quarterly Expend (from QPRs)


