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1.0. Executive Summary
The Combined Sewer Overflow “CSO” Order on Consent, DEC Case # CO2-20000107-8 (the
“Order”); was entered into by the City of New York (“City”) and the New York State
Department of Environmental Conservation (“DEC”) on January 14, 2005. Pursuant to Section
IV, Paragraph A of the Order, the City shall submit quarterly status reports to DEC (“Quarterly
Reports”). The Quarterly Reports shall describe the actions that have been taken toward
achieving compliance with this Order during the past three-month period. This Quarterly Report
sets forth the status of and progress by the New York City Department of Environmental
Protection (“DEP”) in complying with the milestones set forth in the Order during the period
from January 1, 2008 to March 31, 2008.

Critical Events This Quarter:
The following critical events occurred this quarter:

1) DEP submitted an update to the Notice of Force Majeure on February 15, 2008 to
NYSDEC for the Outer Harbor CSO, Port Richmond Throttling Facility. The original
force majeure was submitted on November 21, 2007 due to an unanticipated subsurface
condition encountered by the contractor.
2) DEP submitted Notices of Force Majeure on February 1, 2008 and March 24, 2008 to
NYSDEC for the Jamaica Tributaries, Warnerville/Meadowmere Pump Station due to
unanticipated subsurface conditions encountered by the contractor.
3) The DEP Commissioner signed the proposed Modified Consent Order on January 7,
2008.

Major Actions This Quarter:
Table 1 presents the milestones that were met by DEP this quarter and Table 2 shows milestones
that were postponed. For each milestone listed in Table 1 below, either met or postponed, written
notification was submitted by DEP to DEC. Copies of these certification letters are provided in
Appendix A.

On January 7, 2008 the DEP Commissioner executed the proposed 2007 Modified Consent
Order. It was submitted it to DEC for final review and execution. The Milestones
referenced in Table 2 for Potential Modifications are included therein. DEP submitted the
EBP plan on March 31, 2008, in association with the Modified Consent Order.
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Table 1 – Milestones Met (January 2008 - March 2008)

LOCATION/
PROJECT AREA

ITEM
DESCRIPTION

ACTION
REQUIRED

CONSENT
ORDER

MILESTONE
DATE

DATE
MILESTONE

WAS
ACHIEVED

Jamaica Bay Sewer Cleaning Notice to Proceed
to Construction June 2008 January 2008

Table 2 – Milestones to be Considered for Potential Modification
LOCATION /

PROJECT
AREA

ITEM DESCRIPTION ACTION REQUIRED REASON FOR POSTPONMENT

Paerdegat
Basin

Foundations and
Substructures Construction Completion Defaulting of the 4B

Contractor

Flushing Bay Mechanical Structures Construction Completion Force Majeure due to
Flooding

Jamaica
Tributaries

Expansion of Wet Weather
Capacity of Jamaica WPCP Initiate Design

Additional time needed to
evaluate potential
modification of this
requirement

Jamaica
Tributaries Destratification Facility

Final Design Completion
Including CPM Analysis
& Notice to Proceed to

Construction

Facility needed to be relocated
due to land acquisition issues

Coney Island
Creek

Drainage Basin Specific
LTCP for Coney Island Creek

Submit Approvable LTCP
6 months after approval of

CIC WWFP

Dates needed to be modified
to allow sufficient time for
review and approval of

WWFP

Outer Harbor Drainage Basin Specific
LTCP for Open Waters

Submit Approvable
LTCP 6 months after
approval of CIC WWFP

Dates needed to be modified
to allow sufficient time for
review and approval of

WWFP

Inner Harbor
Drainage Basin Specific
LTCP for Gowanus Canal

Submit Approvable
LTCP 6 months after
approval of CIC WWFP

Dates needed to be modified
to allow sufficient time for
review and approval of

WWFP

Jamaica (1)
Tributaries

Laurelton and Springfield
Blvd.

Submit Drainage Plan for
Storm Sewer Build-out

Rezoning of Jamaica, Queens
by City Planning necessitate
revision to drainage plan.

(1) DEC granted this modification request, revised date May 30, 2008

As stipulated by the Order, DEP and DEC held a Quarterly Progress Meeting on February 12,
2008. The meeting was held in New York City to discuss issues related to the Order and review
milestones met during the last quarter.

DEP continued to make progress in the planning, design and construction of its CSO facilities
during this quarter, as documented in this report.
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Major Actions Next Quarter:
The following major actions are expected to occur between April 2008 and June 2008:

Hold the next Quarterly Progress Meeting between DEC and DEP on May 14, 2008 at the
Paerdegat Basin CSO Facility in Brooklyn, New York.

Execute the negotiated modification to Consent Order to modify milestones included in
Table 2.

Submit a modification request for Hendrix Creek Dredging NTP as a result of the
redesign needed for DEC/ACOE joint permit approval.

Submit written notification to DEC on the following upcoming milestones:

Table 3 – Milestones to be Met Next Quarter (April 2008 - June 2008)
LOCATION/

PROJECT
AREA

ITEM DESCRIPTION ACTION REQUIRED DATE TO
BE

SUBMITTED

Newtown
Creek

Throttling Facility Final Design Completion
Including CPM Analysis June 2008

Jamaica Bay
26th Ward Drainage Area Sewer

Cleaning and Evaluation Notice to Proceed to Construction June 2008

Jamaica Bay Hendrix Creek Dredging Notice to Proceed to
Construction* June 2008

*A modification to this milestone is to be submitted to accommodate agreed upon design revisions.
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2.0. Construction Contracts
The Order contains milestones and schedules governing the planning, design and construction of
DEP’s Citywide CSO Program. Numerous CSO related facilities will be constructed to reduce
combined sewage discharges to the receiving waters surrounding the City. The table below
provides a list of construction contracts, identified in Appendix A of the Order, necessary to
fulfill the requirements of the Order. This table identifies, by percentage, the estimated amount
of construction that has been completed.

Table 4 – Construction Contracts and their Status
WATERBODY ITEM

DESCRIPTION
NOTICE

TO
PROCEED

CONSTRUCTION
COMPLETION

PERCENTAGE
OF TIME
ELAPSED

PERCENTAGE OF
CONSTRUCTION

COMPLETED
Alley Creek Outfall and Sewer

System
Improvements

Dec 2002 Dec 2006 100% 100%

CSO Retention
Facility Dec 2006 Dec 2009 42% 14%

Outer Harbor Regulator
Improvements -
Fixed Orifices

Feb 2006 Jul 2008 86% 100%

Regulator
Improvements -
Automation

Nov 2007 Jun 2010 13% 5%

Port Richmond
Throttling Facility Jun 2006 Dec 2008 70% 55%

Inner Harbor Regulator
Improvements -
Fixed Orifices

Feb 2003 Apr 2006 100% 100%

Regulator
Improvements -
Automation

Nov 2007 Jun 2010 13% 5%

In-Line Storage Aug 2007 Aug 2010 19% 25%
Paerdegat

Basin
Influent Channel Feb 1999 Feb 2002 100% 100%

Foundations and
Substructures Jun 2002 Dec 2006 100% 97%

Structures and
Equipment Sep 2005 Aug 2011 42% 67%

Flushing Bay Reroute and
Construct Effluent
Channel

Jun 1995 Jun 1996 100% 100%

Relocate Ball
fields Apr 1995 Aug 1995 100% 100%

Storage Tank Jul 1997 Aug 2001 100% 100%
Mechanical
Structures Mar 2002 Dec 2004 100% 100%

Tide Gates Dec 2000 Apr 2002 100% 100%
Manual Sluice Feb 2004 Jun 2005 100% 100%
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WATERBODY ITEM
DESCRIPTION

NOTICE
TO

PROCEED

CONSTRUCTION
COMPLETION

PERCENTAGE
OF TIME
ELAPSED

PERCENTAGE OF
CONSTRUCTION

COMPLETED
Gates

Jamaica
Tributaries

Meadowmere &
Warnerville DWO
Abatement

Mar 2006 Mar 2009 67% 55%

Expansion of Wet
Weather Capacity
of Jamaica WPCP

Jun 2012 Jun 2015 - -

Destratification
Facility Aug 2007 Dec 2008 44% 0%

Regulator
Automation Nov 2007 Jun 2010 13% 5%

Coney Island
Creek

Avenue V
Pumping Station
Upgrade

Nov 2005 Apr 2011 43% 38%

Avenue V Force
Main Jul 2007 Jun 2012 14% 8%

Newtown
Creek

Aeration Zone I Dec 2005 Dec 2008 75% 37%

Aeration Zone II Jun 2011 Jun 2014 - -
Relief Sewer /
Regulator
Modification

Jun 2010 Jun 2014 - -

Throttling Facility Jun 2009 Dec 2012 - -
CSO Storage
Facility Dec 2015 Dec 2022 - -

Westchester
Creek

Phase I (Influent
Sewers) Jun 2011 Jun 2015 - -

CSO Storage
Facility Dec 2015 Dec 2022 - -

Bronx River Floatables Control Jun 2009 Jun 2012 - -

Hutchinson
River

Phase I of the
Storage Facility Jun 2011 Jun 2015 - -

Future Phases Dec 2016 Dec 2023 - -
Jamaica Bay Spring Creek

AWPCP Upgrade Mar 2003 Apr 2007 100% 100%

26th Ward
Drainage Area
Sewer Cleaning
and Evaluation

Jun 2008 Jun 2010 - -

Hendrix Creek
Dredging Jun 2008 Jun 2010 - -

26th Ward Wet
Weather
Expansion

Jun 2011 Dec 2015 - -

*Note, Percentage Construction Completion is sometimes tracked based on cost incurred



New York City Department of Environmental Protection Quarterly Progress Report

DEC Case # CO2-20000107-8 First Quarter, 2008

3-1

3.0. Detailed Description of Work Performed

3.1. Alley Creek CSO

The Alley Creek CSO Facilities Planning area consists of the drainage area of CSO Outfall TI-
008, which discharges into Alley Creek at a location just south of Northern Boulevard on the
west bank of Alley Creek. Little Neck Bay and Alley Creek receive discharges from 31
stormwater outfalls, as well as CSO Outfall TI-008; however, discharges from CSO Outfall TI-
008 were determined to be the primary cause of water quality degradation within Alley Creek.
CSO Outfall TI-008 serves a drainage area of approximately 1,975 acres within the Tallman
Island Water Pollution Control Plant (WPCP) service area in the Borough of Queens. The Alley
Creek Drainage Area Improvements/CSO Abatement Facilities Project, which has been
designated as Phase I of the comprehensive Alley Creek CSO Abatement Facilities Plan, is being
constructed in two stages:

1. Alley Creek Drainage Area Improvements (Phase I, Stage 1, Contract ER-AC1) and,

2. Alley Creek CSO Abatement Facilities (Phase I, Stage 2, Contract ER-AC2)

This section reports on the progress of Phase I, Stages 1 and 2 of the Alley Creek CSO
Abatement Facilities Plan.

Phase I, Stage 1 (Contract ER-AC1) includes the construction of additional water mains,
stormwater sewers and combined sewers, a double-barrel outfall sewer, an outfall structure, and
a 5 million gallon CSO storage facility to substantially reduce street flooding and sewer
surcharging; and to abate CSO discharges into Alley Creek within the CSO Outfall TI-008
drainage area.

Phase I, Stage 2 (Contract ER-AC2) includes activation of the 5 MG CSO storage facility,
upgrading the Old Douglaston Pumping Station to enhance the station’s reliability to pump the
captured combined sewage to the interceptor system for conveyance to the Tallman Island
WPCP for treatment, rehabilitation of the CSO Outfall TI-008 structure, and restoration of a
1.51-acre area surrounding CSO Outfall TI-008 to include restoration/creation of wetlands and
replacement of invasive vegetation with indigenous plantings as mitigation for the area
disturbed as a result of rehabilitation of the outfall structure.

Work Performed During This Quarter
Construction
Alley Creek Drainage Area Improvements – Phase I, Stage 1, Contract ER-AC1

Construction phase activities continued for Contract ER-AC1. The principal work
included vacating the Contractor’s yard at Cloverdale Boulevard, installing the
DOT cantilevered sign on Northern Boulevard, completion of the videotape
inspection of all new sewers installed under this contract, installing new traffic
signal cable at Cloverdale Boulevard and 46th Avenue, providing a temporary
stoned access road to Outfall TI-025 from Northern Boulevard and miscellaneous
cleanup and restoration work and punch-list items. Construction of Contract ER-
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AC1 is currently about 99 percent complete and 100 percent of the Consent Order related
work has been completed.

Implementation of the post-construction erosion monitoring plan entitled “Erosion
Monitoring Plan, Alley Creek CSO Facility,” dated May 24, 2002 for the CSO storage
facility and new outfall continued.

On January 29, 2008, the NYSDEC approved the NYCDEP request for a time
extension for NYSDEC Permit No. 2-6303-00099-00001, 3 from January 1, 2008 to
December 31, 2008.

The Alley Park Environmental Restoration Monitoring Plan was revised and re-
submitted to the NYSDEC on March 20, 2008 for approval.

Construction progress meetings were held on January 4, 2008, February 1, 2008 and
March 7, 2008 at the Engineer’s field office.

An issues and tasks meeting was held on January 25, 2008 and February 29, 2008 at
the Engineer’s field office.

Alley Creek CSO Abatement Facilities – Phase I, Stage 2, Contract ER-AC2

Activities continued for Contract ER-AC2. The principal work included submittal of
shop drawings by the Engineer and review of the drawings by the Engineer, obtaining
permits and approvals from regulatory/approval agencies, installation of Engineer’s field
office, and planning for rehabilitation of existing Outfall TI-008 including planning for
construction of the temporary access roadway and restoration of wetlands. Construction
of Contract ER-AC2 is currently about 14 percent complete.

On February 19, 2008, the Engineer’s Office was moved to the designated location
at Northern Blvd adjacent to Cross Island Pkwy in a trailers complex.

On February 27, 2008, a meeting was held at the Engineer’s field office, between the
representatives of Carp Construction and the Engineers, where Carp Construction
presented their ‘Tentative Sequence of Work’ for Rehabilitation of Outfall TI-008
and Wetland Restoration and for APEC. Design Engineers stated that additional
boardwalk will be added to the project.

On March 14, 2008, a meeting was held at the Engineer’s field office for Contract
ER-AC2, between representatives of Carp Construction and DEP, to discuss the
work schedule and the design/alignment of the temporary roadway through the
wetlands area south of Northern Boulevard to be constructed for access to existing
Outfall TI-008, and for use to create/restore the wetlands.

On March 25, 2008, a meeting was held at the NYCDPR’s Olmstead Center,
between representatives of NYCDPR and DEP to discuss the status of the project.

In mid-November 2007, the DEP issued a registered letter to the NYSDEC regarding a
Notice of Force Majeure for stoppage of all construction activities on the interim
pumping station in Contract ER-AC2 due to the deteriorated condition of an existing pile-
supported, 36-inch diameter influent sewer within the work zone. The impact of this
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stoppage will result in a day for day delay. The DEP has completed negotiations
with the Contractor regarding the additional cost for the removal and replacement
of the existing pile-supported 36-inch diameter influent sewer within the work zone.
The Change Order is currently being processed. DEP has not yet determined the
impact that this event will have on compliance with the construction completion
milestone date. No work on the interim station will occur due to the Force Majeure
condition unless the contractor proceeds at risk. To date, they have refused to do so.

Construction progress meetings were held on January 4, 2008, February 1, 2008 and
March 7, 2008 at the Engineer’s field office for Contract ER-AC2.

An issues and tasks meeting was held on January 25, 2008 and February 29, 2008 at
the Engineer’s field office for Contract ER-AC2.

Missed Milestones

There are no missed milestones.

Anticipated Activities for Next Quarter
Alley Creek Drainage Area Improvements – Phase I, Stage 1, Contract ER-AC1

Construction of Contract ER-AC1 will continue. The principal work will include
miscellaneous cleanup, site restoration work, and punch list activities.

The Alley Park Environmental Restoration Monitoring Plan will be reviewed by the
NYSDEC.

Construction closeout activities will continue including finalization and registration of
contract change and the work associated with such change orders.

Implementation of the post-construction erosion monitoring plan for the CSO storage
facility and new outfall will continue.

Monthly construction progress meetings and issues and tasks meetings will be held at the
Engineer’s field office.

Alley Creek CSO Abatement Facilities – Phase I, Stage 2, Contract ER-AC2

Construction of Contract ER-AC2 will continue. The principal work will include
providing the Engineer’s field office, construction of the Interim Pumping Station,
construction of the sampling chamber, construction of electrical ducts and manholes
north of Northern Boulevard, obtaining permits and approvals from regulatory/ approval
agencies, and submittal and review of shop drawings.

The modification to Contract ER-AC2 to revise the alignment of the temporary timber
mat access roadway to existing Outfall TI-008 will be reviewed by the NYSDEC.

The monitoring plan for the wetland/upland areas to be created/restored under Contract
ER-AC2 will be reviewed by the NYSDEC.
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Monthly construction progress and issues and tasks meetings will be held at the
Engineer’s field office.

Change orders to Contract ER-AC2 will continue to be prepared and processed.
Shop drawings, RFIs, etc. will be submitted and responses provided.

Table 5 – Alley Creek CSO Project

Phase I, Stage 1 Phase I, Stage 2

Plan
Elements: Alley Creek Drainage Area Improvements Alley Creek CSO Abatement Facilities

Location:

46th Avenue, 53rd Avenue, 56th Avenue,
Bell Boulevard, Luke Place, 214th Street,
215th Street, 216th Street, 217th Street,
Springfield Boulevard, Cloverdale
Boulevard, Cross Island Parkway,

Northern Boulevard and Alley Park in
Bayside, Queens

Northern Boulevard and Alley Park in Bayside,
Queens

Actions:

Construction of additional water mains,
stormwater and combined sewers, catch
basins, outfall sewer and outfall structure
to effect improved drainage in areas
upstream of CSO Outfall TI-008 in

Bayside, Queens; construction of 5 MG
CSO storage facility for CSO abatement

within Alley Creek

Design and construction of modifications to the
Old Douglaston Pumping Station including air
treatment facilities to treat air exhausted from
the CSO storage facility and the pumping
station; design and construction of hydraulic
control structures and facilities to activate the 5
MG CSO storage facility constructed under
Phase I, Stage 1; rehabilitation of the CSO
Outfall TI-008 structure; restoration of a 1.51-
acre area surrounding CSO Outfall TI-008

Cost: $99,984,921 $29,929,929

Status:

Under construction by Carp Construction
Corporation, 100% complete with CSO
Order related construction, 99% complete

with all construction activities.

14% complete with construction activities

Notice of Force Majeure submitted to DEC in
November 2007
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3.2. Outer Harbor CSO

The Outer Harbor CSO Facility Planning area consists of the drainage areas of the Port
Richmond, Oakwood Beach, Owls Head and Coney Island (separately sewered area) Water
Pollution Control Plants (WPCPs) and their associated sewers and pumping stations. The
receiving waters of the study area include the New York limits of the Raritan Bay, Arthur Kill
and Kill Van Kull, Upper New York Bay waters to the boundary of the Inner Harbor CSO
Project, the Narrows, Gravesend Bay, Lower New York Bay, Richmond Creek and Lemon
Creek. This section reports on the progress for Phase I – Regulator Improvements (Fixed
Orifices) and Phase II – Throttling Facility. In addition, the automation of key regulators will be
accomplished under the Citywide SCADA Project.

Phase I will provide improvements to 32 regulators in the Outer Harbor study area. Phase II
entails the construction of a throttling facility in the Port Richmond east interceptor, which will
provide the ability to store up to 5 MG upstream of the Port Richmond WPCP. The Citywide
SCADA Project will automate regulators in Outer Harbor.

Work Performed During This Quarter
Construction

Regulator Automation

Construction activities were initiated by the contractor during this quarter. The
contractor is conducting site visits to regulator sites and obtaining necessary
permits.

Phase I Regulator Improvements

DEP has issued the Contractor an Article 44 letter (dated February 6, 2008) for the
substantial completion of CSO-OH-REG work.

Phase II Throttling Facility

Continued shop drawing reviews and RFI responses

Difficulties with the installation and effectiveness of the dewatering system
continued during this reporting period. The initial dewatering wells drilled by the
contractor were rehabilitated and converted to additional wells (now a total of 10
wells). The new and rehabilitated wells were drilled to increased depths, up to 70
feet below grade and fitted with larger slotted screens to allow increased inflow of
groundwater to the dewatering pumps. The dewatering well drilling activities are
continuing, and pumping activities are being tested as the wells are put in place.
Ten dewatering wells are pumping over 2 MGD, which is greater than what was
expected. A modification was made to the permit to allow for this additional
capacity. By the end of May it is expected that water table at the excavation site will
be lowered enough to allow work on the interceptor. It is likely that there will be
delays to the project schedule and completion date due to the extended time
required to handle the unanticipated volume of groundwater seen at the project site.
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A Notice of a Force Majeure was submitted to DEC on November 21, 2007 and
updated on February 15, 2008

DEP issued permit to discharge up to 2 MGD of dewatering effluent to the plant on
3/19.

Monthly construction progress meetings were held on 1/7, 2/12, 2/29, 3/4, 3/12, 3/27.

Missed Milestones

There are no missed milestones.

Anticipated Activities for Next Quarter
Construction

Regulator Automation

Construction activities were initiated by the contractor during this quarter. The
contractor is conducting site visits to regulator sites and obtaining necessary
permits.

Phase I Regulator Improvements

None.
Phase II Throttling Facility

Continue to address DSDC activities for the ongoing construction. Contractor and
DEP to investigate the cause of an unanticipated high-flow condition in the
interceptor. The interceptor will have to be cleaned in order to proceed with the
excavation and construction activities. Once the investigation is complete and
cleaning is performed, the contractor can continue main pit excavation activities
and construction of the throttling facility.
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Table 6 – Outer Harbor CSO Project
Phase I Phase II Phase III Citywide SCADA

Plan
Elements:

Regulator
Improvements –
Fixed Orifices

Throttling Facility In-Line Storage
Regulator

Improvements –
Automation

Location:

32 regulator sites
throughout

Brooklyn and Staten
Island

Port Richmond
WPCP

Owls Head: OH-6C

P. Richmond: PR-6W

Regulator sites
throughout
Brooklyn and
Staten Island

Actions:

Conversion to
manually operated
sluice gates,

replacement of stop
plank guides,
manhole steps,
standardization of
manhole cover sizes

Installation of
throttling facility
and sluice gate in
Port Richmond
east interceptor

sewer

Installation of two
inflatable dams in the
combined sewer

system

Conversion to
automated
regulators

Construction
Cost: $4,390,100 $3,850,000 - $2,842,000

Status: Substantial
Completion

Construction
55% complete.

Eliminated due to
hydraulic issues.

Construction 5%
Complete

Other Issues: -

Delays to project
due to

unanticipated
field conditions.

DEC approved
elimination of this
phase of work in a
letter dated October
28, 2005 (DiMura to
Mueller) based on
hydraulic analysis
conducted by DEP.

-
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3.3. Inner Harbor CSO

The Inner Harbor CSO Facility Planning area consists of the drainage areas of the North River,
Newtown Creek, and Red Hook Water Pollution Control Plants (WPCPs) and their associated
sewers and pumping stations. The receiving waters of the study area include the Lower East
River, Hudson River, Upper New York Bay, and Gowanus Canal and Bay. This section reports
on the progress of Phase I (Regulator Improvements) and Phase II (In-Line Storage). In
addition, the automation of key regulators will be accomplished under the Citywide SCADA
Project.

Phase I provides improvements to 72 regulators in the Inner Harbor study area. Phase II
provides for in-line storage at two inflatable dam locations in the study area. The Citywide
SCADA Project will automate regulators in Inner Harbor.

Work Performed During This Quarter
Design
In-line Storage

This project is under construction. The LI well permit application was approved for
the regulator B-6 site.

Construction
Regulator Automation

Construction activities were initiated by the contractor during this quarter. The
contractor is conducting site visits to regulator sites and obtaining necessary
permits.

Regulator Improvements

Work is complete on the construction of Phase I, which was broken up into two contracts:
Brooklyn Regulator Improvements (32 regulators) and Manhattan Regulator
Improvements (40 regulators). The certification of construction completion was
submitted to DEC on January 24 and the final inspection was completed by DEC. In a
letter dated March 20, 2006, DEC certified compliance with the construction completion
milestone.

In-line Storage

DEP submitted a Notice of Force Majure in December 2007 to NYSDEC due to
unanticipated subsurface conditions and discontinuation of equipment by the specified
dam manufacturer. DEP has not yet determined the impact of these events on
compliance with the construction completion milestone date.

The Contractor continues construction. Some activities started this quarter include
support of the excavation and partial demolition of the sewer at the B-6 site, and
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support of the electrical lines, relocation of the water main and relocation of the
SCADA panel at the R-20 site.

Design of the alternate support of excavation is been developed as a change order to
the contract due to the ConEdison utility obstructions. The DEP will negotiate with
ConEdison as is the responsibility of the utility to pay for the cost of this change
order.

Missed Milestones

There are no missed milestones.

Anticipated Activities for Next Quarter
Design
In-line Storage

Design is completed. Changes to the contract drawings due to the utility obstruction
will be part of Change Order number 1.

Construction
In-line Storage

Continue construction activities. Continue negotiations for change order number
one. Review shop drawing submittals and coordinate future activities with
contractor. Redesign support of the excavation to accommodate to field conditions.
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Table 7 – Inner Harbor CSO Project
Phase I Phase II Citywide SCADA

Plan
Elements:

Regulator
Improvements –
Fixed Orifices

In-Line Storage Regulator Improvements – Automation

Location:
72 regulator sites in
Manhattan and
Brooklyn

Upstream of regulators
B-6 and R-20 in
Brooklyn

Regulator sites in Manhattan and
Brooklyn

Actions: Conversion to fixed
orifices

Installation of two
inflatable dams in the
combined sewer

systems

Conversion to automated regulators

Construction
Cost: $9,500,000 $11,200,000 $13,737,000

Status: Construction
Complete

Under construction,
25% complete Construction 5% Complete

Other Issues:
Force Majeure

submitted to DEC in
December 2007
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3.4. Paerdegat Basin CSO

The Paerdegat Basin CSO Retention Facility is located in southeastern Brooklyn, at the
intersection of Flatlands and Ralph Avenues. The facility will receive combined sewer
overflows from outfalls CI –004, CI-005, and CI-006, a drainage area of approximately 6,000
acres in the Coney Island WPCP service area. Once constructed, the facility will consist of a four
(4) bay underground storage tank and operations buildings. The stored CSO will be pumped
back to the Coney Island WPCP for treatment after each rain event. This section reports on the
progress of Phase IA – Influent Channels, Phase II – Foundations and Substructures, and Phase
III – Structures and Equipment.

Phase IA includes construction of a major portion of the influent channels and the relief weir.
Phase II includes construction of the CSO tank and building foundations and dredging of the
basin. Phase III entails construction of the aboveground structures including Pump Back
Building, Odor Control Building, Screening Building and Collection Facilities Building; also
completion of the influent channels and reconstruction of the outfalls, installation of all
mechanical equipment and start-up of the CSO facility.

Work Performed During This Quarter
Planning

Submitted to DEC and EFC the Paerdegat Basin Drainage Specific LTCP report in
November 2005, in compliance with the milestone date in the CSO Consent Order.
Transmitted a response to DEC comments and revised LTCP on June 30, 2006.

DEP approved the Paerdegat Basin LTCP in a letter dated February 1, 2007 (DiMura to
Mueller).

Design
Phase I A – Influent Channels

100% complete
Phase II – Foundations and Substructures

Underground CSO Tank design 100% complete.
Phase III – Superstructures and Equipment

Construction of the facility buildings (Pump Back, Odor Control, Screenings Building
and Collection Facilities South headquarters) design 100% complete.

Construction
Phase I A – Influent Channels

Construction completed in 2002.
Phase II – Foundations and Substructures
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Construction work has ceased at approximately 97% complete due to the default of
the contractor on December 6, 2007 by the Department pursuant to Articles 48.1.3,
48.1.4, 48.1.9, 48.1.10, 48.1.11 and 48.1.12 of the Contract.. The Department has met
with the Surety on two occasions to facilitate the resumption of construction
activities. DEP and the Surety are working to advance certain identified critical
items on a time and material basis so as not to impact the advancement of the 5
Contractor.

Phase III - Superstructures and Equipment

Construction work has continued and is approximately 67% complete.

The 5G Contractor continued to install stainless steel structural batten seam
roofing, soffit and fascia on the Pump Back Building (PBB), Odor Control Building
(OCB) and Screenings Building (SB); continued to install wet and dry fire
suppression systems in the CFS and PBB; continued work activities for the Five (5)
Barrel Influent Channel; continued installation of RCP site drainage on the CSO
Tank Roof; continued installation of windows, louvers, stainless steel and aluminum
doors and frames in the PBB, OCB and SB; continued installation Stop Logs in the
SB and CSO Tanks and acoustical ceiling tiles in the CFS. The Contractor also
completed installation of acoustical ceiling tiles and cleaning in the CFS Building.

The 5E Contractor completed energizing one of the low voltage switchgear in the
PBB and 1 MCC’s in the CFS Building; continued installation of telemetry
equipment in the CFS Building; continued terminating conductors for, telephone
and intercom in the PBB; continued installation of lighting fixtures in the PBB and
OCB; continued installation of the lightning protection and grounding systems;
continued installation of conduit and conduit racks in the CSO Tank Corridor, PBB
and OCB. Contractor also completed FDNY punch list items for the CFS Building
and began installation of two Manholes and Handholes and associated duct banks
on the west side of the OCB.

The 5H Contractor continued installation of concrete anchors, hanger rods, and
stainless steel ductwork in CSO Tanks Nos. 1 and 2; continued installation of
stainless steel ductwork in the CSO Tank Corridor; continued installation of
stainless steel ductwork, HWS & HWR piping and insulation for piping and
ductwork in the PBB, OCB and SB; continued pulling and terminating control
wiring in the PBB, OCB and SB; continued installation of various pieces of
mechanical equipment in the PBB, OCB and SB including three (3) hot water
boilers, Hot Water Unit Heaters, Expansion Tanks and Fuel Oil Pumps; continued
providing temporary heat in the CFS Building; performed air and water balancing
in the CFS and began final testing of mechanical equipment in the CFS.

The 5P Contractor performed no work activities during this quarter.
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Postponed Milestones

A written notice of a Request for Modification of a Milestone Date was submitted to
DEC on October 31, 2006. NYCDEP requested modification to the current completion
date of December 2006 as set forth in Appendix A, IV. Paerdegat Basin CSO, D.
Foundations and Substructures, 4. Construction Completion to be modified to February
2008. This modification is based on the Contractor’s poor performance and does not
affect the final Construction Completion Milestone date of August 2011 under the
subsequent phase, Structures and Equipment.

DEC issued a Notice of Violation (NOV) on January 26, 2007 for a missed milestone set
forth in Appendix A, IV. Paerdegat Basin CSO, D. Foundations and Substructures, 4.
Construction Completion by December 2006. The NYC Law Department responded to
the NOV in a letter dated February 22, 2007 (Plache to Crisafulli). DEP and DEC Legal
continued negotiations to modify this milestone date. An amendment to this milestone is
part of the negotiated 2007 CSO Order Modification.

Anticipated Activities for Next Quarter
Construction
Phase II - Foundations and Substructures

Under the terms of the Performance Bond, Travelers/United States Fidelity and Guaranty
Company has agreed in its bond, “to fully perform and complete the Work to be
performed under the Contract, pursuant to the terms, conditions, and covenants thereof, if
for any cause, the Principal fails or neglects to fully perform and complete such Work.”
The Department met with the contractor’s Surety on February 12, 2008, to discuss
the submission of a completing contractor. The Department is waiting for the
Surety to honor its bond.

Phase III - Superstructures and Equipment

Work will continue on the construction in order to meet the milestone date for
Construction Completion Date by August 2011.

The 5G Contractor will complete punch list work in the CFS and begin moving DEP
Operations personnel and equipment into the CFS Building. Contractor will also
continue installation of masonry block and Ceramic Tiles in the PBB, OCB and SB;
continue installation of windows, stainless steel and aluminum doors in the PBB,
OCB and SB; will continue installation of fire protection sprinkler system in the
PBB, OCB and SB; will continue installation of Stainless Steel Structural Batten
Seam Roofing on the PBB, OCB and SB; will continue painting walls and piping in
the PBB, OCB and SB; will complete installation of Service Water and Service Air
Systems in the PBB, OCB and SB; will continue installation of flushing gates and
hydraulic flushing system in the CSO Tank and Tank Corridor; will also continue



New York City Department of Environmental Protection Quarterly Progress Report

DEC Case # CO2-20000107-8 First Quarter, 2008

3-14

installation of 42-inch CSO force main and 12-inch grit piping and begin installation
of the Pump Back Pumps and Grit Pumps in the PBB. Contractor will also perform
final system test of the fire protection sprinkler system in the CFS for the FDNY
and perform training of DEP personnel on various pieces of equipment in the CFS.

The 5E Contractor will continue installation of RGS conduit, conduit racks and
sleeves in the PBB, OCB and SB; continue installation of card reader junction boxes
in the PBB, OCB and SB; continue installation of security systems and site lighting;
complete installation of telephones and equipment for the telemetry room in the
CFS; will pull and terminate conductors from various pieces of equipment to the
PBB, OCB and SB MCCs; complete installation of electrical concrete duct banks on
the west side of the process buildings. Contractor will also begin installation of the
emergency generator and low noise radiator in the PBB; begin installation of site
lighting and security in the yard area and training DEP personnel on various pieces
of equipment in the CFS and PBB.

The 5H Contractor will continue to install stainless steel ductwork in the PBB, OCB,
SB, CSO Tank Corridor and CSO Tanks No. 1 and No. 2; will continue installation
of HWS & HWR piping, refrigeration piping, insulation and fire stopping in the
PBB, OCB, and SB. Contractor will also complete punch list items in the CFS
Building; begin performing preliminary testing of various pieces of HVAC
equipment in the PBB, OCB and SB; perform hydrostatic leak tests, dye test and x-
ray test on piping in the CSO Tanks, CSO Tank Corridor PBB, OCB and SB.
Contractor will also complete testing of various pieces of HVAC equipment in the
CFS and begin training DEP personnel on various pieces of equipment in the CFS.

The 5P Contractor will begin performing punch list items in the CFS Building;
complete insulation of various piping in the PBB, OCB and SB; will complete
installation of piping and hangers in the PBB, OCB and SB; complete flushing of all
piping in the CFS and perform preliminary and final testing of washers, dryers and
electric water coolers in the CFS. Contractor will also begin training DEP
personnel on various pieces of equipment in the CFS.
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Table 8 – Paerdegat Basin CSO Project
Phase IA Phase II Phase III

Construction

Phase:
Influent
Channels Foundations and Substructures Structures and

Equipment

Location:
Flatlands and
Ralph Avenues,
Brooklyn, NY

West Shore of Paerdegat Basin West Shore of
Paerdegat Basin

Actions:

Construction of
the influent
channels to the
CSO facility

Underground structural elements
Aboveground
buildings and
equipment

Cost: $9,000,000 $126,142,890 $185,523,464

Status: Construction
completed.

NTP issued on 6/24/02. Construction 97%
complete.

NTP issued on
9/26/05.

Construction
67% complete.

Other
Issues: -

Dredging of the mouth of the Basin postponed
indefinitely due to Belt Pkwy Bridge damage.

A written notice of a Request for Modification of
a Milestone Date was submitted to DEC on
October 31, 2006. NYCDEP requested

modification to the current completion date of
December 2006 as set forth in Appendix A, IV.
Paerdegat Basin CSO, D. Foundations and

Substructures, 4.

The Contractor was held in default in
December 2007. DEP is working with the
Surety toward completion of the contract

work.

-
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3.5. Flushing Bay CSO

The Flushing Bay CSO Retention Facility is an underground storage tank, which has a storage
capacity of 43 million gallons, 28 MG in the tank and 15 MG in the upstream sewers. The
project is being constructed in phases to provide abatement in the Tallman Island WPCP
drainage area at CSO Outfall TI-010 which discharges to the head of Flushing Creek. The
elements of the facility include:

Relocation of ball fields in Kissena Corridor

Rerouting of Park Drive East CSO line inside the construction site and construction of the
effluent channel

Phase 1 construction of the underground structural elements of the tank

Phase 2 construction of the mechanical and above-ground portion of the facility

Construction of tide gates on the tank outfall sewer and construction of two (2) soccer
fields

Work Performed During This Quarter
Construction
DEP certified construction completion of the Flushing Bay CSO Retention Facility on May
31, 2007.

Recreation and Maintenance Building:

Completed running track surface.

Completed Sprinkler Systems throughout facilities

Completed the installation of Elevator No. 3.

Completed Electrical and HVAC systems at NYCDPR facilities

Installed bleachers, scoreboard and curtain at gymnasium and curtain wall at dance
studio.

Installed office and recreation equipment.

Commenced change order work for gate control
Screening Building

Started plant operations on May 17, 2007.

Continued the installation of stainless steel handrails, painting and signs

Continued equipment check-out, start up and training

Continued equipment maintenance.

Prepared area for replacement of bar screen rakes and installation of guides
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CSO Facility

Started up facility operations on May 17, 2007.

Completed automatic controls for most systems.

Continued work to startup Scrubber System .

Continued the installation of the sprinkler system piping and sprinkler head pressure
testing. Comptroller decision was that specific disputed items are changes to the
contract. Plumbing contractor continued to expedite completion of this work

Progressed on the of service elevators

Continued air balancing throughout facility

Completed automatic operation of effluent samplers

Completed modifications to the fire alarm control panel.

Established communication with Tallman Island control room for remote operation
of the facility

Completed fire alarm system

Missed Milestones

A written notice of a “force majeure” event was submitted to DEC on September 24,
2004. This event has affected compliance with the Construction Completion milestone
date of December 2004 for the Flushing Bay CS4-4 (Mechanical Structures) in the Order.

On September 8, 2004, rainfall at LaGuardia Airport was recorded by the National
Weather Service at three inches in a three hour time period. This torrential rain event
caused flooding in the basement of the Flushing Bay facility due to a breach in a
temporary construction bulkhead in the influent sewer line to the facility. Water levels
reached seven to eight feet above the basement floor at the CSO facility which caused
damage to various mechanical, HVAC and electrical equipment.

DEC requested that DEP provide additional information in a formal report concerning the
force majeure event and resultant impact upon the facility and construction status. DEP
submitted such report on April 1, 2005.

Anticipated Activities for Next Quarter
Site Work:

Complete the installation of gate controls and security systems.

Obtain certificate of occupancy.
Recreation and Maintenance Building:
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Complete the installation of the telephone and building security systems.

Obtain Certificate of Occupancy, Public assembly permit and turn facility over to
NYCDPR

Screening Building

Complete monorails and cranes

Complete installation of hand railings.

Complete bar screen repair

Complete sprinkler system
CSO Facility

Obtain chemical bulk storage permits

Start up Scrubber system

Complete sprinkler system

Complete handrails grating and painting

Complete Control room fire suppression system

Complete monorails and cranes

Obtain Certificate of occupancy from Department of buildings

Turn control of facility over to BWT operation
Regulator No. 9

Commission instrumentation, flow sensors, RTU, power and control panels.
Regulator No. 11 and Junction Chamber

Complete instrumentation.
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Table 9 – Flushing Bay CSO Project

Plan Elements: Flushing Bay CSO Retention Facility

Location: Intersection of College Point Boulevard and Avery Avenue, Queens

Actions:
Design and construction of a 43 MG storage facility, which includes a 28 MG,

underground storage tank and 15 MG in-line storage in upstream sewers. The facility
collects flow from the system tributary to the TI-010 outfall.

Cost: $291,000,000

Status: Phase 2 construction started March 2002 and is on-going. Milestone to accept flow,
store and pump to Tallman Island WPCP was met on 5/17/07

Other Issues:

Damage to mechanical, HVAC and electrical equipment due to a major storm on
September 8, 2004 which caused flooding in the facility and delays to construction.

Contract change orders for additional work are in progress.

Repair to Scrubber vessels due to non conformance by manufacturer has delayed
treatment and completion.

Change Order to instrumentation and control of odor control system has delayed
start up of the air treatment system and registration of the chemical storage

tanks
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3.6. Jamaica Tributaries CSO

The Jamaica Tributaries project area includes the Jamaica WPCP sewer shed area and the
tributaries, which receive the wet weather discharges from the drainage area. These tributaries
include Bergen, Thurston, Shellbank, and Hawtree Basins, which are located in the northeast
portion of Jamaica Bay. There are several recommendations that are being advanced in this
facility plan which include:

Meadowmere & Warnerville DWO Abatement – Construction of a new pumping station,
force main, and sanitary sewer collection system in southeast Queens, NY, to convey
flows from the communities of Meadowmere and Warnerville into the Jamaica drainage
area collection system, for treatment at the Jamaica WPCP. This project will eliminate
the dry weather discharge that is currently occurring in these two communities, which are
not connected to NYC’s collection system.

Expansion of Wet Weather Capacity of Jamaica WPCP – An additional 50 mgd of wet
weather flow will be treated at the Jamaica WPCP to reduce the CSO discharges to
Bergen Basin. Recent analyses indicate that this element has limited water quality
benefits. Alternative actions have been analyzed and included in the Waterbody/
Watershed plan that were submitted to DEC in June 2007.

Destratification Facility – Installation of a permanent diffused-air bubble mixing system
at Shellbank Basin. The system is designed to eliminate temperature stratification during
the summer season, which leads to poor water quality conditions in the basin, odors and
marine life kills. This element currently has an operating pilot facility, which has
produced positive water and air quality results for the past 7 summer seasons.

Laurelton and Springfield Blvd. Drainage Plan – A drainage plan for 7,000 acres in
southeast Queens is being developed to address flooding and to construct high-level
storm sewers in a 1,450 acre CSO drainage area tributary to Thurston Basin. The
drainage plan identifies the necessary capital sewer projects to alleviate flooding and
convert the aforementioned CSO area to a high-level storm sewer system.

Regulator Automation – Automation of key regulators was recommended in response to
the 1988 State Pollution Discharge Elimination System (SPDES) permit requirements
that called for telemetry in the regulators to detect dry weather overflows. It was
recommended at those regulators contributing the largest flows to the treatment plants,
specifically Regulators 2, 3, and 14 in the Jamaica WPCP drainage area. The Citywide
Collection Facilities Supervisory Control and Data Acquisition (SCADA) System Project
will automate key regulators in the City by installing electro-hydraulic actuators capable
of controlling flows to the sewer interceptor.

Work Performed During This Quarter
Planning
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Destratification Facility

DEC Marine Section, requested the raw data for the sampling done in Shellbank
Basin pilot facility between the years 2000 and 2002. This data was sent to DEC
Marine Bureau on February 11, 2008. The data was then interpreted and
resubmitted to DEC Marine Section as requested. A conference call was held on
February 28, 2008 to discuss DEC’s concerns with this data and the next steps to
obtain a permit. During this conference call DEC, marine section, expressed their
concern on the mixing of the layers when the basin is destratified, they said that
from looking at the data it appears that a portion of the basin that had acceptable
dissolved oxygen concentration was going to be anoxic once the layers were mixed,
and as a result would be loosing viable habitat. DEC also said that in order to make
any conclusions they need more information and asked for additional sampling.
The issue was discussed within DEP and the decision was to implement a sampling
plan to be done the summer of 2008.

No new comments have been received from the Army Corps of Engineers after
December 2007 when the responses to their initial comments were sent.

Drainage Plan

BWSO and its consultant continued the preparation of a drainage plan for southeast
Queens.

Design
Destratification Facility

A design meeting was held in February.

A final set of contract documents for the Shellbank Basin Destratification Facility
Project, was sent for legal review on March 14, 2008: no comments have been
received yet.

Expansion of Wet Weather Capacity of the Jamaica WPCP

DEP and DEC have discussed this issue at several technical meetings. DEP is
preparing a detailed technical justification for the implementation of the alternative.

Construction
Regulator Automation

The contractor initiated work during this quarter. The contractor’s work has been
related to permit applications and site inspections of the regulators.

Meadowmere/Warnerville

Continued DSDC activities for the Meadowmere & Warnerville project. Construction
site meetings were held on 1/9, 1/16, 2/13, and 3/12. Construction is 55% complete.

Contractor has continued pumping station foundation and structural work, sewer work in
the communities and on Brookville Boulevard, and HDD force main work.
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A meeting with DEP, EE Cruz, H&S, Stump/Hausman and NYCDOT was held on
1/11 at DOT’s 40 Worth St. office to discuss steps required to acquire the street
work permit associated with micro-tunneling activities on Rockaway Boulevard.

At a field meeting on 1/6, EE Cruz reported difficulties with a part of the force main
installation using the specified HDD method. At the onset of the HDD operation,
EEC noticed interference near the staging area (adjacent to the pumping station)
which caused horizontal deviations of the drill head. The interference did not
impede forward moving progress of the drill head. When the shaft reached the exit
point, EEC began to pull the drill head back toward the staging area to ream a
larger diameter boring hole. During the reaming and pull-back process, the drill
shaft broke. Cruz was only able to recover approximately 200’ of the drill shaft at
the staging area. An open-cut recovery pit was dug in attempt to recover the
remaining portion of the drill shaft. During the open cut attempt Cruz discovered
timber pilings and a former timber bulkhead which are now known to have caused
the initial deviation in alignment and the drill shaft break. A special meeting was
held on site on 1/16 to discuss HDD issues. A force majeure letter was sent to DEC
regarding this field condition on February 1, 2008.

During the open cut trench installation of a portion of gravity sewer, EEC reported
an unanticipated subsurface steel sheeting obstruction near the future micro-
tunneling work shaft SMH-2. The interference did not impede the installation of the
gravity sewer, however EEC dug test pits before beginning the micro-tunneling
work which confirmed that the steel sheeting was within the micro-tunneling path.
EEC first attempted to remove the sheeting using an excavator, which failed. Since,
they have been successful in removing the sheeting using a vibratory hammer. At
this time, it is unknown whether there are more subsurface obstructions to the
micro-tunneling work yet unseen. Removal of the known obstructions has
minimally impacted the construction schedule. A force majeure letter was sent to
DEC regarding this field condition on March 24, 2008.

Anticipated Activities for Next Quarter
Design
Destratification Facility

Schedule conference call with DEC to define sampling program of the pilot facility
for the summer of 2008. The results of this sampling will allow DEC, marine section,
the review of the permit for the permanent facility.

Construction
Meadowmere/Warnerville

Continue DSDC activities for the continuing construction of the Meadowmere &
Warnerville DWO abatement project.

Secure updated NYSDOT permit for street work associated with stage 2 and 3 of the
micro-tunneling activities on Rockaway Boulevard.



New York City Department of Environmental Protection Quarterly Progress Report

DEC Case # CO2-20000107-8 First Quarter, 2008

3-23

Table 9 – Jamaica Tributaries CSO Project

Plan
Elements:

Meadowmere &
Warnerville

DWO Abatement

Expansion of Wet
Weather Capacity of
Jamaica WPCP

Destratification

Laurelton and
Springfield

Blvd. Drainage
Plan

Regulator
Automation

Location:

Meadowmere and
Warnerville –
Queens, New

York

Bergen Basin Shellbank Basin Jamaica WPCP
Drainage Area

Regulators
2,3 and 14

Actions:

Construction of a
Pumping Station,
Sewer Collection
System, and Dual
Force Main

Provide an
additional 50 mgd
of wet weather
capacity at the
Jamaica WPCP.

Conduct
Demonstration

Construct Permanent
Facility

Develop
drainage plan
for storm sewer
build out

Provide
automated
regulators

Construction
Cost: $30,648,888 $120 million $3,800,000 To be

determined $1,421,000

Status:

Construction
55% complete.

DSDC activities
continued.

Two Force
Majeure letters
issued to DEC.

Recent analyses
indicate that this
element has limited
water quality
benefits.

Alternative actions
are recommended
in the Waterbody/
Watershed Plan

now under review
by DEC.

Final design
documents
submitted.

Permit under review
by USACE and

NYSDEC.

Site acquisition in
progress.

Drainage
planning
underway.

Construction
5%

Complete.
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3.7. Coney Island Creek CSO

The recommended plan for the Coney Island Creek CSO Facility Planning Project is to increase
the wet weather pumping capacity of the Avenue V Pumping Station. The Avenue V Pumping
Station tributary area encompasses 2,900 acres, of which 2,056 acres are separately sewered and
844 acres have combined sewers. The Avenue V Pumping Station capacity will be increased to
capture 85 percent, by volume, of the current CSO discharge from outfall OH-021 to Coney
Island Creek. The capacity of the pumping station will be increased from approximately 30 mgd
to 80 mgd in two construction contracts, a pumping station upgrade phase and a force main
construction phase.

Work Performed During This Quarter
Design
Avenue V Pumping Station Upgrade

Topping off of the temporary wet well.

Construction of the support of excavation around the 36” sewer that cracked in
preparation for relining.

New Force Mains

Relocation of the force main.

The contractor has made deviation requests.

Installation of barriers and protective fence along the Belt Parkway.

Tree work along the Belt Parkway.

DEC directed DEP a the last quarterly meeting to proceed with a single Long Island
well permit and a single SPDES for the force main work. Since that time, the
contractor has requested 2 LI well permits to facilitate construction. DEC has
accepted this concept.

Construction
Avenue V Pumping Station Upgrade

The wet well top slab has been cast and preparations are being made for the
temporary pumping system.

Monthly Progress Meetings were held on the first Monday of each month.

Change Order #4, Bypass Manhole Modification is underway.

Missed Milestones

There are no missed milestones.
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Anticipated Activities for Next Quarter
Construction
Avenue V Pumping Station Upgrade

Installation of the temporary pumps and takeover of the pump station operation.

Completion the change order #4 work

Lead abatement work in the Main Building
New Force Mains

Utilities are being relocated

Installation of the new force main sections.

Table 10 – Coney Island Creek CSO Project
Contracts

PS-79G, H, P, E

Contract

PS-79F

Plan Elements: Upgrade Avenue V Pumping Station New Force Mains

Location: Avenue V PS (Avenue V and West 11th Street)
42-inch to SE-133 (Shore Pkwy.

Vic. Verrazano Bridge);

48-inch to vic. Reg. 9A

Actions:

Comprehensive upgrade to automate and increase
station capacity to 80 mgd; Lower Wet Well
operating level to reduce sewer surcharges;

Network Protector Structure to reliably transform
utility power; Generator system to improve
station reliability; Architectural restoration of

Main Building to 1915 appearance

New force mains to convey
DWF and WWF

Cost: $68,200,000 $97,756,000

Status: Notice to Proceed issued on 12/16/05.
Construction is 38% complete.

Notice to Proceed to
Construction 8% complete.

Other Issues: None None
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3.8. Newtown Creek CSO

The Newtown Creek CSO Facility Planning area consists of the areas in Brooklyn and Queens
from which wet weather runoff drains to the Newtown Creek waterbody and its branches:
English Kills, Dutch Kills, Whale Creek, Maspeth Creek and the East Branch. For this CSO
planning area, the Waterbody/Watershed Facility Plan, still under review by the DEC,
proposes some modifications to the consent order milestones that will ultimately achieve
better CSO capture and result in improved water quality, as permitted in the Order in
Section III, Paragraph A, Section 3.

This section reports on the progress of facility planning and design of the existing CSO plan,
subject to modifications by the Waterbody/Watershed Facility Plan, and includes 1) maximizing
flow through the Morgan Avenue Interceptor, 2) the construction of in-stream aeration facilities
(Zone I & II) and 3) the construction of an off-line storage tank.

Maximizing flow through the Morgan Avenue Interceptor will include raising the overflow weir
in Regulator B1; increasing the sluice gate openings to the interceptor; providing a relief sewer
from the St. Nicholas weir to Regulator B1; and providing a throttling gate on the Kent Avenue
Interceptor. The Aeration Facilities (Zone I) includes construction of a landside compressor
station and installation of an air header in the creek bottom of the Upper English Kills. Based
upon the performance evaluation of the Zone I aeration testing, Zone II aeration may be
implemented to expand in-stream aeration to include the Lower English Kills, the East Branch
and Dutch Kills. The off-line storage facility will control CSO discharge to the English Kills and
will include a 9 million gallon tank, a pumping station, and a new gravity drain to drain the tank
for treatment at the Newtown Creek WPCP.

Work Performed During This Quarter
Planning
Off-line Storage Tank

The Bureau of Environmental Planning and Assessment (BEPA) continued their review
of the Remedial Action Plan (RAP) and Health and Safety Plan (HASP) for the remedial
work related to the CSO Storage Facility. BEPA completed their review of the revised
CSO Storage Facility Environmental Assessment Statement (EAS) and the Air Modeling
Report and has requested additional work, including a traffic waterbody/watershed
analysis. However, since the WB/WS Plan for Newtown Creek was submitted in
June 2007, the DEP directed the Engineer to postpone this analysis until the
WB/WS Plan for Newtown Creek is reviewed and approved.

Design
Maximize Flow to Morgan Ave. Interceptor

The Department award and registered a contract with URS Corporation for Engineering
Services for St. Nicholas Avenue Weir to Regulator B-1 Relief Sewer.
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Phase 1 Aeration Facility

The NYSDEC Joint Application Permit had expired and a new permit application was
submitted to the NYSDEC. The NYSDEC reviewed and has determined that the
apparent bulkhead is actually a relieving platform and therefore the land beneath the
platform is considered wetlands. As a result, the NYSDEC replied to the NYCDEP with
a Notice of Incomplete Application (NOIA). A response to the NOIA was prepared and
submitted to the NYSDEC on July 18, 2006. The NYSDEC then issued a second NOIA
and a response was prepared by the NYCDEP and submitted to the NYSDEC on August
25, 2006, with a revised response submitted to the NYSDEC on September 7, 2006. The
NYCDEP BEPA issued a modified Negative Declaration on October 4, 2006 and the
NYSDEC issued a Notice of Complete Application (NOCA) to the NYCDEP on October
18, 2006 for advertisement including a public comment period ending November 10,
2006. The NYSDEC then issued a Notice of Permit Issuance on November 22, 2006 with
the effective dates of November 24, 2006 through December 31, 2009. The NYSDEC
Joint Application Permit was modified by the DEC on September 11, 2007 to incorporate
changes to the construction contract.
The NOPI contains Special Conditions, including submission of a Habitat Monitoring
Plan and a Wetlands Restoration Plan within 30 days and 60 days of the permit’s
issuance, respectively.

The special condition for the Wetlands Restoration Plan has been approved by the
NYSDEC on April 24, 2007.
A Habitat Monitoring Plan was submitted to the NYSDEC in January 2007 for their
review. The NYSDEC reviewed and submitted comments to the Plan on March 20,
2007. The NYSDEC’s comments included requests for much more extensive sampling.
The magnitude of the Plan recommended by the NYSDEC is far beyond the scope
needed to satisfy the intent of the Permit Condition. A meeting with the NYSDEC,
NYCDEP, and the Engineer was held on April 13, 2007 to discuss the NYSDEC
comments. The Habitat Monitoring Plan was revised based upon discussions at this
meeting and forwarded to the NYSDEC on June 27, 2007. NYSDEC comments to the
Habitat Monitoring Plan were received on December 14, 2007. A DEP response was
prepared and submitted to the NYSDEC. DEP continues working with NYSDEC
on finalization of the Plan.
The DEP is looking into ways to perhaps modify the existing design to achieve
higher dissolved oxygen levels and potentially use this data to assist in the design
and permitting of subsequent aeration facilities.
Assisted in the meetings for the construction coordination of the project.
The NYCDEP waived the Quality Assurance/Quality Checking (QA/QC) inspection
for the blower packages. It was discovered in March that the blower vendor waived
most of the shop tests for the blower equipment. The issue will be resolved by
providing the required shop tests for the blower equipment before they can be
delivered to the site.
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URS submitted packages to obtain an extension of time for the existing United
States Army Corp of Engineers’ (USACOE) Nationwide No. 5 permit and New
York City Department of Small Business Services’ (NYCDSBS) work permit. The
work permit extension requests were forwarded to the NYCDSBS and USACOE on
February 22, 2008 and February 25, 2008, respectively. The USACOE and
NYCDSBS permits expired on March 15, 2008 and March 24, 2008, respectively.
Tracking of vendor approvals for equipment, shop drawing reviews and responses to the
contractors’ request for information continued for Contracts NC-EK11G, H and E.

Phase 2 Aeration Facilities

Reports were prepared and reviewed recommending properties to locate Aeration
Facilities along the East Branch and Dutch Kills waterbodies.

Preliminary design on Aeration Facilities for the East Branch and Dutch Kills
waterbodies has begun and is evaluating the viability of targeting a dissolved oxygen
concentration of 3 mg/L, as specified in the WWFP.

Construction
Phase 1 Aeration Facilities

The construction of the Phase I Aeration Facilities is 37 percent complete. During the
quarter, the NC-EK11G and NC-EK11E Contractors performed the following
work:

o NC-EK11G
Placed the concrete floor slab
Completed the installation of the structural steel
Installed the metal decking for the roof
Installed the roof insulation
Covered the roof insulation with plywood and installed the roof felt
Installed the soffit and fascia sheathing on the higher roof and
covered the higher roof gutter space with ice and water shield
Placed the transformer concrete pad
Installed and tested the drain and water systems in the toilet area
Completed the bulkhead and the platform
Waterproofed the floor slab walls with the asphalt emulsion
Placed the blower concrete pads
Backfilled the area around the floor slab
Re-installed the structural steel element of the gutter beam of the
lower roof and re-polished the crane runway girder surface
Commenced the installation of masonry construction
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o NC-EK11E
Completed installation of the conduit system within the floor slab
Installed the additional electrical cabinet to provide plugs for
supporting construction activities.
Continued the installation of miscellaneous conduit work and
lightning devices.
Thermal welded the copper grounding cable to the corner steel
columns.

The NC-EK11G Contractor submitted a proposal for the site storm sewer and
retaining wall work.

Maximize Flow to Morgan Ave. Interceptor

Kent Avenue Throttling Facility design continued. It has been decided to include
construction of this facility under Newtown Creek WPCP. Upgrade Contract NC-36.

Missed Milestones

There are no missed milestones.

Anticipated Activities for Next Quarter
Design
Maximize Flow to Morgan Ave. Interceptor

Continue design for Kent Avenue Throttling Gate.

Continue design of the Regulator B-1 Modifications.

Continue design of St. Nicholas Avenue Weir to Regulator B-1 Relief Sewer.

Phase 1 Aeration Facility
Continue tracking vendor approval for equipment Contracts NC-EK11G, H and E.
Continue shop drawing review for Contracts NC-EK11H and E. Continue responding to
any Request for Information submitted by Contracts NC-EK11G, H and E.

Prepare response to DEC comments to the Habitat Monitoring Plan.

Assist in the meetings for the construction coordination of the project.
Resolve obtaining the required shop tests for the blower equipment.
Negotiate Change Order NC-EKG-3 for the site storm sewer work.

Phase 2 Aeration Facilities
Continue evaluation of alternative properties identified for require blower buildings.

Continue working on obtaining properties along the East Branch and Dutch Kills
for the construction of Aeration Systems for the corresponding waterbodies.
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Continue design of Aeration Systems for the East Branch and Dutch Kills
waterbodies.

Construction

Phase 1 Aeration Facility
The NC-EK11G and NC-EK11E Contractors are scheduled to perform the
following work for the next quarter:

o NC-EK11G
Continue installation of Masonry
Continue installation of remaining Door Frames
Commence installation of Louvers
Commence installation of Rough-in Plumbing
Commence placement of concrete pads HVAC Unit and Electrical
Equipment
Commence installation of Jib Crane
Commence placement of Concrete Duct Bank for Electrical Service
and Outdoor Light Pole

o NC-EK11E
Complete installation of Grounding for the Aeration Building
Continue installation of Miscellaneous Conduit work
Commence installation of Outdoor Transformer
Commence installation of Service Pole
Tie-in underground Feeder Cable to Con Edison service

o NC-EK11H
Commence installation of HVAC Equipment.
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Table 11 – Newtown Creek CSO Project

Plan
Elements:

Maximize flow through
Morgan Ave. Interceptor

Phase 1&2 - Aeration
Facilities Off-line Storage Tank

Location: Regulator B1 and WPCP
throttling chamber

Head end of English Kills,
south of Grand Street

Sewers tributary to CSO outfall
discharging to English Kills

Actions:

Raise overflow weir in
Regulator B1; increase
sluice gate openings to
interceptor; provide relief
sewer from St. Nicholas
weir to Regulator B1;
provide throttling gate on
Kent Avenue Interceptor.

Provide aeration of
English Kills to raise DO
concentrations to a
minimum of 1.0 mg/l.
The facility includes a
landside compressor

station and an air header
and diffuser assembly on
the Creek bottom.

Design of an off-line storage facility to
control CSO discharge into English Kills.
The facility would include the tank, a

pumping station, and a new gravity drain to
drain the tank for treatment at the Newtown

Creek WPCP.

Cost: $10,000,000
$65,000,000

(total for Zones I and II)
TBD

Status:

Facility plan elements for
modifications to regulator
and routing of the relief
sewer have been

completed. A Revised
Final Facility Plan Report
was submitted to the DEC.

Regulator B1
Modifications are being
performed under a Task

Order Contract.

Construction is 37%
complete.

A response to the DEC’s
comments to the Habitat
Monitoring Plan is being

prepared.

Continue design of the
Aeration Systems for
Dutch Kills and East
Branch under Contract

NC-EK-IV.

A Draft ULURP application submitted to
DEP. The RAP and HASP are under
review by BEPA. BEPA submitted
comments to the EAS and the Air
Modeling Report. The Department
directed the Engineer to await the

submission of the Newtown Creek LTCP
prior to performing the additional work

requested by BEPA.

Other
Issues:

Requires coordination
with WPCP planning and
design requirements

Site approval (ULURP) and acquisition of
property required. As allowed by the
Order, the current plan is subject to

modifications by the Waterbody /
Watershed Facility Plan.
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3.9. Westchester Creek CSO

The Westchester Creek CSO Facilities Planning area consists of the drainage area of CSO
Outfall HP-014, which discharges at the head end of the Creek. Westchester Creek receives
discharges from five CSO outfalls; however, discharges from CSO Outfall HP-014 were
determined to be the primary cause of water quality degradation in the Creek. CSO Outfall
HP-014 serves a drainage area of approximately 2,321 acres within the Hunts Point WPCP
service area in the Borough of the Bronx. For this CSO planning area, the Waterbody /
Watershed Facility Plan currently under review by the NYSDEC analyzes cost effective CSO
control measures for this waterbody and proposes modifications to the scope of the existing CSO
facilities plan, as permitted in the Order in Section III, Paragraph A, Section 3.

The current Westchester Creek CSO Abatement Facilities Plan, subject to modifications by the
Waterbody/Watershed Facility Plan recommendations, will be constructed in two phases with
Phase I consisting of the facilities to divert the combined sewage to the CSO storage tank, as
well as rehabilitation of an existing tide gate chamber, and Phase II consisting of the CSO
storage tank. In addition to the facilities required for abatement at CSO Outfall HP-014, the DEP
has agreed to provide, as part of the project, amenities for use by the Bronxchester and Van Nest
Little Leagues that utilize the baseball fields adjacent to the site of the proposed CSO storage
tank on the Bronx Psychiatric Center (BPC) Campus. These amenities consist of restroom
facilities, a clubhouse facility, a parking lot to be located on top of the CSO storage tank, and
fencing to separate the Little League facilities from the BPC Campus facilities and the DEP
facilities. This section reports on the progress of the Little League restroom facilities, and
Phases I and II of the Westchester Creek CSO Abatement Facilities Plan.

The Little League restroom facilities will be constructed under a separate contract referred to as
the Site Preparation Contract in advance of the Phase I contract. Phase I includes construction of
the diversion chamber in Eastchester Road, construction of the 2 MG CSO supply/storage
conduit along Waters Place between the diversion chamber and the 10 MG CSO storage tank,
and rehabilitation of the existing tide gate chamber located at CSO Outfall HP-014. Phase II
includes construction of the 10 MG CSO storage tank in the southwest section of the BPC
Campus, including an operations building to house operational units, construction of the Little
League clubhouse facility and parking lot, and installation of the required fencing at the site.

Work Performed During This Quarter
Planning
Site Acquisition at BPC Campus

Negotiations continued between New York City Department of City-Wide
Administrative Services (DCAS) and the Dormitory Authority of the State of New York
(DASNY) regarding acquisition of the site at the BPC Campus by the DEP for the CSO
storage tank, and Little League restroom facilities and clubhouse facility.

A Job Hazard Analysis Form to perform the required surveying to prepare a metes and
bounds description of a permanent easement along the access road into the BPC Campus
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from Waters Place remained under review by the DEP. This easement, which will be
from DASNY to the DEP, is needed to serve as an emergency access route onto the
northeast section of the project site, and will be included as a stipulation in the Contract
of Sale for the site.

Design
Site Preparation

Work to prepare the Site Preparation Contract for re-bidding remained on hold until the
site at the BPC Campus is acquired by the DEP.

Phase I – Influent Sewers

Design of the diversion chamber, supply/storage conduit and rehabilitation of the tide
gate chamber continued.

Phase II – CSO Storage Facility

Design of the CSO storage tank and Little League clubhouse facility continued.
Construction

Construction has not yet been initiated.

Missed Milestones

There are no missed milestones.

Anticipated Activities for Next Quarter
Site Acquisition at BPC Campus

Site acquisition negotiations between DCAS and DASNY will continue.

The surveying will be performed and the metes and bounds description will be prepared
for the permanent easement along the access road into the BPC Campus from Waters
Place.

Phase I – Influent Sewers

Design of Phase I facilities will continue.

Phase II – CSO Storage Facility

Design of Phase II facilities will continue.
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Table 12 – Westchester Creek CSO Project

Plan Elements: Westchester Creek CSO Supply/Storage Conduit, CSO Storage Tank and
Little League Amenities

Location: Bronx Psychiatric Center Campus, and along Eastchester Road and Waters
Place in the Bronx

Actions:

Design and construction of an underground CSO storage tank with a capacity
of 12 MG (including the storage capacity within the supply/storage conduit)
to provide abatement at CSO Outfall HP-014 on Westchester Creek; design
and construction of an operations building; design and construction of

amenities for the Bronxchester and Van Nest Little Leagues

Cost: Under Revision

Status:

Negative Declaration issued for project; ULURP Application approved;
design underway for CSO supply/storage conduit, CSO storage tank and
clubhouse facility for Little Leagues; design complete for restroom facilities

for Little Leagues

Other Issues:

Site needs to be acquired by DEP from the State of New York; licensing
agreement between DEP and the Little Leagues needs to be finalized; NYC
Building Permit Application, as well as other permit applications, needs to be
processed for restroom facilities for Little Leagues. As allowed by the Order,
the current plan is subject to modifications by the Waterbody/Watershed

Facility Plan
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3.10. Bronx River CSO

The modified CSO facilities plan for the Bronx River recommends that floatables control
facilities be provided at CSO Outfalls HP-004, HP-007 and HP-009, within the Hunts Point
WPCP drainage area, to minimize the discharge of unsightly floatable material. This modified
plan eliminated the previously proposed 4 MG CSO storage facility due to limited benefits in the
improvement of water quality in the Bronx River.

For CSO Outfall HP-004, which is located on the west bank of the Bronx River just north of the
Cross Bronx Expressway and serves a drainage area of approximately 582 acres, the
recommended floatables control facility consists of providing in-line netting within a new
conduit located upstream of the outfall along West Farms Road. For CSO Outfall HP-007, which
is located on the east bank of the Bronx River just north of the Sheridan Expressway and serves a
drainage area of approximately 1,693 acres, the recommended floatables control facility consists
of providing mechanical screens within Regulators 27 and 27A located upstream of the outfall.
For CSO Outfall HP-009, which is located on the east bank of the Bronx River near the
confluence with the East River and serves a drainage area of approximately 436 acres, the
recommended floatables control facility consists of providing in-line netting within Regulator 13,
located within Soundview Park upstream of the outfall.

Work Performed During This Quarter
Planning

On January 30, 2008, a meeting was held at the NYCDCP offices in Manhattan,
between representatives of the NYCDCP and Bronx City Planning to review the
Bronx River Land Exchange Application. Based on this meeting, the NYCDCP has
request a multi-agency meeting with representatives from the NYCDPR, NYCDEP,
DCAS, NYSDOT, NYCDCP, and Bronx City Planning. The NYCDPR will schedule
this meeting, which will include a presentation of the project from the NYSDOT and
a discussion on any final comments on the Bronx River Land Exchange
Applications.

On February 12, 2008, a meeting was held at the NYCDCP offices in Manhattan
between representatives of the NYCDCP, Bronx City Planning, DCAS, NYCDOT,
NYCDPR, and NYCDEP to discuss the Bronx River Land Exchange Project
ULURP Application.

The revised Health and Safety Plan (HASP) prepared by the drilling contractor for
drilling the environmental borings at the floatables control facilities sites is being
reviewed by DEP .

The NYCDCP requested the Bronx River Land Exchange Project ULURP
Application be separated into two applications; one ULURP Application for the
Mapping Actions and another ULURP Application for the Zoning Map Amendment
and Site Acquisition / Selection. The Engineer submitted a revised Bronx River
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Land Exchange ULURP Mapping Application to the NYCDCP in mid-February
2008 for final review.

The ULURP Zoning Map Amendment Application and Public Facility Application
of the Bronx River Land Exchange ULURP Application were revised in February
2008, and these applications were submitted to the NYCDCP and the Bronx City
Planning Office in March for approval.

The draft EAS has been revised and is undergoing final review by the DEP.

DEP has determined no ULURP will be required for the floatables control facilities.
Design

Design of the floatables control facilities continued.

The 60 percent complete contract drawings and specifications for the floatables
control facilities were revised based upon the October 12, 2007 meeting between
representatives of the DEP and the Engineer.

The traffic impact study report for Regulator 27 (Outfall HP-007), entitled “Bronx
Floatables Expansion of Regulator CSO 27, Traffic Impact Study of Local Detour
Route,” was finalized, and the DOT was contacted regarding the recommended traffic
control plan included in the report.

An updated construction cost estimate for the floatables control facilities was prepared.

The draft Geotechnical Investigation Report for the floatables control facilities, based on
the geotechnical borings drilled at the project sites, remained under review.

Construction

Construction has not yet been initiated.

Missed Milestones

There are no missed milestones.

Anticipated Activities for Next Quarter
Planning

The DEP to review and approve the EAS for the floatables control facilities.

The environmental borings will be taken at the sites of the floatables control
facilities.

Design

Design of the floatables control facilities will continue.

Review of the draft Geotechnical Investigation Report for the floatables control facilities
sites will be completed.
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DOT approval of the recommended traffic control plan for Regulator 27 for the floatables
control facilities to be obtained.

The completed contract drawings and specifications will undergo review.
Design

Design of the floatables control facilities will continue.

Review of the draft Geotechnical Investigation Report for the floatables control facilities
sites will be completed.

DOT approval of the recommended traffic control plan for Regulator 27 for the floatables
control facilities to be obtained.

The Engineer to submit to the DEP the completed contract drawings and
specifications for final review and approval.

Table 13 – Bronx River CSO Project

Plan Elements: Floatables Control Facilities at CSO Outfalls HP-004, HP-007 and HP-009

Location:
New conduit (West Farms Road) upstream of CSO Outfall HP-004, Regulator 27
(Bronx Park Avenue) and Regulator 27A (Bronx Zoo) upstream of CSO Outfall HP-

007, and Regulator 13 (Soundview Park) upstream of CSO Outfall HP-009

Actions: Design and construction of floatables control facilities for CSO Outfalls HP-004, HP-
007 and HP-009

Cost: $35,398,000

Status:
Draft EAS for floatables control facilities under review, ULURP Application for
floatables control facilities not required; design of floatables control facilities

underway

Other Issues:
EAS for floatables control facilities completed and under review and needs to be

approved and Negative Declaration issued; final contract drawings and
specifications to be submitted, revised if necessary and approved for bidding
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3.11. Hutchinson River CSO

The Hutchinson River CSO Facilities Planning area consists of the drainage areas of CSO
Outfalls HP-023 and HP-024 in the Hunts Point WPCP drainage area. The Hutchinson River
receives discharges from five CSO outfalls; however, discharges from CSO Outfalls HP-023 and
HP-024 were determined to be the primary cause of water quality degradation in the River. CSO
Outfall HP-023, which is located on the west bank of the Hutchinson River near the southern end
of Conner Street, serves a drainage area of approximately 300 acres. CSO Outfall HP-024,
which is located on the west bank of the Hutchinson River near the intersection of Boston Road
and 233rd Street, serves a drainage area of approximately 1,100 acres. For this CSO planning
area, the Waterbody/Watershed Facility Plan, currently under review by the NYSDEC, analyzes
cost effective CSO control measures for this waterbody and proposes modifications to the scope
of the existing CSO facilities plan, as permitted in the Order in Section III, Paragraph A,
Section 3.

The current Hutchinson River CSO Abatement Facilities Plan, subject to modifications by the
Waterbody/Watershed Facility Plan, will be constructed in two phases with Phase I consisting of
a 4 MG CSO storage tank to provide abatement at CSO Outfall HP-023 and Phase II a 3 MG
CSO storage tank to provide abatement at CSO Outfall HP-024. This section reports on the
progress of Phases I and II of the Hutchinson River CSO Abatement Facilities Plan.

Phase I includes construction of a southern 4 MG CSO storage tank to be located adjacent to the
Hutchinson River wholly within the boundary limits of Public Place Site, which is land near the
southern end of Conner Street currently controlled by the DPR. Phase II includes construction of
a northern 3 MG CSO storage tank to be located adjacent to the Hutchinson River along
Hutchinson Avenue on land currently owned by Pascap Export, Inc.

Work Performed During This Quarter
Design
Phase I – 4 MG CSO Storage Tank

Design of the 4 MG CSO storage tank continued.
Phase II – 3 MG CSO Storage Tank

Design of the 3 MG CSO storage tank continued.

Construction

Construction has not yet been initiated.

Missed Milestones

There are no missed milestones.
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Anticipated Activities for Next Quarter
Phase I – 4 MG CSO Storage Tank

Design of Phase I facilities will continue.

Phase II – 3 MG CSO Storage Tank

Design of Phase II facilities will continue.

Table 14 – Hutchinson River CSO Project

Plan Elements: Hutchinson River CSO Storage Facilities

Location:
City-owned property at southern end of Conner Street adjacent to Hutchinson

River; privately-owned property along Hutchinson Avenue adjacent to Hutchinson
River

Actions:
Design and construction of a 4 MG CSO storage tank and a 3 MG CSO storage
tank to provide abatement at CSO Outfalls HP-023 and HP-024, respectively;

rehabilitation of existing CSO Outfalls HP-023 and HP-024

Cost: Under Revision

Status: Preparation of EAS and ULURP Application being coordinated with the CSO
Long-Term Control Plan; design underway

Other Issues:

EAS needs to be prepared, approved and Negative Declaration issued; ULURP
Application needs to be prepared, certified and approved; sites for CSO storage
facilities need to be acquired. As allowed by the Order, the current plan is subject

to modifications by the Waterbody/Watershed Facility Plan
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3.12. Jamaica Bay CSO

The Jamaica Bay CSO Abatement Facility Plan addresses CSOs in the 26th Ward WPCP
drainage area, specifically the CSO discharges to Fresh Creek, Hendrix St. Canal and Spring
Creek, as well as other tributary waters with CSO discharges to Jamaica Bay. The Phased plan
for the 26th Ward tributaries includes: Phase I includes cleaning of sewers in the 26th Ward
drainage area and interim dredging of the head-end of Hendrix St Canal. Subsequent phases
include development of waterbody/watershed plans for the 26th Ward tributaries under the
Citywide Long Term Control Plan for CSO and expansion of the wet weather capacity of the 26th
Ward WPCP by 50 mgd.

In addition to the facility plan recommendations, the existing Spring Creek Auxiliary WPCP is
undergoing an upgrade. The project was developed under another program, but was
subsequently listed as a recommended project in the Jamaica Bay CSO Abatement Facility Plan.
The Spring Creek AWPCP is a CSO facility that receives flow from the Autumn Avenue
Regulator in Brooklyn and the 157th Avenue Regulator in Queens. The flow is conveyed to the
plant through six barrels and is distributed to six basins. If stored flow reaches an elevation of
1.0, the four effluent sluice gates at the effluent end of each of the basins open, allowing flow to
be discharged to Spring Creek.
The key components of the Spring Creek Auxiliary WPCP upgrade include lowering the roof
and providing enhanced HVAC and odor control systems, improved disinfection systems, and
new basin wash down systems.

Work Performed During This Quarter
Design
Cleaning of Certain Combined Sewers

A certification letter dated January 10, 2008 was submitted to NYSDEC certifying
that Notice to Proceed to Construction for Jamaica Bay CSO/26th Ward Drainage
Area Sewer Cleaning was provided to the National Water Main Cleaning Company.

Dredging

The NYCDEP responded to NYSDEC Bureau of Marine Resources comments
regarding the Joint Application Permit associated with the Interim Dredging of the
Hendrix Street Canal. A meeting was held with NYSDEC Division of Water and
Bureau of Marine Resources personnel to address Bureau comments related to the
composition of the proposed containment cap. Following discussions with NYCDEP
Marine Division personnel, the containment cap was revised to remove the gravel
component of the cap. Drawings noting the revised cap cross section were
submitted to the US Army Corps of Engineers for review.

The Environmental Assessment Statement associated with the Hendrix Street Canal
Interim Dredging Project was distributed for public notice.
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Expansion of 26th Ward WPCP Capacity

Design work for the 50 mgd increase in wet weather capacity continued.
Construction
Spring Creek Auxiliary WPCP Upgrade

Construction activities are nearing completion with only punch list work remaining
to be completed at the Spring Creek Auxiliary WPCP upgrade. The odor control
system, generator, boilers, and disinfection system have all been started up and the
certification of construction completion was sent to the NYSDEC meeting the April
30th milestone. All basins are operational.
Wet Weather Operating Plan comments received from DEC were addressed and the
updated plan submitted to DEC.

Missed Milestones

There are no missed milestones.

Anticipated Activities for Next Quarter
Dredging

Revise Contract Documents to incorporate NYSDEC Bureau of Marine Resources
and advertise for bids.

A modification request for the NTP date of June 2008 is required as a result of the
dredging cap re-design that was required by the DEC for the permit approval.

Cleaning of Certain Combined Sewers

Initiation of sewer cleaning activities by the contractor and construction
management of contractor sewer cleaning activities by the DEP.

Spring Creek Upgrade

The Contractor is completing the work on the scavenger waste station.

The electrical contractor is completing the work on the security system and
permanent control room.

The barrel leak inspection has been completed. The report was submitted to DEC.
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Table 15 – Jamaica Bay CSO Project
Plan

Elements: Dredging Cleaning of Certain
Combined Sewers

Expansion of 26th Ward
WPCP Capacity

Spring Creek
Upgrade

Location:

Phase I- Interim
Dredging of
Hendrix Street

Canal

Phase I-Portions of
sewers in Williams,
Hegeman and

Flatlands Avenues

Phase IV- 26th Ward WPCP,
Brooklyn

Spring Creek,
Brooklyn

Actions:

Contract
documents for
interim dredging
currently being

revised

Contractor to initiate
work May 2008

Increase wet weather capacity
by 50 mgd

Upgrade of
existing CSO
facility

Project
Cost: $15 million $4.3 million

Estimate Construction Costs:
26W- 13: $26 million
26W-20: $232 million1
26W-22: $424 million1
26W-23: $58 million1
26W-24: TBD

1Conceptual estimate

$87 million

Status: On Schedule. On Schedule Final Design Initiated 100%
complete

Other
Issues: - - - -
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3.13. Citywide Comprehensive Floatables Plan

Work Performed During This Quarter

During the first quarter of 2008, data collection by the Harbor Water Quality Survey
crews for the floatables monitoring program continued.

The floatables monitoring program also completed its transition from a pilot phase to a full
scale program on schedule as of February 2008. Over the course of 2008, floatables
monitoring activities will be incorporated into existing programs (listed below) to expand the
number of sites monitored.

1) Long Term Control Plan post construction compliance monitoring (PCM)-
Floatables monitoring will be conducted as part of the PCM as sites come on line.

2) Harbor Water Quality Survey – Floatables monitoring will be incorporated into
existing cruise schedules to cover active sites in addition to those monitored as part
of the pilot program.

3) Public Participation – Volunteer monitoring sites will be added to the sites tested
under the pilot program in anticipation of the 2008 monitoring season (i.e., 2008
bathing season).

4) Environmental Benefit Shoreline Cleanup Program – Additional monitoring will
be conducted in conjunction with this DEP cleanup program. Cleanups are
expected to occur over several days during the summer of 2008 at up to six
sites. Specific schedules will be developed during the second quarter of 2008.

The New York City Beach Floatables Survey Program (Survey Program), a volunteer group
that has been performing counts of beach floatables for several years, completed floatables
monitoring at approximately 10 sites during the 2007 bathing season as a public participation
group. Coordination with the Survey Program occurred in the first quarter of 2008 in
anticipation of 2008 bathing season activity.

As part of the CSO LTCP project, Waterbody/Watershed reports have incorporated
general language describing the floatables monitoring program and the likely inclusion of
floatables monitoring as part of the post construction monitoring program for relevant
LTCP waterbodies.

The Floatables Monitoring Program Progress Report for CY2007 was developed
during the first quarter and submitted as an addendum to the CSO BMP Annual
Report to the New York State Department of Environmental Conservation during
the first week of April.
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Missed Milestones

There are no missed milestones.

Anticipated Activities for Next Quarter

Continue floatables monitoring program activities, including monitoring at all active
Harbor Water Quality Survey sites.

Continue planning for monitoring by the public participation group (New York City Beach
Floatables Survey Program) during the 2008 bathing season.

Continue planning for monitoring to be conducted by the Environmental Benefit Fund
Shoreline Cleanup Program

Initiate plannign for site-specific investigations that will occur at three sites during
2008 based on the recommendations in the CY2007 Floatables Monitoring Program
Progress Report.
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4.0. Compliance Status

4.1. Unresolved Delays

See Section 7.0, Other Issues.

4.2. Compliance Charts

The following table summarizes the milestone dates developed in the draft Consent Order and
updates available through September 2007:

Table 16 – Consent Order Milestone Dates

ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

I. Alley Creek CSO
A. Facility Plan Development

1. Submit Modified Facility Plan Report - Completed 100

2. Submit Approvable Additional Modified Facility Plan
Report - Feb. 2004 100

3. Submit Form 2A SPDES Application - June 2003 100

B. Comprehensive Watershed Planning

1. Submit Approvable Alley Creek Waterbody / Watershed
Facility Plan Report - June 2007 100

2. Submit Approvable East River Waterbody / Watershed
Facility Plan Report - June 2007 100

C. Outfall and Sewer System Improvements

1. Initiate Final Design May 1996 - 100

2. Final Design Completion Including CPM Analysis - Mar. 2002 100

3. Notice to Proceed to Construction Dec. 2002 - 100

4. Construction Completion - Dec. 2006 100

D. CSO Retention Facility

1. Initiate Final Design May 1996 - 100

2. Final Design Completion Including CPM Analysis - Dec. 2005 100

3. Notice to Proceed to Construction Dec. 2006 - 100

4. Construction Completion - Dec. 2009 14

E. Drainage Basin Specific LTCPs
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

1. Submit Approvable Drainage Basin Specific LTCP for
Alley Creek -

6 mos. after
approval of
I.B.1.

50

2. Submit Approvable Drainage Basin Specific LTCP for
East River -

6 mos. after
approval of
I.B.2.

50

II. Outer Harbor CSO

A. Facility Plan Development

1. Submit Modified Facility Plan Report - Completed 100

2. Submit Additional Modified Facility Plan Report - Feb. 2004 100

B. Comprehensive Watershed Planning

1. Submit Approvable Open Waters Waterbody / Watershed
Facility Plan Report - June 2007 100

C. Regulator Improvements - Fixed Orifices

1. Initiate Final Design Jan. 2004 - 100

2. Final Design Completion Including CPM Analysis - April 2005 100

3. Notice to Proceed to Construction Feb. 2006 - 100

4. Construction Completion - July 2008 99

D. Regulator Improvements – Automation

1. Initiate Final Design Feb. 2005 - 100

2. Final Design Completion Including CPM Analysis - Nov. 2006 100

3. Notice to Proceed to Construction Nov. 2007 - 100

4. Construction Completion - June 2010 5

E. Port Richmond Throttling Facility

1. Initiate Final Design June 2004 - 100

2. Final Design Completion Including CPM Analysis - Aug. 2005 100

3. Notice to Proceed to Construction June 2006 - 100

4. Construction Completion - Dec. 2008 55

F. In-Line Storage

1. Initiate Final Design July 2005 - N/A

2. Final Design Completion Including CPM Analysis - Nov. 2006 N/A

3. Notice to Proceed to Construction Aug. 2007 - N/A
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

4. Construction Completion - Aug. 2010 N/A

G. Submit Approvable Drainage Basin Specific LTCP for Open
Waters - Jan. 2008 50

III. Inner Harbor CSO
A. Facility Plan Development

1. Submit Modified Facility Plan Report - Completed 100

2. Submit Additional Modified Facility Plan Report - Feb. 2004 100

B. Comprehensive Watershed Planning

1. Submit Approvable Gowanus Canal Waterbody /
Watershed Facility Plan Report - June 2007 100

C. Regulator Improvements - Fixed Orifices

1. Initiate Final Design Mar. 2000 - 100

2. Final Design Completion Including CPM Analysis - Sept. 2002 100

3. Notice to Proceed to Construction Feb. 2003 - 100

4. Construction Completion - Apr. 2006 100

D. Regulator Improvements – Automation

1. Initiate Final Design Feb. 2005 - 100

2. Final Design Completion Including CPM Analysis - Nov. 2006 100

3. Notice to Proceed to Construction Nov. 2007 - 100

4. Construction Completion - June 2010 5

E. In-Line Storage

1. Initiate Final Design July 2005 - 100

2. Final Design Completion Including CPM Analysis - Nov. 2006 100

3. Notice to Proceed to Construction Aug. 2007 - 100

4. Construction Completion - Aug. 2010 25

F. Submit Approvable Drainage Basin Specific LTCP forGowanus Canal - Jan. 2008 50

IV. Paerdegat Basin CSO
A. Facility Plan Development

1. Submit Modified Facility Plan Report - Completed 100

2. Submit Additional Modified Facility Plan Report - Feb. 2004 100
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

3. Submit Form 2A SPDES Application - July 2002 100

B. Comprehensive Watershed Planning

1. Submit Approvable Paerdegat Basin Waterbody /
Watershed Facility Plan Report - Mar. 2003 100

C. Influent Channel

1. Initiate Final Design Oct. 1994 - 100

2. Final Design Completion Including CPM Analysis - Mar. 1997 100

3. Notice to Proceed to Construction Feb. 1999 - 100

4. Construction Completion - Feb. 2002 100

D. Foundations and Substructures

1. Initiate Final Design Oct. 1994 - 100

2. Final Design Completion Including CPM Analysis - Aug. 2001 100

3. Notice to Proceed to Construction June 2002 - 100

4. Construction Completion - Dec. 2006 97

E. Structures and Equipment

1. Initiate Final Design Oct. 1994 - 100

2. Final Design Completion Including CPM Analysis - Nov. 2004 100

3. Notice to Proceed to Construction Sept. 2005 - 100

4. Construction Completion - Aug. 2011 67

F. Submit Approvable Drainage Basin Specific LTCP for
Paerdegat Basin - Nov. 2005 100

V. Flushing Bay CSO
A. Facility Plan Development

1. Submit Modified Facility Plan Report - Completed 100

2. Submit Additional Modified Facility Plan Report - Feb. 2004 100

3. Submit Form 2A SPDES Application - June 2003 100

B. Comprehensive Watershed Planning

1. Submit Approvable Flushing Bay Waterbody / Watershed
Facility Plan Report - June 2007 100

2. Submit Approvable Flushing Creek Waterbody /
Watershed Facility Plan Report - June 2007 100
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

C. CS4-1 Reroute and Construct Effluent Channel

1. Initiate Final Design Oct. 1992 - 100

2. Final Design Completion Including CPM Analysis - Sept. 1994 100

3. Notice to Proceed to Construction June 1995 - 100

4. Construction Completion - June 1996 100

D. CS4-2 Relocate Ballfields

1. Initiate Final Design Oct. 1992 - 100

2. Final Design Completion Including CPM Analysis - Sept. 1994 100

3. Notice to Proceed to Construction Apr. 1995 - 100

4. Construction Completion - Aug. 1995 100

E. CS4-3 Storage Tank

1. Initiate Final Design Dec. 1993 - 100

2. Final Design Completion Including CPM Analysis - Sept. 1996 100

3. Notice to Proceed to Construction July 1997 - 100

4. Construction Completion - Aug. 2001 100

F. CS4-4 Mechanical Structures - Initiate Final Design

1. Initiate Final Design Dec. 1993 - 100

2. Final Design Completion Including CPM Analysis - Feb. 2000 100

3. Notice to Proceed to Construction Mar. 2002 - 100

4. Construction Completion - Dec. 2004 100

G. CS4-5 Tide Gates

1. Initiate Final Design Aug. 1998 - 100

2. Final Design Completion Including CPM Analysis - Nov. 1999 100

3. Notice to Proceed to Construction Dec. 2000 - 100

4. Construction Completion - Apr. 2002 100

H. CD-8 Manual Sluice Gates

1. Final Design Completion Including CPM Analysis - May 2003 100

2. Notice to Proceed to Construction Feb. 2004 - 100

3. Construction Completion - June 2005 100

I. Drainage Basin Specific LTCPs
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

1. Submit Approvable Drainage Basin Specific LTCP for
Flushing Bay -

6 mos. after
apprvl. of
V.B.1.

50

2. Submit Approvable Drainage Basin Specific LTCP for
Flushing Creek -

6 mos. after
apprvl. of
V.B.2.

50

VI. Jamaica Tributaries CSO

A. Facility Plan Development

1. Submit Modified Facility Plan Report - April 2003 100

2. Submit Additional Modified Facility Plan Report - Feb. 2004 100

B. Comprehensive Watershed Planning

1. Submit Approvable Bergen Basin Waterbody / Watershed
Facility Plan Report - June 2007 100

2. Submit Approvable Thurston Basin Waterbody /
Watershed Facility Plan Report - June 2007 100

C. Meadowmere & Warnerville DWO Abatement

1. Initiate Final Design Jan. 2004 - 100

2. Final Design Completion Including CPM Analysis - May 2005 100

3. Notice to Proceed to Construction Mar. 2006 - 100

4. Construction Completion - Mar. 2009 55

D. Expansion of Wet Weather Capacity of Jamaica WPCP

1. Initiate final Design June 2007 - -

2. Submit Form 2A SPDES Application - June 2010 -

3. Final Design Completion Including CPM Analysis - June 2011 -

4. Notice to Proceed to Construction June 2012 - -

5. Construction Completion - June 2015 -

E. Destratification Facility

1. Initiate Final Design Jan. 2006 - 100

2. Final Design Completion Including CPM Analysis - Oct. 2006 100

3. Notice to Proceed to Construction Aug. 2007 - 0

4. Construction Completion - Dec. 2008 -

F. Laurelton and Springfield Blvd.
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

1. Submit Drainage Plan for Storm Sewer Build-out - Jan. 2008 75

G. Regulator Automation

1. Initiate Final Design Feb. 2005 - 100

2. Final Design Completion Including CPM Analysis - Nov. 2006 100

3. Notice to Proceed to Construction Nov. 2007 - 100

4. Construction Completion - June 2010 5

H. Drainage Basin Specific LTCPs

1. Submit Approvable Drainage Basin Specific LTCP for
Bergen Basin - Aug. 2012 50

2. Submit Approvable Drainage Basin Specific LTCP for
Thurston Basin - Aug. 2012 50

VII. Coney Island Creek CSO
A. Facility Plan Development

1. Submit Modified Facility Plan Report - Apr. 2003 100
B. Comprehensive Watershed Planning

1. Submit Approvable Coney Island Creek Waterbody /
Watershed Facility Plan Report - June 2007 100

C. Avenue V Pumping Station Upgrade

1. Initiate Final Design April 1998 - 100

2. Final Design Completion including CPM Analysis - Jan. 2005 100

3. Notice to Proceed to Construction Nov. 2005 - 100

4. Construction Completion - Apr. 2011 38

D. Avenue V Force Main

1. Initiate Final Design Apr. 1998 - 100

2. Final Design Completion Including CPM Analysis - Sept. 2006 100

3. Notice to Proceed to Construction July 2007 - 100

4. Construction Completion - June 2012 8
E. Submit Approvable Drainage Basin Specific LTCP for
Coney Island Creek - Sept. 2007 50

VIII. Newtown Creek CSO

A. Facility Plan Development
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

1. Submit Modified Facility Plan Report - Oct. 2003 100

B. Comprehensive Watershed Planning

1. Submit Approvable Newtown Creek Waterbody /
Watershed Facility Plan Report - June 2007 100

C. Aeration Zone I

1. Initiate Final Design Mar. 2001 - 100

2. Final Design Completion Including CPM Analysis - Dec. 2004 100

3. Notice to Proceed to Construction Dec. 2005 - 100

4. Construction Completion - Dec. 2008 37

D. Aeration Zone II

1. Initiate Final Design June 2007 - 100

2. Final Design Completion Including CPM Analysis - June 2010 <5

3. Notice to Proceed to Construction June 2011 - -

4. Construction Completion - June 2014 -

E. Relief Sewer / Regulator Modification

1. Initiate Final Design June 2007 - 100

2. Final Design Completion Including CPM Analysis - June 2009 10

3. Notice to Proceed to Construction June 2010 -

4. Construction Completion - June 2014 -

F. Throttling Facility

1. Initiate Final Design Dec. 2005 - 100

2. Final Design Completion Including CPM Analysis - June 2008 100

3. Notice to Proceed to Construction June 2009 - -

4. Construction Completion - Dec. 2012 -

G. CSO Storage Facility

1. Initiate Final Design Nov. 2010 - -

2. Submit Form 2A SPDES Application - Nov. 2013 -

3. Final Design Completion Including CPM Analysis - Nov. 2014 -

4. Notice to Proceed to Construction Dec. 2015 - -

5. Construction Completion - Dec. 2022 -
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

H. Submit Approvable Drainage Basin Specific LTCP for
Newtown Creek - Feb. 2016 50

IX. Westchester Creek CSO
A. Facility Plan Development

1. Submit Modified Facility Plan Report - Apr. 2003 100

2. Submit Form 2A SPDES Application - June 2009 -

B. Comprehensive Watershed Planning

1. Submit Approvable Westchester Creek Waterbody /
Watershed Facility Plan Report July 2004 June 2007 100

C. Phase I (Influent Sewers)

1. Initiate Final Design Jan. 2004 - 100

2. Final Design Completion Including CPM Analysis - June 2010 20

3. Notice to Proceed to Construction June 2011 - -

4. Construction Completion - June 2015 -

D. CSO Storage Facility

1. Notice to Proceed to Construction Dec. 2015 - -

2. Construction Completion - Dec. 2022 -

E. Submit Approvable Drainage Basin Specific LTCP for
Westchester Creek - Feb. 2016 50

X. Bronx River CSO
A. Facility Plan Development

1. Submit Modified Facility Plan Report - Sept. 2003 100

2. Submit Additional Modified Facility Plan Report - Mar. 2004 100

3. Submit Form 2A SPDES Application - July 2007 -

B. Comprehensive Watershed Planning

1. Submit Approvable Bronx River Waterbody / Watershed
Facility Plan Report - June 2007 100

C. Floatables Control

1. Initiate Final Design Jan. 2006 - 100

2. Final Design Completion Including CPM Analysis - July 2008 60

3. Notice to Proceed to Construction June 2009 - -
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

4. Construction Completion - June 2012 -

D. Submit Approvable Drainage Basin Specific LTCP for
Bronx River - Aug. 2009 50

XI. Hutchinson River CSO
A. Facility Plan Development

1. Submit Modified Facility Plan Report - July 2003 100

2. Submit Form 2A SPDES Application - June 2009 -

B. Comprehensive Watershed Planning

1. Submit Approvable Hutchinson River Waterbody /
Watershed Facility Plan Report - June 2007 100

C. Phase I of the Storage Facility

1. Initiate Final Design Apr. 2005 - 100

2. Final Design Completion Including CPM Analysis - June 2010 10

3. Notice to Proceed to Construction June 2011 - -

4. Construction Completion - June 2015 -

D. Future Phases

1. Notice to Proceed to Construction Dec. 2016 - -

2. Construction Completion - Dec. 2023 -

E. Submit Approvable Drainage Basin Specific LTCP for
Hutchinson River - Feb. 2017 50

XII. Jamaica Bay CSO
A. Facility Plan Development

1. Submit Modified Facility Plan Report - Dec. 2003 100

B. Comprehensive Watershed Planning

1. Submit Approvable Jamaica Bay Waterbody / Watershed
Facility Plan Report - June 2007 100

2. Submit Approvable Spring Creek Waterbody / Watershed
Facility Plan Report - June 2007 100

3. Submit Approvable Fresh Creek Waterbody / Watershed
Facility Plan Report - June 2007 100

4. Submit Approvable Hendrix Creek Waterbody /
Watershed Facility Plan Report - June 2007 100
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

C. Spring Creek AWPCP Upgrade

1. Initiate Final Design Apr. 1998 - 100

2. Final Design Completion Including CPM Analysis - Feb. 2002 100

3. Submit Form 2A SPDES Application - June 2003 100

4. Notice to Proceed to Construction Mar. 2003 - 100

5. Construction Completion - April 2007 100

D. 26th Ward Drainage Area Sewer Cleaning and Evaluation

1. Initiate Final Design Jan 2007 - 100

2. Final Design Completion Including CPM Analysis - June 2007 100

3. Notice to Proceed to Construction - June 2008 -

4. Construction Completion - June 2010 -

E. Hendrix Creek Dredging

1. Initiate Final Design Jan 2007 - 100

2. Final Design Completion Including CPM Analysis - June 2007 100

3. Notice to Proceed to Construction - June 2008 -

4. Construction Completion - June 2010 -

F. 26th Ward Wet Weather Expansion

1. Initiate Final Design June 2006 - 100

2. Final Design Completion Including CPM Analysis - June 2010 10

3. Submit Form 2A SPDES Application - June 2009 -

4. Notice to Proceed to Construction June 2011 - -

5. Construction Completion - Dec. 2015 -

G. Drainage Basin Specific Long Term Control Plans

1. Submit Approvable Drainage Basin Specific LTCP for
Jamaica Bay - Aug. 2012 50

2. Submit Approvable Drainage Basin Specific LTCP for
Spring Creek - Aug. 2012 50

3. Submit Approvable Drainage Basin Specific LTCP for
Fresh Creek - Aug. 2012 50

4. Submit Approvable Drainage Basin Specific LTCP for
Hendrix Creek - Aug. 2012 50

XIII. Citywide Comprehensive Floatables Plan
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

A. Facility Plan Development

1. Submit Modified Facility Plan Report - Dec. 2004 100

XIV. Submit Approvable City-Wide LTCP
- Dec 2017 -
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5.0. Community Relations

The third public outreach meeting of the Interagency Best Management Practices (BMP)
Task Force was held on Monday, February 4, 2008. This meeting focused on BMP design
opportunities and challenges in several areas of implementation. Brainstorming sessions for
BMP designs were organized around the following subjects: New and existing low, medium,
and high density residential and commercial sites and structures, new and existing
industrial and commercial structures, streets, sidewalks, confined and heavily programmed
public space, small neighborhood and large destination parks, fields, courts, play areas,
and waterfront development.

A Gowanus Canal public meeting was held on February 12, 2008 to review and receive
input on the Gowanus Canal WB/WS Plan. The meeting was held jointly by DEP and DEC
and a responsiveness summary was prepared by DEP and DEC.

An Alley Creek public meeting is planned for May 21, 2008.
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6.0. Key Personnel Changes

James G. Mueller, P.E. was promoted to Acting Deputy Commissioner of the Bureau of
Engineering Design & Construction.
Robin Adair, Esq. NYSDEC has been appointed the day-to-day legal lead for the CSO
Consent Order, succeeding Scott Crisafulli, Esq. who will continue to be involved in the
project in his new position at DEC.
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7.0. Other Issues
As identified in the report, the following issues may materially affect the work required by this
Order:

1. Paerdegat Basin CSO
DEP submitted a written request for modification of a milestone date related to the
construction completion date of December 2006 as set forth in Appendix A, IV. Paerdegat
Basin CSO, D. Foundations and Substructures, 4. The request was made 60 days prior to the
milestone, as required by the Order. The request was based on poor performance by the
contractor and a new milestone date of February 2008 was proposed. On January 2, 2007,
DEC issued an NOV for this milestone. A proposed modification to the Consent Order has
been drafted between DEP and DEC Legal to revise this milestone date.

On December 6, 2007, the DEP declared the 4B contractor (Foundations and Substructures)
to be in default of the contract based upon the contractor’s abandonment of the site and
failure to perform. DEP has met with the Surety and is working with them on development
of a contract completion plan.

2. Jamaica Tributaries CSO
The property owner for the Destratification Facility refused to move forward on the site
identified and would not co-sign the ULURP application or sell the site identified for the
destratification facility. Negotiations continued with the owner on an alternative site
identified on the same lot upon which to locate the facility. A revised ULURP was approved
by City Planning. Final design contract documents were prepared to reflect the new site.
This lead to a delay in the bidding and construction of this work. A proposed modification to
the Consent Order has been drafted between DEP and DEC Legal to revise this milestone
date.

3. Jamaica Bay CSO
DEP submitted the Jamaica Bay and CSO Tributaries Waterbody/Watershed Plan to DEC on
June 30, 2007, as required by the Order. This report documents a more effective CSO
management strategy, as compared to the expansion of the wet weather capacity of the
Jamaica WPCP. This alternative to treatment plant expansion relies on sewer system
improvements to maximize the use of the plant’s 200 mgd wet weather capacity. Detailed
technical discussions on this proposed alternative have been held with DEC and a
technical paper that describes this alternative will be submitted to DEC as requested.
It is important to resolve this issue as soon as possible, as the proposed modified milestone to
initiate design on this element is scheduled to commence in June 2009. Considering that the
typical design consultant procurement process tanks 18 to 24 months, resolution is needed
immediately.

4. Additional Waterbody/Watershed Modification Requests
In accordance with the CSO Consent Order; the DEP proposed modifications to the
Newtown Creek, Westchester Creek, and Hutchinson River CSO plans as part of the June 30,
2007 - Waterbody/Watershed Plans submittal. These revised plans would require modifying
particular milestones currently contained in the CSO consent order and that NYCDEP
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believes would achieve equivalent or better water quality benefits. It is important to resolve
this issue as soon as possible, as many of these consent order milestones that the WB/WS
Plans proposed to modify have already commenced or are scheduled to commence in the
near future.

5. Alley Creek CSO - Abatement Facilities – Phase I, Stage 2, Contract ER-AC2
In mid-November 2007, the DEP issued a registered letter to the NYSDEC regarding a
Notice of Force Majeure for stoppage of all construction activities on the interim pumping
station due to the deteriorated condition of an existing pile-supported, 36-inch diameter
influent sewer within the work zone. DEP has not yet determined the impact that this event
will have on compliance with the construction completion milestone date.

6. Outer Harbor CSO - Phase II Throttling Facility
DEP submitted a Notice of Force Majeure in November 2007 to NYSDEC due to an
unanticipated subsurface condition encountered by the contractor. DEP has not yet
determined the impact that this event will have on compliance with the construction
completion milestone date.

On February 15, 2008, DEP submitted an update to the November 2007 Force Majeure
event.
7. Inner Harbor CSO – In-line Storage
DEP submitted a Notice of Force Majeure in December 2007 to NYSDEC due to
unanticipated subsurface conditions and discontinuation of equipment by the specified dam
manufacturer. DEP has not yet determined the impact of these events on compliance with
the construction completion milestone date.

8. Jamaica Tributaries – Warnerville Pump Station and Force Main
DEP submitted a Notice of Force Majeure on February 15, 2008 to NYSDEC due to
unanticipated subsurface conditions encountered by the contractor. DEP has not yet
determined the impact this event will have on compliance with the construction
completion milestone date.
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8.0. Status of LTCP Development
According to the Order, the reporting on the progress of the Drainage Basin Specific LTCP and
Waterbody/Watershed Plan development shall be included in the first and third quarterly reports
of each calendar year beginning in the year 2005 and continuing until all Appendix A
requirements have been completed and approved. The Order specifies that the following
elements shall be addressed: (1) Characterization, Monitoring, and Modeling of the Combined
Sewer System; (2) Public Participation; (3) Consideration of Sensitive Areas; (4) Evaluation of
Alternatives; (5) Cost/Performance Considerations; (6) Operational Plan; (7) Maximizing
Treatment at the Existing WPCP Treatment Plant; (8) Implementation Schedule; and (9) Post
Construction Compliance Monitoring. DEP has submitted all of the required WB/WS Plans to
DEC for review.
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Alley Creek 100 100 100 100 100 100 100 100 100

Bergen Basin 100 100 100 100 100 100 100 100 100

Bronx River 100 100 100 100 100 100 100 100 100

Coney Island Creek 100 100 100 100 100 100 100 100 100

East River 100 100 100 100 100 100 100 100 100

Flushing Bay 100 100 100 100 100 100 100 100 100

Flushing Creek 100 100 100 100 100 100 100 100 100

Fresh Creek 100 100 100 100 100 100 100 100 100

Gowanus Canal 100 100 100 100 100 100 100 100 100

Hendrix Creek 100 100 100 100 100 100 100 100 100

Hutchinson River 100 100 100 100 100 100 100 100 100

Jamaica Bay 100 100 100 100 100 100 100 100 100

Newtown Creek 100 100 100 100 100 100 100 100 100

Open Waters 100 100 100 100 100 100 100 100 100

Paerdegat Basin* 100 100 100 100 100 100 100 100 100

Spring Creek 100 100 100 100 100 100 100 100 100

Thurston Basin 100 100 100 100 100 100 100 100 100

Westchester Creek 100 100 100 100 100 100 100 100 100

* Reflects % completion of Drainage Basin Specific LTCP
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NYSDEC/NYCDEP Quarterly CSO Consent Order Meeting 
Tuesday, February 12, 2008  

 
Hazen and Sawyer, P.C. 

498 7th Avenue, 11th Floor 
1:00 PM 

 
AGENDA 

 
1) Review of Previous Quarterly Meeting Minutes 
 
2) Discussion of 4th Quarter 2007 Citywide CSO Progress Report and Milestones 

 
3) Status of Specific Consent Order Projects 

a. Paerdegat Basin Foundations/Substructures 
b. Shellbank Basin Destratification  
c. Jamaica WPCP Wet Weather Expansion 
d. Newtown Creek Phase I Aeration 
e. Flushing CSO Tank 

 
4) Force Majeure 

a. Alley Creek CSO Retention Facility 
b. Inner Harbor In-Line Storage 
c. Outer Harbor Throttling Facility 

 
5) Modification Request for Laurelton and Springfield Blvd. Sewer Buildout 
 
6) DEC Permit Reviews 

a. Hendrix Creek Dredging 
b. Dewatering for Ave V Force Mains and Pump Station 
c. Shellbank Destratification 
d. Newtown Creek Aeration Zone I – Habitat Monitoring Plan 
 

7) Interim Post Construction Monitoring Plan 
 
8) Status of DEC Reviews of WB/WS Reports and Resource Planning 
 
9) Status of CSO Consent Order Modifications 

a. Proof of Publication 
b. Submittal of EBP Work Plan 

i. USDA Forest Service Grant Proposal 
 

10) IEM Status 
 

11) Miscellaneous 
a. Rockaway Sewer Project Submittal 
b. Jamaica Bay 2XDDWF, DEC letter of 12/7/07 
c. NOV for BMPs #1a, 1b, and 2 dated 12/14/07 

 
12) Next Quarterly Meeting: May 13, 2008; Location – TBD 
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NYSDEC/NYCDEP CSO Consent Order Quarterly Meeting

Meeting Minutes

February 12, 2008 Hazen and Sawyer, New York, NY

The quarterly meeting to discuss issues related to the Combined Sewer Overflow
(CSO) Consent Order was held on February 12, 2008 at the offices of Hazen and
Sawyer. Keith Mahoney (NYCDEP) welcomed representatives of NYSDEC and
NYCDEP to the meeting and introduced Dorothy Chao (NYCDEP), who presented
much of the technical material. The agenda of the meeting and the sign-in sheet are
attached.

1. Review of Previous Quarterly Meeting Minutes

Sue McCormick (NYSDEC) stated that a few comments made by herself and Gary
Kline (NYSDEC) at the 3rd quarter 2007 quarterly progress meeting were not included
in the meeting minutes. The NYCDEP did not object to incorporating any additional
comments she made into the record.

Sue McCormick noted a few minor errors in the text of the CSO Quarterly Progress
Report:

Alley Creek construction is not proceeding
It was stated in the report that Army Corps comments were transmitted to
NYSDEC in the prior quarter. Sue McCormick requested a copy of the Army
Corps comments. Dorothy Chao noted these comments and response were
transmitted to DEC the prior evening.
The status of the City-wide SCADA project was not fully updated in Table 3-
10, where “bids received, budget modification obtained from OMB” should
have been updated to “NTPC issued in November 2007.” The occurrence of this
NTP was correctly reported elsewhere in the report.

2. Discussion of 4th Quarter 2007 Citywide CSO Progress Report and
Milestones

Six milestones were successfully completed in the fourth quarter of 2007 consistent
with the existing CSO Consent Order:

A Notice to Proceed for Construction of automated regulator improvements in
Outer Harbor
A Notice to Proceed for Construction of automated regulator improvements in
Inner Harbor
A Notice to Proceed for Construction of automated regulator improvements in
the Jamaica Tributaries
Final Design Completion (inclusive of a CPM analysis) for the Newtown Creek
throttling facility
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Final Design Completion (inclusive of a CPM analysis) for the Jamaica
Tributaries Destratification Facility (In compliance with the 2007 Modified
CSO Consent Order)
The initiation of final design for upgrades leading to the achievement of two
times design dry weather flow treatment at the Tallman Island WPCP (In
compliance with the 2007 Modified CSO Consent Order)

Five milestones NYCDEP has identified for consideration of potential modification
include:

Construction completion of the foundation and substructures contracts at
Paerdegat Basin
Construction completion of mechanical structures at Flushing Bay
The initiation of design to expand the Jamaica WPCP’s wet weather capacity to
two times the design dry weather flow
The Final Design Completion (with CPM analysis) milestone in addition to the
Notice to Proceed for Construction milestone for the Jamaica Tributaries
destratification facility
The submittal date for a Long Term Control Plan (LTCP) for the Coney Island
Creek.

Three milestones are to be met in the coming quarter:
The submittal of an approvable LTCP for open waters, Outer Harbor. The
milestone date of January 2008 is included in the proposed Modified CSO
Order.
The submittal of an approveable LTCP for Gowanus Canal, Inner Harbor. The
milestone date of January 2008 is included in the proposed Modified CSO
Order.
The submittal of a drainage plan for storm sewer buildout, Laurelton and
Springfield Boulevard

Elizabeth Rogak (NYCDEP Legal) noted that she anticipated having the modified CSO
Consent Order tear sheet by the end of the day, and anticipated forwarding it to
NYSDEC in the near future

3. Status of Specific Consent Order Projects
A Paerdegat Basin Foundations/Substructures

The CSO-4B contractor was defaulted by the NYCDEP on December 6, 2007.
NYCDEP is working with the identified surety agent to discuss remaining work items.
It is unclear at this time if the remaining work can be assigned or if a rebid is necessary.
NYCDEP has not communicated the year extension to completion contained in the
modified order to the surety agent. Scott Crisafulli (NYSDEC Legal) asked how
NYCDEP notified the public of the default; Elizabeth Rogak was not aware of the
formal mechanism of communication but confirmed that the news had spread through
the community.
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Sue McCormick stated that NYSDEC expected the head end of the basin to be dredged.
She noted a dredging permit was in place, and encouraged DEP to capitalize on this and
get the work done. Mike Borskyowsky (NYCDEP BEDC) noted that a large portion of
the dredging had to be deferred due to unanticipated DOT restrictions that necessitated
pushing the work to a future contract. Some dredging needs to be completed to make
the facility operational; this work will be completed within this phase of work.
NYSDEC stated they were not familiar with this deferral; both parties will check the
correspondence history as to what was communicated. Gary Kline asked the nature of
the SEQRA concern; Mike Borsykowsky explained the EAS/EIS was based on barging,
and DOT’s refusal to allow dredge to pass under bridges under repair now necessitates
dredge being transported by truck, which has cost and schedule implications. Sue
McCormick stated that DEC would consider extending the dredging permit, and Gary
Kline noted it is a lot easier for DEP to extend an existing permit rather than restart
permit approval process.

B Shellbank Basin Destratification
The destratification pilot facility is currently online and will continue to be until the
permanent facility is complete. Dorothy Chao noted that the City is currently
negotiating with the owner of the property for the acquisition of the proposed facility.
An Army Corps/NYSDEC joint permit application was submitted for this proposed
destratification facility and several technical meetings have been held with DEC to
discuss DEC Marine Resources issues. Sue McCormick noted after a technical meeting
two weeks ago the onus was placed on NYCDEP to resubmit data. Dorothy Chao
submitted the requested data yesterday. Sue McCormick stated that in addition to the
data NYCDEP was supposed to provide analysis. Dorothy Chao noted that the
information was rather volumous and that DEP believed a discussion of the data with
DEC should precede any analysis. A call will be set up and it was noted that the DEC
Permit is necessary to proceed with the land acquisition/condemnation and contract
procurement and Notice to Proceed. DEP further noted that it takes approximately 9
months for the bid process. Gary Kline stated that an interim permit would be issued,
subject to the existing data, and a final permit would be issued after the Summer data
was collected. The discussion of the impact to the proposed Order modification and
project milestones was tabled.

C Jamaica WPCP Wet Weather Expansion
DEP has submitted a more cost-effective alternative to the plant expansion in the June
2007 Jamaica Bay & CSO Tributaries WB/WS Plan. The June 2009 revised design
start milestone is in jeopardy due to procurement issues. NYCDEP owes NYSDEC a
response on technical comments soon. Gary Kline noted that the next step would be for
the NYCDEP to propose an order modification, and NYSDEC would not accept a
Consent Order modification proposal until an approvable plan is in place. DEC would
not provide any estimate of time when such review or approval would be completed.
Elizabeth Rogak indicated that a modification request would be submitted for the June
2009 and each subsequent milestone as DEP could not proceed with the plan until a
determination was made by DEC.
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D Newtown Creek Phase I Aeration
Construction is proceeding. The current CPM schedule shows completion September
19, 2008. The milestone date is December 31, 2008. Extensive water quality
monitoring and habitat monitoring required by NYSDEC will lead to delays in Phase II
aeration milestones. The NYCDEP’s intent is to submit the modified monitoring plan
this week that will address most of NYSDEC’s comments related to sampling
expressed during a recent technical meeting, and to address issues related to applying
the results to other projects and facility redesign on a separate track so that review of
the monitoring plan would not be held up. Gary Kline stated that the inclusion of an
adaptive management approach was crucial from NYSDEC’s perspective.

E. Flushing CSO Tank
Sue McCormick asked when the facility would be ready for a final inspection. Mike
Borsykowsky said all equipment and appurtenances would be installed in the next
couple of months with the exception of influent flow meters. Sue McCormick stated
her judgment was that the ability to accurately measure flow was particularly important.
Mike Borsykowsky stated the facility is successfully capturing storms since May 2007,
and therefore the waterbody is getting beneficial use. NYCDEP will keep NYSDEC in
the loop as to when a final inspection can be performed. It was noted that BWT is on
schedule to take over operation of the facility from Severn Trent in April 2008.

4. Force Majeures
Dorothy stated currently 4 force majeures have been identified as part of the CSO
Consent Order:

A force majeure was identified for the Alley Creek facility due to unanticipated
subsurface conditions. Sue McCormick drafted a letter on this issue, but there was
some uncertainty regarding whether the letter was signed and distributed. NYSDEC
will check on this and will distribute if necessary.

A force majeure was also submitted for Inner Harbor In-Line Storage also due to
subsurface conditions and discontinuation of the equipment (inflatable dam) by the
Manufacturer. The facility will need a redesign, affecting the final design.

Also due to unanticipated subsurface conditions, a force majeure was submitted for
Outer Harbor Throttling Facility.

On Warnerville and Meadowmere, the contractor lost a drill bit during directional
drilling of the force main route. An attempt to recover the drill bit via a parallel tunnel
was unsuccessful. An open trench permit was approved, but there are issues with the
stockpiling of material. Elizabeth Rogak noted the requirement to provide notification
of a potential Force Majeure event within 20 days compels DEP to write
correspondence before all details and thus any potential recovery plan would be
provided as part of updates that follow the initial notice. Mike Borsykowsky noted that
DEP is taking all efforts to minimize the impact to the community, which adds
challenges.
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5. Modification Request for Laurelton and Springfield Blvd. Sewer Buildout
An advance set of drainage plans for the Laurelton and Springfield Blvd. were
submitted on January 31, 2008. As part of the submittal, DEP requested a modification
of the minor milestone to May 30, 2008. The final-sign off was affected by the
rezoning of Jamaica District of Queens and the necessity to revisit and revise the plans
to incorporate the rezoning. Sue McCormick asked if it would be prudent to wait for
final sign-off prior to reviewing it; Elizabeth Rogak indicated that it was not expected
that there would be any significant changes to these plans. DEP explained that
incorporation of NYSDEC comments could be done by internal technical staff and the
issue would not have to go back before the commissioner again.

6. NYSDEC Permit reviews
DEP will modify the extent of gravel cap design for the Hendrix Creek dredging and
resubmit an application to NYSDEC. Due to the length of the permitting process, a
modification to the construction initiation milestone will be necessary. Keith Mahoney
stated that the USACE permit will undergo additional technical review, but USACE
will not seek public comment. The redesign will be submitted to Steve Zhan in a few
weeks. Gary Kline stated that NYSDEC is engaged, involved and understand the need
for the modification.

For the Avenue V Force Mains and Pump Station dewatering, NYSDEC confirmed that
only one SPDES permit and one Long Island well permit will be required to cover all
dewatering for the project.

For Shellbank destratification facility permitting, DEP assembled historical DO and
temperature data for NYSDEC review. DEC may request an additional year of data
collection; the extra year of data will impact the construction schedule.

On the Newtown Creek Aeration Zone 1 Habitat Monitoring Plan, DEC sees no reason
for delaying the NTP milestone because an interim permit may be obtained
immediately with the stipulation that it would be contingent on review of new data.
Elizabeth Rogak noted that DEP cannot award contracts until permits are in place, and
Mike Borsykowsky offered examples of existing lawsuits associated with trying to hire
without permits in-hand that DEP is currently paying off. NYSDEC staff expressed
confidence that the permits would be in place well before they become critical path.

7. Interim Post Construction Monitoring Plan
There was some question as to who included this item on the agenda, but Sue
McCormick informed attendees that she had recently met with BWT, and noted that
there are some outstanding issues with the SPDES-required monthly operating reports
for regional CSO facilities, citing the legal definition of an event as one. Based in part
on that meeting, she decided that the LTCP-required post-construction compliance
monitoring results and the SPDES-required monthly operating reports for CSO
facilities need to be “linked,” and should be coordinated. NYCDEP indicated that the
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reports are in compliance with the permit requirements but agreed to schedule a
follow-up technical meeting on the matter.

8. Status of DEC Reviews of WB/WS Reports and Resource Planning
DEP reiterated their request that DEC prioritize their review of WB/WS plans so that
those with upcoming milestones get addressed first. The specific requested order was
Jamaica Bay, Newtown Creek, Hutchinson River, and Westchester Creek. DEC noted
this preference, but Gary Kline (DEC) indicated each WB/WS Plan that proposes a
major modification to the CSO Consent Order would not be prioritized as DEP
requested. DEC is working on the low hanging fruit. DEC noted that they are close to
finishing their reviews of Gowanus and Alley Creek, and then expect to focus on Coney
Island Creek next.

9. Status of CSO Consent Order Modifications
Proof of purchase was provided for a New York Daily News advertisement on February
1, 2008. The earliest the modified order can be executed in March 2, 2008. Only one
comment has been received to at this point.

The Environmental Benefit Project Plan proposes $3 Million of work and will be
submitted soon. Sue McCormick asked about the structure of the EBP; Elizabeth
Rogak stated the EBP will provide an identification of potential programs and
responsible parties. Sue McCormick stated that the NYSDEC has applied for a USDA
forest service grant for $360,000 and, in the event the grant is approved, suggested
matching EBP money from NYCDEP.

10. IEM Status
No new candidates have been identified.

11. Miscellaneous
A Rockaway Sewer Project Submittal

The City will be asking for an extension, likely within the next two weeks. This
request can be made via email

B Jamaica Bay 2XDDWF, DEC letter of 12/7/07
The NYCDEP recently responded, the NYSDEC will review and respond to this
correspondence

C NOV for BMPs #1a, 1b, and 2 dated 12/14/07
A meeting will be set up to discuss in the coming weeks

A public meeting will be held the evening of February 12 for Gowanus. A public
meeting for Alley Creek will be scheduled for early April

Robin Adair has been appointed the day-to-day legal lead for the CSO consent order,
succeeding Scott Crisafulli, who will continue to be involved in the project in his new
position at DEC.



-7-

The next quarterly meeting is scheduled for May 13, 2008. Sue McCormick suggested
holding both the CSO and BNR meetings at the Paerdegat Basin CSO facility.


