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1.0. Executive Summary

The Combined Sewer Overflow “CSO” Order on Consent, DEC Case # CO2-20000107-8 (the
“Order”); was entered into by the City of New York (“City”) and the New York State
Department of Environmental Conservation (“DEC”) on January 14, 2005. Pursuant to Section
IV, Paragraph A of the Order, the City shall submit quarterly status reports to DEC (“Quarterly
Reports”). The Quarterly Reports shall describe the actions that have been taken toward
achieving compliance with this Order during the past three-month period. This Quarterly Report
sets forth the status of and progress by the New York City Department of Environmental
Protection (“DEP”) in complying with the milestones set forth in the Order during the period
from July 1, 2008 to September 30, 2008.

Critical Events This Quarter:

The following critical events occurred this quarter:

1) On July 21, 2008, the NYSDEC approved DEP’s request to modify the Notice to Proceed
to Construction and Construction Completion milestones for the Interim Dredging of the
Hendrix Creek Canal NYSDEC agreed to modify the Notice to Proceed to Construction
milestone to twelve (12) months after issuance of the NYSDEC Tidal Wetlands Permit, and
to modify the Construction Completion milestone to twenty-four (24) months after the
Notice to Proceed to Construction milestone. Accordingly, and as the NYSDEC issued the
Tidal Wetlands Permit on August 5, 2008, the modified Notice to Proceed to Construction
milestone is August 30, 2009 and the modified Construction Completion milestone is
August 30, 2011.

2) On August 5, 2008, the NYCDEP received the Permits necessary to allow for the Interim
Dredging of the Hendrix Street Canal. These include: Article 25 – Tidal Wetlands Permit
and Article 15 – Protection of Water Permit and Section 401 – Water Quality Certification.
As noted within the Permit, a Post-Construction Monitoring Plan is to be submitted to the
NYSDEC on October 4, 2008.

3) DEP submitted an update on the Notices of Force Majeure for the Port Richmond
Throttling Facility, In-line Storage Facility, and Warnerville/Meadowmere Pump Station
and Force Main Projects on August 29, 2008.

4) DEP submitted an update on the Alley Creek CSO Retention Facility Force Majeure on
August 20, 2008.

Major Actions This Quarter:

Table 1 presents the milestones that were met by DEP this quarter and Table 2 shows milestones
that were postponed. For each milestone listed in Table 1 below, either met or postponed, written
notification was submitted by DEP to DEC. Copies of these certification letters are provided in
Appendix A.
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Table 1 – Milestones Met (July 2008 - September 2008)

LOCATION/
PROJECT AREA

ITEM
DESCRIPTION

ACTION
REQUIRED

CONSENT
ORDER

MILESTONE
DATE

DATE
MILESTONE

WAS
ACHIEVED

Outer Harbor

Regulator
Improvements - Fixed

Orifices

Construction
Completion July 2008

November
2007

Bronx River Floatables Control

Final Design
Completion

Including CPM
Analysis

July 2008 July 2008

Table 2 – Milestones to be Considered for Potential Modification
LOCATION /

PROJECT AREA
ITEM DESCRIPTION ACTION REQUIRED REASON FOR POSTPONMENT

Jamaica
Tributaries

Expansion of Wet Weather
Capacity of Jamaica WPCP

Design and Construction Alternative approach identified.

Jamaica
Tributaries

Destratification Facility
Notice to Proceed to

Construction
Unanticipated permit stipulation by

NYSDEC

As stipulated by the Order, DEP and DEC held a Quarterly Progress Meeting on August 21,
2008. The meeting was held at the Newtown Creek WPCP in Brooklyn, New York to discuss
issues related to the Order and review milestones met during the last quarter.

DEP continued to make progress in the planning, design and construction of its CSO facilities
during this quarter, as documented in this report.

Major Actions Next Quarter:

The following major actions are expected to occur between October 2008 and December 2008:

 Hold the next Quarterly Progress Meeting between DEC and DEP on November 20, 2008
at 1:00pm at the Newtown Creek WPCP in Brooklyn, New York.

 Submit a modification request for various milestones related to the Newtown Creek CSO
plan elements in the Appendix A of the Order.

 Submit written notification to DEC on the following upcoming milestones:
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Table 3 – Milestones to be Met Next Quarter (October 2008 - December 2008)

LOCATION/
PROJECT AREA

ITEM DESCRIPTION ACTION REQUIRED
DATE TO BE
SUBMITTED

Outer Harbor Port Richmond Throttling Facility Construction Completion December 2008

Paerdegat Basin

Dredging of CSO Sediment Mounds
at Head-end and Dredging of the

Channel at the mouth of Paerdegat
Basin

Submittal of Joint
Application Permit to

USACE and NYSDEC
December 2008

Newtown Creek Aeration Zone I Construction Completion December 2008
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2.0. Construction Contracts

The Order contains milestones and schedules governing the planning, design and construction of
DEP’s Citywide CSO Program. Numerous CSO related facilities will be constructed to reduce
combined sewage discharges to the receiving waters surrounding the City. The table below
provides a list of construction contracts, identified in Appendix A of the Order, necessary to
fulfill the requirements of the Order. This table identifies, by percentage, the estimated amount
of construction that has been completed.

Table 4 – Construction Contracts and their Status

WATERBODY
ITEM

DESCRIPTION

NOTICE
TO

PROCEED

CONSTRUCTION
COMPLETION

PERCENTAGE
OF TIME
ELAPSED

PERCENTAGE OF
CONSTRUCTION

COMPLETED*

Alley Creek
Outfall and Sewer

System
Improvements

Dec 2002 Dec 2006 100% 100%

CSO Retention
Facility

Dec 2006 Dec 2009 58% 19%

Outer Harbor
Regulator

Improvements -
Fixed Orifices

Feb 2006 Jul 2008 100% 100%

Regulator
Improvements -

Automation
Nov 2007 Jun 2010 32% 30%

Port Richmond
Throttling Facility

Jun 2006 Dec 2008 90% 60%

Inner Harbor
Regulator

Improvements -
Fixed Orifices

Feb 2003 Apr 2006 100% 100%

Regulator
Improvements -

Automation
Nov 2007 Jun 2010 32% 30%

In-Line Storage Aug 2007 Aug 2010 36% 65%

Paerdegat
Basin

Influent Channel Feb 1999 Feb 2002 100% 100%

Foundations and
Substructures

Jun 2002 Feb 2009 94% 97%

Structures and
Equipment

Sep 2005 May 2011 53% 78%

Flushing Bay
Reroute and

Construct Effluent
Channel

Jun 1995 Jun 1996 100% 100%

Relocate Ball
fields

Apr 1995 Aug 1995 100% 100%

Storage Tank Jul 1997 Aug 2001 100% 100%

Mechanical
Structures

Mar 2002 Dec 2004 100% 100%

Tide Gates Dec 2000 Apr 2002 100% 100%

Manual Sluice Feb 2004 Jun 2005 100% 100%
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WATERBODY
ITEM

DESCRIPTION

NOTICE
TO

PROCEED

CONSTRUCTION
COMPLETION

PERCENTAGE
OF TIME
ELAPSED

PERCENTAGE OF
CONSTRUCTION

COMPLETED*

Gates

Jamaica
Tributaries

Meadowmere &
Warnerville DWO

Abatement
Jun 2006 Mar 2009 82% 79%

Expansion of Wet
Weather Capacity
of Jamaica WPCP

Jun 2012 Jun 2015 - -

Destratification
Facility

Apr 2009 Nov 2010 - -

Regulator
Automation

Nov 2007 Jun 2010 32% 30%

Coney Island
Creek

Avenue V
Pumping Station

Upgrade
Nov 2005 Apr 2011 52% 40%

Avenue V Force
Main

Jul 2007 Jun 2012 24% 30%

Newtown
Creek

Aeration Zone I Dec 2005 Dec 2008 92% 56%

Aeration Zone II Jun 2011 Jun 2014 - -

Relief Sewer /
Regulator

Modification
Jun 2010 Jun 2014 - -

Throttling Facility Jun 2009 Dec 2012 - -

CSO Storage
Facility

Dec 2015 Dec 2022 - -

Westchester
Creek

Phase I (Influent
Sewers)

Jun 2011 Jun 2015 - -

CSO Storage
Facility

Dec 2015 Dec 2022 - -

Bronx River Floatables Control Jun 2009 Jun 2012 - -

Hutchinson
River

Phase I of the
Storage Facility

Jun 2011 Jun 2015 - -

Future Phases Dec 2016 Dec 2023 - -

Jamaica Bay
Spring Creek

AWPCP Upgrade
Mar 2003 Apr 2007 100% 100%

26th Ward
Drainage Area

Sewer Cleaning
and Evaluation

Jun 2008 Jun 2010 13% <1%

Hendrix Creek
Dredging

Aug 2009 Aug 2011 13% -

26th Ward Wet
Weather

Expansion
Jun 2011 Dec 2015 - -

*Note, Percentage Construction Completion is sometimes tracked based on cost incurred
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3.0. Detailed Description of Work Performed

3.1. Alley Creek CSO

The Alley Creek CSO Facilities Planning area consists of the drainage area of CSO Outfall TI-
008, which discharges into Alley Creek at a location just south of Northern Boulevard on the
west bank of Alley Creek. Little Neck Bay and Alley Creek receive discharges from 31
stormwater outfalls, as well as CSO Outfall TI-008; however, discharges from CSO Outfall TI-
008 were determined to be the primary cause of water quality degradation within Alley Creek.
CSO Outfall TI-008 serves a drainage area of approximately 1,975 acres within the Tallman
Island Water Pollution Control Plant (WPCP) service area in the Borough of Queens. The Alley
Creek Drainage Area Improvements/CSO Abatement Facilities Project, which has been
designated as Phase I of the comprehensive Alley Creek CSO Abatement Facilities Plan, is being
constructed in two stages:

1. Alley Creek Drainage Area Improvements (Phase I, Stage 1, Contract ER-AC1) and,

2. Alley Creek CSO Abatement Facilities (Phase I, Stage 2, Contract ER-AC2)

This section reports on the progress of Phase I, Stages 1 and 2 of the Alley Creek CSO
Abatement Facilities Plan.

Phase I, Stage 1 (Contract ER-AC1) includes the construction of additional water mains,
stormwater sewers and combined sewers, a double-barrel outfall sewer, an outfall structure, and
a 5 million gallon CSO storage facility to substantially reduce street flooding and sewer
surcharging; and to abate CSO discharges into Alley Creek within the CSO Outfall TI-008
drainage area.

Phase I, Stage 2 (Contract ER-AC2) includes activation of the 5 MG CSO storage facility,
upgrading the Old Douglaston Pumping Station to enhance the station’s reliability to pump the
captured combined sewage to the interceptor system for conveyance to the Tallman Island
WPCP for treatment, rehabilitation of the CSO Outfall TI-008 structure, and restoration of a
1.51-acre area surrounding CSO Outfall TI-008 to include restoration/creation of wetlands and
replacement of invasive vegetation with indigenous plantings as mitigation for the area
disturbed as a result of rehabilitation of the outfall structure.

Work Performed During This Quarter

Construction

 Alley Creek Drainage Area Improvements – Phase I, Stage 1, Contract ER-AC1

 Construction phase activities continued for Contract ER-AC1. The only remaining
work consisted of the completion of the “As-Built” survey. Construction of
Contract ER-AC1 is currently 100 percent complete of all Consent Order related
work.

 Implementation of the post-construction erosion monitoring plan entitled “Erosion
Monitoring Plan, Alley Creek CSO Facility,” dated May 24, 2002 for the CSO storage
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facility and new outfall continued. The erosion monitoring phase has been completed
and a final report is being prepared.

 The Alley Park Environmental Restoration Monitoring Plan was revised and re-submitted
to the NYSDEC on May 12, 2008 and approved on June 9, 2008.

 Construction progress meetings were held on July 2, 2008, August 1, 2008 and
September 5, 2008 at the Engineer’s field office.

 An issues and tasks meeting was held on September 26, 2008 at the Engineer’s field
office.

 Alley Creek CSO Abatement Facilities – Phase I, Stage 2, Contract ER-AC2

 Activities continued for Contract ER-AC2. The principal work included submittal of
shop drawings by the Contractor and review of the drawings by the Engineer, obtaining
permits and approvals from regulatory/approval agencies, negotiation of change orders
and general coordination of construction activities. Construction of Contract ER-AC2
is currently about 19 percent complete.

 In mid-November 2007, the DEP issued a registered letter to the NYSDEC regarding a
Notice of Force Majeure for stoppage of all construction activities on the interim
pumping station in Contract ER-AC2 due to the deteriorated condition of an existing pile-
supported, 36-inch diameter influent sewer within the work zone. An update on this
Force Majeure was submitted on August 20, 2008. The impact of this stoppage has
resulted in a projected delay in meeting the Consent Order date. The DEP has completed
negotiations with the Contractor regarding the additional cost for the removal and
replacement of the existing pile-supported 36-inch diameter influent sewer within the
work zone. The Change Order is currently being processed. No work on the interim
station will occur due to the Force Majeure condition unless the contractor proceeds at
risk. The Contractor began work on the replacement of the existing 36-inch
diameter sewer on July 9, 2008, completed it on 8/15/08, and thereafter continued
with the contract work.

 On July 16, 2008, an instrumentation kick-off meeting was held at the Engineer’s
field office.

 On August 7, 2008, Contract Modification 5A was issued for revisions to the scope
of work for sealing interior walls with an epoxy sealant treatment.

 On September 26, 2008, Contract Modification 9 was issued for expanding the scope
of work for the reconstruction of Outfall TI-008. During demolition of the wing
walls, additional deterioration of the slab was discovered. This work is included in
Change order ER-AC2-11.

 On September 26, 2008, Change Order No. 9 was identified to establish a Contract
Allowance for future unexpected requirements of oversight agencies.

 Construction progress meetings were held on July 2, 2008, August 1, 2008 and
September 5, 2008 at the Engineer’s field office for Contract ER-AC2.
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 An issues and tasks meeting was held on September 26, 2008 at the Engineer’s field
office for Contract ER-AC2.

Missed Milestones

 There are no missed milestones.

Anticipated Activities for Next Quarter

 Alley Creek Drainage Area Improvements – Phase I, Stage 1, Contract ER-AC1

 Construction closeout activities will continue including finalization and registration of
outstanding contract changes and the work associated with such change orders.

 Implementation of the post-construction erosion monitoring plan for the CSO storage
facility and new outfall will continue. Preparation and submission of a Final Report
documenting the monitoring activity at Outfall TI-025 and impacts on Alley Creek.

 Construction close-out meetings and issues and tasks meetings will be held at the
Engineer’s field office, as needed, as determined by the DEP.

 Alley Creek CSO Abatement Facilities – Phase I, Stage 2, Contract ER-AC2

 Construction of Contract ER-AC2 will continue. The principal work will include
construction of the Interim Pumping Station, construction of the sampling chamber,
construction of electrical ducts and manholes north of Northern Boulevard, rebuilding of
Outfall TI-008, obtaining permits and approvals from regulatory/ approval agencies, and
submittal and review of shop drawings.

 The monitoring plan for the wetland/upland areas to be created/restored under Contract
ER-AC2 will be reviewed by the NYSDEC.

 Monthly construction progress and issues and tasks meetings will be held at the
Engineer’s field office.

 Change orders to Contract ER-AC2 will continue to be prepared and processed. Shop
drawings, RFIs, etc. will be submitted and responses provided.

 DEP continues to work with the contractor to develop a schedule to mitigate delays
of the Force Majeure event. Mitigation alternatives including additional work shifts
and increased staffing by the contractor, reducing equipment fabrication time, and
restaging work continue to be explored. An updated schedule will be provided
when viable recovery alternatives are established.
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Table 5 – Alley Creek CSO Project

Phase I, Stage 1 Phase I, Stage 2

Plan
Elements:

Alley Creek Drainage Area Improvements Alley Creek CSO Abatement Facilities

Location:

46th Avenue, 53rd Avenue, 56th Avenue,
Bell Boulevard, Luke Place, 214th Street,
215th Street, 216th Street, 217th Street,

Springfield Boulevard, Cloverdale
Boulevard, Cross Island Parkway,

Northern Boulevard and Alley Park in
Bayside, Queens

Northern Boulevard and Alley Park in Bayside,
Queens

Actions:

Construction of additional water mains,
stormwater and combined sewers, catch

basins, outfall sewer and outfall structure
to effect improved drainage in areas
upstream of CSO Outfall TI-008 in

Bayside, Queens; construction of 5 MG
CSO storage facility for CSO abatement

within Alley Creek

Design and construction of modifications to the
Old Douglaston Pumping Station including air
treatment facilities to treat air exhausted from

the CSO storage facility and the pumping
station; design and construction of hydraulic

control structures and facilities to activate the 5
MG CSO storage facility constructed under
Phase I, Stage 1; rehabilitation of the CSO

Outfall TI-008 structure; restoration of a 1.51-
acre wetland area surrounding CSO Outfall

TI-008

Cost: $101,963,924 $29,929,929

Status:
Construction completed. Final close-

out period.

19% complete with construction activities

Notice of Force Majeure submitted to DEC in
November 2007

Construction activities have resumed.
Recovery schedule to be developed
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3.2. Outer Harbor CSO

The Outer Harbor CSO Facility Planning area consists of the drainage areas of the Port
Richmond, Oakwood Beach, Owls Head and Coney Island (separately sewered area) Water
Pollution Control Plants (WPCPs) and their associated sewers and pumping stations. The
receiving waters of the study area include the New York limits of the Raritan Bay, Arthur Kill
and Kill Van Kull, Upper New York Bay waters to the boundary of the Inner Harbor CSO
Project, the Narrows, Gravesend Bay, Lower New York Bay, Richmond Creek and Lemon
Creek. This section reports on the progress for Phase I – Regulator Improvements (Fixed
Orifices) and Phase II – Throttling Facility. In addition, the automation of key regulators will be
accomplished under the Citywide SCADA Project.

Phase I will provide improvements to 32 regulators in the Outer Harbor study area. Phase II
entails the construction of a throttling facility in the Port Richmond east interceptor, which will
provide the ability to store up to 5 MG upstream of the Port Richmond WPCP. The Citywide
SCADA Project will automate regulators in Outer Harbor.

Work Performed During This Quarter

Construction

 Regulator Automation

 Construction activities were continued during this quarter. The contractor is
conducting contract work at regulator sites, performing site inspections and
obtaining necessary permits.

 A meeting was conducted on August 18, 2008 with the contractor, and the DEP to
discuss the updated schedule. After another meeting on September 17, 2008, the
updated schedule of August 22 was accepted on September 23, 2008.

 Weekly construction meetings occurred on July 10, July 31, August 14, August 21,
August 28, September 4, September 11, September 18 and September 25.

 Monthly Progress Meetings occurred on July 17, August 21 and September 25.

 Phase I Regulator Improvements

 Construction complete. The certification of construction completion was submitted
to DEC and a final inspection was completed by DEC. In a letter date June 30,
2008, DEC certified compliance with the construction completion milestone.

 Phase II Throttling Facility

 Continued shop drawing reviews and RFI responses

 Due to continuing unforeseen field conditions, difficulties with the effectiveness of
the dewatering system continued during this reporting period. Currently,
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approximately 12 dewatering wells are pumping over 3 MGD, which is greater than
what was expected during final design. There are delays to the project schedule and
completion date due to the extended time required to handle the unanticipated
volume and presence of groundwater seen at the project site. Dewatering of the
excavation was finally achieved at the end of September, and preparations to pour
the bottom slab were initiated. DEP notified NYSDEC of the Force Majeure event
in a November 21, 2007 letter and updates on the Force Majeure in a February 15,
2008 letter and an August 29, 2008 letter.

 On 7/01, 7/23 and 9/23, additional design staff meetings were held at DEP’s offices
(Queens) to discuss change orders and recovery plans to overcome the unanticipated
field conditions.

 A new structural design concept was initiated in order that the installation of the
throttling gate would be facilitated in the event that the Port Richmond plant
operating procedure did not change from current conditions. A change to the
operating procedure from current conditions is necessary to lower the level of dry
weather flow back to manageable conditions (2-3 feet during off-peak hours).

 Regular monthly construction progress meetings were held on 7/8, 8/05 and 9/09.

Missed Milestones

 There are no missed milestones.

Anticipated Activities for Next Quarter

Construction

 Regulator Automation

 Construction activities will continue. The contractor is conducting contract work,
performing site visits to regulator sites and obtaining necessary permits.

 Phase II Throttling Facility

 Continue to address DSDC activities for the ongoing construction. The contractor
will continue main pit construction activities including the pouring of the base slab
and walls and the installation of the gate and frame.

 As a result of the Force Majeure events, the DEP will need an extension of the
construction completion milestone.
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Table 6 – Outer Harbor CSO Project
Phase I Phase II Citywide SCADA

Plan Elements:
Regulator Improvements –

Fixed Orifices
Throttling Facility

Regulator Improvements
– Automation

Location:
32 regulator sites

throughout Brooklyn and
Staten Island Port Richmond WPCP

Regulator sites
throughout Brooklyn and

Staten Island

Actions:

Conversion to manually
operated sluice gates,

replacement of stop plank
guides, manhole steps,

standardization of manhole
cover sizes

Installation of throttling
facility and sluice gate in

Port Richmond east
interceptor sewer

Conversion to automated
regulators

Construction Cost: $4,390,100 $3,850,000 $2,842,000

Status: Construction Complete
Construction 60%

complete.
Construction 30%

Complete

Other Issues: -
Delays to project due to

unanticipated field
conditions (dewatering).

-
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3.3. Inner Harbor CSO

The Inner Harbor CSO Facility Planning area consists of the drainage areas of the North River,
Newtown Creek, and Red Hook Water Pollution Control Plants (WPCPs) and their associated
sewers and pumping stations. The receiving waters of the study area include the Lower East
River, Hudson River, Upper New York Bay, and Gowanus Canal and Bay. This section reports
on the progress of Phase I (Regulator Improvements) and Phase II (In-Line Storage). In
addition, the automation of key regulators will be accomplished under the Citywide SCADA
Project.

Phase I provides improvements to 72 regulators in the Inner Harbor study area. Phase II
provides for in-line storage at two inflatable dam locations in the study area. The Citywide
SCADA Project will automate regulators in Inner Harbor.

Work Performed During This Quarter

Design

 In-line Storage

 DEP submitted a Notice of Force Majeure in December 2007 to NYSDEC due to
unanticipated subsurface conditions and discontinuation of equipment by the specified
dam manufacturer. DEP has not yet determined the impact of these events on
compliance with the construction completion milestone date. An update on this Force
Majeure event was submitted in a letter dated August 29, 2008.

 Review of shop drawings, response to RFIs and meetings continued this quarter.

Construction

 Regulator Automation

 Construction activities were continued during this quarter. The contractor is
conducting contract work at regulator sites, performing site inspections and
obtaining necessary permits.

 A meeting was conducted on August 18, 2008 with the contractor, and the DEP to
discuss the updated schedule. After another meeting on September 17, 2008, the
updated schedule of August 22 was accepted on September 23, 2008.

 Weekly construction meetings occurred on July 10, July 31, August 14, August 21,
August 28, September 4, September 11, September 18 and September 25.

 Monthly Progress Meetings occurred on July 17, August 21 and September 25.

 Regulator Improvements

 Work is complete on the construction of Phase I, which was broken up into two contracts:
Brooklyn Regulator Improvements (32 regulators) and Manhattan Regulator
Improvements (40 regulators). The certification of construction completion was
submitted to DEC on January 24 and the final inspection was completed by DEC. In a
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letter dated March 20, 2006, DEC certified compliance with the construction completion
milestone.

 In-line Storage

 The Contractor continued construction. Some activities started this quarter include
finish construction of the control vault at both sites, started construction of the dam
chamber at the B-6 site and initiated the modified excavation support for the
chemical grouting to be done at the R-20 site.

 The Long Island Well permit was modified and extended to allow higher dewatering
flow at the B-6 site, this modification was granted with the condition of renewing the
discharge permit with the DEP. A dewatering permit was renewed for discharge
and will expired October 26, 2008. Dewatering activities are expected to finish
before then.

Missed Milestones

 There are no missed milestones.

Anticipated Activities for Next Quarter

Design

 In-line Storage

 Design is completed. Changes to the contract drawings due to the utility
obstructions/interferences will be part of Change Order No. 1.

Construction

 Regulator Automation

 Construction activities will continue. The contractor is conducting site visits to
regulator sites and obtaining necessary permits

 In-line Storage

 Continue construction activities. Continue negotiations for Change Order No. 1.
Review shop drawing submittals and coordinate future activities with contractor.
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Table 7 – Inner Harbor CSO Project
Phase I Phase II Citywide SCADA

Plan
Elements:

Regulator
Improvements –
Fixed Orifices

In-Line Storage Regulator Improvements – Automation

Location:
72 regulator sites in

Manhattan and
Brooklyn

Upstream of regulators
B-6 and R-20 in

Brooklyn

Regulator sites in Manhattan and
Brooklyn

Actions:
Conversion to fixed

orifices

Installation of two
inflatable dams in the

combined sewer
systems

Conversion to automated regulators

Construction
Cost:

$9,500,000 $11,200,000 $13,737,000

Status:
Construction

Complete
Under construction,

65% complete
Construction 30% Complete

Other Issues:
Force Majeure

submitted to DEC in
December 2007
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3.4. Paerdegat Basin CSO

The Paerdegat Basin CSO Retention Facility is located in southeastern Brooklyn, at the
intersection of Flatlands and Ralph Avenues. The facility will receive combined sewer
overflows from outfalls CI –004, CI-005, and CI-006, a drainage area of approximately 6,000
acres in the Coney Island WPCP service area. Once constructed, the facility will consist of a four
(4) bay underground storage tank and operations buildings. The stored CSO will be pumped
back to the Coney Island WPCP for treatment after each rain event. This section reports on the
progress of Phase IA – Influent Channels, Phase II – Foundations and Substructures, and Phase
III – Structures and Equipment.

Phase IA includes construction of a major portion of the influent channels and the relief weir.
Phase II includes construction of the CSO tank and building foundations and dredging of the
basin. Phase III entails construction of the aboveground structures including Pump Back
Building, Odor Control Building, Screening Building and Collection Facilities Building; also
completion of the influent channels and reconstruction of the outfalls, installation of all
mechanical equipment and start-up of the CSO facility.

Work Performed During This Quarter

Planning

 Submitted to DEC and EFC the Paerdegat Basin Drainage Specific LTCP report in
November 2005, in compliance with the milestone date in the CSO Consent Order.
Transmitted a response to DEC comments and revised LTCP on June 30, 2006.

 DEP approved the Paerdegat Basin LTCP in a letter dated February 1, 2007 (DiMura to
Mueller).

 Fieldwork necessary to complete the Joint Application Permit to allow for dredging
of CSO sediments at the head-end of Paerdegat Basin and to improve the
navigational channel at the mouth of the basin was completed this period.

Design

 Phase I A – Influent Channels

 100% complete

 Phase II – Foundations and Substructures

 Underground CSO Tank design 100% complete.

 Phase III – Superstructures and Equipment

 Construction of the facility buildings (Pump Back, Odor Control, Screenings Building
and Collection Facilities South headquarters) design 100% complete.

Construction

 Phase I A – Influent Channels
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 Construction completed in 2002.

 Phase II – Foundations and Substructures

 Construction work had ceased at approximately 97% complete due to the default of
the contractor on December 6, 2007 by the Department pursuant to Articles 48.1.3,
48.1.4, 48.1.9, 48.1.10, 48.1.11 and 48.1.12 of the Contract.

 Representatives of Department, the CM and the CM for the Surety continue to meet
on a weekly basis to discuss critical work items impacting and impeding Contracts’
CSO-5 from completing specific contract work activities. As a result critical work
impacting the CSO-5 contracts was transferred in two incidences under change
order CSO-5G-33 and CSO-5E-19. A credit change order for the same value was
issued to the Surety under credit change orders CSO-4B-15 and CSO-4B-17
respectively.

 The Surety negotiated an agreement with Skanska to complete the remaining civil
with the exception of the instrumented tiedown anchors, marine work and the
removal of soil from the NYC Parks Department. Skanska was accepted by the
Department as a subcontractor/completing contractor for the Surety and the Surety
issued a notice to proceed to Skanska on September 29, 2008. Skanska began,
rubbing and patching concrete walls, surveying and installing reinforcing steel for
the effluent trough in CSO Tank No. 2.

 The Surety submitted Gramercy Construction Group as a subcontractor/completing
contractor for the remaining marine work. Gramercy was denied approval by the
Department and the Surety is evaluating the situation before proceeding with a new
course of action.

 Phase III - Superstructures and Equipment

 Construction work has continued and is approximately 78% complete.

 The 5G Contractor continued installation of the flushing gates and the hydraulic
operators in the CSO Tanks; began installation of the CSO Pump Back Pumps in
the Pump Back Building (PBB) continued installation of stainless steel structural
batten seam roofing, soffit and fascia on the PBB, Odor Control Building (OCB)
and Screenings Building (SB); continued installation of the CSO Tank vertical drop
down ladders and stainless steel access platform ladders; began installation of
ornamental fencing and sea rail fencing. Contractor also continued excavation by
the Influent Channels; completed demolition of the 138-inch two barrel sewer;
completed placement of the Five Barrel Influent Channel base slab and began
installation of the Five Barrel Influent Channel walls and tide gates.

 The 5E Contractor completed installation of the emergency generator, low noise
radiator and load bank to meet all conditions of the conditional approval of the
FDNY; completed energization of MCCs 1531, 1532 and 1533 in the PBB, OCB and
SB; began pulling cable and wire to various pieces of equipment in the PBB, OCB
and SB; continued installation of security equipment in the CFS Building; continued
terminating conductors for, telephone and intercom in the PBB; continued
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installation of lighting fixtures in the PBB, OCB and SB as well as hot testing light
fixtures in the PBB and OCB. Contractor also continued installation of duct banks
on the west side of the PBB, OCB and SB and began installation of site lighting.

 The 5H Contractor continued installation of stainless steel ductwork and plenums,
HWS & HWR piping and insulation for piping and ductwork in the PBB, OCB and
SB; continued pulling and terminating control wiring in the PBB, OCB and SB;
completed installation of two exhaust fans in the PBB. Contractor also continued
installation of three (3) hot water boilers with associated piping and controls.

 The 5P Contractor installed insulation on piping in the CFS Building, extended vent
piping in the CFS Building and completed fixture weight testing in the CFS
Building. Contractor also continued installation of vent piping in the PBB and
OCB.

Postponed Milestones

 None.

Anticipated Activities for Next Quarter

Planning

 Submit Joint Application Permit to include Essential Fish Habitat Assessment to the
NYSDEC and USACE.

Construction

 Phase II - Foundations and Substructures

 The Surety will proceed with the remaining marine work after submitting an
acceptable completing contractor.

 The Surety will proceed with the instrumented tiedown anchor work after submittal
and acceptance of a completing contractor.

 The Surety will receive the results of the soil analysis of soil stockpiled on NYC
Parks and Recreation property and proceed with the removal based on the results.

 The civil work completing contractor Skanska will continue rubbing and patching
concrete in the CSO Tanks; continue installing reinforcing steel for the effluent
trough in the CSO Tanks and continue installation of training walls in the CSO
Tanks

 Phase III - Superstructures and Equipment

 Work will continue on the construction in order to meet the modified milestone date for
Construction Completion Date of May 2011.

 The 5G Contractor will complete punch list work in the CFS Building. Contractor
will also continue installation of flushing gates and associated hydraulic piping and
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panels in the CSO Tanks; continue installation of the stainless steel access platform
ladders and framing on the north side of the CSO Tanks; continue installation of
vertical drop down ladders in the CSO Tanks; complete installation of stainless steel
structural batten seam roofing on the PBB, OCB and SB; continue painting piping
and walls in the PBB, OCB and SB; continue installation of odor control ductwork
in the OCB; complete installation of service air piping in the PBB, OCB and SB;
complete installation of the pump back pumps in the PBB; complete installation of
the pump back grit pumps in the PBB and complete installation of 42-inch CSO
force main, 12-inch grit piping and associated valves in the PBB. Contractor will
also complete installation of stainless steel sea-rail on the North side of the CSO
Tanks; begin installation of ornamental picket fence around the project site and
complete placement of concrete topping in the PBB, OCB and SB.

 The 5E Contractor will complete punch list work in the CFS Building and training
of DEP personnel on equipment in the CFS Building. Contractor will also continue
installation of RGS conduit and conduit racks for lighting, fire alarms, telephones
and paging in the PBB, OCB and SB; continue pulling, testing and terminating
cable and wire for the fire alarms, paging, power and lighting systems in the PBB,
OCB and SB; begin pulling, testing and terminating cable and wire for site lighting
on the North of the CSO Tanks and west of the process buildings; continue
installing ductbanks for site lighting on the west side of the process buildings and
continue ductbank installation for control wire on the west side of the process
building. Contractor will also continue pulling testing and terminating cable and
wire for various pieces of equipment in the PBB, OCB and SB.

 The 5H Contractor will complete punchlist work in the CFS Building. Contractor
will also complete installation of stainless steel ductwork in the PBB, OCB and SB;
continue installation of ductwork in the CSO Tank Corridor and CSO Tanks; will
continue installation of HWS & HWR piping, refrigeration piping, insulation and
fire stopping in the PBB, OCB, and SB. Contractor will also begin installation of
registers and access doors in the CSO Tanks; complete flushing and hydrostatic
leak tests on HWS & HWR piping in the OCB and SB; complete testing of
refrigerant piping in the PBB and OCB and begin installation of exhaust fans EF-
7304 and EF-7305 in the SB..

 The 5P Contractor will complete insulation of various piping in the PBB, OCB and
SB; complete installation of vent piping in the PBB, OCB and SB; complete roof
penetrations for piping in the PBB, OCB and SB; begin flushing of all piping in the
PBB, OCB and SB and begin training DEP personnel on various pieces of
equipment.
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Table 8 – Paerdegat Basin CSO Project
Phase IA Phase II Phase III

Construction

Phase:

Influent
Channels

Foundations and Substructures
Structures and

Equipment

Location:
Flatlands and

Ralph Avenues,
Brooklyn, NY

West Shore of Paerdegat Basin
West Shore of

Paerdegat Basin

Actions:

Construction of
the influent

channels to the
CSO facility

Underground structural elements
Aboveground
buildings and

equipment

Cost: $9,000,000 $123,291,328 $186,255,531

Status:
Construction
completed.

NTP issued on 6/24/02. Construction 97%
complete.

NTP issued on
9/26/05.

Construction
78% complete.

Other
Issues:

-

Dredging of the mouth of the Basin postponed
indefinitely due to Belt Pkwy Bridge damage.

A written notice of a Request for Modification of
a Milestone Date was submitted to DEC on

October 31, 2006. NYCDEP received a modified
completion date of February 2008 as set forth in

Appendix A, IV. Paerdegat Basin CSO, D.
Foundations and Substructures, 4.

NYCDEP received a modified completion date of
May 2011 as set forth in Appendix A, IV.
Paerdegat Basin CSO, E. Structures and

Equipment, 4.

The Contractor was held in default in
December 2007. The Surety has since

submitted two completion contractors for
different work. One completion contractor,

Skanska, was found acceptable to perform civil
work and has begun.

The completion contractor submitted to
complete marine work was denied approval by

the Department.

-
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3.5. Flushing Bay CSO

The Flushing Bay CSO Retention Facility is an underground storage tank, which has a storage
capacity of 43 million gallons, 28 MG in the tank and 15 MG in the upstream sewers. The
project was constructed in phases to provide abatement in the Tallman Island WPCP drainage
area at CSO Outfall TI-010 which discharges to the head of Flushing Creek. The elements of the
facility include:

 Relocation of ball fields in Kissena Corridor

 Rerouting of Park Drive East CSO line inside the construction site and construction of the
effluent channel

 Phase 1 construction of the underground structural elements of the tank

 Phase 2 construction of the mechanical and above-ground portion of the facility

 Construction of tide gates on the tank outfall sewer and construction of two (2) soccer
fields

Work Performed During This Quarter

Construction

 DEP certified construction completion of the Flushing Bay CSO Retention Facility on May
31, 2007.

Missed Milestones

 A written notice of a “force majeure” event was submitted to DEC on September 24,
2004. This event has affected compliance with the Construction Completion milestone
date of December 2004 for the Flushing Bay CS4-4 (Mechanical Structures) in the Order.

 On September 8, 2004, rainfall at LaGuardia Airport was recorded by the National
Weather Service at three inches in a three hour time period. This torrential rain event
caused flooding in the basement of the Flushing Bay facility due to a breach in a
temporary construction bulkhead in the influent sewer line to the facility. Water levels
reached seven to eight feet above the basement floor at the CSO facility which caused
damage to various mechanical, HVAC and electrical equipment.

 DEC requested that DEP provide additional information in a formal report concerning the
force majeure event and resultant impact upon the facility and construction status. DEP
submitted such report on April 1, 2005.

 The Flushing Bay CS4-4 milestone was modified pursuant to the 2008 CSO Order
Modification.
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Anticipated Activities for Next Quarter

 Contractor to continue punchlist activities.

Table 9 – Flushing Bay CSO Project

Plan Elements: Flushing Bay CSO Retention Facility

Location: Intersection of College Point Boulevard and Avery Avenue, Queens

Actions:
Design and construction of a 43 MG storage facility, which includes a 28 MG,

underground storage tank and 15 MG in-line storage in upstream sewers. The facility
collects flow from the system tributary to the TI-010 outfall.

Cost: $291,000,000

Status: Construction Completion milestone was met on 5/17/07

Other Issues:
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3.6. Jamaica Tributaries CSO

The Jamaica Tributaries project area includes the Jamaica WPCP sewer shed area and the
tributaries, which receive the wet weather discharges from the drainage area. These tributaries
include Bergen, Thurston, Shellbank, and Hawtree Basins, which are located in the northeast
portion of Jamaica Bay. There are several recommendations that are being advanced in this
facility plan which include:

 Meadowmere & Warnerville DWO Abatement – Construction of a new pumping station,
force main, and sanitary sewer collection system in southeast Queens, NY, to convey
flows from the communities of Meadowmere and Warnerville into the Jamaica drainage
area collection system, for treatment at the Jamaica WPCP. This project will eliminate
the dry weather discharge that is currently occurring in these two communities, which are
not connected to NYC’s collection system.

 Expansion of Wet Weather Capacity of Jamaica WPCP – An additional 50 mgd of wet
weather flow will be treated at the Jamaica WPCP to reduce the CSO discharges to
Bergen Basin. Recent analyses indicate that this element has limited water quality
benefits. Alternative actions have been analyzed and included in the Waterbody/
Watershed plan that were submitted to DEC in June 2007.

 Destratification Facility – Installation of a permanent diffused-air bubble mixing system
at Shellbank Basin. The system is designed to eliminate temperature stratification during
the summer season, which leads to poor water quality conditions in the basin, odors and
marine life kills. This element currently has an operating pilot facility, which has
produced positive water and air quality results for the past 8 summer seasons.

 Laurelton and Springfield Blvd. Drainage Plan – A drainage plan for 7,000 acres in
southeast Queens is being developed to address flooding and to construct high-level
storm sewers in a 1,450 acre CSO drainage area tributary to Thurston Basin. The
drainage plan identifies the necessary capital sewer projects to alleviate flooding and
convert the aforementioned CSO area to a high-level storm sewer system.

 Regulator Automation – Automation of key regulators was recommended in response to
the 1988 State Pollution Discharge Elimination System (SPDES) permit requirements
that called for telemetry in the regulators to detect dry weather overflows. It was
recommended at those regulators contributing the largest flows to the treatment plants,
specifically Regulators 2, 3, and 14 in the Jamaica WPCP drainage area. The Citywide
Collection Facilities Supervisory Control and Data Acquisition (SCADA) System Project
will automate key regulators in the City by installing electro-hydraulic actuators capable
of controlling flows to the sewer interceptor.

Work Performed During This Quarter

Planning
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 Destratification Facility

 A sampling plan was developed for the basin; sampling started June 3, 2008 and has
continued every Tuesday. Dissolved Oxygen, temperature and salinity were
measured at 20 different locations within the basin at five-foot vertical intervals
from the surface to bottom, new depths were added to the sampling at 1.5 and 2.5
feet from the surface starting on August 26, 2008. The data together with graphs has
been sent to DEC Marine Section the following day. The system was placed in
service after the July 1st sampling event and remained on for two weeks. The system
was then alternated between “on” and “off” every two weeks until the end of the
month at the direction of DEC until August 28. During the period of time while the
system was off in August, DEP received an extensive amount of odor complaints
from the community board and elected officials. In addition, fishkills were
reported. Dead fish were removed by DEP from the basin. The system remained on
for the month of September.

 Drainage Plan

 BWSO submitted the Laurelton and Springfield Blvd. drainage plan for storm sewer
buildout on May 31, 2008 in accordance with the modified date granted by DEC in
February 2008.

Design

 Expansion of Wet Weather Capacity of the Jamaica WPCP

 DEP submitted a Request for Modification of project and milestones associated with
the expansion of the wet weather capacity of the Jamaica WPCP. The basis of this
request is the identification of an alternative approach that is expected to result in a
greater degree of CSO reduction. However, based on discussions with the DEC this
modification request will need to be modified to achieve construction completion in
a similar rime frame as current mandated projects and will include a period to
conduct field flow measurements.

Construction

 Destratification Facility

 No activity; awaiting DEC resolution on permit.

 Regulator Automation

 Construction activities were continued during this quarter. The contractor is
conducting contract work at regulator sites, performing site inspections and
obtaining necessary permits.

 A meeting was conducted on August 18, 2008 with the contractor, and the DEP to
discuss the updated schedule. After another meeting on September 17, 2008, the
updated schedule of August 22 was accepted on September 23, 2008.



New York City Department of Environmental Protection Quarterly Progress Report

DEC Case # CO2-20000107-8 Third Quarter, 2008

3-20

 Weekly construction meetings occurred on July 10, July 31, August 14, August 21,
August 28, September 4, September 11, September 18 and September 25.

 Monthly Progress Meetings occurred on July 17, August 21 and September 25.

 Meadowmere/Warnerville

 Continued DSDC activities for the Meadowmere & Warnerville project.
Construction is 79% complete.

 Contractor is continuing construction on the pumping station, electrical control
building, microtunneling on Rockaway and Brookville Boulevard, and HDD force
main work.

 NYCDOT permit to microtunnel on Rockaway Boulevard has been secured.
Microtunneling on Rockaway Boulevard is expected to be complete on November
20th.

Anticipated Activities for Next Quarter

Design

 Destratification Facility

 Continue sampling until October 14, providing data and graphs weekly to DEC
marine section. The results of this sampling will allow DEC the review of the permit
for the permanent facility.

Construction

 Regulator Automation

 Construction activities will continue. The contractor is conducting site visits to
regulator sites and obtaining necessary permits

 Meadowmere/Warnerville

 Secure updated NYCDOT permit for street work associated with stage 2 and 3 of
the micro-tunneling activities on Rockaway Boulevard. Continue construction work
required for the pump station and the electrical control room. Begin re-drilling of
force main in Brookville Blvd. for the portion of the HDD work that was abandon
due unforeseen below grade timber obstructions.

 Jamaica WPCP Wet Weather Expansion

 A new modification request will be submitted to the DEC and if acceptable, the
WWFP will be revised consistent with this modification request.
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Table 10 – Jamaica Tributaries CSO Project

Plan
Elements:

Meadowmere &
Warnerville

DWO Abatement

Expansion of Wet
Weather Capacity of

Jamaica WPCP
Destratification

Laurelton and
Springfield

Blvd. Drainage
Plan

Regulator
Automation

Location:

Meadowmere and
Warnerville –
Queens, New

York

Bergen Basin Shellbank Basin
Jamaica WPCP
Drainage Area

Regulators
2,3 and 14

Actions:

Construction of a
Pumping Station,
Sewer Collection
System, and Dual

Force Main

Provide an
additional 50 mgd

of wet weather
capacity at the

Jamaica WPCP.

Conduct
Demonstration

Construct Permanent
Facility

Develop
drainage plan

for storm sewer
build out

Provide
automated
regulators

Construction
Cost:

$30,648,888 $120 million $3,800,000
To be

determined $1,421,000

Status:

Construction
79% complete.

DSDC activities
continued.

Recent analyses
indicate that this

element has limited
water quality

benefits. A new
modification

request is being
prepared to allow
for sewer system
modifications as

well as post
construction flow

monitoring to
quantify maximum

flows to the
treatment facility

Permit under review
by USACE and

NYSDEC.

Site acquisition in
progress.

Force
Majeure/Request
for Modification

Request submitted.

Drainage
planning

complete.

Construction
30%

Complete.
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3.7. Coney Island Creek CSO

The recommended plan for the Coney Island Creek CSO Facility Planning Project is to increase
the wet weather pumping capacity of the Avenue V Pumping Station. The Avenue V Pumping
Station tributary area encompasses 2,900 acres, of which 2,056 acres are separately sewered and
844 acres have combined sewers. The Avenue V Pumping Station capacity will be increased to
capture 85 percent, by volume, of the current CSO discharge from outfall OH-021 to Coney
Island Creek. The capacity of the pumping station will be increased from approximately 30 mgd
to 80 mgd in two construction contracts, a pumping station upgrade phase and a force main
construction phase.

Work Performed During This Quarter

Design

 Avenue V Pumping Station Upgrade

 DSDC activities continued for the Avenue V Pumping Station Upgrade.

 Continued preparing LI well permit for submittal to DEC.

 New Force Mains

 DSDC activities continued for the New Force Mains.

Construction

 Avenue V Pumping Station Upgrade

 Removal of existing picket fence.

 Removal of exterior architectural terra cotta for replacement

 Construction of temporary pumping system structure including reinforced concrete
slab and access hatches.

 Installation of temporary pumping system mechanical equipment including pumps,
valves, discharge piping, flow meters and level sensors.

 Installation of temporary pumping system electrical equipment including
transformers, automatic transfer switch, emergency generator, motor control
center, pump controls, telemetry, conduit and cable.

 New Force Mains

 Open Cut Pipe installation:

o 42” – Verrazano Bridge to Bay 8th St. (WIP); Bay 8th St. to Bay Parkway;
Bay Parkway to Bay 40th St. (WIP). Total: 5,778 LF (48%)

o 48” – Bay 16th St. to Bay Parkway; Bay Parkway to Bay 40th St. (WIP).
Total: 3,550.05 LF (63.41%)
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 Started jacking operations at under Bay 8th St. (Jacking Pit C to Receiving Pit D)

o 66” casing pipe - 100 LF (5% of total jacking operations)

 Sheeting installation and removal as necessary.

 Prepare for leakage tests.

 Clean soil removal.

 Site preparation and clearing.

 Construction of jacking pits on Bay 16th St. to prepare for Northeast Remsco.

Missed Milestones

 There are no missed milestones.

Anticipated Activities for Next Quarter

Construction

 Avenue V Pumping Station Upgrade

 Relocation of temporary pumping system sluice gate controls including calibration
for temporary pumping system operation.

 Installation of temporary pumping system lighting and construction power.

 Operation of temporary pumping system including the “10-Day Test” and
Contractor take-over of the existing pumping station.

 Remediation / Removal of existing pumping station hazardous material including
lead-based paint, asbestos insulation, and mercury light bulbs/thermostats.

 Demolition/removal of existing pumping station mechanical and electrical
equipment including salvageable.

 New Force Mains

 Continue open cut double pipe installation from Bay Parkway to Bay 40th St.

 Open cut pipe installation to return to Fort Hamilton area (single 42” pipe) upon
completion.

 Subcontractor Northeast Remsco to start microtunneling 48” pipe at Bay 16th St.
from Jacking Pit Y to Receiving Pit X (Bath Ave.) and G (Shore Parkway).

 Complete jacking of 66” casing pipe at Bay 8th St. (JP C to D) and start jacking
operations at Bay Parkway (Double Pipe).

 Set up jacking pits for future jacking and microtunneling work.

 Start landscape restoration from Bay 8th St. to Bay Parkway.
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 Continue installation and removal of steel sheeting as necessary.

 Preliminary leakage tests for installed pipe.

 Clean and inspect SE-133.

 Start structural work at discharge chambers (CO # 2).

 Start installation of air valves and access manholes (CO # 1).

 Prepare for open cut work in the streets. (Ave. V to Cropsey Ave.)

 Clean and regulated soil removal.
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Table 11 – Coney Island Creek CSO Project
Contracts

PS-79G, H, P, E

Contract

PS-79F

Plan Elements: Upgrade Avenue V Pumping Station New Force Mains

Location: Avenue V PS (Avenue V and West 11th Street)

42-inch to SE-133 (Shore Pkwy.
Vic. Verrazano Bridge);

48-inch to vic. Reg. 9A

Actions:

Comprehensive upgrade to automate and increase
station capacity to 80 mgd; Lower Wet Well
operating level to reduce sewer surcharges;

Network Protector Structure to reliably transform
utility power; Generator system to improve

station reliability; Architectural restoration of
Main Building to 1915 appearance

New force mains to convey
DWF and WWF

Cost: $68,200,000 $97,756,000

Status:
Notice to Proceed issued on 12/16/05.

Construction is 40% complete.
Notice to Proceed to

Construction is 30% complete.

Other Issues: None None



New York City Department of Environmental Protection Quarterly Progress Report

DEC Case # CO2-20000107-8 Third Quarter, 2008

3-26

3.8. Newtown Creek CSO

The Newtown Creek CSO Facility Planning area consists of the areas in Brooklyn and Queens
from which wet weather runoff drains to the Newtown Creek waterbody and its branches:
English Kills, Dutch Kills, Whale Creek, Maspeth Creek and the East Branch. For this CSO
planning area, the Waterbody/Watershed Facility Plan, still under review by the DEC, proposes
some modifications to the consent order milestones that will ultimately achieve better CSO
capture and result in improved water quality, as permitted in the Order in Section III, Paragraph
A, Section 3.

This section reports on the progress of facility planning and design of the existing CSO plan,
subject to modifications by the Waterbody/Watershed Facility Plan, and includes 1) maximizing
flow through the Morgan Avenue Interceptor, 2) the construction of in-stream aeration facilities
(Zone I & II) and 3) the construction of an off-line storage tank.

Maximizing flow through the Morgan Avenue Interceptor will include raising the overflow weir
in Regulator B1; increasing the sluice gate openings to the interceptor; providing a relief sewer
from the St. Nicholas weir to Regulator B1; and providing a throttling gate on the Kent Avenue
Interceptor. The Aeration Facilities (Zone I) includes construction of a landside compressor
station and installation of an air header in the creek bottom of the Upper English Kills. Based
upon the performance evaluation of the Zone I aeration testing, Zone II aeration may be
implemented to expand in-stream aeration to include the Lower English Kills, the East Branch
and Dutch Kills. The off-line storage facility will control CSO discharge to the English Kills and
will include a 9 million gallon tank, a pumping station, and a new gravity drain to drain the tank
for treatment at the Newtown Creek WPCP.

Work Performed During This Quarter

Planning

 Off-line Storage Tank

 The Bureau of Environmental Planning and Assessment (BEPA) continued their review
of the Remedial Action Plan (RAP) and Health and Safety Plan (HASP) for the remedial
work related to the CSO Storage Facility. BEPA completed their review of the revised
CSO Storage Facility Environmental Assessment Statement (EAS) and the Air Modeling
Report and has requested additional work, including a traffic waterbody/watershed
analysis. However, since the WB/WS Plan for Newtown Creek was submitted in June
2007, the DEP directed the Engineer to postpone this analysis until the WB/WS Plan for
Newtown Creek is reviewed and approved.

Design

 Maximize Flow to Morgan Ave. Interceptor

 The Department award and registered a contract with URS Corporation for Engineering
Services for St. Nicholas Avenue Weir to Regulator B-1 Relief Sewer.
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 Phase 1 Aeration Facility

 The NYSDEC Joint Application Permit had expired and a new permit application was
submitted to the NYSDEC. The NYSDEC reviewed and has determined that the
apparent bulkhead is actually a relieving platform and therefore the land beneath the
platform is considered wetlands. As a result, the NYSDEC replied to the NYCDEP with
a Notice of Incomplete Application (NOIA). A response to the NOIA was prepared and
submitted to the NYSDEC on July 18, 2006. The NYSDEC then issued a second NOIA
and a response was prepared by the NYCDEP and submitted to the NYSDEC on August
25, 2006, with a revised response submitted to the NYSDEC on September 7, 2006. The
NYCDEP BEPA issued a modified Negative Declaration on October 4, 2006 and the
NYSDEC issued a Notice of Complete Application (NOCA) to the NYCDEP on October
18, 2006 for advertisement including a public comment period ending November 10,
2006. The NYSDEC then issued a Notice of Permit Issuance on November 22, 2006 with
the effective dates of November 24, 2006 through December 31, 2009. The NYSDEC
Joint Application Permit was modified by the DEC on September 11, 2007 to incorporate
changes to the construction contract.

 The NOPI contains Special Conditions, including submission of a Habitat Monitoring
Plan and a Wetlands Restoration Plan within 30 days and 60 days of the permit’s
issuance, respectively.

 The special condition for the Wetlands Restoration Plan has been approved by the
NYSDEC on April 24, 2007.

 A Habitat Monitoring Plan was submitted to the NYSDEC in January 2007 for their
review. The NYSDEC reviewed and submitted comments to the Plan on March 20,
2007. The NYSDEC’s comments included requests for much more extensive sampling.
The magnitude of the Plan recommended by the NYSDEC is far beyond the scope
needed to satisfy the intent of the Permit Condition. A meeting with the NYSDEC,
NYCDEP, and the Engineer was held on April 13, 2007 to discuss the NYSDEC
comments. The Habitat Monitoring Plan was revised based upon discussions at this
meeting and forwarded to the NYSDEC on June 27, 2007. NYSDEC comments to the
Habitat Monitoring Plan were received on December 14, 2007. A DEP response was
prepared and submitted to the NYSDEC on May 15, 2008. NYSDEC subsequently
granted approval of the Plan. NYCDEP prepared and submitted an application for
a License to Collect or Possess, which was also approved by the NYSDEC.

A Health and Safety Plan (HASP) for the Habitat Monitoring Plan was prepared
and submitted to the DEP for their review. DEP subsequently approved the HASP.

Pre-operational sampling for the Habitat Monitoring Plan commenced on August
25, 2008.

A separate Performance Sampling Plan for the Phase I Aeration Facility remains
under review by the DEP.

 The DEP modified the existing design to achieve higher dissolved oxygen levels and
to use this data to assist in the design and permitting of subsequent aeration
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facilities. A modification to the Contract was issued to modify the diffuser assembly
piping accordingly.

 The NOPI contains Special Conditions for wet weather site management. In
response to the Special Conditions, Change Order No. NC-EK11G-3 (Site Storm
Drainage and Retaining Wall) was written and negotiated. Because of the
modifications in the change order, the Street Opening permit for this change order
required variance approval from the New York City Department of Transportation
(DOT). The DOT approved the variance to the Street Opening permit.

 The NYCDEP waived the Quality Assurance/Quality Checking (QA/QC) inspection for
the blower packages. It was discovered in March that the blower vendor waived most of
the shop tests for the blower equipment. The blower equipment passed the shop
witness test and was delivered to and installed at the site.

 The DEP modified the existing design to achieve higher dissolved oxygen levels and to
use this data to assist in the design and permitting of subsequent aeration facilities. A
modification to the Contract was issued to modify the diffuser assembly piping
accordingly. A letter was forwarded to the NYSDEC requesting approval and
inclusion of the diffuser assembly realignment into the Joint Application for Permit.
The NYSDEC approved of the diffuser assembly realignment.

 The approval process for obtaining a Notification of Completion for the Aeration
Facility has commenced. This permit is required to turnover the Aeration Facility
to the Bureau of Water Treatment.

 The process for obtaining a permanent electrical service account with Consolidated
Edison of New York has commenced.

 There are new electrical requirements regarding arc flashing and electrical
equipment. A modification was issued to the Electrical Contractor to address the
arc flashing requirements.

 The Electrical Contractor submitted an application to obtain the Electrical
Advisory Board’s Electrical Permit. The Electrical Advisory Board raised some
electrical concerns that needed to be addressed. Of particular importance was a
request to provide an additional means of egress for the Electrical Room. A
response had been forwarded to the Electrical Advisory Board and the Board
provided additional comments. The additional egress issue for the Electrical Room
is being investigated further.

 Phase 2 Aeration Facilities

 Preliminary design has begun on adding a third blower to Phase I Aeration
Facilities that will be used to supply air to the Lower English Kills.

 Site investigations have begun to locate suitable locations for a possible aeration
facility for the Newtown Creek.
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 Aeration technologies to be used as an alternative to the positive displacement
blower, air header and diffuser system that is being installed in Phase I are being
investigated.

 Reports were prepared and reviewed recommending properties to locate Aeration
Facilities along the East Branch and Dutch Kills waterbodies.

 Preliminary design on Aeration Facilities for the East Branch and Dutch Kills
waterbodies has begun and is evaluating the viability of targeting a dissolved oxygen
concentration of 3 mg/L, as specified in the WWFP.

Construction

 Phase 1 Aeration Facilities

 The construction of the Phase I Aeration Facilities is 56 percent complete. During the
quarter, the NC-EK11G and NC-EK11E Contractors performed the following work:

o NC-EK11G

 Completed the installation of Masonry

 Completed installation of the Roof System for the Building

 Painted the Structural Steel and the Interior Walls of the Building

 Completed installation of all Window Frames and Glass Block

 Completed installation of the Rectangular Louvers

 Installed the Motorized Coiling Door and other Interior/Exterior
Doors

 Installed the Bridge and Jib Cranes

 Installed the Helical Screw Blowers, Interior Air Piping and their
Supports.

 Completed construction of the Plenum Room

 Completed installation of Interior Water Piping

 Commenced installation of the Exhaust Fan Supports

 Installed the Ceiling for the Office, Toilet Room and Vestibule

o NC-EK11E

 Installed the Motor Control Center, Current Transformer Cabinet
and other Electrical Service Equipment

 Continued installation of the Grounding System

 Commenced installation of Lighting Fixtures

 Commenced installation of Power and Control Wiring to the Blowers

 Commenced installation of Wiring to Motor Control Center, Lighting
Panel and other Electrical Service Equipment
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o NC-EK11H

 Commenced installation of heating and ventilating equipment.

 Maximize Flow to Morgan Ave. Interceptor

 Kent Avenue Throttling Facility design has been completed. Construction of this facility
is included in the Newtown Creek WPCP Upgrade-Contract NC-36.

Missed Milestones

 There are no missed milestones but the DEP will be looking to modify the existing
consent order to eliminate certain elements and replace with more cost effective
elements that achieve similar or greater water quality benefits such as targeting a
DO of 3 mg/l for both Zone 1 and Zone 2 as opposed to the 1 mg/L currently
required in the Consent Order.

Anticipated Activities for Next Quarter

Design

 Maximize Flow to Morgan Ave. Interceptor

 Continue design of the Regulator B-1 Modifications.

 Continue design of St. Nicholas Avenue Weir to Regulator B-1 Relief Sewer.

 Phase 1 Aeration Facility

 Submit Pre-operational Habitat Monitoring Plan Report.

 Continue the process of obtaining a Notification of Completion for the Aeration
Facility.

 Continue the process of obtaining a permanent electrical service account with
Consolidated Edison of New York.

 Resolve the Electrical Advisory Board’s additional egress issue for the Electrical
Room.

 Commence with obtaining a permanent telephone service account with Verizon.

 Phase 2 Aeration Facilities

 Continue evaluation of alternative properties identified for require blower buildings.

 Continue working on obtaining properties along the East Branch and Dutch Kills
for the construction of Aeration Systems for the corresponding waterbodies.

 Continue design of Aeration Systems for the East Branch and Dutch Kills
waterbodies.

 Continue design on third blower installation in the Phase I Aeration Facility
building for the Lower English Kills.

 Evaluate aeration technologies to be used as an alternative to the positive
displacement blower, air header and diffuser system that is being installed in Phase
I.
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Construction

 Phase 1 Aeration Facility

 The NC-EK11G, NC-EK11H and NC-EK11E Contractors are scheduled to perform the
following work for the next quarter:

o NC-EK11G

 Complete installation of Louvers

 Commence installation of Plumbing Fixtures

 Commence installation of Diffuser Assembly Piping

 Commence testing of Air Diffuser System

 Commence installation of Site Water and Sewer Systems

 Commence placement of Underground Concrete Ductbank for the
Outside Lighting

 Commence installation of Porous Paver System

o NC-EK11E

 Complete installation and testing of Grounding System for the Aeration
Building

 Continue installation of Miscellaneous Conduit work

 Commence installation of Outdoor Transformer

 Tie-in underground Feeder Cable to Con Edison service

 Complete installation of Interior Lighting

 Commence installation and testing of the Fire Alarm and Intrusion
Systems

 Commence installation and wiring of Main Control Panel

 Complete wiring of all remaining Equipment

 Energize and test Motor Control System

o NC-EK11H

 Complete installation and testing of HVAC Equipment
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Table 12 – Newtown Creek CSO Project

Plan
Elements:

Maximize flow through
Morgan Ave. Interceptor

Phase 1&2 - Aeration
Facilities

Off-line Storage Tank

Location:
Regulator B1 and WPCP

throttling chamber
Head end of English Kills,

south of Grand Street
Sewers tributary to CSO outfall

discharging to English Kills

Actions:

Raise overflow weir in
Regulator B1; increase
sluice gate openings to

interceptor; provide relief
sewer from St. Nicholas
weir to Regulator B1;

provide throttling gate on
Kent Avenue Interceptor.

Provide aeration of
English Kills to raise DO
concentrations to a goal of

3.0 mg/l. The facility
includes a landside

compressor station and an
air header and diffuser
assembly on the Creek

bottom.

Design of an off-line storage facility to
control CSO discharge into English Kills.

The facility would include the tank, a
pumping station, and a new gravity drain to
drain the tank for treatment at the Newtown

Creek WPCP.

Cost: $10,000,000
$65,000,000

(total for Zones I and II)
TBD

Status:

Facility plan elements for
modifications to regulator
and routing of the relief

sewer have been
completed. A Revised

Final Facility Plan Report
was submitted to the DEC.

Regulator B1
Modifications are being
performed under a Task

Order Contract.

Construction is 56%
complete.

The Habitat Monitoring
Plan was approved and

pre-operational
sampling commenced.

Continue design of the
Aeration Systems for
Dutch Kills and East

Branch under Contract
NC-EK-IV.

Evaluation of aeration
technologies.

A Draft ULURP application submitted to
DEP. The RAP and HASP are under
review by BEPA. BEPA submitted
comments to the EAS and the Air

Modeling Report. The Department
directed the Engineer to await the

submission of the Newtown Creek LTCP
prior to performing the additional work

requested by BEPA.

Other
Issues:

Requires coordination
with WPCP planning and

design requirements

Site approval (ULURP) and acquisition of
property required. As allowed by the
Order, the current plan is subject to

modifications by the Waterbody /
Watershed Facility Plan.
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3.9. Westchester Creek CSO

The Westchester Creek CSO Facilities Planning area consists of the drainage area of CSO
Outfall HP-014, which discharges at the head end of the Creek. Westchester Creek receives
discharges from five CSO outfalls; however, discharges from CSO Outfall HP-014 were
determined to be the primary cause of water quality degradation in the Creek. CSO Outfall
HP-014 serves a drainage area of approximately 2,321 acres within the Hunts Point WPCP
service area in the Borough of the Bronx. For this CSO planning area, the Waterbody /
Watershed Facility Plan currently under review by the NYSDEC analyzes cost effective CSO
control measures for this waterbody and proposes modifications to the scope of the existing CSO
facilities plan, as permitted in the Order in Section III, Paragraph A, Section 3.

The current Westchester Creek CSO Abatement Facilities Plan, subject to modifications by the
Waterbody/Watershed Facility Plan recommendations, will be constructed in two phases with
Phase I consisting of the facilities to divert the combined sewage to the CSO storage tank, as
well as rehabilitation of an existing tide gate chamber, and Phase II consisting of the CSO
storage tank. In addition to the facilities required for abatement at CSO Outfall HP-014, the DEP
has agreed to provide, as part of the project, amenities for use by the Bronxchester and Van Nest
Little Leagues that utilize the baseball fields adjacent to the site of the proposed CSO storage
tank on the Bronx Psychiatric Center (BPC) Campus. These amenities consist of restroom
facilities, a clubhouse facility, a parking lot to be located on top of the CSO storage tank, and
fencing to separate the Little League facilities from the BPC Campus facilities and the DEP
facilities. This section reports on the progress of the Little League restroom facilities, and
Phases I and II of the Westchester Creek CSO Abatement Facilities Plan.

The Little League restroom facilities will be constructed under a separate contract referred to as
the Site Preparation Contract in advance of the Phase I contract. Phase I includes construction of
the diversion chamber in Eastchester Road, construction of the 2 MG CSO supply/storage
conduit along Waters Place between the diversion chamber and the 10 MG CSO storage tank,
and rehabilitation of the existing tide gate chamber located at CSO Outfall HP-014. Phase II
includes construction of the 10 MG CSO storage tank in the southwest section of the BPC
Campus, including an operations building to house operational units, construction of the Little
League clubhouse facility and parking lot, and installation of the required fencing at the site.

Work Performed During This Quarter

Planning

 Site Acquisition at BPC Campus

 Negotiations continued between New York City Department of City-Wide
Administrative Services (DCAS) and the Dormitory Authority of the State of New York
(DASNY) regarding acquisition of the site at the BPC Campus by the DEP for the CSO
storage tank, and Little League restroom facilities and clubhouse facility.

 A Job Hazard Analysis Form to perform the required surveying to prepare a metes and
bounds description of a permanent easement along the access road into the BPC Campus
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from Waters Place remained under review by the DEP. This easement, which will be
from DASNY to the DEP, is needed to serve as an emergency access route onto the
northeast section of the project site, and will be included as a stipulation in the Contract
of Sale for the site.

Design

 Site Preparation

 Work to prepare the Site Preparation Contract for re-bidding remained on hold until the
site at the BPC Campus is acquired by the DEP.

 Phase I – Influent Sewers

 Design of the diversion chamber, supply/storage conduit and rehabilitation of the tide
gate chamber continued.

 Phase II – CSO Storage Facility

 Design of the CSO storage tank and Little League clubhouse facility continued.

Construction

 Construction has not yet been initiated.

Missed Milestones

 There are no missed milestones.

Anticipated Activities for Next Quarter

 Site Acquisition at BPC Campus

 Site acquisition negotiations between DCAS and DASNY will continue.

 The surveying will be performed and the metes and bounds description will be prepared
for the permanent easement along the access road into the BPC Campus from Waters
Place.

 Phase I – Influent Sewers

 Design of Phase I facilities will continue.

 Phase II – CSO Storage Facility

 Design of Phase II facilities will continue.
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Table 13 – Westchester Creek CSO Project

Plan Elements:
Westchester Creek CSO Supply/Storage Conduit, CSO Storage Tank and

Little League Amenities

Location:
Bronx Psychiatric Center Campus, and along Eastchester Road and Waters

Place in the Bronx

Actions:

Design and construction of an underground CSO storage tank with a capacity
of 12 MG (including the storage capacity within the supply/storage conduit)
to provide abatement at CSO Outfall HP-014 on Westchester Creek; design

and construction of an operations building; design and construction of
amenities for the Bronxchester and Van Nest Little Leagues

Cost: Under Revision

Status:

Negative Declaration issued for project; ULURP Application approved;
design underway for CSO supply/storage conduit, CSO storage tank and

clubhouse facility for Little Leagues; design complete for restroom facilities
for Little Leagues

Other Issues:

Site needs to be acquired by DEP from the State of New York; licensing
agreement between DEP and the Little Leagues needs to be finalized; NYC

Building Permit Application, as well as other permit applications, needs to be
processed for restroom facilities for Little Leagues. As allowed by the Order,

the current plan is subject to modifications by the Waterbody/Watershed
Facility Plan
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3.10. Bronx River CSO

The modified CSO facilities plan for the Bronx River recommends that floatables control
facilities be provided at CSO Outfalls HP-004, HP-007 and HP-009, within the Hunts Point
WPCP drainage area, to minimize the discharge of unsightly floatable material. This modified
plan eliminated the previously proposed 4 MG CSO storage facility due to limited benefits in the
improvement of water quality in the Bronx River.

For CSO Outfall HP-004, which is located on the west bank of the Bronx River just north of the
Cross Bronx Expressway and serves a drainage area of approximately 582 acres, the
recommended floatables control facility consists of providing in-line netting within a new
conduit located upstream of the outfall along West Farms Road. For CSO Outfall HP-007, which
is located on the east bank of the Bronx River just north of the Sheridan Expressway and serves a
drainage area of approximately 1,693 acres, the recommended floatables control facility consists
of providing mechanical screens within Regulators 27 and 27A located upstream of the outfall.
For CSO Outfall HP-009, which is located on the east bank of the Bronx River near the
confluence with the East River and serves a drainage area of approximately 436 acres, the
recommended floatables control facility consists of providing in-line netting within Regulator 13,
located within Soundview Park upstream of the outfall.

Work Performed During This Quarter

Planning

 Aquifer Drilling and Testing, Inc. started the environmental boring field work on
July 28, 2008.

 On September 22, 2008, an interagency conference of the Mapping ULURP was
held at the Manhattan City Planning Office. The Mapping ULURP which will
create changes to the City Map is acceptable for certification.

 On September 26, 2008, the final EAS for the Bronx River Floatables Control
Facilities was delivered to the DEP.

 The Negative Declaration for the Bronx River Land Exchange Project EAS is still
under review by the NYCDPR.

Design

 Design of the floatables control facilities at Outfalls HP-004, HP-007 and HP-09 was
completed on July 25, 2008. Contract documents were delivered to the NYSDEC at
the end of July 2008.

 The traffic impact study report for Regulator 27 (Outfall HP-007), entitled “Bronx
Floatables Expansion of Regulator CSO 27, Traffic Impact Study of Local Detour
Route,” was finalized, and the DOT was contacted regarding the recommended traffic
control plan included in the report. On August 21, 2008, a meeting was held at the
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project site with DEP and the NYCDOT to discuss and review the MPT plan for
Bronx Park Avenue.

 An updated construction cost estimate (at 90% complete) for the floatables control
facilities was prepared. The Final Design Construction Budget Estimate summary
was completed on August 8, 2008.

 The draft Geotechnical Investigation Report for the floatables control facilities, based on
the geotechnical borings drilled at the project sites, remained under review.

 A utility coordination meeting was held on June 24, 2008 between the NYCDEP, Con
Edison and the Empire City Subway for work on the Bronx River Floatables Project.
Utility coordination issues with Con Edison are continuing.

 On August 12, 2008, a meeting was held at the project site with DEP and the
NYCDPR to coordinate Parks projects on parkland with the construction of the
floatable control facilities.

 The NYSDEC and ACOE Joint Permit Application for Wetlands work has been
completed and is being reviewed prior to submission.

Construction

 Construction has not yet been initiated.

Missed Milestones

 There are no missed milestones.

Anticipated Activities for Next Quarter

 Planning

 The DEP to review and approve the EAS for the floatables control facilities.

 The environmental borings will be taken at the sites of the floatables control facilities.

 Design

 Review of the draft Geotechnical Investigation Report for the floatables control facilities
sites will be completed.

 DOT approval of the recommended traffic control plan for Regulator 27 for the floatables
control facilities to be obtained.

 The completed contract drawings and specifications will be bid.



New York City Department of Environmental Protection Quarterly Progress Report

DEC Case # CO2-20000107-8 Third Quarter, 2008

3-38

Table 14 – Bronx River CSO Project

Plan Elements: Floatables Control Facilities at CSO Outfalls HP-004, HP-007 and HP-009

Location:
New conduit (West Farms Road) upstream of CSO Outfall HP-004, Regulator 27

(Bronx Park Avenue) and Regulator 27A (Bronx Zoo) upstream of CSO Outfall HP-
007, and Regulator 13 (Soundview Park) upstream of CSO Outfall HP-009

Actions:
Design and construction of floatables control facilities for CSO Outfalls HP-004, HP-

007 and HP-009

Cost: $35,398,000

Status:
Draft EAS for floatables control facilities under review, ULURP Application for

floatables control facilities not required; design of floatables control facilities ongoing

Other Issues:
EAS for floatables control facilities completed and under review and needs to be

approved and Negative Declaration issued; final contract drawings and specifications
submitted and awaiting approval for bidding
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3.11. Hutchinson River CSO

The Hutchinson River CSO Facilities Planning area consists of the drainage areas of CSO
Outfalls HP-023 and HP-024 in the Hunts Point WPCP drainage area. The Hutchinson River
receives discharges from five CSO outfalls; however, discharges from CSO Outfalls HP-023 and
HP-024 were determined to be the primary cause of water quality degradation in the River. CSO
Outfall HP-023, which is located on the west bank of the Hutchinson River near the southern end
of Conner Street, serves a drainage area of approximately 300 acres. CSO Outfall HP-024,
which is located on the west bank of the Hutchinson River near the intersection of Boston Road
and 233rd Street, serves a drainage area of approximately 1,100 acres. For this CSO planning
area, the Waterbody/Watershed Facility Plan, currently under review by the NYSDEC, analyzes
cost effective CSO control measures for this waterbody and proposes modifications to the scope
of the existing CSO facilities plan, as permitted in the Order in Section III, Paragraph A,
Section 3.

The current Hutchinson River CSO Abatement Facilities Plan, subject to modifications by the
Waterbody/Watershed Facility Plan, will be constructed in two phases with Phase I consisting of
a 4 MG CSO storage tank to provide abatement at CSO Outfall HP-023 and Phase II a 3 MG
CSO storage tank to provide abatement at CSO Outfall HP-024. This section reports on the
progress of Phases I and II of the Hutchinson River CSO Abatement Facilities Plan.

Phase I includes construction of a southern 4 MG CSO storage tank to be located adjacent to the
Hutchinson River wholly within the boundary limits of Public Place Site, which is land near the
southern end of Conner Street currently controlled by the DPR. Phase II includes construction of
a northern 3 MG CSO storage tank to be located adjacent to the Hutchinson River along
Hutchinson Avenue on land currently owned by Pascap Export, Inc.

Work Performed During This Quarter

Design

 Phase I – 4 MG CSO Storage Tank

 Design of the 4 MG CSO storage tank continued.

 Phase II – 3 MG CSO Storage Tank

 Design of the 3 MG CSO storage tank continued.

Construction

 Construction has not yet been initiated.

Missed Milestones

 There are no missed milestones.
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Anticipated Activities for Next Quarter

 Phase I – 4 MG CSO Storage Tank

 Design of Phase I facilities will continue.

 Phase II – 3 MG CSO Storage Tank

 Design of Phase II facilities will continue.

Table 15 – Hutchinson River CSO Project

Plan Elements: Hutchinson River CSO Storage Facilities

Location:
City-owned property at southern end of Conner Street adjacent to Hutchinson

River; privately-owned property along Hutchinson Avenue adjacent to Hutchinson
River

Actions:
Design and construction of a 4 MG CSO storage tank and a 3 MG CSO storage
tank to provide abatement at CSO Outfalls HP-023 and HP-024, respectively;

rehabilitation of existing CSO Outfalls HP-023 and HP-024

Cost: Under Revision

Status:
Preparation of EAS and ULURP Application being coordinated with the CSO

Long-Term Control Plan; design underway

Other Issues:

EAS needs to be prepared, approved and Negative Declaration issued; ULURP
Application needs to be prepared, certified and approved; sites for CSO storage

facilities need to be acquired. As allowed by the Order, the current plan is subject
to modifications by the Waterbody/Watershed Facility Plan
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3.12. Jamaica Bay CSO

The Jamaica Bay CSO Abatement Facility Plan addresses CSOs in the 26th Ward WPCP
drainage area, specifically the CSO discharges to Fresh Creek, Hendrix St. Canal and Spring
Creek, as well as other tributary waters with CSO discharges to Jamaica Bay. The Phased plan
for the 26th Ward tributaries includes: Phase I includes cleaning of sewers in the 26th Ward
drainage area and interim dredging of the head-end of Hendrix St Canal. Subsequent phases
include development of waterbody/watershed plans for the 26th Ward tributaries under the
Citywide Long Term Control Plan for CSO and expansion of the wet weather capacity of the 26th

Ward WPCP by 50 mgd.

In addition to the facility plan recommendations, the existing Spring Creek Auxiliary WPCP is
undergoing an upgrade. The project was developed under another program, but was
subsequently listed as a recommended project in the Jamaica Bay CSO Abatement Facility Plan.
The Spring Creek AWPCP is a CSO facility that receives flow from the Autumn Avenue
Regulator in Brooklyn and the 157th Avenue Regulator in Queens. The flow is conveyed to the
plant through six barrels and is distributed to six basins. If stored flow reaches an elevation of
1.0, the four effluent sluice gates at the effluent end of each of the basins open, allowing flow to
be discharged to Spring Creek.

The key components of the Spring Creek Auxiliary WPCP upgrade include lowering the roof
and providing enhanced HVAC and odor control systems, improved disinfection systems, and
new basin wash down systems.

Work Performed During This Quarter

Design

 Cleaning of Certain Combined Sewers

 An on-site preconstruction conference was convened with NYCDEP and National
Water Main Cleaning Company personnel. Work was initiated on the removal of
debris from the Hegeman Avenue sewer.

 Dredging

 The Post-Construction Monitoring Plan associated with the Interim Dredging of the
Hendrix Street Canal was prepared and reviewed by the NYCDEP to allow for its
submittal to the NYSDEC.

 Expansion of 26th Ward WPCP Capacity

 Design work for the 50 mgd increase in wet weather capacity continued.

Construction

 Spring Creek Auxiliary WPCP Upgrade

 Construction activities are nearing completion with the scavenger waste facility
completed this quarter and change order work remaining to be completed at the
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Spring Creek Auxiliary WPCP upgrade. The odor control system, generator,
boilers, and disinfection system have all been started up and the certification of
construction completion was sent to the NYSDEC meeting the April 30th milestone.
Sluice gate issues are being addressed by the Contractor for Contract SC-1G. The
Contractor for Contract SC-1H is addressing punch list issues as is the Contractor
for Contractor SC-1E. All basins are operational.

 Additional comments to the Wet Weather Operating Plan and the 2A Report were
received from DEC and are being addressed.

Missed Milestones

 Dredging

 On July 21, 2008, the NYCDEP received correspondence from the NYSDEC noting
that the Department's request to modify the Notice to Proceed to Construction and
Construction Completion milestones was timely. The NYSDEC agreed to modify
the Notice to Proceed to Construction milestone to twelve (12) months after issuance
of the NYSDEC Tidal Wetlands Permit, and to modify the Construction Completion
milestone to twenty-four (24) months after the Notice to Proceed to Construction
milestone. As the NYSDEC issued the Tidal Wetlands Permit on August 5, 2008,
the modified Notice to Proceed to Construction milestone is August 2009 and the
modified Construction Completion milestone is August 2011.

Anticipated Activities for Next Quarter

 Dredging

 Upon receipt of USACE Permit, expected this quarter, the NYCDEP will be
soliciting bids from interested contractors to perform the Interim Dredging of the
Hendrix Street Canal.

 Cleaning of Certain Combined Sewers

 Continuation of sewer cleaning activities by the contractor and construction
management of contractor sewer cleaning activities by DEP personnel.

 Spring Creek Upgrade

 The Contractor is completing the work on the scavenger waste station.

 The electrical contractor is completing the work on the security system and
permanent control room.
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Table 16 – Jamaica Bay CSO Project
Plan

Elements:
Dredging

Cleaning of Certain
Combined Sewers

Expansion of 26th Ward
WPCP Capacity

Spring Creek
Upgrade

Location:

Phase I- Interim
Dredging of

Hendrix Street
Canal

Phase I-Portions of
sewers in Williams,

Hegeman and
Flatlands Avenues

Phase IV- 26th Ward WPCP,
Brooklyn

Spring Creek,
Brooklyn

Actions:

Contract
documents for

interim dredging
have been revised

and were
submitted to the

USACE and
NYSDEC.

Contractor initiated
work August 2008

Increase wet weather capacity
by 50 mgd

Upgrade of
existing CSO

facility

Project
Cost:

$15 million $4.3 million

Estimate Construction Costs:
 26W- 13: $26 million
 26W-20: $232 million1

 26W-22: $424 million1

 26W-23: $58 million1

 26W-24: TBD
1Conceptual estimate

$87 million

Status:

. Received
NYSDEC

Permits to allow
for Dredging of

Canal.
Currently

awaiting receipt
of Permit from

USACE.

On Schedule Final Design Initiated
100%

complete

Other
Issues:

Notice to Proceed
to Construction

and Construction
Complete

Milestones dates
have been

modified by the
NYSDEC to

August 2009 and
August 2011,
respectively.

- - -
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3.13. Citywide Comprehensive Floatables Plan

Work Performed During This Quarter

 The floatables monitoring program completed its transition from a pilot phase to a full scale
program as of February 2008. Over the course of the first three quarters of 2008, floatables
monitoring activities have been incorporated into existing programs (listed below) to expand
the number of sites monitored relative to the pilot program.

1) Long Term Control Plan post construction compliance monitoring (PCM) -
Floatables monitoring has been conducted as part of the PCM for the LTCP
facilities that have come on line (i.e., Flushing and Spring Creek CSO retention
facilities).

2) Harbor Water Quality Survey – Floatables monitoring has been incorporated into
existing cruise schedules to cover active sites.

3) Public Participation – For the 2008 bathing season, volunteer monitoring sites
were added to the sites observed under the pilot program.

4) Environmental Benefit Shoreline Cleanup Program – Monitoring was conducted in
conjunction with this DEP cleanup program. Cleanups occurred over several days
during the summer of 2008 at six sites.

 The New York City Beach Floatables Survey Program (Survey Program), a volunteer group
that has been performing counts of beach floatables for several years, expanded their public
participation floatables monitoring activities during the 2008 bathing season.
Throughout the second and third quarters of 2008, the Survey Program recruited
volunteers and conducted outreach and/or training in preparation of monitoring
activities at over 50 sites throughout the five boroughs. In general, volunteer monitoring
was conducted during June, July, and August. In September, the volunteers began to
submit their final data sheets. Based on preliminary analysis of volunteer data
submittals, roughly 30 volunteers submitted data, and roughly 15 sites had consistent
data collection efforts over the course of the bathing season. Data submission will
continue in quarter 4, and results will be compiled as part of the Floatables Monitoring
Progress Report to be submitted in conjunction with the CSO BMP Annual Report.

 During previous reporting periods, CSO LTCP Waterbody/Watershed reports
incorporated general language describing the floatables monitoring program and the
inclusion of floatables monitoring as part of the post construction monitoring program for
relevant LTCP waterbodies.

 Based on the CY2007 results of the floatables monitoring program, site-specific
investigations of the three sites with the most persistent poor floatables condition
ratings (i.e., BS-1, Plumb Beach Recreational; BS-29, Midland Beach Turtle Circle,
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and SHB-1, Sheepshead Bay) were initiated in August. To date, the investigations
have included document and database reviews and field observations.

Missed Milestones

 There are no missed milestones.

Anticipated Activities for Next Quarter

 Continue floatables monitoring program activities, including monitoring at all active
Harbor Water Quality Survey sites.

 Continued retrieval, compilation, and analysis of the 2008 volunteer floatables
monitoring data from the public participation group (New York City Beach Floatables
Survey Program).

 Continued compilation and analysis of monitoring data from the Harbor Water Quality
Survey, the PCM program, and the Environmental Benefit Fund Shoreline Cleanup
Program

 Continued site-specific investigation activities for BS-1, Plumb Beach Recreational;
BS-29, Midland Beach Turtle Circle, and SHB-1, Sheepshead Bay per the
recommendations in the CY2007 Floatables Monitoring Program Progress Report.
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3.14. Environmental Benefits Projects

The 2008 Modification to the CSO Consent Order stipulated not less than four million dollars
($4,000,000) of DEP-funded Environmental Benefit Projects (EBPs) designed to abate CSOs
and/or address wet weather water quality impacts of CSOs, and to benefit the waters in and
around New York City. The 2008 Order further stipulates that the Quarterly Reports required by
Section IV of the 2005 CSO Order shall include a report on the status of these EBPs and funds
expended on the EBPs during the prior quarter, including a detailed EBP status and cost
accounting of all funds expended, and general estimates of the costs expected to be incurred
during the following quarter.

DEP submitted an approvable CSO EBP Plan to NYSDEC in March 2008 that included the
implementation of a suite of stormwater management techniques for the Bronx, Flushing, and
Gowanus watersheds. The status of these programs is summarized in Table 17 below. The
March 2008 EBP Plan was automatically approved 120 days after submission per the Order (July
2008). DEP has not submitted any alternative EBPs subsequent to the March 2008 submittal.
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Table 17 – 2008 Modified CSO Consent Order Environmental Benefits Projects

Plan
Elements:

Bronx
River

Flushing Bay and
Creek

Gowanus
Canal

NYSDEC
US Forestry

Service Grant

Location: HP-009 service area Exact locations TBD Exact locations TBD
Status conference call
with NYSDEC to be
held on October 24th

Actions:

Attended Technical
Advisory Committee

and site field meetings
(next one scheduled
for November 3rd. at
Youth Ministries for
Peace and Justice)

Continued monitoring
existing flow sewer

flow conditions within
2-square block BMP

area. Met with
Agency Chief

Contracting Office
representatives to

discuss appropriate
procurement methods.

Specifics currently
being developed.

Developing Grant
Application forms

using existing Grant
Program applications
that will be tailored to

specific area
requirements. Met
with DEP Agency
Chief Contracting

Office representatives
to discuss appropriate
procurement methods.

Review existing
property data and

started field work to
verify appropriateness
of individual parcels.

Outreach to
Department of

Citywide
Administrative

Services (DCAS) for
additional property

information.

Developing Grant
Application forms

using existing Grant
Program applications
that will be tailored to

specific area
requirements. Met
with DEP Agency
Chief Contracting

Office representatives
to discuss appropriate
procurement methods.

Review existing
property data and

started field work to
verify appropriateness
of individual parcels.

Outreach to
Department of

Citywide
Administrative

Services (DCAS) for
additional property

information.

Cost:

Budget: $850,000
Cost to date: $0
This Qtr: $0
Next Qtr: $0

Budget: $1,450,000
Cost to date: $0
This Qtr: $0
Next Qtr: $0

Budget: $1,450,000
Cost to date: $0
This Qtr: $0
Next Qtr: $0

Budget: $250,000
Cost to date: $0
This Qtr: $0
Next Qtr: $0

Status:

Will continue to
develop Scope of
Work (SOW) and
initiate appropriate
City procurement

policies and approvals.

Continue field
verification of

individual parcels and
development of Grant

Application for
NYSDEC review and

approval.

Continue field
verification of

individual parcels and
development of Grant

Application for
NYSDEC review and

approval.

Other
Issues:
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4.0. Compliance Status

4.1. Unresolved Delays

See Section 7.0, Other Issues.

4.2. Compliance Charts

The following table summarizes the milestone dates developed in the draft Consent Order and
updates available through September 2008:

Table 18 – Consent Order Milestone Dates
ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

I. Alley Creek CSO

A. Facility Plan Development

1. Submit Modified Facility Plan Report - Completed 100

2. Submit Approvable Additional Modified Facility Plan
Report

- Feb. 2004 100

3. Submit Form 2A SPDES Application - June 2003 100

B. Comprehensive Watershed Planning

1. Submit Approvable Alley Creek Waterbody / Watershed
Facility Plan Report

- June 2007 100

2. Submit Approvable East River Waterbody / Watershed
Facility Plan Report

- June 2007 100

C. Outfall and Sewer System Improvements

1. Initiate Final Design May 1996 - 100

2. Final Design Completion Including CPM Analysis - Mar. 2002 100

3. Notice to Proceed to Construction Dec. 2002 - 100

4. Construction Completion - Dec. 2006 100

D. CSO Retention Facility

1. Initiate Final Design May 1996 - 100

2. Final Design Completion Including CPM Analysis - Dec. 2005 100

3. Notice to Proceed to Construction Dec. 2006 - 100

4. Construction Completion - Dec. 2009 19

E. Drainage Basin Specific LTCPs

1. Submit Approvable Drainage Basin Specific LTCP for - 6 mos. after 50
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

Alley Creek approval of
I.B.1.

2. Submit Approvable Drainage Basin Specific LTCP for
East River

-
6 mos. after
approval of

I.B.2.
50

II. Outer Harbor CSO

A. Facility Plan Development

1. Submit Modified Facility Plan Report - Completed 100

2. Submit Additional Modified Facility Plan Report - Feb. 2004 100

B. Comprehensive Watershed Planning

1. Submit Approvable Open Waters Waterbody / Watershed
Facility Plan Report

- June 2007 100

C. Regulator Improvements - Fixed Orifices

1. Initiate Final Design Jan. 2004 - 100

2. Final Design Completion Including CPM Analysis - April 2005 100

3. Notice to Proceed to Construction Feb. 2006 - 100

4. Construction Completion - July 2008 100

D. Regulator Improvements – Automation

1. Initiate Final Design Feb. 2005 - 100

2. Final Design Completion Including CPM Analysis - Nov. 2006 100

3. Notice to Proceed to Construction Nov. 2007 - 100

4. Construction Completion - June 2010 30

E. Port Richmond Throttling Facility

1. Initiate Final Design June 2004 - 100

2. Final Design Completion Including CPM Analysis - Aug. 2005 100

3. Notice to Proceed to Construction June 2006 - 100

4. Construction Completion - Dec. 2008 60

F. Submit Approvable Drainage Basin Specific LTCP for Open
Waters

-
6 mos. after
approval of

II.B.1.
50

III. Inner Harbor CSO

A. Facility Plan Development

1. Submit Modified Facility Plan Report - Completed 100
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

2. Submit Additional Modified Facility Plan Report - Feb. 2004 100

B. Comprehensive Watershed Planning

1. Submit Approvable Gowanus Canal Waterbody /
Watershed Facility Plan Report

- June 2007 100

C. Regulator Improvements - Fixed Orifices

1. Initiate Final Design Mar. 2000 - 100

2. Final Design Completion Including CPM Analysis - Sept. 2002 100

3. Notice to Proceed to Construction Feb. 2003 - 100

4. Construction Completion - Apr. 2006 100

D. Regulator Improvements – Automation

1. Initiate Final Design Feb. 2005 - 100

2. Final Design Completion Including CPM Analysis - Nov. 2006 100

3. Notice to Proceed to Construction Nov. 2007 - 100

4. Construction Completion - June 2010 30

E. In-Line Storage

1. Initiate Final Design July 2005 - 100

2. Final Design Completion Including CPM Analysis - Nov. 2006 100

3. Notice to Proceed to Construction Aug. 2007 - 100

4. Construction Completion - Aug. 2010 65

F.
Submit Approvable Drainage Basin Specific LTCP for
Gowanus Canal

-
6 mos. after
approval of

III.B.1.
50

IV. Paerdegat Basin CSO

A. Facility Plan Development

1. Submit Modified Facility Plan Report - Completed 100

2. Submit Additional Modified Facility Plan Report - Feb. 2004 100

3. Submit Form 2A SPDES Application - July 2002 100

B. Comprehensive Watershed Planning

1. Submit Approvable Paerdegat Basin Waterbody /
Watershed Facility Plan Report

- Mar. 2003 100

C. Influent Channel

1. Initiate Final Design Oct. 1994 - 100
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

2. Final Design Completion Including CPM Analysis - Mar. 1997 100

3. Notice to Proceed to Construction Feb. 1999 - 100

4. Construction Completion - Feb. 2002 100

D. Foundations and Substructures

1. Initiate Final Design Oct. 1994 - 100

2. Final Design Completion Including CPM Analysis - Aug. 2001 100

3. Notice to Proceed to Construction June 2002 - 100

4. Construction Completion - Feb. 2009 97

E. Structures and Equipment

1. Initiate Final Design Oct. 1994 - 100

2. Final Design Completion Including CPM Analysis - Nov. 2004 100

3. Notice to Proceed to Construction Sept. 2005 - 100

4. Construction Completion - May. 2011 78

F. Submit Approvable Drainage Basin Specific LTCP for
Paerdegat Basin

- Nov. 2005 100

Submit Joint Application Permit to USACE and NYSDEC to
associated with dredging at the head-end and mouth of Paerdegat
Basin

December
2008

80

V. Flushing Bay CSO

A. Facility Plan Development

1. Submit Modified Facility Plan Report - Completed 100

2. Submit Additional Modified Facility Plan Report - Feb. 2004 100

3. Submit Form 2A SPDES Application - June 2003 100

B. Comprehensive Watershed Planning

1. Submit Approvable Flushing Bay Waterbody / Watershed
Facility Plan Report

- June 2007 100

2. Submit Approvable Flushing Creek Waterbody /
Watershed Facility Plan Report

- June 2007 100

C. CS4-1 Reroute and Construct Effluent Channel

1. Initiate Final Design Oct. 1992 - 100

2. Final Design Completion Including CPM Analysis - Sept. 1994 100

3. Notice to Proceed to Construction June 1995 - 100
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

4. Construction Completion - June 1996 100

D. CS4-2 Relocate Ballfields

1. Initiate Final Design Oct. 1992 - 100

2. Final Design Completion Including CPM Analysis - Sept. 1994 100

3. Notice to Proceed to Construction Apr. 1995 - 100

4. Construction Completion - Aug. 1995 100

E. CS4-3 Storage Tank

1. Initiate Final Design Dec. 1993 - 100

2. Final Design Completion Including CPM Analysis - Sept. 1996 100

3. Notice to Proceed to Construction July 1997 - 100

4. Construction Completion - Aug. 2001 100

F. CS4-4 Mechanical Structures - Initiate Final Design

1. Initiate Final Design Dec. 1993 - 100

2. Final Design Completion Including CPM Analysis - Feb. 2000 100

3. Notice to Proceed to Construction Mar. 2002 - 100

4. Construction Completion - Dec. 2004 100

G. CS4-5 Tide Gates

1. Initiate Final Design Aug. 1998 - 100

2. Final Design Completion Including CPM Analysis - Nov. 1999 100

3. Notice to Proceed to Construction Dec. 2000 - 100

4. Construction Completion - Apr. 2002 100

H. CD-8 Manual Sluice Gates

1. Final Design Completion Including CPM Analysis - May 2003 100

2. Notice to Proceed to Construction Feb. 2004 - 100

3. Construction Completion - June 2005 100

I. Drainage Basin Specific LTCPs

1. Submit Approvable Drainage Basin Specific LTCP for
Flushing Bay

-
6 mos. after
apprvl. of

V.B.1.
50

2. Submit Approvable Drainage Basin Specific LTCP for
Flushing Creek

-
6 mos. after
apprvl. of

V.B.2.
50
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

VI. Jamaica Tributaries CSO

A. Facility Plan Development

1. Submit Modified Facility Plan Report - April 2003 100

2. Submit Additional Modified Facility Plan Report - Feb. 2004 100

B. Comprehensive Watershed Planning

1. Submit Approvable Bergen Basin Waterbody / Watershed
Facility Plan Report

- June 2007 100

2. Submit Approvable Thurston Basin Waterbody /
Watershed Facility Plan Report

- June 2007 100

C. Meadowmere & Warnerville DWO Abatement

1. Initiate Final Design Jan. 2004 - 100

2. Final Design Completion Including CPM Analysis - May 2005 100

3. Notice to Proceed to Construction Jun. 2006 - 100

4. Construction Completion - Mar. 2009 79

D. Expansion of Wet Weather Capacity of Jamaica WPCP

1. Initiate final Design June 2009 - -

2. Submit Form 2A SPDES Application - June 2010 -

3. Final Design Completion Including CPM Analysis - June 2011 -

4. Notice to Proceed to Construction June 2012 - -

5. Construction Completion - June 2015 -

E. Destratification Facility

1. Initiate Final Design Jan. 2006 - 100

2. Final Design Completion Including CPM Analysis - Dec. 2007 100

3. Notice to Proceed to Construction Apr. 2009 - 0

4. Construction Completion - Nov. 2010 -

F. Laurelton and Springfield Blvd.

1. Submit Drainage Plan for Storm Sewer Build-out
(extension granted by DEC letter, 2/29/08)

- May 2008 100

G. Regulator Automation

1. Initiate Final Design Feb. 2005 - 100

2. Final Design Completion Including CPM Analysis - Nov. 2006 100

3. Notice to Proceed to Construction Nov. 2007 - 100
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

4. Construction Completion - June 2010 30

H. Drainage Basin Specific LTCPs

1. Submit Approvable Drainage Basin Specific LTCP for
Bergen Basin

- Aug. 2012 50

2. Submit Approvable Drainage Basin Specific LTCP for
Thurston Basin

- Aug. 2012 50

VII. Coney Island Creek CSO

A. Facility Plan Development

1. Submit Modified Facility Plan Report - Apr. 2003 100

B. Comprehensive Watershed Planning

1. Submit Approvable Coney Island Creek Waterbody /
Watershed Facility Plan Report

- June 2007 100

C. Avenue V Pumping Station Upgrade

1. Initiate Final Design April 1998 - 100

2. Final Design Completion including CPM Analysis - Jan. 2005 100

3. Notice to Proceed to Construction Nov. 2005 - 100

4. Construction Completion - Apr. 2011 40

D. Avenue V Force Main

1. Initiate Final Design Apr. 1998 - 100

2. Final Design Completion Including CPM Analysis - Sept. 2006 100

3. Notice to Proceed to Construction July 2007 - 100

4. Construction Completion - June 2012 30

E. Submit Approvable Drainage Basin Specific LTCP for
Coney Island Creek

-
6 mos. after
approval of

VII.B.1.
50

VIII. Newtown Creek CSO

A. Facility Plan Development

1. Submit Modified Facility Plan Report - Oct. 2003 100

B. Comprehensive Watershed Planning

1. Submit Approvable Newtown Creek Waterbody /
Watershed Facility Plan Report

- June 2007 100

C. Aeration Zone I
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

1. Initiate Final Design Mar. 2001 - 100

2. Final Design Completion Including CPM Analysis - Dec. 2004 100

3. Notice to Proceed to Construction Dec. 2005 - 100

4. Construction Completion - Dec. 2008 56

D. Aeration Zone II

1. Initiate Final Design June 2007 - 100

2. Final Design Completion Including CPM Analysis - June 2010 <5

3. Notice to Proceed to Construction June 2011 - -

4. Construction Completion - June 2014 -

E. Relief Sewer / Regulator Modification

1. Initiate Final Design June 2007 - 100

2. Final Design Completion Including CPM Analysis - June 2009 10

3. Notice to Proceed to Construction June 2010 -

4. Construction Completion - June 2014 -

F. Throttling Facility

1. Initiate Final Design Dec. 2005 - 100

2. Final Design Completion Including CPM Analysis - June 2008 100

3. Notice to Proceed to Construction June 2009 - -

4. Construction Completion - Dec. 2012 -

G. CSO Storage Facility

1. Initiate Final Design Nov. 2010 - -

2. Submit Form 2A SPDES Application - Nov. 2013 -

3. Final Design Completion Including CPM Analysis - Nov. 2014 -

4. Notice to Proceed to Construction Dec. 2015 - -

5. Construction Completion - Dec. 2022 -

H. Submit Approvable Drainage Basin Specific LTCP for
Newtown Creek

- Feb. 2016 50

IX. Westchester Creek CSO

A. Facility Plan Development

1. Submit Modified Facility Plan Report - Apr. 2003 100

2. Submit Form 2A SPDES Application - June 2009 -
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

B. Comprehensive Watershed Planning

1. Submit Approvable Westchester Creek Waterbody /
Watershed Facility Plan Report

July 2004 June 2007 100

C. Phase I (Influent Sewers)

1. Initiate Final Design Jan. 2004 - 100

2. Final Design Completion Including CPM Analysis - June 2010 20

3. Notice to Proceed to Construction June 2011 - -

4. Construction Completion - June 2015 -

D. CSO Storage Facility

1. Notice to Proceed to Construction Dec. 2015 - -

2. Construction Completion - Dec. 2022 -

E. Submit Approvable Drainage Basin Specific LTCP for
Westchester Creek

- Feb. 2016 50

X. Bronx River CSO

A. Facility Plan Development

1. Submit Modified Facility Plan Report - Sept. 2003 100

2. Submit Additional Modified Facility Plan Report - Mar. 2004 100

B. Comprehensive Watershed Planning

1. Submit Approvable Bronx River Waterbody / Watershed
Facility Plan Report

- June 2007 100

C. Floatables Control

1. Initiate Final Design Jan. 2006 - 100

2. Final Design Completion Including CPM Analysis - July 2008 95

3. Notice to Proceed to Construction June 2009 - -

4. Construction Completion - June 2012 -

D. Submit Approvable Drainage Basin Specific LTCP for
Bronx River

- Aug. 2009 50

XI. Hutchinson River CSO

A. Facility Plan Development

1. Submit Modified Facility Plan Report - July 2003 100

2. Submit Form 2A SPDES Application - June 2009 -

B. Comprehensive Watershed Planning
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

1. Submit Approvable Hutchinson River Waterbody /
Watershed Facility Plan Report

- June 2007 100

C. Phase I of the Storage Facility

1. Initiate Final Design Apr. 2005 - 100

2. Final Design Completion Including CPM Analysis - June 2010 10

3. Notice to Proceed to Construction June 2011 - -

4. Construction Completion - June 2015 -

D. Future Phases

1. Notice to Proceed to Construction Dec. 2016 - -

2. Construction Completion - Dec. 2023 -

E. Submit Approvable Drainage Basin Specific LTCP for
Hutchinson River

- Feb. 2017 50

XII. Jamaica Bay CSO

A. Facility Plan Development

1. Submit Modified Facility Plan Report - Dec. 2003 100

B. Comprehensive Watershed Planning

1. Submit Approvable Jamaica Bay Waterbody / Watershed
Facility Plan Report

- June 2007 100

2. Submit Approvable Spring Creek Waterbody / Watershed
Facility Plan Report

- June 2007 100

3. Submit Approvable Fresh Creek Waterbody / Watershed
Facility Plan Report

- June 2007 100

4. Submit Approvable Hendrix Creek Waterbody /
Watershed Facility Plan Report

- June 2007 100

C. Spring Creek AWPCP Upgrade

1. Initiate Final Design Apr. 1998 - 100

2. Final Design Completion Including CPM Analysis - Feb. 2002 100

3. Submit Form 2A SPDES Application - June 2003 100

4. Notice to Proceed to Construction Mar. 2003 - 100

5. Construction Completion - April 2007 100

D. 26th Ward Drainage Area Sewer Cleaning and Evaluation

1. Initiate Final Design Jan 2007 - 100

2. Final Design Completion Including CPM Analysis - June 2007 100
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ITEM DESCRIPTION START DATE DUE DATE % COMPLETE

3. Notice to Proceed to Construction - June 2008 100

4. Construction Completion - June 2010 <1

E. Hendrix Creek Dredging

1. Initiate Final Design Jan 2007 - 100

2. Final Design Completion Including CPM Analysis - June 2007 100

3. Notice to Proceed to Construction - August 2009 -

4. Construction Completion - August 2011 -

F. 26th Ward Wet Weather Expansion

1. Initiate Final Design June 2006 - 100

2. Final Design Completion Including CPM Analysis - June 2010 15

3. Submit Form 2A SPDES Application - June 2009 -

4. Notice to Proceed to Construction June 2011 - -

5. Construction Completion - Dec. 2015 -

G. Drainage Basin Specific Long Term Control Plans

1. Submit Approvable Drainage Basin Specific LTCP for
Jamaica Bay

- Aug. 2012 50

2. Submit Approvable Drainage Basin Specific LTCP for
Spring Creek

- Aug. 2012 50

3. Submit Approvable Drainage Basin Specific LTCP for
Fresh Creek

- Aug. 2012 50

4. Submit Approvable Drainage Basin Specific LTCP for
Hendrix Creek

- Aug. 2012 50

XIII. Citywide Comprehensive Floatables Plan

A. Facility Plan Development

1. Submit Modified Facility Plan Report - Dec. 2004 100

XIV. Submit Approvable City-Wide LTCP

- Dec 2017 -
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5.0. Community Relations

The Alley Creek responsiveness summary from the May 21, 2008 public meeting was
submitted to DEC for review.

No public meetings were held during this quarter.

A Coney Island Creek public meeting is scheduled for November 12, 2008 at Community
Board 13 in Brooklyn to review and receive input on the Long Island Creek
Waterbody/Watershed Plan



New York City Department of Environmental Protection Quarterly Progress Report

DEC Case # CO2-20000107-8 Third Quarter, 2008

6-1

6.0. Key Personnel Changes
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7.0. Other Issues

As identified in the report, the following issues may materially affect the work required by this
Order:

1. Paerdegat Basin CSO

The Surety negotiated an agreement with Skanska to complete the remaining civil with
the exception of the instrumented tiedown anchors, marine work and the removal of
soil from the NYC Parks Department. Skanska was accepted by the Department as a
subcontractor/completing contractor for the Surety and the Surety issued a notice to
proceed to Skanska on September 29, 2008. Skanska began, rubbing and patching
concrete walls, surveying and installing reinforcing steel for the effluent trough in CSO
Tank No. 2.

The Surety submitted Gramercy Construction Group as a subcontractor/completing
contractor for the remaining marine work. Gramercy was denied approval by the
Department and the Surety is evaluating the situation before proceeding with a new
course of action.

2. Jamaica Tributaries CSO

DEP submitted a Notice of Force Majeure and a Request for Modification of milestones
associated with the Shellbank Basin Destratification facility to the NYSDEC on June 9,
2008. The basis for the request was an unanticipated permit stipulation by NYSDEC to
conduct additional water quality monitoring during the summer of 2008.

3. Jamaica Bay CSO

DEP submitted the Jamaica Bay and CSO Tributaries Waterbody/Watershed Plan to DEC on
June 30, 2007, as required by the Order. This report documents a more effective CSO
management strategy, as compared to the expansion of the wet weather capacity of the
Jamaica WPCP. This alternative to treatment plant expansion relies on sewer system
improvements to maximize the use of the plant’s 200 mgd wet weather capacity. An
updated modification request is being finalized and will be submitted to the DEC
shortly that will propose completing sewer modifications and deferring any wet weather
expansions pending a post construction flow monitoring program to determine if such
wet weather expansions would result in any additional CSO capture.

4. Additional Waterbody/Watershed Modification Requests

In accordance with the CSO Consent Order; the DEP proposed modifications to the
Newtown Creek, Westchester Creek, and Hutchinson River CSO plans as part of the June 30,
2007 - Waterbody/Watershed Plans submittal. These revised plans would require modifying
particular milestones currently contained in the CSO consent order and that NYCDEP
believes would achieve equivalent or better water quality benefits. It is important to resolve
this issue as soon as possible, as many of these consent order milestones that the WB/WS
Plans proposed to modify have already commenced or are scheduled to commence in the
near future. The DEP is currently revising its consent order modification request to try
to expedite design and construction of the proposed elements to the maximum extent
possible.
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5. Alley Creek CSO - Abatement Facilities – Phase I, Stage 2, Contract ER-AC2

In mid-November 2007, the DEP issued a registered letter to the NYSDEC regarding a
Notice of Force Majeure for stoppage of all construction activities on the interim pumping
station due to the deteriorated condition of an existing pile-supported, 36-inch diameter
influent sewer within the work zone. DEP has not yet determined the impact that this event
will have on compliance with the construction completion milestone date. An update on
this Force Majeure event was submitted to DEC in a letter dated August 20, 2008.

6. Outer Harbor CSO - Phase II Throttling Facility

DEP submitted a Notice of Force Majeure in November 2007 to NYSDEC due to an
unanticipated subsurface condition encountered by the contractor. DEP has not yet
determined the impact that this event will have on compliance with the construction
completion milestone date. On February 15, 2008, DEP submitted an update to the
November 2007 Force Majeure event. Another update was submitted to DEC in a letter
dated August 29, 2008.

7. Inner Harbor CSO – In-line Storage

DEP submitted a Notice of Force Majeure in December 2007 to NYSDEC due to
unanticipated subsurface conditions and discontinuation of equipment by the specified dam
manufacturer. DEP has not yet determined the impact of these events on compliance with
the construction completion milestone date. An update on this Force Majeure event was
submitted to DEC in a letter dated August 20, 2008.

8. Jamaica Tributaries – Warnerville Pump Station and Force Main

DEP submitted a Notice of Force Majeure on February 15, 2008 to NYSDEC due to
unanticipated subsurface conditions encountered by the contractor. DEP has not yet
determined the impact this event will have on compliance with the construction completion
milestone date. An update on this Force Majeure event was submitted to DEC in a letter
dated August 20, 2008.
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8.0. Status of LTCP Development

According to the Order, the reporting on the progress of the Drainage Basin Specific LTCP and
Waterbody/Watershed Plan development shall be included in the first and third quarterly reports
of each calendar year beginning in the year 2005 and continuing until all Appendix A
requirements have been completed and approved. The Order specifies that the following
elements shall be addressed: (1) Characterization, Monitoring, and Modeling of the Combined
Sewer System; (2) Public Participation; (3) Consideration of Sensitive Areas; (4) Evaluation of
Alternatives; (5) Cost/Performance Considerations; (6) Operational Plan; (7) Maximizing
Treatment at the Existing WPCP Treatment Plant; (8) Implementation Schedule; and (9) Post
Construction Compliance Monitoring. DEP has submitted all of the required WB/WS Plans to
DEC for review.

Percent Completion of each Waterbody/Watershed Plan
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Alley Creek 100 100 100 100 100 100 100 100 100

Bergen Basin 100 100 100 100 100 100 100 100 100

Bronx River 100 100 100 100 100 100 100 100 100

Coney Island Creek 100 100 100 100 100 100 100 100 100

East River 100 100 100 100 100 100 100 100 100

Flushing Bay 100 100 100 100 100 100 100 100 100

Flushing Creek 100 100 100 100 100 100 100 100 100

Fresh Creek 100 100 100 100 100 100 100 100 100

Gowanus Canal 100 100 100 100 100 100 100 100 100

Hendrix Creek 100 100 100 100 100 100 100 100 100

Hutchinson River 100 100 100 100 100 100 100 100 100

Jamaica Bay 100 100 100 100 100 100 100 100 100

Newtown Creek 100 100 100 100 100 100 100 100 100

Open Waters 100 100 100 100 100 100 100 100 100

Paerdegat Basin* 100 100 100 100 100 100 100 100 100

Spring Creek 100 100 100 100 100 100 100 100 100

Thurston Basin 100 100 100 100 100 100 100 100 100

Westchester Creek 100 100 100 100 100 100 100 100 100

*Reflects % completion of Drainage Basin Specific LTCP
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The final Gowanus Canal Waterbody/Watershed Plan was submitted to DEC on August
24, 2008. DEC’s comments were incorporated into this report and the responsiveness
summary from the DEP/DEC public meeting held earlier this year was included in this
final version.

The Coney Island Creek Waterbody/Watershed Plan was submitted to DEC on September
30, 2008. DEC’s comments were incorporated into this report and copies are being made
available via the LTCP website and local community repositories in preparation for the
November 12 DEP/DEC public meeting.

The final Alley Creek Waterbody/Watershed Plan will be submitted to DEC on November
30, 2008. DEC’s final comments are incorporated into this final version and the
responsiveness summary from the DEP/DEC public meeting held in May 2008 will be
included.

The comment letter on the Flushing Bay/Creek Waterbody/Watershed Plan was received
by DEP on October 14, 2008.
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NYSDEC/NYCDEP CSO Consent Order Quarterly Meeting

3rd Quarter 2008

Meeting Minutes

August 21, 2008 Newtown Creek CM Building
Brooklyn, NY

The quarterly meeting to discuss issues related to the Combined Sewer Overflow
(CSO) Consent Order was held on Thursday, August 21, 2008 at the Newtown Creek
CM Building. Dorothy Chao (NYCDEP) welcomed representatives of NYSDEC and
NYCDEP to the meeting and presented much of the technical material on behalf of the
DEP. The agenda of the meeting and the sign-in sheet are attached.

1. Review of Previous Quarterly Meeting Minutes

Sue McCormick (NYSDEC) offered the following comments on the previous quarter’s
meeting minutes:

 Item #6 – NYSDEC Permit Reviews – The Paerdegat Basin dredging permit
application to remove sediments from the head-end of the basin is due to DEC
on December 31, 2008 as per the approved Paerdegat Basin LTCP (DEP
responded that work is in progress to collect the field data necessary for the
permit application).

 Item #6 – NYSDEC Permit Reviews – Sue McCormick inquired about the
status of Gowanus Canal Joint Permit application associated with the planned
pure oxygen system that will be used during the Flushing Tunnel construction
shutdown period. Kevin Clarke reported that the sampling plan is nearly
complete and it would be submitted to DEC shortly. DEC requested that DEP
reference any pertinent drawings from the Gowanus Canal Pumping Station and
Flushing Tunnel final design package in the permit application to assist DEC’s
review. DEC requested that four copies of the permit applications be submitted,
3 to the region (LIC) and one to Albany. Also it was requested that an additional
set of final design drawings be submitted to LIC to assist in their permit review.

 Item #9 – DEC requested an update on their proposal to transfer the NHT funds
to the Hudson River Foundation (HRF). DEP proposed an alternate to HRF.
The DEP proposal was to have the NHT funds transferred into the modified
CSO Consent Order’s existing Environmental Benefits Program (EBP).

2. Discussion of 2nd Quarter 2008 Citywide CSO Progress Report and
Milestones

Sue McCormick had the following comments on the 2nd Quarter Report:
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 No status on the permitting activities was given for the Avenue V Pumping
Station & Force Main construction work; this information should be
reported in future CSO Quarterly Reports.

 An update on the modified CSO Order EBPs should be provided in the
Quarterly Report.

Three milestones for this quarter were successfully achieved, consistent with the CSO
Consent Order that included:

 Final design completion for the Newtown Creek throttling facility. The
milestone in the order is June 2008, it was achieved December 2007.

 Notice to proceed (NTP) to construction for sewer cleaning in the 26th Ward
drainage area. The milestone in the order is June 2008; it was achieved January
2008.

 Submit drainage plan for Laurelton & Springfield Boulevard. The modified
milestone granted by DEC was May 2008, it was achieved May 2008.

Milestones that NYCDEP identified for consideration for potential modification
included:

 NTP and construction completion of the dredging of Hendrix Creek. (Note:
DEC granted this modification on August 15, 2008).

 NTP and construction completion of the Shellbank Basin Destratification
Facility due to an unanticipated permit stipulation by DEC.

 All milestones associated with the expansion of wet weather capacity at the
Jamaica WPCP as detailed in DEP’s technical justification dated June 26, 2008.

 Submittal of an approval LTCP for the Bronx River because DEC is yet to
approve the June 2007 WB/WS Plan.

Two milestones are to be met in the coming quarter:
 The milestone for the construction completion of the Outer Harbor regulator

improvements in July 2008. This milestone was achieved in November 2007.
 The milestone for final design completion of the Bronx River floatables control

facilities in July 2008. (This milestone was achieved in July 2008).
 DEP will also submit, as requested by DEC, the final design documents for the

Gowanus Pumping Station and Flushing Tunnel Upgrade during the next
quarter. This is not a milestone under the Order, but a request by DEC’s letter
dated June 12, 2008. (Note, this was submitted to DEC in August, 2008)

3. Status of Specific Consent Order Projects

A Paerdegat Basin Foundations/Substructures
The 4B contractor was defaulted by the DEP on December 6, 2007. The Surety
received bids on the remaining 4B work on May 23rd. No bids were received for the
civil work and two bids were received for the marine work. Critical 4B work has been
transferred by DEP to the 5G contractor (Skanska) via change order. Mike
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Borsykowsky stated that negotiations are ongoing between the Surety and Skanska that
may result in transferring most of the remaining civil and marine work via a new
contract with the Surety

DEC asked when they would receive the revised Form 2A application for the Paerdegat
Facility. BWT indicated that they were working on the revisions to the application and
would provide the 2A application to DEC.

B Shellbank Basin Destratification
The destratification pilot facility is currently online and DEP intends to continue to
operate it seasonal until the permanent facility is completed. Additional water quality
data requested by DEC is being collected weekly and shared with DEC. Sampling will
continue until mid-September. DEP noted that all subsequent milestones are contingent
upon DEC permit approval, and a modification to these milestones was applied for in a
formal modification request letter dated June 6, 2008.

4. Force Majeure
A force majeure was identified in November 2007 for the Alley Creek facility due to
unanticipated subsurface conditions. During excavation, the 36 inch influent sewer to
the Old Doug Pumping Station was discovered to be in a deteriorated state requiring
replacement. The contractor has recently agreed to proceed with this sewer work “at
risk”, while the change order is being registered. DEP transmitted an update to the force
majeure the day prior to the meeting. DEC did not have the opportunity to review the
update letter prior to the meeting. DEC inquired as to the status of the approval of the
change order and the change order work. DEP replied that the change order is close to
registration and that the contractor has completed the change order work (i.e. sewer
work). Sue McCormick disagreed with DEP’s assessment stating that DEC had been
out at Alley Creek that morning and only 50% of the sewer work was completed.
(Note: After the meeting, DEP checked on the status of the work. The Alley Creek site
manager reported that the gravity by-pass sewer has been completed.)

A force majeure was identified via a December 2007 letter for unanticipated subsurface
conditions and the discontinuation of equipment by a manufacturer for the Inner Harbor
Inline Storage project. Specifically, the manufacturer is no longer producing the
specified dam and abandoned ConEd oilostatic lines were found in the work area. To
mitigate these issues, DEP had the contractor reroute the lines, the design of the dam
has been modified for a substitute manufacturer’s equipment, and shop drawings for a
substitute manufacturer are currently under review. DEP will be submitting an update
on this force majeure at the end of August.

For the Outer Harbor throttling facility, a Notice of a Force Majeure event was
transmitted November 2007 due to unanticipated subsurface conditions. Unanticipated
excessive groundwater required additional wells. Kevin Clarke (NYCDEP) stated that
DEP has been working with the Contractor to solve the problem and two additional
wells were recently placed in the excavation. ConEd is currently on site supplying the



-4-

additional power needed to run the pumps. DEP will be submitting an update on this
force majeure at the end of August.

On the Meadowmere and Warnerville DWO abatement project, a Notice of a Force
Majeure event was transmitted February 2008 due to unanticipated subsurface
conditions. Below ground interferences resulted in the contractor losing the drill shaft
while horizontal direction drilling the force main. The contractor has recently agreed to
proceed with this sewer work “at risk”, while a change order is being registered. An
additional Notice of a Force Majeure event was transmitted in March 2008 due to
unanticipated subsurface conditions. Abandoned sheeting in the path of the
microtunneling slowed the progress of the contractor. DEP will be submitting an update
on this force majeure at the end of August.

5. Modification Requests
For the Hendrix Creek dredging work, DEP submitted a modification requested based
on a requirement by DEC to change the containment cap design. DEC approved the
mod request during the quarter and the dredging permit was issued on August 15, 2008.
Based on the effective date of permit, the revised milestones are as follows: NTP
8/15/09, construction completion 8/15/10.

On Shellbank Basin, a modification was submitted to account for the DEC request for
additional water quality data during the summer of 2008 to support a decision on the
permit application. The mod request was submitted to DEC on June 9, 2008.

For the modification request on the expansion of the wet weather capacity of the
Jamaica WPCP, after discussion at the meeting DEP and DEC agreed to submit a new
modification request that defers consideration of eliminating, the wet weather
expansion of the Jamaica WPCP. The mod request will add the sewer improvements
recommended by DEP as a new element to Appendix A of the Order, with completion
of construction by June 2015. The dates for the wet weather expansion in Appendix A
will removed and a determination will be made, after several years of post construction
monitoring of the sewer system improvements, if a wet weather expansion of the plant
will result in additional cost-effective CSO reduction.

DEC requested that the Newtown Creek modification request be presented for the legal
team at the next yet to be scheduled bimonthly technical meeting. (Dorothy Chao and
Sue McCormick will coordinate this meeting for late September)

6. NYSDEC Permit reviews
Hendrix Creek: The permit was publically noticed in the Daily News on July 3rd and
DEC granted the permit on August 15, 2008. DEP noted that the permit condition
added by DEC requires extensive and costly post-construction sampling. DEP stated
that for future dredging permits for other CSO tributaries, they would not agree to
perform such extensive monitoring and believe that the data collected at Hendrix Creek
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would be used by DEC permit writers for future dredging permits in other CSO
waterbodies in NYC. DEC agreed with DEP’s assessment and conclusions.

Dewatering for Avenue V Force Mains: Kevin Clarke noted that DEP is nearly
complete with its review of the Long Island Well Permit that the contractor submitted.
Selvin Southwell noted that DEC is drafting the SPDES permit in parallel with DEP
responding to the NOIA. Kevin Clarke noted the Contractor is submitting a finalized
dewatering plan tomorrow.

Gowanus: Kevin Clarke restated that the sampling plan associated with the Joint
Permit application for the oxygenation system is complete. DEC will provide more
detail on the purpose of this interim oxygenation measure during the public notice so
that the community is aware of this additional mitigation measure

Inner Harbor ILS: Sue McCormick reported that the LI Well Permit for this project
allowed for 288,000gpd, however, the contractor had been extracting, at times, up to
400 to 500,000 gpd. Kevin Clarke noted that approval for the additional dewatering was
granted by BWT and BWSO for discharge into the City’s collection system and a
modified LI Well Permit was submitted as well as responses to DEC’s NOIA. Sue
McCormick noted that an additional NOIA was circulated at DEC and DEP would
receive it shortly. (Note: In a subsequent email to DEP a day after the meeting, Sue
McCormick corrected this statement. There is not another NOIA for the project at this
time. A Notice of Availability for Review (NOAR) is being circulated at DEC not a
NOIA.

7. Status of DEC Reviews of WB/WS Reports and Resource Planning
DEP reported that DEC comments have been received for the Jamaica Bay, Gowanus
Canal, Coney Island Creek, and Alley Creek WB/WS Plans. Revised plans are being
submitted for Gowanus Canal on August 30th, Coney Island Creek on September 30th

and Alley Creek on November 30th.

DEC reported that their reviews continued. Comments for Flushing Bay and Creek
have been drafted by DEC. DEC is awaiting DEP’s modification request prior to
transmitting their Newtown Creek comments and awaits the technical memo for the
Hunts Point collection system from DEP prior to formalizing comments on Bronx
River, Hutchinson River and Westchester Creek. DEC also plans to publicly notice the
final Gowanus Canal WB/WS Report and responsiveness summary and project
approval of the WB/WS Plan by Thanksgiving.

8. NHT Funds
Discussed previously under 1. Review of Previous Quarterly Meeting Minutes

9. IEMs
DEC proposed transferring the Independent Environmental Monitor program from NEI
to the State of New York due to the inability to attract and retain candidates. DEP and
DEC Legal agreed to discuss this further. DEC to provide a proposal.
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10. Miscellaneous

DEP reported that John McLaughlin of BEPA is drafting a request for grants for the
EBP funds.

The next quarterly meeting is scheduled for November 20, 2008 at the Newtown Creek
WPCP at 1 PM.
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NYSDEC/NYCDEP Quarterly CSO Consent Order Meeting
Thursday August 21, 2008

Newtown Creek WPCP
Brooklyn, NY

1:00 PM

AGENDA

1) Review of Previous Quarterly Meeting Minutes

2) Discussion of 2nd Quarter 2008 Citywide CSO Progress Report and Milestones

3) Status of Specific Consent Order Projects
a. Paerdegat Basin Foundations/Substructures
b. Shellbank Basin Destratification

4) Force Majeure
a. Alley Creek CSO Retention Facility
b. Inner Harbor In-Line Storage
c. Outer Harbor Throttling Facility
d. Meadowmere & Warnerville DWO Abatement
e. Others (Concrete Strikes, Weight Limitations on Bridges, Hurricanes

Katrina & Rita)

5) Modification Requests
a. Hendrix Creek Dredging -submitted
b. Jamaica WPCP Wet Weather Expansion - submitted
c. Shellbank Basin Destratification -submitted
d. Newtown Creek – pending

6) DEC Permits
a. Hendrix Creek Dredging Approval Status
b. Dewatering for Ave V Force Mains

7) Status of DEC Reviews of WB/WS Reports and Resource Planning

8) NHT Funds

9) IEMs

10) Miscellaneous


