
NEW YORK CITY DEPARTMENT OF ENVIRONMENTAL PROTECTION
BUREAU OF WASTEWATER TREATMENT
CSO Order on Consent
DEC Case #CO2-20110512-25 CSO Order Modification to CO2-20000107-8

Combined Sewer Overflow Order on Consent

Quarterly Progress Report – Fourth Quarter 2012

January 2013



 



City of New York

Department of Environmental Protection

Bureau of Engineering Design & Construction

CSO Order on Consent

DEC Case # CO2-20110512-25 CSO Order Modification to CO2-20000107-8

QUARTERLY PROGRESS REPORT

FOURTH QUARTER 2012

(October 1 to December 31)

January 30, 2013



 



New York City Department of Environmental Protection Quarterly Progress Report

Case #CO2-20110512-25 Modification to CO2-20000107-8 Fourth Quarter, 2012

i

Table of Contents

Table of Contents ...................................................................................................................... i

List of Tables ............................................................................................................................ ii

1.0 Executive Summary................................................................................................... 1-1

2.0 Construction Contracts ............................................................................................. 2-5

3.0 Detailed Description of Work Performed................................................................. 3-1

3.1. Alley Creek CSO...................................................................................................... 3-1

3.2. Inner Harbor CSO ................................................................................................... 3-2

3.3. Paerdegat Basin CSO .............................................................................................. 3-5

3.4. Flushing Bay CSO ................................................................................................... 3-7

3.5. Jamaica Tributaries CSO....................................................................................... 3-10

3.6. Coney Island Creek CSO ....................................................................................... 3-12

3.7. Newtown Creek CSO ............................................................................................. 3-13

3.8. Westchester Creek CSO ......................................................................................... 3-16

3.9. Bronx River CSO ................................................................................................... 3-17

3.10. Hutchinson River CSO........................................................................................... 3-18

3.11. Jamaica Bay CSO.................................................................................................. 3-20

3.12. Environmental Benefits Projects ............................................................................ 3-22

3.13. Green Infrastructure Program Implementation ...................................................... 3-25

4.0 Community Relations .............................................................................................. 4-28

5.0 Key Personnel Changes ............................................................................................. 5-1

6.0 Other Issues ............................................................................................................... 6-1

7.0 Status of LTCP Development.................................................................................... 7-1



New York City Department of Environmental Protection Quarterly Progress Report

Case #CO2-20110512-25 Modification to CO2-20000107-8 Fourth Quarter, 2012

ii

List of Tables

Table 1 – Milestones Certified This Quarter (Oct 2012 – Dec 2012)........................................ 1-3

Table 2 – Milestones this Quarter to be Considered for Potential Modification........................ 1-3

Table 3 – Milestones Next Quarter (Jan 2013 – Mar 2013)...................................................... 1-3

Table 4 – Force Majeure Notifications and Outstanding Modification Requests ...................... 1-4

Table 5 – Construction Contracts and their Status.................................................................... 2-5

Table 6 – Alley Creek CSO Projects ....................................................................................... 3-1

Table 7 – Inner Harbor CSO Projects ...................................................................................... 3-4

Table 8 – Paerdegat Basin CSO Projects ................................................................................. 3-6

Table 9 – Flushing Bay CSO Projects...................................................................................... 3-9

Table 10 – Jamaica Tributaries CSO Projects ........................................................................ 3-11

Table 11 – Coney Island Creek CSO Projects........................................................................ 3-12

Table 12 – Newtown Creek CSO Projects ............................................................................. 3-15

Table 13 – Westchester Creek CSO Project ........................................................................... 3-16

Table 14 – Bronx River CSO Project..................................................................................... 3-17

Table 15 – Hutchinson River CSO Project............................................................................. 3-19

Table 16 – Jamaica Bay CSO Projects................................................................................... 3-21

Table 17 – 2012 Modified CSO Consent Order Environmental Benefits Projects .................. 3-23

Table 18 – 2008 Modified CSO Consent Order Environmental Benefits Projects .................. 3-23

Table 19 – Green Infrastructure Program Implementation Status........................................... 3-27

Table 20 – Key DEP Personnel for Contracts Subject to the CSO Consent Order .................... 5-1

Table 21 – Action Items from Quarterly Progress Meeting ...................................................... 6-1



New York City Department of Environmental Protection Quarterly Progress Report

Case #CO2-20110512-25 Modification to CO2-20000107-8 Fourth Quarter, 2012

1-1

1.0 Executive Summary

The Combined Sewer Overflow Order on Consent (DEC Case # CO2-20000107-8) was entered
into by the City of New York (City), the New York City Department of Environmental
Protection (DEP) and the New York State Department of Environmental Conservation (DEC) on
January 14, 2005. This Order on Consent was modified on April 14, 2008, September 3, 2009,
and March 8, 2012 (collectively, the “Order”). Pursuant to the Order, the City shall submit
quarterly status reports to DEC (Quarterly Reports). The Quarterly Reports shall describe the
actions that have been taken toward achieving compliance with this Order during the past three-
month period. This Quarterly Report sets forth the status of and progress made by DEP in
complying with the milestones set forth in the Order between Oct 1 2012 and Dec 31 2012.

Critical Events This Quarter

The following critical events occurred this quarter:

1. DEP certified Initiation of Final Design of the Flushing Bay Regulator Modifications on
Dec 31 2012 in accordance with Milestone V.K.2 of Appendix A of the Order. A copy of
the Certification letter is provided in Appendix A.

2. DEP certified Dredging Permit Submittal for the Flushing Bay Environmental Dredging
on Dec 31 2012, in accordance with Milestone V.L.1 of Appendix A of the Order. A
copy of the Certification letter is provided in Appendix A.

3. DEP certified Construction Completion of the Bronx River Floatables Control Facility on
Oct 18 2012, in accordance with Milestone X.C.4 of Appendix A of the Order. A copy of
the Certification letter is provided in Appendix A. DEC acknowledged receipt of the
certification on Nov 2 2012.

4. DEP certified Completion of Field Sampling for the Hutchinson River Waste Load
Allocation and submitted a report on Dec 31 2012, in accordance with Milestone XI.F.2
of Appendix A of the Order. A copy of the Certification letter is provided in Appendix A.

5. DEP certified Initiation of Final Design of the Jamaica Bay 26th Ward High Level Sewer
Separation (Phase 1) on Dec 31 2012 in accordance with Milestone XII.I.2 of Appendix
A of the Order. A copy of the Certification letter is provided in Appendix A.

6. DEP certified Construction Completion of the Jamaica Bay Green Infrastructure
Demonstration Project on Dec 31 2012 in accordance with Milestone XII.J.3 of Appendix
A of the Order. A copy of the Certification letter is provided in Appendix A.

7. DEC accepted DEP's Certification of Construction Completion for the Coney Island
Creek Avenue V Pumping Station Upgrade and Force Main (Milestones VII.C.4 and
VII.D.4) on Oct 23 2012.
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8. DEC accepted DEP's Certification of Notice to Proceed to Construction for the Newtown
Creek Green Infrastructure Demonstration (Milestone VIII.L.2) on Oct 31 2012.

9. DEC acknowledged DEP's Certification of Drainage Plan Submission for the 26th Ward
High Level Sewer Separation (Milestone XII.I.1) on Oct 3 2012.

10. On Nov 19 2012, DEP submitted a Notice of Force Majeure related to Hurricane Sandy
for the following Projects: Inner Harbor Gowanus Pump Station and Flushing Tunnel
(Milestones III.F.2 and III.G.2); Flushing Bay Tallman Island WWTP (V.I.4); Newtown
Creek Green Infrastructure Demonstration Project (VIII.L.3); Hutchinson River Green
Infrastructure Demonstration Project (XI.H.3); Jamaica Bay Green Infrastructure
Demonstration Project (Milestone XII.J.3); and 26th Ward Wet Weather Stabilization
(Milestone XII.K.3).

11. DEP submitted a Notice of Potential Force Majeure for the Paerdegat Basin
Environmental Dredging (Milestones IV.G.4 and IV.G.5) on Oct 18 2012 related to a Sep
27 2012 oil spill during which between 800 and 1,400 gallons of compressor and turbine
oil under the responsibility of National Grid was discharged. DEP was informed of the
spill on Sep 28 2012.

12. DEP submitted a Notice of Force Majeure and Modification Request for the Newtown
Creek Enhanced Aeration in Lower English Kills (Milestone VIII.H) on Nov 2 2012
related to the delay in issuance of a USACE Permit necessary to award the construction
contract.

13. DEP submitted a Request for Modification of a Jamaica Tributaries Parallel 48-Inch
Siphon/Interceptor Milestone on Nov 2 2012 (Milestone VI.H.2). The request is related
to an adjustment in the approach to horizontal directional drilling resulting from a
program-wide safety review triggered by a building collapse on the Gowanus Canal
project.

Major Actions This Quarter

DEP continued to make progress in the planning, design and construction of its CSO facilities
during this quarter, as documented in this report. As required by the Order, DEP and DEC held a
Quarterly Progress Meeting on Dec 11 2012 at the Paerdegat Basin CSO Facility to discuss
issues related to the Order and to review milestones met during the last quarter.

Table 1 presents the milestones that occurred this quarter. For each milestone listed in Table 1
below, either met or postponed, written notification was submitted by DEP to DEC. Table 2
presents milestones from the reporting quarter that are under consideration for potential
modification.
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Table 1 – Milestones Certified This Quarter (Oct 2012 – Dec 2012)
LOCATION /

PROJECT
AREA

ITEM
DESCRIPTION

MILESTONE
DATE

ACTION
REQUIRED

STATUS

Flushing
Bay

Regulator
Modifications

Dec 2012
Initiate Final Design

(Design Phase II)
Certified

Dec 31 2012

Flushing
Bay

Environmental
Dredging

Dec 2012 Permit Submittal
Certified

Dec 31 2012

Newtown
Creek

GI Demonstration Oct 2012 NTP
Certified and accepted

Oct 31 2012

Bronx
River

Floatables Control
Oct 18 2012
(modified)

Construction
Completion

Certified
Oct 18 2012

Hutchinson
River

Waste Load
Allocation

Dec 2012
Submit Field

Sampling Report
Certified

Dec 31 2012

Jamaica
Bay

26th Ward High Level
Sewer Separation

Dec 2012
Phase I

Initiate Design
Certified

Dec 31 2012

Jamaica
Bay

26th Ward GI
Demonstration

Dec 2012
Construction
Completion

Certified
Dec 31 2012

Table 2 – Milestones this Quarter to be Considered for Potential Modification
LOCATION /

PROJECT
AREA

ITEM
DESCRIPTION

MILESTONE
DATE

ACTION
REQUIRED

STATUS

Jamaica
Tributaries

Parallel 48-Inch
Siphon / Interceptor

Dec 2012
Final Design
Completion

Modification
Request submitted Nov 2

2012

Newtown
Creek

Enhanced Aeration
LEK

Dec 2012 NTP
Notice of Force

Majeure submitted Nov 2
2012

Major Actions Next Quarter

The following major actions are expected to occur from Jan through Mar 2013:
Hold the next Quarterly Progress Meeting between DEC and DEP at a time and location to be
determined.

Table 3 – Milestones Next Quarter (Jan 2013 – Mar 2013)
LOCATION /

PROJECT
AREA

ITEM
DESCRIPTION

MILESTONE
DATE

ACTION
REQUIRED

STATUS

Paerdegat
Basin

Environmental
Dredging

Mar 2013 NTP
Notice of Force Majeure
submitted (National Grid

oil spill)
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Table 4 – Force Majeure Notifications and Outstanding Modification Requests
LOCATION/

PROJECT
AREA

ITEM DESCRIPTION ACTION(S)
REASON FOR

ACTION(S)
MILESTONE

DATE
STATUS

Inner
Harbor

Flushing Tunnel
Modernization

Notice of
Force

Majeure

Flushing Tunnel
Leak at Station

52+28

Construction
Completion
Sep 2014

DEC affirmed
Force Majeure on

Jul 21 2012

Inner
Harbor

Flushing Tunnel
Modernization

Notice of
Force

Majeure

Con Ed Work
Stoppage

Construction
Completion
Sep 2014

Notice submitted
Jul 20 2012; DEC

affirmed Force
Majeure Jul 21

2012

Inner
Harbor

Gowanus Pump
Station and

Flushing Tunnel
Modernization

Notice of
Force

Majeure

Hurricane
Sandy

Construction
Completion

Sep 2014

Notice submitted
Nov 19 2012

Paerdegat
Basin

Dredging
Notice of

Force
Majeure

Sep 27 2012 oil
spill

NTP
Mar 2013

Pending DEC
response

Flushing
Bay

Tallman Island
WWTP

Notice of
Force

Majeure

Hurricane
Sandy

Construction
Completion

Jul 2015

Notice submitted
Nov 19 2012

Jamaica
Tributaries

Parallel 48-Inch
Siphon /

Interceptor

Modification
Request

HDD Safety
Improvements

Final Design
Dec 2012

Mod Request
submitted Nov 2

2012

Newtown
Creek

Enhanced
Aeration LEK

Notice of
Force

Majeure and
Modification

Request

USACE Permit
Delay

NTP
Dec 2012

Notice and
Request submitted

Nov 2 2012

Newtown
Creek

Green
Infrastructure
Demonstration

Project

Notice of
Force

Majeure

Hurricane
Sandy

Construction
Completion
May 2013

Notice submitted
Nov 19 2012

Hutchinson
River

Green
Infrastructure
Demonstration

Project

Notice of
Force

Majeure

Hurricane
Sandy

Construction
Completion

Apr 2013

Notice submitted
Nov 19 2012

Jamaica
Bay

26th Ward Green
Infrastructure
Demonstration

Project

Notice of
Force

Majeure

Hurricane
Sandy

Construction
Completion

Dec 2012

Notice submitted
Nov 19 2012

Jamaica
Bay

26th Ward Wet
Low Level MSPs

Notice of
Force

Majeure

Hurricane
Sandy

Construction
Completion

Apr 2015

Notice submitted
Nov 19 2012

Changes from the previous reporting period are shown in bold
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2.0 Construction Contracts

The 2012 CSO Consent Order contains milestones and schedules governing the planning, design
and construction of DEP’s Citywide CSO Program. Numerous CSO related facilities will be
constructed to reduce combined sewage discharges to the receiving waters surrounding the City.
The table below provides a list of construction contracts, identified in Appendix A of the Order,
necessary to fulfill the requirements of the Order. This table identifies, by percentage, the
estimated amount of construction that has been completed.

Table 5 – Construction Contracts and their Status

WATERBODY ITEM DESCRIPTION
NOTICE TO
PROCEED

CONSTRUCTION
COMPLETION

PROJECTED
COMPLETION

% OF
TIME

ELAPSED

% OF
CONSTRUCTION

COMPLETED(1)

Alley
Creek

CSO Retention Facility Dec 2006 Dec 2009
Certified
Complete

100% 100%

Inner
Harbor

Gowanus Flushing Tunnel
Modernization

Feb 2010 Sep 2014 Sep 2014 56% 61%

Gowanus Pump Station
Reconstruction

Feb 2010 Sep 2014 Sep 2014 56% 61%

Dredging of Gowanus Canal TBD(2) TBD(2) TBD(2) - -

Paerdegat
Basin

Structures and Equipment Sep 2005 May 2011 Certified
Complete

100% 100%

Dredging of Paerdegat Basin Mar 2013 Mar 2015 Mar 2015 - -

Flushing
Bay

Tallman Island Whitestone
Interceptor

Dec 2011 Jul 2015 Jan 2015 33% 11%

Tallman Island Flushing
Interceptor

TBD TBD - - -

Divert Low-Lying Sewers /
Raise Weir BB-R02

Jun 2014 Dec 2016 Dec 2016 - -

Regulator Modifications Dec 2015 Jun 2018 Jun 2018 - -

Environmental Dredging of
Flushing Bay

TBD(3) TBD(3) TBD(3) - -

Jamaica
Tributaries

Destratification Facility Sep 2010 Mar 2012
Certified
Complete

100% 100%

Parallel 48-Inch Siphon /
Interceptor

Dec 2013 Jun 2016 Jun 2016 - -

Bending Weirs Dec 2014 Jun 2016 Jun 2016 - -

Coney
Island
Creek

Avenue V Pumping Station
Upgrade

Nov 2005 Jun 2012 Certified
Complete

100% 100%

Avenue V Force Main Jul 2007 Jun 2012
Certified
Complete

100% 100%

Newtown
Creek

Enhanced Aeration
Lower English Kills

Dec 2012 Dec 2013 Dec 2013 - -

Enhanced Aeration East Branch
& Upper Newtown Cr

Jun 2015 Jun 2018 Jun 2018 - -

Enhanced Aeration Dutch Kills
and Lower Newtown Creek

Dec 2016 Dec 2019 Dec 2019 - -

Bending Weirs / Floatables
Control

Dec 2014 Dec 2017 Dec 2017 - -
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WATERBODY ITEM DESCRIPTION
NOTICE TO
PROCEED

CONSTRUCTION
COMPLETION

PROJECTED
COMPLETION

% OF
TIME

ELAPSED

% OF
CONSTRUCTION

COMPLETED(1)

GI Demonstration in Newtown
Creek Watershed

Oct 2012 May 2013 May 2013 37% -

Westchester
Creek

Modifications to CSO-29 and
CSO-29A

Dec 2015 Dec 2019 Dec 2019 - -

Pugsley Creek Parallel
Interceptor start from CSO-24

Jun 2016 Dec 2019 Dec 2019 - -

Bronx
River

Floatables Control Jun 2009 Oct 18 2012 Oct 18 2012 100% 100%

Hutchinson
River

GI Demonstration in Hutchinson
River Watershed

Aug 2012 Apr 2013 Apr 2013 45% 98%

Jamaica
Bay

Hendrix Creek Dredging Feb 2010 Feb 2012 Oct 2011 100% 100%

Rockaway WWTP Conveyance
Improvements

Dec 2017 Dec 2017 - -

26th Ward HLSS Phase 1 Mar 2016 Dec 2018 Dec 2018 - -

26th Ward HLSS Phase 2 Mar 2018 Dec 2020 Dec 2020 - -

26th Ward HLSS Phase 3 Mar 2020 Dec 2022 Dec 2022 - -

GI Demonstration in 26th Ward
Watershed

Jun 2012 Dec 2012 Dec 2012 100% 100%

26th Ward Low Level MSPs Sep 2012 Apr 2015 Apr 2015 - -

26th Ward PST#5 and High Level
MSPs

Apr 2014 Dec 2017 Feb 2019 - -

26th Ward Stabilization of PSTs
#1to 4

Dec 2017 Jul 2019(4) Dec 2019 - -

Rockaway WWTP Conveyance
Improvements

Dec 2017 Dec 2017 - -

Note: Changes from the previous reporting period are shown in bold
(1) Percentage Construction Completion is tracked based on cost incurred.
(2) Dredging NTP 3 years from effective date of permit; completion within 5 years of EDP.
(3) Dredging NTP 2 years from effective date of permit (DEC and USACE); completion TBD per permits.
(4) For escrow recovery; enforceable milestone is July 2020.
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3.0 Detailed Description of Work Performed

3.1. Alley Creek CSO

The Alley Creek CSO Facilities Planning area includes approximately 1,975 acres within the
Tallman Island Wastewater Treatment Plant (WWTP) service area that discharges to Alley Creek
in northeastern Queens. The Consent Order projects are constructed under contracts ER-AC1 and
AC2, which include the following items:

 A 5 MG CSO storage facility to capture discharges from Outfall TI-008 just south of
Northern Boulevard on the west bank of Alley Creek

 A double-barrel outfall sewer and outfall structure

 Upgrading the Old Douglaston Pumping Station

 Rehabilitation of Outfall TI-008 and restoration of a 1.51-acre surrounding area

 Additional water mains, stormwater sewers, and combined sewers.

DEP Certified Construction Completion of the Alley Creek CSO Facility on Jun 27 2011. The
facility was certified as being operational as of Mar 11 2011 and the certification of Construction
Completion was accepted by DEC on Sep 25 2012.

No Planning, Design, or Construction Work Performed During This Quarter.

Table 6 – Alley Creek CSO Projects
Phase I, Stage 2

Contract ID ER – AC2

Plan Elements Alley Creek CSO Abatement Facilities

Location Northern Boulevard and Alley Park in Bayside, Queens

Actions

Construction of CSO abatement facilities, including modifications to the Old
Douglaston Pumping Station; hydraulic control structures and facilities to activate
the 5 MG CSO storage facility constructed under Phase I, Stage 1; and rehabilitation
of the CSO Outfall TI-008 structure.

Cost $35,629,594

Status Certification accepted Sep 25 2012

Other Issues
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3.2. Inner Harbor CSO

The Inner Harbor CSO Facility Planning area consists of the drainage areas of the North River,
Newtown Creek, and Red Hook Wastewater Treatment Plants (WWTPs) and their associated
sewers and pumping stations. The receiving waters of the study area include the Lower East
River, Hudson River, Upper New York Bay, and Gowanus Canal and Bay. The Consent Order
projects are constructed under contracts CSO-DRDG/DRG-GC and CSO-GCER, which include
the following items:

 Environmental dredging in approximately 825 feet of the head end of Gowanus Canal to
a final water depth of 3.0 feet below mean lower low water

 Gowanus Canal Pumping Station reconstruction to improve operational reliability and to
redirect flow directly to the Columbia Street Interceptor via a new force main to be
constructed within the Flushing Tunnel.

 Rehabilitation of the Gowanus Flushing Tunnel to eliminate shutdowns during low tide
and many maintenance operations with the installation of a new pumping system with
redundant, interchangeable pumps.

Gowanus Canal was added to the US EPA Superfund National Priorities List (NPL) on March 2,
2010. According to EPA, placing the Gowanus Canal on the list allows the Agency to further
investigate contamination at the site and develop an approach to address the contamination.

Design Work Performed During This Quarter

The DEP is incorporating design modifications to address flood adaptation; which will be a
combination of dyke walls, raising of control rooms / equipment, flood gates and door
bulkheads.

Construction Work Performed During This Quarter

 Gowanus Canal – Rehabilitation of Flushing Tunnel and Reconstruction of Gowanus Pump
Station

- During this quarter, Hurricane Sandy greatly impacted work on the project with an
estimated delay of 3 months and damages of roughly $2 Million. The site is still being
powered by a generator until utility power can be restored. A total of 6-8 weeks of
schedule delays are expected. DEP is evaluating alternatives to get the interim
oxygenation transfer system back into operation before Memorial Day.

- Nearly all of the equipment associated with the interim oxygenation transfer system
(OTS) was damaged from flooding during Hurricane Sandy and currently remains out of
service. This includes the primary and backup pump, the oxygen generation components,
compressor and power and control wiring. The estimated cost for repair / replacement of
this equipment is $500k and is not covered by the contractor’s builder’s risk policy.

- The Flushing Tunnel was completely flooded along with the excavation within the
Flushing Tunnel Building. Also, the water infiltrated into the Service Building and Waste
Water Pumping Station. The flooding damaged the transformer and property line box that
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provided temporary power for construction activities as well as the interim wastewater
pumps and OTS. Currently both the site and interim wastewater pumps are being run by
the Rudox generator. Temporary site power should be restored by Feb 1 2013.

- The DEP submitted a Force Majeure to the DEC on Nov 19 2012 for the delays resulting
from Hurricane Sandy for several pumping stations including Gowanus.

- The Interim Wastewater Pumping System continued operation via power from the Rudox
generator.

- Flushing Tunnel: Dewatering of the tunnel was completed on Nov 1 2012 and the tunnel
utilities, electricity, lighting, ventilation and communication, were restored on Nov 30
2012. The Contractor installed and backfilled the Exit Chamber at Columbia and Degraw
Streets before the end of Dec 2012.

- Flushing Tunnel Building: The excavation was nearing completion when Hurricane
Sandy occurred. The FTB excavation was unwatered on Nov 1 2012.

- Force Main: The Contractor resumed work on the force main on Dec 3 2012, by
realigning sections of pipe that were misaligned due to the flooding of the tunnel. Also,
repairs were needed on the encasement. Further installation and encasement were
performed during this quarter.

- Wastewater Pumping Station: The wet wells in the Wastewater Pumping Station were
unwatered after Hurricane Sandy and disinfection of the area along with installed piping
occurred. The plumbers are currently working to realign and install further piping.

- Service Building: Concrete masonry work continued in the Service Building on exterior
and interior. The roof leak test was performed and passed. HVAC equipment for the roof
were delivered and installed.

Anticipated Construction Activities for Next Quarter

 Gowanus Canal – Rehabilitation of Flushing Tunnel and Reconstruction of Gowanus Pump
Station

- The Interim Wastewater Pumping System will continue operation.

- The Oxygen Transfer System will be placed back in service by Apr 1 2013. Plans are
currently underway to use portable oxygen tanks as a means to obtain the required DO
levels in the Canal.

- Flushing Tunnel: Continue dewatering

- Flushing Tunnel Building: Perform chemical grouting to stop leaks. Complete excavation
inside the building and construct new concrete intake structure for the Flushing Tunnel
Pumping system.

- Force Main: Complete installation and testing of 33-inch FRPMP force main pipe and
encasement. Perform shotcrete and other masonry repairs to sections of the Flushing
Tunnel.



New York City Department of Environmental Protection Quarterly Progress Report

Case #CO2-20110512-25 Modification to CO2-20000107-8 Fourth Quarter, 2012

3-4

- Wastewater Pumping Station: Continue with the installation of force main piping inside
the building. Continue masonry work. Installation of submersible concrete pump bases
and slider brackets. Removal of existing Tide Gate No. 1 and installation of new Tide
Gate No.1.

- Service Building: Complete all concrete masonry unit work. Install conduit, piping and
ductwork at the first and second floors. Painting, brick veneer and stone masonry work.
Deliver and install Motor Control Centers, Switchgear and associated Electrical
equipment. Construct roof slab and backfill at the Fuel Oil Tank vault.

- Continue installation of Con Edison Network Protection equipment and install first floor
electrical equipment.

- Make necessary repairs to the oxygenation system to bring it back into service by
Memorial Day.

Table 7 – Inner Harbor CSO Projects

Dredging of Gowanus Canal
Gowanus Canal Pumping Station

and Flushing Tunnel
Contract ID CSO-DRDG/DRG-GC CSO-GC
Plan
Elements

Dredging Gowanus Canal Head End
Rehabilitation of Pumping Station and

Flushing Tunnel

Location Gowanus Canal
Gowanus Pumping Station Property

Brooklyn

Actions Design on hold pending JAP Approval
Wastewater Pumping Station and Flushing

Tunnel Pumping System upgrades
Construction
Cost

$13,100,000 $147,490,441

Status Contract procured. Design initiated. In Construction
Other
Issues

Design on hold pending JAP Approval.
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3.3. Paerdegat Basin CSO

The Paerdegat Basin CSO Facility Planning area includes the portion of the Coney Island
WWTP service area, associated sewers, and pumping stations that discharges to Paerdegat Basin
in Brooklyn. The Consent Order projects are constructed under contracts CSO-5 and CSO-
DRDG, which include the following items:

 The Paerdegat Basin CSO Retention Facility, located at the intersection of Flatlands and
Ralph Avenues. The facility receives combined sewer overflows from outfalls CI –004,
CI-005, and CI-006 serving approximately 6,000 acres of Brooklyn. The facility consists
of a four bay underground storage tank and operations buildings. The stored CSO is
pumped back to the Coney Island WWTP for treatment after each rain event.

 DEC formally accepted the DEP Certification of Construction Completion for Paerdegat
Basin CSO Retention Facility after field inspection and documentation review. The DEC
acceptance was dated Aug 24 2012.

 Environmental dredging in the head end of Paerdegat Basin to a final water depth of 3.0
feet below mean lower low water

DEP Certified Construction Completion of the Paerdegat Basin CSO Retention Facility and the
certification of Construction Completion was accepted by DEC on Aug 24 2012.

Design Work Performed During This Quarter

 Environmental Dredging

- Procurement for both the construction management and construction contracts are in
progress to meet the Mar 2013 construction NTP date.

- On Oct 18 2012 DEP submitted a Force Majeure to DEC related to the Sep 27 2012
oil spill event in Paerdegat Basin where between 800 - 1,400 gallons of compressor
and turbine oil under the responsibility of National Grid was discharged.

Construction Work Performed During This Quarter

 Environmental Dredging

- Negotiating Construction Management Contract.

Anticipated Design Activities for Next Quarter

 Environmental Dredging

- Continue procurement process for environmental dredging construction and CM
contracts.

Anticipated Construction Activities for Next Quarter

 Environmental Dredging

- Issue NTP for construction, as required by the consent milestone, in Mar 2013.
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Table 8 – Paerdegat Basin CSO Projects

Phase III Dredging

Contract ID CSO - 5 CSO – DRDG/DRG-PB

Plan
Elements

Structures and Equipment Environmental Dredging

Location West Shore of Paerdegat Basin Head end of Paerdegat Basin

Actions Minor items and documentation
Dredge bottom sediments to finish depth

of three ft below MLLW
Construction
Cost

$ 207,324,114 $8,884,940 (based on low bidder)

Status
DEC formally accepted construction

completion on Aug 24 2012.
National Grid oil spill on Sep 28 2012

Other
Issues

Construction and CM Contracts being
procured. NTP Construction Milestone is

Mar 2013
Changes from the previous reporting period are shown in bold
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3.4. Flushing Bay CSO

The Flushing Bay CSO Facility Planning area includes the portions of the Tallman Island
WWTP and the High Level Interceptor of the Bowery Bay WWTP drainage areas, associated
sewers, and pumping stations that discharge to Flushing Bay and Flushing Creek in Queens. The
Consent Order projects are constructed under contracts TI–WW-1, EE-DSGN-4, CS-FB-LLD,
CS-FB-BWR, and CSO-DRDG, which respectively include the following items:

 Tallman Island Whitestone Interceptor

 Tallman Island Flushing Interceptor

 Diversion of low-lying sewers and raising of the weir at BB-R02

 Regulator Modifications

 Environmental dredging of Flushing Bay

Design Work Performed During This Quarter

 Tallman Island Flushing Interceptor

- DEP Certified Completion of the Report and Milestones Submittal on Mar 30 2012.

- Contractor submitted proposal to DEP for performing diving inspection to determine the
condition of the bottom and sides of the sewer. Inspection and cleaning protocol was
submitted to DEC for approval. DEC requested further information as discussed at Dec
11 2012 quarterly meeting and DEP provided DEC with an update on Dec 19 2012.

 Divert Low-Lying Sewers/Raise Weir BB-R02

- The basis of design report (BODR) was reviewed and comments were incorporated. The
Basis of Design Report was approved on Jul 18 2012.

- Preliminary Design was submitted on Jul 20 2012. Design of the sewers and drop
structures began.

- Regulator modification drawings were prepared DEP began reviewing submittal.
- A preliminary list of specifications was prepared.
- The need for additional field surveys was identified during this period.
- Consultant received comments on the 30% design from BWSO on Oct 10 2012.

Consultant responded and a second review workshop was scheduled for Oct 30. Due to
Hurricane Sandy and the ensuing emergency response, the workshop was rescheduled
and held on Nov 20 2012.

- A revised Drainage Plan was prepared and submitted to DEP on Nov 30 2012. Comments
from DEP’s drainage group were received on Dec 13 2012 and Dec 21 2012. A response
to comments was submitted to DEP on Dec 19 2012 and Dec 21 2012, respectively.

 Regulator Modifications

- Completed Basis of Design Report and received approval from operating bureau on Dec
27 2012.

- Initiated detailed design.
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 Environmental Dredging

- Revised the 30% Design Drawings, Preliminary Design report and Construction Cost
Estimate on Nov 19 2012.

- Completed the EAS and JAP, which were submitted on Dec 28 2012.

Construction Work Performed During This Quarter

 Tallman Island Whitestone Interceptor

- Contractor completed mobilization to the Powell’s Cove Park site.

- Began construction of New Whitestone Interceptor in Powell’s Cove Park.

- Began Demolition of Pier at 7th Avenue.

- Began installation of dewatering system.

- Maintained erosion and sediment control measures in Wetland and adjacent areas.

Anticipated Design Activities for Next Quarter

 Tallman Island Flushing Interceptor

- Developing an inspection protocol for diving inspection and submitting to DEC for
review.

 Divert Low-Lying Sewers/Raise Weir BB-R02

- Obtain approval for the revised Drainage Plan and proceed to final design.

- Conduct Environmental Borings.

- Continue permitting.

- Inspect nearby structures.

- Start 90% design.

 Regulator Modifications

- Begin work on 30% design.

- Perform traffic studies required by NYCDOT and NYSDOT.

- Perform soil borings, geotechnical and contaminated materials investigations.

 Environmental Dredging

- Respond to comments and questions from DEC and/or USACE on the JAP.

Anticipated Construction Activities for Next Quarter

 Tallman Island Whitestone Interceptor

- Complete dewatering system installation
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- Continue construction of New Whitestone Interceptor in Powell’s Cove Park

- Complete Demolition of Pier at 7th Avenue.

- Begin work for new connection chamber at Tallman Island WPCP.

Table 9 – Flushing Bay CSO Projects

Tallman Island
Whitestone
Interceptor

Tallman Island
Flushing

Interceptor

Divert Low-
Lying Sewers /
Raise Weir BB-

R02

Regulator
Modifications

Environmental
Dredging of

Flushing Bay

Contract
ID TI-WW-1 EE-DSGN-4 CS-FB-LLD CS-FB-BWR

CSO-DRDG
DRG-FB

Plan
Elements

New section of
Whitestone
Interceptor;

Regulators 10,
10A and 13

Address
Flushing

Interceptor sag
in Ulmer Street

Divert Low
Lying sewers in
the vicinity of
Bowery Bay

WWTP. Raise
the weir at

regulator BB -
02

Bowery Bay
High Level
Interceptor
regulator

modifications at
10 regulators

Environmental
Dredging

Location

From existing
junction

chamber at 11th

Ave / 130th St
to the WWTP,
College Point,

Queens

From MH 45 at
Whitestone

Expressway to
MH 29 at

Ulmer Street
and 25th

Avenue

Regulator BB-
02. Berrian

Blvd and 19th

Ave between
43rd St. and 45th

St.

Six of ten
regulators along

108th street,
Ditmars Blvd

and the
LaGuardia
Airport site

Within
proximity of

Outfalls BB006
and BB008

Actions

Dredge bottom
sediments to

finish depth of
4 ft below
MLLW

Cost $22,071,512 $139,000 $5,610,000 $41,400,000
$38,100,000

(based on 30%
Design)

Status

Construction
NTP Issued

December 22,
2011

Diving
inspection

unsuccessful
other inspection

technologies
being explored

In Design In Design
30% Design

complete; JAP
submitted

Other
Issues - None

Changes from the previous reporting period are shown in bold
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3.5. Jamaica Tributaries CSO

The Jamaica Tributaries CSO Facility Planning area includes the drainage area of the Jamaica
WWTP and its associated sewers and pumping stations. The receiving waters of the study area
are Bergen, Thurston, Shellbank, and Hawtree Basins, which are located along the eastern shore
of Jamaica Bay on either side of JFK International Airport. The Consent Order projects are
constructed under contracts CSO-JT-SB, CS- JA-BBS, and CS-JA-BWR, which include the
following items, respectively:

 The Destratification Facility, a permanent diffused-air bubble mixing system at Shellbank
Basin designed to eliminate temperature stratification during the summer season, which
leads to poor water quality conditions in the basin, odors and marine life kills.

 A Parallel 48–inch sewer under the Belt Parkway to complement the existing 36-inch
double barrel Belt Parkway crossing in the West interceptor.

 Bending Weirs at regulators J3 and J14 in the West Interceptor and J6 in the East
interceptor drainage area.

DEP Certified Construction Completion of the Destratification Facility, and DEC accepted the
certification on Jul 23 2012.

Design Work Performed During This Quarter

 Parallel 48-inch Siphon/Interceptor

- Submitted 30% Design for internal review and addressing review comments.

- Prepared Horizontal Directional Drilling (HDD) geotechnical investigation design
package.

- Submitted to DEC a request to modify the milestone date for Final Design Completion
from Dec 2012 to Aug 2013, and received DEC’s subsequent request for additional
information.

 Bending Weirs

- Submitted 30% Design and conducted 30% design scope freeze workshop.

No Construction Work Performed During This Quarter

Anticipated Design Activities for Next Quarter

 Parallel 48-inch Siphon/Interceptor

- Conduct 30% Design Scope Freeze Workshop and initiate 90% design.

- Complete HDD investigation design, obtain bids, and select contractor to conduct HDD
work.

 Bending Weirs

- Initiate 90% Design.
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Table 10 – Jamaica Tributaries CSO Projects

Destratification Facility
Parallel 48-inch Siphon /

Interceptor
Bending Weirs

Contract ID CSO-JT-SB CS-JA-BBS CS-JA-BWR
Plan
Elements

Destratification Parallel 48-inch Sewer Bending Weirs

Location
Shellbank Basin

Queens
Belt Parkway

Queens

Regulator J6 on the East
Interceptor and regulators

J3 and J14 on the West
Interceptor

Actions
Construct Permanent

Facility
Design and construct

system upgrades
Design and construct

system upgrades
Construction
Cost

$2,621,918 $24,725,000 $6,468,000

Status Complete 30% Design Submitted 30% Design Submitted

Other
Issues

Certification Accepted Jul
23 2012

Final Design Delayed;
Modification Request

submitted on Nov 2 2012
Changes from the previous reporting period are shown in bold
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3.6. Coney Island Creek CSO

The Coney Island Creek CSO Facility Planning area includes the drainage area of CSO Outfall
OH-021, approximately 2,900 acres within the Owls Head WWTP service area in Brooklyn.
Outfall OH-021 discharges into Coney Island Creek approximately midway between its head end
and the mouth. The Consent Order projects are constructed under contracts PS-79G, PS-79H,
PS-79P, PS-79E, and PS-79F, which include the following items:

 Upgrade of Avenue V Pumping Station to increase the wet weather pumping capacity;
and

 Construction of Avenue V Force Mains to provide additional conveyance to the increased
pumping station capacity.

DEP Certified Construction Completion of the Coney Island Creek Avenue V Pumping
Station Upgrade and Force Main on Jun 29 2012. DEC accepted DEP's certification on Oct
23 2012.

Table 11 – Coney Island Creek CSO Projects
Avenue V Pumping Station Upgrade Avenue V Force Mains

Contract ID PS-79G, H, P, E PS-79F
Plan
Elements

Upgrade Pumping Station 42-inch and 48-inch force mains

Location
Avenue V and West 11th Street

Brooklyn

Shore Parkway
to Regulator 9A

Brooklyn

Actions

Comprehensive upgrade to automate and
increase station capacity to 80 MGD;

Lower Wet Well operating level to reduce
sewer surcharges; Network Protector
Structure to reliably transform utility
power; Generator system to improve

station reliability; Architectural restoration
of Main Building to 1915 appearance

New force mains to convey dry and wet
weather flow

Construction
Cost

$80,152,297 $116,818,080

Status Certification Accepted Oct 23 2012 Certification Accepted Oct 23 2012
Other
Issues

Changes from the previous reporting period are shown in bold
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3.7. Newtown Creek CSO

The Newtown Creek CSO Facility Planning area includes the portions of the Newtown Creek
WWTP and the Low Level Interceptor of the Bowery Bay WWTP drainage areas that discharge
to Newtown Creek, English Kills, Dutch Kills, Whale Creek, Maspeth Creek and the East
Branch along the Brooklyn-Queens border. The Consent Order projects are constructed under
contracts CSO-NC-2, CSO-NC-3, CSO-NC-4, CS-NC-REG & FLO, GBNC15-05, which
include the following items:

 Enhanced Aeration in the Lower English Kills

 Enhanced Aeration in East Branch and Upper Newtown Creek

 Enhanced Aeration in Dutch Kills and Lower Newtown Creek

 Bending Weirs / Floatables Control

 Green Infrastructure Demonstration project in the Newtown Creek watershed

Newtown Creek was added to the US EPA Superfund National Priorities List (NPL) on
September 29, 2010. According to EPA, placing Newtown Creek on the list allows the Agency
to further investigate contamination at the site and develop an approach to address the
contamination.

Design Work Performed During This Quarter

 Enhanced Aeration

- The US Army Corps of Engineers (USACE) issued the draft individual permit needed for
the work associated with the Enhanced Aeration in Lower English Kills project on Dec
28 2012.

- Work continued on the 30% design for the Enhanced Aeration in East Branch and
Portions of Newtown Creek Enhanced Aeration project.

- Continued evaluation of the Borden Ave. Pump Station to be used as a potential site to
house the aeration equipment for the Enhanced Aeration in Dutch Kills and Portions of
Newtown Creek project. A draft Basis of Design Report (BODR) was prepared.

- Force majeure notification and modification request submitted on Nov 2 2012 and DEC
responded on Nov 26 2102 requesting additional information.

 Bending Weirs and Floatables Control

- Completed surveying, geotechnical and related fieldwork.

- Completed 30% design.

- Completed initial 30% design workshop.

- Initiated OMB VE process which included attendance at Orientation Meeting with OMB
VE Team.

 Green Infrastructure Demonstration Project in Newtown Creek Watershed
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- Updates on the GI Demonstration Project are discussed in the Green Infrastructure
Section of this report.

Anticipated Design Activities for Next Quarter

 Enhanced Aeration

- Award & register the construction contract for the Enhanced Aeration in Lower English
Kills project.

- Continue work on the 30% design for the Enhanced Aeration in East Branch and Portions
of Newtown Creek project.

- Finalize the BODR for the Enhanced Aeration in Dutch Kills and Portions of Newtown
Creek project.

 Bending Weirs and Floatables Control

- Complete OMB VE Process including attendance at VE Workshop Meeting with OMB
VE Team.

- Complete 30% design workshop.

- Initiate 60% design activities.

 Infrastructure Demonstration Project in Newtown Creek Watershed

- Updates on the GI Demonstration Project are discussed in the Green Infrastructure
Section of this report.
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Table 12 – Newtown Creek CSO Projects

Enhanced
Aeration 1

Enhanced
Aeration 2

Enhanced
Aeration 3

Bending Weirs /
Floatables Control

Contract
ID

CSO-NC-2 CSO-NC-3 CSO-NC-4 CS-NC-REG & FLO

Plan
Elements

Enhanced
Aeration

Enhanced Aeration Enhanced Aeration
Floatables Controls

and Overflow
Reduction

Location Lower English Kills
East Branch and
Upper Newtown

Creek

Dutch Kills and
Lower Newtown

Creek

Dutch Kills,
Maspeth Creek,

English Kills and
East Branch

Actions

Construction
contract has been

bid, but the low bid
has been

withdrawn. DEP
preparing to award

contract to other
bidder.

The design of the
blower building and

aeration system
continues.

The design of the
blower building and

aeration system
continues

Design of bending
weirs and baffles,

to reduce
overflows/floatables

Construction
Cost

$1,769,000 $17,180,731 $20,583,632
$32.3 Million
(30% Design

Estimate)

Status Construction Bid Design Design Design

Other
Issues

Due to delay in
obtaining required
USACE permit, a
Mod Request &

Force Majeure for
Construction NTP
was submitted by

DEP to DEC .

Based on results of
in situ sediment

and soil sampling
and analysis,
thorium-232

radioactivity was
found to be below
defined limits (5

pCi/g) at St. Nicks
Weir and

Regulator B-1 sites.
Changes from the previous reporting period are shown in bold
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3.8. Westchester Creek CSO

The Westchester Creek CSO Facility Planning area includes the portion of the Hunts Point
WWTP drainage area, its associated sewers, and pumping stations that discharges to Westchester
Creek and Pugsley Creek in the Bronx. The Consent Order projects are constructed under
contracts CS-ER-WCM and CS-ER-WCP, which respectively include the following items:

 Modifications to CSO-29 and CSO-29A to increase conveyance to the WWTP and
reduce discharges from Outfall HP-014

 Pugsley Creek Parallel Interceptor to increase conveyance to the WWTP and reduce
discharges from Outfall HP-013

Design Work Performed During This Quarter

 Modifications to CSO-29 and 29A

- Completed Basis of Design Report

- Completed Basis of Design Review Meeting

 Pugsley Creek Parallel Interceptor

- The drainage plan amendment was finalized on Jun 26 2012.

- Topographic survey ordered Jun 28 2012. Survey is underway and projected to be
completed by mid-Feb 2013.

- DEP/BWSO certified design initiation on Jun 29 2012

Anticipated Design Activities for Next Quarter

 Modifications to CSO-29 and 29A

- Initiate 30% Design activities

 Pugsley Creek Parallel Interceptor

- Continue with survey

Table 13 – Westchester Creek CSO Project

Modifications to CSO-29 and CSO-29A
Pugsley Creek Parallel Interceptor

start from CSO-24
Contract ID CS-ER-WCM CS-ER-WCP

Plan Elements
Improve flow control structures in sewers
to convey more flow to the Hunts Point

WWTP

Add capacity to convey more flow to
the Hunts Point WWTP

Location Eastchester Road, Bronx Classon Point, Bronx

Actions Continue Design Continue Design at DDC
Construction Cost $8.25 Million $65.8 Million (Estimated)
Status Basis of Design Report under review. Drainage Plan under review

Other Issues

Changes from the previous reporting period are shown in bold
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3.9. Bronx River CSO

The Bronx River CSO Facility Planning area includes the portion of the Hunts Point WWTP
service area, the associated sewers, and pumping stations that discharge to the Bronx River in the
Bronx. The Consent Order project is constructed under contract ER-BR-1which includes the
following items:

 Floatables Control at the Bronx Zoo site (CSO-27)

 Floatables Control at the Bronx Park Avenue site (CSO-27A)

 Floatables Control at the Soundview Park site (CSO-13)

 Floatables Control at the West Farm Road site (CSO-28)

 Green Infrastructure Demonstration project in the Bronx River watershed

The green infrastructure demonstration project originally intended for the Bronx River CSO
drainage area has been modified to take place in the Hutchinson River drainage area due to a
lack of viable sites in the originally planned area. Updates on the GI Demonstration Project are
discussed in the Green Infrastructure Section of this report.

Construction Work Performed During This Quarter

 Floatables Control at the Bronx Park Ave site (CSO-27A)

 Completed site restoration.

 Completed relocation of mechanical screens hydraulic panel.

Anticipated Construction Activities for Next Quarter

 Floatables Control at the Bronx Park Ave site (CSO-27A)

- Complete site restoration.

Table 14 – Bronx River CSO Project
Floatables Control

Contract ID ER – BR - 1
Plan Elements Floatables Control Facilities at CSO Outfalls HP-004, HP-007 and HP-009
Location West Farms Road, Bronx Park Avenue, Bronx Zoo, Soundview Park

Actions
Design and construction of floatables control facilities for CSO Outfalls HP-

004, HP-007 and HP-009
Construction Cost $29,025,336
Status Certified Completion on Oct 18 2012
Other Issues

Changes from the previous reporting period are shown in bold
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3.10. Hutchinson River CSO

The Hutchinson River CSO Facility Planning area includes the portion of the Hunts Point
WWTP drainage area, its associated sewers, and pumping stations that discharges to the
Hutchinson River in the Bronx. The Consent Order projects are being executed under contracts
LTCP1, CSO-PLANYC, and GXHP-24-03 (DPR), which include the following items:

 Waste Load Allocation Field Sampling

 The Green Infrastructure Demonstration project that had originally been planned for the
Bronx River drainage area, which will now be conducted in the Hutchinson River
drainage area within subcatchment HP-024, per Modification Request submitted by DEP
to DEC on March 30, 2012.

Planning Work Performed During This Quarter

 Waste Load Allocation Field Sampling

- The Field Sampling and Analysis Plan (FSAP) was approved by DEC on May 15 2012.

- DEP initiated field sampling on May 22 2012.

- DEP completed sampling and monitoring program as of Oct 15 2012.

- A Final Field Sampling Data Report was submitted to the DEC on Dec 28 2012.

Design Work Performed During This Quarter

 Hutchinson River Green Infrastructure Demonstration Project

- Updates on the GI Demonstration Project are discussed in the Green Infrastructure
Section of this report.

Anticipated Planning Activities for Next Quarter

 Initiate modeling and analysis needed to complete the Waste Load Allocation Report on
Water Quality and the Sewer System that is due to the DEC by Jun 2013.

Anticipated Design Activities for Next Quarter

 Hutchinson River Green Infrastructure Demonstration Project

- Updates on the GI Demonstration Project are discussed in the Green Infrastructure
Section of this report.
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Table 15 – Hutchinson River CSO Project
Waste Load Allocation

Field Sampling
Contract ID LTCP1
Plan
Elements

Surface water and discharge outfall water quality sampling and characterization to
develop Waste Load Allocation (WLA) for the Hutchinson River

Location Hutchinson River

Actions

Construction
Cost

n/a

Status Completed
Other
Issues

Changes from the previous reporting period are shown in bold
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3.11. Jamaica Bay CSO

The Jamaica Bay CSO Facility Planning area includes the drainage areas of the 26th Ward,
Coney Island, and Rockaway WWTPs and their associated sewers and pumping stations. The
receiving waters of the study area include Fresh Creek, Hendrix Creek, Spring Creek, and the
open waters of Jamaica Bay. The Consent Order projects are constructed under contracts CSO-
DRG and CSO-GCER, which include the following items:

 Interim dredging of the head-end of Hendrix Creek

 Improving conveyance to the Rockaway WWTP

 26th Ward High Level Sewer Separation (HLSS)

 Demonstration

 26th Ward Wet Weather Stabilization

 26th Ward Green Infrastructure Demonstration Project

Design Work Performed During This Quarter

 26th Ward High Level Sewer Separation

- DEP/BWSO submitted drainage plans to the DEC on Sep 28 2012.

- DEP/BWSO directed Department of Design and Construction (DDC) to initiate designs
associated with this HLSS on Dec 7 2012.

- DEP certified initiation of design to the DEC on Dec 27 2012.

 26th Ward Green Infrastructure Demonstration Project

- Updates on the GI Demonstration Project are discussed in the Green Infrastructure
Section of this report.

 26th Ward Wet Weather Stabilization

- DEP is finalizing the design contract with a new consultant. As such there will be a delay
to the start of the design process and consequently the design completion date. DEP will
soon be providing additional details in a modification request letter.

Construction Work Performed During This Quarter

 Hendrix Street Canal Dredging

- Continued preparation of the first Post-Dredge Monitoring Report.

- Complete ambient odor monitoring for the second Post Dredge Monitoring Report.

Anticipated Design Activities for Next Quarter

 26th Ward Green Infrastructure Demonstration Project

- Updates on the GI Demonstration Project are discussed in the Green Infrastructure
Section of this report.



New York City Department of Environmental Protection Quarterly Progress Report

Case #CO2-20110512-25 Modification to CO2-20000107-8 Fourth Quarter, 2012

3-21

Anticipated Construction Activities for Next Quarter

 Hendrix Street Canal Dredging

- Complete and submit first Post Dredge Monitoring Survey Report to the DEC.

- Complete bathymetric survey and benthic field activities for the second Post Dredge
Monitoring Report.

Table 16 – Jamaica Bay CSO Projects
Hendrix
Creek

Dredging

Rockaway WWTP
Conveyance

Improvements
26th Ward HLSS

26th Ward Wet
Weather Stabilization

Contract
ID

CSO-HC
Project not yet

initiated
CS-FB-SEW

26W-15
26W-20

Plan
Elements

Removal of CSO
sediment mounds
from the head end

of the Hendrix
Street Canal

Improve collection
system and WWTP
capacity to achieve

2DDWF

Low Level MSPs
High Level MSPs

PST#5
PST1-4

Stabilization

Location
Hendrix Creek,

Brooklyn
Rockaway WWTP,

Queens
Fresh Creek,

Brooklyn
26th Ward WWTP,

Brooklyn
Actions None None None -

Construction
Cost

$13.2 million TBD

$50 million
for Phases 1a

and 1b
(estimated)

$7.6M
$126.4M

Status
Construction

Complete
Project not yet

initiated

BWSO
preparing

CPI for
Phases 1a and

1b

In Design

Other Issues

Changes from the previous reporting period are shown in bold
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3.12. Environmental Benefits Projects

These projects were undertaken in connection with the settlement of an enforcement action taken
by New York State and DEC for violations of New York State law and DEC regulations. The
2008 Modification to the CSO Consent Order requires not less than $4 million worth of DEP-
funded Environmental Benefit Projects (EBPs) designed to abate CSOs and/or address wet
weather water quality impacts from CSOs and to benefit the waters in and around New York
City. The 2012 Modified Consent Order requires the extension of DEP’s existing Green
Infrastructure Grant Program and a commitment to use no less than $3 million of EBP funds over
the next three years to expand available grant funding for applicants. DEP will identify awarded
projects with signed Funding Agreements to commit EBP funds toward before December 31 for
each year of the three-year grant program (i.e., 2012, 2013 and 2014).

Work Performed During This Quarter

 2012 Green Infrastructure Grant Program

- EBP Grantees continued to submit updated timelines, budgets, scopes of work and
designs which were reviewed and accepted by the Office of Green Infrastructure.

- DEP signed Funding Agreements with three 2012 Green Infrastructure Grant Program
Awardees whose projects will be funded through the Environmental Benefits Program.
The total EBP funding allocated for the 2012 Grant Cycle is $1,118,473.

 2013 Green Infrastructure Grant Program

- DEP announced the 2013 cycle of Green Infrastructure Grant Program which will make a
total of $6 million (including $1 million in EBP funding) available for green
infrastructure projects on private property in combined sewer areas.

- Held a series of workshops to explain eligibility requirements, guide users through the
online application and provide support in computing the stormwater calculations.

 Bronx River and Gowanus-Flushing EBP Grant Projects

- Commence soil boring work in both the Bronx and Gowanus.

- Legal review of contract transferred to Columbia from NYC Audubon was completed,
and Columbia signed the contract.

- Modular green roof trays are being grown.

- Unisphere and RPA designs have been completed and put it out to bid.

 DEC US Forestry Service Grant

- Gaia portion of grant completed.

- Riverkeeper is working on finding another site. US Forest Service contract has been
signed and a contract extension is being developed.
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Anticipated Activities for Next Quarter

 2013 Green Infrastructure Grant Program

- Receive and review applications for the 2013 Green Infrastructure Grant Program

 2012 Green Infrastructure Grant Program

- Continue design review and approval for the three EBP grant projects

 Bronx River and Gowanus-Flushing EBP Grant Projects

- Install modular green roof trays in late summer 2012

- Apply for DOB permit for green roofs

- Continue to incorporate soil boring information into designs.

 DEC US Forestry Service Grant

- USFS contracts almost completed, may have extension of time.

Table 17 – 2012 Modified CSO Consent Order Environmental Benefits Projects

Plan
Elements:

Albert Einstein
College of
Medicine

New School
University

St. Luke and St.
Matthew Church

Location:
1300 Morris Park

Avenue
Bronx NY

65 5th Avenue
New York, NY

520 Clinton Avenue
Brooklyn, NY

Description: Green Roof Green Roof
Rain Garden and
Porous Pavement

Cost: $503,470 $325,000 $290,273

Status:
Final Designs

Due
90% designs

submitted
60% designs due

Other
Issues:

None None None

Table 18 – 2008 Modified CSO Consent Order Environmental Benefits Projects

Plan
Elements:

Bronx
River

Flushing Bay and
Creek

Gowanus
Canal

DEC
US Forestry

Service Grant

Location:
HP-009 service

area
Multiple areas

6th St / 2nd Ave,
Brooklyn

Bronx River and
Newtown Creek

CSO Areas
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Plan
Elements:

Bronx
River

Flushing Bay and
Creek

Gowanus
Canal

DEC
US Forestry

Service Grant

Description:
Stormwater BMP

evaluations

Manhattan College
New York Hospital

Green roof
($660,440); RPA

bioretention basins
under the LIE
($600,000);

Unisphere treatment
wetlands and rain

gardens for Meadow
Lake ($386,551);

Columbia University
Rego Park Green

Streets ($389,187);

Gowanus Canal
Conservancy 6th

Street Green
Corridor Project

Enhanced tree pit
evaluation in HP-
009 service area;

Green infrastructure
installation in

Newtown Creek
CSO shed; Open
source access for

Drexel University’s
LIDRA model;
Education and
stewardship

activities in the HP-
009 area.

Cost:

Budget: $850,000
Cost to date: $0
This Qtr: $0
Next Qtr: $75,000

Budget: $2,036,178
Cost to
date:$300,000
This Qtr: $150,000
Next Qtr: $150,000

Budget: $583,470
Cost to date:
$75,000
This Qtr: $75,000
Next Qtr: $10,000

Budget: $250,000
Cost to date:
$223,244
This Qtr: $17,467
Next Qtr: ~$5,000

Status: In Design

Manhattan College
completed design.

Unisphere and RPA
completed design.

Columbia has signed
contract to complete
NYC Audubon grant

In design

Gaia portion of grant
completed.

Riverkeeper is
working on finding

another site.

Other
Issues:

None None None

USFS contracts
almost completed,

may have extension
of time.
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3.13. Green Infrastructure Program Implementation

This section of the quarterly report provides the status of green infrastructure program
implementation required under the 2012 CSO Consent Order. The Order sets forth financial
commitments, schedule and capture targets, and other requirements for the program to reduce
runoff and CSO through the use of green infrastructure. Additionally, Appendix A of the 2012
CSO Consent Order contains completion milestones for three green infrastructure demonstration
projects:

 Newtown Creek Green Infrastructure Demonstration Project (EBP Funded)

 Hutchinson River Green Infrastructure Demonstration Project (EBP Funded)

 Jamaica Bay Green Infrastructure Demonstration Project in 26th Ward Sewershed

This information is in addition to and complementary with the Environmental Benefits Projects
described in the previous section.

Design and Construction Work Performed During This Quarter

 Green Infrastructure Program (Citywide)

- DPR continued site investigations and began construction on four stormwater
greenstreets in the Bronx (HP-008 & HP-009) and ten right of way bioswales in LeFrak,
Queens (BB-006).

- DDC advertised a RFP for Design Services contract to on-call engineering firms for the
Hutchinson River and Newtown Creek Priority Areas.

- As part of DEP’s 2011 and 2012 Green Infrastructure Grant Program cycles, Queens
College finished construction. In addition, DEP continued Funding Agreement and
Design Review for the remaining grant recipients. To date, DEP has awarded 21 projects,
approximately $7 million worth in funding for green infrastructure construction on
private property in combined sewer areas.

- Design continued for on-site work at NYCHA’s Edenwald Houses in Hutchinson River
Watershed.

 Hutchinson River Green Infrastructure Demonstration Project (Demo Area 1)

- Saw cutting, excavation, placing of open graded stone, engineered soil, pouring of
concrete aprons and curbs, installation of steel tree pit guards, transplanting of trees,
planting on new trees and plants, installation of mulch, installation of stone columns
occurred.

 Jamaica Bay Green Infrastructure Demonstration Project in 26th Ward Sewershed (Demo
Area 2)

- Saw cutting, excavation, placing of open graded stone, engineered soil, pouring of
concrete aprons and curbs, grading, planting on new trees and plants, installation of
mulch, installation of steel tree pit guards, installation of stone columns, installation of
monitoring equipment occurred. Final acceptance of ROW bioswales given by DEP on
Dec 29 2012.
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 Newtown Creek Green Infrastructure Demonstration Project (Demo Area 3)

- Notice to proceed issued Oct 25 2012.

- Contractor sent submittals for approval.

- Submit final Newtown Creek GI Demo Project Engineering Report including responses
to DEC’s comments received on Jul 24 2012 and Sep 7 2012 via email.

Anticipated Design and Construction Activities for Next Quarter

 Green Infrastructure Program (Citywide)

- Continue construction of bioswales and stormwater greenstreets in Flushing Bay (Phase
I) under DPR contracts. Continue to design Phase 2.

- Construction to commence for bioswales and stormwater greenstreets in Bronx River
under DPR contracts.

- Register contracts for design services for Gowanus, Newtown Creek and Flushing Bay in
January.

- Proceed with design of on-site work at NYCHA’s Edenwald Houses in Hutchinson River
Watershed to finalize designs and bid package in the First Quarter of 2013.

- Proceed with EDC on design in 26th Ward and Newtown Creek NCB-015.

- Select DDC consultants for Hutchinson River and Newtown Creek.

- In the GI Grant program, receive and review applications for the 2013 Green
Infrastructure Grant Program cycle.

- Bid contract documents for construction of on-site work at NYCHA Seth Low Houses
through EDC on-call contract.

- Bid contract documents for construction of on-site work at NYCHA Hope Garden
Houses through EDC on-call contract.

 Hutchinson River Green Infrastructure Demonstration Project (Demo Area 1)

- Continue monitoring data collection related to wet weather flows.

- Continue construction in anticipation of construction completion certification in second
Quarter of 2013.

 Jamaica Bay Green Infrastructure Demonstration Project in 26th Ward Sewershed (Demo
Area 2)

- Schedule final inspection with DEC.

- Continue monitoring data collection related to wet weather flows.

 Newtown Creek Green Infrastructure Demonstration Project (Demo Area 3)

- Continue monitoring data collection related to wet weather flows.

- Begin construction in Jan 2013.
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Table 19 – Green Infrastructure Program Implementation Status

Green Infrastructure
Program

Hutchinson River
Demo

26th Ward Demo Newtown Creek
Demo

Contract ID
Implemented under
numerous contracts

DPR Contract
GXHP24-02

GK26W03-1 GKNC15-05

Plan
Elements

Capture first inch of
precipitation on 1.5%

of impervious
surfaces citywide

24-acre GI
Demonstration

Area

23-acre GI
Demonstration

Area

16-acre GI
Demonstration

Area

Location
Citywide

E. 225 St, E. 229
St, Schiefflen

Ave, and
Baychester Street

Bronx; Outfall
HP-024

Junius St and
Powell Street

between East New
York and Belmont

Avenues
Brooklyn; Outfall

26W-003

Grove Street area,
Brooklyn; Outfall

NCB-015

Actions

Design and construct
green infrastructure

on public property in
priority areas;

administer GI Grant
Program

In construction
Construction

complete

Construction
work starting

Jan 2013

Construction
Cost

$187 million citywide
Approximately
$300,000 for

ROW bioswales

$600,000 for
ROW bioswales

$508,000 for
ROW bioswales

Status On-going In construction Complete In construction

Other Issues NA NA NA

DEP to submit
Amended

Engineering
Report

Changes from the previous reporting period are shown in bold. In addition, DEP is in the process of
designing and constructing onsite installations that when combined with ROW installations will

achieve the EPB funding requirements of Section III, Paragraph B of the Order.
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4.0 Community Relations

During the Fourth Quarter of 2012, DEP completed several community relations-related tasks
and provided several LTCP-related updates and education materials to the public. All tasks,
efforts and updates are described in this Quarterly Report.

DEP’s public participation plan was released to the public on Jun 26 2012 and describes the
multipronged tools and activities DEP will utilize to inform and involve diverse stakeholders and
the broader public throughout the LTCP process.

The purpose of the public participation plan is to create a framework for communicating with
and soliciting input from interested stakeholders and the broader public on water quality and the
challenges and opportunities for CSO controls. The public participation plan is designed to keep
important stakeholder issues associated with the LTCP program before the public and ratepayers
throughout the life of the program.

DEP will report quarterly to DEC on completed public participation activities outlined in the
public participation plan as part of this and all future CSO Quarterly Reports. All updates to the
Public Participation Plan implemented as a result of public comments received and quarterly
reviews of public participation activities by DEC will be posted annually to DEP’s website.

LTCP Meetings

 Oct 3 2012: SWIM Coalition Quarterly Meeting at Newtown Creek Visitor Center (20
attendees)

 Oct 24 2012: Coordination meeting with Alley Pond Environmental Center staff (3
attendees)

 Oct 24 2012: Alley Creek LTCP Kickoff Meeting; topics included Alley Creek and Little
Neck Bay waterbody and watershed characteristics, Alley Creek CSO improvement projects,
the Alley Creek LTCP development process and schedule and the public participation plan
and schedule (15 attendees)

 Nov 27 2012: Green Infrastructure Standards Event for GI Steering Committee, GI Task
Force Members and Environmental and Design stakeholders (100 attendees)

 Nov 29 2012: Bronx Green Infrastructure Grant Workshop (25 attendees)
 Dec 5 2012: Brooklyn Green Infrastructure Grant Workshop (25 attendees)
 Dec 11 2012: Green Infrastructure Steering Committee Quarterly Meeting (17 attendees)
 Dec 12 2012: Queens Green Infrastructure Grant Workshop (45 attendees)

LTCP Education and Outreach Activities

 On Oct 24 2012, DEP held a public meeting at the Alley Pond Environmental Center in
Douglaston, Queens. The meeting was advertised as the Alley Creek LTCP Kickoff Meeting
the week of Oct 15 2012 in the following newspapers: Bayside Times; Flushing Times; Little
Neck Ledger; Whitestone Times; Jamaica Times; Astoria Times; Forest Hills Ledger;
Caribbean Life; and El Diario.
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 The kickoff meeting advertisement was also posted to DEP’s LTCP Website and emailed to
approximately 700 community planning, environmental, design/economic development and
academic/research stakeholders, including: members of the Green Infrastructure Steering
Committee, Community Board representatives and Waterbody Watershed Facility Plan
meeting attendees.

 DEP representatives were available to answer questions and discuss LTCP-related topics.
Poster boards targeting the general public were also available on the following topics:

 History of NYC’s Sewer and Wastewater Systems

 NYC’s Combined Sewer Overflow Program

 Evaluating Alternatives for Water Quality Improvements

 In addition to poster boards, the following handouts were made available to the public during

the meeting:

 What is an LTCP?

 LTCP Goal Statement

 LTCP Frequently Asked Questions (FAQs)

 Alley Creek LTCP Summary

 New York City Area: Health Advice on Easting Fish You Catch (courtesy of New

York State Department of Health)

 Waterfront Action Agenda: Transforming New York City’s Waterfront (courtesy of

New York City Department of City Planning)

 DEP’s LTCP Program website was updated several times during this quarter. The Alley
Creek LTCP Kickoff Meeting advertisement was added to the Alley Creek page on DEP’s
LTCP Program website on Oct 15 2012. The Alley Creek LTCP Summary handout, Alley
Creek LTCP Kickoff Meeting agenda and presentation were added on Nov 16 2012. A
summary of the Alley Creek LTCP Kickoff Meeting, including comments received and
responses from DEP and DEC was posted on Dec 18 2012.

 DEP created renderings to explain the function of the Right of Way Bioswales. These
renderings will be used on the DEP website as well as print materials.

 DEP’s website was significantly updated with materials for the Green Infrastructure Grant
Program.

Planned Activities Not Conducted During This Quarter

 DEP conducted all planned activities this quarter.

Summary of Comments Received

 A summary of comments received during the Fourth Quarter of 2012 was developed and
reviewed by DEC and approved on Dec 13 2012. The summary was posted to DEP’s LTCP
Program website on Dec 18 2012 and emailed to all meeting attendees on Dec 20 2012.
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Comments received during the Fourth Quarter of 2012 were specific to Alley Creek, the
LTCP planning process, LTCP modeling and public outreach.
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5.0 Key Personnel Changes

The table below provides key personnel as of the Fourth Quarter of 2012.

Table 20 – Key DEP Personnel for Contracts Subject to the CSO Consent Order

Planning Area Project
DEP Responsible Personnel

Bureau Chief APM

Alley Creek ER-AC2: Storage Facility BEDC Osit A Patel

Outer Harbor All Projects Complete - - -

Inner Harbor
CSO-DRDG: Gowanus Dredging
CSO-GC: Flushing Tunnel
CSO-GC: Gowanus PS

BEDC
BEDC
BEDC

Tysvaer
Clarke
Clarke

Chao
DJ Patel
DJ Patel

Paerdegat
Basin

CSO-5: Storage Facility
CSO-DRDG: Dredging

BEDC
BEDC

Tysvaer
Tysvaer

Novotny
Chao

Flushing
Bay

CSO-DRDG: Dredging
EE-DSGN-4: Flushing Interceptor
CS-FB-LLD: Low-Lying Sewers / R2 Weir
CS-FB-BWR: Regulators
TI-WW-1: Whitestone Interceptor

BEDC
BWT
BEDC
BEDC
BEDC

Tysvaer
Lochan
Tysvaer
Tysvaer

Solimando

Chao
Goldin
Chao
Szeto
Sadat

Jamaica
Tributaries

CS-JA-BWR: Bending Weirs
CS-JA-BBS: 48-Inch Sewer
CSO-JT-SB: Destratification

BEDC
BEDC
BEDC

Tysvaer
Tysvaer
Clarke

Szeto
Szeto

Gordon
Coney Island

Creek
PS-79F: Ave V Force Main
PS-79: Ave V Pump Station

BEDC
BEDC

Clarke
Clarke

Gordon
Gordon

Newtown
Creek

CSO-NC-4: Dutch Kills, Lower Newtown
CSO-NC-3: East Branch, Upper Newtown
CSO-NC-2: Enhanced Aeration Lower English Kills
CS-NC-REG&FLO: Regulators / Floatables Control

BEDC
BEDC
BEDC
BEDC

Tysvaer
Tysvaer
Tysvaer
Tysvaer

Szeto
Szeto
Szeto
Chao

Westchester
Creek

CS-ER-WCM: Modifications to CSO-29 / 29A
CS-ER-WCP: Pugsley Creek Parallel Interceptor

BEDC
BWSO

Tysvaer
P. Gordon

Chao
P Shah

Bronx River ER-BR-1: Floatables Controls BEDC Clarke Gordon

Hutchinson
River

LTCP1: Waste Load Allocation BWT Mahoney Lee

Jamaica
Bay

CSO-HC: Hendrix Creek Dredging
CS-FB-SEW: 26th Ward / Fresh Creek HLSS
CO 26W-128: Low Level Main Sewage Pumps
26W-20: 26th Ward Wet Weather Stabilization

BEDC
BWSO
BEDC
BEDC

Tysvaer
P. Gordon
Solimando
Solimando

Nayan Shah
P Shah

Meshkati
Meshkati

G.I.
Demonstrations

CSO-PLANYC: Newtown Creek
CSO-PLANYC: 26th Ward Sewershed
CSO-PLANYC: Hutchinson River

OGI
OGI
OGI

Farag
Farag
Farag

Stein
Stein
Stein

Changes from the previous reporting period are shown in bold
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6.0 Other Issues

Action Items generated during the Dec 11 2012 CSO Quarterly Meeting are summarized below.

Table 21 – Action Items from Quarterly Progress Meeting

Planning
Area

Responsible
Party

Action Item Status

Paerdegat
Basin

DEC
-Confirm if additional sampling by DEP is
required for Paerdegat Basin dredging

- Sampling plan under review;
DEC will notify DEP of decision

Bronx
River

DEP

DEC

-Provide technical justification for removal
of tide gate at West Farms Road site
-Complete final inspection of BRF project

- Drafting official request to
chain gates open
- Additional data required

Inner
Harbor

DEP

-Confirm with Corps that dredging permit
application was received and is undergoing
review
-Provide operational data for inflatable dams

- Confirmed Dec 13 2012

- Data not currently available,
DEP is in process of repairing
some malfunctioning sensors

Flushing
Bay

DEP

-Submit revised inspection protocol for
Flushing Interceptor
-Provide information on historical dry
weather flows in Flushing Interceptor

- Inspection protocol under
development
- Completed. DEC requested
further information, which DEP
respond to by Feb 22 2013

Green
Infrastructure

DEP
-Provide revised engineering report for
Newtown Creek GI demonstration project

- Submitted by DEP; approved
by DEC Jan 14 2013
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7.0 Status of LTCP Development

According to the Order, the reporting on the progress of the Drainage Basin Specific Long Term
Control Plan (LTCP) and Waterbody/Watershed Facility Plan (WWFP) development shall be
included in the first and third quarterly reports of each calendar year beginning in the year 2005
and continuing until all Appendix A requirements have been completed and approved.
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CONSENT ORDER CERTIFICATION LETTERS





Carter H. Strickland, Jr.
Commissioner

Vincent Sapsemza. P.E.
Deputy Commissioner
Bureau of Wastewater

1 reatment

vsapienza@dep.nyc gov

James G. Mueller, P.E.

Assistant Commissioner

Pfenning & Capital Projects
Bureau of Wastewater

Treatment

)TiLieller@dep. nyc.gov

96-05 Horace Harding
Expressway
Corona. NY 11368
T: (71&> 595-5973
F: (718) 595-6950

December 31, 2012

Mr. Joseph DiMura, P.E.
Bureau of Compliance
New York State Department ofEnvironmental Conservation
Division of Water

625 Broadway, 4th Floor
Albany, NY 12233-3500

RE: CSO Order on Consent DEC Case No. CO2-20000107-8 as modified by
DEC Case No. CO2-20110512-25

Appendix A, V. Flushing Bay CSO,K. Regulator Modifications, 2.
Initiate Final Design (Design Phase II)
Certification of Completion

Dear Mr. DiMura:

In accordance with Paragraph III. B of the CSO Order on Consent, this letter
certifies compliance by the New York City Department ofEnvironmental
Protection (DEP) with the milestone named above. A copy ofthe Order to
Commence Work is attached hereto.

Please contact me at (718) 595-5045 if you have any questions regarding this
certification.

Yours Truly,

Anthony Maracic, P.E.
Director, Capital Planning and Asset Management
Bureau ofWastewater Treatment



cc:

MarkKlotz

DEC, Director, Division ofWater
625 Broadway, 4th Floor
Albany, New York 12233-3500

Robert Elburn, P.E.
DEC Region 2 Water Engineer
47-40 21st Street
Long IslandCity, New York 11101

Cheryle Webber, P.E.
Environmental Facility Corporation
625 Broadway
Albany, NY 12207-2997

Mary vonWergers, Esq.
DEC, Office ofGeneral Counsel
625 Broadway, 14th Floor
Albany, NY 12233-5500

Gary E. Kline, PE
DEC, Division ofWater
New York City Municipal Compliance Section Chief
625 Broadway, 4th Floor
Albany, New York 12233-3500

William Plache, Esq.
Assistant Corporation Counsel
New York City Law Department
100 Church Street

New York, NY 10007

DEP: K. Donnelly, R. Tysvaer, W. Szeto, J. Mueller, K. Mahoney, K. Wong,
H. Donnelly

H&S: P.Young



Carter H. Strickland, Jr.
Commissioner

Vincent Sapteinza, P.E.
Deputy Commissioner
Bureau of Wastewater

1reatment

vsapienza@dep.nyc. gov

James G. Mueller, P.E.

Assistant Commissioner

Planning & Capital Projects
Bureau of Wastewater

Treatment

fniieHer@dep.nyc.gov

96-05 Horace Harding
Expressway
Corona, NY 11368
I (718)595-5973
F: (713) 595-6950

December 31, 2012

Mr. Joseph DiMura, P.E.
Director, Bureau of Compliance
New York State Department of Environmental Conservation
Division of Water

625 Broadway, 4th Floor
Albany, NY 12233-3500

RE: Order on Consent (DEC Case No. CO2-20110512-25)
Appendix A, V. Flushing Bay CSO
L. Environmental Dredging, 1. Submit Dredging Permit
Certification of Completion

Dear Mr. DiMura:

In accordance with Paragraph III.B of the Order on Consent referenced above,
this letter certifies compliance by the New York City Department of
Environmental Protection with a milestone set forth in the Order. Specifically,
the joint application permit for the dredging of Flushing Bay has been
submitted to the New York State Department of Environmental Conservation
and the United States Army Corps of Engineers in conformance with Milestone
V.L.I ofAppendix A. The milestone date is December 31, 2012.

Please contact me at (718) 595-5045 if you have any questions regarding this
certification.

Yours Truly,

Anthony Maracic, P.E.
Director, Capital Planning and Asset Management
Bureau ofWastewater Treatment



   

cc: 
 
Mark Klotz 
DEC, Director, Division of Water 
625 Broadway, 4th Floor 
Albany, New York 12233-3500 
 
Robert Elburn, P.E. 
DEC Region 2 Water Engineer 
47-40 21st Street 
Long Island City, New York 11101 
 
Gary E. Kline, PE 
DEC, Division of Water 
New York City Municipal Compliance Section Chief 
625 Broadway, 4th Floor 
Albany, New York 12233-3500 
 
Cheryle Webber, P.E. 
Environmental Facility Corporation 
625 Broadway      
Albany, NY 12207-2997 
 
Mary vonWergers, Esq. 
DEC, Office of General Counsel 
625 Broadway, 14th Floor 
Albany, NY 12233-5500 
 
William Plache, Esq. 
Assistant Corporation Counsel 
New York City Law Department 
100 Church Street 
New York, NY 10007 
 
DEP: K. Donnelly, R. Tysvaer, D. Chao, J. Mueller, K. Mahoney, K. Wong, H. Donnelly 
H&S: P. Young 







Carter H. Strickland, Jr.
Commissioner

Vincent Sapienza, P.E.
Deputy Commissioner
Bureau of Wastewater

Treatment

vsapienza@dep.nyc gov

James G. Mueller, P.E.

Assistant Commissioner

Planning & Capital Projects
Bureau of Wastev/ater

Treatment

jmue)ler@dep.nyc.gov

96-05 Horace Harding
Expressway
Corona. NY 11368
T: (71&} 595-5973
F: (718) 595-6950

December 31, 2012

Joseph DiMura, P.E.
Director

Bureau ofWater Compliance
New York State Department of Environmental Conservation
625 Broadway, 4th Floor
Albany, New York 12233-3506

Re: CSO Order on Consent (DEC Case no C02-20110512-25) (modification to
DEC Case No. C02-20000107-8) (collectively, the "CSO Order")
Appendix A, XL Hutchinson River CSO, F. Waste Load Allocation,
2. Submit Report on Completed Field Sampling
Certification of Milestone Completion

Dear Mr. DiMura:

In accordance with Paragraph IILB of the CSO Order referenced above, this
letter certifies compliance by the New York City Department of Environmental
Protection with a milestone contained in the Order. Enclosed is the Hutchinson

River CSO Wasteload Allocation Completed Field Sampling report, which is due
December 31, 2012.

Please contact me at (718) 595-5045 if you have any questions regarding this
submittal.

Sincerely

Anthony Maracic, P.E.
Director, Capital Planning & Asset Management
Bureau of Wastewater Treatment





Carter H. Strickland, Jr.
Commissioner

Vincent Sapienza, P.E.
Deputy Commissioner
Bureau of Wastewater

')reatment

vsapienza@dep.nyc.gov

James G. Mueller, P.E.

Assistant Commissioner

Pianning & Capital Projects
Bureau of Wastewater

Treatment

(.mLieller@dep.nyc.gov

96-05 Horace Harding
Expressway
Corona. NY 11368
T: (718) 595-5973
F: (718) 595-6950

December 31, 2012

Mr. Joseph DiMura, P.E.
Bureau of Compliance
New York State Department of Environmental Conservation
Division of Water

625 Broadway, 4th Floor
Albany, NY 12233-3500

RE: CSO Order on Consent (DEC Case No. CO2-20000107-8 as modified
by DEC CaseNo. CO2-20110512-25 (collectively, the "CSO Order")
Appendix A, XII Jamaica Bay CSO,
I. 26th Ward High Level Sewer Separation, 2. Phase 1- Initiate Design
Certification of Completion

Dear Mr. DiMura:

In accordance with Paragraph III. B of the CSO Order, this letter certifies
compliance by the New York City Department of Environmental Protection
(DEP) with the milestone referenced above . A copy of the letter authorizing
the New York City Department of Design and Construction to initiate the
design is attached.

Please contact me at (718) 595-5045 if you have any questions regarding this
certification.

Yours Truly,

Anthony Maracic, P.E., Director
Director, Capital Planning and Asset Management
Bureau ofWastewater Treatment



cc:

Mark Klotz

DEC, Director, Division ofWater
625 Broadway, 4th Floor
Albany, New York 12233-3500

Robert Elburn, P.E.
DEC Region 2 Water Engineer
47-40 21st Street
Long Island City, New York 11101

Cheryle Webber, P.E.
Environmental Facility Corporation
625 Broadway
Albany, NY 12207-2997

Mary vonWergers, Esq.
DEC, Office ofGeneral Counsel
625 Broadway, 14* Floor
Albany, NY 12233-5500

GaryE. Kline, PE
DEC, Division ofWater
New York City Municipal Compliance Section Chief
625 Broadway, 4* Floor
Albany, New York 12233-3500

William Plache, Esq.
Assistant Corporation Counsel
New York City Law Department
100 Church Street

New York, NY 10007

DEP: J. Garin, N. Barbaro, P. Gordon, J. Mueller, K. Mahoney, K. Wong,
H. Donnelly

H&S: P.Young



Carter H. Strickland, Jr.
Commissioner

Vincent Sapteirtza, P.E.

Deputy Commissioner
Bureau of Wastewater

1reatment

vsapienza.@dep. nyc. gov

James G. Mueller, P.E.
Assistant Commissioner

Planning & Capital Projects
Bureau of Wastewater

Treatment

jmiieller@dep. nyc. gov

96-05 Horace Harding
Expressway
Corona, NY 11368
T: (718) 595-5973
F: (713) 595-6950

December 31, 2012

r. Joseph DiMura, P.E.
Director, Bureau of Compliance
New York State Department of
Environmental Conservation

Division of Water

625 Broadway, 4th Floor
Albany, NY 12233-3506

Re: Order on Consent (DEC Case No. CO2-20110512-25)
Appendix A, XII. Jamaica Bay CSO, J. Green Infrastructure
Demonstration Project in 26th Ward Sewershed, 3. Construction
Completion

Certification of Construction Completion

Dear Mr. DiMura:

In accordance with Paragraph III.B of the above referenced CSO Order on
Consent, the New York City Department of Environmental Protection hereby
certifies compliance with milestone XII.J.3 as set forth in the Order. All green
infrastructure related equipment and materials have been constructed and placed
into operation. Attached is the certification from the Construction Manager.

Please contact me at (718) 595-5045 if you have any questions regarding this
submittal.

Sincerely,

Anthony Maracic, P.E.
Director, Capital Planning & Asset Management
Bureau ofWastewater Treatment



cc:

Mark Klotz

DEC, Director, Division ofWater
625 Broadway, 4th Floor
Albany, New York 12233-3500

Robert Elburn, P.E.
DEC Region 2 Water Engineer
47-40 21st Street
Long Island City, New York 11101

Cheryle Webber, P.E.
Environmental Facility Corporation
625 Broadway
Albany, NY 12207-2997

Mary vonWergers, Esq.
DEC, Office ofGeneral Counsel
625 Broadway, 14* Floor
Albany, NY 12233-5500

GaryE. Kline, PE
DEC, Division ofWater
New York City Municipal Compliance Section Chief
625 Broadway, 4th Floor
Albany, New York 12233-3500

William Plache, Esq.
Assistant Corporation Counsel
New York City Law Department
100 Church Street

New York, NY 10007

DEP: A. Licata, M. Farag, J. Stein, J. Mueller, K. Mahoney, K. Wong, H. Donnelly
H&S: P. Young, File



APPENDIX B
NYSDEC COMMENTS ON PREVIOUS QUARTERLY REPORT





NYS DEC Comments
Quarterly Report
3rd Quarter 2012

Comments on Quarterly Report:

1. Page 1-1: DEC did accept the certification of completion for the Newtown Creek GI demo
project engineering report but it did not approve the engineering report yet and is waiting for
submittal of a revised report.

2. Page 3-6, Environmental Dredging: DEC has already issued a modified permit for the
dredging operation; no further permit approval is required at this time.

3. Page 3-12: DEP should provide an update on status of the additional geotechnical work
being completed for the 48-inch parallel interceptor.

Questions/Comments for Quarterly Meeting:

1. Alley Creek
a. DEP provide update on summary of comments from public meeting

2. Inner Harbor
a. DEC discuss pending approval of dredging permit for Gowanus Canal (no SPDES

permit required but special conditions for discharge will be included in dredging
permit)

b. DEP provide costs and schedule for putting the oxygen transfer system for the
Gowanus Canal back into service.

c. DEP provide update on availability of data for operational inspection of inflatable
dams project.

3. Paerdegat Basin
a. DEC provide update on sampling requirements for oil spill for dredging project (and

respond to FM)
b. DEP provide update on contract award for dredging project

4. Flushing Bay/Creek
a. DEP provide update on diving inspection for the Flushing interceptor and submittal of

revised engineering report

5. Coney Island
a. DEP provide an update on wet weather operation of Avenue V pump station

6. Newtown Creek
a. DEP provide update on responding to Corps concerns for permit for aeration system

for lower English Kills.
b. DEP provide update on submittal of revised Newtown Creek GI Demo project

engineering report.
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7. Bronx River
a. DEP confirm availability of final inspection data for Bronx River floatables control.

8. Hutchinson River
a. DEP confirm content of forthcoming December 2012 report on Hutchinson River

water sampling

9. Jamaica Bay
a. DEP provide update on 26th Ward wet weather stabilization project and anticipated

submittal date for modification request.

10. LTCPs
a. DEP discuss resolution of baseline assumptions for LTCPs.
b. DEP reporting on LTCP activities, such as water quality sampling for Alley Creek

LTCP

*Additional DEC Comments / Updates*

 Alley Creek LTCP Development
o Alley Creek water quality sampling update

 Submittal of final sampling plan to DEC

 Green Infrastructure Action Items
o Status of Revised Newtown Creek Engineering Report

 Flushing Interceptor Inspection
o Methodology and schedule for completion

 Bronx River Floatables Control
o Technical basis for removal of tide gate at W. Farms Road site

 Hutchinson River Sampling Report Scope

 Gowanus Canal Dredging Project
o Update on DEC permit
o Update on Corps permit


