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1.0 Executive Summary

The Combined Sewer Overflow Order on Consent (DEC Case # CO2-20000107-8) was entered
into by the City of New York (City), the New York City Department of Environmental
Protection (DEP) and the New York State Department of Environmental Conservation (DEC) on
January 14, 2005. This Order on Consent was modified on April 14, 2008, September 3, 2009,
and March 8, 2012 (collectively, the “Order”). Pursuant to Section IV, Paragraph A of the
Order, the City shall submit quarterly status reports to DEC (Quarterly Reports). The Quarterly
Reports shall describe the actions that have been taken toward achieving compliance with this
Order during the past three-month period. This Quarterly Report sets forth the status of and
progress made by DEP in complying with the milestones set forth in the Order between April 1,
2012 and June 30, 2012.

Critical Events This Quarter

The following critical events occurred this quarter:

1. DEP certified completion of the following milestones. A copy of each Certification letter
is provided in Appendix A:

a. Coney Island Creek Avenue V Pumping Station Upgrade and Force Mains
Construction Completion, June 29, 2012 (Milestones VII.C.4 and VII.D.4);

b. Westchester Creek Pugsley Creek Parallel Interceptor Final Design Initiation,
June 29, 2012 (Milestone IX.F.1);

c. Hutchinson River Waste Load Allocation Comprehensive Field Sampling
Initiation, May 31, 2012 (Milestone XI.F.1), which began on May 23, 2012 in
accordance with the FSAP DEC approved on May 15, 2012. DEC accepted this
Certification on June 1, 2012;

d. Hutchinson River Green Infrastructure Demonstration Project Engineering Report
Submittal, May 31, 2012 (Milestone XI.H.1). DEC approved this Certification on
June 19, 2012;

e. Jamaica Bay Green Infrastructure Demonstration Project in 26th Ward Sewershed
Notice to Proceed to Construction (Milestone XII.J.2), June 20, 2012. DEC
accepted this Certification on June 21, 2012.

2. DEP issued a Notice of Force Majeure and Modification Request related to the Inner
Harbor Gowanus Pump Station and Flushing Tunnel (Milestones III.F and III.G). The
Notice was submitted to DEC on June 11, 2012, identifying a leak in the Flushing Tunnel
at station 52+28 exposed during construction as a potential force majeure event.

3. DEP withdrew the January 2, 2012 Notice of Force Majeure related to the building
collapse near the construction site of the Inner Harbor Gowanus Pump Station and
Flushing Tunnel (Milestones III.F and III.G) on June 27, 2012. DEC had formally
responded to the original Notice on May 2, 2012, requesting additional information.

4. DEP received DEC approval of the September 2011 Paerdegat Basin Environmental
Dredging Design (Milestone IV.G.3) on June 5, 2012. DEC Region 2 issued a Notice of
Permit Modification on June 13, 2012.
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5. On May 16, 2012 DEC provided comments on the Flushing Bay Tallman Island WWTP
Flushing Interceptor Engineering Report submitted in accordance with Milestone V.I.5.

6. Progress was made on several submittals related to the Flushing Bay Environmental
Dredging Permit (Milestone V.L.1). DEC acknowledged receipt of the March 8, 2012
Benthos Sampling Work Plan on April 3, 2012, and provided comments on the March 23,
2012 Dredge Material Sampling Plan on April 2, 2012. Comments were also provided on
the Sediment, Surface Water, and Porewater Sampling Work Plan on April 3, 2012. And
on May 10, 2012 DEC notified DEP to expect a waiver from the dredging window
requirement.

7. DEC acknowledged receipt of the Certification of Construction Completion of the
Jamaica Tributaries Destratification Facility (Milestone VI.E.4) on April 2, 2012.

8. DEP issued a Notice of Force Majeure and Modification Request related to the Bronx
River Floatables Control Facility (Milestone X.C.4). The Notice was submitted to DEC
on April 27, 2012, identifying unforeseen bedrock encountered during construction as a
potential force majeure event. On May 30, 2012 DEC provided an extension of the
Construction Completion milestone date from June 2012 to August 2012 in response to
the request.

9. The March 30, 2012 Modification Request to move the Bronx River Green Infrastructure
Demonstration Project to the Hutchinson River was accepted by DEC on May 2, 2012.
Appendix A of the CSO Consent Order was formally modified by DEC on May 30, 2012
to reflect this through the deletion of Milestones X.D.1 through X.D.4 and the
establishment of the Hutchinson River Green Infrastructure Demonstration Project
Milestones XI.H.1 through XI.H.4. On May 31, 2012 DEC corrected the date for
Milestone XI.H.4 to April 2014.

10. DEC accepted the Certification of Construction Completion of the Jamaica Bay Hendrix
Creek Dredging (Milestone XII.E) on May 3, 2012.

11. DEC provided comments on the March 30, 2012 Submittal of the Engineering Report and
Design for the Jamaica Bay Green Infrastructure Demonstration Project in 26th Ward
Sewershed on May 2, 2012 (Milestone XII.J.1). DEP revised and resubmitted the
document on May 29, 2012, and DEC approved the submittal on June 5, 2012.

12. On May 10, 2012 DEC acknowledged receipt of eight Certifications that were submitted
prior to this reporting quarter:

a. Flushing Bay Divert Low-Lying Sewers/Raise Weir BB-R02 Final Design
Initiation, received June 30, 2011 (Milestone V.J.1);

b. Flushing Bay Regulator Modifications Final Design Initiation, received June 30,
2011 (Milestone V.K.1);

c. Jamaica Tributaries Bending Weirs Final Design Initiation, received June 27,
2011 (Milestone VI.I.1);

d. Newtown Creek Enhanced Aeration in Lower English Kills Final Design
Completion, received June 30, 2011 (Milestone VIII.H.2);

e. Newtown Creek Bending Weirs/Floatables Control Final Design Initiation,
received June 30, 2011 (Milestone VIII.K.1);
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f. Westchester Creek Modifications to CSO-29 and CSO-29A Final Design
Initiation, received June 30, 2011 (Milestone IX.E);

g. Jamaica Bay 26th Ward Wet Weather Stabilization Final Design Initiation,
received December 30, 2011 (Milestone XII.K.4); and

h. Jamaica Bay Low Level Main Sewage Pumps Final Design Completion, received
October 4, 2011 (Milestone XII.K1).

13. On May 24, 2012, DEC accepted the EBP Grant Plan submitted by DEP on April 30,
2012.

14. DEP submitted a Green Infrastructure Annual Report template on April 30, 2012 which
was accepted by DEC on May 22, 2012.

Major Actions This Quarter

DEP continued to make progress in the planning, design and construction of its CSO facilities
during this quarter, as documented in this report. As stipulated by the Order, DEP and DEC held
a Quarterly Progress Meeting on June 12, 2012 at the Jamaica WWTP to discuss issues related
to the Order and to review milestones met during the last quarter.

Table 1 presents the milestones that occurred this quarter. For each milestone listed in Table 1
below, either met or postponed, written notification was submitted by DEP to DEC. Table 2
presents milestones from the reporting quarter that are under consideration for potential
modification.

Major Actions Next Quarter

The following major actions are expected to occur from July 2012 through September 2012:

Hold the next Quarterly Progress Meeting between DEC and DEP at a time and place to be
determined.

Table 1 – Milestones This Quarter (Apr 2012 – Jun 2012)
LOCATION /

PROJECT
AREA

ITEM
DESCRIPTION

MILESTONE
DATE

ACTION
REQUIRED

STATUS

Coney Island
Creek

Avenue V Pumping
Station Upgrade and

Force Main
Jun 2012

Construction
Completion

Certified
6/29/12

Westchester
Creek

Pugsley Creek
Parallel Interceptor

Jun 2012
Design

Initiation
Certified
6/29/12

Bronx
River

Floatables Control Jun 2012
Construction
Completion

Extension to 8/31/12
granted by DEC on 5/30/12

Hutchinson
River

Waste Load
Allocation May 2012

Initiate Field
Sampling

Certified
5/31/12

Hutchinson
River

GI Demonstration in
the Hutchinson River

Watershed
May 2012

Submit
Engineering

Report and Design
Certified 5/31/12

Jamaica
Bay

GI Demonstration in
26th Ward Sewershed Jun 2012

Notice to Proceed
to Construction

Certified
6/20/12
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Table 2 – Milestones this Quarter to be Considered for Potential Modification
LOCATION /

PROJECT
AREA

ITEM
DESCRIPTION

MILESTONE
DATE

ACTION
REQUIRED

STATUS

Table reserved. No Milestones to be considered for modification this Quarter.

Table 3 – Milestones Next Quarter (Jul 2012 – Sep 2012)
LOCATION /

PROJECT
AREA

ITEM
DESCRIPTION

MILESTONE
DATE

ACTION
REQUIRED

STATUS

Newtown
Creek

Green Infrastructure
Demonstration

Project in Newtown
Creek Watershed

Jul 2012
Submit Engineering
Report and Design

On Schedule

Bronx
River

Floatables Control Aug 2012
Construction
Completion

On Schedule

Hutchinson
River

Green Infrastructure
Demonstration
Project in the

Hutchinson River
Watershed

Aug 2012
Notice to Proceed to

Construction
On Schedule

Jamaica
Bay

26th Ward High
Level Sewer
Separation

Sep 2012 Submit Drainage Plan On Schedule

Jamaica
Bay

26th Ward Wet
Weather Stabilization

Low Level MSPs
Sep 2012

Notice to Proceed to
Construction

On Schedule
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Table 4 – Force Majeure Notifications and Outstanding Modification Requests
LOCATION/

PROJECT
AREA

ITEM DESCRIPTION ACTION(S)
REASON FOR

ACTION(S)
MILESTONE

DATE
STATUS

Inner Harbor
Flushing Tunnel
Modernization

Notice of
Force

Majeure

Damage to 185
Columbia Street

near work
activities

Construction
Completion
Sep 2014

Notice date 1/4/ 12
withdrawn 6/27/12

Inner
Harbor

Flushing Tunnel
Modernization

Notice of
Force

Majeure

Flushing Tunnel
Leak at Station

52+28

Construction
Completion

Sep 2014

Notice submitted
6/8/12

Newtown
Creek

Enhanced Aeration in
Lower English Kills

Notice of
Force

Majeure

Selected
contractor

withdrew bid

Notice to
Proceed to

Construction
Dec 2012

Notice submitted
3/5/12

Bronx
River

Floatables Control

Notice of
Force

Majeure
and

Modificatio
n Request

Unanticipated
bedrock

Construction
Completion
June 2012

Extension to
8/31/12 granted by

DEC on 5/30/12

Bronx
River

GI Demonstration in
Bronx River
Watershed

Modificatio
n Request

Move from
Bronx River to

Hutchinson River
watershed;

extend milestone
from April to

May 2012

Submit
Engineering
Report and

Design

Granted by DEC
5/2/12

Changes from the previous reporting period are shown in bold
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2.0 Construction Contracts

The 2012 CSO Consent Order contains milestones and schedules governing the planning, design
and construction of DEP’s Citywide CSO Program. Numerous CSO related facilities will be
constructed to reduce combined sewage discharges to the receiving waters surrounding the City.
The table below provides a list of construction contracts, identified in Appendix A of the Order,
necessary to fulfill the requirements of the Order. This table identifies, by percentage, the
estimated amount of construction that has been completed.

Table 5 – Construction Contracts and their Status

WATERBODY ITEM DESCRIPTION
NOTICE TO
PROCEED

CONSTRUCTION
COMPLETION

PROJECTED
COMPLETION

% OF
TIME

ELAPSED

% OF
CONSTRUCTION
COMPLETED(1)

Alley
Creek

CSO Retention Facility Dec 2006 Dec 2009(2) Certified
Complete(2) 100% 100%

Inner
Harbor

Gowanus Flushing Tunnel
Modernization

Feb 2010 Sep 2014 Sep 2014 51% 58%

Gowanus Pump Station
Reconstruction

Feb 2010 Sep 2014 Sep 2014 51% 58%

Dredging of Gowanus Canal TBD(3) TBD(3) TBD(3) - -

Paerdegat
Basin

Structures and Equipment Sep 2005 May 2011
Certified

Complete(2) 100% 100%(4)

Dredging of Paerdegat Basin Mar 2013 Mar 2015 Mar 2015 - -

Flushing
Bay

Tallman Island Whitestone
Interceptor

Dec 2011 Jul 2015 Dec 2014 14% 3%

Tallman Island Flushing
Interceptor

TBD TBD - - -

Divert Low-Lying Sewers /
Raise Weir BB-R02

Jun 2014 Dec 2016 Dec 2016 - -

Regulator Modifications Dec 2015 Jun 2018 Jun 2018 - -

Environmental Dredging of
Flushing Bay

TBD(5) TBD(5) TBD - -

Jamaica
Tributaries

Destratification Facility Sep 2010 Mar 2012 Mar 2012 100% 100%

Parallel 48-Inch Siphon /
Interceptor

Dec 2013 Jun 2016 Jun 2016 - -

Bending Weirs Dec 2014 Jun 2016 Jun 2016 - -

Coney
Island
Creek

Avenue V Pumping Station
Upgrade

Nov 2005 Jun 2012 Jun 2012 100% 100%

Avenue V Force Main Jul 2007 Jun 2012 Jun 2012 100% 100%

Newtown
Creek

Enhanced Aeration
Lower English Kills

Dec 2012 Dec 2013 Dec 2013 - -

Enhanced Aeration East Branch
& Upper Newtown Cr

Jun 2015 Jun 2018 Jun 2018 - -

Enhanced Aeration Dutch Kills
and Lower Newtown Creek

Dec 2016 Dec 2019 Dec 2019 - -

Bending Weirs / Floatables
Control

Dec 2014 Dec 2017 Dec 2017 - -
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WATERBODY ITEM DESCRIPTION
NOTICE TO
PROCEED

CONSTRUCTION
COMPLETION

PROJECTED
COMPLETION

% OF
TIME

ELAPSED

% OF
CONSTRUCTION
COMPLETED(1)

GI Demonstration in Newtown
Creek Watershed

Oct 2012 May 2013 May 2013 - -

Westchester
Creek

Modifications to CSO-29 and
CSO-29A

Dec 2015 Dec 2019 Dec 2019 - -

Pugsley Creek Parallel
Interceptor start from CSO-24

Jun 2016 Dec 2019 Dec 2019 - -

Bronx
River

Floatables Control Jun 2009 Aug 2012 Aug 2012 95% 94%

Hutchinson
River

GI Demonstration in
Hutchinson River Watershed

Aug 2012 Apr 2013 Apr 2013 - -

Jamaica
Bay

Hendrix Creek Dredging Feb 2010 Feb 2012 Oct 2011 100% 100%

Rockaway WWTP Conveyance
Improvements

Dec 2017 Dec 2017 - -

26th Ward HLSS Phase 1 Mar 2016 Dec 2018 Dec 2018 - -

26th Ward HLSS Phase 2 Mar 2018 Dec 2020 Dec 2020 - -

26th Ward HLSS Phase 3 Mar 2020 Dec 2022 Dec 2022 - -

GI Demonstration in 26th Ward
Watershed

Jun 2012 Dec 2012 Dec 2012 0% 0%

26th Ward Low Level MSPs Sep 2012 Apr 2015 Apr 2015 - -

26th Ward PST#5 and High Level
MSPs

Apr 2014 Dec 2017 Feb 2019 - -

26th Ward Stabilization of PSTs
#1to 4

Dec 2017 Jul 2019(4) Dec 2019 - -

Rockaway WWTP Conveyance
Improvements

Dec 2017 Dec 2017 - -

Note: Changes from the previous reporting period are shown in bold
(1) Percentage Construction Completion is tracked based on cost incurred.
(2) DEP certified Construction Completion and DEC has performed final inspection but has not formally accepted the certification.
(3) Dredging NTP 3 years from effective date of permit; completion within 5 years of EDP.
(4) For escrow recovery; enforceable milestone is July 2020.
(5) Dredging NTP 2 years from effective date of permit (DEC and USACE); completion TBD per permits.
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3.0 Detailed Description of Work Performed

3.1. Alley Creek CSO

The Alley Creek CSO Facilities Planning area includes approximately 1,975 acres within the
Tallman Island Wastewater Treatment Plant (WWTP) service area that discharges to Alley Creek
in northeastern Queens. The Consent Order projects are constructed under contracts ER-AC1 and
AC2, which include the following items:

 A 5 MG CSO storage facility to capture discharges from Outfall TI-008 just south of
Northern Boulevard on the west bank of Alley Creek

 A double-barrel outfall sewer and outfall structure

 Upgrading the Old Douglaston Pumping Station

 Rehabilitation of Outfall TI-008 and restoration of a 1.51-acre surrounding area

 Additional water mains, stormwater sewers, and combined sewers.

DEP Certified Construction Completion of the Alley Creek CSO Facility on June 27, 2011. The
facility was certified as being operational as of March 11, 2011.

No Planning, Design, or Construction Work Performed During This Quarter

The facility was certified as being operational as of March 11, 2011.

Table 6 – Alley Creek CSO Projects
Phase I, Stage 2

Contract ID ER – AC2

Plan Elements Alley Creek CSO Abatement Facilities

Location Northern Boulevard and Alley Park in Bayside, Queens

Actions

Construction of CSO abatement facilities, including modifications to the Old
Douglaston Pumping Station; hydraulic control structures and facilities to activate
the 5 MG CSO storage facility constructed under Phase I, Stage 1; and rehabilitation
of the CSO Outfall TI-008 structure.

Cost $35,629,594

Status Construction Completed

Other Issues
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3.2. Inner Harbor CSO

The Inner Harbor CSO Facility Planning area consists of the drainage areas of the North River,
Newtown Creek, and Red Hook Wastewater Treatment Plants (WWTPs) and their associated
sewers and pumping stations. The receiving waters of the study area include the Lower East
River, Hudson River, Upper New York Bay, and Gowanus Canal and Bay. The Consent Order
projects are constructed under contracts CSO-DRDG/DRG-GC and CSO-GCER, which include
the following items:

 Environmental dredging in approximately 825 feet of the head end of Gowanus Canal to
a final water depth of 3.0 feet below mean lower low water

 Gowanus Canal Pumping Station reconstruction to improve operational reliability and to
redirect flow directly to the Columbia Street Interceptor via a new force main to be
constructed within the Flushing Tunnel.

 Rehabilitation of the Gowanus Flushing Tunnel to eliminate shutdowns during low tide
and many maintenance operations with the installation of a new pumping system with
redundant, interchangeable pumps.

Gowanus Canal was added to the US EPA Superfund National Priorities List (NPL) on March 2,
2010. According to EPA, placing the Gowanus Canal on the list allows the Agency to further
investigate contamination at the site and develop an approach to address the contamination.

No Design Work Performed During This Quarter

Construction Work Performed During This Quarter

 Gowanus Canal – Rehabilitation of Flushing Tunnel and Reconstruction of Gowanus Pump
Station

- The Interim Wastewater Pumping System continued operation.

- Flushing Tunnel: Dewatering of the Flushing Tunnel continued this period to maintain
water levels within the tunnel. Removal of the force main and concrete cradle at the
Tunnel west of the Exit Chamber occurred. Change Order CSO-GC-G-034 was
negotiated for the installation of additional concrete for the Flushing Tunnel Invert. An
additional 100 CY was placed at three of the four low spots required by Change Order
34.

- Flushing Tunnel Building: Concrete work within the motor pit continued in the Flushing
Tunnel Building. The additional jet grout mat required under Change Order CSO-GC-G-
028 was installed, as well as three (3) additional columns. Jet grouting was completed on
June 20, 2012. Drilling for cores required for the QA/QC program commenced on June
24, 2012.

- Force Main: Removal of the existing force main piping was completed and removal of
the concrete cradle is ongoing. This work was temporarily stopped due to a tunnel leak at
Station 52+28. DEP submitted a Notice of Force Majeure to DEC on June 8, 2012,
identifying this leak as a potential force majeure event. Additional steel plates and
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concrete were installed to secure the area where the leak occurred. The tracks for the
locomotive were installed to span the repair area so that removal of concrete rubble could
continue. The installation of 149 l.f. of sliplined 33-inch FRPMP force main piping from
the Cleanout Chamber to the Exit Chamber was completed, and force main piping
installation within the Flushing Tunnel began at Station 37+70.

- Wastewater Pumping Station: Rubbing and patching of concrete walls and slabs
continued in the Wastewater Pumping Station. The installation of the 30-in ductile iron
force main piping and valves within the pump station began. Reinforcing steel and
concrete were placed for the elevation 10.75 slab. The E and P Contractors installed
conduits and sleeves in the slab.

- Service Building: Structural work continued in the Service Building on floor slabs,
equipment pads, and masonry walls. The installation of spray fireproofing for the beams
and columns began. Conduit sleeves and hangars were installed. The installation and
testing of underslab piping for the garage floor drains was completed. Metal stairs were
installed. Roof drain piping was installed at the second floor. The curbs required for the
HVAC rooftop equipment were set. Three 27 kVa transformers and associated network
protector equipment were received from Con Edison and installed in the vault.

Anticipated Construction Activities for Next Quarter

 Gowanus Canal – Rehabilitation of Flushing Tunnel and Reconstruction of Gowanus Pump
Station

- The Interim Wastewater Pumping System will continue operation.

- Flushing Tunnel: Dewatering will continue

- Flushing Tunnel Building: Continue concrete work within the motor pit. Install additional
steel plate masonry stabilization inside the building. Commence excavation inside the
building for new concrete intake structure for the Flushing Tunnel Pumping system.

- Force Main: Complete the demolition and removal of the Force Main concrete cradle at
the between STA 38+00 to STA 52+00. Continue installation and testing of 33-inch
FRPMP force main pipe from the Exit Chamber access.

- Wastewater Pumping Station: Continue with the installation of force main piping inside
the building. Continue masonry work. Installation of submersible concrete pump bases
and slider brackets. Removal of existing Tide Gate No. 1 and installation of new Tide
Gate No.1.

- Service Building: Structural work will continue. Commence installation of roof. Install
conduit, piping and ductwork at the first and second floors. Begin brick veneer masonry
work.

- Continue installation of Con Edison Network Protection equipment
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Table 7 – Inner Harbor CSO Projects

Dredging of Gowanus Canal
Gowanus Canal Pumping Station

and Flushing Tunnel
Contract ID CSO-DRDG/DRG-GC CSO-GC
Plan
Elements

Dredging Gowanus Canal Head End
Rehabilitation of Pumping Station and

Flushing Tunnel

Location Gowanus Canal
Gowanus Pumping Station Property

Brooklyn

Actions Design on hold pending JAP Approval
Wastewater Pumping Station and Flushing

Tunnel Pumping System upgrades
Construction
Cost

$13,100,000 $147,490,441

Status Contract procured. Design initiated. In Construction
Other
Issues

Design on hold pending JAP Approval.
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3.3. Paerdegat Basin CSO

The Paerdegat Basin CSO Facility Planning area includes the portion of the Coney Island
WWTP service area, associated sewers, and pumping stations that discharges to Paerdegat Basin
in Brooklyn. The Consent Order projects are constructed under contracts CSO-5 and CSO-
DRDG, which include the following items:

 The Paerdegat Basin CSO Retention Facility, located at the intersection of Flatlands and
Ralph Avenues. The facility receives combined sewer overflows from outfalls CI –004,
CI-005, and CI-006 serving approximately 6,000 acres of Brooklyn. The facility consists
of a four bay underground storage tank and operations buildings. The stored CSO is
pumped back to the Coney Island WWTP for treatment after each rain event.

 Environmental dredging in the head end of Paerdegat Basin to a final water depth of 3.0
feet below mean lower low water

Design Work Performed During This Quarter

 Environmental Dredging

- DEP received DEC Approval of the final design for Paerdegat Basin Dredging on June 5,
2012.

- The Permit Modification, with conditions, was received on June 13, 2012.

- DEP responded to DEC’s further Requests for Information on the Final Design related to
scour protection (January 17, 2012 –present).

- DEP Legal has approved the Final Design Package. Bid documents are being prepared.

Construction Work Performed During This Quarter

 Phase III - Structures and Equipment

- All contract work was found to be substantially complete on August 5, 2011 with only
change order work, minor punchlist work and warranty repairs remaining.

- All contractors have continued turnover of final operation and maintenance (O&M)
documents, as-built drawings and final copy working drawings.

- The 5G contractor performed the following work: completed removal of onsite office
complex; continued repairs in the Five Barrel; completed change order security system
modifications and continued performing punchlist work.

- The 5E contractor continued performing banding, labeling and tagging; completion of
installation of light poles on the east side; continued troubleshooting of the Electrical
Power Monitoring Control System.

- The 5H contractor continued performing punch list on the Boilers and throughout the
Process Buildings.
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- The 5P contractor continued performing punch list on the Boilers and throughout the
Process Buildings.

 Environmental Dredging

- Negotiating Construction Management Contract.

Anticipated Design Activities for Next Quarter

 Environmental Dredging

- Continue procurement process for environmental dredging construction contract.

- Continue to respond to DEC Requests for Information on Final Design in order to
obtain permit approval.

Anticipated Construction Activities for Next Quarter

 Phase III - Superstructures and Equipment

- All contractors will continue to turnover O&M Manuals, as-built drawings and final copy
working drawings.

- The 5G contractor will complete punch list work; perform warranty work in the Process
Buildings as needed; complete remaining work at the 5-Barrel now that the change order
repair work will be partially rescinded and complete installation of vehicle fueling
station.

- The 5E contractor will finalize Electrical Power Monitoring Control System; continue
performing punch list and warranty work in the Process Buildings as needed; finalize
light pole foundations for tank roof and complete lightpole installation.

- The 5H contractor will continue performing punch list and warranty work in the Process
Buildings as needed; and complete balancing work in the Existing Pump Station.

- The 5P contractor will complete all punch list documentation and perform warranty work
in the Process Buildings as needed.

 Environmental Dredging

- Advertise and award construction contract.
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Table 8 – Paerdegat Basin CSO Projects

Phase III Dredging

Contract ID CSO - 5 CSO - DRDG
Plan
Elements

Structures and Equipment Environmental Dredging

Location West Shore of Paerdegat Basin Head end of Paerdegat Basin

Actions
Minor punchlist and warranty work on
aboveground structures and buildings

Dredge bottom sediments to finish depth
of three ft below MLLW

Construction
Cost

$ 207,324,114 $17,611,000

Status Construction complete
DEC issued Permit on 3/19/10 and

approved DEP’s modification request with
conditions on 6/13/12.

Other
Issues

Five Barrel Outfall repairs were more
extensive than anticipated; additional

work will not be performed under CSO-5
contract; DEC inspection has begun with
final item completion expected 8/9/12.

Bid documents being prepared. NTP
Construction Milestone is March 2013
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3.4. Flushing Bay CSO

The Flushing Bay CSO Facility Planning area includes the portions of the Tallman Island
WWTP and the High Level Interceptor of the Bowery Bay WWTP drainage areas, associated
sewers, and pumping stations that discharge to Flushing Bay and Flushing Creek in Queens. The
Consent Order projects are constructed under contracts TI–WW-1, EE-DSGN-4, CS-FB-LLD,
CS-FB-BWR, and CSO-DRDG, which respectively include the following items:

 Tallman Island Whitestone Interceptor

 Tallman Island Flushing Interceptor

 Diversion of low-lying sewers and raising of the weir at BB-R02

 Regulator Modifications

 Environmental dredging of Flushing Bay

Design Work Performed During This Quarter

 Tallman Island Flushing Interceptor

- DEP Certified Completion of the Report and Milestones Submittal on March 30, 2012.

- Contractor submitted proposal to DEP for performing diving inspection to determine the
condition of the bottom and sides of the sewer. Inspection and cleaning protocol will be
submitted to DEC for approval. Revised engineering report will be submitted by
November 16, 2012 as required.

 Divert Low-Lying Sewers/Raise Weir BB-R02

- The basis of design report (BODR) was reviewed and comments were incorporated.
Approval of the BODR is pending.

- Design of the sewers and drop structures began.
- Regulator modification drawings were prepared.
- A preliminary list of specifications was prepared.
- The need for additional field surveys was identified during this period.

 Regulator Modifications

- Continued structural inspections and as-built verifications for 6 regulators

- Continued work on the Basis of Design Report.

 Environmental Dredging

- Continued field work (topographic survey, wetland delineation).

- Completed the development of conceptual design and Basis of Design Report;
commenced 30% design.

- Continued work on environmental review and planned for development of JAP.
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- DEC approved the Intertidal and Subtidal Benthos Sampling Work Plan on April 3,
2012. Sampling was completed during April 2012.

- Received waiver from DEC for seasonal restrictions for both Winter Flounder and
Striped Bass on May 10, 2012.

- DEC approved the Sediment, Surface Water and Pore Water Sampling Work Plan on
April 3, 2012. Sampling was completed during May 2012.

Construction Work Performed During This Quarter

 Tallman Island Whitestone Interceptor

- Completed pre construction activities including Test Pits and investigatory geotechnical
borings June 2012.

- Held DEC walk-through of site to delineate wetland and adjacent area May 2012.

- Completed soil sampling and in-situ testing June 2012.

- Received work and forestry permits from the City Department of Parks and Recreation
(DPR) to begin work in Powell’s Cove Park June 2012.

- Submitted NOI to DEC to begin coverage under the General SPDES Permit in June
2012.

- Issued Design Modification 2 on June 20, 2012.

- Obtained construction phase dewatering permits April 2012

- Utilities completed relocation of existing overhead electrical lines and underground gas
mains at 11th avenue between 130th and 132nd streets May 2012.

- Began mobilization to Powell’s Cove Park June 2012.

Anticipated Design Activities for Next Quarter

 Tallman Island Flushing Interceptor

- Developing an inspection protocol for diving inspection and submitting to DEC for
review.

 Divert Low-Lying Sewers/Raise Weir BB-R02

- Obtain approval of the BODR and begin final design phase of the project.

- Submit preliminary design documents.

- Obtain comments and approval of the preliminary design documents.

- Conduct additional field surveys.

- Start 90% design.

 Regulator Modifications

- Complete regulator inspections.

- Continue BODR.
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 Environmental Dredging

- Submit Habitat Characterization Study for Winter Flounder and Striped Bass to DEC.

- Complete BODR.

- Complete field work.

- Continue work on environmental review and JAP.

- Meet with DEC Staff to further discuss wetland impact/mitigation and capping
approaches.

Anticipated Construction Activities for Next Quarter

 Tallman Island Whitestone Interceptor

- Continue mobilization to Powell’s Cove Park

- Begin dewatering system installation

- Complete investigatory Test Pits

- Begin work for new connection chamber at Tallman Island WPCP
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Table 9 – Flushing Bay CSO Projects

Tallman Island
Whitestone
Interceptor

Tallman Island
Flushing

Interceptor

Divert Low-
Lying Sewers /
Raise Weir BB-

R02

Regulator
Modifications

Environmental
Dredging of
Flushing Bay

Contract
ID TI-WW-1 EE-DSGN-4 CS-FB-LLD CS-FB-BWR CSO-DRDG

Plan
Elements

New section of
Whitestone
Interceptor;

Regulators 10,
10A and 13

Address
Flushing

Interceptor sag
in Ulmer Street

Divert Low
Lying sewers in
the vicinity of
Bowery Bay

WWTP. Raise
the weir at

regulator BB -
02

Bowery Bay
High Level
Interceptor
regulator

modifications at
10 regulators

Environmental
Dredging

Location

From existing
junction

chamber at 11th

Ave / 130th St
to the WWTP,
College Point,

Queens

From MH 45 at
Whitestone

Expressway to
MH 29 at

Ulmer Street
and 25th

Avenue

Regulator BB-
02. Berrian

Boulevard and
19th Ave

between 43rd St.
and 45th St.

Six of ten
regulators along

108th street,
Ditmars Blvd

and the
LaGuardia

Airport site.

Within
proximity of

Outfalls BB006
and BB008

Actions

Dredge bottom
sediments to

finish depth of
3 ft below

MLLW
Cost $22,071,512 $139,000 $2,700,000 $21,500,000 TBD

Status

Construction
NTP Issued

December 22,
2011

Draft Report
submitted to
NYSDEC for

review

In Design In Design

Conceptual
Design

complete; 30%
design

underway. JAP
due 12/31/2012.

Other
Issues - None
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3.5. Jamaica Tributaries CSO

The Jamaica Tributaries CSO Facility Planning area includes the drainage area of the Jamaica
WWTP and its associated sewers and pumping stations. The receiving waters of the study area
are Bergen, Thurston, Shellbank, and Hawtree Basins, which are located along the eastern shore
of Jamaica Bay on either side of JFK International Airport. The Consent Order projects are
constructed under contracts CSO-JT-SB, CS- JA-BBS, and CS-JA-BWR, which include the
following items, respectively:

 The Destratification Facility, a permanent diffused-air bubble mixing system at Shellbank
Basin designed to eliminate temperature stratification during the summer season, which
leads to poor water quality conditions in the basin, odors and marine life kills.

 A Parallel 48–inch sewer under the Belt Parkway to complement the existing 36-inch
double barrel Belt Parkway crossing in the West interceptor.

 Bending Weirs at regulators J3 and J14 in the West Interceptor and J6 in the East
interceptor drainage area.

Design Work Performed During This Quarter

 Parallel 48-inch Siphon/Interceptor

- A new design subconsultant with microtunneling experience was brought onboard to
work on this project. Upon reviewing the BODR, the new subconsultant identified
certain project risks. In response to concerns for these project risks, an Addendum to the
BODR was developed to mitigate some of the project risks.

 Bending Weirs

- The BODR was completed, and a review workshop was held to discuss review comments
from various groups. Final BODR has been submitted for approval.

Construction Work Performed During This Quarter

 Destratification Facility

- DEP Certified Construction Completion on March 30, 2012. A 10-day start-up test was
completed in May. The facility has been placed into operation.

Anticipated Design Activities for Next Quarter

 Parallel 48-inch Siphon/Interceptor

- Review BODR with new team member.

- Obtain approval of Addendum to the BODR.

- Begin the Design Phase with tunneling specialist.

- Prepare the Environmental Assessment Statement for the project.

 Bending Weirs

- Obtain approval of BODR and commencement of Design Phase.
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Anticipated Construction Activities for Next Quarter

 Destratification Facility

- DEC final acceptance of Certification of Construction Completion.

Table 10 – Jamaica Tributaries CSO Projects

Destratification Facility
Parallel 48-inch Siphon /

Interceptor
Bending Weirs

Contract ID CSO-JT-SB CS-JA-BBS CS-JA-BWR
Plan
Elements

Destratification Parallel 48-inch Sewer Bending Weirs

Location
Shellbank Basin

Queens
Belt Parkway

Queens

Regulator J6 on the East
Interceptor and regulators

J3 and J14 on the West
Interceptor

Actions
Construct Permanent

Facility
Design and construct

system upgrades
Design and construct

system upgrades
Construction
Cost

$2,621,918

Status Construction Planning Phase of Design Planning Phase of Design
Other
Issues
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3.6. Coney Island Creek CSO

The Coney Island Creek CSO Facility Planning area includes the drainage area of CSO Outfall
OH-021, approximately 2,900 acres within the Owls Head WWTP service area in Brooklyn.
Outfall OH-021 discharges into Coney Island Creek approximately midway between its head end
and the mouth. The Consent Order projects are constructed under contracts PS-79G, PS-79H,
PS-79P, PS-79E, and PS-79F, which include the following items:

 Upgrade of Avenue V Pumping Station to increase the wet weather pumping capacity;
and

 Construction of Avenue V Force Mains to provide additional conveyance to the increased
pumping station capacity.

Construction Work Performed During This Quarter

 Avenue V Pumping Station Upgrade

- Certified Construction Completion June 29, 2012.

- Wet Well: Completed supports and painting for all discharge piping, removal of
bulkheads and steel stop logs, level indicator devices. Commenced decommissioning of
the temporary bypass system B, cleaning operations, and pumping of raw sewage.

- Main Building: Completed New Control Room ceiling, pressure gauge installation, UPS
installation, drain line for relief piping, south side stairs structural repairs, flow meters,
bridge crane, equipment testing (VFD’s, Grinders and Pumps etc), force main connection
work, various electrical conduits and wires installation including terminations, Low
Voltage Switchgear and MCC testing, Pump Station SCADA system, areaway plenums,
refrigerant piping, condensate drain lines for CRAC units, motor operated dampers,
CRAC’s start up (1, 2 & 3) and LCP installation, CSF dampers and connection between
HV-1 exhaust and Areaway plenum in MER, insulation system for HVAC equipments,
water meter, inspection and testing of gas piping. Resumed terra cotta work activities,
repairs/painting of existing hand rails, Valve Room sump pump and piping, cast iron
restoration work, field training and lesson plans

- Generator Building: Completed brick work, roof asphaltic shingles, day tank, acoustic
enclosure, louvers, Outdoor Generator delivery, Paralleling Switchgear, Indoor and
Outdoor Generators testing, disconnect switch and 500 MCM cable installation, muffler
installation, wiring terminations, ductwork. Commenced with door/frame installation,
heat sensors and detectors, fire stopping for HVAC and electrical equipments, wire
pulling for control.

- Network Protection Structure: Completed roof asphaltic shingles, sump pumps.
Energized the system. Process system in operation.

- Site work: Commenced construction of perimeter wall, yard pavement installation,
curb/sidewalk and road base installation.

 New Force Mains



New York City Department of Environmental Protection Quarterly Progress Report

Case #CO2-20110512-25 Modification to CO2-20000107-8 Second Quarter, 2012

3-15

- Certified Construction Completion June 29, 2012.

- Continued Punch List items.

Anticipated Construction Activities for Next Quarter

 Avenue V Pumping Station Upgrade

- Flood testing for Main Building Roof/complete promenade tiles, interior tiles, Control
Room restoration, gutters and down spouts cast iron restoration work, windows and doors
installation, garden roofing system installation, wing wall construction, terra cotta work,
doors installation, flag poles, grading and paving, catch basins and basin connection,
perimeter wall and ornamental fence installation, temporary piping decommissioning,
Sprinkler system work, interior telephone and EMCS connection work, fire alarm
system, completed activities related to electric unit heaters/exhaust fans/controls, Pump
Station interior and site lighting, emergency discharge lines, demo temporary electrical
power, Generator Building painting,

 New Force Mains

- Punch list activities.

Table 11 – Coney Island Creek CSO Projects
Avenue V Pumping Station Upgrade Avenue V Force Mains

Contract ID PS-79G, H, P, E PS-79F
Plan
Elements

Upgrade Pumping Station 42-inch and 48-inch force mains

Location
Avenue V and West 11th Street

Brooklyn

Shore Parkway
to Regulator 9A

Brooklyn

Actions

Comprehensive upgrade to automate and
increase station capacity to 80 MGD;

Lower Wet Well operating level to reduce
sewer surcharges; Network Protector
Structure to reliably transform utility
power; Generator system to improve

station reliability; Architectural restoration
of Main Building to 1915 appearance

New force mains to convey dry and wet
weather flow

Construction
Cost

$79,622,409 $ 114,692,767

Status Certified 6/29/12 Certified 6/29/12
Other
Issues
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3.7. Newtown Creek CSO

The Newtown Creek CSO Facility Planning area includes the portions of the Newtown Creek
WWTP and the Low Level Interceptor of the Bowery Bay WWTP drainage areas that discharge
to Newtown Creek, English Kills, Dutch Kills, Whale Creek, Maspeth Creek and the East
Branch along the Brooklyn-Queens border. The Consent Order projects are constructed under
contracts CSO-NC-2, CSO-NC-3, CSO-NC-4, CS-NC-REG & FLO, GBNC15-05, which
include the following items:

 Enhanced Aeration in the Lower English Kills

 Enhanced Aeration in East Branch and Upper Newtown Creek

 Enhanced Aeration in Dutch Kills and Lower Newtown Creek

 Bending Weirs / Floatables Control

 Green Infrastructure Demonstration project in the Newtown Creek watershed

Newtown Creek was added to the US EPA Superfund National Priorities List (NPL) on
September 29, 2010. According to EPA, placing Newtown Creek on the list allows the Agency
to further investigate contamination at the site and develop an approach to address the
contamination.

Design Work Performed During This Quarter

 Enhanced Aeration

- Completed the permit application for Individual Permit with Public Notice as required by
the US Army Corps of Engineers (USACE) for the Enhanced Aeration in Lower English
Kills project. Also responded to comments from the public notice. Currently awaiting
USACE’s decision on the permit.

- A Phase 2 Environmental Assessment of the proposed location for the Blower Building
for the Enhanced Aeration in East Branch and Portions of Newtown Creek Enhanced
Aeration proposed location for the Blower Building was conducted. The Basis of Design
Report (BODR) was also developed for this project, and is currently under review.

- For the Enhanced Aeration in Dutch Kills and Portions of Newtown Creek project, the
Borden Ave. Pump Station is being investigated as a potential site to house the aeration
system.

 Bending Weirs and Floatables Control

- Submitted draft BODR.

- Conducted BODR workshop.

- Completed Radiological assessment report.

 Green Infrastructure Demonstration Project in Newtown Creek Watershed
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- Updates on the GI Demonstration Project are discussed in the Green Infrastructure
Section of this report.

Anticipated Design Activities for Next Quarter

 Enhanced Aeration

- Register the Enhanced Aeration in Lower English Kills contract once the USACE
Individual Permit is obtained.

- Review the Phase 2 Environmental Assessment Report for the proposed location of the
blower Building for the Enhanced Aeration in East Branch and Portions of Newtown
Creek project. Obtain approval of the BODR and advance the project into the Design
Phase.

- Start development of the BODR for the Enhanced Aeration in Dutch Kills and Portions of
Newtown Creek project.

 Bending Weirs and Floatables Control

- Submit final Basis of Design Report for review.

- Complete surveying, geotechnical and related work.

- Prepare 30% design.

 Infrastructure Demonstration Project in Newtown Creek Watershed

- Updates on the GI Demonstration Project are discussed in the Green Infrastructure
Section of this report.
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Table 12 – Newtown Creek CSO Projects

Enhanced
Aeration 1

Enhanced
Aeration 2

Enhanced
Aeration 3

Bending Weirs /
Floatables Control

Contract
ID

CSO-NC-2 CSO-NC-3 CSO-NC-4
CS-NC-REG &

FLO

Plan
Elements

Enhanced
Aeration

Enhanced Aeration Enhanced Aeration
Floatables Controls

and Overflow
Reduction

Location Lower English Kills
East Branch and
Upper Newtown

Creek

Dutch Kills and
Lower Newtown

Creek

Dutch Kills,
Maspeth Creek,

English Kills and
East Branch

Actions

Construction
contract has been

bid, but the low bid
has been

withdrawn.

The design of the
blower building and

aeration system
continues.

The design of the
blower building and

aeration system
continues

Evaluating Bending
weirs, baffles,

screen to reduce
overflows/floatables

Construction
Cost

$1,738,412 $17,180,731 $17,300,412
$25 Million
(Planning
Estimated)

Status Construction Bid Design Design
Final BODR being

prepared

Other
Issues

Notice of Force
Majeure submitted;

winning bidder
withdrew

Radiation (legacy
thorium)

conditions at St.
Nicks Weir and
Regulator B-1

sites.
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3.8. Westchester Creek CSO

The Westchester Creek CSO Facility Planning area includes the portion of the Hunts Point
WWTP drainage area, its associated sewers, and pumping stations that discharges to Westchester
Creek and Pugsley Creek in the Bronx. The Consent Order projects are constructed under
contracts CS-ER-WCM and CS-ER-WCP, which respectively include the following items:

 Modifications to CSO-29 and CSO-29A to increase conveyance to the WWTP and
reduce discharges from Outfall HP-014

 Pugsley Creek Parallel Interceptor to increase conveyance to the WWTP and reduce
discharges from Outfall HP-013

Design Work Performed During This Quarter

 Modifications to CSO-29 and 29A

- 3- and 5-year drainage plan flows were refined using the detailed global method.

- Completed geotechnical field investigations and prepared the Geotechnical Data Report
and Preliminary Geotechnical Report describing subsurface soils at CSO-29A and CSO-
29.

- Completed baseline survey showing location of existing utilities in the project area of
relief structures CSO-29A and CSO-29.

- Completed CFD modeling of existing relief structures CSO-29A and CSO-29 using 3-
year Drainage Plan flows.

- Prepared Level 4 cost estimates associated with the construction at CSO-29A and CSO-
29.

- Continued development of BODR.

 Pugsley Creek Parallel Interceptor

- The drainage plan amendment was finalized on June 26, 2012.

- Topographic survey ordered June 28, 2012.

Anticipated Design Activities for Next Quarter

 Modifications to CSO-29 and 29A

- Submittal and review of BODR.

- Proceed with Design Activities.

 Pugsley Creek Parallel Interceptor

- Commence topographic survey.

- Continue with design activities.
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Table 13 – Westchester Creek CSO Project

Modifications to CSO-29 and CSO-29A
Pugsley Creek Parallel Interceptor

start from CSO-24
Contract ID CS-ER-WCM CS-ER-WCP

Plan Elements
Improve flow control structures in sewers
to convey more flow to the Hunts Point

WWTP

Add capacity to convey more flow to
the Hunts Point WWTP

Location Eastchester Road, Bronx Clason Point, Bronx

Actions Continue Design

Construction Cost $56.4 Million (Estimated) Tbd
Status Basis of Design Report being prepared. Drainage Plan under review

Other Issues
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3.9. Bronx River CSO

The Bronx River CSO Facility Planning area includes the portion of the Hunts Point WWTP
service area, the associated sewers, and pumping stations that discharge to the Bronx River in the
Bronx. The Consent Order project is constructed under contract ER-BR-1which includes the
following items:

 Floatables Control at the Bronx Park Avenue site (CSO-27A)

 Floatables Control at the Soundview Park site (CSO-13)

 Floatables Control at the West Farm Road site (CSO-28)

 Green Infrastructure Demonstration project in the Bronx River watershed

The green infrastructure demonstration project originally intended for the Bronx River CSO
drainage area has been modified to take place in the Hutchinson River drainage area due to a
lack of viable sites in the originally planned area. Updates on the GI Demonstration Project are
discussed in the Green Infrastructure Section of this report.

Construction Work Performed During This Quarter

 Floatables Control at the Bronx Park Ave site (CSO-27A)

- Completed removal of encountered bed rock.

- Completed chamber expansion.

- Replaced existing columns (baffle walls) with three new ones.

- Formed and placed concrete for south section of the roof.

- Commenced installation of mechanical bar screens.

 Floatables Control at the Soundview Park site (CSO-13)

- Article 16 granted on May 8, 2012.

 Floatables Control at the West Farm Road site (CSO-28)

- Article 16 granted on May 8, 2012.

 Floatables Control at the Bronx Zoo site (CSO-27)

- Article 16 granted on May 8, 2012.

Anticipated Construction Activities for Next Quarter

 Floatables Control at the Bronx Park Ave site (CSO-27A)

- Complete chamber extension and test mechanical equipment.

- Complete roof installation.

- Complete installation and testing of mechanical bar screens.

- Restore site.
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Table 14 – Bronx River CSO Project
Floatables Control

Contract ID ER – BR - 1
Plan Elements Floatables Control Facilities at CSO Outfalls HP-004, HP-007 and HP-009
Location West Farms Road, Bronx Park Avenue, Bronx Zoo, Soundview Park

Actions
Design and construction of floatables control facilities for CSO Outfalls HP-

004, HP-007 and HP-009
Construction Cost $29,025,336

Status
Construction

94% complete

Other Issues
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3.10. Hutchinson River CSO

The Hutchinson River CSO Facility Planning area includes the portion of the Hunts Point
WWTP drainage area, its associated sewers, and pumping stations that discharges to the
Hutchinson River in the Bronx. The Consent Order projects are being executed under contracts
LTCP1, CSO-PLANYC, and GXHP-24-03 (DPR), which include the following items:

 Waste Load Allocation Field Sampling

 The Green Infrastructure Demonstration project that had originally been planned for the
Bronx River drainage area, which will now be conducted in the Hutchinson River
drainage area within subcatchment HP-024, per Modification Request submitted by DEP
to DEC on March 30, 2012.

Planning Work Performed During This Quarter

 Waste Load Allocation Field Sampling

- The Field Sampling and Analysis Plan (FSAP) was approved by DEC on May 15, 2012.

- DEP initiated field sampling on May 23, 2012. A Certification letter was submitted to
DEC on May 31, 2012. DEC accepted the Certification on June 1, 2012.

- Three wet weather surveys were performed. Each survey was three days in duration. The
surveys began on May 30, 2012, June 13, 2012, and June 26, 2012.

- One dry weather survey was performed on June 20, 2012.

- Two wet weather marsh outflow sampling events were performed on May 22, 2012 and
June 6, 2012

- One dry weather marsh outflow sampling event was performed on June 11, 2012.

- Three CSO and storm quality sampling events were performed on May 30, 2012, June
12, 2012, and June 25, 2012.

Design Work Performed During This Quarter

 Hutchinson River Green Infrastructure Demonstration Project

- Updates on the GI Demonstration Project are discussed in the Green Infrastructure
Section of this report.

Anticipated Planning Activities for Next Quarter

 Waste Load Allocation Field Sampling

- Continue with sampling program. Anticipating one additional wet weather survey and
two additional dry weather surveys.

Anticipated Design Activities for Next Quarter

 Hutchinson River Green Infrastructure Demonstration Project
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- Updates on the GI Demonstration Project are discussed in the Green Infrastructure
Section of this report.

Table 15 – Hutchinson River CSO Project
Waste Load Allocation

Field Sampling
Contract ID LTCP1
Plan
Elements

Surface water and discharge outfall water quality sampling and characterization to
develop Waste Load Allocation (WLA) for the Hutchinson River

Location Hutchinson River

Actions

Construction
Cost

n/a

Status Planning
Other
Issues
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3.11. Jamaica Bay CSO

The Jamaica Bay CSO Facility Planning area includes the drainage areas of the 26th Ward,
Coney Island, and Rockaway WWTPs and their associated sewers and pumping stations. The
receiving waters of the study area include Fresh Creek, Hendrix Creek, Spring Creek, and the
open waters of Jamaica Bay. The Consent Order projects are constructed under contracts CSO-
DRG and CSO-GCER, which include the following items:

 Interim dredging of the head-end of Hendrix Creek

 Improving conveyance to the Rockaway WWTP

 26th Ward High Level Sewer Separation (HLSS)

 Demonstration

 26th Ward Wet Weather Stabilization

 26th Ward green infrastructure demonstration project

Design Work Performed During This Quarter

 26th Ward Green Infrastructure Demonstration Project

- Updates on the GI Demonstration Project are discussed in the Green Infrastructure
Section of this report.

 26th Ward Wet Weather Stabilization

- DEP has determined that it is necessary to obtain a new consultant. As such there will be
a delay to the start of the design process and consequently the design completion date.
DEP will soon be providing additional details in a modification request letter.

Construction Work Performed During This Quarter

 Hendrix Street Canal Dredging

- Completed collection of benthic samples, performed bathymetric survey activities and
collected cores of the sand cap for the first Post-Dredge Monitoring Survey of the
completed Hendrix Street Canal Dredging Project.

Anticipated Design Activities for Next Quarter

 26th Ward Green Infrastructure Demonstration Project

- Updates on the GI Demonstration Project are discussed in the Green Infrastructure
Section of this report.

Anticipated Construction Activities for Next Quarter

 Hendrix Street Canal Dredging

- Complete ambient odor monitoring and submit first Post Dredge Monitoring Survey
Report to the DEC.
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Table 16 – Jamaica Bay CSO Projects
Hendrix
Creek

Dredging

Rockaway WWTP
Conveyance

Improvements
26th Ward HLSS

26th Ward Wet
Weather Stabilization

Contract
ID

CSO-HC
Project not yet

initiated
CS-FB-SEW

26W-15
26W-20

Plan
Elements

Removal of CSO
sediment mounds
from the head end

of the Hendrix
Street Canal

Improve collection
system and WWTP
capacity to achieve

2DDWF

Low Level MSPs
High Level MSPs

PST#5
PST1-4

Stabilization

Location
Hendrix Creek,

Brooklyn
Rockaway WWTP,

Queens
Fresh Creek,

Brooklyn
26th Ward WWTP,

Brooklyn
Actions None None None -
Construction
Cost

$13.2 million TBD TBD TBD

Status
Construction

Complete
Project not yet

initiated
Project not yet

initiated
In Design

Other Issues
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3.12. Environmental Benefits Projects

These projects were undertaken in connection with the settlement of an enforcement action taken
by New York State and DEC for violations of New York State law and DEC regulations. The
2008 Modification to the CSO Consent Order requires not less than $4 million worth of DEP-
funded Environmental Benefit Projects (EBPs) designed to abate CSOs and/or address wet
weather water quality impacts from CSOs and to benefit the waters in and around New York
City. The 2012 Modified Consent Order requires the extension of DEP’s existing Green
Infrastructure Grant Program and a commitment to use no less than $3 million of EBP funds over
the next three years to expand available grant funding for applicants. DEP will identify awarded
projects with signed Funding Agreements to commit EBP funds toward before December 31 for
each year of the three-year grant program (i.e., 2012, 2013 and 2014).

Work Performed During This Quarter

 2012 Green Infrastructure Grant Program

- DEP submitted the EBP Grant Plan on April 30, 2012 and received acceptance of the
Plan from DEC on May 24, 2012.

- The Review Committee, which was comprised of representatives from DEP, DPR, the
New York City Departments of Design and Construction (DDC), Transportation (DOT),
Buildings (DOB) and DEC, selected 11 projects for grant awards. Awards were
announced on April 21, 2012.

- Total value of grants awarded is $4.4 million, $3.4 million funded through capital
program and $1 million funded as EBP.

 Bronx River and Gowanus-Flushing EBP Grant Projects

- Commence soil boring work in both the Bronx and Gowanus.

- Legal review of contract transferred to Columbia from NYC Audubon was completed,
and Columbia signed the contract.

- Modular green roof trays are being grown.

- Unisphere and RPA designs have been completed and put it out to bid.

 DEC US Forestry Service Grant

- Gaia portion of grant completed.

- Riverkeeper is working on finding another site.

Anticipated Activities for Next Quarter

 2012 Green Infrastructure Grant Program

- Review and approve 60% Designs to be submitted by all grant recipients by July 31,
2012.
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- Review and approve Funding Agreements and Declarations of Restrictive Covenants,
dependent on responsiveness of grant recipients, forward to NYC’s Comptroller’s Office
for registration.

- Review and execute Declarations of Restrictive Covenants.

 Bronx River and Gowanus-Flushing EBP Grant Projects

- Install modular green roof trays in late summer 2012

- Apply for DOB permit for green roofs

- Continue to incorporate soil boring information into designs.

 DEC US Forestry Service Grant

- USFS contracts almost completed, may have extension of time.
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Table 17 – 2008 and 2012 Modified CSO Consent Order Environmental Benefits Projects

Plan
Elements:

Bronx
River

Flushing Bay and
Creek

Gowanus
Canal

DEC
US Forestry

Service Grant

Location:
HP-009 service

area
Multiple areas

6th St / 2nd Ave,
Brooklyn

Bronx River and
Newtown Creek

CSO Areas

Description:
Stormwater BMP

evaluations

Manhattan College
New York Hospital

Green roof
($660,440); RPA

bioretention basins
under the LIE
($600,000);

Unisphere treatment
wetlands and rain

gardens for Meadow
Lake ($386,551);

Columbia University
Rego Park Green

Streets ($389,187);

Gowanus Canal
Conservancy 6th

Street Green
Corridor Project

Enhanced tree pit
evaluation in HP-
009 service area;

Green infrastructure
installation in

Newtown Creek
CSO shed; Open
source access for

Drexel University’s
LIDRA model;
Education and
stewardship

activities in the HP-
009 area.

Cost:

Budget: $850,000
Cost to date: $0
This Qtr: $0
Next Qtr: $75,000

Budget: $2,036,178
Cost to
date:$300,000
This Qtr: $150,000
Next Qtr: $150,000

Budget: $583,470
Cost to date:
$75,000
This Qtr: $75,000
Next Qtr: $10,000

Budget: $250,000
Cost to date:
$223,244
This Qtr: $17,467
Next Qtr: ~$5,000

Status: In Design

Manhattan College
completed design.

Unisphere and RPA
completed design.

Columbia has signed
contract to complete
NYC Audubon grant

In design

Gaia portion of grant
completed.

Riverkeeper is
working on finding

another site.

Other
Issues:

None None None

USFS contracts
almost completed,

may have extension
of time.
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3.13. Green Infrastructure Program Implementation

This section of the quarterly report provides the status of green infrastructure program
implementation required under the 2012 CSO Consent Order. The Order sets forth financial
commitments, schedule and capture targets, and other requirements for the program to reduce
runoff and CSO through the use of green infrastructure. Additionally, Appendix A of the 2012
CSO Consent Order contains completion milestones for three green infrastructure demonstration
projects:

 Newtown Creek Green Infrastructure Demonstration Project

 Hutchinson River Green Infrastructure Demonstration Project (moved from Bronx River
per DEC’s May 31, 2012 letter.)

 Jamaica Bay Green Infrastructure Demonstration Project in 26th Ward Sewershed

This information is in addition to and complementary with the Environmental Benefits Projects
described in the previous section.

Design and Construction Work Performed During This Quarter1

 Green Infrastructure Program (Citywide)

- DEP submitted 2011 Green Infrastructure Annual Report to DEC as required by the 2012
Modified Consent Order on April 30, 2012. DEP and DEC discussed the content of future
annual reports and, per DEC’s request, DEP submitted an annual report template on June
29, 2012 to indicate the planned contents of future annual reports.

- DEP forwarded DEC and EFC the Standard ROW bioswale designs on April 30, 2012 as
approved by NYC Public Design Commission for installation citywide on March 12,
2012. Other bioswale designs are being used in the Demo Areas such as a small
Stormwater Tree Pit (10’x5’) where there are space constraints in the sidewalk. Standard
ROW bioswale designs were signed on July 25, 2012.

- Consultants have been selected and cost proposals are under negotiation for design
services for Gowanus, Newtown and Flushing Bay (total contracts will not exceed $12
million).

- DPR’s contract for borings/survey/permeability tests in Flushing Bay was registered on
June 4, 2012 for geotechnical work for ROW bioswales and stormwater greenstreets.

- DPR registered the Flushing Bay construction contract on May 18, 2012 and issued a
Notice to Proceed on May 30.

- A change order for the existing DOT College Point reconstruction project was registered
October 2011 to build ROW bioswales and construction was completed in May 2012.

1 Brief summary of work performed to date is provided for Q1 2012, the first reporting quarter for the project
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- As part of DEP’s 2011 Green Infrastructure Grant Program, three projects were
registered: Osborne Association (green/blue roof), Lenox Hill Neighborhood Association
(green roof), and Poppenhusen Institute (bioinfiltration system); NTP letters were issued
for Queens College and Brooklyn Navy Yard. Construction is substantially completed at
the Brooklyn Navy Yard rooftop farm project.

 Hutchinson River Green Infrastructure Demonstration Project (Demo Area 1)

- Designs were finalized based on completed site selection, limited topographic survey,
utility/vault surveys, soil borings and permeability testing.

- DEP received approval from DEC on May 2 to extend the milestone date for the
submittal of the engineering report and design to May 31, 2012. On May 30, DEC
approved the relocation of the demonstration project from Bronx River watershed to
Hutchinson River and established new milestones for incorporation in Appendix A of the
2012 Modified Consent Order under section XI. Hutchinson River CSO.

- In accordance with the new milestones, DEP submitted the Engineering Report and
Design for the Green Infrastructure Demonstration Project in the Hutchinson River
Watershed on May 31, 2012. DEP received approval of the Engineering Report from
DEC on June 19.

- DPR registered the construction contract on June 7, 2012. The total amount of work for
the Hutchinson River Demo is approximately $300,000 for construction of ROW
bioswales.

 Jamaica Bay Green Infrastructure Demonstration Project in 26th Ward Sewershed (Demo
Area 2)

- DEP submitted the 26th Ward Right-of-Way Green Infrastructure Demonstration Project
Engineering Report and Final Plans and Specifications to DEC on April 30. DEP
subsequently responded to DEC’s comments on May 29 and final approval of the
engineering report was received on June 5.

- DEP submitted certification of completion for the Notice to Proceed to Construction for
the demonstration project on June 18 and in advance of June 30 milestone date. DEC
forwarded a letter on June 21 stating that the requirements of this milestone were
satisfied.

- J. Pizzirusso Landscaping Corporation was issued a Notice to Proceed on June 18. The
total contract amount is $880,000 for construction of ROW bioswales.

 Newtown Creek Green Infrastructure Demonstration Project (Demo Area 3)

- The engineering report and design was finalized based on completed surveys, borings and
testing, and ongoing coordination with City Departments of Parks and Recreation (DPR)
and Transportation (DOT) on issues related to utilities and review and approval of
contract plans.

- Bid for construction of the ROW bioswales were advertised on June 20 and the bid
opening was on July 12th. Three bids were received and a low bidder was identified.
Pre-award meetings and contract development are underway.
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Anticipated Design and Construction Activities for Next Quarter

 Green Infrastructure Program (Citywide)

- Complete borings/survey/permeability tests in Flushing Bay via DPR contract.

- Contractor to commence construction of bioswales and stormwater greenstreets in
Flushing Bay, Bronx River, and Hutchinson River under DPR contracts.

- Finalize contracts for design services for Gowanus, Newtown and Flushing Bay.

- DDC to release RFP for Area-Wide Contracts in Hutchinson River and Newtown Creek.

 Hutchinson River Green Infrastructure Demonstration Project (Demo Area 1)

- Continue monitoring data collection related to wet weather flows.

- Submit Notice to Proceed for construction to DEC by August 31, 2012.

- Commence construction in August 2012 in anticipation of construction completion
certification in second Quarter of 2013.

 Jamaica Bay Green Infrastructure Demonstration Project in 26th Ward Sewershed (Demo
Area 2)

- Commence construction in August 2012 in anticipation of construction completion
certification in fourth Quarter of 2012.

- Continue monitoring data collection related to wet weather flows.

- Continue construction in anticipation of construction completion certification in fourth
Quarter of 2012.

- Complete final design and prepare bid package for on-site work at NYCHA Seth Low
Houses.

 Newtown Creek Green Infrastructure Demonstration Project (Demo Area 3)

- Continue monitoring data collection related to wet weather flows.

- Submit engineering report and design to DEC by July 31, 2012.

- Review bids received by July 12 and select contractor in anticipation of contract
registration and Notice to Proceed for construction in fourth Quarter of 2012.

- Complete final design and prepare bid package for on-site work at NYCHA Hope
Gardens Houses.
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Table 18 – Green Infrastructure Program Implementation Status

Green Infrastructure
Program

Hutchinson River
Demo

26th Ward Demo Newtown Creek
Demo

Contract ID
Implemented under
numerous contracts

DPR Contract
GXHP24-03

GK26W03-1 GKNC15-05

Plan
Elements

Capture first inch of
precipitation on 1.5%

of impervious
surfaces citywide

24-acre GI
Demonstration

Area

23-acre GI
Demonstration

Area

18-acre GI
Demonstration

Area

Location

Citywide
E. 225 St, E. 229

St, Schiefflen
Ave, and

Baychester Street

Bronx; Outfall
HP-024

Junius St and
Powell Street

between East New
York and Belmont

Avenues
Brooklyn; Outfall

26W-003

Grove Street area,
Brooklyn; Outfall

NCB-015

Actions

Design and construct
green infrastructure

on public property in
priority areas;

administer GI Grant
Program

NTP issued NTP issued Submit
Engineering

Report to DEC;
register

construction
contract

Construction
Cost

$187 million citywide
Approximately
$300,000 for

ROW bioswales

$880,000 for
ROW bioswales;

estimated
additional

$400,000 for
onsite installations

$525,000 for
ROW bioswales;
additional cost for

on-site
installations is

TBD

Status
On-going Work will start

August 2012
Work will start
August 2012

Pre-award

Other Issues NA None None None
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4.0 Community Relations

During the Second Quarter of 2012, DEP completed several community relations-related tasks
and provided several LTCP-related updates and education materials to the public. All tasks,
efforts and updates are described in this Quarterly Report.

DEP’s public participation plan was released to the public on June 26, 2012 and describes the
multipronged tools and activities DEP will utilize to inform and involve diverse stakeholders and
the broader public throughout the LTCP process.

The purpose of the public participation plan is to create a framework for communicating with
and soliciting input from interested stakeholders and the broader public on water quality and the
challenges and opportunities for CSO controls. The public participation plan is designed to keep
important stakeholder issues associated with the LTCP program before the public and ratepayers
throughout the life of the program.

DEP will report quarterly to DEC on completed public participation activities outlined in the
public participation plan as part of this and all future CSO Quarterly Reports. All updates to the
Public Participation Plan implemented as a result of public comments received and quarterly
reviews of public participation activities by DEC will be posted annually to DEP’s website.

LTCP Meetings

 April 16, 2012: Hope Gardens Resident Meeting with NYCHA on Demo Area Project (40
attendees)

 April 17, 2012: Edenwald Houses Resident Meeting with NYCHA on Edenwald GI Work
Plan and Demo Area Project (30 attendees)

 May 2, 2012: Bronx Borough Service Cabinet Meeting on GI Program (30 attendees)
 May 8, 2012: Brooklyn Borough Service Cabinet Meeting on GI Program (50 attendees)
 May 15, 2012: Queens Borough Service Cabinet Meeting on GI Program (30 attendees)
 May 23, 2012: SWIM Coalition Quarterly Meeting on GI Program (20 attendees)
 June 15, 2012: Green Infrastructure Steering Committee Quarterly Meeting (10 attendees)
 June 26, 2012: Citywide LTCP Public Meeting and Open House. Topics included NYC’s

CSO program, LTCP process and development schedule and LTCP public participation plan
(62 attendees)

LTCP Education and Outreach Activities

 On June 26, 2012, DEP held an open house at its Newtown Creek public meeting space. The
open house was advertised as the Citywide LTCP Kickoff and Meeting in the following
newspapers on June 7, 2012: Bay News; Kings Courier; Mill Basin/Marine Park Courier;
Bay Ridge Courier; Brooklyn Graphic; Brooklyn Courier; Times Ledger Newspapers;
Bayside Times; Flushing Times; Little Neck Ledger; Whitestone Times; Jamaica Times;
Astoria Times; Forest Hills Ledger; Bronx Times Reporter Inc.; Bronx Times Reporter;
Bronx Times; Caribbean Life Brooklyn/Staten Island; Caribbean Life Queens; and Caribbean
Life Bronx/Manhattan. The LTCP Kickoff advertisement was also placed in the June 15
version of WaterWire, an online ListServ.
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 The kickoff meeting advertisement was also emailed to approximately 700 community
planning, environmental, design/economic development and academic/research stakeholders,
including: members of the Green Infrastructure Steering Committee, Community Board
representatives, Waterbody Watershed Facility Plan meeting attendees, Newtown Creek and
Gowanus Canal CAG members and representatives of the building industry that participated
in DEP’s Guidelines for the Design and Construction of Stormwater Management Systems
review sessions.

 The meeting included several “Information Stations” with DEP representatives and Poster
Boards targeting the general public as follows:

o Station #1: History of NYC’s Sewer and Wastewater Systems (3 boards)
o Station #2: NYC’s Combined Sewer Overflow Program (6 boards)
o Station #3: NYC’s Green Infrastructure Program (4 boards)
o Station #4: Citywide Waterfront Initiatives (2 boards)
o Station #5: Evaluating Alternatives for Water Quality Improvements (3 boards).

 In addition to Information Stations, handouts were made available to the public during the
open house as follows:

o What is an LTCP?
o LTCP Goal Statement
o LTCP Frequently Asked Questions (FAQs)
o Revisions to New York City’s Waterfront Revitalization Program (WRP)
o Waterfront Action Agenda: Transforming New York City’s Waterfront

 A dedicated space for LTCP Program information was launched on DEP’s website on June
26, 2012. The website provides links to documents related to the LTCP program, including
CSO Consent Orders, approved Waterbody Watershed Facility Plans, links to related
programs such as the Green Infrastructure Plan, and handouts and poster boards used at the
June 26, 2012 open house. There is also contact information for public submissions of LTCP-
related feedback.

 On June 28, 2012, Construction Notification Postcards were distributed to 16,395 residents
near GI demonstration projects via U.S. Mail.

 DEP updated its Green Infrastructure Website GI Grant Page in April 2012 with the press
release announcing winners of the 2012 GI Grant cycle. In addition, 2011 Preliminary Pilot
Monitoring Results were added to the GI webpage.

Planned Activities Not Conducted During This Quarter

 DEP conducted all planned activities this quarter.

Summary of Comments Received

 A separate summary was developed and will be forwarded to DEC for review. Based upon
DEC review, DEP will post the summary to the LTCP Program website and will email or
mail to all meeting attendees. Comments received during the Second Quarter of 2012 were
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specific to the public participation process, CSO advisories, public access, water quality
standards and ecological restoration.
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5.0 Key Personnel Changes

The table below provides key personnel as of the Second Quarter of 2012.

Table 19 – Key DEP Personnel for Contracts Subject to the CSO Consent Order

Planning Area Project
DEP Responsible Personnel

Bureau Chief APM

Alley Creek ER-AC2: Storage Facility BEDC Osit A Patel

Outer Harbor All Projects Complete - - -

Inner Harbor
CSO-DRDG: Gowanus Dredging
CSO-GC: Flushing Tunnel
CSO-GC: Gowanus PS

BEDC
BEDC
BEDC

Tysvaer
Clarke
Clarke

Chao
DJ Patel
DJ Patel

Paerdegat
Basin

CSO-5: Storage Facility
CSO-DRDG: Dredging

BEDC
BEDC

Tysvaer
Tysvaer

Novotny
Chao

Flushing
Bay

CSO-DRDG: Dredging
EE-DSGN-4: Flushing Interceptor
CS-FB-LLD: Low-Lying Sewers / R2 Weir
CS-FB-BWR: Regulators
TI-WW-1: Whitestone Interceptor

BEDC
BWT
BEDC
BEDC
BEDC

Tysvaer
Lochan
Tysvaer
Tysvaer

Solimando

Chao
Goldin
Chao
Szeto
Sadat

Jamaica
Tributaries

CS-JA-BWR: Bending Weirs
CS-JA-BBS: 48-Inch Sewer
CSO-JT-SB: Destratification

BEDC
BEDC
BEDC

Tysvaer
Tysvaer
Clarke

Szeto
Szeto

Gordon
Coney Island

Creek
PS-79F: Ave V Force Main
PS-79: Ave V Pump Station

BEDC
BEDC

Clarke
Clarke

Gordon
Gordon

Newtown
Creek

CSO-NC-4: Dutch, Lower Newtown
CSO-NC-3: East Branch, Upper Newtown
CSO-NC-2: Enhanced Aeration Lower English Kills
CS-NC-REG&FLO: Regulators / Floatables Control

BEDC
BEDC
BEDC
BEDC

Tysvaer
Tysvaer
Tysvaer
Tysvaer

Szeto
Szeto
Szeto
Chao

Westchester
Creek

CS-ER-WCM: Modifications to CSO-29 / 29A
CS-ER-WCP: Pugsley Creek Parallel Interceptor

BEDC
BWSO

Tysvaer
Garin

Chao
P Shah

Bronx River ER-BR-1: Floatables Controls BEDC Clarke Gordon

Hutchinson
River

LTCP1: Waste Load Allocation BWT Mahoney Lee

Jamaica
Bay

CSO-HC: Hendrix Creek Dredging
CS-FB-SEW: 26th Ward / Fresh Creek HLSS
26W-20: 26th Ward Wet Weather Stabilization

BEDC
BWSO
BEDC

Tysvaer
Garin

Solimando

N Shah
P Shah

Meshkati

G.I.
Demonstrations

CSO-PLANYC: Newtown Creek
CSO-PLANYC: 26th Ward Sewershed
CSO-PLANYC: Hutchinson River

OGI
OGI
OGI

Farag
Farag
Farag

Stein
Stein
Stein

Changes from the previous reporting period are shown in bold
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6.0 Other Issues

Action Items generated during the June 12, 2012 CSO Quarterly Meeting are summarized
below.

Planning
Area

Responsible
Party

Action Item Status

Alley
Creek

DEP Provide remaining data for final inspection by end of June Under
Development

Paerdegat
Basin

DEC
DEP

Issue final dredging permit conditions
Reschedule CSO facility pumpback for final inspection by end
of June

Completed
Scheduled for
8/8/12

Newtown
Creek

DEC/DEP

DEP

DEP

Finalize Responsiveness Summary for the WWFP public
meeting
Submit RS as part of response to USCOE permit public
comments
Submit revised section of WWFP related to Greenpoint
remediation

All Complete

Inner
Harbor

DEP Submit update to Gowanus Canal force majeure related to exit
chamber soils failure

FM
withdrawn

6/27/12

Flushing
Creek

DEP Submit letter with action items identified during May 31
meeting on Flushing interceptor inspection and long-term
monitoring

Sent
6/15/12

Green
Infrastructure

DEP Submit modification request for changing the PCM milestones
for the GI demo projects to align all milestones

Under Legal
Review

Hutchinson
River

DEP Notify DEC that dry weather sampling of two Mt. Vernon MS4
outfalls will be conducted as part of the Hutch River sampling
program.

Completed

Jamaica
Bay

DEP/DEC Discuss the delays to the 26th Ward WWTP wet weather
stabilization project

Dialog
Initiated

LTCP

DEP

DEP

DEC

DEP

DEP

Provide draft agenda for kickoff meeting during week of June
18
Confirm if engineer, contractor, and housing groups are invited
to kickoff meeting
Provide feedback on Public Participation Plan the week of June
18
Provide electronic versions of kickoff meeting poster boards
for DEC review
Provide draft presentation for kickoff meeting for DEC review

All
Completed

General

DEC
DEC

Provide list of desired Basis of Design Reports
Provide final inspection checklists for Ave V PS and FM,
Bronx River floatables control, and Shellbank Basin
destratification facility during week of June 18

All
Completed
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7.0 Status of LTCP Development

According to the Order, the reporting on the progress of the Drainage Basin Specific Long Term
Control Plan (LTCP) and Waterbody/Watershed Facility Plan (WWFP) development shall be
included in the first and third quarterly reports of each calendar year beginning in the year 2005
and continuing until all Appendix A requirements have been completed and approved.
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CONSENT ORDER CERTIFICATION LETTERS



 







Environmental

Protection

Carter H. Strickland, Jr.
Commissioner

Vincent Sapienza, P.E.
Deputy Commissioner
Bureau of Wastewater

Treatment

vsapienza@dep.nyc.gov

James G. Mueller, P.E.
Assistant Commissioner

Planning & Capital Projects
Bureau of Wastewater

Treatment

jmueller@dep.nyc.gov

96-05 Horace Harding
Expressway
Corona, NY 11368
T: (718) 595-5973
F: (718) 595-6950

June 29, 2012

Mr. Joseph DiMura, P.E.
Bureau of Compliance
New York State Department of Environmental Conservation
Division of Water

625 Broadway, 4th Floor
Albany, NY 12233-3500

RE: Order on Consent DEC Case #CO2-20000107-8 as modified by DEC
Case No. CO2-20110512-25 (CSO Order)
Appendix A, IX. Westchester Creek CSO, F. Pugsley Creek Parallel
Interceptor start from CSO-24, 1. Initiate Final Design
Certification of Milestone Completion

Dear Mr. DiMura:

In accordance with Paragraph III.F of the above-referenced CSO Order, this
letter certifies compliance by the New York City Department of Environmental
Protection (DEP) with Milestone IX.F.l as set forth in said Order. Specifically,
design of the Pugsley Sewer was initiated on June 26, 2012. Attached is the
transmittal initiating the design.

Please contact me at (718) 595-5045 if you have any questions regarding this
certification.

Yours Truly,

Anthony Maracic, P.E.
Director Capital Planning and Asset Management
Bureau of Wastewater Treatment
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NYSDEC COMMENTS ON PREVIOUS QUARTERLY REPORT 

 



 



NYS DEC Comments
Quarterly Report
1st Quarter 2012

Comments on Quarterly Report:

1. Tables 3 and 5: The projected completion date for Bronx River floatables control is August
2012.

2. Tables 3 and 5: The projected completion date for Gowanus Canal upgrades is October 9,
2013 per recent updates.

3. Section 3.9, Bronx River: Include the Bronx Zoo, CSO 27 under Bronx River floatables
control project.

Questions/Comments for Quarterly Meeting:

1. Provide update on the installation of the low-level main sewage pumps for 26th Ward Wet
Weather Stabilization.

2. Explain the statement related to contamination affecting the location of B1and St. Nicks weir
in Table 12.

3. Provide update on Force Majeure for notice to proceed to construction for enhanced aeration
of lower English Kills.

4. Provide status of Gowanus Canal Force Majeure update request, due June 17, 2012.

General Comment:

1. Please include Paul Kenline, DEC Region 2 Office in any correspondence with the DEC
related to dewatering permits for the Whitestone Interceptor.

2. Discuss if the DEP plans to share copies of Basis of Design Reports with DEC once they are
finalized to provide DEC an opportunity to confirm the project scope before final design is
completed.

3. Please note the new DEC attorney for the CSO Order is Mary VonWergers, who can be
contacted at 518-402-9521 and mxvonwer@gw.dec.state.ny.us

4. The revisions to the Quarterly report to remove old information have improved overall
readability of the report.


