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1.0   Executive Summary 

The City of New York (City), the New York City Department of Environmental Protection (DEP), 

and the New York State Department of Environmental Conservation (DEC) entered into the 

Combined Sewer Overflow Order on Consent (DEC Case # CO2-20000107-8) on January 14, 

2005, as modified April 14, 2008, September 3, 2009, March 8, 2012, and March 26, 2015 

(collectively, the “CSO Order”).  Pursuant to the Order, the City is required to submit quarterly 

status reports to DEC (Quarterly Reports) describing actions taken toward achieving compliance 

with the Order during the prior three-month period.  This Quarterly Report reports on DEP’s 

actions taken between April 1, 2015 and June 30, 2015 toward complying with the Order’s 

milestones. DEP anticipates that a proposed 2016 CSO Order on Consent (“proposed draft 

consent order”) will be available for public review and comment in the next quarter. 

Critical Events This Quarter 

The following critical events occurred this quarter: 

1. On October 5, 2015 DEC sent to DEP a letter discussing elements of an approvable 

LTCP. 

2. On October 5, 2015 DEC sent to DEP recommendations for LTCP public meetings. 

3. On October 14, 2015 DEP responded to DEC’s comments on the Alley Creek LTCP 

(I.E). 

4. On October 19, 2015 DEP sent a letter to DEC to document the decommissioning of 

the inflatable dams at RH-20 and NC-6 (III.E). 

5. On October 22, 2015 DEP responded to comments for VIII.J.2. Newtown Creek – 

Enhanced Aeration in Dutch Kills and Lower Newtown Creek – Final Design.  DEC 

sent additional comments on October 28, 2015 and DEP responded on December 29, 

2015. 

6. On October 22, 2015 DEP proposed to establish a milestone for completion of V.L.3. 

Flushing Bay Dredging for March 2019 as it is five years from effective date of 

permit March 7, 2014. 

7. On October 30, 2015 DEP sent DEC letter for VIII.I.3. NC Enhanced Aeration in 

East Branch – NTP Mod Request follow-up as well as a separate letter Certifying 

Milestone Completion for NTP. 

8. On October 20, 2015 DEP sent DEC letter for Certification of Completion for 

XII.K.10 Updated Wet Weather Operating Plan for Jamaica Bay CSO - 26th Ward 

WPCP. DEC acknowledged this on December 1, 2015. 

9. On November 2, 2015 DEC acknowledges a Notice of Force Majeure for VI.H.4. 

Jamaica Tributaries – Parallel 48 inch Siphon / Interceptor. 

10. On November 2, 2015 DEC acknowledges a Notice of Force Majeure for VI.I.4. 

Jamaica Tributaries – Bending Weirs. 

11. On October 9, 2015 DEP issued a Notice of Force Majeure for VIII.K.4. Newtown 

Creek Bending Weirs/Floatables Control due to subsurface conditions and is 

acknowledged by DEC on November 2, 2015. 



New York City Department of Environmental Protection Quarterly Progress Report 

Case #CO2-20110512-25 Modification to CO2-20000107-8 Fourth Quarter, 2015 

 

 1-2  

12. On October 26, 2015 DEC approved a proposed design change to the VI.I. Jamaica 

Tributaries Bending Weir project. 

13. On November 9, 2015, DEC approved of DEP’s proposed design changes to XII.I.3. 

26th Ward HLSS – Phase 1 – Design Completion, and on November 12, 2015, DEP 

responded to DEC’s comments on the other portion of the Design.  On December 9, 

2015 DEC requested an updated drainage plan. 

14. On December 16, 2015 DEC approved the I.E.1. Spring Creek Disinfection Demo 

study in lieu of the disinfection pilot study in Alley Creek. 

15. On December 28, 2015 DEP certified milestone completion for V.K.4. Flushing Bay 

Regulator Modifications NTP. 

16. On December 29, 2015 DEP certified milestone completion for IX.F.2. Westchester 

Creek – Pugsley Creek Parallel Interceptor – Final Design Completion. 

17. On December 29, 2015 DEP submitted NTP certification for IX.E.4. Westchester 

Creek modifications to CSO-29 and CSO-29A.  

18. On December 30, 2015 DEP submitted 2015 survey results for V.I.5. Flushing 

Interceptor Sag. 

19. On December 30, 2015 DEP issued a notice of Force Majeure for XII.K.7. Jamaica 

Bay CSO - 26th Ward Preliminary Treatment Reliability Improvements 

20. On September 4, 2015 DEC stated in a letter that they would be willing to approve 

DEP’s modification request for the NTP of the Enhanced Aeration in the East 

Branch and Upper Newtown Creek to October 31, 2015 if the requested information 

is provided by November 1, 2015.  The milestone date is modified to October 31, 

2015 in the proposed draft consent order and the NTP was issued by that date. 

21. DEC’s September 4, 2015 response to DEP’s April 30, 2015 modification request of 

December 31, 2015 for the Final Design Completion of the Pugsley Creek Parallel 

Interceptor stated that approval is pending submission of the requested information 

by November 1, 2015. The milestone date is modified to December 2015 in the 

proposed draft consent order and the work was completed by that date.  

Major Actions This Quarter 

DEP continued to make progress in the planning, design and construction of its CSO facilities 

during this quarter, as documented in this report. As required by the Order, DEP and DEC held a 

Quarterly Progress Meeting on December 03, 2015 at the Hazen and Sawyer’s Offices in New 

York, NY, to discuss issues related to the Order and to review milestones met during the last 

quarter.   

Table 1 presents the milestones that occurred this quarter. For each milestone listed in Table 1 

below, either met or postponed, DEP submitted timely written notification to DEC.   

 

Major Actions Next Quarter 

 

The following major actions are expected to occur between January and March 2016: 
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The next Quarterly Progress Meeting between DEC and DEP will be held on March 2, 2016 at 

Hazen and Sawyer’s offices in New York, NY. Table 2 presents the status of the milestones for 

next quarter and Table 3 provides a list of outstanding modification requests and force majeure 

notices. 

 

Table 1 – Milestones Certified This Quarter (Oct - Dec 2015) 

LOCATION / 

PROJECT 

AREA 

ITEM 

DESCRIPTION 

MILESTONE 

DATE 

ACTION 

REQUIRED 
STATUS 

Newtown 

Creek 

Enhanced 

Aeration in East 

Branch/Upper 

Newtown, NTP 

Oct 31, 

2015 

Issue Notice to Proceed to 

Construction 
Complete 

Jamaica 

Bay 

26th Ward WPCP 

Preliminary 

Treatment 

Reliability 

Improvements 

Oct 31, 

2015 

Update WWOP to capture 

improved monitoring of 26W 

Wet Weather performance 

Complete 

Flushing 

Bay 

Regulator 

Modifications 

Dec 31, 

2015 

Issue Notice to Proceed to 

Construction 
Complete 

Westchester 

Creek 

Pugsley Creek 

Parallel 

Interceptor 

Dec 31, 

2015 
Final Design Complete 

Westchester 

Creek 

Modifications to 

CSO-29 & CSO-

29A 

Dec 31, 

2015 

Issue Notice to Proceed to 

Construction 
Complete 

 

 

Table 2 – Milestones Next Quarter (Jan – Mar6Mar 2016) 

LOCATION / 

PROJECT AREA 

ITEM 

DESCRIPTION 

MILESTONE 

DATE 

ACTION 

REQUIRED 
STATUS 

Jamaica Bay 
Primary Settling 

Tank Work 
Jan 2016 

Notice to 

Proceed to 

Construction 

Awarding & 

Registering 

Contract 

Jamaica Bay 

26th Ward High 

Level Sewer 

Separation 

Mar 2016 

Construction 

NTP – Phase 

II 

On Schedule 

Flushing Bay 

Environmental 

Dredging of Flushing 

Bay 

Dec 2015 (modified 

in proposed draft 

consent order to 

June 2016) 

Notice to 

Proceed 
On Schedule  
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Table 3 – Outstanding Modification Requests and Force Majeure Notices 

LOCATION/ 

PROJECT 

AREA 

ITEM DESCRIPTION ACTION(S) 

REASON FOR 

ACTION(S) 
MILESTONE 

DATE 
STATUS 

Westchester 

Creek 

Pugsley Creek 

Parallel Interceptor 

– Final Design 

Completion 

Modification 

Request for 

December 

2015 

Complexity of 

design requires 

redesign and 

increased scope 

Final Design 

Completion 

June 2015  

DEP submitted 

Final Design 

Completion on 

Dec 29, 2015 

Jamaica 

Tributaries 

Bending Weirs – 

Construction 

Completion 

Notice of 

Force 

Majeure Aug 

18, 2015 

Sinkhole during 

construction 

Construction 

Completion 

Jun 30, 2016  

Sinkhole has been 

repaired 

Jamaica 

Tributaries 

VI.H Parallel 48” 

Siphon / 

Interceptor 

Notice of 

Force 

Majeure 

October 

2015 

Work embargo 

by National 

Grid during low 

temperatures < 

25 degrees F 

February 

2017*  

Force Majeure 

sent by DEP on 

Oct 13, 2015 

Newtown 

Creek 

VIII.K.4 Bending 

Weir / Floatables 

Control 

Notice of 

Force 

Majeure 

October 

2015 

Subsurface 

obstructions at 

Q-1 regulator 

site that were 

not identified 

during design 

phase 

December 

2017*  

Force Majeure 

sent by DEP on 

Oct 9, 2015 

Jamaica 

Bay 

XII.K.7 26th Ward 

WWTP 

Preliminary 

Treatment 

Reliability 

Improvements 

(XII.C.7 in 

proposed draft 

consent order) 

 

Notice of 

Force 

Majeure on 

December 

2015 

Discovery of an 

unfilled in 

portion of an 

abandoned 

outfall structure 

July 2018 

Force Majeure 

sent by DEP on 

Dec 30, 2015 

Changes from the previous reporting period are shown in bold. 

* indicates dates modified in the proposed draft consent order 
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2.0   Construction Contracts 

The CSO Order contains milestones and schedules governing the planning, design and 

construction of DEP’s Citywide CSO Program. Numerous CSO-related facilities will be 

constructed to reduce combined sewage discharges to the receiving waters surrounding the City. 

Table 4 below lists the construction contracts set forth in Appendix A of the 2012 modification of 

the Order that have been completed in fulfillment of its requirements. Table 5 below identifies, by 

percentage, the estimated amount of construction that has been performed on projects that are in 

progress. 

Table 4 – Completed Construction Contracts 

WATERBODY ITEM DESCRIPTION 
NOTICE TO 

PROCEED 

CONSTRUCTION 

COMPLETION 

CERTIFIED 

COMPLETION 

Alley 

Creek 
CSO Retention Facility Dec 2006 Dec 2009 Mar 2011 

Paerdegat 

Basin 

Structures and Equipment Sep 2005 May 2011 May 2011 

Dredging of Paerdegat Basin Mar 2013 Mar 2015 Nov 2014 

Jamaica 

Tributaries 
Destratification Facility Sep 2010 Mar 2012 Mar 2012 

Coney 

Island 

Creek 

Avenue V Pumping Station Upgrade Nov 2005 Jun 2012 Jun 2012 

Avenue V Force Mains Jul 2007 Jun 2012 Jun 2012 

Newtown 

Creek 

Enhanced Aeration Lower English Kills Apr 2013 Mar 2014 
Recertified 

May 2014 

GI Demonstration Oct 2012 May 2013 May 2013 

Bronx  

River 
Floatables Control Jun 2009 Oct 2012 Oct 2012 

Hutchinson 

River 
GI Demonstration Aug 2012 Apr 2013 Apr 2013 

Jamaica 

Bay 

Hendrix Creek Dredging Feb 2010 Feb 2012 Oct 2011 

GI Demonstration 26th Ward Jun 2012 Dec 2012 Dec 2012 

Flushing 

Bay 

 

 

Tallman Island – Whitestone Interceptor 

 
Dec 2011 July 2015 Dec 2014 

Inner 

Harbor 

Gowanus Flushing Tunnel Modernization Feb 2010 Feb 2015 Feb 2015 

Gowanus Pumping Station Reconstruction Feb 2010 Feb 2015 Feb 2015 

Note: Changes from the previous reporting period are shown in bold. 
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Table 5 – Ongoing and Upcoming Construction Contracts and their Status 

WATERBODY ITEM DESCRIPTION 
NOTICE TO 

PROCEED 

CONSTRUCTION 

COMPLETION 

PROJECTED 

COMPLETION 

% OF 

TIME 
ELAPSED 

% OF 

CONSTRUCTION 
COMPLETED(1) 

Flushing 

Bay 

Flushing Interceptor TBD TBD - - - 

Divert Low-Lying Sewers  Dec 2014 Dec 2016 Dec 2016 50% 5% 

Raise Weir BB-R02 Jun 2014 Dec 2016 Dec 2016 30% 0% 

Regulator Modifications Dec 2015 Jun 2018 Jun 2018 - - 

Flushing Bay Dredging Mar 2016 TBD(2) TBD(2) - - 

Jamaica 

Tributaries 

Parallel 48-Inch Interceptor Aug 2014 Feb 2017 Feb 2017 23% 10% 

Bending Weirs Dec 2014 Jun 2016 Jun 2016 78% 37% 

Newtown 

Creek 

Enhanced Aeration East Branch, 

Upper Newtown Cr 
Oct 2015 Jun 2018 Jun 2018 - - 

 

Enhanced Aeration Dutch Kills, 

Lower Newtown Cr 
Dec 2016 Dec 2019 Dec 2019 - - 

Bending Weirs/Floatables Control May 2015 Dec 2017 Dec 2017 18% 12% 

Westchester 

Creek 

Modifications to CSO-29 & 29A Dec 2015 Dec 2019 Dec 2019 - - 

Pugsley Creek Parallel 

Interceptor 
Jun 2016 Dec 2019 Dec 2019 - - 

Jamaica 

Bay 

26th Ward HLSS Phase 1 Mar 2016 Dec 2018 Dec 2018 - - 

26th Ward HLSS Phase 2 Mar 2018 Dec 2020 Dec 2020 - - 

26th Ward HLSS Phase 3 Mar 2020 Dec 2022 Dec 2022 - - 

26th Ward Low Level MSPs Aug 2012 Apr 2015(3) Apr 2015 97% 100% 

26th Ward , High Level MSP  June 2015(4) July 2018(3) Aug 2018(3) 25% 0% 

26th Ward PSTs 1-5  Jan 2016(4) Jul 19, 2020(3) Nov 2019(3) - - 

Rockaway WWTP Conveyance  Dec 2017 Dec 2017 - - 

WI WWTP 
MSP  Replacement  Mar 2015 Jun 2017 

Dec 2017 

(Proposed 

draft 

Consent 

Order Date) 

41% 14% 

Bar Screen Dec 2014 June 2018    

Note: Changes from the previous reporting period are shown in bold. 

(1) Percentage Construction Completion is tracked based on cost incurred.  

(2) Dredging; completion milestone to be submitted as part of the final JAP permit modification request (per the DEC DRAFT JAP 

permit). 

(3) Modifications to the CSO Order related to the Wards Island and 26th Ward WWTPs are memorialized in a Consent Order effective 

March 26, 2015. 
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3.0   Detailed Description of Work Performed 

3.1. Inner Harbor CSO 

The Inner Harbor CSO Facility Planning area consists of the drainage areas of the North River, 

Newtown Creek, and Red Hook WWTPs and their associated sewers and pumping stations. The 

receiving waters of the study area include the Lower East River, Hudson River, Upper New York 

Bay, and Gowanus Canal and Bay. Excluding projects already completed and milestones met, the 

Consent Order contemplates the following: 

- Gowanus Pumping Station reconstruction to improve operational reliability and redirect 

flow directly to the Columbia Street Interceptor via a new force main constructed within 

the Flushing Tunnel. 

o DEP certified completion on February 27, 2015 and DEC accepted on April 

13, 2015. 

- Rehabilitation of the Gowanus Canal Flushing Tunnel System with the installation of a 

new pumping system with redundant, interchangeable pumps that will eliminate shutdowns 

during low tide and improve maintenance operations.   

o DEP certified completion on February 27, 2015 and DEC accepted on April 

13, 2015. 

- The work in Inner Harbor CSO Facility Planning area also includes Area-wide green 

infrastructure contracts in Gowanus CSO Tributary Drainage Area (TDA), which will 

saturate the area with as many green infrastructure practices as possible to meet the 

milestones as outlined in the Order. The Green Infrastructure Program is discussed in 

Section 3.9 below.  

Gowanus Canal was added to the US EPA Superfund National Priorities List (NPL) on March 2, 

2010.  On September 27, 2013, EPA issued the Record of Decision, which describes the factual 

and legal basis for the selected remedy for the contaminated sediments and source controls at the 

site. 
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3.2. 

3.2. Flushing Bay CSO 

The Flushing Bay CSO Facility Planning area includes the portions of the Tallman Island WWTP 

and the High Level Interceptor of the Bowery Bay WWTP drainage areas, associated sewers, and 

pumping stations that discharge to Flushing Bay and Flushing Creek in Queens. The Consent Order 

projects are constructed under contracts TI–WW-1, EE-DSGN-4, CS-FB-LLD, CS-FB-BWR, and 

CSO-DRDG, which respectively include the following items: 

 Tallman Island Whitestone Interceptor – certified complete on December 12, 2014 

 Tallman Island Flushing Interceptor 

 Diversion of low-lying sewers and raising of the weir at BB-R02 

 Regulator Modifications 

 Environmental dredging of Flushing Bay 

The work in Flushing Bay CSO Facility Planning area also includes Area-wide green 

infrastructure contracts in Flushing Bay CSO Tributary Drainage Area (TDA), 

which will saturate the area with as many green infrastructure practices as possible 

to meet the requirements of the Order.  For more details on the Green Infrastructure 

Program, see Section 3.9, below.  

Design Work Performed During This Quarter 

 Tallman Island Flushing Interceptor 

- Conceptual Design - the conceptual design draft report was reviewed, finalized, submitted 

to DEC on March 23, 2015.   

- Structural Assessment- Consultant evaluated the inspection projects performed by 

SewerVue to date and submitted a letter recommending that DEP not move ahead with 

the structural assessment of the Ulmer Interceptor by SewerVue.  This letter was 

forwarded to DEC on March 23, 2015.  

  Divert Low-Lying Sewers 

- Contract registered January 9, 2015.  

 Regulator Modifications 

- Contract registered & NTP issued for December 31, 2015. 

- Certification of milestone completion issued to DEC on December 28, 2015. 

Environmental Dredging 

- Final design is complete; in the last quarter, the bid package for the Construction 

and Construction Management Contracts were prepared. The construction contract 

was advertised on November 30, 2015; bids were due January 5, 2016. The CM 

contract was advertised on January 7, 2016 and proposals are due January 29, 2016.  
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Construction Work Performed During This Quarter 

 Tallman Island Whitestone Interceptor 

- Continued landscaping work at Powell’s Cove Park 

- Maintained erosion and sediment control measures in wetland and adjacent areas. 

- DEP certified construction completion on December 12, 2014.  DEC inspected the site on 

January 13, 2015 and accepted the certification on January 21, 2015. 

 Regulator Modifications 

- Construction contract was in procurement during this period. 

Anticipated Design Activities for Next Quarter 

 Tallman Island Flushing Interceptor 

- A CCTV/Sonar inspection will be performed to determine whether there has been any 

further structural deterioration of the pipe.   

 Divert Low-Lying Sewers 

- Design services during construction (DSDC) to continue at DDC as required. 

 Regulator Modifications 

- Design was completed on March 20, 2015. 

 Environmental Dredging 

- Proceed with procurement of the construction and construction management 

contracts.   

Anticipated Construction Activities for Next Quarter 

 Divert Low-Lying Sewers 

- None, Contractor to resume work in March 2016 due to cold weather restrictions. 

 

 Regulator Modifications 

- Contractor mobilization for start of construction work. 
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Table 6 – Flushing Bay CSO Projects 

 
Tallman Island 

Flushing 

Interceptor 

Divert Low-Lying 

Sewers / Raise 

Weir BB-R02 

Regulator 

Modifications 

Environmental 

Dredging of 

Flushing Bay 

Contract ID TBD CS-FB-LLD CS-FB-BWR 
CSO-DRDG 

DRG-FB 

Plan Elements 
Address Flushing 

Interceptor sag in 

Ulmer Street 

Divert Low 

Lying sewers in 

the vicinity of 

Bowery Bay 

WWTP. Raise 

the weir at 

regulator BB -02 

Bowery Bay High 

Level Interceptor 

regulator 

modifications at 10 

regulators 

Environmental 

Dredging 

Location 

From MH 45 at 

Whitestone 

Expressway to MH 

29 at Ulmer Street 

and 25th Avenue 

Regulator BB-02. 

Berrian Blvd and 

19th Ave between 

43rd St. and 45th 

St. 

Five of ten 

regulators along 

108th street, 

Ditmars Blvd and 

the LaGuardia 

Airport site 

Proximate to  

CSO Outfalls 

BB006 and 

BB008 

Actions    

Dredge 

bottom 

sediments to 

final depth of 

4 ft. below 

MLLW 

Cost TBD $5,610,000 $28,820,000 
$34,720,000 

(based on 

lowest bid) 

Status 

TOC (PW-088-03) 

issued for potential  

design activities 

described above 

In Construction 
NTP issued on 

Dec 28, 2015 
Design 

Completed 

Other Issues None 
Contractor to 

resume work 

in March 2016 

None None 
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3.3. Jamaica Tributaries CSO 

The Jamaica Tributaries CSO Facility Planning area includes the drainage area of the Jamaica 

WWTP and its associated sewers and pumping stations. The receiving waters of the study area are 

Bergen, Thurston, Shellbank, and Hawtree Basins, which are located along the eastern shore of 

Jamaica Bay on either side of JFK International Airport. The Consent Order projects are 

constructed under contracts CSO-JT-SB, CS- JA-BBS, and CS-JA-BWR, which include the 

following items, respectively: 

 The Destratification Facility, a permanent diffused-air bubble mixing system at Shellbank 

Basin designed to eliminate temperature stratification during the summer season which 

leads to poor water quality conditions in the basin, odors and marine life kills. 

o  DEP Certified Construction Completion of the Destratification Facility on March 

20, 2012, and DEC accepted the certification on July 23, 2012. 

 A Parallel 48–inch sewer under the Belt Parkway to complement the existing 36-inch 

double barrel Belt Parkway crossing in the West interceptor. 

 Bending Weirs at regulators J3 and J14 in the West Interceptor and J6 in the East 

Interceptor drainage area. 

The work in Jamaica Tributaries CSO Facility Planning area also includes Area-wide 

green infrastructure contracts in Jamaica Tributaries CSO Tributary Drainage Area 

(TDA), which will saturate the area with as many green infrastructure practices as 

possible in order to meet the milestones as outlined in the Order.  For more details on 

the Green Infrastructure Program, see Section 3.9, below.  

Design Work Performed During This Quarter 

 Parallel 48-inch Siphon/Interceptor 

- Continued design services during construction (DSDC). 

 Bending Weirs 

- Continued design services during construction (DSDC). 

Construction Work Performed During This Quarter 

 Parallel 48-inch Siphon/Interceptor 

- Placed concrete base slab for North Receiver Pit; 

- Completed constructing the  for Launch Pit 

- Commenced excavation of South receiving Pit 

 Bending Weirs 

- Has substantially completed regulator modification work at JA-3, JA-14. Regulator 

modification work at JA-6 is continuing. 
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- Prepare sites for bending weir installation. Partial delivery of bending weirs is 

expected in late January 2016.  Anticipated Design Activities for Next Quarter 

 Parallel 48-inch Siphon/Interceptor 

- Continue DSDC. 

 Bending Weirs 

- Continue DSDC. 

Anticipated Construction Activities for Next Quarter 

 Parallel 48-inch Siphon/Interceptor 

- Prepare North Receiver Pit for receipt of microtunnel machine 

- Prepare Launch Pit for launch of microtunnel machine 

- Continue  work on South Receiver Pit 

 Bending Weirs 

- Install bending weirs at JA-3 and JA-14. 

- Continue modifying the regulator at JA-6 and prepare for bending weir installation. 

 

 

Table 7 – Jamaica Tributaries CSO Projects 

 
Parallel 48-inch Siphon / 

Interceptor 
Bending Weirs 

Contract ID CS-JA-BBS CS-JA-BWR 
Plan 
Elements 

Parallel 48-inch Sewer Bending Weirs 

Location 
Belt Parkway 

Queens 

Regulator J6 on the East Interceptor and 

regulators J3 and J14 on the West 

Interceptor 

Actions 
Design and construct system 

upgrades 
Design and construct system upgrades 

Construction 
Cost 

$20,256,909 $6,853,955 

Status Construction Construction 
Other 
Issues 
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3.4. Newtown Creek CSO 

The Newtown Creek CSO Facility Planning area includes the portions of the Newtown Creek 

WWTP and the Low Level Interceptor of the Bowery Bay WWTP drainage areas that discharge 

to Newtown Creek, English Kills, Dutch Kills, Whale Creek, Maspeth Creek and the East Branch 

along the Brooklyn-Queens border. The Consent Order projects are constructed under contracts 

CSO-NC-2, CSO-NC-3, CSO-NC-4, CS-NC-REG & FLO, GBNC15-05, which include the 

following items: 

 Enhanced Aeration in the Lower English Kills 

o DEP certified complete and DEC accepted certification May 13, 2014 

 Enhanced Aeration in East Branch and Upper Newtown Creek 

 Enhanced Aeration in Dutch Kills and Lower Newtown Creek 

 Bending Weirs / Floatables Control 

 Green Infrastructure Demonstration project in the Newtown Creek drainage area  

o Updates on the GI Demonstration Project are discussed in the Green Infrastructure 

Section of this report, below. 

The work in Newtown Creek CSO Facility Planning area also includes Area-wide 

green infrastructure contracts in Newtown Creek CSO Tributary Drainage Area 

(TDA), which will saturate the area with as many green infrastructure practices as 

possible to meet the milestones as outlined in the Order.  For more details on the 

Green Infrastructure Program, see Section 3.9.  

Newtown Creek was added to the EPA Superfund National Priorities List (NPL) on September 29, 

2010.   

Design Work Performed During This Quarter 

 Enhanced Aeration 

All three contracts (G, H &E)  were registered. NTP was issued on Oct. 30, 2015.  

- The bid documents for the Enhanced Aeration in Dutch Kills and portions of Newtown 

Creek project (CSO-NC-4) are under legal review.   

- Began providing DSDC services for the East Branch Aeration contract CSO-NC-3.  
 

 Bending Weirs and Floatables Control 

- Continued review of construction contractor submittals.  

Anticipated Design and Construction Activities for Next Quarter 

 Enhanced Aeration 

- Continue providing DSDC services for East Branch Aeration contract CSO-NC-3. 

- Continue procurement of the construction contract for the Enhanced Aeration in Dutch 

Kills and Lower Newtown Creek Aeration (CSO-NC-4) project.  
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- Begin mobilization to start construction activities under the East Branch Aeration 

contract including submission of shop drawings and procurement of required 

permits.  

 Bending Weirs and Floatables Control 

- Continue construction activities & review of construction contractor submittals. 

 

Table 8 – Newtown Creek CSO Projects 

 

 
Enhanced 
Aeration 2 

Enhanced 
Aeration 3 

Bending Weirs / Floatables 

Control 

Contract 
ID 

CSO-NC-3 CSO-NC-4 CS-NC-REG & FLO 

Plan 
Elements 

Enhanced Aeration Enhanced Aeration 
Floatables Controls and 

Overflow Reduction 

Location 
East Branch and Upper 

Newtown Creek 

Dutch Kills and 

Lower Newtown 

Creek 

Dutch Kills, Maspeth Creek, 

English Kills and East Branch 

Actions 
The design of the blower 

building and aeration system 

submitted June 30, 2014. 

The design of the 

blower building and 

aeration system 

continues 

Design of bending weirs and 

baffles, to reduce 

overflows/floatables 

Construction 
Cost 

$14,676,445 $31,695,425 $41,900,419 

Status Design Design Construction 

Other 
Issues 

Potential delay to NTP if 

approval of design is not 

timely provided by NYC 

Public Design Commission 

and/or City Planning 
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3.5. Westchester Creek CSO 

The Westchester Creek CSO Facility Planning area includes the portion of the Hunts Point WWTP 

drainage area, its associated sewers, and pumping stations that discharges to Westchester Creek 

and Pugsley Creek in the Bronx. The Consent Order projects are constructed under contracts CS-

ER-WCM and CS-ER-WCP, which respectively include the following items: 

 Modifications to CSO-29 and CSO-29A to increase conveyance to the WWTP and reduce 

discharges from Outfall HP-014 

 Pugsley Creek Parallel Interceptor to increase conveyance to the WWTP and reduce 

discharges from Outfall HP-013 

The work in Westchester Creek CSO Facility Planning area also includes Area-wide 

green infrastructure contracts in Westchester Creek CSO Tributary Drainage Area 

(TDA), which will saturate the area with as many green infrastructure practices as 

possible to meet the milestones as outlined in the Order.  For more details on the 

Green Infrastructure Program, see Section 3.9, below.  

Design Work Performed During This Quarter 

 Modifications to CSO-29 and 29A 

- Contract was awarded and registered and NTP was issued on Dec. 29, 2015.  DEP 

awarded construction contract to Primer Construction on November 13, 2015 and 

issued Notice to Proceed to Construction on December 29, 2015. 

 

Pugsley Creek Parallel Interceptor 

- Design certified complete on December 29, 2015. 

Anticipated Design and Construction Activities for Next Quarter 

 Modifications to CSO-29 and 29A 

- Provide DSDC services.  

Begin mobilization to start construction activities under the East Branch Aeration 

contract including submission of shop drawings and procurement of required 

permits. Review construction contractor submittals. 

 

 Pugsley Creek Parallel Interceptor 

- Bid the contract. 
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Table 9 – Westchester Creek CSO Projects 

 Modifications to CSO-29 and CSO-29A 
Pugsley Creek Parallel Interceptor 

start from CSO-24 
Contract ID CS-ER-WCM CS-ER-WCP 

Plan Elements 
Improve flow control structures in 

sewers to convey more flow to the Hunts 

Point WWTP 

Add capacity to convey more flow to 

the Hunts Point WWTP 

Location Eastchester Road, Bronx Classon Point, Bronx 

Actions Issued NTP to Construction Design at DDC is complete 

Construction Cost $14.5 Million $70 Million (Estimated) 
Status Construction Design is complete  

Other Issues  None 
Changes from the previous reporting period are shown in bold. 
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3.6. Jamaica Bay CSO 

The Jamaica Bay CSO Facility Planning area includes the drainage areas of the 26th Ward, Coney 

Island, and Rockaway WWTPs and their associated sewers and pumping stations. The receiving 

waters of the study area include Fresh Creek, Hendrix Creek, Spring Creek, and the open waters 

of Jamaica Bay.  The Consent Order projects are constructed under contracts CSO-DRG and CSO-

GCER, which include the following items: 

- Interim dredging of the head-end of Hendrix Creek (Completed) 

- Improving conveyance to the Rockaway WWTP 

- 26th Ward High Level Sewer Separation (HLSS) 

- 26th Ward Preliminary Treatment Reliability Improvements 

The work in Jamaica Bay CSO Facility Planning area also includes Area-wide green 

infrastructure contracts in Jamaica Bay CSO Tributary Drainage Area (TDA), which 

will saturate the area with as many green infrastructure practices as possible to meet 

the milestones as outlined in the Order.  For more details on the Green Infrastructure 

Program, see Section 3.9, below.  

In addition, the 26th Ward Green Infrastructure Demonstration Project was performed under a 

separate contract. Updates on the GI Demonstration Project are discussed in the Green 

Infrastructure Section of this report. 

Design Work Performed During This Quarter 

 26th Ward High Level Sewer Separation 

- Final Design has been completed for Phases 1a and 1b.  Certification letter from DEC 

received on April 1, 2015. 

- Survey received for Phase 2a and 2b 

- Survey for Phases 3a and 3b have been received. 

 26th Ward Preliminary Treatment Reliability Improvements 

- On December 2014, certified proposed milestone XII.K.5, as revised by Appendix A to the 

2015 Order modifying the CSO Order.  

- NOV related to April 2013 milestone for initiation of design was resolved by Consent 

Order effective March 26, 2015 (2015 Order). 

- PST work (26W-20) Bids received June 18, 2015.   

- HLMSP work (26W-21) NTP on June 01, 2015. 

 

Construction Work Performed During This Quarter 

 Hendrix Street Canal Dredging 

- Finalized and submitted Post Dredge Monitoring Report No. 5 to DEC. 

- Finalized Post Dredge Monitoring Report No. 6 and submitted to DEC. 
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 26th Ward Preliminary Treatment Reliability Improvements  

- PST work (26W-20): Pending Award/Registration   

- HLMSP work (26W-21): Continue working on wet well repair 

Anticipated Design Activities for Next Quarter 

 26th Ward High Level Sewer Separation 

- NTP is expected for the phase 1 work. 

- Survey is expected to be received for Phase 2b. Preliminary Design to continue for Phases 

2a, 2b, 3a, and 3b. 

Anticipated Construction Activities for Next Quarter 

 Hendrix Street Canal Dredging 

- Post Dredge Monitoring Report No. 6 was submitted to DEC which satisfies all of 

the requirements of Natural Resources Permit Condition No. 3 included in the 

original DEC Permit.  Accordingly, no additional field work or Post Dredge 

Monitoring Reports will be prepared or submitted. 

 

 26th Ward Preliminary Treatment Reliability Improvements  

- PST work (26W-20) Award/Registration   

- HLMSP work (26W-21) Continue working on wet well repair and MSP replacement. 
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Table 10 – Jamaica Bay CSO Projects 

 
Rockaway WWTP 

Conveyance 

Improvements 
26th Ward HLSS 

26th Ward Wet Weather 

Stabilization 

Contract 
ID 

Project not yet 

initiated 
CS-FB-SEW 

26W-12(CO 128) 
26W-21, 26W-20 

Plan 
Elements 

Improve collection 

system and WWTP 

capacity to achieve 

2DDWF 

 

Low Level MSPs 
High Level MSPs 

PST#5 
PST1-4 Stabilization 

Location Rockaway WWTP Fresh Creek, Brooklyn 26th Ward WWTP, Brooklyn 
Actions None None - 

Construction 
Cost 

TBD 

$50 million for Phases 1a and 

1b (estimated) 
$51 million for Phases 2a and 

2b (estimated). $63 million for 

Phases 3a and 3b (estimated) 

LLMSP $7.6 million 
26W-21 $15 million 

26W-20 $134.4 million 

Status 
Project not yet 

initiated 
CPIs for all 3 phases have 

been sent to DDC. 

Complete (LLMSPs) 
In Construction (26W-21) 

In Procurement/Award 
(26W-20) 

Other Issues   
Modifications to Consent Order 

and milestones for this project 

were effective Mar 26, 2015.  
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3.7. Wards Island WWTP Headworks Wet Weather Improvements 

The Wards Island WWTP Headworks Wet Weather Improvements consist of work done at the 

WWTP to increase its wet weather handling capacity. The projects described in this section 3.7 

were added to the 2012 CSO Order through a modification effective March 26, 2015 (DEC Case 

No. CO2-20140314-01).  The projects are constructed under contracts WI-288(R) and WI-280, 

which include the following items: 

- Reconstruction of Main Sewage Pumps (MSP) 

- Bar Screen Replacement 

 

Construction Work Performed During This Quarter 

 MSP Replacement at Wards Island WWTP 

- Commenced installation of MSP #5, including electrical work 

Anticipated Construction Activities for Next Quarter 

 MSP Replacement at Wards Island WWTP 

- Completion of the first MSP. 

- Start Demolition work for the second MSP. 

 

 Bar Screen Replacement at Manhattan and Bronx River Grit Chambers 

- Contractor to start mobilization. 

Table 11 – Wards Island WWTP Projects 

 MSP Reconstruction Bar Screen Replacement 

Contract ID WI - 288(R) WI - 280 

Plan 

Elements 
Reconstruction of Six (6) Main Sewage Pumps 

Replace Bar Screens at Bronx and 

Manhattan Grit Chambers 

Location Wards Island WWTP Wards Island WWTP 

Actions 
Certification of Notice to Proceed to 

Construction sent on March 31, 2015 

Certification of Notice to Proceed 

to Construction sent on  

December 23, 2014 

Construction 

Cost 
$3,689,000 $13,229,000 

Status 

The first existing MSP has been released for 

construction. The contractor commenced and 

the MSP and Knife Gate are in position.  

Due to a change order in the contract for the 

connecting spool piece, the completion of the 

first pump is delayed. 

Shop witness schedule first week 

of July 2015 for one screen for 

each chamber. 

Other Issues  
Jett requested additional cost to 

installed BGC bar screen. 

Changes from the previous reporting period are shown in bold. 
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3.8. Environmental Benefits Projects 

DEP has undertaken these projects in connection with the settlement of an enforcement action 

taken by New York State and DEC for violations of New York State law and DEC regulations. 

The Environmental Benefit Projects (EBPs) are funded by DEP and are designed to abate CSOs 

and/or address wet weather water quality impacts from CSOs and to benefit the waters in and 

around New York City.   

In addition to the EBPs discussed below, the 2012 Order requires that $2 million in EBP funding 

be allocated toward the Hutchinson River and Newtown Creek Neighborhood Demonstration 

Areas.  The funding commitment has been met and the Demonstration Area projects are now 

complete. 

2008 CSO EBP Grants  

The 2008 Modification to the CSO Consent Order requires not less than $4 million worth of DEP-

funded Environmental Benefit Projects (EBPs) designed to abate CSOs and/or address wet weather 

water quality impacts from CSOs and to benefit the waters in and around New York City. 

 Manhattan College 

The installation of approximately 14,666 sq. ft. of a modular green roof project on New 

York Hospital in Queens was completed in November 2012 and monitoring of flow data 

continues and is in year three of the three year monitoring period. 

The total project value is $660,440; $457,040 has been invoiced through July 2015. 

New York Hospital supported the plan to increase the scope of this project by 

installing and monitoring an additional green roof using existing funds. Additional 

trays of green roof plants were grown and installed in September by staff from 

Manhattan College. The goal of this new roof would be to test the shade tolerance of 

the plantings and determine the baseline light requirement beyond which green roof 

plantings would not survive. Monitoring of the newly constructed shade-tolerance 

roof is being conducted concurrently with the previously constructed sections. 

 NYC Audubon Society 

 A Greenstreets stormwater capture system in Rego Park that will retrofit an 

impervious surface and replace it with permeable pavement and vegetation to capture 

runoff from a three acre-watershed. A topographical survey of the site was conducted. 

90% construction designs are in the process of being updated following discussion 

with NYC DOT to ensure the project conforms to updated pedestrian and traffic 

calming features. Alternative drainage conveyance into the sewer system will not be 

required. Design undergoing revision to comply with DOT requests and to avoid 

discovered underground utilities. Design expected to be finalized winter 2015, with 

construction to begin immediately after.  The total project value is $448,803; $75,000 

has been invoiced to date as startup fund and subsequent bills have been deducted 

from the fund. $2,341 remains available in Audubon’s startup fund.  

 Regional Plan Association 

Two Sponge Park™ bioretention basins were completed in June 2013 and monitoring 

equipment were installed shortly afterward. Equipment testing and data collection began 

in spring 2014. Ice formation during the winter of 2014-2015 caused minor damage to 
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some aboveground equipment which will be reinstalled prior to resumption of monitoring 

in Spring 2015. Equipment calibration tests scheduled for April to test new sensors which 

were added since Spring 2014.  The total project value is $600,000; $447,350 has been 

invoiced through January 2015. 

 Gowanus Canal Conservancy 

The 6th Street Green Corridor Project built a series of curbside swales ranging from 

400 square feet to 1,200 square feet along 6th Street and 2nd Avenue in Brooklyn.  

Construction began in April 2014 and all major structures for the eleven bioswales 

were completed by June. Trees and herbaceous plants were installed in early June 

and are currently being maintained by the Conservancy and the contractor.  

Installation of tree guards and other aesthetic details has been completed and the 

monitoring equipment have been installed. The site sustained some damage during 

winter 2014-2015 and repairs were made by the contractor. The total project value is 

$583,470 ($873,470 including EPA Grant); $415,527 has been billed through 

November 2015. 

  Unisphere, Inc. 

Installation of a treatment wetland and rain garden for treating stormwater entering 

Meadow Lake. This project will receive runoff from approximately 3.26 acres consisting 

of portions from a parking area at the southwestern edge of Meadow Lake in Flushing 

Meadows Corona Park.  eDesign Dynamics entered into a contract agreement with Excav 

Services and construction began on May 20, 2013. Construction was completed in spring 

2015 with the installation of wetland planting and upland vegetation. The remainder of 

the grant is in the process of being transferred from Unisphere to the City Parks 

Foundation due to Unisphere Inc starting to be disbanded. The total project value is 

$504,340; $436,327 was invoiced through May 2015. 

  Drexel University 

Project was to design, construct, monitor, evaluate, report on and maintain a variety 

of green infrastructure stormwater capture technologies that also promote ecosystem 

services in the Bronx River watershed.  Due to high bedrock and low infiltration rate, 

the proposed location at Stratford Ave is being dropped as a viable site. Alternative 

sites at the Bronx High School of Science and Flushing International High School 

were submitted as alternate sites and were approved by DEC to proceed with full 

design. Design for the Bronx High School of Science were completed and awaiting the 

completion of the current school session to begin construction. Design for Flushing 

International High School were completed and construction is scheduled to begin by 

March 2016. Total project value is $893,493; $ 274,091 has been invoiced through 

October 2015. 
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Table 12 – 2008 Modified CSO Consent Order Environmental Benefits Projects 

Plan 

Elements: 
Bronx  
River 

Flushing Bay and 

Creek 
Gowanus 

Canal 

DEC 
US Forestry  

Service Grant 

Location: 
HP-009 

Service Area 
Multiple Areas 

6th St / 2nd Ave,  

Brooklyn 

Bronx River and 

Newtown Creek CSO 

Areas 

Description: 
Stormwater BMP 

evaluations 

Manhattan College 

New York Hospital 

Green roof 

($660,440);  
RPA bioretention 

basins under the LIE 

($600,000); 
Unisphere treatment 

wetlands and rain 

gardens for Meadow 

Lake ($504,340); 

NYC Audubon Rego 

Park Green Streets 

($448,803) 

Gowanus Canal 

Conservancy 6th 

Street Green Corridor 

Project 
 

Enhanced tree pit 

evaluation in HP-009 

service area; Green 

infrastructure 

installation in 

Newtown Creek CSO 

shed; Open source 

access for Drexel 

University’s LIDRA 

model; Education and 

stewardship activities 

in the HP-009 area. 

Cost: 

Budget: $850,000 

JTD : $274,091 

This Qtr: $68,983 

Next Qtr: $100,000 

Budget: $2,213,583 
JTD: $1,415,717 
This Qtr: $0 

Next Qtr: $50,000 

Budget: $583,470 
JTD: $415,527 
This Qtr: $ 1,786 
Next Qtr: $50,000 

Budget: $250,000 
JTD: $223,244 
This Qtr: $0 
Next Qtr: $0 

Status: 

 

Bronx Science at 

100% design and 

construction set to 

begin Summer 

2016.  Flushing 

International 

High School: at 

100% design, 

construction to 

start March 2016 

Manhattan College, 

Unisphere and RPA 

completed 

construction and is in 

the monitoring phase. 

NYC Audubon is 

updating 90% designs 

to reflect new DOT 

Standards 

 

Construction 

completed July 2014. 

Monitoring of 

installations began 

and will continue for 

three years.       

Working with 

Riverkeeper to close 

out their contract. 

Other 

Issues: 
Subsurface Drainage None None  

Changes from the previous reporting period are shown in bold. 
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3.9. Green Infrastructure Program Implementation 

This section of the quarterly report provides the status of Green Infrastructure Program 

implementation required by paragraph IV.C of the 2012 CSO Consent Order. The Order sets forth 

schedule and stormwater capture targets, and other requirements for the program to reduce runoff 

and CSO through the use of green infrastructure.  

Additionally, the Order contains completion milestones for three Green Infrastructure 

Demonstration projects and sets forth financial requirements including the requirement to spend 

no less than $2M of EBP funds on the implementation of two Green Infrastructure Demonstration 

areas, which has been achieved.  

To meet the green infrastructure goals of the Order, DEP has identified Priority Areas based on 

several criteria, such as annual CSO volume, frequency of CSO events, as well as projected 

benefits of projects constructed through DEP’s Waterbody/Watershed Facility Plans or other 

system improvements planned for the future. DEP also notes outfalls in close proximity to existing 

and future public access locations. DEP continues to review and expand the Priority Areas to 

ensure sufficient green infrastructure implementation to meet the 2030 goal set forth in the Order.  

The identification of Priority Areas has enabled DEP to focus resources on specific CSO tributary 

areas, to analyze all potential opportunities, to saturate these areas with green infrastructure as 

much as possible, and to achieve efficiencies in design and construction.  

DEP has initially focused primarily on the Area-wide right-of-way contracts building Right-of-

way Bioswales, Stormwater Greenstreets, Right-of-way Rain Gardens, and porous paving.  DEP’s 

standardized designs and procedures have been critical to supporting the systematic 

implementation of green infrastructure at a wide scale. DEP expects to continue green 

infrastructure implementation using an expanding array of tools. As right-of-way implementation 

continues and reaches its fullest extent over the long term, DEP will increasingly rely on other, 

more site-specific opportunities on public and private property. Over time, the proportion of 

program resources devoted to implementation will shift from right-of-way to public property 

retrofits and other types of green infrastructure tools.    

During the Fourth Quarter of 2015, design and construction work continued in three Green 

Infrastructure Program initiatives and are generally summarized below.  DEP plans to continue 

this work for the next quarter. 

 Ongoing Area-wide green infrastructure contracts design and build thousands of Right-of-way 

Bioswales, Right-of-way Rain Gardens and Stormwater Greenstreets (ROWBs, ROWRGs and 

SGSs).   Design and construction contracts are being implemented in multiple phases.  

 

 Ongoing siting, design and construction of public property retrofits in coordination with City 

agency and non-profit partners.  

 

 Ongoing design and construction of Green Infrastructure Grant Program projects on private 

property.   

Below is a status summary of green infrastructure practices and impervious area managed by CSO 

Tributary Drainage Area (TDA), as of the publish date of this report.  The table is cumulative and 

updated each quarter.   
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Table 13 – Status of Green Infrastructure Practices and Impervious Area Managed  

 

CSO Tributary 

Drainage Area 

Constructed 

GI Practices 

GI Practices in 

Construction  

Total Impervious 

Area Managed (ac) 

Bronx River 46 1 11.9 

East River 56 13 11.6 

Flushing Bay 193 405 47.2 

Flushing Creek 13 3 3.3 

Gowanus Canal 29 82 9.1 

Hutchinson River 22 125 17.8 

Jamaica Bay 58 875 100.8 

Newtown Creek 25 1,159 96.5 

Westchester Creek 3 0 0.3 

Total 445 2,663 297.1 

Changes from the previous reporting period are shown in bold. 
 

 

 The 297.1 acres represent 0.38% of the total impervious area in combined sewer areas to 

be managed. 

 

 DEP is on schedule to achieve 0.7% impervious area managed by end of 2015 and 1.5% 

by the end of 2016, as described in the 2014 Annual Report.



New York City Department of Environmental Protection Quarterly Progress Report 

Case #CO2-20110512-25 Modification to CO2-20000107-8 Fourth Quarter, 2015 

 

 4-1  

4.0   Community Relations 

DEP’s public participation plan was released to the public on June 26, 2012 and describes the 

multipronged tools and activities DEP will utilize to inform and involve diverse stakeholders and 

the broader public throughout the LTCP process.  

The purpose of the public participation plan is to create a framework for communicating with and 

soliciting input from interested stakeholders and the broader public on water quality and the 

challenges and opportunities for CSO controls.  The public participation plan is designed to keep 

important stakeholder issues associated with the LTCP program before the public and ratepayers 

throughout the life of the program.   

DEP will report quarterly to DEC on completed public participation activities outlined in the public 

participation plan as part of this and all future CSO Quarterly Reports.  All updates to the Public 

Participation Plan implemented as a result of public comments received and quarterly reviews of 

public participation activities by DEC will be posted annually to DEP’s website.  

During the Fourth Quarter of 2015 DEP completed several community relations-related tasks and 

provided several LTCP-related updates and education materials to the public.  All tasks, efforts 

and updates are described in this Quarterly Report. 

 

Table 15 – Green Infrastructure Meetings 

Date Community Member(s) Type of Outreach Attendees 

      Oct  

7 Cities Alive Design Charrette, Manhattan Presentation 25 

8 Borough Budget Consultations, Queens Meeting 15 

      Nov 

6 S.W.I.M. Public Meeting Meeting 30 

13 Greentech Investors Forum Presentation 10 

      Dec 

2 Green Infrastructure Grant Workshop, Manhattan Presentation 40 

 

LTCP Education and Outreach Activities 

 

 November 4, 2015: DEP hosted the first public meeting for the water quality 

planning process for long term control of CSOs in Coney Island Creek. The two-hour event, 

held at the PS 90, Brooklyn, provided overview information about DEP’s LTCP Program, 

presented information on the Coney Island Creek watershed characteristics and status of 

waterbody improvement projects, obtained public information on waterbody uses in Coney 

Island Creek, and described additional opportunities for public input and outreach.  

Approximately 17 people from the public attended the event as well as representatives from 

the Department of Environmental Protection and the New York State Department of 

Environmental Conservation. 
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 November 17, 2015:  DEP hosted the third public meeting for the Alley Creek long 

term control plan at Queens Borough Community College, Bayside, NY.  DEP staff 

presented the proposed alternatives/projects submitted to NYSDEC.  Approximately 16 

people from the public attended the event as well as representatives from the Department 

of Environmental Protection and the New York State Department of Environmental 

Conservation. 

 

Planned Activities Not Conducted During This Quarter  

DEP conducted all planned activities this quarter.  

 

Summary of Comments Received  

 DEP received comments (via e-mail) on the Hutchinson River, Flushing 

Bay/Flushing Creek meetings from the following: Guardians of Flushing Bay; Friends of 

Flushing Creek; Empire Dragon Boat Team; Save the Sound; School of Earth and 

Environmental Sciences Queens College; Brooklyn Community Board 11 and Stormwater 

Infrastructure Matters (S.W.I.M.) Coalition. 

 

The following is a summary of all e-mails received during the fourth quarter of 2015:  

 

Table 16 –Community Outreach Email Correspondence this Quarter (Oct – Dec 2015)  

 
Oct Nov Dec Sub-Totals 

RSVP to LTCP Meeting 2 9 5 16 

Request to be Added 1 1 3 5 

Request to be Deleted 0 0 0 0 

Press Inquiries 0 0 0 0 

Public Comment 12 3 8 23 

General Information 1 1 0 2 

Sub-Totals 16 14 16 46 
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5.0   Changes 

The table below provides key personnel as of the Fourth Quarter of 2015. 

Table 17 – Key DEP Personnel for Contracts Subject to the CSO Consent Order  

Planning Area Project 
DEP Responsible Personnel 

Bureau Chief APM 

Inner Harbor 
CSO-DRDG: Gowanus Dredging 
CSO-GC: Flushing Tunnel 
CSO-GC: Gowanus PS 

BEDC 
BEDC 
BEDC 

Tysvaer 
Clarke 
Clarke 

Chao 
Joseph 
Joseph 

Flushing 
Bay 

CSO-DRDG: Dredging 
PW-088 Assn. 2B: Flushing Interceptor 
CS-FB-LLD: Low-Lying Sewers 
CS-FB-LLD R2 Weir  
CS-FB-BWR: Regulators 
TI-WW-1: Whitestone Interceptor 

BEDC 
BWT 

BWSO 
BWT 
BEDC 
BEDC 

Tysvaer 
Lochan 
DeLillo 

Tbd 
Tysvaer 

Solimando 

Chao 
Tbd 

Gordon/Garin 
Tbd 

Gordon/Harvey 
Sadat 

Jamaica 
Tributaries 

CS-JA-BWR: Bending Weirs 
CS-JA-BBS: 48-Inch Sewer 

BEDC 
BEDC 

Tysvaer 
Tysvaer 

Novotny 
Meshkati 

Newtown 
Creek 

CSO-NC-4: Dutch Kills, Lower Newtown 
CSO-NC-3: East Branch,  Upper Newtown 
CSO-NC-2: Enhanced Aeration Lower English Kills 
CS-NC-REG&FLO: Regulators / Floatables Control 

BEDC 
BEDC 
BEDC 
BEDC 

Tysvaer 
Tysvaer 
Tysvaer 
Tysvaer 

Meshkati 
Meshkati 

Adabi 
Chao 

Westchester 
Creek 

CS-ER-WCM: Modifications to CSO-29 / 29A 
CS-ER-WCP: Pugsley Creek Parallel Interceptor 

BEDC 
BWSO 

Tysvaer 
DeLillo 

Chao 
Gordon/Garin 

Jamaica 
Bay 

CSO-HC: Hendrix Creek Dredging 
CS-FB-SEW: 26th Ward / Fresh Creek HLSS 
CO 26W-128: Low Level Main Sewage Pumps 
26W-20: 26th Ward Wet Weather Stabilization 

26W-21: 26th Ward High Level Main Sewage Pumps 

BEDC 
BWSO 
BEDC 
BEDC 

BEDC 

Tysvaer 
DeLillo 

Solimando 
Solimando 

Solimando 

N. Shah 
Gordon/Garin 

Kharivala 

D’Attile 
Heim 

Wards Island 
Reconstruction of Main Sewage Pumps (MSP) 
Bar Screen Replacement 

BWT 

BEDC 
Lochan 

Moriarty 
A. Parada  

N. Shah 

Changes from the previous reporting period are shown in bold. 
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6.0   Other Issues 

Action Items generated during the December 03, 2015 CSO Quarterly Meeting are summarized 

below. 

Table 18 – Action Items from Quarterly Progress Meeting 

Planning Area 
Responsible 

Party 
Required Action 

Status 

Westchester Creek 

 

 

DEC  Send approval letter on Pugsley 

Creek Parallel Sewer Final Design 

modification request. 

Milestone dates for 

final design, NTP, 

and construction 

completion are 

modified in the 

proposed draft 

consent order.  

 

Newtown Creek 

 

 

DEC 

 

 

 

 

 Coordinate meeting on Superfund 

between DEP, DEC and EPA (not 

strictly related to CSO Order). 

 Send approval letter on Dutch Kills 

and Lower NC Aeration NTP 

modification request. 

 

In Progress 

 

 

Milestone dates are 

modified in the 

proposed draft 

consent order. 

Flushing 

Bay/Creek 

DEP 

 

 

 

DEP 

 Provide details on delays to dredging 

NTP during technical meeting 

scheduled Dec 8, 2015. 

 Provide details on contractor issues 

for Low Lying Sewer Diversion 

project during technical meeting 

scheduled Dec 8, 2015. 

 

Completed 

 

 

 

Completed 

Jamaica Bay/Tribs 

DEP 

 

DEP 

 

DEP 

 Forward updated 26th Ward 

WWTP’s WWOP to DEC.  

 Check on need for interim limits for 

26th Ward primary settling tank 

project  

 Submit revised Spring Creek 

disinfection pilot study in response 

to DEC’s comments. 

Completed 

 

 

In Progress 

 

Completed 
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Wards Island 

WWTP 

 

DEP  Provide details on potential delay to 

Main Sewage Pump Replacement 

project during technical meeting 

scheduled Dec 8, 2015. 

 

Completed 

EBPs 
DEP  Send schedule for Audubon to 

DEC. 

In Progress 

Gowanus Canal & 

Bronx River 

LTCPs 

DEC 
 Have the LTCPs undergo further 

review by their upper management. 

In Progress 

Misc 

DEP  Provide flow monitoring and influent 

sampling data from LTCP sampling 

efforts (ongoing) 

In Progress 
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7.0   Status of LTCP Development 

The status of all Long-Term Control Plan development is described below.  Where only the 

planning area and a LTCP due date are shown, work has not yet been initiated as of the reporting 

quarter. All Waterbody/Watershed Facility Plans (WWFPs) have been approved. 

 Alley Creek LTCP: June 2013 

- DEC comments received on January 23, 2015 

- Response sent to DEC on May 6, 2015. 

- Supplemental sent April 14, 2015. 

- May 1, 2015 DEP sent SOW for Spring Creek Demo. 

- May 6, 2015 DEP sent AC supplemental. 

- June 4, 2015 DEC send comments regarding SC demo. 

- August 4, 2015 DEP replied to DEC regarding SC. 

- October 14, 2015 DEP submitted follow-up responses for SC. 

 

 

 Westchester Creek LTCP: June 2014 (modified date) 

- LTCP was submitted on June 30, 2014 in accordance with the requirements of the Order. 

DEC comments received on September 22, 2014. DEP responded on November 24, 2014. 

- Additional DEC comments received on January 14, 2015. 

- Response sent to DEC April 14, 2015. 

 Hutchinson River LTCP: September 2014 

- LTCP was submitted on September 30, 2014 in accordance with the requirements of the 

Order.  

- DEC comments received on January 14, 2015 and a response was sent on April 14, 2015 

- DEC sent response with comments on June 10, 2015 and DEP responded on August 7, 

2015. 

 Flushing Creek LTCP: December 2014 

- LTCP was submitted on December 30, 2014 in accordance with the requirements of the 

Order.  

- DEC comments received on March 23, 2015 and a response was sent on May 22, 2015. 

- DEC sent response with comment on June 10, 2015 and DEP responded on August 7, 2015. 

 Bronx River LTCP: June 2015 

- Submitted on-time. 

- Comments from DEC was received on August 24, 2015. 

- DEP responded to DEC’s comments on September 23, 2015 

 Gowanus Canal LTCP: June 2015 

- Submitted on-time. 
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- Comments from DEC was received on August 5, 2015, and responded to on September 8, 

2015. 

 Coney Island Creek LTCP: June 2016 (modified date) 

 Flushing Bay LTCP: June 2016 (modified date) 

 Jamaica Tributaries and Bay LTCP: June 2017 (modified date) 

 Newtown Creek LTCP: June 2017 

 Citywide LTCP: December 2017 


