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Gilboa Dam Monitoring ScheduleGilboa Dam Monitoring Schedule

Dam Monitoring Tasks:Dam Monitoring Tasks:
–– 24 hr surveillance trailer at Gilboa Dam24 hr surveillance trailer at Gilboa Dam December 9thDecember 9th

–– Illumination lighting of Gilboa Dam installed by NYSEGIllumination lighting of Gilboa Dam installed by NYSEG January 12thJanuary 12th

–– Redundant elevation gauges at Schoharie Intake ChamberRedundant elevation gauges at Schoharie Intake Chamber January 16thJanuary 16th

–– Automated snow monitoring of Schoharie WatershedAutomated snow monitoring of Schoharie Watershed February 3rdFebruary 3rd

–– Flow monitoring at the Ashokan Waste ChannelFlow monitoring at the Ashokan Waste Channel February 10thFebruary 10th

–– Schoharie Intake Chamber Gate Operator ImprovementsSchoharie Intake Chamber Gate Operator Improvements February 15thFebruary 15th

–– Video Monitoring of Gilboa Dam Video Monitoring of Gilboa Dam February 27thFebruary 27th

–– SCADA Monitoring of Dam, Gilboa, and SCADA Monitoring of Dam, Gilboa, and PrattsvillePrattsville stream gaugesstream gauges February 28thFebruary 28th



CAT

.

Interim Remedial Actions Interim Remedial Actions 
Siphon ScheduleSiphon Schedule

Siphon InstallationSiphon Installation

–– Design Complete: Design Complete: December 16December 16thth

–– Send Contractors Documents: Send Contractors Documents: December 20December 20thth

–– Receive Bids: Receive Bids: January 4January 4thth

–– Start Construction: Start Construction: January 5January 5thth

–– Complete Construction: Complete Construction: March 7March 7thth
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Interim Remedial Actions Interim Remedial Actions 
Notch ScheduleNotch Schedule

Notch InstallationNotch Installation

–– Design Complete: Design Complete: December 16December 16thth

–– Send Contractors Documents: Send Contractors Documents: January 3January 3rdrd

–– Receive Bids: Receive Bids: January 17January 17thth

–– Start Construction: Start Construction: January 18January 18thth

–– Complete Construction: Complete Construction: February 24February 24thth
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Interim Remedial Actions Interim Remedial Actions 
Anchors ScheduleAnchors Schedule

Anchors InstallationAnchors Installation

–– Design Complete: Design Complete: January 18January 18thth

–– Send Contractors Documents: Send Contractors Documents: February 7February 7thth

–– Receive Bids: Receive Bids: February 22February 22ndnd

–– Start Construction: Start Construction: February 23February 23rdrd

–– Complete Construction: Complete Construction: September 2006September 2006


