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3.3 Community Wastewater Management Program 
 
 The Revised 2007 FAD required the study phase for Shandaken and West Conesville to 
be completed by June 30, 2015.  Agreements between the participating communities and the 
Catskill Watershed Corporation have been signed, though the timeframe for completion is now 
anticipated to be December 31, 2015. 
 
 
4.9 East of Hudson Non-point Source Pollution Control Program 
 

The Revised 2007 FAD required the West Branch/Boyd Corners Septic Repair Program 
to commence implementation by June 30, 2015.  NYSDOH/USEPA acknowledge that the due 
date for this activity has been met. 

 
The Revised 2007 FAD required DEP by June 30, 2015 to submit to NYSDOH/USEPA 

and NYSDEC a proposal to expand the Septic Repair Program (SRP) to the Croton Falls and 
Cross River Reservoir basins.  The document submitted by DEP on June 29, 2015 suggests 
that existing programs and other mitigating conditions obviate the need to expand the East-of-
Hudson SRP to these basins.  DEP proposes instead to continue to monitor septic system 
failures and water quality to assess potential issues with septic system failures as they may 
occur.  This proposal fails to satisfy the FAD requirement.  By September 30, 2015, please 
submit a proposal to expand the Septic Repair Program to the Croton Falls and Cross River 
Reservoir basins.  In keeping with DEP’s other septic system repair and rehabilitation programs, 
this expansion should help ensure that failing septic systems are repaired or replaced in a timely 
manner so that risks to water quality from these potential sources of human pathogens are 
minimized.  
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