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3.2  New Infrastructure Program  

 

Report in spreadsheet format on the progress in meeting program milestones.  For each 

milestone missed, or anticipated to be missed, include in the report an explanation for the 

delay and actions taken or to be taken to bring the program back on schedule. 

 

 

 

 Milestone Schedule  

 

Municipality 

Design/Construction 

Amendment  

Execution  

 

Final Design 

Complete 

 

Construction 

Bids Complete  

Certification of  

Functional 

Completion 

Roxbury Completed Completed Completed Completed 

Andes Completed Completed Completed Completed 

Windham Completed Completed Completed Completed 

Fleischmanns Completed Completed Completed Completed 

Hunter Completed Completed Completed Completed 

Phoenicia  Completed 9/20/12 March 2013 March 2015 

Prattsville Completed Completed Completed Completed 

Hubbell Corners Completed Completed Completed Completed 

 

 

Milestone Summaries 
 

Roxbury 

Project is functionally complete.    

 

Hubbell Corners Project 

The project engineer issued the Certificate of Functional Completion on September 7, 

2010.  NYSDEC accepted the Certificate of Functional Completion on December 9, 

2010, authorizing the Town to commence lateral installation.  Lateral installations are 

expected to be completed in 2011. 

  

Andes  

Project is functionally complete.    

 

 

Windham 

Project is functionally complete.     
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Fleischmanns  

Project is functionally complete. 

 

 

Hunter 

Project is functionally complete.   

 

 

Prattsville 

Project is functionally complete.   

 

 

Phoenicia 

The Town of Shandaken entered into a contract with CWC on September 20, 2010 to 

manage the project.  The contract specifies a twelve month review of previous work 

culminating with a recommended project for the hamlet.  Once approved by DEP, the 

Town will have a year to design the proposed project, followed by six months to solicit 

and award construction bids.   Two years is allotted to complete construction of the 

project.   


