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3.1 Sewer Extension Program  
 

Report on implementation of the Sewer Extension Program.  

The following provides a summary of the implementation status of the Sewer Extension Program 
from January 1, 2016 – June 30, 2016.   

Town of Shandaken (Pine Hill Wastewater Treatment Plant)  

During the reporting period, the contractor continued work on the pump station on the north side 
of NYS Route 28 just east of the City’s Pine Hill Wastewater Treatment Plant. The contractor 
installed a large concrete pad at the pump station that will be used to site the pump station 
generator. During this period, the contractor had an extensive fire at its storage facility that 
destroyed the pumps that were planned to be installed and tested in May and June. The fire 
therefore resulted in project delays as the contractor had to order and receive the new pumps.   

Village of Margaretville/Town of Middletown (Margaretville Wastewater Treatment Plant)  

The project is comprised of four sewer extension areas; Harold Finch Road East, Harold Finch 
Road West, Academy Street, and Bull Run Road. During the reporting period, the contractor 
worked on several areas where sewer extensions are being installed. The contractor began work 
on the lower portion of the Bull Run Road sewer extension which runs along Bull Run Creek. 
They constructed the sewer main segments, manholes, and laterals. The work on this sewer 
extension will resume upon receipt of a permit from the Delaware County Highway Department 
that is needed for a stream crossing. The contractor also completed construction of the sewer 
main along Academy Street, including an open cut stream crossing, sewer main, and laterals. 
During this period, the contractor had an extensive fire at its storage facility. That fire destroyed 
some equipment which had to be reordered.  


