
Borough Contract No CB Location
Bronx HWS2014X No construction scheduled

Brooklyn HWS2015K No construction scheduled

Queens HWS2015Q No construction scheduled

Staten Island HWS2015R No construction scheduled

Citywide HWS2015CW No construction scheduled

Bus Pad No Contract

Curb - Citywide  No Contract

Borough Contract No CB Location
Manhattan Landmark HWP2013LM 2 NEC, SEC, SWC, NWC of Bedford St and Grove St

2 SWC of Perry St and W4th St.
2 NEC, SEC, SWC, NWC Bedford St and Commerce St
2 SWC of Perry St and W4th St.

Complex HWP2013TA No construction scheduled

Complex HWP14MTA 9 NEC W 147th St & St Nicholas Ave
9 SEC W 147th St & St Nicholas Ave
7 SWC W 105th St & Central Park West
7 SWC W 109th St & Central Park West
7 SWC W 88th St & Central Park West
7 NWC W 88th St & Central Park West

Complex HWP14MLM Contract has not yet started

Manhattan/Bronx Complex HWP2013MX 2 NEC Broome St & Elizabeth St
2 NWC Bayard St & Elizabeth St
4 NWC W 45 St & 9 Ave
6 NWC E 35 St & Lexington Ave
6 NEC E 54 St & 1 Ave
6 SEC E 30 St & 2 Ave
6 SEC E 39 St & Lexington Ave
7 NEC W 71 St & W End Ave
7 NEC W 63 St & W End Ave
12 SWC W 158 St & Edward M Morgan Place
12 SWC W 196 St & Ellwood Ave

Queens Landmark HWP14QLM No construction scheduled

Complex HWP14QTA No construction scheduled

Staten Island Complex HWP14RTA Contract has not yet started

Landmark HWP14RLM 2 SEC of Richmond Ave and Richmond Hill Rd
2 NEC of Richmond Ave and Richmond Hill Rd

Manhattan/Brooklyn No Contract

Bronx No Contract

Brooklyn No Contract

This is the weekly schedule for the sidewalk contractors under the prior notification sidewalk program to repair, replace and/or install sidewalks and curbs

*Schedules are subject to change due to inclement weather or emergencies

Pedestrian Ramp Contracts:

Sidewalk Management Unit
Construction & Inspection Schedule
February 12, 2017 to February 18, 2017

Sidewalk Contracts:


