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Tremendous progress has been made on both sides of the bridge since the Spring. We have 
completed the majority of work on the Manhattan-bound roadway on both sides of the bridge. 
The completion of grid deck installation and concrete closure pours at the Sands Street Structure 
allowed for the placement of asphalt on the Brooklyn-bound roadway in both Manhattan and 
Brooklyn. In Brooklyn, the majority the work has been completed on the approach roadway, 
while several operations still remain in Manhattan. These include the remaining installation of 
Super Slabs on the Manhattan-bound roadway, grid deck installation at the Park Row Structure, 
rehabilitation of the North Cantilever, and pier replacement at Ramp C. The latter two operations 
may continue through the end of 2015. 

Full Weekend Closures Continue in  2014

Work crews perform operations at the York Street Structure above the BQE. The roadway deck was fully removed to allow for full replacement of the underlying structure.
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Project Overview
The Brooklyn Bridge, a National 
Historic Landmark and a New York 
City Landmark, has been in use 
for over 125 years and its ramps 
and approaches have been rated 
in poor condition. Rehabilitation 
and repainting of the structure, 
partially funded by the American 
Recovery and Reinvestment Act, 
began in January 2010 and will 
continue through 2015.    

Contract BRC270C/P

#NYCDOTbkbridge

NYC DOT
www.nyc.gov/html/dot/html/bridges/brooklyn_bridge.shtml 

For all project related inquiries, or to 
be added to the email distribution 
list, contact Alex Rothberg at
brooklynbridgeoutreach@gmail.com 
347.647.0876

Construction Progress
Brooklyn Approach May 2014

October 2014

December 2014

Drivers can now enjoy a smooth ride into Brooklyn 
with a fresh layer of ashpalt placed in October.

* Be sure to follow these weekly updates by sign-
ing up at brooklynbridgeoutreach@gmail.com
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Main Cables: 85% Complete Suspender Ropes & Stays: 75% Complete

Main Bridge: 98% Complete

Painting Operations
Painting operations are nearing completion on all major portions of the bridge. Blasting operations are currently underway on the last 5 
percent of the Manhattan ramps, while the main bridge awaits only final touch-ups. Sections of the Brooklyn Approach at the Washington, 
Prospect, and Sands Street Structures recently commenced in October and by April, 2015 the project team plans to have all sections of the 
bridge completed. 


