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8th Avenue Trunk Water Main Project: Borough of Manhattan 
The following is the anticipated construction work schedule for the upcoming week, as of Friday, October 26, 2012 

 
WORK SHIFT IS FROM 7:00AM TO 3:30 PM, MONDAY TO FRIDAY, UNTIL FURTHER NOTICE  
 
OCTOBER 29OCTOBER 29OCTOBER 29OCTOBER 29    ––––    NOVEMBER 2NOVEMBER 2NOVEMBER 2NOVEMBER 2,,,,    2012201220122012::::    
 
OperationOperationOperationOperation    #1#1#1#1    Maintenance and Protection of Traffic (MPT)Maintenance and Protection of Traffic (MPT)Maintenance and Protection of Traffic (MPT)Maintenance and Protection of Traffic (MPT)    
Location:  West 13th Street between 8th Avenue and Gansevoort/Hudson Street 
Location:  West 12th Street between 8th Avenue and West 4th Street 
 
OperationOperationOperationOperation ####2222 Installation ofInstallation ofInstallation ofInstallation of    Water MainWater MainWater MainWater Main    
Location:  West 13th Street between Gansevoort Street and Hudson Street 
Location:  Gansevoort Street between West 4th Street and Hudson Street 
    
Operation #3Operation #3Operation #3Operation #3    Con Edison WorkCon Edison WorkCon Edison WorkCon Edison Work    
Location:  West 12th Street between 8th Avenue and West 4th Street 
Location:  8th Avenue between Jane Street and West 12th Street 
 
Operation #4Operation #4Operation #4Operation #4    Backfilling & Temporary PavingBackfilling & Temporary PavingBackfilling & Temporary PavingBackfilling & Temporary Paving    
Location:  West 13th Street between 8th Avenue and Gansevoort/Hudson Street 
Location:  West 12th Street between 8th Avenue and West 4th Street 
Location:  Jane Street and Greenwich Avenue Intersection 
 
Operation #5Operation #5Operation #5Operation #5    Valve ReplacementValve ReplacementValve ReplacementValve Replacement    
Location:  Jane Street and Greenwich Avenue Intersection 
 
Operation Operation Operation Operation #6#6#6#6    Hydrant ReplacementHydrant ReplacementHydrant ReplacementHydrant Replacement    
Location:  8th Avenue between West 13th and West 14th Street 
Location:  West 13th and 8th Avenue Intersection 
  
Operation #7Operation #7Operation #7Operation #7    Excavation & Installation of Catch BasinExcavation & Installation of Catch BasinExcavation & Installation of Catch BasinExcavation & Installation of Catch Basinssss    
Location:  West 4th Street between Horatio Street and West 13th Street 
Location:  Jane Street between 8th Avenue and Hudson Street 
Location:  Jane Street between West 4th and Greenwich Avenue 
 
Note:Note:Note:Note:   

• Private utility work is coordinated and operation by Con Edison. If you have any questions or concerns regarding private utility work please 
contact John Leo of Con Edison at leoj@coned.com    

• Due to unforeseen conditions (weather, field conditions, etc.) it may become necessary to change some scheduled work locations and 
operations. For further information OR to be added to the email notification network, email Christine Bent at 8THAVECCL@gmail.com. 
Additionally, you can visit the NYCDDC website at www.nyc.gov/buildnyc or watch our video at http://www.youtube.com/newyorkcityddc. 
 

 
During non-construction hours, please contact the New York City Government Services and information Hotline at 311Hotline at 311Hotline at 311Hotline at 311. 
 

We appreciate your patience during construction and thank you in advance for your cooperation.We appreciate your patience during construction and thank you in advance for your cooperation.We appreciate your patience during construction and thank you in advance for your cooperation.We appreciate your patience during construction and thank you in advance for your cooperation.    
 
 
 
 


