
                               Office of Community Outreach and Notification  

 

  

Installation of Trunk Water Mains in 8th Ave Project Update – June 27, 2014 

MED#609(610) - Bulletin #105 

Construction Weekly Look-Ahead Bulletin 

8th Avenue Trunk Water Main Project: Borough of Manhattan 
The following is the anticipated construction work schedule for the upcoming week, as of Friday, June 27, 2014 

 

WORK SHIFT IS FROM 7:00AM TO 3:30 PM, MONDAY TO FRIDAY, UNTIL FURTHER NOTICE  
 

JUNE 30, 2014 – JULY 03, 2014: 

Operation #1 Trunk Water Main Operation – Ongoing - (please see notes #1 below) 

Location(s): Gansevoort Street at West 13th Street – On West 13th Street heading west toward Hudson Street  

  - Continued Trunk Water Main installation 

- Water Service Interruption for the occupants of 320 West 13th Street – Thursday, July 3rd at 8:00AM – See attached 

Advisory 

 

Operation #2 Rebuild Jane Street Triangle – Ongoing (please see note #1 below)  

Location(s): Jane Street at West 4th Street & 8th Avenue 

  - Rebuild Jane Street Triangle  

 

Operation #3 Traffic Median and Conduit Installation – Ongoing - Traffic flow will be coordinated accordingly  

Location(s): Various locations along 8th Avenue from West 12th Street to West 13th Street 

  - Install Traffic Conduits at various locations 

- Install Traffic Medians at various locations 

 

Operation #4 Street Light and Traffic Signal Installation – Ongoing - Traffic flow will be coordinated accordingly  

Location(s): Various locations along 8th Avenue from West 12th Street to West 13th Street – Various locations 

 

Operation #5 Corner Curb Replacement – Ongoing - Various Locations (please see note #1 below)  

Location(s): Along 8th Avenue from West 12th Street to West 13th Street  

  West 4th Street at Horatio Street 

 

Operation #6 Con Edison – Gas and Electric – Ongoing (please see note #1, 2 below) 

Location(s): West 13th Street between 8th Avenue and Ninth Avenue 

Hudson Street between Gansevoort Street and West 14th Street 

  - Trench Excavation  

- Gas and Electric facilities upgrade  

  

Please Note:   

1. This is a very active operation with the use of very heavy machinery and jackhammering. 

2. The parking lane on the N/S of West 13th Street will be eliminated as the construction moves along West 13th Street. 

3. The parking lane on the S/S of West 12th Street from Hudson Street to 8th Avenue will be eliminated for the duration of the trunk water 

main installation as per DOT stipulations. No parking will be permitted. 

4. The parking lane on 8th Avenue from West 12th Street to Jane Street (E/S) has been eliminated for the duration of the trunk water main 

installation as per DOT stipulations. No parking will be permitted. 

5. There may be relocation of bike paths in certain areas; however they will be maintained at all times 

6. If an operation was not started/completed in the previous week, it will remain on the schedule until complete 

7. Test pits and roadway maintenance will require the use of heavy machinery and jackhammering 

8. All equipment used on DDC projects are as per DEP codes and standards. 

 

Due to unforeseen conditions (weather, field conditions, etc.) it may become necessary to change some scheduled work locations and 

operations. For further information OR to be added to the email notification network, email Venicia Villafana at 8THAVECCL@gmail.com. 

Additionally, you can visit the NYCDDC website at www.nyc.gov/buildnyc or watch our video at www.nyc.gov/webuild. 

 

During non-construction hours, please contact the New York City Government Services and information Hotline at 311. 

 

We appreciate your patience during construction and thank you in advance for your cooperation. 

mailto:8THAVECCL@gmail.com
http://www.nyc.gov/buildnyc
http://www.nyc.gov/webuild
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