
 

2150 Broadway 
One Month Look Ahead 

November 2009 

 
 

Week of November 2
nd

  
 Waterproof foundation walls 

 Pour remaining foundation walls 

 Pour part of basement slab 

 

Week of November 9
th 

 Erect crane over the weekend 

 Waterproof foundation walls 

 Pour part of basement slab 

 

Week of November 16
st
 

 Complete waterproofing of foundation walls 

 Complete basement slab 

 Start Cellar level formwork 

   
 

Week of November 23
rd

  
 Pour Cellar 3 slab 

 Start Cellar 2 formwork 

 

 


