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FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 319
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HL-C001 FMS #: 816 C01 IMPROVEMENTS TO DEPARTMENT OF HEALTH BUILDINGS, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/03 $11,761,849.50 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,282,168.68 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,370,981.82 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 3,287 * 500 * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 3,287 * 3,287
FORCST (C) * * * * * * * * * * * * 4,283 * 4,283
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 HL82ADAB2 Adabbo Health Center Rehab - CC Funding
CONS 001 CONSTRUCTION 1,000 0 06/04
CONS 002 CONSTRUCTION 100 0 06/04

816 HL82ALZHR EQFN FOR THE S.I. ALZHEIMER ASSOCIATION
EQFN 002 EQUIPMENT AND FURNITURE 250 0 06/14
EQFN 003 EQUIPMENT AND FURNITURE 50 0 06/14

816 HL82ASMVN ASTHMA VAN FOR DOWNSTATE MEDICAL CENTER - CC FUNDED
EQFN 002 EQUIPMENT AND FURNITURE 31 0 06/04

816 HL82ATKIN EQFN & REHAB AT THE HELEN ATKINSON COMM CENTER - MANHATTAN
EQFN 002 EQUIPMENT AND FURNITURE 100 0 06/04

816 HL82CHCEQ COMM. HEALTH CARE - LOWER EAST SIDE EQFN & COMM LEAGUE HC
EQFN 004 EQUIPMENT AND FURNITURE 250 0 06/14

816 HL82CLORD VARIOUS EQUIPMENT FOR THE CALLEN LORDE HEALTH CENTER
EQVH 004 EQUIPMENT - VEHICLES 102 0 06/04

816 HL82HEAR HEARING TEST VAN FOR CITIWIDE USE - DOH
EQVH 001 EQUIPMENT - VEHICLES 180 0 06/14

816 HL82HRAMP NEW ADA RAMP FOR THE EAST HARLEM HEALTH CENTER - DOH
CONS 003 CONSTRUCTION 75 0 06/04

816 HL82HSS MISC EQFN FOR THE HOSPITAL FOR SPECIAL SURGERY - NYC
EQFN 003 EQUIPMENT AND FURNITURE 750 0 06/08

816 HL82HWEC HEALTH WELLNESS & EDUCATION CTR AT THE LIU & BKLN HOSPITAL
CONS 002 CONSTRUCTION 329 0 06/04
CONS 003 CONSTRUCTION 421 0 06/08

816 HL82KHMC VARIOUS EQFN FOR THE BETH ISRAEL/KINGS HWY MEDICAL CENTER
EQFN 003 EQUIPMENT AND FURNITURE 2,851 0 06/14



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 320
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

EQFN 004 EQUIPMENT AND FURNITURE 250 0 06/14

816 HL82LIVAN PURCHASE OF A VAN FOR THE LONG ISLAND COLLEGE HOSPITAL
EQVH 001 EQUIPMENT - VEHICLES 50 0 06/04

816 HL82MAIMO CONSTRUCT A NEW CANCER CENTER AT MAIMONIDES HOSPITAL
CONS 001 CONSTRUCTION 500 0 06/05
CONS 003 CONSTRUCTION 500 0 06/04

816 HL82NYU EMERGENCY AND CRITICAL CARE EQFN AT NYU DOWNTOWN HOSPITAL
EQFN 002 EQUIPMENT AND FURNITURE 900 0 06/04

816 HL82SINAI EQFN FOR THE MT. SINAI ADOLESCENT HEALTH CENTER
EQFN 002 EQUIPMENT AND FURNITURE 100 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HL-D001 FMS #: 816 D01 IMPROVEMENTS TO DEPARTMENT OF HEALTH BUILDINGS, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/03 $20,760,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 10,919 * 2,750 * * * (C)* 26,060 * 2,750 * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 26,060 * 26,060
FORCST (C) * * * * * * * * * * * * 24,560 * 24,560
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

816 HL82AUTSM EQUIPMENT PURCHASE FOR THE CENTER FOR AUTISM (HOLLIS)
EQFN 001 EQUIPMENT AND FURNITURE 213 0 06/04

816 HL82BETAN BONE DENSITOMETER FOR THE BETANCES HEALTH CENTER
EQFN 001 EQUIPMENT AND FURNITURE 35 0 06/04

816 HL82BETH2 ENDOSCOPY SUITE EQFN FOR THE BETH ISRAEL/KINGS HGWY
EQFN 001 EQUIPMENT AND FURNITURE 682 0 06/04

816 HL82BRAVO BRAVO VOLUNTEER AMBULANCE FOR STATEN ISLAND - CC$
EQVH 001 EQUIPMENT - VEHICLES 75 0 06/04

816 HL82BROOK RENOVATION OF THE MENTAL HEALTH UNIT AT BROOKDALE HOSPITAL
DSGN 001 DESIGN 200 0 06/04
CONS 002 CONSTRUCTION 2,000 0 06/05



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 321
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

816 HL82CARIB RENOVATION OF THE CARIBBEAN HOUSE HEALTH CENTER
CONS 002 CONSTRUCTION 200 0 06/04

816 HL82CHGTS RENOVATION AT CROWN HEIGHTS HC - CC$$ SECTION 254
CONS 003 CONSTRUCTION 850 0 06/04

816 HL82CHNET COMMUNITY HEALTH CARE NETWORK RELOCATION AND EXPANSION
CONS 002 CONSTRUCTION 217 0 06/04

816 HL82CHN04 EQFN FOR THE COMMUNITY HEALTH NETWORK IN QUEENS
EQFN 001 EQUIPMENT AND FURNITURE 150 0 06/04

816 HL82CLORD VARIOUS EQUIPMENT FOR THE CALLEN LORDE HEALTH CENTER
EQVH 005 EQUIPMENT - VEHICLES 1,612 0 06/04

816 HL82CVC MOBILE VAN FOR THE CHILDREN'S VISION COALION - CC$$
EQVH 001 EQUIPMENT - VEHICLES 200 0 06/04

816 HL82HSS MISC EQFN FOR THE HOSPITAL FOR SPECIAL SURGERY - NYC
EQFN 005 EQUIPMENT AND FURNITURE 1,500 0 06/04
EQFN 006 EQUIPMENT AND FURNITURE 700 0 06/04

816 HL82HSS1 EQFN FOR THE HOSPITAL OF SPECIAL SURGERY - CC$$
EQFN 001 EQUIPMENT AND FURNITURE 250 0 06/04

816 HL82IVAN MOBILE MAMMOGRAPHY VAN FOR AMERICAN ITALIAN CANCER FOUNDTN
EQVH 001 EQUIPMENT - VEHICLES 250 0 06/04

816 HL82KDNY EQFN FOR THE NATIONAL KIDNEY FOUNDATION OF GREATER NY
EQFN 001 EQUIPMENT AND FURNITURE 50 0 06/04

816 HL82KJMC EQUIPMENT UPGRADE FOR THE KINGSBROOK JEWISH MED CTR
EQFN 002 EQUIPMENT AND FURNITURE 1,100 0 06/04
EQFN 003 EQUIPMENT AND FURNITURE 1,540 0 06/04
CTGY 004 CONTINGENCY 2,200 0 06/04

816 HL82KJMC1 KINGSBROOK JEWISH MEDICAL CENTER EQFN
EQFN 001 EQUIPMENT AND FURNITURE 300 0 06/04

816 HL82KJMC2 EQFN FORWOMEN'S WELLNESS CENTER AT KINGSBROOK JEWISH MED CTR
EQFN 002 EQUIPMENT AND FURNITURE 750 0 06/04
EQFN 003 EQUIPMENT AND FURNITURE 750 0 06/05

816 HL82LUTHR PATIENT MGMT SYSTEM AT THE LUTHERAN MEDICAL CENTER - CC$$
EQFN 001 EQUIPMENT AND FURNITURE 35 0 06/04

816 HL82MAIM2 RENOVATE LENA C. CANCER CENTER AT MAIMONIDES HOSP
CONS 001 CONSTRUCTION 1,500 0 06/04

816 HL82MAMMO MAMMOGRAPHY VAN FOR STATEN ISLAND - CC FUNDED
EQFN 001 EQUIPMENT AND FURNITURE 250 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 322
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

816 HL82NGENL REHAB AT THE NORTH GENERAL HOSPITAL - CC$$ FUNDED
CONS 001 CONSTRUCTION 1,000 0 06/04

816 HL82NYAMD NY ACADEMY OF MEDICINE - VARIOUS EQFN
EQFN 001 EQUIPMENT AND FURNITURE 1,000 0 06/04

816 HL82NYU EMERGENCY AND CRITICAL CARE EQFN AT NYU DOWNTOWN HOSPITAL
EQFN 007 EQUIPMENT AND FURNITURE 665 0 06/04
EQFN 008 EQUIPMENT AND FURNITURE 525 0 06/04
EQFN 010 EQUIPMENT AND FURNITURE 1,050 0 06/04

816 HL82PENIN PENINSULA HOSPITAL CENTER - REHAB WITH CC$$
EQFN 001 EQUIPMENT AND FURNITURE 500 0 06/04

816 HL82PHASE EQFN - CC$ FUNDED FOR THE PHASE PIGGY BACK
EQFN 001 EQUIPMENT AND FURNITURE 75 0 06/04

816 HL82PRESB EQFN PURCHASE FUNDED BY CC FOR THE NY PRESBYTERIAN HOSP
EQFN 001 EQUIPMENT AND FURNITURE 525 0 06/04
EQFN 002 EQUIPMENT AND FURNITURE 525 0 06/04

816 HL82RENEW PROJECT RENEWAL IN MANHATTAN
CONS 001 CONSTRUCTION 100 0 06/04

816 HL82RYAN RADIOLOGY EQUIPMENT FOR THE RYAN/NENA HEALTH CENTER
EQFN 001 EQUIPMENT AND FURNITURE 99 0 06/04

816 HL82SEPH SEPHARDIC BIKUR CHOLIM BUILDING EXPANSION
CONS 001 CONSTRUCTION 500 0 06/04

816 HL82SINAI EQFN FOR THE MT. SINAI ADOLESCENT HEALTH CENTER
EQFN 005 EQUIPMENT AND FURNITURE 1,400 0 06/04
EQFN 006 EQUIPMENT AND FURNITURE 1,400 0 06/04

816 HL82SINI2 MT. SINAI HOSPITAL IN QUEENS - EQFN WITH CC$$
EQFN 001 EQUIPMENT AND FURNITURE 2,000 0 06/04

816 HL82SQPA EQFN FOR THE FAMILY HEALTH CTR AT S.QUEENS PARK ASSOC
EQFN 001 EQUIPMENT AND FURNITURE 75 0 06/04

816 HL82VCLIN VARIOUS CLINICS
CONS 022 CONSTRUCTION 512 0 06/04

816 HL82WYCKF RENOVATE AN EMERGENCY ROOM AT THE WYCKOFF MEDICAL CENTER
CONS 001 CONSTRUCTION 1,300 0 06/04

816 HL82XYMCA DENTAL UNIT AT THE BRONX YMCA - CC$$ FUNDED SECTION 254 FY04
EQFN 001 EQUIPMENT AND FURNITURE 150 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 323
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HL-D089 FMS #: 816 D89 PURCHASE EQUIPMENT FOR USE BY THE DEPT. OF HEALTH, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/03 $85,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 60 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 60 * 60
FORCST (C) * * * * * * * * * * * * 60 * 60
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

816 HL82STVIN AMBULANCE FOR ST. VINCENTS HOSPITAL
EQVH 001 EQUIPMENT - VEHICLES 60 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HL-K001 FMS #: 816 K01 IMPROVEMENTS TO DEPARTMENT OF HEALTH BUILDINGS, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $1,320,063.98 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,749,258.79 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 900 * * * * (C)* 1,320 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 1,320 * 1,320
FORCST (C) * * * * * * * * * * * * 1,270 * 1,270
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

816 HL82AMBPS ambulance for park slope volunteer ambulance corp
EQVH 001 EQUIPMENT - VEHICLES 100 0 06/04

816 HL82AMBRC AMBULANCE FOR THE RODEPH CHESED AMBULANCE CO.
EQVH 001 EQUIPMENT - VEHICLES 70 0 06/04

816 HL82CANCR Maimonides Medical Center - Cancer Treatment Center
CONS 001 CONSTRUCTION 250 0 06/04
CONS 002 CONSTRUCTION 250 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 324
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

816 HL82KJMC2 EQFN FORWOMEN'S WELLNESS CENTER AT KINGSBROOK JEWISH MED CTR
EQFN 001 EQUIPMENT AND FURNITURE 300 0 06/04

816 HL82LBJHC VARIOUS EQFN FOR THE LBJ HEALTH CENTER
EQFN 002 EQUIPMENT AND FURNITURE 350 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HL-M001 FMS #: 816 M01 IMPROVEMENTS TO DEPARTMENT OF HEALTH BUILDINGS, MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/03 $1,118,281.98 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,741,561.45 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,561,489.70 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 472 * * * * (C)* 1,102 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 1,102 * 1,102
FORCST (C) * * * * * * * * * * * * 1,118 * 1,118
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

816 HL82APICH INITIAL OUTFITTING FOR THE EXPANSION OF THE APICHA PROGRAM
EQFN 001 EQUIPMENT AND FURNITURE 175 0 06/04
CONS 002 CONSTRUCTION 37 0 06/04

816 HL82ATKIN EQFN & REHAB AT THE HELEN ATKINSON COMM CENTER - MANHATTAN
CONS 001 CONSTRUCTION 35 0 06/04
CONS 003 CONSTRUCTION 15 0 06/04

816 HL82CHP COMMUNITY HEALTH PROJECT
EQFN 003 EQUIPMENT AND FURNITURE 49 0 06/04

816 HL82CLORD VARIOUS EQUIPMENT FOR THE CALLEN LORDE HEALTH CENTER
EQVH 001 EQUIPMENT - VEHICLES 100 0 06/04

816 HL82HERIT RENOVATION OF 4TH FLOOR AT THE HARLEM HOSPITAL - HERITAGE HC
CONS 001 CONSTRUCTION 35 0 06/04

816 HL82NYU EMERGENCY AND CRITICAL CARE EQFN AT NYU DOWNTOWN HOSPITAL
EQFN 003 EQUIPMENT AND FURNITURE 98 0 06/04
EQFN 009 EQUIPMENT AND FURNITURE 42 0 06/04

816 HL82RYAN RADIOLOGY EQUIPMENT FOR THE RYAN/NENA HEALTH CENTER
EQFN 002 EQUIPMENT AND FURNITURE 74 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 325
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HL82F025E EXTERIOR RENOVATION OF MANHATTANVILLE HEALTH CENTER PROJSTRT 10/99 10/99
CONS 006 CONSTRUCTION 57 0 06/04
CONS 007 CONSTRUCTION 385 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HL-Q001 FMS #: 816 Q01 MASPETH CHILD HEALTH CENTER, QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $21,593.27 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $3,920.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $539,311.73 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 37 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 37 * 37
FORCST (C) * * * * * * * * * * * * 70 * 70
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

816 HL82DOHQ PURCHASE OF AUTOMATIVE EQUIPMENT FOR USE BY DOH IN QUEENS
EQVH 001 EQUIPMENT - VEHICLES 37 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HL-R001 FMS #: 816 R01 IMPROVEMENTS TO DEPARTMENT OF HEALTH BUILDINGS, STATEN ISLAND
AVAILABLE BALANCE AS OF: 07/31/03 $70,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $27,131.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 70 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 70 * 70
FORCST (C) * * * * * * * * * * * * 70 * 70
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 326
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

816 HL82SIPCA Surgical suite at the CACC shelter in Staten Island
EQFN 001 EQUIPMENT AND FURNITURE 70 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HL-X001 FMS #: 816 X01 RECON & IMPROVE TO TREMONT DEV CHILD HEALTH CLINIC, BRONX
AVAILABLE BALANCE AS OF: 07/31/03 $455,535.94 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,064,554.06 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 445 * 120 * * * (C)* 481 * 120 * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 481 * 481
FORCST (C) * * * * * * * * * * * * 350 * 350
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

816 HL82FHCMF WIRELESS TELECOMM SYSTEM FOR FAMILY HC AT MT. FIORE HOSP
EQFN 001 EQUIPMENT AND FURNITURE 36 0 06/04

816 HL82FHCWS COMPUTER WORK STATIONS FOR THE FAMILY HC AT MT. FIORE
EQFN 001 EQUIPMENT AND FURNITURE 75 0 06/04

816 HL82SBXCF DENTAL EQFN FOR THE SOUTH BRONX CHILDREN & FAMILIES
EQFN 001 EQUIPMENT AND FURNITURE 120 0 06/04
EQFN 002 EQUIPMENT AND FURNITURE 120 0 06/05

816 HL82VCLIN VARIOUS CLINICS
CONS 023 CONSTRUCTION 250 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 327
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HL-82 FMS #: 816 111 IMPROVEMENTS TO HEALTH FACILITIES, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/03 $119,901,908.97 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $35,215,097.44 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $284,731,998.47 (CITY) $2,158,468.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 70,763 * 19,314 * 22,902 * 7,059 * (C)* 61,122 * 7,445 * 6,100 * 7,000 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * 3 * * * * * * * * * 61,119 * 61,122
FORCST (C) * 1,164 * 95 * 19 * * * * * * * * * 88,241 * 89,519
ACTUAL (C) * 378 * * * * * * * * * * * * 378

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

816 HL82ASPCA SITE ACQUISTIONS FOR ANIMAL SHELTERS IN VARIOUS BOROS
SITE 001 SITE 6,165 0 06/04
CTGY 006 CONTINGENCY 150 0 06/05

816 HL82A003A EQUIPMENT:OCME
EQFN 028 EQUIPMENT AND FURNITURE 551 0 06/05
EQFN 029 EQUIPMENT AND FURNITURE 500 0 06/06
EQFN 030 EQUIPMENT AND FURNITURE 2,629 0 06/07
EQFN 031 EQUIPMENT AND FURNITURE 2,000 0 06/08
EQFN 032 EQUIPMENT AND FURNITURE 2,100 0 06/09
EQFN 033 EQUIPMENT AND FURNITURE 2,100 0 06/10
EQFN 034 EQUIPMENT AND FURNITURE 2,100 0 06/11
EQFN LB 040 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 2,228 0 06/13
EQFN 041 EQUIPMENT AND FURNITURE 2,161 0 06/12
EQFN LB 043 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 4,370 0 06/04

816 HL82BEDTB BEDFORD CLINIC
CO#: ZZ EQFN 008 EQUIPMENT AND FURNITURE 36 0 06/04

816 HL82BOLER EQUIPMENT REPLACEMENT AT THE PUBLIC HEALTH LAB
EQFN LB 016 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 635 0 06/04
EQFN LB 019 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 2,000 0 06/14
EQFN LB 020 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 2,000 0 06/14
EQFN LB 021 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 2,000 0 06/14
EQFN LB 022 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 2,000 0 06/14
CTGY 023 CONTINGENCY 750 0 06/12

816 HL82BRAVO BRAVO VOLUNTEER AMBULANCE FOR STATEN ISLAND - CC$
EQVH 002 EQUIPMENT - VEHICLES 84 0 06/04

816 HL82B006D INITIAL OUTFITTING-OCME
EQFN 008 EQUIPMENT AND FURNITURE 1,644 0 06/07
EQFN 009 EQUIPMENT AND FURNITURE 2,830 0 06/08



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 328
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

816 HL82B006E OCME KINGS COUNTY MORTUARY
EQFN 011 EQUIPMENT AND FURNITURE 4,866 0 06/04

816 HL82B025P MANAGEMENT INFORMATION-VS 300
EQFN 038 EQUIPMENT AND FURNITURE 69 0 06/04

816 HL82CALL CALL CENTER FOR VARIOUS HOTLINES AT DOH
CO#: ZZ EQFN 003 EQUIPMENT AND FURNITURE 494 0 06/04

816 HL82CHARW CENTRAL HARLEM WINDOWS
CTGY 004 CONTINGENCY 30 0 07/04

816 HL82C010A E HARLEM ROOF RENOV
CTGY 008 CONTINGENCY 220 0 06/04

816 HL82DENTL PURCHASE OF MOBILE DENTAL CLINICS - HEALTH CARE ACCESS
CONS 001 CONSTRUCTION 1,100 0 06/04

816 HL82DNAFE FF & E High - Sensitivity DNA Lab
EQFN 002 EQUIPMENT AND FURNITURE 3,841 0 06/04

816 HL82D026A STD CLIN REHAB: CEN HARLEM
CONS 004 CONSTRUCTION 1,000 0 06/06
CONS 005 CONSTRUCTION 440 0 06/05
CONS 006 CONSTRUCTION 1,350 0 06/06

816 HL82EDRS ELECTRONIC DEATH REGISTRY - Y2K
CO#: ZZ EQFN 2K 009 EQUIPMENT AND FURNITURE EQUIPMENT FOR Y2K COMPLIA 500 0 06/04
CO#: ZZ EQFN 2K 010 EQUIPMENT AND FURNITURE EQUIPMENT FOR Y2K COMPLIA 400 0 06/04

816 HL82ELECT ELECTRICAL RECONSTRUCTION
CONS 012 CONSTRUCTION 800 0 06/14
CONS 013 CONSTRUCTION 850 0 06/14

816 HL82ETURN E-TURNING POINT WEB SITE FOR DOH
CO#: ZZ EQFN 002 EQUIPMENT AND FURNITURE 250 0 06/04

816 HL82FPOP FORENSIC POPULATION INTERNET ACCESS
EQFN 002 EQUIPMENT AND FURNITURE 100 0 06/04

816 HL82FTGHC FT GREENE HEALTH CENTER
CTGY 002 CONTINGENCY 250 0 07/05

816 HL82FTSCH FORT GREENE SCHOOL HEALTH CENTER
CTGY 004 CONTINGENCY 1,000 0 07/04

816 HL82HHPC HAND HELD PERSONAL COMPUTERS FOR FOOD INSPECTORS AT DOH
EQFN 001 EQUIPMENT AND FURNITURE 190 0 06/04
EQFN 002 EQUIPMENT AND FURNITURE 500 0 06/07

816 HL82HUMAN HUMAN SURVEILLANCE SYSTEM FOR VECTOR CONTROL
CTGY 005 CONTINGENCY 473 0 06/04
CTGY 007 CONTINGENCY 2,000 0 06/08



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 329
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

816 HL82ICCMS INTEGRATED CASE AND CLINICAL MGMT SYSTEM FOR DOH CITIWIDE
EQFN 001 EQUIPMENT AND FURNITURE 364 0 06/04
EQFN 003 EQUIPMENT AND FURNITURE 550 0 06/05
CTGY 004 CONTINGENCY 550 0 06/05

816 HL82JAMC2 JAMAICA F&E PHASE I
CO#: ZZ EQFN 019 EQUIPMENT AND FURNITURE 963 0 06/04

816 HL82KCOMM THE KOREAN COMMUNITY SERVICES OF METROPOLITAN NY
CTGY 002 CONTINGENCY 5,500 0 06/04

816 HL82LEOMH LEO BAUM ROOF
CTGY 003 CONTINGENCY 5 0 06/05

816 HL82OCMEQ NEW MORTUARY FOR THE OCME IN QUEENS COUNTY
CONS 003 CONSTRUCTION 3,406 0 06/04
CONS 004 CONSTRUCTION 1,495 0 06/04
EQFN 005 EQUIPMENT AND FURNITURE 1,500 0 06/04

816 HL82PCREP PC REPLACEMENT & NOVELL SOFTWARE
EQFN 2K 009 EQUIPMENT AND FURNITURE EQUIPMENT FOR Y2K COMPLIA 665 0 06/05
EQFN 2K 011 EQUIPMENT AND FURNITURE EQUIPMENT FOR Y2K COMPLIA 714 0 06/07
EQFN 2K 014 EQUIPMENT AND FURNITURE EQUIPMENT FOR Y2K COMPLIA 692 0 06/04
CTGY 016 CONTINGENCY 2,500 0 06/04

816 HL82PRIDE PROGRAM TO REDUCE INFANT DEATH - Y2K
EQFN 001 EQUIPMENT AND FURNITURE 379 0 06/14

816 HL82QO25C HOMCREST HEALTH CENTER
CTGY 004 CONTINGENCY 2,300 0 06/05

816 HL82SECSY LAB SECURITY SYSTEMS
CTGY 005 CONTINGENCY 20 0 07/04

816 HL82SPCA3 QUEENS ANIMAL SHELTER -
CONS 003 CONSTRUCTION 1,000 0 06/06
CTGY 007 CONTINGENCY 5,000 0 06/04

816 HL82SPCA4 CONSTRUCTION OF A NEW ANIMAL SHELTER IN THE BRONX
DSGN 001 DESIGN 1,000 0 06/06

816 HL82STD1 RENOVATION OF A STD CLINIC AT DOHMH
DSGN 001 DESIGN 100 0 06/04
CONS 002 CONSTRUCTION 400 0 06/05
CTGY 003 CONTINGENCY 50 0 06/05

816 HL82VARRO ROOF REPLACEMENT
CONS RF 007 CONSTRUCTION ROOFS 300 0 06/14

816 HL82VCLIN VARIOUS CLINICS
CTGY GE 002 CONTINGENCY GENERAL 5,000 0 06/04
CONS GE 003 CONSTRUCTION GENERAL 3,850 0 06/10
CONS GE 004 CONSTRUCTION GENERAL 3,150 0 06/11



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 330
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 006 CONSTRUCTION 7,444 0 06/04
CONS 007 CONSTRUCTION 1,219 0 06/05
CONS 012 CONSTRUCTION 4,200 0 06/09
CONS 014 CONSTRUCTION 1,250 0 06/06
CONS 015 CONSTRUCTION 1,513 0 06/07
CONS 017 CONSTRUCTION 2,170 0 06/08
CONS 018 CONSTRUCTION 3,241 0 06/12
CONS 021 CONSTRUCTION 3,342 0 06/13

816 HL82VEHRP VEHICLE REPLACEMENT
EQFN 016 EQUIPMENT AND FURNITURE 100 0 06/14
EQFN 017 EQUIPMENT AND FURNITURE 800 0 06/14
EQFN 018 EQUIPMENT AND FURNITURE 1,000 0 06/14
EQFN 023 EQUIPMENT AND FURNITURE 775 0 06/14
EQFN 024 EQUIPMENT AND FURNITURE 1,000 0 06/14
EQFN 025 EQUIPMENT AND FURNITURE 1,000 0 06/14
EQFN 026 EQUIPMENT AND FURNITURE 1,000 0 06/14

816 HL82VRCS VITAL RECORDS CORRECTION SUBSYSTEM - Y2K
CTGY 002 CONTINGENCY 1,000 0 06/04

816 HL82WASTB WASHINGTON HEIGHTS TB CLINIC F&E
CO#: ZZ EQFN 003 EQUIPMENT AND FURNITURE 18 0 06/04

816 HL82188AD GENERAL SERVICES RENOVATION
CONS GE 002 CONSTRUCTION GENERAL 100 0 06/14
CTGY 006 CONTINGENCY 5,000 0 07/05

819 HL82CHS DOH/CORRECTIONAL HEALTH SERVICES TELECONFERENCING SYSTEM
EQFN 003 EQUIPMENT AND FURNITURE 222 0 06/04

850 HLXJ025B TREMONT HEALTH CENTER PHASE II
CONS 066 CONSTRUCTION 17 0 06/04

850 HL82AIRSY AIR BALANCING SYSTEMS AT THE BUREAU OF LABS PROJSTRT 03/00 03/00
CONS 041 CONSTRUCTION 7,770 0 06/05

CO#: DE CONS 041 CONSTRUCTION 7,770- 0 06/05
IFSP 044 IFA CONSTRUCTION SUPERVIS 1,510 0 06/04
IFSP 045 IFA CONSTRUCTION SUPERVIS 216 0 06/05
CONS 047 CONSTRUCTION 5,000 0 06/06

CO#: DE CONS 047 CONSTRUCTION 5,000- 0 06/06
CONS 048 CONSTRUCTION 465 0 06/06

CO#: DE CONS 048 CONSTRUCTION 465- 0 06/06
CONS 049 CONSTRUCTION 591 0 06/07

CO#: DE CONS 049 CONSTRUCTION 591- 0 06/07

850 HL82BL3TB CONSTRUCTION OF A BIOLEVEL 3 LAB FOR TB CONTROL AT PH LAB
CO#: DE CONS 006 CONSTRUCTION 40 0 06/04

CONS 007 CONSTRUCTION 55 0 06/06
CO#: DE CONS 007 CONSTRUCTION 55- 0 06/06

850 HL82BSMGT INSTALL FACILITIES MANAGEMENT NETWORK AT PH LAB Y2K COMPLIAN DEVSCOPE 09/99 12/99
CONS EL 009 CONSTRUCTION ELECTRICAL 62 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 331
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HL82B005B OCME TOXICOLOGY LAB
IFSP 094 IFA CONSTRUCTION SUPERVIS 222 0 06/04

850 HL82B021A FIRE ALARM UPGRADE PER LOCAL LAW AT VARIOUS DOH SITES
CONS 36 CONSTRUCTION 2 0 06/04

850 HL82CORTB CORONA CHC/TB CLINIC DEVSCOPE 01/93 04/93
CONS 057 CONSTRUCTION 49 0 06/04

850 HL82EHARM FACADE REHAB AT THE EAST HARLEM HEALTH CENTER
CONS 003 CONSTRUCTION 5 0 06/04

850 HL82ELEV2 3 ELEVATORS AND SHAFTS-PHASE 2
CONS 015 CONSTRUCTION 188 0 06/04
IFSP 016 IFA CONSTRUCTION SUPERVIS 90 0 06/04

850 HL82ELREH ELEVATOR REHABILITATION-PH I
CONS 029 CONSTRUCTION 87 0 06/04

850 HL82FCADE FACADE REHAB AT FORT GREENE HEALTH CENTER PROJSTRT 12/02 12/02
CONS 006 CONSTRUCTION 1,004 0 06/04

850 HL82F025A MANHATTANVILLE PPCC INT-RESO A-(SEE HL82F010A)
CONS 030 CONSTRUCTION 1,874 0 06/04

CO#: DL CONS 030 CONSTRUCTION 1,874- 0 06/04
CONS 033 CONSTRUCTION 1,000 0 06/05

CO#: DL CONS 033 CONSTRUCTION 1,000- 0 06/05

850 HL82F025E EXTERIOR RENOVATION OF MANHATTANVILLE HEALTH CENTER PROJSTRT 10/99 10/99
CONS 005 CONSTRUCTION 894 0 06/04

850 HL82F025I Interior renovation of the Manhattanville Health Center
IFSP 004 IFA CONSTRUCTION SUPERVIS 137 0 06/04
IFSP 005 IFA CONSTRUCTION SUPERVIS 187 0 06/04
IFSP 006 IFA CONSTRUCTION SUPERVIS 100 0 06/05

850 HL82GENLM GENERAL MASONRY - LOCAL LAW 10 PROJSTRT 02/00 02/00
IFSP 033 IFA CONSTRUCTION SUPERVIS 270 0 06/04
CONS 034 CONSTRUCTION 283 0 06/04

850 HL82HHDDC VARIOUS HEALTH CENTERS
CONS 001 CONSTRUCTION 117 0 06/04

850 HL82JAMCX REHAB OF JAMAICA HEALTH CENTER ANNEX
IFSP 004 IFA CONSTRUCTION SUPERVIS 100 0 06/04
IFSP 006 IFA CONSTRUCTION SUPERVIS 218 0 06/05
CONS 007 CONSTRUCTION 3,620 0 06/05

850 HL82JAMC2 JAMAICA PH 2
CO#: GG CONS 019 CONSTRUCTION 3 0 09/03

CONS 030 CONSTRUCTION 551 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 332
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HL82MORTB MORRISANIA TB CLINIC
CONS 138 CONSTRUCTION 54 0 06/04

850 HL82PHLB1 CONST BIO LAB TB, BIOTERRIOSM LAB, AND AIR BALANCE HVAC PROJSTRT 06/02 06/02
CONS 004 CONSTRUCTION 608 0 06/04

850 HL82PHLB2 air balancing systems at the bureau of labs phase II
CONS 001 CONSTRUCTION 21,953 0 06/04
IFSP 006 IFA CONSTRUCTION SUPERVIS 1,323 0 06/04
IFSP 007 IFA CONSTRUCTION SUPERVIS 777 0 06/05
IFSP 008 IFA CONSTRUCTION SUPERVIS 552 0 06/06
IFSP 009 IFA CONSTRUCTION SUPERVIS 59 0 06/07

850 HL82PLAZA PLAZA RECONSTRUCTION AT THE PH LAB
CONS 008 CONSTRUCTION 95 0 06/06

CO#: DE CONS 008 CONSTRUCTION 95- 0 06/06
CONS 011 CONSTRUCTION 199 0 06/06

CO#: DE CONS 011 CONSTRUCTION 199- 0 06/06
CONS 012 CONSTRUCTION 228 0 06/06

CO#: DE CONS 012 CONSTRUCTION 228- 0 06/06

850 HL82PRSN REHAB OF PRISON WARE HOUSE FOR DOH/HHC PROJSTRT 01/98 01/98
CONS 010 CONSTRUCTION 1,067 0 06/04

850 HL82RCHMD FACADE RENOVATION AT THE RICHMOND HEALTH CENTER - STATEN ISL
CONS 004 CONSTRUCTION 52 0 06/04

850 HL82RIKER SPRUNG STRUCTURES FOR HEALTH SERVICES AT RIKERS ISLAND
CONS 007 CONSTRUCTION 7 0 06/04

850 HL82RVREL REHAB OF ELEVATORS AT RIVERSIDE HEALTH CENTER - NY COUNTY
CONS 006 CONSTRUCTION 42 0 06/04

850 HL82SPCA RENOVATION OF ANIMAL SHELTER 2336 LINDEN BLVD, BKLYN
CO#: RE CONS 027 CONSTRUCTION 184 0 06/04

CONS 029 CONSTRUCTION 46 0 06/04

850 HL82SPCA2 ANIMAL SHELTER 326 EAST 110 STREET MANHATTAN
CO#: RE CONS 022 CONSTRUCTION 7,314- 0 06/04
CO#: RE DSGN 023 DESIGN 140- 0 06/04

850 HL82STDS REHABILITATION OF STD CLINIC AT FT. GREENE
CONS 002 CONSTRUCTION 1,093 0 06/04

850 HL82WASRF ROOF REPLACEMENT FOR THE WASHINGTON HGTS CLINIC
CONS 001 CONSTRUCTION 350 0 06/04
IFSP 002 IFA CONSTRUCTION SUPERVIS 50 0 06/04

850 HL82WASTB WASHINGTON HTS TB CLINIC
CONS 069 CONSTRUCTION 366 0 06/04

850 HL82WLLMS FACADE REHAB AT THE WILLIAMSBURG HEALTH CENTER
DSGN 001 DESIGN 148 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 333
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

TOTALS FOR: HL HEALTH
AVAILABLE BALANCE AS OF: 07/31/03 $156,083,508.23 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $38,242,747.57 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 83,499 * 22,184 * 22,902 * 7,059 * (C)* 93,539 * 10,815 * 6,100 * 7,000 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * 3 * * * * * * * * * 93,536 * 93,539
FORCST (C) * 1,164 * 95 * 19 * * * * * * * * *120,022 * 121,300
ACTUAL (C) * 378 * * * * * * * * * * * * 378

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 334
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HN-C001 FMS #: 042 C01 KINGSBOROUGH COMMUNITY COLLEGE, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $1,401,696.45 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $9.64 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,618,071.91 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 439 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 439 * 439
FORCST (C) * * * * * * * * * * * * 439 * 439
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 KG010-002 EQUIPMENT FOR TV STUDIO
EQFN ED 004 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 3 0 06/04

042 KG085-995 SEWER CONSTRUCTION
CONS GE 002 CONSTRUCTION GENERAL 4 0 06/04

042 KG121-098 WAREHOUSE MEZZANINE
CONS GE 004 CONSTRUCTION GENERAL 432 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HN-C002 FMS #: 042 C02 CITY UNIVERSITY IMPROVEMENTS, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/03 $6,828,784.47 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $258,010.54 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,152,004.33 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 3,151 * 1,406 * 333 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 3,151 * 3,151
FORCST (C) * * * * * * * * * * * * 3,151 * 3,151
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 BX014-091 BRONX CC - DEVELOP NEW CHILD DEVELOPMENT CENTER DEVSCOPE 05/01 08/01
CONS GE 002 CONSTRUCTION GENERAL 748 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 335
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 BX038-996 CREATES STUDENT CLUB OFFICES
EQFN SL 007 EQUIPMENT AND FURNITURE SCHOOL FURNITURE 16 0 06/06

042 BY001-001 ENLARGEMENT OF THE LIBRARY CAFE DEVSCOPE 02/02 05/02
CONS GE 004 CONSTRUCTION GENERAL 1,108 0 06/05

042 BY006-002 WELCOME / CULTURE CENTER
CONS GE 001 CONSTRUCTION GENERAL 65 0 06/04

042 BY078-000 RENOVATION OF LECTURE HALLS AND CLASSROOMS DEVSCOPE 02/02 05/02
CONS GE 004 CONSTRUCTION GENERAL 32 0 06/04
CONS GE 005 CONSTRUCTION GENERAL 1,481 0 06/04
CONS GE 007 CONSTRUCTION GENERAL 275 0 06/04

042 CA001-001 CUNYWIDE CAMPUS WIRING PHASE III
EQFN ED 012 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 424 0 06/04

042 CA101-798 EDUCATIONAL TECH CAMPUS WIRING INITIATIVE DEVSCOPE 06/99 09/99
EQFN ED 007 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 40 0 06/04

042 HC007-002 RENOV. OFADM. AND PUPIL SERVICE OFFICE
CONS GE 001 CONSTRUCTION GENERAL 28 0 06/04
CONS GE 002 CONSTRUCTION GENERAL 72 0 06/06
CONS GE 003 CONSTRUCTION GENERAL 43 0 06/05

042 HC082-000 GYM UPGRADE
CONS GE 002 CONSTRUCTION GENERAL 30 0 06/04

042 QB001-092 EXPAND ART GALLARY
CONS GE 003 CONSTRUCTION GENERAL 28 0 06/04

042 QB011-002 NEW BUILDING DEVSCOPE 06/03 09/03
CONS GE 002 CONSTRUCTION GENERAL 255 0 06/05
CONS GE 003 CONSTRUCTION GENERAL 245 0 06/06

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 336
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HN-C003 FMS #: 042 C03 PURCHASE OF ELECTRONIC DATA PROCESSING EQUIPMENT, COMMUNITY COLLEGES
AVAILABLE BALANCE AS OF: 07/31/03 $130,429.05 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $4,767.42 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,357,137.75 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 90 * * 23 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 90 * 90
FORCST (C) * * * * * * * * * * * * 90 * 90
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 HS003-001 UPGRADE COMPUTER AND TELECOMMUNICATION INFRASTRUCTURE
EQFN ED 006 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 85 0 06/04

042 QB001-001 CAMPUS COMPUTER CONNECTION TO CITY NET
EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 5 0 06/04

042 QB180-098 UPGRADE BIOLOGY & GEOLOGY PREP AREA
EQFN ED 004 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 23 0 06/06

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HN-C004 FMS #: 042 C04 CITY UNIVERSITY, IMPROVE/ALTER/RENOVATIONS, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/03 $7,959,512.19 (CITY) $249,000.00 (NON-CITY)
CONTRACT LIABILITY: $679,058.45 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $8,481,549.79 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * 753 * (C)* 4,203 * 505 * 2,531 * 1,770 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* 249 * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 4,203 * 4,203
FORCST (C) * * * * * * * * * * * * 4,203 * 4,203
ACTUAL (C) * 60 * * * * * * * * * * * * 60

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 BX003-001 DIAGNOSSTIC RADIOGRAPHIC UNIT
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 224 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 337
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 CA002-001 GENERAL ADJUSTMENT
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 150 0 06/04
EQFN ED 003 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 974 0 06/06
EQFN ED 004 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1,468 0 06/07

042 CC001-001 SOPHIE DAVIS BIOMEDICAL ED
EQFN ED 003 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 29 0 06/04

042 CC002-002 DISTANCE LEARNING EQ-BIOMEDICAL SCHOOL
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 220 0 06/06

042 CC056-097 IMPROVE CAMPUS LANDSCAPE
DSGN CD 001 DESIGN COMPLETE DESIGN 115 0 06/06

042 CL001-002 COMPUTER SYSTEM
EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 240 0 06/04

042 CL002-001 COMPUTER EQUIPMENT
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 140 0 06/06

042 HC008-002 RENOVATION OF ATHLETIC FACILITIES
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 100 0 06/04

042 HC019-990 Playground Upgrade
CONS GE 004 CONSTRUCTION GENERAL 300 0 06/04

042 HC080-098 CONSTRUCT SCIENCE LABS
CONS GE 006 CONSTRUCTION GENERAL 24 0 06/04

042 HU001-002 MEDIA LAB
CONS GE 001 CONSTRUCTION GENERAL 350 0 06/05

042 JJ001-001 INTEGRATION OF TV STUDIOS
EQFN ED 005 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1 0 06/04

042 LG001-001 VIDEO DECK AND COMPUTER EQUIPMENT
EQFN ED 003 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 15 0 06/04

042 LG068-000 RENOVATION OF STORAGE AREA FOR COUNCIL ARCHIEVES
CONS GE 003 CONSTRUCTION GENERAL 159 0 06/04

042 LG069-000 SOUND AND LIGHTING FOR THEATER
EQFN CQ 001 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 50 0 06/04

042 LM001-001 PURCHASE ELECTRONIC AND COMPUTERIZED EQUIPMENT
EQFN ED 012 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 3 0 06/04

042 LM006-002 LIBRARY SMART CLASSROOM
EQFN ED 004 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 248 0 06/04

042 LM007-002 ATHLETIC FIELD LIGHTING
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 302 0 06/07



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 338
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 LM091-000 SPEECH-LANGUAGE, PATHOLOGY, AUDIOLOGY CLINIC EQUIP
EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 126 0 06/04

042 MC006-002 STUDENT SERVICE AND STUDY AREA
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 165 0 06/04
EQFN ED 003 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 168 0 06/04
EQFN ED 004 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 435 0 06/04

042 MC011-002 TECHNOLOGY
EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 599 0 06/04

042 MC141-098 WEB STATIONS FOR VIRTUA LIB DEVSCOPE 05/99 05/99
EQFN ED 004 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 121 0 06/06

042 ME005-001 BURSARS OFFICE
EQFN CQ 001 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 90 0 06/04

042 ME047-993 COMPUTER LINK TO CUNY NOTIS
EQFN ED 005 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 14 0 06/06

042 ME078-097 CREATE CENTRALIZED DISTRIBUTION CENTER,MEDGAR EVERS COLLEGE
CONS GE 002 CONSTRUCTION GENERAL 31 0 06/06

042 NY063-094 MANUFACTURING SERVICE CENTER
CONS GE 011 CONSTRUCTION GENERAL 192 0 06/06

042 NY085-099 ENHANCE PUBLIC SPACESS
CONS GE 004 CONSTRUCTION GENERAL 83 0 06/04

042 NY086-000 RENOVATE TEACHING CLASSROOMS
CONS 004 CONSTRUCTION 226 0 06/04
CONS 008 CONSTRUCTION 132 0 06/05

042 QC064-000 ROOF REPLACEMENT FOR THE COLDEN CENTER
CONS GE 004 CONSTRUCTION GENERAL 34 0 06/04
CONS GE 005 CONSTRUCTION GENERAL 7 0 06/04

042 YC001-001 RENOV. SOPHIE DAVIS BIOMEDICAL ED.
CONS GE 001 CONSTRUCTION GENERAL 105 0 06/06

042 YC004-002 UPGRADE STUDENT COMPUTER LAB
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 380 0 06/06

042 YC008-002 BEHAVIORAL NEUROSCIENCE LAB
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 35 0 06/04

042 YC009-002 TECHNICAL CCLLEGE- FAR ROCKAWAY
CONS GE 001 CONSTRUCTION GENERAL 142 0 06/06

042 YC012-003 PURCHASE OF COMPACTOR
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 40 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 339
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 YC047-097 UPGRADE TELECOMMUNICATIONS SYSTEM
EQFN ED 004 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 2 0 06/04

042 YC061-098 STUDENT SERVICE AREA RENO AND EQ PURCHASE
EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 30 0 06/06
EQFN ED 004 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 87 0 06/04

042 YC066-098 MODERNIZE - MATH & ENGL COMPUTER LAB
EQFN ED 007 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 50 0 06/06

042 YC072-002 SOPHIE DAVIS SCHOOL DNS SEQUENCER
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 23 0 06/05
EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 17 0 06/06

042 YC080-000 BURSAR STATON
CONS GE 005 CONSTRUCTION GENERAL 3 0 06/04

801 CA999-002 Bank Street College Video Conference Center
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 560 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HN-C005 FMS #: 042 C05 CON, RECON, ADD, PURCH COMPUTER & OTHER SYST, LAND ACQ, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/03 $7,982,173.82 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $180,776.06 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $22,295,350.70 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 4,720 * 317 * 77 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 4,720 * 4,720
FORCST (C) * * * * * * * * * * * * 4,720 * 4,720
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 BA001-001 CONSTRUCT INSTRUMENT RESEARCH LAB
CONS GE 002 CONSTRUCTION GENERAL 238 0 06/04

042 BA002-001 UPGRADE BIOLOGY RESEARCH LAB
CONS GE 002 CONSTRUCTION GENERAL 51 0 06/04

042 BA040-098 RENOVATE NATURAL SCI LAB
CONS GE 005 CONSTRUCTION GENERAL 61 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 340
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 BA047-099 FURNITURE FOR PUBLIC AFFAIRS SCHOOL
EQFN 016 EQUIPMENT AND FURNITURE 92 0 06/04

042 BX054-098 CENTER FOR ED & LITERARY ARTS
CONS GE 020 CONSTRUCTION GENERAL 5 0 06/06

042 BX058-000 RENOVATION OF TENNIS AND HANDBALL FACILITIES
CONS GE 003 CONSTRUCTION GENERAL 382 0 06/04

042 BY066-798 REHABILITATION OF THEATERS DEVSCOPE 02/99 05/99
CONS GE 003 CONSTRUCTION GENERAL 1,145 0 06/04
CONS GE 004 CONSTRUCTION GENERAL 1,028 0 06/04
CONS GE 007 CONSTRUCTION GENERAL 136 0 06/05

042 CA001-001 CUNYWIDE CAMPUS WIRING PHASE III
EQFN ED 011 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 9 0 06/04

042 CA101-97B EDUCATIONAL TECHNOLOGY
EQFN ED 010 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 18 0 06/04

042 CA101-97L EDUCATIONAL TECHNOLOGY
EQFN ED 006 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 7 0 06/04

042 CA101-97M EDUCATIONAL TECHNOLOGY
EQFN ED 007 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 305 0 06/04

042 CA101-97Q EDUCATIONAL TECHNOLOGY
EQFN ED 005 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 87 0 06/04

042 CC080-000 WIRING FOR VIDEO CONFERENCING - SOPHIE DAVIES
CONS GE 002 CONSTRUCTION GENERAL 87 0 06/04

042 HS002-001 RENOV. OF THEATER COMPLEX
CONS GE 001 CONSTRUCTION GENERAL 155 0 06/04

042 HS008-002 UPGRADE COLLEGE MOTOR VEHICLES
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 85 0 06/04

042 HS011-003 CASHIER TRAINING CENTER
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 70 0 06/04

042 HS060-098 500 GRAND CONCOURSE CONST DEVSCOPE 05/01 08/01
CONS GE 003 CONSTRUCTION GENERAL 311 0 06/04

042 HU016003 RENOVATION OF GEOGRAPHY LAB
CONS 001 CONSTRUCTION 300 0 06/04

042 HU017-003 RENOVATION OF LOEWE PLAZA
CONS 001 CONSTRUCTION 268 0 06/04

042 KG131-098 REPL BLEACHERS - HLTH & PHYS ED BLDG
EQFN BD 005 EQUIPMENT AND FURNITURE ORIGINAL FURNISHINGS (BED 3 0 06/06



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 341
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 LG065-099 LANGUAGE IMMERSION COMPUTER EQUIPMENT
EQFN CQ 006 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 12 0 06/06

042 LM002-001 ATHLETIC FIELD IRRIGATION AND LIGHTING SYSTEM PHASE I
CONS GE 001 CONSTRUCTION GENERAL 181 0 06/05

042 ME090-099 COMPLETE LAN/WAN SYSTEM AT MEDGAR EVERS
EQFN 017 EQUIPMENT AND FURNITURE 3 0 06/06

042 QC064-000 ROOF REPLACEMENT FOR THE COLDEN CENTER
CONS GE 003 CONSTRUCTION GENERAL 21 0 06/04

042 YC061-098 STUDENT SERVICE AREA RENO AND EQ PURCHASE
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 54 0 06/06

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HN-D002 FMS #: 042 D02 CITY UNIVERSITY IMPROVEMENTS, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/03 $16,099,827.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $30,173.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,250,000.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 12,197 * 6,710 * 335 * * (C)* 15,434 * 6,888 * 335 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 15,434 * 15,434
FORCST (C) * * * * * * * * * * * * 15,434 * 15,434
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 BX016-004 NEW EDUCATIONAL BUILDING
CONS GE 001 CONSTRUCTION GENERAL 3,625 0 06/04
CONS GE 002 CONSTRUCTION GENERAL 3,625 0 06/05

042 HS016-003 ELECTRIC DOUCMENT HR MANAGEMENT SYSTEM
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 190 0 06/04

042 HS017-004 STUDENT TRANSPORTATION
EQVH BU 001 EQUIPMENT - VEHICLES BUSES 69 0 06/04

042 HS018-004 ACADEMIC LEARNING CENTER
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 57 0 06/04

042 HS020-003 CAMPUS SECURITY SYSTEM
EQFN SR 001 EQUIPMENT AND FURNITURE SECURITY SYSTEMS 245 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 342
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 HS060-098 500 GRAND CONCOURSE CONST DEVSCOPE 05/01 08/01
CONS GE 004 CONSTRUCTION GENERAL 500 0 06/04

042 HU017-003 RENOVATION OF LOEWE PLAZA
CONS 002 CONSTRUCTION 55 0 06/04

042 KG014-004 MAIN GATE SIGN REPLACEMENT DEVSCOPE 04/03 06/03
CONS GE 001 CONSTRUCTION GENERAL 100 0 06/04

042 KG015-004 WELCOME CENTER
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 80 0 06/04

042 KG016-004 CAMPUS MAPS AND GRAPHICS
SVCS MP 001 SERVICES MAPPING AND TOPOGRAPHICAL 70 0 06/04

042 LG002-093 CENTER THREE
CONS GE 008 CONSTRUCTION GENERAL 2,250 0 06/04

042 LG010-003 RENOVATION OF FORMER REGISTRAR'S OFFICE
CONS GE 001 CONSTRUCTION GENERAL 165 0 06/04

042 LG012-004 CAPITAL EQUIPMENT
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 150 0 06/04

042 MC014-004 CAPITAL IMPROVEMENTS DEVSCOPE 04/03 06/03
CONS GE 001 CONSTRUCTION GENERAL 2,750 0 06/04
CONS GE 002 CONSTRUCTION GENERAL 2,750 0 06/05

042 ME005-001 BURSARS OFFICE
EQFN CQ 003 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 99 0 06/04

042 ME013-003 ACADEMIC COMPUTERING UPGRADE
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 155 0 06/04

042 ME014-003 ACADEMIC COMPLEX I DEVSCOPE 06/03 09/03
CONS GE 001 CONSTRUCTION GENERAL 2,300 0 06/04

042 ME016-004 LIBRARY DIGITIZATION
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 218 0 06/04

042 ME017-004 ACADEMIC COMPUTING UPGRADE
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 335 0 06/04
EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 335 0 06/05
EQFN ED 003 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 335 0 06/06

042 ME078-097 CREATE CENTRALIZED DISTRIBUTION CENTER,MEDGAR EVERS COLLEGE
CONS GE 003 CONSTRUCTION GENERAL 45 0 06/04

042 QB011-002 NEW BUILDING DEVSCOPE 06/03 09/03
CONS GE 004 CONSTRUCTION GENERAL 178 0 06/05
CONS GE 005 CONSTRUCTION GENERAL 500 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 343
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 QB017-004 CHEMISTRY LAB INTEGRATION
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 217 0 06/04

042 QB018-004 MECHANICAL ENGINEERING TECH LAB
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 179 0 06/04

042 QB019-004 SHADOW BOX MEDIA CENTER
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 149 0 06/04

042 QB020-004 FIBER OPTICS DISTANCE LEARNING CENTER
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 232 0 06/04

042 QB021-004 DIGITAL ART HISTORY CLASSROOMS
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 117 0 06/04

042 QB022-004 LOWER PEDESTRIAN MALL DEVSCOPE 05/01 08/01
CONS GE 001 CONSTRUCTION GENERAL 500 0 06/04

042 QB175-098 OAK BUILDING INTERIOR REHABS DEVSCOPE 02/01 05/01
CONS GE 006 CONSTRUCTION GENERAL 82 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HN-D003 FMS #: 042 D03 PURCHASE OF ELECTRONIC DATA PROCESSING EQUIPMENT, COMMUNITY COLLEGES
AVAILABLE BALANCE AS OF: 07/31/03 $35,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 35 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 35 * 35
FORCST (C) * * * * * * * * * * * * 35 * 35
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 KG010-002 EQUIPMENT FOR TV STUDIO
EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 35 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 344
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HN-D004 FMS #: 042 D04 CITY UNIVERSITY, IMPROVE/ALTER/RENOVATIONS, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/03 $8,787,989.77 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $107,213.40 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $55,796.83 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 5,905 * * * * (C)* 8,367 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 8,367 * 8,367
FORCST (C) * * * * * * * * * * * * 8,367 * 8,367
ACTUAL (C) * 20-* * * * * * * * * * * * 20-

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 BA004-004 SCHOOL OF PUBLIC AFFAIRS EXPANSION
CONS GE 001 CONSTRUCTION GENERAL 250 0 06/04

042 BY001-001 ENLARGEMENT OF THE LIBRARY CAFE DEVSCOPE 02/02 05/02
CONS GE 005 CONSTRUCTION GENERAL 1,100 0 06/04

042 BY008-004 STRING PROJECT
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 60 0 06/04

042 BY066-798 REHABILITATION OF THEATERS DEVSCOPE 02/99 05/99
CONS GE 008 CONSTRUCTION GENERAL 1,900 0 06/04

042 CA003-004 ESTABLISH INTEGRATED VIDEO POST PRODUCTION LAB
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 100 0 06/04

042 CC004-003 HUMAN PATIENT SIMULATOR
EQFN ED 003 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 196 0 06/04

042 CC006-004 NATURAL GAS POWERED BUSES
EQVH BU 001 EQUIPMENT - VEHICLES BUSES 179 0 06/04

042 CL001-002 COMPUTER SYSTEM
EQFN ED 005 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 97 0 06/04

042 CL006-004 CAFETERIA RENOVATION
CONS GE 001 CONSTRUCTION GENERAL 75 0 06/04

042 HC009-003 LANGUAGE LAB.
EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 78 0 06/04

042 HU003-003 TEACHER'S CONFERENCE CENTER
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 100 0 06/04

042 HU006-004 RENOVATE 68TH STREET CAMPUS SPORTSPLEX
CONS GE 001 CONSTRUCTION GENERAL 458 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 345
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 HU007-004 RESTORE ROOSEVELT HOUSE
CONS GE 001 CONSTRUCTION GENERAL 1,000 0 06/04

042 JJ005-003 COMPUTER UPGRADE
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 255 0 06/04

042 JJ006-003 NETWORK ENHANCEMENTS
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 330 0 06/04

042 LM011-004 HUMAN PATIENT SIMULATOR
EQFN LB 001 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 281 0 06/04

042 LM012-004 STAGE LIGHTING REPLACMENT DEVSCOPE 04/03 06/03
CONS GE 001 CONSTRUCTION GENERAL 115 0 06/04

042 MC011-002 TECHNOLOGY
EQFN ED 004 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 301 0 06/04

042 MC012-003 VIRTUAL LIBRARY
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 550 0 06/04

042 MC016-004 ELEVATOR UPGRADE / ESCALATOR REPLACEMENT PROJECT
CONS GE 001 CONSTRUCTION GENERAL 555 0 06/04

042 QC004-004 JEWISH READING ROOM IN ROSENTHAL LIBRARY
CONS GE 001 CONSTRUCTION GENERAL 150 0 06/04

042 ST001-004 MEDIA TECHNOLOGY LAB
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 137 0 06/04

042 YC013-004 TECHNOLOGY EQUIPMENT
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 100 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HN-D005 FMS #: 042 D05 CON, RECON, ADD, PURCH COMPUTER & OTHER SYST, LAND ACQ, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/03 $2,628,912.30 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $176,775.75 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $196,311.95 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 932 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 932 * 932
FORCST (C) * * * * * * * * * * * * 932 * 932
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 346
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 BX022-003 COMPUTER UPGRADE
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 204 0 06/04

042 BX023-003 UPGRADE BIO LAB
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 46 0 06/04

042 BY066-798 REHABILITATION OF THEATERS DEVSCOPE 02/99 05/99
CONS GE 006 CONSTRUCTION GENERAL 485 0 06/04

042 HS009-003 MEMORIAL GARDEN
CONS GE 001 CONSTRUCTION GENERAL 100 0 06/04

042 QB015-003 NEW COMPUTER CENTER
EQFN ED 007 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 20 0 06/04

042 YC061-098 STUDENT SERVICE AREA RENO AND EQ PURCHASE
EQFN ED 003 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 77 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HN-K001 FMS #: 042 K01 MEDGAR EVERS COLLEGE, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $376,000.20 (CITY) $53,000.00 (NON-CITY)
CONTRACT LIABILITY: $5,864.93 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,467,924.87 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 334 * 25 * 3 * * (C)* 375 * 25 * 3 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 375 * 375
FORCST (C) * * * * * * * * * * * * 375 * 375
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 ME015-004 PURCHASE OF EQUIPMENT
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 375 0 06/04

042 ME052-094 REHABILITATION OF GYMNASIUM
CONS GE 003 CONSTRUCTION GENERAL 25 0 06/05

042 ME087-098 MEDGAR EVERS ENVIRONMENTAL SCIENCE LABORATORY
EQFN LB 006 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 1 0 06/06
EQFN LB 008 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 2 0 06/06

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 347
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HN-K002 FMS #: 042 K03 PURCHASE/INSTALL COMPUTER EQUIPMENT/SYSTEMS, SENIOR COLLEGES, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $726,865.36 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $422,294.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $936,881.64 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 786 * * * (C)* 1,141 * 786 * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 1,141 * 1,141
FORCST (C) * * * * * * * * * * * * 1,141 * 1,141
ACTUAL (C) * 415 * * * * * * * * * * * * 415

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 BCRADIO Brooklyn College Radio Station
EQFN 002 EQUIPMENT AND FURNITURE 182 0 06/04

042 BY007-004 STATE OF ART CONFERENCE CENTER
CONS GE 001 CONSTRUCTION GENERAL 100 0 06/04
CONS GE 002 CONSTRUCTION GENERAL 786 0 06/05

042 BY068-098 BKLYN COLLEGE INTERACTIVE PHYSICS CLASSROOM
EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 203 0 06/04

042 BY074-099 BROOKLYN COLLEGE TV CENTER
EQFN 002 EQUIPMENT AND FURNITURE 252 0 06/04

042 NY001-002 PUBLIC SAFTY AND EQUIPMENT
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 384 0 06/04

042 NY086-000 RENOVATE TEACHING CLASSROOMS
CONS 011 CONSTRUCTION 20 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 348
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HN-K250 FMS #: 042 K02 KINGSBOROUGH COMMUNITY COLLEGE, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $1,027,169.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $53,313.65 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,753,127.35 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 312 * 171 * 41 * * (C)* 1,027 * 171 * 41 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 1,027 * 1,027
FORCST (C) * * * * * * * * * * * * 1,027 * 1,027
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 KG006-001 POOL CURTAIN REPLACEMENT
CONS GE 002 CONSTRUCTION GENERAL 85 0 06/04
CONS GE 003 CONSTRUCTION GENERAL 171 0 06/05

042 KG007-004 EQUIPMENT FOR STUDENT LOUNGES
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 612 0 06/04

042 KG095-094 DOOR LOCKSET REPLACEMENT FOR ADA
CONS GE 002 CONSTRUCTION GENERAL 41 0 06/06

042 KG102-996 RESCUE AREAS FOR PHYSICALLY DISABLED
CONS GE 007 CONSTRUCTION GENERAL 117 0 06/04

042 KG136-000 Replace Windows at Kingsborough College
CONS 002 CONSTRUCTION 129 0 06/04

042 KG138-099 ENCLOSE AREA UNDER EXTERIOR TERRACE
CONS GE 001 CONSTRUCTION GENERAL 84 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 349
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HN-M001 FMS #: 042 M01 EQUIPMENT-COMMUNITY COLLEGES, MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/03 $600,194.67 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $4,247.01 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,606,075.32 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 377 * * 39 * 12 * (C)* 600 * * 39 * 12 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * 39 * 12 * (N)* * * 39 * 12 *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 600 * 600
FORCST (C) * * * * * * * * * * * * 600 * 600
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 MC013-004 EMERGENCY EVACUATION PUBLIC ADDRESS SYSTEM
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 350 0 06/04

042 MC138-098 SECURE ENTRY
CONS GE 004 CONSTRUCTION GENERAL 250 0 06/04

042 MC147-098 BUSINESS TRAINING CENTER
EQFN ED 006 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 39 39 06/06
EQFN ED 007 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 12 12 06/07

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HN-M004 FMS #: 042 M04 PURCHASE/INSTALL COMPUTER EQUIPMENT/SYSTEMS, SENIOR COLLEGES, MANHATTA
AVAILABLE BALANCE AS OF: 07/31/03 $1,490,071.09 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $95,866.39 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,595,978.52 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 519 * * 98 * * (C)* 1,444 * * 98 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 1,444 * 1,444
FORCST (C) * * * * * * * * * * * * 1,444 * 1,444
ACTUAL (C) * 10 * * * * * * * * * * * * 10

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 BA003-002 COMPUTER EQUIPMENTS
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 42 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 350
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 BA060-001 BIOLOGY RESEARCH LABS
CONS GE 002 CONSTRUCTION GENERAL 189 0 06/04

042 CC005-003 PHYSICAL DIAGNOSIS LAB
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 112 0 06/04
EQFN ED 003 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 20 0 06/04

042 CC007-004 CAMPUS ACCESSIBILITY
CONS GE 001 CONSTRUCTION GENERAL 322 0 06/04

042 CC078-001 CITY COLLEGE - SMART CLASSROOMS
EQFN ED 006 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 151 0 06/04

042 CC080-000 WIRING FOR VIDEO CONFERENCING - SOPHIE DAVIES
CONS GE 001 CONSTRUCTION GENERAL 100 0 06/04

042 GR001-002 COMPUTER EQUIPMENTS
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 98 0 06/06

042 GR002-003 SCIENCE CENTER EQUIPMENT SYSTEM
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 45 0 06/04

042 HU004-003 EXPANSION & RENOV. OF ANTHROPOLOGY LAB
EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 92 0 06/04

042 HU005-003 UPGRADE SOUND SYSTEM AT KAYE PLAYHOUSE
CO#: ED EQFN 004 EQUIPMENT AND FURNITURE 66 0 06/04

042 JJ004-003 COMPUTER UPGRADE
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 77 0 06/04

801 CA999-002 Bank Street College Video Conference Center
EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 228 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 351
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HN-Q001 FMS #: 042 Q01 QUEENSBOROUGH COMMUNITY COLLEGE
AVAILABLE BALANCE AS OF: 07/31/03 $599,173.91 (CITY) $97,000.00 (NON-CITY)
CONTRACT LIABILITY: $178,295.82 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,209,242.27 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 152 * * * 10 * (C)* 459 * * * 10 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 459 * 459
FORCST (C) * * * * * * * * * * * * 459 * 459
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 QB004-002 MEDIA TECHNOLOGY LAB
EQFN ED 004 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 8 0 06/04

042 QB005-002 CAMPUS THEATER RENOVATION
CONS GE 002 CONSTRUCTION GENERAL 288 0 06/04

042 QB012-003 WIRELESS LIBRARY
EQFN 002 EQUIPMENT AND FURNITURE 152 0 06/04

042 QB036-092 REPLACE HEATING PUMPS IN THE LIBRARY BUILDING, QCC
CONS GE 002 CONSTRUCTION GENERAL 8 0 06/04

042 QB179-098 UPGRADE PHOTORGAPHY LAB
EQFN ED 011 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 10 0 06/07

042 QB180-098 UPGRADE BIOLOGY & GEOLOGY PREP AREA
EQFN ED 008 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 3 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 352
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HN-Q002 FMS #: 042 Q02 EQUIPMENT-COMMUNITY COLLEGES, QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $463,000.38 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $173,199.69 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,629,117.93 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 78 * * * * (C)* 463 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 463 * 463
FORCST (C) * * * * * * * * * * * * 463 * 463
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 LG008-003 MEDIA SUPPORT SERVICES - LIBRARY
EQFN SR 001 EQUIPMENT AND FURNITURE SECURITY SYSTEMS 133 0 06/04

042 LG009-003 REPLACE CCTV SECURITY SYSTEM
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 252 0 06/04

042 LG011-004 EMT/PARAMEDICS BIO-HAZARD TRAINING LAB - EQUIPMENT
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 68 0 06/04

042 LG063-099 INSTALLATION OF TWO COMPUTER LAB.
EQFN CQ 006 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 10 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HN-Q005 FMS #: 042 Q05 ACQUISITION/INSTALLATION OF EQUIPMENT, SENIOR COLLEGES, QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $1,569,327.78 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $30,629.50 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,038,507.86 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,049 * * * 42 * (C)* 1,473 * * * 42 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 1,473 * 1,473
FORCST (C) * * * * * * * * * * * * 1,473 * 1,473
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 353
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 CL001-002 COMPUTER SYSTEM
EQFN ED 004 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 98 0 06/04

042 CL003-001 PURCHASE OF COMPUTERIZED MANAGEMENT SYSTEM
EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 78 0 06/04

042 CL005-003 SMART CLASSROOMS
EQFN SR 003 EQUIPMENT AND FURNITURE SECURITY SYSTEMS 92 0 06/04

042 LG002-093 CENTER THREE DEVSCOPE 05/02 01/03
CONS GE 009 CONSTRUCTION GENERAL 400 0 06/04

042 QC001-002 NEW DIGITAL LAB.
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 72 0 06/04
EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 118 0 06/04

042 QC003-003 COMPUTER CENTER FIRE SUPRESSION SYSTEM
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 153 0 06/04

042 YC003-002 INDOOR TRACK
CONS HV 001 CONSTRUCTION HVAC 97 0 06/04

042 YC007-003 SMART CLASSROOMS
EQFN SR 001 EQUIPMENT AND FURNITURE SECURITY SYSTEMS 65 0 06/04

042 YC011-004 UPGRADE SCIENCE LAB
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 300 0 06/04

042 YC075-099 COMPLETION OF DISTANCE TEACHER LEARNING CENTER
EQFN CQ 001 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 42 0 06/07

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HN-Q006 FMS #: 042 Q06 RECONSTRUCTION,IMPROVEMENTS AND ALTERATIONS TO SENIOR COLLEGES, QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $464,999.58 (CITY) $3,247.67 (NON-CITY)
CONTRACT LIABILITY: $7,934.50 (CITY) $5,250.00 (NON-CITY)
ITD EXPENDITURES: $661,607.92 (CITY) $165,890.47 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 121 * * 336 * * (C)* 465 * * 336 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 465 * 465
FORCST (C) * * * * * * * * * * * * 465 * 465
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 354
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 QC002-002 MULTI MEDIA FOREIGN LANGUAGE LAB.
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 121 0 06/04

042 QC062-997 RESTORATION OF TRACK
CONS GE 007 CONSTRUCTION GENERAL 223 0 06/06
CONS GE 008 CONSTRUCTION GENERAL 24 0 06/06

042 QC063-000 GOLDSTEIN THEATRE IMPROVEMENTS
CONS GE 002 CONSTRUCTION GENERAL 344 0 06/04

042 YC002-001 SECURITY LIGHTING SYSTEM FOR GYM AND PHY ED BUILDING
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 89 0 06/06

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HN-R001 FMS #: 042 R01 CON, RECON, ADD, PURCH COMPUTER & OTHER SYST, LAND ACQ, STATEN ISLAND
AVAILABLE BALANCE AS OF: 07/31/03 $163,237.54 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $3,117.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $165,363.46 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * 8 * * (C)* 163 * * 8 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 163 * 163
FORCST (C) * * * * * * * * * * * * 163 * 163
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 ST002-002 DIGITAL GRAPHICS DESIGN & INTERNET DEV. LAB
EQFN ED 003 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1 0 06/04

042 ST004-003 COMPUTER EQUIPMENT FOR ARTS CONCERT HALL
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 100 0 06/04

042 ST005-003 DIGITAL LIBRARY LEARNING CENTER
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 62 0 06/04

042 ST049-000 CSI PARKING LOT CONSTRUCTION
CONS GE 004 CONSTRUCTION GENERAL 8 0 06/06

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 355
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HN-X001 FMS #: 042 X01 PURCHASE OF EDP EQUIPMENT, COMMUNITY COLLEGES, BRONX
AVAILABLE BALANCE AS OF: 07/31/03 $1,272,776.07 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $32,751.99 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,059,312.94 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 196 * * * * (C)* 1,197 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 1,197 * 1,197
FORCST (C) * * * * * * * * * * * * 1,197 * 1,197
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 BX005-001 EDP EQUIPMENT
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 63 0 06/04

042 BX014-091 BRONX CC - DEVELOP NEW CHILD DEVELOPMENT CENTER DEVSCOPE 05/01 08/01
CONS GE 006 CONSTRUCTION GENERAL 725 0 06/04

042 HS001-002 CREATE COMPUTERIZED TESTING LAB
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 102 0 06/04

042 HS004-002 UPGRADE RADIOLOGICAL TECHNOLOGY EQUIPMENT
EQFN ED 003 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 109 0 06/04

042 HS010-003 SCIENCE LAB EQUIPMENT
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 91 0 06/04

042 HS013-003 RADIOLOGIC TECH EQUIPMENT FOR LAB
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 81 0 06/04

042 HS062-000 MICROSOFT CERTIFICATE LEARNING CENTER
EQFN ED 003 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 25 0 06/04
EQFN ED 004 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 356
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HN-X002 FMS #: 042 X02 COMMUNITY COLLEGES IMPROVEMENTS, BRONX
AVAILABLE BALANCE AS OF: 07/31/03 $4,091,501.88 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $68,719.82 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,352,052.81 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 100 * 1,480 * 21 * * (C)* 3,884 * 1,480 * 21 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 3,884 * 3,884
FORCST (C) * * * * * * * * * * * * 3,884 * 3,884
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 BX010-090 UPG HALL OF FAME PLAYHOUSE
DSGN CD 003 DESIGN COMPLETE DESIGN 50 0 06/04

042 BX014-091 BRONX CC - DEVELOP NEW CHILD DEVELOPMENT CENTER DEVSCOPE 05/01 08/01
CONS GE 001 CONSTRUCTION GENERAL 960 0 06/04
EQFN ED 004 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 200 0 06/04
CONS GE 005 CONSTRUCTION GENERAL 389 0 06/04

042 BX015-003 BIO AND MEDICAL LAB RENOVATION
CONS GE 001 CONSTRUCTION GENERAL 280 0 06/04

042 BX016-004 NEW EDUCATIONAL BUILDING
CONS GE 003 CONSTRUCTION GENERAL 100 0 06/04
CONS GE 004 CONSTRUCTION GENERAL 900 0 06/05

042 BX024-003 UPGRADE COMPUTER LABS
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 100 0 06/04

042 BX056-099 CONVERT TWO ROOMS INTO COMPUTER CLASSROOMS
CONS 005 CONSTRUCTION 236 0 06/04

042 BX057-000 RENOVATION OF HALL OF FAME PLAYHOUSE
CONS GE 001 CONSTRUCTION GENERAL 443 0 06/04

042 BX058-000 RENOVATION OF TENNIS AND HANDBALL FACILITIES
CONS GE 004 CONSTRUCTION GENERAL 382 0 06/04

042 HS005-001 RELOCATION OF DENTAL CLINIC
CONS GE 001 CONSTRUCTION GENERAL 100 0 06/04
CONS GE 003 CONSTRUCTION GENERAL 580 0 06/05

042 HS006-002 REH. F&E - 500 GRAND CONCOOURSE & CREATE A DENTAL CLINIC
CONS 001 CONSTRUCTION 311 0 06/04
CONS 002 CONSTRUCTION 21 0 06/06
CONS 003 CONSTRUCTION 333 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 357
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HN-X004 FMS #: 042 X04 LEHMAN COLLEGE: RECONSTRUCT CAMPUS FACILITIES, THE BRONX
AVAILABLE BALANCE AS OF: 07/31/03 $1,454,000.32 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $15,174.33 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,952,017.24 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 518 * 150 * * * (C)* 804 * 150 * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 804 * 804
FORCST (C) * * * * * * * * * * * * 804 * 804
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 LM003-001 CEI FOR DEPT OF SPECIALIZED SERVICE
CONS 001 CONSTRUCTION 150 0 06/05

042 LM004-002 COUNSELING AND EDUCATION CENTER
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 159 0 06/04

042 LM010-003 RENOVATION OF SCIENCE ED. CLASSROOM
CONS GE 001 CONSTRUCTION GENERAL 103 0 06/04

042 LM058-995 KIOSK AND DIRECTIONAL SIGNAGE ON CAMPUS
CONS TS 002 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 239 0 06/04

042 LM073-097 REPLACE CAMPUS SITE FURNISHINGS, PH 1, LEHMAN COLLEGE
CONS GE 003 CONSTRUCTION GENERAL 161 0 06/04

042 LM092-001 RONV. PLAYGROUND
CONS 001 CONSTRUCTION 142 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 358
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HN-X005 FMS #: 042 X05 IMPROVE, PURCHASE EQUIPMENT,FOR ALL CUNY FACILITIES, THE BRONX
AVAILABLE BALANCE AS OF: 07/31/03 $204,777.36 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $20,565.12 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,867,459.52 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 291 * * 2 * * (C)* 205 * * 2 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 205 * 205
FORCST (C) * * * * * * * * * * * * 205 * 205
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 LM003-002 UPGRADE ADVANED IMIAGING LABS - FINE ARTS BUILDING
EQFN ED 006 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 27 0 06/04

042 LM009-003 COMPUTER ASSISTED LABS FOR ENGLISH
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 130 0 06/04

042 LM083-099 VIDO JOURNALILM CENTER EQUIP
EQFN CQ 009 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 2 0 06/06

042 LM088-000 Lehman college Multi media language equipment
EQFN 005 EQUIPMENT AND FURNITURE 5 0 06/04

042 LM089-000 Lehman college purchase audio/visual equip
EQFN 006 EQUIPMENT AND FURNITURE 8 0 06/04
EQFN 010 EQUIPMENT AND FURNITURE 18 0 06/04

042 LM090-000 Lehman college purchase multi-media radio
EQFN 015 EQUIPMENT AND FURNITURE 17 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 359
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HN-206 FMS #: 042 210 COMMUNITY COLLEGES IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/03 $20,726,202.01 (CITY) $20,626,436.59 (NON-CITY)
CONTRACT LIABILITY: $1,610,556.96 (CITY) $2,087,044.82 (NON-CITY)
ITD EXPENDITURES: $20,031,712.61 (CITY) $20,417,466.29 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 36,255 * 17,616 * 9,943 * (C)* 16,743 * 40,380 * 17,616 * 9,943 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* 11,234 * 925 * 3,694 * 4,625 * (N)* 20,739 * 925 * 3,694 * 4,625 *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 16,743 * 16,743
FORCST (C) * * * * * * * * * * * * 16,543 * 16,543
ACTUAL (C) * 12 * * * * * * * * * * * * 12

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * 20,739 * 20,739
FORCST (N) * * * * * * * * * * * * 20,739 * 20,739
ACTUAL (N) * 16 * * * * * * * * * * * * 16____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 BX002-093 HCAP ACCESS
CONS GE 006 CONSTRUCTION GENERAL 147 147 06/04

042 BX014-091 BRONX CC - DEVELOP NEW CHILD DEVELOPMENT CENTER DEVSCOPE 05/01 08/01
CONS GE 003 CONSTRUCTION GENERAL 0 1,708 06/04

042 BX028-095 PERIMETER FENCE
CONS GE 009 CONSTRUCTION GENERAL 43 43 06/04

042 BX045-098 MODERNIZE A/C DEVSCOPE 01/03 03/03
CONS GE 003 CONSTRUCTION GENERAL 434 434 06/05

042 BX046-098 MODERNIZE ELECTRICALSYSTEM
CONS GE 003 CONSTRUCTION GENERAL 400 400 06/06
CONS GE 004 CONSTRUCTION GENERAL 98 98 06/11
CONS GE 005 CONSTRUCTION GENERAL 50 50 06/09

042 BX047-098 INTERIOR REHABS DEVSCOPE 05/01 05/01
DSGN CD 001 DESIGN COMPLETE DESIGN 142 142 06/09
CONS GE 002 CONSTRUCTION GENERAL 143 143 06/06

042 BX048-098 REHAB OF ROOF
CONS GE 002 CONSTRUCTION GENERAL 250 250 06/06
CONS GE 003 CONSTRUCTION GENERAL 325 325 06/07

042 BX049-098 REHAB OF WINDOWS
CONS GE 002 CONSTRUCTION GENERAL 90 90 06/07
CONS GE 003 CONSTRUCTION GENERAL 307 307 06/09

042 BX050-098 SECURITY SYSTEM
CONS GE 001 CONSTRUCTION GENERAL 50 50 06/07
CONS GE 002 CONSTRUCTION GENERAL 526 526 06/09

042 CA002-001 GENERAL ADJUSTMENT
EQFN ED 005 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 205 205 06/06



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 360
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

EQFN ED 006 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 95 95 06/09

042 CA002-002 CUNY Community College Campuswide Project
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 10,400 10,400 06/04

042 CA091-096 CUNYWIDE REHAB
CONS GE 005 CONSTRUCTION GENERAL 851 851 06/09
CONS GE 007 CONSTRUCTION GENERAL 2,651 2,651 06/11
CONS GE 009 CONSTRUCTION GENERAL 3,699 3,699 06/10
CONS GE 012 CONSTRUCTION GENERAL 2,539 2,539 06/12
CONS GE 013 CONSTRUCTION GENERAL 2,731 2,731 06/13

042 CA092-096 SCOPE DEVELOPMENT
DSGN CD 001 DESIGN COMPLETE DESIGN 325 325 06/13

042 CA101-97M EDUCATIONAL TECHNOLOGY
EQFN ED 004 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 0 497 06/04

042 HS013-003 RADIOLOGIC TECH EQUIPMENT FOR LAB
EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 0 81 06/04

042 HS055-098 WINDOW REHAB - 471 WALTON
CONS GE 001 CONSTRUCTION GENERAL 132 132 06/06

042 KG001-088 SITE: MARINA SITE REPARATION
DSGN CD 003 DESIGN COMPLETE DESIGN 534 534 06/06

042 KG102-996 RESCUE AREAS FOR PHYSICALLY DISABLED
CO#: AB CONS GE 008 CONSTRUCTION GENERAL 0 117 06/04

042 KG121-098 WAREHOUSE MEZZANINE
DSGN CD 001 DESIGN COMPLETE DESIGN 142 0 06/07
DSGN CD 003 DESIGN COMPLETE DESIGN 115 257 06/04

042 KG123-098 RENOVATE STAGE & THEATRE
DSGN CD 001 DESIGN COMPLETE DESIGN 77 77 06/06
CONS GE 002 CONSTRUCTION GENERAL 300 300 06/13

042 KG124-098 MODERNIZE A/C
CONS AC 001 CONSTRUCTION AIR CONDITIONING 466 466 06/05

042 KG125-098 MODERNIZE ELECTRICAL SYSTEM DEVSCOPE 05/99 05/99
CONS GE 001 CONSTRUCTION GENERAL 120 120 06/06
CONS GE 002 CONSTRUCTION GENERAL 239 239 06/13
CONS GE 003 CONSTRUCTION GENERAL 43 43 06/08

042 KG126-098 INTERIOR REHABS
CONS GE 001 CONSTRUCTION GENERAL 532 532 06/07

042 KG127-098 REHAB OF ROOFS
CONS GE 001 CONSTRUCTION GENERAL 266 266 06/09

042 KG128-098 REHAB OF WINDOWS
CONS GE 002 CONSTRUCTION GENERAL 501 501 06/12



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 361
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 KG129-098 SECURITY SYSTEMS
CONS GE 002 CONSTRUCTION GENERAL 139 139 06/06
CONS GE 003 CONSTRUCTION GENERAL 430 430 06/08

042 KG813-087 IRRIGATION SYSTEM
DSGN CD 001 DESIGN COMPLETE DESIGN 313 313 06/07

042 LG001-001 VIDEO DECK AND COMPUTER EQUIPMENT
EQFN ED 004 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 0 45 06/04

042 LG002-093 CENTER THREE DEVSCOPE 05/02 01/03
CONS GE 002 CONSTRUCTION GENERAL 1,206 1,206 06/07

042 LG050-098 MODERNIZE A/C
CONS AC 002 CONSTRUCTION AIR CONDITIONING 231 231 06/13

042 LG051-098 MODERNIZE ELECTRICAL SYSTEM
CONS GE 001 CONSTRUCTION GENERAL 116 116 06/06

042 LG052-098 INTERIOR REHABS
CONS GE 003 CONSTRUCTION GENERAL 716 716 06/09
CONS GE 004 CONSTRUCTION GENERAL 300 300 06/11
CONS GE 005 CONSTRUCTION GENERAL 632 632 06/12

042 LG053-098 REHAB OF ROOFS
CONS GE 001 CONSTRUCTION GENERAL 151 151 06/06
CONS GE 002 CONSTRUCTION GENERAL 600 600 06/07
CONS GE 003 CONSTRUCTION GENERAL 614 614 06/08
CONS GE 004 CONSTRUCTION GENERAL 151 151 06/09

042 LG054-098 SECURITY SYSTEM
CONS GE 001 CONSTRUCTION GENERAL 126 126 06/06

042 LG055-098 REHAB OF WINDOWS
CONS GE 001 CONSTRUCTION GENERAL 280 280 06/06

042 MC006-002 STUDENT SERVICE AND STUDY AREA
EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 0 400 06/04
EQFN ED 005 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 0 100 06/04

042 MC011-002 TECHNOLOGY
EQFN ED 003 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 0 450 06/04

042 MC015-004 REMEDIATE AND DEMOLISH FITERMAN
CONS DE 001 CONSTRUCTION DEMOLITION 0 5,109 06/04

042 MC016-004 ELEVATOR UPGRADE / ESCALATOR REPLACEMENT PROJECT
CONS GE 002 CONSTRUCTION GENERAL 90 90 06/04

042 MC032-093 EXPAND EARLY CHILDHOOD CENTER DEVSCOPE 05/99 05/99
CONS GE 013 CONSTRUCTION GENERAL 50 50 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 362
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 MC132-098 MODERNIZE A/C
CONS AC 001 CONSTRUCTION AIR CONDITIONING 152 152 06/06

042 MC133-098 MODERNIZE ELECTRIC SYSTEM
CONS GE 001 CONSTRUCTION GENERAL 115 115 06/06

042 MC135-098 REHAB OF ROOFS
CONS GE 002 CONSTRUCTION GENERAL 1,370 1,370 06/08

042 MC136-098 REHAB OF WINDOWS
CONS GE 001 CONSTRUCTION GENERAL 576 576 06/07

042 MC138-098 SECURE ENTRY
CONS GE 003 CONSTRUCTION GENERAL 382 382 06/04

042 MC141-098 WEB STATIONS FOR VIRTUA LIB DEVSCOPE 05/99 05/99
EQFN ED 003 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 0 381 06/04

042 ME004-001 PSYCHOLOGICAL LAB
EQFN CQ 021 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 103 68 06/04

042 ME005-001 BURSARS OFFICE
EQFN CQ 002 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 0 90 06/04

042 ME008-089 SECURITY LIGHTS AND CAMERAS SYSTEM
CONS GE 002 CONSTRUCTION GENERAL 25 25 06/05

042 ME011-089 NEW PSYCHOLOGY LAB RM 2007
CONS GE 008 CONSTRUCTION GENERAL 70 74 06/04

042 ME014-003 ACADEMIC COMPLEX I DEVSCOPE 06/03 09/03
CONS GE 002 CONSTRUCTION GENERAL 5,000 0 06/04
CONS GE 003 CONSTRUCTION GENERAL 39,455 0 06/05
CONS GE 004 CONSTRUCTION GENERAL 13,926 0 06/06
CONS GE 005 CONSTRUCTION GENERAL 5,550 0 06/07

042 ME050-094 EXPAND DAY CARE
CONS GE 001 CONSTRUCTION GENERAL 119 119 06/10
CONS GE 002 CONSTRUCTION GENERAL 94 94 06/07
CONS GE 003 CONSTRUCTION GENERAL 230 230 06/09

042 ME069-096 UPGRADE SECURITY DEVSCOPE 05/99 05/99
CONS GE 001 CONSTRUCTION GENERAL 54 428 06/07
CONS GE 003 CONSTRUCTION GENERAL 378 378 06/08

042 ME070-096 CARROLL ST REROOF-A&C WINGS
CONS GE 001 CONSTRUCTION GENERAL 123 123 06/07
CONS GE 002 CONSTRUCTION GENERAL 166 166 06/08
CONS GE 003 CONSTRUCTION GENERAL 110 110 06/09

042 ME071-096 CARROLL ST HVAC REHAB DEVSCOPE 05/01 05/01
CONS GE 002 CONSTRUCTION GENERAL 248 248 06/07
DSGN CD 004 DESIGN COMPLETE DESIGN 406 406 06/08



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 363
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 ME081-098 MODERNIZE ELECTRICAL SYSTEM
CONS GE 001 CONSTRUCTION GENERAL 203 203 06/06
CONS GE 003 CONSTRUCTION GENERAL 207 207 06/08

042 ME082-098 INTERIOR REHABS DEVSCOPE 02/02 05/02
DSGN CD 001 DESIGN COMPLETE DESIGN 643 643 06/09
DSGN CD 004 DESIGN COMPLETE DESIGN 457 457 06/08

042 ME083-098 REHAB OF ROOFS
DSGN CD 003 DESIGN COMPLETE DESIGN 377 377 06/12

042 ME085-098 SECURITY SYSTEM
CONS GE 002 CONSTRUCTION GENERAL 834 834 06/13

042 QB001-093 HCAP ACCESS
CONS GE 004 CONSTRUCTION GENERAL 10 10 06/07

042 QB003-088 REPLACE HEAT DISTRIBUTION SYSTEM
CONS HV 003 CONSTRUCTION HVAC 10 10 06/07
DSGN CD 004 DESIGN COMPLETE DESIGN 39 39 06/09

042 QB009-089 REHAB ELEVATORS FOR LIBRARY
DSGN CD 001 DESIGN COMPLETE DESIGN 200 204 06/06

042 QB015-003 NEW COMPUTER CENTER
EQFN ED 004 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 0 107 06/04

042 QB158-095 REHAB FOOD EQUIPMENT
CONS GE 001 CONSTRUCTION GENERAL 39 39 06/09
CONS GE 002 CONSTRUCTION GENERAL 291 291 06/08
CONS GE 003 CONSTRUCTION GENERAL 20 20 06/07

042 QB160-096 UPGRADE SECURITY
CONS GE 001 CONSTRUCTION GENERAL 823 823 06/12

042 QB162-096 ADMIN BLDG HVAC UPGRADE
DSGN CD 007 DESIGN COMPLETE DESIGN 1,015 1,015 06/11

042 QB169-098 MODERNIZE LIBRARY & ADMIN
CONS GE 001 CONSTRUCTION GENERAL 363 363 06/13

042 QB170-098 KENNEDY HALL BOILER
CONS GE 002 CONSTRUCTION GENERAL 342 342 06/09

042 QB171-098 ENERGY CONSERVATION
DSGN CD 003 DESIGN COMPLETE DESIGN 396 396 06/11

042 QB175-098 OAK BUILDING INTERIOR REHABS DEVSCOPE 02/01 05/01
CONS GE 005 CONSTRUCTION GENERAL 143 143 06/04

042 QB176-098 REHAB OF ROOF
CONS GE 001 CONSTRUCTION GENERAL 275 275 06/11



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 364
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 QB177-098 REHAB OF WINDOWS
CONS GE 001 CONSTRUCTION GENERAL 347 347 06/06

042 QB178-098 SECURITY SYSTEMS DEVSCOPE 05/99 05/99
CONS GE 001 CONSTRUCTION GENERAL 801 801 06/10

042 ST003-003 UPGRADE WILLIAMSON THEATER
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 200 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HN-244 FMS #: 042 215 ALTERATIONS & RENOVATIONS TO HUNTER COLLEGE CAMPUS SCHOOL
AVAILABLE BALANCE AS OF: 07/31/03 $1,419,778.64 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $18,995.75 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,961,418.42 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 2,365 * 344 * * (C)* 793 * 2,992 * 344 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 793 * 793
FORCST (C) * * * * * * * * * * * * 793 * 793
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 HC003-989 RECONST WINDOWS
CONS GE 004 CONSTRUCTION GENERAL 30 0 06/06

042 HC006-099 Rehab. of Lab.
CONS GE 001 CONSTRUCTION GENERAL 956 0 06/05
CONS GE 004 CONSTRUCTION GENERAL 956- 0 06/05
CONS GE 011 CONSTRUCTION GENERAL 105 0 06/04

042 HC019-990 Playground Upgrade
CONS GE 003 CONSTRUCTION GENERAL 388 0 06/04

042 HC073-094 CONDITION ASSESSMENT
DSGN CD 001 DESIGN COMPLETE DESIGN 25 0 06/05
CONS GE 002 CONSTRUCTION GENERAL 314 0 06/06

042 HC075-098 REHAB BOILERS,PIPING,REMOVE ASBESTOS DEVSCOPE 06/03 09/03
CONS GE 001 CONSTRUCTION GENERAL 300 0 06/04
CONS GE 002 CONSTRUCTION GENERAL 2,967 0 06/05

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 365
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

TOTALS FOR: HN HIGHER EDUCATION
AVAILABLE BALANCE AS OF: 07/31/03 $91,064,930.94 (CITY) $21,028,730.46 (NON-CITY)
CONTRACT LIABILITY: $4,179,279.75 (CITY) $2,091,645.15 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 22,150 * 47,943 * 18,843 * 10,760 * (C)* 68,607 * 55,100 * 21,807 * 11,777 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* 11,483 * 925 * 3,733 * 4,637 * (N)* 20,739 * 925 * 3,733 * 4,637 *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 68,607 * 68,607
FORCST (C) * * * * * * * * * * * * 68,407 * 68,407
ACTUAL (C) * 477 * * * * * * * * * * * * 477

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * 20,739 * 20,739
FORCST (N) * * * * * * * * * * * * 20,739 * 20,739
ACTUAL (N) * 16 * * * * * * * * * * * * 16____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 366
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HO-C003 FMS #: 819 C03 HOSPITALS, IMPROVEMENTS, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/03 $10,248,915.28 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,198,324.26 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $13,765,760.46 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 9,305 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * 3 * * * * * * * * * * 9,302 * 9,305
FORCST (C) * * 3 * * * * * * * * * * 9,302 * 9,305
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

819 HHC-CCEQP PURCHASE OF MEDICAL EQUIPMENT CORPORATE-WIDE/CC
EQFN 009 EQUIPMENT AND FURNITURE 3,105 0 06/04

819 01200102 KINGS COUNTY ASSISTED LIVING COMPLEX
CONS 004 CONSTRUCTION 1,250 0 06/04

819 11200008 BELLEVUE DAY CARE CENTER PLAYGROUND
CO#: A CONS 002 CONSTRUCTION 41 0 06/04
CO#: R3 CONS 002 CONSTRUCTION 3 0 08/03

819 11200102 BELLEVUE HOSPITAL CANCER CENTER RENOVATION
CONS 001 CONSTRUCTION 550 0 06/04

CO#: A EQFN 100 EQUIPMENT AND FURNITURE 31 0 06/04

819 13200004 HARLEM HOSPITAL ASTHMA CENTER RENOVATION
CONS GE 002 CONSTRUCTION GENERAL 445 0 06/04

819 26200102 CONEY ISLAND - HOSPITAL IMPROVEMENTS
CONS 001 CONSTRUCTION 1,000 0 06/04

819 27200241 CUMBERLAND: PURCHASE PORTABLE X-RAY MACHINE
EQFN 001 EQUIPMENT AND FURNITURE 60 0 06/04

819 34200140 QUEENS HOSPITAL - PURCHASE MEDICAL EQUIP FOR WOMENS CENTER
EQFN 002 EQUIPMENT AND FURNITURE 555 0 06/04

819 48200101 WOODHULL - INSTALLATION OF INTERIOR AND EXTERIOR SIGNAGE
CO#: B CONS 002 CONSTRUCTION 83 0 06/04

819 48200221 WOODHULL - TELECOMMUNICATION UPGRADE (PBX REPLACEMENT)
CO#: A EQFN 001 EQUIPMENT AND FURNITURE 182 0 06/04

819 75200101 Seaview Hospital Assisted Living
CONS 003 CONSTRUCTION 2,000 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 367
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HO-D003 FMS #: 819 D03 HOSPITALS, IMPROVEMENTS, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/03 $14,802,302.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $677,698.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 13,380 * 6,000 * 5,000 * * (C)* 14,802 * 6,000 * 5,000 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 14,802 * 14,802
FORCST (C) * * * * * * * * * * * * 14,802 * 14,802
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 75200404 Seaview Senior Housing - Met Council
CONS 001 CONSTRUCTION 5,750 0 06/04
CONS 002 CONSTRUCTION 5,000 0 06/05
CONS 003 CONSTRUCTION 5,000 0 06/06

819 01200102 KINGS COUNTY ASSISTED LIVING COMPLEX
CO#: A CONS 004 CONSTRUCTION 1,500 0 06/04
CO#: B CONS 004 CONSTRUCTION 1,000 0 06/05

819 02200435 ST. VINCENT'S HOSPITAL: PURCHASE 12 DEFIBRILLATORS
EQFN MD 001 EQUIPMENT AND FURNITURE MEDICAL EQUIPMENT 36 0 06/04

819 02200436 CARIBBEAN HOUSE: RENOVATION OF ADMIN & CLINICAL SPACE
CONS 100 CONSTRUCTION 200 0 06/04

819 02200437 CALLEN LORDE D&TC: PURCHASE IT NETWORK
EQFN 001 EQUIPMENT AND FURNITURE 100 0 06/04

819 11200102 BELLEVUE HOSPITAL CANCER CENTER RENOVATION
CONS 002 CONSTRUCTION 900 0 06/04

819 11200201 BELLEVUE/NYU SURGICAL UNIT
EQFN MD 200 EQUIPMENT AND FURNITURE MEDICAL EQUIPMENT 500 0 06/04

819 12200301 GOUVERNEUR: REHAB PEDIATRIC WELLNESS CENTER
CONS 100 CONSTRUCTION 50 0 06/04

819 12200302 GOUVERNEUR: RENOVATION OF OPHTHALMOLOGY SUITE
CONS 100 CONSTRUCTION 400 0 06/04
EQFN 200 EQUIPMENT AND FURNITURE 55 0 06/04

819 13199901 HARLEM: RENOVATE MANHATTANVILLE HOUSES DAY CARE CENTER
CONS 100 CONSTRUCTION 39 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 368
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

819 26200241 CONEY ISLAND: PURCHASE DIGITAL CARDIAC CATH LAB
CO#: A EQFN 002 EQUIPMENT AND FURNITURE 72 0 06/04

819 29200301 KCHC: RENOVATION/CONSOLIDATION OF WOMEN'S OPTIONS SERVICE
CONS 100 CONSTRUCTION 1,670 0 06/04
DSGN 200 DESIGN 200 0 06/04
CNSP 300 CONSTRUCTION SUPERVISION 100 0 06/04
EQFN 400 EQUIPMENT AND FURNITURE 530 0 06/04

819 33200440 ELMHURST: PURCHASE MOBILE MAMMOGRAPHY UNIT
EQFN 001 EQUIPMENT AND FURNITURE 550 0 06/04

819 33200470 ELMHURST: CONSTRUCT NEW MEDICAL BLDG. AT 77-01 BWAY
CONS 100 CONSTRUCTION 1,500 0 06/04

819 67200401 COLER: RENOVATE PATIENTS' / RESIDENTS' ATRIUM
CONS 100 CONSTRUCTION 250 0 06/04

819 75200403 SEA VIEW: RENOVATE MARINER'S HARBOR HOUSES CHC
CONS 100 CONSTRUCTION 400 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HO-M001 FMS #: 819 M01 HOSPITALS, IMPROVEMENTS, MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/03 $88,485.29 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $309,831.33 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,330,694.38 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 58 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * 58 * * * * * * * 58
FORCST (C) * * * * * * 58 * * * * * * * 58
ACTUAL (C) * 10-* * * * * * * * * * * * 10-

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

819 13200204 HARLEM: LABOR AND DELIVERY SUITE REHAB
CONS 100 CONSTRUCTION 58 0 12/03

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 369
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HO-M002 FMS #: 819 M02 PURCHASE OF EQUIPMENT HHC, MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/03 $324,989.48 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $70,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,898,904.52 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 325 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 325 * 325
FORCST (C) * * * * * * * * * * * * 325 * 325
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

819 18200240 RENAISSANCE: PURCHASE MOBILE DENTAL UNIT
EQFN 001 EQUIPMENT AND FURNITURE 325 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HO-Q003 FMS #: 819 Q03 QUEENS HOSPITAL MEDICAL EQUIPMENT
AVAILABLE BALANCE AS OF: 07/31/03 $1,117,000.50 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $764,625.50 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 500 * * * (C)* 1,117 * 500 * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * 117 * * * * * * * * * 1,000 * 1,117
FORCST (C) * * * 117 * * * * * * * * * 1,000 * 1,117
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

819 34200202 QHC: CONSTRUCT SOUND BARRIER FOR COOLING SYSTEM & COMPRESSOR
CONS 001 CONSTRUCTION 500 0 06/04

819 34200203 QHC: CONSTRUCT A LEAD-LINED BRACHYTHERAPY ROOM
CONS 100 CONSTRUCTION 425 0 06/04
EQFN 200 EQUIPMENT AND FURNITURE 75 0 06/04

819 34200241 QHC: PURCHASE THREE (3) ULTRASOUND UNITS
EQFN 001 EQUIPMENT AND FURNITURE 117 0 09/03



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 370
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

819 34200304 QHC: EXPANSION OF DIABETES CENTER
CONS 010 CONSTRUCTION 500 0 06/05

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HO-Q377 FMS #: 819 Q37 QUEENS HOSPITAL CENTER, MAJOR RECONSTRUCTION, QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $324,270.47 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $576,976.61 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $6,390,498.92 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 324 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 324 * 324
FORCST (C) * * * * * * * * * * * * 324 * 324
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

819 MAJOR/QHC QHC MAJOR RECONSTRUCTION
CONS DE 018 CONSTRUCTION DEMOLITION 324 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HO-X002 FMS #: 819 X02 PURCHASE OF EQUIPMENT FOR HHC, THE BRONX
AVAILABLE BALANCE AS OF: 07/31/03 $1,570,000.47 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $260,803.47 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,256,668.06 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 800 * * * * (C)* 1,570 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 1,570 * 1,570
FORCST (C) * * * * * * * * * * * * 1,570 * 1,570
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 371
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

819 20200240 BELVIS: PURCHASE MOBILE DENTAL UNIT
EQVH 100 EQUIPMENT - VEHICLES 160 0 06/04

819 21200202 REHABILITATION OF REHAB POOL
CONS 100 CONSTRUCTION 200 0 06/04

819 25200241 LINCOLN: REPLACE GAMA CAMERA
EQFN 100 EQUIPMENT AND FURNITURE 250 0 06/04

819 42200203 MORISSANIA: RENOVATION OF 2ND & 3RD FLOOR CLINICAL MODULES
CONS 100 CONSTRUCTION 200 0 06/04
CONS 110 CONSTRUCTION 300 0 06/04
EQFN 200 EQUIPMENT AND FURNITURE 300 0 06/04

819 42200240 MORRISANIA: PURCHASE MOBILE DENTAL UNIT
EQVH 100 EQUIPMENT - VEHICLES 160 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HO-214 FMS #: 819 303 HOSPITALS, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/03 $358,448,050.00 (CITY) $68,810.13 (NON-CITY)
CONTRACT LIABILITY: $38,082,777.55 (CITY) $.01 (NON-CITY)
ITD EXPENDITURES: $725,050,968.56 (CITY) $3,915,694.86 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 6,234 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * 212 * * * * * * * * * * 6,022 * 6,234
FORCST (C) * * 212 * * * * * * * * * * 6,022 * 6,234
ACTUAL (C) * 63 * * * * * * * * * * * * 63

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

819 HRCN111BD BELLEVUE DAY CARE CENTER
CONS 001 CONSTRUCTION 75 0 06/04

CO#: R3 CONS 001 CONSTRUCTION 212 0 08/03

819 01199601 DOH CLINIC CODE CORRECTIONS
CONS GE 006 CONSTRUCTION GENERAL 903 0 06/04

819 11200201 BELLEVUE/NYU SURGICAL UNIT
CONS GE 100 CONSTRUCTION GENERAL 292 0 06/04

819 11200204 BELLEVUE: CONSTRUCT A DECONTAMINATION CHAMBER
CONS 100 CONSTRUCTION 50 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 372
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

819 11200303 BELLEVUE: CREATE GROUND FLOOR CONNECTION
CONS 100 CONSTRUCTION 2,500 0 06/04

819 11200401 BELLEVUE: RENOV/CONSOLIDATION OF WOMEN'S OPTIONS SVCS
CONS 100 CONSTRUCTION 1,400 0 06/04

819 71199703 CORONA AVENUE DENTAL CLINIC RENOVATION
CONS GE 002 CONSTRUCTION GENERAL 14 0 06/04

819 71199706 EAST HARLEM DENTAL RENOVATION
CO#: A DSGN FD 002 DESIGN FINAL DESIGN 13 0 06/04
CO#: B CONS GE 003 CONSTRUCTION GENERAL 648 0 06/04

IFHH 005 HHC IFA 40 0 06/04

819 71200101 LOWER MANHATTAN DENTAL CLINIC RENOVATION
CO#: A CONS GE 001 CONSTRUCTION GENERAL 35 0 06/04

IFHH 020 HHC IFA 15 0 06/04

819 71200102 WILLIAMSBURG DENTAL CLINIC RENOVATION
CO#: A CONS GE 001 CONSTRUCTION GENERAL 37 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HO-377 FMS #: 819 327 MAJOR RECONSTRUCTION, NEW CONSTRUCTION, ALL BOROUGHS
AVAILABLE BALANCE AS OF: 07/31/03 $419,845,000.34 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,584,508.49 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $172,121,123.06 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 26,426 * 618 * * * (C)* 421,878 * 618 * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * *421,878 * 421,878
FORCST (C) * * * * * * * * * * * *421,878 * 421,878
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

819 BELLHC Bellevue Remodeling Project
CONS 002 CONSTRUCTION 2,105 0 06/04
CONS 003 CONSTRUCTION 5,000 0 06/04
CONS 004 CONSTRUCTION 1,502 0 06/04

CO#: A CONS 004 CONSTRUCTION 3,498 0 06/04
CONS GE 005 CONSTRUCTION GENERAL 15,000 0 06/04
CONS 006 CONSTRUCTION 11,480 0 06/04

CO#: A CONS 006 CONSTRUCTION 5,115 0 06/04
CONS HV 007 CONSTRUCTION HVAC 15,000 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 373
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS EL 008 CONSTRUCTION ELECTRICAL 14,000 0 06/04
CONS PL 009 CONSTRUCTION PLUMBING 10,000 0 06/04
CONS GE 010 CONSTRUCTION GENERAL 15,795 0 06/04
CONS HV 011 CONSTRUCTION HVAC 10,000 0 06/04
CONS EL 012 CONSTRUCTION ELECTRICAL 10,000 0 06/04
CONS PL 013 CONSTRUCTION PLUMBING 10,000 0 06/04

CO#: 1 CNSP SU 021 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 3,000 0 06/04
CO#: 1 SVCS 030 SERVICES 505 0 06/04

EQFN 040 EQUIPMENT AND FURNITURE 2,200 0 06/04
EQFN MD 041 EQUIPMENT AND FURNITURE MEDICAL EQUIPMENT 4,536 0 06/04

CO#: 1 EQFN MD 041 EQUIPMENT AND FURNITURE MEDICAL EQUIPMENT 6,849 0 06/04
CONS 042 CONSTRUCTION 11,700 0 06/04
CONS 043 CONSTRUCTION 4,300 0 06/04

819 DNALB OCME DNA Lab Construction
DSGN 001 DESIGN 3,410 0 06/04
CONS 002 CONSTRUCTION 1,100 0 06/04
EQFN 003 EQUIPMENT AND FURNITURE 14,000 0 06/04
CTGY 004 CONTINGENCY 55 0 06/04
EQFN 005 EQUIPMENT AND FURNITURE 21,000 0 06/04
SITE 006 SITE 650 0 06/04
CNSP 008 CONSTRUCTION SUPERVISION 731 0 06/04
SVCS 010 SERVICES 1,909 0 06/04
CONS 011 CONSTRUCTION 29,263 0 06/04

CO#: A SITE 012 SITE 281 0 06/04
OTHR 013 OTHER 129 0 06/04
CONS 014 CONSTRUCTION 1,464 0 06/04
DSGN FD 015 DESIGN FINAL DESIGN 6,364 0 06/04
CNSP 016 CONSTRUCTION SUPERVISION 3,215 0 06/04
SVCS 017 SERVICES 3,391 0 06/04
CONS 018 CONSTRUCTION 113,321 0 06/04
OTHR 019 OTHER 516 0 06/04
CONS 020 CONSTRUCTION 5,668 0 06/04
DSGN FD 021 DESIGN FINAL DESIGN 909 0 06/04
CNSP 022 CONSTRUCTION SUPERVISION 3,312 0 06/04
SVCS 023 SERVICES 1,235 0 06/04
CONS 024 CONSTRUCTION 20,978 0 06/04
OTHR 025 OTHER 257 0 06/04
CONS 026 CONSTRUCTION 1,049 0 06/04
DSGN FD 027 DESIGN FINAL DESIGN 682 0 06/04
CNSP 028 CONSTRUCTION SUPERVISION 2,484 0 06/04
SVCS 029 SERVICES 1,235 0 06/04
SVCS 030 SERVICES 618 0 12/04
CONS 031 CONSTRUCTION 8,000 0 06/04
CONS 032 CONSTRUCTION 179 0 06/04

819 MAJOR/QHC QHC MAJOR RECONSTRUCTION
CONS GE 022 CONSTRUCTION GENERAL 10,433 0 06/04

CO#: A EQFN MD 023 EQUIPMENT AND FURNITURE MEDICAL EQUIPMENT 3,128 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 374
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HO-390 FMS #: 819 333 PURCHASE OF EQUIPMENT HHC FUNDS.
AVAILABLE BALANCE AS OF: 07/31/03 $9,252,572.88 (CITY) $155.44 (NON-CITY)
CONTRACT LIABILITY: $3,548,361.43 (CITY) $85.00- (NON-CITY)
ITD EXPENDITURES: $305,814,167.49 (CITY) $41,496,141.56 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 3,100 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 3,100 * 3,100
FORCST (C) * * * * * * * * * * * * 3,100 * 3,100
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

819 11200440 BELLEVUE: PURCHASE MEDICAL EQUIPMENT
EQFN 001 EQUIPMENT AND FURNITURE 3,100 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HO-398 FMS #: 819 335 MAJOR RECONSTRUCTION OF KINGS COUNTY HOSPITAL CENTER, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $166,716,209.84 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $698,785.75 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $136,995,409.41 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 146,575 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 1,347 * * * * * * 3,617 * * * * *141,611 * 146,575
FORCST (C) * 1,347 * * * * * * 3,617 * * * * *141,611 * 146,575
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

819 KCH2 Kings County Phase 2 Redevelopment Plan
CO#: A DSGN 002 DESIGN 5,763 0 06/04
CO#: B DSGN 002 DESIGN 3,617 0 01/04

DSGN 004 DESIGN 1,347 0 07/03
DSGN 005 DESIGN 6,165 0 06/04
SVCS 007 SERVICES 631 0 06/04
CNSP SU 008 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 2,000 0 06/04

CO#: 1 CNSP SU 008 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 3,345 0 06/04
CNSP SU 009 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,200 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 375
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CNSP SU 010 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,500 0 06/04
CNSP SU 012 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 2,316 0 06/04
CNSP SU 013 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,050 0 06/04
CONS AS 014 CONSTRUCTION ASBESTOS REMOVAL 1,678 0 06/04
CONS DE 015 CONSTRUCTION DEMOLITION 414 0 06/04

CO#: 1 CONS GE 015 CONSTRUCTION GENERAL 10,090 0 06/04
CO#: 2 CONS GE 015 CONSTRUCTION GENERAL 8,318 0 06/04

CONS GE 016 CONSTRUCTION GENERAL 29,040 0 06/04
CONS GE 017 CONSTRUCTION GENERAL 1,500 0 06/04
CONS GE 018 CONSTRUCTION GENERAL 15,000 0 06/04
CONS GE 019 CONSTRUCTION GENERAL 318 0 06/04
CONS GE 020 CONSTRUCTION GENERAL 3,433 0 06/04
CONS 021 CONSTRUCTION 1,758 0 06/04
CONS 022 CONSTRUCTION 4,178 0 06/04
CONS HV 023 CONSTRUCTION HVAC 10,347 0 06/04
CONS EL 024 CONSTRUCTION ELECTRICAL 2,707 0 06/04
EQFN 025 EQUIPMENT AND FURNITURE 549 0 06/04
EQFN MD 026 EQUIPMENT AND FURNITURE MEDICAL EQUIPMENT 225 0 06/04
EQFN MD 027 EQUIPMENT AND FURNITURE MEDICAL EQUIPMENT 6,451 0 06/04
EQFN MD 028 EQUIPMENT AND FURNITURE MEDICAL EQUIPMENT 3,155 0 06/04
DSGN FD 029 DESIGN FINAL DESIGN 3,900 0 06/04
EQFN MD 030 EQUIPMENT AND FURNITURE MEDICAL EQUIPMENT 5,500 0 06/04
CONS GE 031 CONSTRUCTION GENERAL 4,657 0 06/04
CONS GE 032 CONSTRUCTION GENERAL 2,775 0 06/04

819 MAJOR/KCH KCHC:REDEVELOPMENT PLAN-PHASE ONE
SVCS 006 SERVICES 218 0 06/04

CO#: 21 CONS GE 020 CONSTRUCTION GENERAL 1,430 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HO-410 FMS #: 819 338 EMERGENCY MEDICAL SERVICES, EQUIPMENT
AVAILABLE BALANCE AS OF: 07/31/03 $61,013,131.97 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $10,182,343.86 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $31,187,195.17 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * 13,079 * (C)* 29,266 * 11,088 * 20,098 * 13,640 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 29,266 * 29,266
FORCST (C) * * * * * * * * * * * * 29,266 * 29,266
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

819 AMBULANCE AMBULANCE PURCHASES
EQFN 006 EQUIPMENT AND FURNITURE 18,572 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 376
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

EQFN 007 EQUIPMENT AND FURNITURE 10,694 0 06/04
EQFN 008 EQUIPMENT AND FURNITURE 11,088 0 06/05
EQFN 009 EQUIPMENT AND FURNITURE 20,098 0 06/06
EQFN 010 EQUIPMENT AND FURNITURE 13,640 0 06/07
EQFN 011 EQUIPMENT AND FURNITURE 13,315 0 06/08
EQFN 012 EQUIPMENT AND FURNITURE 13,315 0 06/09

819 HO410AMB2 AMBULANCE PURCHASES FOR OUTYEARS
EQFN 001 EQUIPMENT AND FURNITURE 13,648 0 06/10
EQFN 002 EQUIPMENT AND FURNITURE 13,989 0 06/11
EQFN 003 EQUIPMENT AND FURNITURE 14,394 0 06/12
EQFN 004 EQUIPMENT AND FURNITURE 14,841 0 06/13

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 377
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

TOTALS FOR: HO HEALTH & HOSPITALS CORP.
AVAILABLE BALANCE AS OF: 07/31/03 $1,106,372,624.28 (CITY) $750,865.86 (NON-CITY)
CONTRACT LIABILITY: $61,605,467.58 (CITY) $87.77- (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 40,605 * 7,118 * 5,000 * 13,079 * (C)* 634,554 * 18,206 * 25,098 * 13,640 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 1,347 * 215 * 117 * * * 58 * 3,617 * * * * *629,200 * 634,554
FORCST (C) * 1,347 * 215 * 117 * * * 58 * 3,617 * * * * *629,200 * 634,554
ACTUAL (C) * 53 * * * * * * * * * * * * 53

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 378
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HR-C002 FMS #: 096 C02 IMPROVEMENTS OF STRUCTURES FOR USE BY DEPT OF SOCIAL SERVICES, CITYWID
AVAILABLE BALANCE AS OF: 07/31/03 $5,978,678.55 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $431,150.90 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $7,032,162.28 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,544 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * 5 * 2 * * * * * * * * * 1,537 * 1,544
FORCST (C) * * 5 * 2 * * * * * * * * * 1,537 * 1,544
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HRCN100SD SKILLS DEVELOPMENT CENTER (HANNAC)
CONS 002 CONSTRUCTION 93 0 06/04

CO#: C6 CONS 002 CONSTRUCTION 1 0 08/03
CO#: C7 CONS 002 CONSTRUCTION 2 0 08/03
CO#: E1 CONS EL 002 CONSTRUCTION ELECTRICAL 2 0 08/03
CO#: E2 CONS EL 002 CONSTRUCTION ELECTRICAL 2 0 09/03

CTGY 004 CONTINGENCY 138 0 06/04

850 HRCN303ER ELMCOR REHABILITATION PROJECT CONSCOMP 08/03 05/04
CO#: BA CONS 001 CONSTRUCTION 300 0 06/04

IFSP 004 IFA CONSTRUCTION SUPERVIS 144 0 06/04
CTGY 005 CONTINGENCY 144 0 06/04
CONS 008 CONSTRUCTION 1,144 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HR-D002 FMS #: 096 D02 IMPROVEMENTS OF STRUCTURES FOR USE BY DSS AND NON-CITY ENTITIES
AVAILABLE BALANCE AS OF: 07/31/03 $5,142,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,628 * 3,250 * 2,000 * * (C)* 7,352 * 3,250 * 2,000 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 7,352 * 7,352
FORCST (C) * * * * * * * * * * * * 7,352 * 7,352
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 379
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

096 HRCNHSI HEART SHARE HUMAN SERVICE
EQFN 001 EQUIPMENT AND FURNITURE 35 0 06/04

096 HRCNMTI MULTI TALENT INC.
EQFN 001 EQUIPMENT AND FURNITURE 35 0 06/04

096 HRCN001DA Dominico American Society Computer Equipment
EQFN 001 EQUIPMENT AND FURNITURE 35 0 06/04

096 HRCN002 YOUTH CENTER OF CO-OP CITY
CONS GE 005 CONSTRUCTION GENERAL 890 0 06/04

096 HRCN004WS RENOVATIONS AT WEST SIDE CENTER FOR COMMUNITY LIFE
CONS 001 CONSTRUCTION 250 0 06/04

096 HRCN005LC Lesbian, Gay, Bisexual & Transgender Community Center
CONS 001 CONSTRUCTION 500 0 06/04

096 HRCN007 RENOVATION AND CONSTRUCTION OF AGUDATH ISRAEL SERVICE CENT
CONS 001 CONSTRUCTION 1,000 0 06/04
CONS 002 CONSTRUCTION 2,000 0 06/05
CONS 003 CONSTRUCTION 2,000 0 06/06

096 HRCN007CC Centro Civico Colombiano Computer Lab
CONS 001 CONSTRUCTION 50 0 06/04

096 HRCN008VC Vocational Training center for Coney Island JCC DEVSCOPE 06/03 08/03
CONS 001 CONSTRUCTION 2,500 0 06/04
CONS 002 CONSTRUCTION 1,250 0 06/05

096 HRCN111GM Gay Men's Health Crisis (GMHC)
CONS 001 CONSTRUCTION 660 0 06/04
EQFN 002 EQUIPMENT AND FURNITURE 288 0 06/04

096 HRCN669PD POVERTY DOCUMENTATION
EQFN 001 EQUIPMENT AND FURNITURE 55 0 06/04

801 HRCN125GS Office Reconstruction at Guardians of the Sick
CONS 002 CONSTRUCTION 300 0 06/04

801 HRCN222GL Kitchen Equipment Replacement
EQFN 002 EQUIPMENT AND FURNITURE 504 0 06/04

801 HRCN300GC Clubhouse Reconstruction
CONS 002 CONSTRUCTION 250 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 380
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HR-K001 FMS #: 096 K01 ACQUIS CON RECON & IMPROVE TO HRA FACILITIES, BKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $482,035.68 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $133,593.70 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $964,477.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 218 * * * * (C)* 557 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 557 * 557
FORCST (C) * * * * * * * * * * * * 557 * 557
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

096 HRKNEW2PR Project Reach Youth
CONS 002 CONSTRUCTION 140 0 06/04

806 HRKNEW1RB Ridgewood Bushwick Senior Citizens Council Improvements
CONS 002 CONSTRUCTION 262 0 06/04
CONS 003 CONSTRUCTION 150 0 06/04

850 HRK001NEW LOTS FOR TOTS AT PROSPECT PLACE
CO#: TS DSGN 003 DESIGN 5 0 06/04
CO#: BA CTGY 008 CONTINGENCY 13 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HR-M001 FMS #: 096 M01 IMPROVEMENTS OF STRUCTURES FOR USE BY D.O.S.S., MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/03 $150,002.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $163,298.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 150 * * * * (C)* 150 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 150 * 150
FORCST (C) * * * * * * * * * * * * 150 * 150
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 381
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

096 HRMNEW1SF SANCTUARY FOR FAMILIES INC
EQFN 001 EQUIPMENT AND FURNITURE 150 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HR-Q002 FMS #: 096 Q02 IMPROVEMENTS OF STRUCTURES FOR USE BY DEPT OF SOCIAL SERVICES, QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $1,166,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 228 * * * * (C)* 938 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 938 * 938
FORCST (C) * * * * * * * * * * * * 938 * 938
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HRCN303ER ELMCOR REHABILITATION PROJECT CONSCOMP 08/03 05/04
CONS 009 CONSTRUCTION 938 0 06/04
IFSP 010 IFA CONSTRUCTION SUPERVIS 94 0 06/04
CTGY 011 CONTINGENCY 94 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HR-X001 FMS #: 096 X01 IMPROVEMENTS, SITES & FACILITIES
AVAILABLE BALANCE AS OF: 07/31/03 $195,634.41 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $544,723.05 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,743,978.38 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 16 * * * * (C)* 195 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 195 * 195
FORCST (C) * * * * * * * * * * * * 195 * 195
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 382
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

096 HRXNEW1WC Woodycrest Center for Human Development Inc. - van purchase
EQVH 002 EQUIPMENT - VEHICLES 10 0 06/04

CO#: RO EQVH 002 EQUIPMENT - VEHICLES 25 0 06/04

096 HRXNEW3TF Teamwork Foundation Inc. - van purchase
EQVH 002 EQUIPMENT - VEHICLES 21 0 06/04

CO#: RO EQVH 002 EQUIPMENT - VEHICLES 49 0 06/04

096 HRX001VAH PURCHASE A VAN FOR ADULT HANDICAP ASSOCIATION OF CO-OP CITY
EQVH VN 002 EQUIPMENT - VEHICLES VANS 17 0 06/04

CO#: RO EQVH VN 002 EQUIPMENT - VEHICLES VANS 38 0 06/04

850 HRX001ESC EASTCHSTR SR CTR KTCHN/RAIN OFC RENO{BP}
CO#: BA CONS 016 CONSTRUCTION 35 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HR-25 FMS #: 096 203 IMPROVEMENTS OF STRUCTURES FOR USE BY DEPARTMENT OF SOCIAL SERVICES
AVAILABLE BALANCE AS OF: 07/31/03 $39,595,200.11 (CITY) $14,265,018.95 (NON-CITY)
CONTRACT LIABILITY: $18,173,502.53 (CITY) $1,178,888.23 (NON-CITY)
ITD EXPENDITURES: $227,930,467.51 (CITY) $23,030,098.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 8,000 * * * * (C)* 8,085 * 2,855 * 4,004 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* 3,468 * 264 * 2,242 * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * 759 * 1,127 * 2,654 * * 256 * * 546 * 520 * * * 2,223 * 8,085
FORCST (C) * * 759 * 1,127 * 2,843 * * 256 * * 357 * 520 * * * 2,223 * 8,085
ACTUAL (C) * 26 * * * * * * * * * * * * 26

* * * * * * * * * * * * *
PLAN (N) * * 491 * 722 * 470 * * 171 * * 364 * 347 * * * 903 * 3,468
FORCST (N) * * 491 * 722 * 596 * * 171 * * 238 * 347 * * * 903 * 3,468
ACTUAL (N) * 16 * * * * * * * * * * * * 16____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

096 HR25AV11 INITIAL OUTFITTING 260 11 AVE FURNITURE, 4TH FLOOR
EQFN FF 001 EQUIPMENT AND FURNITURE OFFICE FURNITURE 360 240 06/04

096 HR25BAYY HRA OFFICES INITIAL OUTFITTING, 215 BAY ST, STATEN iSLAND
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 202 135 12/03

096 HR25DFMP 400 8TH AVE. INITIAL OUTFITTING. HASA/FIA/MAP (PSA)
EQFN MF 001 EQUIPMENT AND FURNITURE MODULAR FURNITURE 315 210 10/03
EQFN MF 003 EQUIPMENT AND FURNITURE MODULAR FURNITURE 189 126 07/05
EQFN MF 004 EQUIPMENT AND FURNITURE MODULAR FURNITURE 189 126 02/04

096 HR25ENYCW RENOVATIONS AT 109 E 16TH ST., OFFICE OF EMPLOYMENT SERVICES DEVSCOPE 05/00 08/00
CONS GE 009 CONSTRUCTION GENERAL 1,950 0 10/03
EQFN FF 011 EQUIPMENT AND FURNITURE OFFICE FURNITURE 383 256 10/03
CONS GE 013 CONSTRUCTION GENERAL 839 0 07/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 383
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS GE 015 CONSTRUCTION GENERAL 461 0 07/04
EQFN FF 016 EQUIPMENT AND FURNITURE OFFICE FURNITURE 180 120 07/04

096 HR25FLBU 94 FLATBUSH AVE., BK., INITIAL OUTFITING
CO#: RO EQFN FF 004 EQUIPMENT AND FURNITURE OFFICE FURNITURE 1 1 06/04

096 HR25FRBE ROCKAWAY JOB/LTS CENTER MOD FURN, 219 BEACH 59TH ST., QN
EQFN MF 004 EQUIPMENT AND FURNITURE MODULAR FURNITURE 855 570 07/05

096 HR25LIVI 210 LIVINGSTON ST., BK, LTS TRAINING SITE INITIAL OUTFITTING
CO#: RO EQFN FF 007 EQUIPMENT AND FURNITURE OFFICE FURNITURE 84 56 08/03

EQFN FF 008 EQUIPMENT AND FURNITURE OFFICE FURNITURE 216 144 07/05

096 HR25LTS10 FORDHAM JOB/LTS CENTER MOD FURN, 2551 BAINBRIDGE AVE,BX
EQFN FF 001 EQUIPMENT AND FURNITURE OFFICE FURNITURE 357 238 02/04

096 HR25LTS14 DYCKMAN LTS FURNITURE, 4660 BROADWAY
EQFN MF 001 EQUIPMENT AND FURNITURE MODULAR FURNITURE 420 280 08/03

096 HR25LTS16 JAMAICA LTS CENTER FURNITURE, 90-75 SUTPHIN BLVD., QUEENS
EQFN MF 003 EQUIPMENT AND FURNITURE MODULAR FURNITURE 480 320 07/05

096 HR25LTS17 QUEENS CENTER LTS MODULAR FURNITURE, 32-14/32-20 NORTHERN BL
EQFN FF 003 EQUIPMENT AND FURNITURE OFFICE FURNITURE 70 47 08/03

096 HR25LTS18 GREENWOOD LTS MODULAR FURNITURE, 88 THIRD AVE., BK
CO#: RO EQFN MF 003 EQUIPMENT AND FURNITURE MODULAR FURNITURE 18 12 12/03

096 HR25LTS19 LINDEN LTS MODULAR FURNITURE, 210 LIVINGSTON ST.
EQFN MF 006 EQUIPMENT AND FURNITURE MODULAR FURNITURE 195 130 07/05
EQFN MF 007 EQUIPMENT AND FURNITURE MODULAR FURNITURE 69 50 09/03

096 HR25LTS24 RIVERVIEW CENTER LTS FURN, 1951 PARK AV
EQFN FF 002 EQUIPMENT AND FURNITURE OFFICE FURNITURE 36 24 12/03

096 HR25LTS26 FAMILY SERVICE CALL CTR NO. 17 JOB CTR, 33-28 NORTHERN BLVD
EQFN MF 003 EQUIPMENT AND FURNITURE MODULAR FURNITURE 520 347 03/04

096 HR25LTS28 ST. NICHOLAS CENTER/2ND FLOOR DASIS OUTFITTING
EQFN FF 002 EQUIPMENT AND FURNITURE OFFICE FURNITURE 60 40 07/05

096 HR25LTS6 CROTONA JOB/LTS CENTER MODULAR FURNITURE, 555 E. TREMONT AVE
EQFN FF 006 EQUIPMENT AND FURNITURE OFFICE FURNITURE 19 13 08/03

096 HR25LTS7 RICHMOND JOB/LTS CENTER MODULAR FURNITURE, 201 BAY ST., SI
EQFN FF 006 EQUIPMENT AND FURNITURE OFFICE FURNITURE 5 3 08/03

096 HR25MAP MAP PROGRAMS INITIAL OUTFITTING, 330 WEST 34TH ST.
EQFN FF 003 EQUIPMENT AND FURNITURE OFFICE FURNITURE 6 5 08/03
EQFN FF 004 EQUIPMENT AND FURNITURE OFFICE FURNITURE 1,152 768 07/05

096 HR25MAPB 233 SCHERMERHORN ST CTR INITIAL OUTFITTING
EQFN FF 002 EQUIPMENT AND FURNITURE OFFICE FURNITURE 866 578 09/03



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 384
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

096 HR25METRF MIS AT METROTECH MODULAR FURNITURE, 9 METROTECH, BK
EQFN MF 002 EQUIPMENT AND FURNITURE MODULAR FURNITURE 170 94 09/03

096 HR25OPMM OPMM MODULAR FURNITURE, 2 WASHINGTON ST.
EQFN MF 004 EQUIPMENT AND FURNITURE MODULAR FURNITURE 6 4 10/03

096 HR25ROAC ROOSEVELT EE CENTER A/C REHAB (RIVERVIEW JOB CENTER) DEVSCOPE 05/03 07/03
CONS HV 001 CONSTRUCTION HVAC 1,159 0 07/04
CONS EL 002 CONSTRUCTION ELECTRICAL 641 0 07/05

096 HR25SGCC SGC LTS/JOB CENTER ROLL-OUT FOR FURNITURE AND EQUIPMENT
EQFN FF 004 EQUIPMENT AND FURNITURE OFFICE FURNITURE 131 87 08/03
EQFN FF 005 EQUIPMENT AND FURNITURE OFFICE FURNITURE 216 144 07/04
EQFN FF 006 EQUIPMENT AND FURNITURE OFFICE FURNITURE 216 144 07/05

850 HR25BRNW BROWNSVILLE MSC WINDOW REPLACEMENT
CTGY 003 CONTINGENCY 26 0 06/04

850 HR25CRFS CROSSROADS DIAGONSTIC CENTER CONGREGATE FACILITY
CTGY 006 CONTINGENCY 850 0 06/04

850 HR25DC10 LAVAUGHN ROBERT MOORE DCC, 333 HINSDALE ST, BROOKLYN
IFSP 003 IFA CONSTRUCTION SUPERVIS 152 0 06/04

850 HR25EHFA EAST HARLEM MSC C OF O IMPROVEMENTS
CO#: BA CONS EL 012 CONSTRUCTION ELECTRICAL 38 0 06/04

850 HR25HPMM HUNTS POINT MSC MASONRY RESTORATION AND ROOF REPLACEMENT
CTGY 003 CONTINGENCY 382 0 06/04
CTGY 006 CONTINGENCY 250 0 06/04

CO#: BA CONS 007 CONSTRUCTION 32 0 06/04
CO#: R6 CONS 007 CONSTRUCTION 21 0 08/03
CO#: R7 CONS 007 CONSTRUCTION 3 0 08/03
CO#: R8 CONS 007 CONSTRUCTION 9 0 09/03
CO#: R9 CONS 007 CONSTRUCTION 13 0 09/03
CO#: GE CTGY 008 CONTINGENCY 150 0 06/04

850 HR25JOBS JOB CENTERS
CTGY 024 CONTINGENCY 169 0 06/04

850 HR25LTS JOB/POS CENTERS PROJSTRT 09/97 09/97
CTGY 006 CONTINGENCY 620 0 06/04
CTGY 021 CONTINGENCY 800 0 06/04

CO#: BA EQFN 029 EQUIPMENT AND FURNITURE 992 662 06/04
CO#: BA CONS GE 030 CONSTRUCTION GENERAL 296 0 06/04

CONS GE 031 CONSTRUCTION GENERAL 504 0 06/04

850 HR25UPS UNINTERRUPTIBLE POWER SUPPLY
CTGY 018 CONTINGENCY 88 0 06/04
IFSP 019 IFA CONSTRUCTION SUPERVIS 124 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 385
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HR-109 FMS #: 096 220 PURCHASE OF EQUIPMENT FOR USE BY HUMAN RESOURCES
AVAILABLE BALANCE AS OF: 07/31/03 $253,801.10 (CITY) $994,259.74 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,388,995.90 (CITY) $1,716,093.26 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 66 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * 44 * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

096 HR109RCT REPLACEMENT OF TRUCKS,PASSENGER VANS & BUSES
EQVH TK 012 EQUIPMENT - VEHICLES TRUCKS 66 44 06/06

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HR-110 FMS #: 096 221 PRIVATE BRANCH EXCHANGE
AVAILABLE BALANCE AS OF: 07/31/03 $8,282,000.22 (CITY) $6,738,679.81 (NON-CITY)
CONTRACT LIABILITY: $524,690.95 (CITY) $341,778.16 (NON-CITY)
ITD EXPENDITURES: $11,645,834.49 (CITY) $15,166,883.91 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 7,813 * 2,705 * 3,226 * 273 * (C)* 2,306 * 2,705 * 4,059 * 273 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* 5,114 * 1,804 * 2,150 * 182 * (N)* 1,538 * 1,804 * 2,706 * 182 *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * 2,306 * * * * * * 2,306
FORCST (C) * * * * * * * 2,306 * * * * * * 2,306
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * 1,538 * * * * * * 1,538
FORCST (N) * * * * * * * 1,538 * * * * * * 1,538
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

096 HR110NWEQ NETWORK HARDWARE EQUIPMENT
EQFN CQ 001 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 1,606 1,071 07/04

096 HR110WAN WIDE AREA NETWORK
EQFN CQ 005 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 4,059 2,706 06/06
EQFN CQ 015 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 1,099 733 06/05

CO#: TP EQFN CQ 016 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 273 182 06/07
EQFN CQ 032 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 2,306 1,538 01/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 386
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HR-115 FMS #: 096 201 CONGREGATE FACILITIES FOR HOMELESS FAMILIES
AVAILABLE BALANCE AS OF: 07/31/03 $29,251,234.60 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,093,538.71 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $180,565,296.14 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 447 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * 447 * * * * * * * * * * 447
FORCST (C) * * * 447 * * * * * * * * * * 447
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

096 HR115JAMA ACQUISITION OF JAMAICA ARMS HOTEL
SITE 001 SITE 447 0 09/03

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HR-120 FMS #: 096 224 COMPUTER EQUIPMENT
AVAILABLE BALANCE AS OF: 07/31/03 $25,727,949.00 (CITY) $44,811,472.13 (NON-CITY)
CONTRACT LIABILITY: $11,598,892.18 (CITY) $8,095,397.06 (NON-CITY)
ITD EXPENDITURES: $58,366,402.32 (CITY) $56,999,607.07 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 5,000 * * * 3,727 * (C)* 9,675 * 2,774 * 7,949 * 8,432 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* 8,332 * 1,753 * 5,299 * 5,622 * (N)* 7,297 * 1,850 * 5,299 * 5,622 *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * 2,010 * * 6,625 * * * * * * 1,040 * 9,675
FORCST (C) * * * * 2,010 * * 6,625 * * * * * * 1,040 * 9,675
ACTUAL (C) * 1,566 * * * * * * * * * * * * 1,566

* * * * * * * * * * * * *
PLAN (N) * * * * 1,339 * * 4,417 * * * * * * 1,541 * 7,297
FORCST (N) * * * * 1,339 * * 4,417 * * * * * * 793 * 6,549
ACTUAL (N) * 1,044 * * * * * * * * * * * * 1,044____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

096 HR120DBSE ORACLE & IBM INFORMIX DATABASE SOFTWARE
EQFN ED 003 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 3,299 2,199 07/05
EQFN ED 004 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 2,995 1,997 07/06

096 HR120DWRH DATA WAREHOUSE
EQFN ED 006 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 2,561 1,707 07/06

096 HR120HALO HALO REDESIGN
EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 145 97 07/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 387
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________
CO#: RO EQFN ED 009 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 898 598 10/03

EQFN ED 019 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 900 600 10/03

096 HR120IMAG AGENCY IMAGING PROJECTS
EQFN ED 004 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 631 421 07/06

096 HR120IVRS INTERACTIVE VOICE RESPONSE SYSTEM
EQFN ED 006 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 960 640 12/03

096 HR120METC MIS MOVE TO METROTECH - COMPUTER EQUIPMENT
EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 5,431 3,621 12/03
EQFN ED 003 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 212 141 10/03

096 HR120OCCI OCSE COMPUTER IMAGING
EQFN ED 003 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 258 69 12/08
EQFN 007 EQUIPMENT AND FURNITURE 181 48 06/09
EQFN 008 EQUIPMENT AND FURNITURE 49 13 06/10

096 HR120OCSC OCSE CENTRAL OFFICE SYSTEM
CO#: ZZ EQFN 003 EQUIPMENT AND FURNITURE 35- 9- 06/10

EQFN ED 003 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 35 9 07/09

096 HR120PLO2 PAPERLESS OFFICE SYSTEM
EQFN ED 018 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1,040 694 06/04
EQFN ED 020 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 2,629 1,753 06/05

CO#: R0 EQFN ED 022 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 234 156 12/03
EQFN ED 023 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 4,650 3,100 06/06
EQFN ED 024 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1,654 1,103 06/07

096 HR120SILO SILOS
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 591 394 07/06

096 HR120TIME AUTOMATED TIMEKEEPING
EQFN ED 012 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 500 334 07/07

111 HRA2PRNT HRA Replacement of Mainframe Attached Printers
EQFN ED 005 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 0 55 06/04

111 HRA3IMAGE HRA Imaging Project for Paperless Office System
EQFN 004 EQUIPMENT AND FURNITURE 0 748 06/04

111 HRA3PTM HRA Print to Mail Application and Mailing System
EQFN 002 EQUIPMENT AND FURNITURE 0 44 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 388
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

TOTALS FOR: HR HUMAN RESOURCES
AVAILABLE BALANCE AS OF: 07/31/03 $166,088,135.87 (CITY) $83,535,470.91 (NON-CITY)
CONTRACT LIABILITY: $33,003,749.52 (CITY) $9,627,246.46 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 23,053 * 5,955 * 5,226 * 4,000 * (C)* 31,249 * 11,584 * 18,078 * 8,705 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* 13,445 * 3,557 * 7,449 * 5,804 * (N)* 12,303 * 3,918 * 10,291 * 5,804 *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * 764 * 1,576 * 4,664 * * 6,881 * 2,306 * 546 * 520 * * * 13,992 * 31,249
FORCST (C) * * 764 * 1,576 * 4,853 * * 6,881 * 2,306 * 357 * 520 * * * 13,992 * 31,249
ACTUAL (C) * 1,592 * * * * * * * * * * * * 1,592

* * * * * * * * * * * * *
PLAN (N) * * 491 * 722 * 1,809 * * 4,588 * 1,538 * 364 * 347 * * * 2,444 * 12,303
FORCST (N) * * 491 * 722 * 1,935 * * 4,588 * 1,538 * 238 * 347 * * * 1,696 * 11,555
ACTUAL (N) * 1,060 * * * * * * * * * * * * 1,060____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 389
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-C004 FMS #: 841 C04 HIGHWAY REPAVING, THE BRONX
AVAILABLE BALANCE AS OF: 07/31/03 $1,010,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 160 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 160 * 160
FORCST (C) * * * * * * * * * * * * 160 * 160
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWX698W SOUTHERN BLVD: 174TH STREET TO WESTCHESTER AVENUE (X755 67)
DSGN PD 010 DESIGN PRELIMINARY DESIGN 160 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-C028 FMS #: 841 C41 RECON INTERSECTION OF VICTORY BLVD/TRAVIS AV., STATEN ISLAND
AVAILABLE BALANCE AS OF: 07/31/03 $459,545.05 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $17,779.59 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $97,675.36 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 328 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWRC028 INTERSECTION VICTORY BLVD & TRAVIS AVE
CONS RD 004 CONSTRUCTION ROADWAYS 328 0 06/06

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 390
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-C054 FMS #: 841 C70 RECONSTRUCTION OF VARIOUS INTERSECTIONS ALONG HYLAN BLVD, STATEN ISLAN
AVAILABLE BALANCE AS OF: 07/31/03 $300,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 250 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 250 * 250
FORCST (C) * * * * * * * * * * * * 250 * 250
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWRC054 HYLAN BLVD AT ARMSTRONG/FIELDWAY/CLEVELAND/CHESTERSON
DSGN FD 001 DESIGN FINAL DESIGN 250 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-C056 FMS #: 841 C72 RECONSTRUCTION OF RALPH AVE FROM EASTERN PKWY TO ENY AVE, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $250,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 250 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 250 * 250
FORCST (C) * * * * * * * * * * * * 250 * 250
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWKC056 RALPH AVENUE RECONSTRUCTION
CONS RD 001 CONSTRUCTION ROADWAYS 250 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 391
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-C061 FMS #: 841 C80 CONSTRUCTION & RECONSTRUCTION OF HIGHWAYS, ETC., BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $2,025,500.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $241,708.20 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $282,791.80 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,200 * * * * (C)* 2,025 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 2,025 * 2,025
FORCST (C) * * * * * * * * * * * * 2,025 * 2,025
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PENNSYLAV Pennsylvania Avenue PDI
DSGN PD 003 DESIGN PRELIMINARY DESIGN 2,025 0 06/04

846 HWKC1011 4TH AVENUE MEDIAN PLANTERS BG-202M
CONS RD 004 CONSTRUCTION ROADWAYS 150 0 06/08
CONS RD 005 CONSTRUCTION ROADWAYS 580 0 06/08

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-C062 FMS #: 841 C81 CONSTRUCTION & RECONSTRUCTION OF HIGHWAYS, ETC., MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/03 $1,381,814.60 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $167,034.20 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $647,896.81 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 114 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * 14 * * * * * * * * * * 100 * 114
FORCST (C) * * 14 * * * * * * * * * * 100 * 114
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWKP170 BOYLAND PEDESTRIAN PLAZA/AMPHITHEATER, EASTERN PARKWAY
DSGN FD 003 DESIGN FINAL DESIGN 100 0 06/04

850 HWX664 RECONSTR OF MARBLE HILL AVE FROM W 225TH TO W 228TH & RET W
CO#: C CONS RD 009 CONSTRUCTION ROADWAYS 14 0 08/03

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 392
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-C063 FMS #: 841 C82 CONSTRUCTION & RECONSTRUCTION OF HIGHWAYS, ETC., QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $1,429,258.41 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $510,718.23 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,236,835.47 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 60 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 60 * 60
FORCST (C) * * * * * * * * * * * * 60 * 60
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWQP179 RECONSTRUCTION OF BULKHEADS IN OLD HOWARD BEACH DEVSCOPE 05/03 08/03
CONS RD 006 CONSTRUCTION ROADWAYS 60 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-C064 FMS #: 841 C83 CONSTRUCTION & RECONSTRUCTION OF HIGHWAYS, ETC., THE BRONX
AVAILABLE BALANCE AS OF: 07/31/03 $1,100,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 500 * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWX969A RECON OF HAVEMEYER AVE DEVSCOPE 07/01 09/01
CONS RD 012 CONSTRUCTION ROADWAYS 500 0 06/05

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 393
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-C101 FMS #: 841 C95 CONSTRUCTION, RECONSTRUCTION, RESURFACING STREETS, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $2,525,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $47,192.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,808.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 620 * * 100 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 620 * 620
FORCST (C) * * * * * * * * * * * * 620 * 620
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 HWC-101E Emmons Avenue Street Furniture
CONS 002 CONSTRUCTION 450 0 06/04

846 HWKC1011 4TH AVENUE MEDIAN PLANTERS BG-202M
CONS RD 002 CONSTRUCTION ROADWAYS 1,000 0 06/08
DSGN 003 DESIGN 100 0 06/08

846 P-2CTREE3 TREE PLANTING - BKLYN BG-103M
CONS GE 210 CONSTRUCTION GENERAL 170 0 06/04

850 HWK973 RECONSTRUCTION OF FULTON STREET
CONS RD 015 CONSTRUCTION ROADWAYS 100 0 06/06

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-C102 FMS #: 841 C96 CONSTRUCT, RECONSTRUCT, RESURFACE STREETS & STREETSCAPE, MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/03 $606,509.50 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $41,081.73 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,064,408.19 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 332 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 332 * 332
FORCST (C) * * * * * * * * * * * * 332 * 332
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 394
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 HWMC1025 Madison Avenue Newspaper Boxes
EQFN 002 EQUIPMENT AND FURNITURE 332 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-C103 FMS #: 841 C97 CONSTRUCTION, RECONSTRUCTION, RESURFACING STREETS, QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $2,965,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 100 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWCURB02 CURB RECONSTRUCTION CITY-WIDE
CONS WA 002 CONSTRUCTION SIDEWALKS 100 0 06/06

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-C200 FMS #: 841 C12 SIDEWALK AND CURB CONSTRUCTION, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/03 $2,249,226.90 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $319,353.81 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $924,319.30 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 181 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 181 * 181
FORCST (C) * * * * * * * * * * * * 181 * 181
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 395
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-3CTREE3 TREE PLANTING & GUARDS - MANHATTAN MG-503M
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 8 0 06/04
CONS GE 210 CONSTRUCTION GENERAL 19 0 06/04
CTGY GE 300 CONTINGENCY GENERAL 8 0 06/04

850 HWQP180 RECON RETAINING WALL 72ND ST BET WOODSIDE & 41ST AVE DEVSCOPE 05/03 08/03
CONS WK 005 CONSTRUCTION CONTRACT SIDEWALKS 145 0 06/04
CONS WK 006 CONSTRUCTION CONTRACT SIDEWALKS 17 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-C211 FMS #: 841 C09 RECONSTRUCTION OF STEP STREETS
AVAILABLE BALANCE AS OF: 07/31/03 $791,833.58 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $214,307.18 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $765,156.79 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 35 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWXSC214 167TH ST. STEPSTREET AND HANDRAIL REPLACEMENT
DSGN 001 DESIGN 35 0 06/06

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 396
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-C996 FMS #: 841 C99 RECON OF INTERSECTION AT RICHMOND ROAD AND ROCKLAND AVE., STATEN ISLAN
AVAILABLE BALANCE AS OF: 07/31/03 $430,479.61 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $6,082.15 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $112,438.24 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 391 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HW996RICH RECON OF 2 INTERSECTION AT RICHMOND RD AND ROCKLAND AVE
CONS 005 CONSTRUCTION 391 0 06/06

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-D102 FMS #: 841 D96 CONSTRUCT, RECONSTRUCT, RESURFACE STREETS & STREETSCAPE, MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/03 $200,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 200 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWD102-01 MALCOM SHABAZZ PLAZA: PUBLIC ART
CONS LG 001 CONSTRUCTION STREET LIGHTING SYSTEMS 200 0 06/06

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 397
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-D103 FMS #: 841 D97 CONSTRUCTION, RECONSTRUCTION, RESURFACING STREETS, QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $320,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 200 * * * * (C)* 320 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 320 * 320
FORCST (C) * * * * * * * * * * * * 320 * 320
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWD103-01 41ST AVENUE RECONSTRUCTION
CONS LG 001 CONSTRUCTION STREET LIGHTING SYSTEMS 120 0 06/04

841 HWQD103-2 RECONSTRUCT CENTER MEDIAN ON UNION TPKE, QUEENS
CONS RD 001 CONSTRUCTION ROADWAYS 200 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-D104 FMS #: 841 DD8 CONSTRUCTION, RECONSTRUCTION AND RESURFACING OF STREETS, STATEN ISLAND
AVAILABLE BALANCE AS OF: 07/31/03 $200,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 200 * * * * (C)* 200 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 200 * 200
FORCST (C) * * * * * * * * * * * * 200 * 200
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWXD104 HENRY HUDSON PWAY S/R FENCE FROM 239TH TO 254TH STS, THE BRO
CONS RD 001 CONSTRUCTION ROADWAYS 200 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 398
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-D200 FMS #: 841 D12 SIDEWALK AND CURB CONSTRUCTION, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/03 $430,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 430 * * * * (C)* 430 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 430 * 430
FORCST (C) * * * * * * * * * * * * 430 * 430
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWMD200 MARBLE HILL HOUSES SIDEWALKS, MANHATTAN
CONS WK 001 CONSTRUCTION CONTRACT SIDEWALKS 180 0 06/04

841 HWMD200A SIDEWALKS RECONSTRUCTION ON WEST 97TH STREET, MANHATTAN
CONS WK 001 CONSTRUCTION CONTRACT SIDEWALKS 150 0 06/04

841 HWMD200B SIDEWALK RECONSTRUCTION ON WEST 100TH STREET, MANHATTAN
CONS WK 001 CONSTRUCTION CONTRACT SIDEWALKS 100 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-D203 FMS #: 841 D20 REHABILITATION OF BOSTON ROAD, ETC.
AVAILABLE BALANCE AS OF: 07/31/03 $75,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 75 * * * * (C)* 75 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 75 * 75
FORCST (C) * * * * * * * * * * * * 75 * 75
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWXD203 BRONX ZOOWAY STREETSCAPE PROJECT PHASE-II, THE BRONX
CONS RD 001 CONSTRUCTION ROADWAYS 75 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 399
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-D732 FMS #: 841 D31 FIFTH AVENUE, RECONSTRUCTION, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $100,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 100 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWD732-01 5TH AVENUE IMPROVEMENTS
CONS LG 001 CONSTRUCTION STREET LIGHTING SYSTEMS 100 0 06/06

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-M002 FMS #: 841 M02 RESURFACING OF STREETS, MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/03 $1,981,389.55 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $276,828.45 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,332 * 1,533 * 100 * * (C)* 1,981 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 649 * * * * * * * * * * * 1,332 * 1,981
FORCST (C) * 649 * * * * * * * * * * * 1,332 * 1,981
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWMM006 CONSTRUCT NEW HARRIET TUBMAN MEMORIAL TRIANGLE
CONS RD 001 CONSTRUCTION ROADWAYS 1,332 0 06/04

850 HWM1667W FREDERICK DOUGLASS CIRCLE AND MANHATTAN AVE DEVSCOPE 05/03 08/03
DSGN TD 012 DESIGN TOTAL DESIGN 649 0 07/03

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 400
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-Q001 FMS #: 841 Q01 CON & RECON OF HWYS & STS, QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $249,883.71 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $586,720.68 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,977,744.17 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 250 * * 250 * * (C)* 250 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 250 * 250
FORCST (C) * * * * * * * * * * * * 250 * 250
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWQ0014 WOODHAVEN BLVD SAFETY IMPROVEMENTS
CONS 001 CONSTRUCTION 250 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-Q248 FMS #: 841 Q48 PAVE JAMAICA AREA
AVAILABLE BALANCE AS OF: 07/31/03 $300,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 166 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 166 * 166
FORCST (C) * * * * * * * * * * * * 166 * 166
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWQ248D JAMAICA AREA, QUEENS DEVSCOPE 05/03 08/03
DSGN TD 009 DESIGN TOTAL DESIGN 166 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 401
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-R005 FMS #: 841 R05 GRADE, REGULATE AND PAVE VARIOUS STREETS, STATEN ISLAND
AVAILABLE BALANCE AS OF: 07/31/03 $278,309.69 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,506,040.86 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,376,725.61 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * 1,334 * * (C)* 300 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 300 * 300
FORCST (C) * * * * * * * * * * * * 300 * 300
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWR005B TODT HILL ROAD CURVE REHAB,
DSGN PS 001 DESIGN STUDY (PRE-PRELIMINARY DE 300 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-R986 FMS #: 841 R98 CONSTRUCTION AND RECONSTRUCTION OF FOREST HILL ROAD, STATEN ISLAND
AVAILABLE BALANCE AS OF: 07/31/03 $757,234.77 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $198,927.23 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 400 * * * (C)* * 300 * 400 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWR986B IMPROVE 2 FOREST HILL ROAD INTERSECTION DEVSCOPE 05/03 08/03
CONS RD 005 CONSTRUCTION ROADWAYS 300 0 06/05

850 HWR986C CONSTRUCTION AND RECONSTRUCTION OF FOREST HILL ROAD DEVSCOPE 05/03 08/03
CONS RD 014 CONSTRUCTION ROADWAYS 400 0 06/06

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 402
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-R988 FMS #: 841 R95 HAZARD ELIMINATION PROGRAM, STATEN ISLAND
AVAILABLE BALANCE AS OF: 07/31/03 $304,425.20 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $19,255.53 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $422,246.50 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * 700 * * (C)* * 281 * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWC988M1 AMBOY RD & ANADALE AVE
CONS RD 004 CONSTRUCTION ROADWAYS 281 0 06/05

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-X001 FMS #: 841 X01 HIGHWAY REPAVING, BRONX
AVAILABLE BALANCE AS OF: 07/31/03 $300,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 300 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 300 * 300
FORCST (C) * * * * * * * * * * * * 300 * 300
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWXP136 RECONSTR GRAND CONCOURSE----- LOU GEHRIG PLAZA
DSGN FD 001 DESIGN FINAL DESIGN 300 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 403
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-1K FMS #: 841 301 CONSTRUCTION & RECONSTRUCTION OF HIGHWAYS, ETC., BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $14,481,959.65 (CITY) $7,430,023.17 (NON-CITY)
CONTRACT LIABILITY: $4,386,672.52 (CITY) $43,340.20 (NON-CITY)
ITD EXPENDITURES: $94,550,253.96 (CITY) $767,100.05 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 3,272 * 7,985 * * (C)* 12,302 * 48 * 7,985 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* 1,868 * * * * (N)* 4,700 * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 40 * * 295 * 5,479 * * * * * * * * 6,488 * 12,302
FORCST (C) * 40 * * 295 * 2,560 * * * * * * * * 6,197 * 9,092
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * 4,700 * 4,700
FORCST (N) * * * * * * * * * * * * 4,700 * 4,700
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 HWKPDUMBO Street Rehab - DUMBO (Fulton Landing) DEVSCOPE 05/01 08/01
CONS RD 005 CONSTRUCTION ROADWAYS 861 0 06/04

801 PENNSYLAV Pennsylvania Avenue PDI
CONS RD 005 CONSTRUCTION ROADWAYS 450 0 06/04

841 HWCRWALL RETAINING WALL REHABILITATION, CITYWIDE
DSGN 002 DESIGN 20 0 06/04
CONS 007 CONSTRUCTION 200 0 06/04

841 HWKP146 BEDFORD AVE
IFOT SW 004 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 95 0 06/08
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 95 0 06/11
CONS RD 008 CONSTRUCTION ROADWAYS 949 0 06/11
DSGN PD 012 DESIGN PRELIMINARY DESIGN 48 0 06/05
DSGN FD 013 DESIGN FINAL DESIGN 48 0 06/06

841 HWKP166 RECONSTRUCTION OF MALBONE STREET
DSGN FD 001 DESIGN FINAL DESIGN 100 0 06/04
CONS RD 004 CONSTRUCTION ROADWAYS 600 0 06/06
DSGN PD 007 DESIGN PRELIMINARY DESIGN 70 0 06/04

841 HWKP168 RECONSTRUCTION OF KINGS PLAZA
DSGN 001 DESIGN 500 0 06/04
CONS 002 CONSTRUCTION 0 1,900 06/04
CONS 003 CONSTRUCTION 0 850 06/04
CTGY 004 CONTINGENCY 5,000 0 07/04
CTGY 005 CONTINGENCY 1,600 0 06/04
CTGY 009 CONTINGENCY 0 1,000 06/04

850 HWKC056 RALPH AVENUE RECONSTRUCTION
CONS RD 003 CONSTRUCTION ROADWAYS 500 0 06/04

850 HWKC061 HALSEY STREET DEVSCOPE 05/03 08/03
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 227 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 404
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS RD 004 CONSTRUCTION ROADWAYS 1,715 0 06/04
CONS RD 012 CONSTRUCTION ROADWAYS 219 0 06/04

850 HWKMACD ENGINEERING RESURFACING OF MCDONALD AVENUE , BROOKLYN DEVSCOPE 05/03 08/03
CONS GE 001 CONSTRUCTION GENERAL 2,321 0 10/03
CONS GE 004 CONSTRUCTION GENERAL 239 0 10/03
CONS RR 005 CONSTRUCTION CONTRACT RESURFACING OF R 2,919 0 10/03
CNSP SU 009 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 232 0 06/04
CNSP SU 010 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 291 0 06/04

850 HWKP167 RECON OF CLINTON ST , HAMILTON AVE/SMITH ST , BK DEVSCOPE 05/00 08/00
CO#: A CONS RD 009 CONSTRUCTION ROADWAYS 319 0 09/03

850 HWKP170 BOYLAND PEDESTRIAN PLAZA/AMPHITHEATER, EASTERN PARKWAY
DSGN FD 001 DESIGN FINAL DESIGN 0 91 06/04
CONS GE 002 CONSTRUCTION GENERAL 0 759 06/04
CNSP SU 009 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 100 0 06/04

850 HWKP2001 ATLANTIC AVE/PENNSYLVANIA AVENUE, BROOKLYN
CO#: A CONS RD 002 CONSTRUCTION ROADWAYS 15 0 09/03

CONS RD 008 CONSTRUCTION ROADWAYS 40 0 07/03

850 HWKP2003 SHORE PKWY EASTBOUND EXIT AT BAY PKWY (RECONSTRUCTION)
DSGN SY 001 DESIGN STUDY (PRE-PRELIMINARY DE 0 100 06/04
CONS RD 004 CONSTRUCTION ROADWAYS 0 1,000 06/04

850 HWKP2015 PROSPECT PARK WEST
CONS RD 003 CONSTRUCTION ROADWAYS 350 0 06/04
IFDS DS 007 IFA DESIGN DESIGN 30 0 08/03
IFSP 008 IFA CONSTRUCTION SUPERVIS 25 0 07/03
CNSP SU 009 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 35 0 06/04

850 HWK1166 RECONST. OF 86th ST. FROM SHORE RD TO GATLING PL. BROOKLYN
CONS RD 001 CONSTRUCTION ROADWAYS 6,174 0 06/06
DSGN TD 002 DESIGN TOTAL DESIGN 618 0 06/04
CNSP 003 CONSTRUCTION SUPERVISION 618 0 06/06
CTGY 004 CONTINGENCY 618 0 06/05
CONS RD 007 CONSTRUCTION ROADWAYS 545 0 06/06
DSGN SY 010 DESIGN STUDY (PRE-PRELIMINARY DE 45 0 09/03

850 SEK002322 TRENCH RESTORATION #5
CO#: A CONS RD 004 CONSTRUCTION ROADWAYS 84- 0 09/03

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 405
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-1M FMS #: 841 302 CONSTRUCTION & RECONSTRUCTION OF HIGHWAYS ETC., MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/03 $14,312,966.24 (CITY) $12,195,000.36 (NON-CITY)
CONTRACT LIABILITY: $1,521,947.40 (CITY) $38,844.26 (NON-CITY)
ITD EXPENDITURES: $66,889,700.24 (CITY) $1,606,462.47 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * 3,810 * 380 * (C)* 6,473 * 7,788 * 4,748 * 380 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 224 * 624 * 5,193 * 67 * * * * * * * * 365 * 6,473
FORCST (C) * 224 * 624 * 5,193 * 67 * * 109 * * * * * * 6,937 * 13,154
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * 33-* * * * * * * * * * 33-
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HBM1212 REHAB OF PARK AVE VIADUCT, VANDERBILT AVE/NORTH SIDE OF E 42 DEVSCOPE 07/00 06/01
CONS RD 003 CONSTRUCTION ROADWAYS 2,598 0 06/05

841 HWCRWALL RETAINING WALL REHABILITATION, CITYWIDE
DSGN 001 DESIGN 20 0 06/04
CONS 006 CONSTRUCTION 200 0 06/04
CONS 012 CONSTRUCTION 1,500 0 06/05

841 HWMGWAY MANHATTAN GREENWAY
CONS 001 CONSTRUCTION 145 0 06/04

841 HWMP100 PARK ROW: BROADWAY NORTH TO NEAR SIDE OF SPRUCE STREET
CTGY GE 009 CONTINGENCY GENERAL 5,000 0 06/06

841 HWMP116 RECON OF ASTOR PLACE AND COOPER SQUARE DEVSCOPE 05/03 08/03
CONS RD 001 CONSTRUCTION ROADWAYS 4,500 0 06/08
DSGN 002 DESIGN 450 0 06/05

841 TYPLHW TEN YEAR PLAN PLUG
DSGN 031 DESIGN 623 0 06/06
DSGN 032 DESIGN 4,959 0 06/08
DSGN 033 DESIGN 5,955 0 06/10
DSGN 034 DESIGN 5,266 0 06/12
DSGN 035 DESIGN 3,240 0 06/05

850 HWMP084 REI - MANHATTAN RESURFACING
CO#: A CNSP SU 001 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 6 0 08/03

850 HWMP119 RECONSTRUCT MONTGOMERY ST ,MANH
IFSP SU 002 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 70 0 06/06

850 HWMP123 RECONSTRUCTION OF MERCER STREET
CONS RD 003 CONSTRUCTION ROADWAYS 380 0 06/07



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 406
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWMP124 RECONSTRUCTION OF SINKING ROADWAY, MN
DSGN FD 012 DESIGN FINAL DESIGN 224 0 07/03

850 HWMP128 RECONSTRUCTION OF WEST 181ST STREET STEPSTREET
CO#: B CONS RD 002 CONSTRUCTION ROADWAYS 67 0 10/03

850 HWMP2016 EAST 59TH ST BETWEEN MADISON AVE AND FIFTH AVENUE
CONS RD 002 CONSTRUCTION ROADWAYS 3,750 0 06/06
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 375 0 06/06

850 HWMWTCA1A RECONSTRUCTION OF GREENWICH STREET - EMERGENCY
CO#: C CONS RD 017 CONSTRUCTION ROADWAYS 527 0 09/03
CO#: D CONS RD 017 CONSTRUCTION ROADWAYS 33 0 09/03

850 HWMWTCA1B RECONSTRUCTION OF RECTOR STREET - EMERGENCY
CO#: C CONS RD 010 CONSTRUCTION ROADWAYS 99 0 09/03
CO#: E CONS RD 010 CONSTRUCTION ROADWAYS 5 0 09/03
CO#: F CONS RD 010 CONSTRUCTION ROADWAYS 37 0 09/03
CO#: H CONS RD 010 CONSTRUCTION ROADWAYS 145 0 09/03
CO#: I CONS RD 010 CONSTRUCTION ROADWAYS 52 0 09/03

850 HWMWTCA1D RECONSTRUCTION OF WASHINGTON STREET - EMERGENCY
IFSP SU 003 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 80 0 08/03
CONS RD 005 CONSTRUCTION ROADWAYS 345 0 08/03

850 HWMWTCA1E RECONSTRUCTION OF BARCLAY STREET - EMERGENCY
IFDS FD 003 IFA DESIGN FINAL DESIGN 30 0 08/03
CONS RD 005 CONSTRUCTION ROADWAYS 273 0 08/03

850 HWMWTCA4 ENGINEERING RESURFACING (WORLD TRADE CENTER AREA 4)
CONS RD 002 CONSTRUCTION ROADWAYS 4,295 0 09/03

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-1Q FMS #: 841 303 CONSTRUCTION & RECONSTRUCTION OF HIGHWAYS, ETC., QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $15,773,565.50 (CITY) $11,820,117.38 (NON-CITY)
CONTRACT LIABILITY: $7,251,889.78 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $120,563,056.96 (CITY) $840,207.62 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 762 * * 6,291 * (C)* 6,988 * 3,012 * * 6,070 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* 2,274 * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 1,237 * 37 * 78 * 111 * * * * * * * * 5,525 * 6,988
FORCST (C) * 1,237 * 37 * 78 * 111 * * * * * * * * 5,541 * 7,004
ACTUAL (C) * 155-* * * * * * * * * * * * 155-

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * 2,274 * 2,274
FORCST (N) * * * * * * * * * * * * 2,274 * 2,274
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 407
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 HWQP182 39th Avenue in Downtown Flushing - Safety Improvements DEVSCOPE 05/02 08/02
CONS GE 001 CONSTRUCTION GENERAL 69 2,274 06/04
CONS GE 003 CONSTRUCTION GENERAL 215 0 06/05

801 HWQ187 28th Avenue from Ulmer to 123rd Street DEVSCOPE 05/02 08/02
DSGN 001 DESIGN 484 0 06/04
CONS 002 CONSTRUCTION 2,800 0 06/07

841 HWCRWALL RETAINING WALL REHABILITATION, CITYWIDE
DSGN 003 DESIGN 20 0 06/04
CONS 008 CONSTRUCTION 200 0 06/04

841 HWCWREC CITYWIDE RECONSTRUCTION OF STREETS
CONS RD 015 CONSTRUCTION ROADWAYS 12,824 0 06/10
CONS RD 016 CONSTRUCTION ROADWAYS 30,000 0 06/11
CONS RD 017 CONSTRUCTION ROADWAYS 30,000 0 06/12
CONS RD 018 CONSTRUCTION ROADWAYS 30,000 0 06/13

841 HWQP188 RECONSTRUCTION OF WARNERVILLE/MEADOWMERE AREA,QUEENS
DSGN TD 001 DESIGN TOTAL DESIGN 221 0 06/04
CONS RD 002 CONSTRUCTION ROADWAYS 2,207 0 06/08
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 221 0 06/08
CTGY RD 008 CONTINGENCY ROADWAYS 221 0 06/07

841 HWQP2006 DOUGLASTON PARKWAY RECONSTRUCTION (STATE) DEVSCOPE 05/01 08/01
CONS RD 001 CONSTRUCTION ROADWAYS 1,205 0 07/03
CTGY 002 CONTINGENCY 5,000 0 07/04
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 91 0 07/03
SVCS NV 004 SERVICES SPECIAL TECHNICAL INVESTI 91 0 07/03

850 HWQC063A RECONS 32ND STREET
CNSP SU 002 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 100 0 06/04
CONS RD 003 CONSTRUCTION ROADWAYS 402 0 06/04

850 HWQP168 RECONS 29TH STREET & VICINITY DEVSCOPE 05/02 08/02
IFSP SU 003 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 150 0 06/05
CONS RD 004 CONSTRUCTION ROADWAYS 3,270 0 06/07
DSGN TD 006 DESIGN TOTAL DESIGN 320 0 06/04
DSGN SY 008 DESIGN STUDY (PRE-PRELIMINARY DE 164 0 06/04

850 HWQP171 RECONSTRUCTION OF 54TH AVE (SEQ200320)
CONS RD 011 CONSTRUCTION ROADWAYS 695 0 06/05

850 HWQP173 RECONSTRUCTION OF 43RD AVENUE
CO#: B CONS RD 004 CONSTRUCTION ROADWAYS 155- 0 07/03

CONS RD 017 CONSTRUCTION ROADWAYS 250 0 06/04

850 HWQP179 RECONSTRUCTION OF BULKHEADS IN OLD HOWARD BEACH DEVSCOPE 05/03 08/03
CONS BK 003 CONSTRUCTION BULKHEAD/SEA WALL 938 0 06/04

850 HWQP180 RECON RETAINING WALL 72ND ST BET WOODSIDE & 41ST AVE DEVSCOPE 05/03 08/03
CONS BK 004 CONSTRUCTION BULKHEAD/SEA WALL 1,900 0 06/04

CO#: A DSGN FD 007 DESIGN FINAL DESIGN 20 0 08/03



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 408
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CNSP SU 008 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 190 0 06/04
CTGY 014 CONTINGENCY 3,500 0 07/03

850 HWQP181 VERNON BOULEVARD BULKHEAD RECON - 31 AVE TO 3O DRIVE
CO#: A DSGN TD 002 DESIGN TOTAL DESIGN 17 0 08/03

850 HWQP184 RECONSTRUCTION OF 153RD STREET IN FLUSHING. DEVSCOPE 05/03 08/03
CONS RD 004 CONSTRUCTION ROADWAYS 1,205 0 06/05
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 241 0 06/05

850 HWQP185 RECONSTRUCTION OF FOREST PARK DRIVE
CO#: B CONS RD 004 CONSTRUCTION ROADWAYS 23 0 09/03
CO#: C CONS RD 004 CONSTRUCTION ROADWAYS 25 0 09/03

850 HWQP186 RECONSTRUCTION OF 20 AVE etc IN WHITESTONE, QUEENS
DSGN FD 002 DESIGN FINAL DESIGN 267 0 06/04
CNSP 004 CONSTRUCTION SUPERVISION 60 0 06/05
CONS RD 005 CONSTRUCTION ROADWAYS 596 0 06/05
CTGY 010 CONTINGENCY 179 0 06/04

850 QED-941 37 AVE - 62 ST TO WOODSIDE AV
CO#: A CONS RD 005 CONSTRUCTION ROADWAYS 5 0 07/03
CO#: B CONS RD 005 CONSTRUCTION ROADWAYS 111 0 10/03

850 QED-968 SHAFT 19B IN GRAND AV - PAGE PL TO 54 ST
CO#: A CONS RD 012 CONSTRUCTION ROADWAYS 30 0 09/03

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-1R FMS #: 841 304 CONSTRUCTION AND RECONSTRUCTION OF HIGHWAYS, ETC., S.I.
AVAILABLE BALANCE AS OF: 07/31/03 $9,436,010.75 (CITY) $5,004,528.95 (NON-CITY)
CONTRACT LIABILITY: $3,630,927.14 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $55,148,826.66 (CITY) $222,681.05 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 2,171 * 1,450 * 3,225 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * 206 * 621 * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * 50 * 418 * 662-* * * * * * * * 2,365 * 2,171
FORCST (C) * 207 * 50 * 211 * * * * * * * * * 2,365 * 2,833
ACTUAL (C) * 207 * * * * * * * * * * * * 207

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWCRWALL RETAINING WALL REHABILITATION, CITYWIDE
DSGN 004 DESIGN 20 0 06/04
CONS 009 CONSTRUCTION 200 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 409
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWCURB02 CURB RECONSTRUCTION CITY-WIDE
DSGN 004 DESIGN 100 0 06/04

841 HWRC054 HYLAN BLVD AT ARMSTRONG/FIELDWAY/CLEVELAND/CHESTERSON
CONS RD 003 CONSTRUCTION ROADWAYS 3,000 0 06/06
CONS RD 005 CONSTRUCTION ROADWAYS 0 300 06/06

841 HWRER99 RICHMOND RD PHASE IV
IFSP SU 002 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 200 0 06/08
CONS RD 004 CONSTRUCTION ROADWAYS 2,250 0 06/09
CTGY RD 006 CONTINGENCY ROADWAYS 5,000 5,000 06/08
DSGN PS 007 DESIGN STUDY (PRE-PRELIMINARY DE 225 0 06/04
DSGN FD 008 DESIGN FINAL DESIGN 225 0 06/06

841 HWRP058 REPLACEMENT OF ST. PAUL'S AVENUE - RETAINING WALL (SI)
CONS RD 001 CONSTRUCTION ROADWAYS 350 0 06/05

850 HWC988E SEGUINE AVENUE & AMBOY ROAD (HEEP) PROJSTRT 07/03 07/03
CONS RD 008 CONSTRUCTION ROADWAYS 796 0 06/04
CONS RD 009 CONSTRUCTION ROADWAYS 404 0 06/04
CONS RD 018 CONSTRUCTION ROADWAYS 56 0 06/04
CNSP SU 022 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 150 0 06/04

850 HWC988M1 AMBOY RD & ANADALE AVE
CONS RD 006 CONSTRUCTION ROADWAYS 0 206 06/05
DSGN SY 008 DESIGN STUDY (PRE-PRELIMINARY DE 50 0 06/04

850 HWC988M2 AMBOY RD & ARDEN AVE
CONS RD 007 CONSTRUCTION ROADWAYS 0 249 06/06
DSGN SY 009 DESIGN STUDY (PRE-PRELIMINARY DE 50 0 08/03

850 HWRC028 INTERSECTION VICTORY BLVD & TRAVIS AVE
CONS RD 007 CONSTRUCTION ROADWAYS 0 72 06/06

850 HWRP064 MERRICK AVENUE RECONSTRUCTION DEVSCOPE 07/02 09/02
CONS RD 002 CONSTRUCTION ROADWAYS 1,000 0 06/05
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 100 0 06/05

850 HWRP2004 RECONSTRUCTION OF BAY STREET AT TOMPKINSVILLE SQ. PK
CONS RD 004 CONSTRUCTION ROADWAYS 364 0 06/04

850 HWR1164 RECONSTRUCTION OF MAGUIRE AVE/BLOOMINGDALE PARK DEVSCOPE 05/02 08/02
CNSP SU 002 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 207 0 09/03
CONS RD 003 CONSTRUCTION ROADWAYS 211 0 09/03

850 P-503BLOO BLOOMINGDALE PK
CO#: A CONS GE 402 CONSTRUCTION GENERAL 662- 0 10/03

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 410
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-1X FMS #: 841 305 HIGHWAY REPAVING, BRONX
AVAILABLE BALANCE AS OF: 07/31/03 $10,558,699.37 (CITY) $17,642,434.06 (NON-CITY)
CONTRACT LIABILITY: $9,354,599.64 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $73,855,033.20 (CITY) $310,679.82 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 5,851 * 1,975 * 1,778 * (C)* 4,638 * * 1,959 * 1,778 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * 732 * * * (N)* 10,969 * 3,969 * 1,000 * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * 1,274 * 125 * * * * * * * * * 3,239 * 4,638
FORCST (C) * * 1,274 * 125 * * * * * * * * * 3,239 * 4,638
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * 10,969 * 10,969
FORCST (N) * * * * * * * * * * * * 10,969 * 10,969
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 HWXP2010 Hunts Point Strscape Enhncmnt on Hill Borough BX
CONS 001 CONSTRUCTION 0 80 06/05
CONS 002 CONSTRUCTION 0 200 06/05
CONS 003 CONSTRUCTION 0 3,689 06/05

841 HWCRWALL RETAINING WALL REHABILITATION, CITYWIDE
DSGN 005 DESIGN 20 0 06/04
CONS 010 CONSTRUCTION 200 0 06/04

841 HWXP126 RECON OF THIRD AVE, WILLIS AVE: 148ST TO 149ST
IFSP SU 004 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 16 0 06/06

841 HWXP131 RECON OF BROADWAY-W 230 ST TO N LEG OF W 233 ST
CTGY GE 008 CONTINGENCY GENERAL 2,000 0 06/05

841 HWXP136 RECONSTR GRAND CONCOURSE----- LOU GEHRIG PLAZA
CONS RD 005 CONSTRUCTION ROADWAYS 1,219 10,969 06/04
CTGY 006 CONTINGENCY 5,000 0 07/04

841 HWXP2007 E.177TH ST/DEVOE AVE BET. SHERIDAN EXP (I-895) AND E.TREMONT DEVSCOPE 05/02 08/02
DSGN PS 001 DESIGN STUDY (PRE-PRELIMINARY DE 75 0 06/04
DSGN FD 002 DESIGN FINAL DESIGN 75 0 06/04
CONS RD 003 CONSTRUCTION ROADWAYS 1,500 0 06/04
CNSP SU 007 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 150 0 06/04
CTGY 008 CONTINGENCY 2,700 0 07/03

850 HWXP093A RECON OF PRATT AVE DEVSCOPE 07/03 09/03
CONS RD 005 CONSTRUCTION ROADWAYS 1,690 1,000 06/06
CNSP SU 011 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 269 0 06/06
DSGN FD 014 DESIGN FINAL DESIGN 415 0 08/03

850 HWXP100 RECON-FATHER ZEISER PL-UNIVERSITY AVE TO WEBB ST DEVSCOPE 07/99 09/99
CO#: B CONS RD 005 CONSTRUCTION ROADWAYS 125 0 09/03



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 411
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWXP132 RECON JOHNSON/IRWIN AVES-RET WALL DEVSCOPE 07/01 09/01
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 600 0 08/03

850 HWXP138 RECONSTR OF HOLLERS AVE ETC
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 210 0 06/07
CONS RD 006 CONSTRUCTION ROADWAYS 1,568 0 06/07
DSGN FD 011 DESIGN FINAL DESIGN 259 0 08/03

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-2K FMS #: 841 788 RESURFACING OF STREETS, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $5,400,696.24 (CITY) $10,610,448.94 (NON-CITY)
CONTRACT LIABILITY: $3,084,794.90 (CITY) $252,153.15 (NON-CITY)
ITD EXPENDITURES: $68,438,015.58 (CITY) $21,732,511.24 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 5,128 * * * * (C)* * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* 514 * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * 2,919 * * * * * * * * 291 * 3,210
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HW2CR04 CITY-WIDE MILLING DEVSCOPE 05/03 08/03
CTGY 004 CONTINGENCY 4,000 0 07/04

850 HWCRESF01 RESURFACING CITY-WIDE
CTGY 028 CONTINGENCY 1,400 1,000 07/03

850 HWK1152 GERRITSEN BEACH BULKHEADS PROJSTRT 05/02 05/02
IFDS 015 IFA DESIGN 25 0 09/03

850 HW2CR99A CITY-WIDE MILLING, BK & SI
CTGY 006 CONTINGENCY 5,000 5,000 07/03

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 412
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-2M FMS #: 841 789 RESURFACING OF STREETS, MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/03 $6,298,956.48 (CITY) $28,133,227.83 (NON-CITY)
CONTRACT LIABILITY: $2,250,220.53 (CITY) $289,635.84 (NON-CITY)
ITD EXPENDITURES: $21,077,764.49 (CITY) $16,665,064.16 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 6,030 * 12,626 * 12,626 * (C)* 646 * 12,626 * 12,626 * 12,626 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* 490-* * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * 646 * * * * * * * * * * 646
FORCST (C) * * * 646 * * * * * * * * * * 646
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * 490-* * * * * * * * * * 490-
FORCST (N) * * * 490-* * * * * * * * * * 490-
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWRESF07 CONTRACT RESF FY07
CONS 002 CONSTRUCTION 1,000 0 06/09
CONS 003 CONSTRUCTION 1,000 0 06/08
CONS 004 CONSTRUCTION 1,000 0 06/10
CONS 005 CONSTRUCTION 1,000 0 06/11

841 HW2CR05 CITY-WIDE MILLING
CONS RR 001 CONSTRUCTION CONTRACT RESURFACING OF R 12,626 0 06/05

841 HW2CR06 MILLING CITYWIDE
CONS 001 CONSTRUCTION 12,626 0 06/06
CONS 002 CONSTRUCTION 12,626 0 06/07
CONS 003 CONSTRUCTION 12,626 0 06/08
CONS 004 CONSTRUCTION 12,626 0 06/09
CONS 005 CONSTRUCTION 12,626 0 06/10
CONS 006 CONSTRUCTION 12,626 0 06/11
CONS GE 007 CONSTRUCTION GENERAL 12,626 0 06/12
CONS GE 008 CONSTRUCTION GENERAL 12,626 0 06/13

850 HWMWTCA5 MILLING AND PAVING OF CANAL STREET
IFDS FD 001 IFA DESIGN FINAL DESIGN 80 0 08/03

CO#: A CONS RD 003 CONSTRUCTION ROADWAYS 113 0 09/03
CO#: B CONS RD 003 CONSTRUCTION ROADWAYS 20 0 09/03
CO#: C CONS RD 003 CONSTRUCTION ROADWAYS 513 513- 09/03

850 HWPARKAV PARK AVENUE RESURFACING
CO#: D CONS RR 003 CONSTRUCTION CONTRACT RESURFACING OF R 0 23 09/03

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 413
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-2Q FMS #: 841 790 RESURFACING OF STREETS, QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $2,277,850.12 (CITY) $15,178,585.59 (NON-CITY)
CONTRACT LIABILITY: $4,871,405.79 (CITY) $6,055.07 (NON-CITY)
ITD EXPENDITURES: $91,379,899.61 (CITY) $18,393,878.54 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 45 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 45 * * * * * * * * * * * * 45
FORCST (C) * 45 * * * * * * * * * * * * 45
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HW2CR04 CITY-WIDE MILLING DEVSCOPE 05/03 08/03
CTGY 002 CONTINGENCY 4,000 0 07/04

850 HW2CR01C CITYWIDE MILLING - QUEENS
CNSP SU 012 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 45 0 07/03

850 HW2CR02C CITYWIDE MILLING - QUEENS PROJSTRT 07/02 07/02
CTGY 013 CONTINGENCY 1,700 0 07/03

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-2X FMS #: 841 792 RESURFACING OF STREETS, THE BRONX
AVAILABLE BALANCE AS OF: 07/31/03 $14,680,925.86 (CITY) $10,158,321.68 (NON-CITY)
CONTRACT LIABILITY: $1,775,737.87 (CITY) $327,614.80 (NON-CITY)
ITD EXPENDITURES: $25,301,577.09 (CITY) $9,766,074.49 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 12,626 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 12,626 * 12,626
FORCST (C) * * * * * * * * * * * * 12,626 * 12,626
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HW2CR04 CITY-WIDE MILLING DEVSCOPE 05/03 08/03
CONS RR 001 CONSTRUCTION CONTRACT RESURFACING OF R 12,626 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 414
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-3 FMS #: 841 306 IMPROVEMENTS TO HIGHWAY DEPARTMENT FACILITIES
AVAILABLE BALANCE AS OF: 07/31/03 $33,520,110.40 (CITY) $3,615,145.00 (NON-CITY)
CONTRACT LIABILITY: $7,709,395.20 (CITY) $704,170.25 (NON-CITY)
ITD EXPENDITURES: $116,644,738.24 (CITY) $331,535.54 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * 3,543 * 3,000 * (C)* 6,464 * 2,000 * 16,000 * 3,000 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* 493 * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 1,347 * 111 * 23 * 128 * * * * * * * * 4,855 * 6,464
FORCST (C) * 1,347 * 111 * 23 * 128 * * * * * * * * 4,855 * 6,464
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * 278 * * * * * * * * * * * 215 * 493
FORCST (N) * 278 * * * * * * * * * * * 215 * 493
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 ED373BAT2 Brooklyn Army Terminal Tenant Improvements
CONS GE 017 CONSTRUCTION GENERAL 32 0 06/04

841 FACLUMP LUMP SUM FOR FACILITIES
DSGN 002 DESIGN 2,000 0 06/07
DSGN 003 DESIGN 2,630 0 06/04
DSGN 004 DESIGN 1,500 0 06/04
CONS 005 CONSTRUCTION 2,000 0 06/05
DSGN 006 DESIGN 2,000 0 06/06
CONS 007 CONSTRUCTION 1,000 0 06/07
CONS GE 018 CONSTRUCTION GENERAL 4,000 0 06/08
DSGN 019 DESIGN 5,000 0 06/09
DSGN 020 DESIGN 5,000 0 06/10
DSGN 023 DESIGN 5,000 0 06/11
DSGN 033 DESIGN 5,000 0 07/11
DSGN 034 DESIGN 5,000 0 07/12

841 HWCF066 ALTERNATE FUELING FACILITIES DEVSCOPE 05/00 08/00
CONS 008 CONSTRUCTION 0 278 07/03
CONS 009 CONSTRUCTION 0 215 06/04

841 HWKF2001 BROOKLYN CONSOLIDATION
CONS GE 001 CONSTRUCTION GENERAL 804 0 07/03

841 HWMF069 FACILITY REHABILITATION 44 WORTH ST
CONS GE 002 CONSTRUCTION GENERAL 166 0 06/04

841 HWQF036 MASPETH REHABILITATION
CONS 001 CONSTRUCTION 543 0 07/03
CTGY 002 CONTINGENCY 5,000 0 07/03

841 HWQF037 CLOSE CIRCUIT TV FOR HARPER, KEW LOOP & FLATLANDS
CONS 001 CONSTRUCTION 100 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 415
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWXF030B EAST 181ST STREET (ULURP)- BRONX
DSGN FD 001 DESIGN FINAL DESIGN 75 0 06/04

850 HWKF033 HAMILTON AVE YARD ASPHALT PLANT RECON
CTGY 081 CONTINGENCY 1 0 06/04

850 HWMF032 W/158ST RSD VEH MAINT/REPAIR FAC
EQFN 013 EQUIPMENT AND FURNITURE 111 0 08/03
CONS 024 CONSTRUCTION 52 0 06/04
CONS 055 CONSTRUCTION 4 0 09/03
CONS 056 CONSTRUCTION 19 0 09/03

850 HWQF028 SUNRISE YARD AS ELEC PLUMB HVAC DEVSCOPE 09/02 12/02
CO#: BL DSGN FD 001 DESIGN FINAL DESIGN 300 0 06/04

CONS 009 CONSTRUCTION 14,000 0 06/06

856 HW3248DUF 16 COURT ST.- DOT/BRIDGE & HIGHWAY INSPECTION OFFICES DEVSCOPE 06/03 09/03
EQFN 003 EQUIPMENT AND FURNITURE 53 0 10/03
CONS LS 008 CONSTRUCTION CONST/RECONST OF LEASED S 75 0 10/03

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-61 FMS #: 841 313 LAND ACQUISITION FOR STREETS & SEWERS
AVAILABLE BALANCE AS OF: 07/31/03 $25,721,926.14 (CITY) $2.12 (NON-CITY)
CONTRACT LIABILITY: $46,719.52 (CITY) $.02- (NON-CITY)
ITD EXPENDITURES: $42,463,262.34 (CITY) $1,475,191.90 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 3,785 * 6,865 * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 380 * 1 * 681 * * * * * * * * * 2,723 * 3,785
FORCST (C) * 377 * 1 * 682 * * * * * * * * * 2,723 * 3,783
ACTUAL (C) * 3 * * * * * * * * * * * * 3

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HW6101 LAND ACQUISITION
SITE AQ 001 SITE ACQUISITION 500 0 06/04
CTGY GE 002 CONTINGENCY GENERAL 10,000 0 06/04

841 HW6199 LAND ACQUISITION
SITE AQ 004 SITE ACQUISITION 430 0 06/04

850 HD-153B EDGEMERE (PHASE II)
SITE AQ 002 SITE ACQUISITION 530 0 06/04
SITE AQ 011 SITE ACQUISITION 3 0 07/03



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 416
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

SITE AQ 013 SITE ACQUISITION 1 0 08/03

850 HD-153C1 EDGEMERE (PHASE C1)
SITE AQ 004 SITE ACQUISITION 156 0 06/05

850 HD-153C2 EDGEMERE (PHASE C2)
SITE AQ 005 SITE ACQUISITION 366 0 06/05

850 HWC988E SEGUINE AVENUE & AMBOY ROAD (HEEP) PROJSTRT 07/03 07/03
SITE AQ 016 SITE ACQUISITION 1,125 0 06/04

850 HWC988M1 AMBOY RD & ANADALE AVE
SITE AQ 007 SITE ACQUISITION 38 0 06/04

850 HWC988M2 AMBOY RD & ARDEN AVE
SITE AQ 008 SITE ACQUISITION 250 0 06/05

850 HWK1148 JEWEL STREET AREA DEVSCOPE 05/03 08/03
SITE AQ 011 SITE ACQUISITION 500 0 06/05

850 HWQ1156 RECONSTRUCTION OF 161ST STREET IN SPRINGFIELD GARDENS
SITE AQ 009 SITE ACQUISITION 372 0 07/03

850 HWQ249D JAMAICA AVE, QUEENS
IFSP SU 025 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 15 0 08/03

850 HWQ274F1 RECONSTRUCTION OF STREETS IN THE ROSEDALE AREA - PHASE II
SITE AQ 008 SITE ACQUISITION 1,000 0 06/05

850 HWQ631A SOMERVILLE AREA ROCKAWAY (ALMEDA AVE AREA) DEVSCOPE 07/99 09/99
SITE AQ 013 SITE ACQUISITION 681 0 09/03

850 HWQ662C RECONS OF STREETS IN THE SPRINGFIELD GARDENS
SITE AQ 009 SITE ACQUISITION 5 0 07/03

850 HWQ787B SUTTER AVE, ETC - PHASE II (B) DEVSCOPE 07/00 09/00
SITE AQ 018 SITE ACQUISITION 1,000 0 06/05

850 HWRC028 INTERSECTION VICTORY BLVD & TRAVIS AVE
SITE AQ 008 SITE ACQUISITION 100 0 06/04

850 HWR986B IMPROVE 2 FOREST HILL ROAD INTERSECTION DEVSCOPE 05/03 08/03
SITE AQ 016 SITE ACQUISITION 2,500 0 07/04

850 HWR986C CONSTRUCTION AND RECONSTRUCTION OF FOREST HILL ROAD DEVSCOPE 05/03 08/03
SITE AQ 013 SITE ACQUISITION 547 0 07/04

850 HWR986D FOREST HILL ROAD RECON - JASPER ST TO ASHWORTH AVE DEVSCOPE 05/03 08/03
SITE AQ 008 SITE ACQUISITION 546 0 07/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 417
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-121 FMS #: 841 323 GRADE AND PAVE SOUTH JAMAICA AREA, ETC.
AVAILABLE BALANCE AS OF: 07/31/03 $8,319,493.01 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $234,144.95 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $14,019,715.09 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 1,165 * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * 487 * 487
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWQ121B3 RECONSTRUCTION OF SOUTH JAMAICA AREA
DSGN PD 001 DESIGN PRELIMINARY DESIGN 487 0 06/05
DSGN FD 002 DESIGN FINAL DESIGN 478 0 06/05
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 683 0 07/08
CONS RD 004 CONSTRUCTION ROADWAYS 6,824 0 07/08
CTGY 009 CONTINGENCY 100 0 05/05

841 HWQ121B4 RECONSTRUCTION OF SOUTH JAMAICA AREA
DSGN TD 002 DESIGN TOTAL DESIGN 200 0 06/05
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 133 0 07/09
CONS RD 004 CONSTRUCTION ROADWAYS 1,326 0 07/09
CTGY 009 CONTINGENCY 300 0 05/06

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-165 FMS #: 841 335 NEW ASPHALT PLANTS
AVAILABLE BALANCE AS OF: 07/31/03 $41,260,000.37 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $492,647.40 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $5,346,169.23 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 25,580 * * * * (C)* 2,826 * 27,489 * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * 11 * * * * * * * 2,815 * 2,826
FORCST (C) * * * * 8,304 * 11 * * * * * * * * 8,315
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 418
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWPLANT CONSTRUCTION OF A NEW ASPHALT PLANT
CONS 002 CONSTRUCTION 27,489 0 06/05
CTGY 006 CONTINGENCY 38 0 06/04
DSGN 008 DESIGN 11 0 11/03
DSGN 009 DESIGN 2,815 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-200 FMS #: 841 354 SIDEWALK CONSTRUCTION
AVAILABLE BALANCE AS OF: 07/31/03 $63,449,923.91 (CITY) $20,270,871.00 (NON-CITY)
CONTRACT LIABILITY: $89,985,662.69 (CITY) $1,556,641.61 (NON-CITY)
ITD EXPENDITURES: $586,125,231.49 (CITY) $11,001,560.99 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 23,487 * 51,377 * 62,019 * 52,756 * (C)* 55,459 * 44,887 * 62,457 * 52,596 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* 6,207 * 7,722 * 7,671 * 9,346 * (N)* 16,160 * 7,722 * 7,671 * 9,346 *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 2,333 * 4,130 * 1,499 * 253 * * 1,034 * * * * * * 46,210 * 55,459
FORCST (C) * 2,333 * 4,302 * 3,455 * 253 * * 1,034 * * * * * * 66,570 * 77,947
ACTUAL (C) * 33-* * * * * * * * * * * * 33-

* * * * * * * * * * * * *
PLAN (N) * * 97 * 20-* * * * * * * * * 16,083 * 16,160
FORCST (N) * * 175 * 20-* * * * * * * * * 16,083 * 16,238
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 HWQ662A Springfield Gardens Residential Area, Queens Recons DEVSCOPE 08/01 11/01
CONS WA 010 CONSTRUCTION SIDEWALKS 985 0 06/04
CONS 011 CONSTRUCTION 519 0 06/04
CTGY 012 CONTINGENCY 1,137 0 06/04
CONS 018 CONSTRUCTION 1,266 0 06/04

801 HWQ662B Springfield Gardens DEVSCOPE 05/02 08/02
CONS WA 007 CONSTRUCTION SIDEWALKS 1,668 0 06/04

801 HWQ662C1 Rockaway Blvd Reconstrucion - Phase I
CONS WA 006 CONSTRUCTION SIDEWALKS 352 0 06/04

801 HWQ662C2 Springfield Gardens Area Recons - Phase II DEVSCOPE 05/01 08/01
CONS WA 006 CONSTRUCTION SIDEWALKS 1,850 0 06/04
CONS WA 008 CONSTRUCTION SIDEWALKS 315 0 06/04

841 HBM1212 REHAB OF PARK AVE VIADUCT, VANDERBILT AVE/NORTH SIDE OF E 42 DEVSCOPE 07/00 06/01
CONS WA 007 CONSTRUCTION SIDEWALKS 106 0 06/05
CONS 008 CONSTRUCTION 60 0 06/05

841 HWKP146 BEDFORD AVE
CONS WA 010 CONSTRUCTION SIDEWALKS 79 0 06/11
CONS WA 011 CONSTRUCTION SIDEWALKS 54 0 06/11



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 419
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWKP166 RECONSTRUCTION OF MALBONE STREET
CONS WA 006 CONSTRUCTION SIDEWALKS 48 0 06/06

841 HWK1153 DOWNTOWN BROOKLYN REHABILITATION
CONS WA 008 CONSTRUCTION SIDEWALKS 320 0 06/09

841 HWK1668 RECONST WILLOUGHBY ST. FROM FLATBUSH AVE EXT. TO ADAMS ST BK DEVSCOPE 05/03 08/03
CONS WA 004 CONSTRUCTION SIDEWALKS 573 0 06/08
CONS WA 005 CONSTRUCTION SIDEWALKS 300 0 06/08
CONS RM 008 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 93 0 06/08

841 HWK476B NASSAU AVENUE
CONS WA 007 CONSTRUCTION SIDEWALKS 250 0 07/06
CONS WA 008 CONSTRUCTION SIDEWALKS 315 0 07/06

841 HWK574B FT HAMILTON PARKWAY
CONS WA 005 CONSTRUCTION SIDEWALKS 95 0 06/09

841 HWK614D RECONSTRUCTION OF BERGEN AVENUE AREA, BKLYN
CONS WA 004 CONSTRUCTION SIDEWALKS 2,764 0 06/08
CONS RM 005 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 174 0 06/08

841 HWK637BW 15TH AVENUE- 54TH ST TO 65TH ST (X755 87)
CONS WA 009 CONSTRUCTION SIDEWALKS 314 0 06/13

841 HWK639W RECON: TILLARY STREET
CONS WA 008 CONSTRUCTION SIDEWALKS 1,402 0 06/09
CONS WA 009 CONSTRUCTION SIDEWALKS 285 0 06/09

841 HWK665 E-8TH STREET
CONS WA 009 CONSTRUCTION SIDEWALKS 285 0 07/12

841 HWK715 RECONSTRUCTION OF VANDERBILT AVENUE
CONS WA 010 CONSTRUCTION SIDEWALKS 1,072 0 06/13

841 HWK715A VANDERBILT AVE/ATLANTIC INTERS
CONS WA 009 CONSTRUCTION SIDEWALKS 48 0 06/13
CONS WA 011 CONSTRUCTION SIDEWALKS 12 0 06/13

841 HWK721 RECONSTRUCTION OF LEWIS AVENUE
CONS WA 009 CONSTRUCTION SIDEWALKS 595 0 06/11

841 HWK732B RECONS OF FIFTH AVENUE FROM 34TH STREET TO 65TH STREET
CONS WA 006 CONSTRUCTION SIDEWALKS 277 0 06/08
CONS WA 007 CONSTRUCTION SIDEWALKS 303 0 06/08

841 HWK779W EMPIRE BOULEVARD
CONS WA 010 CONSTRUCTION SIDEWALKS 1,323 0 07/10

841 HWK796W SCHENCK AVENUE (X755 95)
CONS WA 009 CONSTRUCTION SIDEWALKS 830 0 06/12



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 420
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWK855 RECONSTRUCTION OF E108TH STREET, BROOKLYN
CONS WA 009 CONSTRUCTION SIDEWALKS 1,000 0 06/09
CONS PR 012 CONSTRUCTION SPRINKLER SYSTEMS 156 0 06/09

841 HWK966 BAY 14TH STREET
CONS WA 010 CONSTRUCTION SIDEWALKS 273 0 06/11

841 HWK971 RECONSTRUCTION OF 20TH AVENUE
CONS WA 008 CONSTRUCTION SIDEWALKS 829 0 06/10
CONS WA 009 CONSTRUCTION SIDEWALKS 162 0 06/10

841 HWK972 RECONSTRUCTION OF BAYVIEW AVENUE
CONS WA 008 CONSTRUCTION SIDEWALKS 254 0 07/09

841 HWL20004 PRIOR NOTICE SIDEWALKS DEVSCOPE 05/03 08/03
IFSP SU 001 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 1,000 0 06/04

841 HWL20005 PRIOR NOTICE SIDEWALKS
IFSP SU 001 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 2,000 0 06/05
CONS WK 002 CONSTRUCTION CONTRACT SIDEWALKS 20,000 0 06/05

841 HWMP2012 TIMES SQUARE
CONS WA 004 CONSTRUCTION SIDEWALKS 561 0 06/06
CONS PR 005 CONSTRUCTION SPRINKLER SYSTEMS 96 0 06/06

841 HWMP2013 SIDEWALKS NEXT TO PUBLIC BUILDINGS
CONS 002 CONSTRUCTION 2,000 0 07/03
CONS 003 CONSTRUCTION 1,000 0 06/04
CONS 004 CONSTRUCTION 1,000 0 06/05
CONS 006 CONSTRUCTION 1,000 0 06/07
CONS 007 CONSTRUCTION 1,000 0 06/08
CONS 008 CONSTRUCTION 1,000 0 06/09
CONS 009 CONSTRUCTION 1,000 0 06/10
CONS 010 CONSTRUCTION 1,000 0 06/11

841 HWMWTC A7 WORLD TRADE CENTER AREA 7.
CONS WA 003 CONSTRUCTION SIDEWALKS 0 2,184 06/05
CONS 004 CONSTRUCTION 0 5,039 06/05
CONS RA 005 CONSTRUCTION PEDESTRIAN RAMPS 0 315 06/05

841 HWMWTC A8 WORLD TRADE CENTER AREA 8
CONS WA 003 CONSTRUCTION SIDEWALKS 0 2,216 06/06
CONS 004 CONSTRUCTION 0 5,113 06/06
CONS RA 005 CONSTRUCTION PEDESTRIAN RAMPS 0 282 06/06

841 HWMWTC A9 WORLD TRADE CENTER AREA 9.
CONS WA 004 CONSTRUCTION SIDEWALKS 0 2,512 06/07
CONS 005 CONSTRUCTION 0 5,571 06/07
CONS RA 006 CONSTRUCTION PEDESTRIAN RAMPS 0 510 06/07
CONS TS 008 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 0 753 06/07

841 HWMWTC 6A WORLD TRADE CENTER AREA 6
CONS WA 003 CONSTRUCTION SIDEWALKS 0 2,380 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 421
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 004 CONSTRUCTION 0 5,493 06/04
CONS RA 008 CONSTRUCTION PEDESTRIAN RAMPS 0 255 06/04

841 HWMWTCA10 WORLD TRADE CENTER AREA 10
CONS WA 003 CONSTRUCTION SIDEWALKS 0 100 06/05
CONS RA 004 CONSTRUCTION PEDESTRIAN RAMPS 0 84 06/05

841 HWMWTC11 WORLD TRADE CENTER AREA 11
CONS WA 003 CONSTRUCTION SIDEWALKS 0 24 06/06
CONS RA 004 CONSTRUCTION PEDESTRIAN RAMPS 0 36 06/06

841 HWM1162 RECONSTRUCTION OF WOOSTER STREET COBBLETONE ROADWAY
CONS WA 005 CONSTRUCTION SIDEWALKS 712 0 06/10

841 HWM207C HERALD SQ -AVE OF THE AMERICAS-32 ST TO 35 ST
CONS WA 009 CONSTRUCTION SIDEWALKS 270 0 06/07
CONS 011 CONSTRUCTION 81 0 06/07
DSGN TD 013 DESIGN TOTAL DESIGN 500 0 06/04

841 HWM297C RECONSTR OF 5 AVE - 111 TO 143 STS
CONS WA 008 CONSTRUCTION SIDEWALKS 1,500 0 06/10

841 HWM799 RECON OF WEST END AVE: 59TH ST TO 72ND ST ,ETC (X755 99)
CONS WA 008 CONSTRUCTION SIDEWALKS 3,644 0 06/13

841 HWPL20006 PRIOR NOTICE SIDEWALK
CONS 001 CONSTRUCTION 20,000 0 06/06
CONS 002 CONSTRUCTION 20,000 0 06/07
CONS 003 CONSTRUCTION 20,000 0 06/08
CONS 004 CONSTRUCTION 20,000 0 06/09
CONS 005 CONSTRUCTION 20,000 0 06/10
CONS 006 CONSTRUCTION 20,000 0 06/11
CONS GE 007 CONSTRUCTION GENERAL 20,000 0 06/12
CONS GE 008 CONSTRUCTION GENERAL 20,000 0 06/13

841 HWP20004 PED RAMP CITY-WIDE DEVSCOPE 05/03 08/03
CONS RA 001 CONSTRUCTION PEDESTRIAN RAMPS 8,285 0 06/04

841 HWP20005 PED RAMP CITY-WIDE
CONS RA 001 CONSTRUCTION PEDESTRIAN RAMPS 13,817 0 06/05

841 HWP20006 PED RAMPS CITYWIDE FY06
CONS 001 CONSTRUCTION 31,640 0 06/06

841 HWP20007 PED RAMPS CITYWIDE FY'07
CONS 001 CONSTRUCTION 18,746 0 06/07
CONS 002 CONSTRUCTION 18,476 0 06/08
CONS 003 CONSTRUCTION 18,110 0 06/09

841 HWQP188 RECONSTRUCTION OF WARNERVILLE/MEADOWMERE AREA,QUEENS
CONS WA 006 CONSTRUCTION SIDEWALKS 261 0 06/08
CONS RM 007 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 27 0 06/08



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 422
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWQ121B3 RECONSTRUCTION OF SOUTH JAMAICA AREA
CONS WA 005 CONSTRUCTION SIDEWALKS 313 0 07/08
CONS WA 008 CONSTRUCTION SIDEWALKS 313 0 07/08

841 HWQ121B4 RECONSTRUCTION OF SOUTH JAMAICA AREA
CONS WA 005 CONSTRUCTION SIDEWALKS 44 0 07/09
CONS WA 008 CONSTRUCTION SIDEWALKS 63 0 07/09

841 HWQ242CW RECONSTRUCTION OF FRANCIS LEWIS BOULEVARD, QUEENS
CONS WA 004 CONSTRUCTION SIDEWALKS 366 0 07/11
CONS RM 005 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 204 0 07/11

841 HWQ257SG RECONSTRUCTION OF SPRINGFIELD GARDENS, QUEENS
CONS WA 004 CONSTRUCTION SIDEWALKS 792 0 06/11
CONS RM 005 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 210 0 06/11

841 HWQ331E BEACH 135TH ST , ETC , QUEENS
CONS WA 007 CONSTRUCTION SIDEWALKS 2,091 0 06/12

841 HWQ708 RECONSTRUCTION OF 73RD PLACE
CONS WA 009 CONSTRUCTION SIDEWALKS 1,016 0 06/07
CONS PR 012 CONSTRUCTION SPRINKLER SYSTEMS 354 0 06/07

841 HWQ724B RECONSTRUCTION OF STREETS IN THE BROOKVILLE-EDGEWOOD TRIANGE DEVSCOPE 08/03 11/03
CONS WA 007 CONSTRUCTION SIDEWALKS 355 0 07/04
CONS WA 009 CONSTRUCTION SIDEWALKS 115 0 07/04
CONS WA 014 CONSTRUCTION SIDEWALKS 558 0 06/07

841 HWQ788 RECON 11TH ST: 44TH DRIVE TO JACKSON AVE
CONS WA 010 CONSTRUCTION SIDEWALKS 2,935 0 06/08
CONS RA 013 CONSTRUCTION PEDESTRIAN RAMPS 675 0 06/08

841 HWQ792B PHASE B: RECONST. OF SPRINGFIELD BLVD. So. OF So. CONDUIT AV DEVSCOPE 05/03 08/03
CONS WA 006 CONSTRUCTION SIDEWALKS 0 159 06/04
CONS 007 CONSTRUCTION 54 0 06/04

841 HWQ827L RECONSTRUCTION OF LAURELTON AREA, QUEENS
CONS WA 004 CONSTRUCTION SIDEWALKS 587 0 06/10
CONS RM 005 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 204 0 06/10

841 HWQ828L RECONSTRUCTION OF LAURELTON AREA, QUEENS
CONS WA 004 CONSTRUCTION SIDEWALKS 938 0 06/11
CONS RM 005 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 312 0 06/11

841 HWQ829L RECONSTRUCTION OF LAURELTON AREA, QUEENS
CONS WA 004 CONSTRUCTION SIDEWALKS 532 0 06/12
CONS RM 005 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 272 0 06/12

841 HWQ899A RECONSTRUCTION OF STREETS IN THE SOUTH QUEENS VILLAGE AREA.
CONS WA 005 CONSTRUCTION SIDEWALKS 1,550 0 06/09
CONS RM 006 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 531 0 06/09
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841 HWQ899B RECONSTRUCTION OF STREETS IN THE HOLLIS AREA.
CONS WA 005 CONSTRUCTION SIDEWALKS 988 0 06/09
CONS RM 006 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 234 0 06/09

841 HWRC054 HYLAN BLVD AT ARMSTRONG/FIELDWAY/CLEVELAND/CHESTERSON
CONS WA 004 CONSTRUCTION SIDEWALKS 240 0 06/06

841 HWRER99 RICHMOND RD PHASE IV
CONS WA 005 CONSTRUCTION SIDEWALKS 315 0 06/09

841 HWR1140 RECONSTRUCTION OF ARTHUR KILL ROAD
CONS WA 007 CONSTRUCTION SIDEWALKS 1,304 0 06/10
CONS WA 008 CONSTRUCTION SIDEWALKS 819 0 06/10

841 HWR299B RECONSTRUCTION OF RICHMOND HILL ROAD DEVSCOPE 05/02 08/02
CONS WA 005 CONSTRUCTION SIDEWALKS 264 0 06/08
CONS WA 008 CONSTRUCTION SIDEWALKS 36 0 06/08

841 HWR494A RECONST OF SHARPE AVE -RICHMOND TERRACE TO GROVE AVE
CONS WA 009 CONSTRUCTION SIDEWALKS 1,397 0 07/11

841 HWR890 RECONST, OF WOODROW RD-BLOOMINGDALE RD TO HUGUENOT AVE ETC
CONS WA 009 CONSTRUCTION SIDEWALKS 860 0 06/08
CONS WA 010 CONSTRUCTION SIDEWALKS 287 0 07/07

841 HWR919 BLOOMINGDALE ROAD: AMBOY ROAD TO ARTHUR KILL ROAD
CONS WA 008 CONSTRUCTION SIDEWALKS 498 0 06/10
CONS WA 010 CONSTRUCTION SIDEWALKS 300 0 06/10

841 HWR986E FOREST HILL ROAD RECON - RICHMOND HILL RD TO RICHMOND AVE
CONS WA 005 CONSTRUCTION SIDEWALKS 520 0 07/08
CONS WA 008 CONSTRUCTION SIDEWALKS 62 0 07/08

841 HWXP136 RECONSTR GRAND CONCOURSE----- LOU GEHRIG PLAZA
CTGY GE 004 CONTINGENCY GENERAL 0 5,000 07/03

841 HWXP2007 E.177TH ST/DEVOE AVE BET. SHERIDAN EXP (I-895) AND E.TREMONT DEVSCOPE 05/02 08/02
CONS WA 004 CONSTRUCTION SIDEWALKS 120 0 06/04

841 HWX203C RECON OF BOSTON ROAD - BRONX ZOO GATE
CONS WA 009 CONSTRUCTION SIDEWALKS 226 0 06/13

841 HWX293A RECONSTR OF MOSHOLU PKWAY NORTH (X755 09)
CONS WA 006 CONSTRUCTION SIDEWALKS 725 0 06/13

841 HWX421AW THROGS NECK' PENNFIELD AREA
CONS WA 010 CONSTRUCTION SIDEWALKS 1,125 0 07/07
CONS PR 012 CONSTRUCTION SPRINKLER SYSTEMS 318 0 07/07

841 HWX421B THROGS NECK- (LOCAST POINT DRIVE & WISSMAN AVE AREA)
CONS WA 006 CONSTRUCTION SIDEWALKS 1,826 0 06/11
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841 HWX691 RECONSTR OF ASTOR AVE - EASTCHESTER RD TO STILLWELL AVE
CONS WA 009 CONSTRUCTION SIDEWALKS 974 0 06/13

841 HWX712 RANDALL AVE: CROSS BRONX EXPRESSWAY TO EAST TREMONT AVE DEVSCOPE 05/03 08/03
CONS WA 008 CONSTRUCTION SIDEWALKS 67 0 06/11
CONS WA 010 CONSTRUCTION SIDEWALKS 33 0 06/07

841 HWX782 RECON OF STRANG AVE: BAYCHESTER AVE TO PRATT AVE
CONS WA 009 CONSTRUCTION SIDEWALKS 1,033 0 06/12
CONS WA 010 CONSTRUCTION SIDEWALKS 117 0 06/12

841 HWX784 RECON OF WASHINGTON AVE
CONS WA 009 CONSTRUCTION SIDEWALKS 2,781 0 06/12

841 HWX844A RECONSTR OF SOUNDVIEW AVE -BRUCKNER BLVD SVC RD TO O'BRIEN
CONS WA 009 CONSTRUCTION SIDEWALKS 2,148 0 06/10

841 HWX844B RECONSTR OF HUSSON AVE -DAVID AVE TO CORNELL AVE ,ETC
CONS WA 009 CONSTRUCTION SIDEWALKS 1,583 0 06/09

841 HWX864 RECON INDEPENDENCE AVE-KAPPOCK ST TO W 231 ST
CONS WA 009 CONSTRUCTION SIDEWALKS 19 0 06/13
CONS WA 010 CONSTRUCTION SIDEWALKS 33 0 06/13

841 HWX869 RECONST OF QUINCY AVE AREA DEVSCOPE 05/03 08/03
CONS WA 009 CONSTRUCTION SIDEWALKS 321 0 07/08
CONS WA 010 CONSTRUCTION SIDEWALKS 294 0 07/08

841 HWX870 RECONST WILLIAMSBRIDGE ROAD: ADEE AVE TO ARNOW AVE, ETC
CONS WA 008 CONSTRUCTION SIDEWALKS 76 0 06/13
CONS WA 009 CONSTRUCTION SIDEWALKS 24 0 06/13

841 HWX960 RECON OF PARTS OF BALCOM, VREELAND, LATTING & GIFFORD AVE'S
CONS WA 009 CONSTRUCTION SIDEWALKS 50 0 06/13
CONS WA 010 CONSTRUCTION SIDEWALKS 36 0 06/13

841 HWX967 RECONST OF POLO PL - COUNTRY CLUB RD TO STADIUM AVE ,ETC
CONS PR 005 CONSTRUCTION SPRINKLER SYSTEMS 1,140 0 07/12
CONS WA 009 CONSTRUCTION SIDEWALKS 363 0 07/12
CONS WA 011 CONSTRUCTION SIDEWALKS 99 0 07/12

841 HWX968 RECONST,OF BARRY ST DEVSCOPE 05/03 08/03
CONS WA 008 CONSTRUCTION SIDEWALKS 649 0 06/08

841 HW03SIP SIDEWALK INSPECTION PROGRAM
DSGN TD 001 DESIGN TOTAL DESIGN 2,000 0 06/05
DSGN TD 002 DESIGN TOTAL DESIGN 2,000 0 06/07

850 BED-765 WATER MAIN CONNECTIONS TO SHAFT 20B
CO#: A CONS WA 008 CONSTRUCTION SIDEWALKS 83 0 08/03

850 BED-766 WATER MAIN CONNECTIONS TO SHAFT 21B
CO#: B CONS WA 008 CONSTRUCTION SIDEWALKS 6 0 09/03
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850 HWCMMK MULTI MODAL (K) - COMPLEX MALL , CURBS & SIDEWALKS, ETC
IFDS FD 001 IFA DESIGN FINAL DESIGN 0 125 07/03
IFSP SU 002 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 0 125 07/03
IFDS FD 003 IFA DESIGN FINAL DESIGN 0 63 07/03
CONS RD 004 CONSTRUCTION ROADWAYS 0 1,250 06/04
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 0 63 06/04
CTGY RD 006 CONTINGENCY ROADWAYS 0 125 06/04

850 HWCMMSQ MULTI MODAL (SQ) - COMPLEX MALL , CURBS & SIDEWALKS, ETC
IFDS FD 001 IFA DESIGN FINAL DESIGN 0 167 07/03
IFSP SU 002 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 0 167 07/03
IFDS FD 003 IFA DESIGN FINAL DESIGN 0 85 07/03
CONS RD 004 CONSTRUCTION ROADWAYS 0 1,660 06/04
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 0 85 06/04
CTGY RD 006 CONTINGENCY ROADWAYS 0 170 06/04

850 HWCMMXNQ MULTI MODAL (X, NQ) - COMPLEX MALL , CURBS & SIDEWALKS, ETC
IFDS FD 001 IFA DESIGN FINAL DESIGN 0 210 07/03
IFSP SU 002 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 0 210 07/03
IFDS FD 003 IFA DESIGN FINAL DESIGN 0 100 07/03
CONS RD 004 CONSTRUCTION ROADWAYS 0 2,100 06/04
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 0 100 06/04
CTGY RD 006 CONTINGENCY ROADWAYS 0 200 06/04

850 HWCOMPLEX COMPLEX PEDESTRIAN RAMPS - LUMP SUM
CONS RM 001 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 18,614 0 06/10
CONS RM 002 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 4,871 0 06/11

850 HWC988E SEGUINE AVENUE & AMBOY ROAD (HEEP) PROJSTRT 07/03 07/03
CONS WA 011 CONSTRUCTION SIDEWALKS 117 0 06/04

850 HWH2002 HOUSING SIDEWALKS PROJSTRT 09/02 09/02
CO#: A CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 170- 0 08/03

850 HWKC061 HALSEY STREET DEVSCOPE 05/03 08/03
CONS WA 005 CONSTRUCTION SIDEWALKS 319 0 06/04
CONS RM 006 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 24 0 06/04

850 HWKMACD ENGINEERING RESURFACING OF MCDONALD AVENUE , BROOKLYN DEVSCOPE 05/03 08/03
CONS RM 006 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 111 0 10/03

850 HWKP2003 SHORE PKWY EASTBOUND EXIT AT BAY PKWY (RECONSTRUCTION)
CONS WA 003 CONSTRUCTION SIDEWALKS 0 34 06/04

850 HWK1129 NOSTRAND AVE
CONS WA 009 CONSTRUCTION SIDEWALKS 1,120 0 06/06
CONS RM 011 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 270 0 06/06

850 HWK1166 RECONST. OF 86th ST. FROM SHORE RD TO GATLING PL. BROOKLYN
CONS RM 005 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 90 0 06/06
CONS WA 006 CONSTRUCTION SIDEWALKS 945 0 06/06
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850 HWK472W FLUSHING AVENUE (X755 69) DEVSCOPE 07/03 09/03
CONS WA 019 CONSTRUCTION SIDEWALKS 1,231 0 08/03
CONS RM 024 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 238 0 08/03

850 HWK614C BERGEN AVE,E-69TH ST AVE T ETC DEVSCOPE 05/02 08/02
CO#: A CONS WA 007 CONSTRUCTION SIDEWALKS 110 0 08/03

850 HWK693W KENT AVENUE (X755 71) DEVSCOPE 05/03 08/03
CONS WA 012 CONSTRUCTION SIDEWALKS 443 0 12/03
CONS RM 013 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 387 0 12/03

850 HWK700A COLUMBIA STREET DEVSCOPE 05/03 08/03
CONS WA 009 CONSTRUCTION SIDEWALKS 727 0 06/05
CONS RM 011 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 233 0 06/05

850 HWK700B COLUMBIA STREET RECONSTRUCTION (SOUTH OF HAMILTON AVE.) DEVSCOPE 05/03 08/03
CONS WA 004 CONSTRUCTION SIDEWALKS 588 0 06/07
CONS WA 005 CONSTRUCTION SIDEWALKS 207 0 06/07

850 HWK701A RECONS MANHATTAN AVE FROM ASH STREET TO THE BULKHEAD DEVSCOPE 05/02 08/02
CONS WA 005 CONSTRUCTION SIDEWALKS 80 0 06/04

850 HWK701W MANHATTAN AVENUE (X755 51) DEVSCOPE 05/98 08/98
CO#: A CONS WA 021 CONSTRUCTION SIDEWALKS 237 0 09/03

850 HWK718 RECONSTRUCTION OF STUYVESANT AVENUE DEVSCOPE 05/02 08/02
CONS WA 012 CONSTRUCTION SIDEWALKS 824 0 06/04
CONS RM 014 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 285 0 06/04

850 HWK732C RECONS OF FIFTH AVENUE FROM 24TH STREET TO 34TH STREET DEVSCOPE 05/02 08/02
CONS WA 006 CONSTRUCTION SIDEWALKS 330 0 06/07

850 HWK876 RECONSTRUCTION OF WYCKOFF AVENUE, BROOKLYN
CONS WA 008 CONSTRUCTION SIDEWALKS 1,626 0 06/07
CONS WA 009 CONSTRUCTION SIDEWALKS 375 0 06/07

850 HWK973 RECONSTRUCTION OF FULTON STREET
CONS WA 008 CONSTRUCTION SIDEWALKS 653 0 06/06
CONS WA 012 CONSTRUCTION SIDEWALKS 105 0 06/06

850 HWMWTCA1A RECONSTRUCTION OF GREENWICH STREET - EMERGENCY
CO#: A CONS RM 010 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 3 0 07/03
CO#: B CONS RM 010 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 11 11- 09/03

IFSP 016 IFA CONSTRUCTION SUPERVIS 0 100 08/03

850 HWMWTCA1B RECONSTRUCTION OF RECTOR STREET - EMERGENCY
CO#: D CONS RM 004 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 11 0 09/03
CO#: E CONS RM 004 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 9 9- 09/03

IFSP 009 IFA CONSTRUCTION SUPERVIS 550 0 08/03

850 HWMWTCA1C RECONSTRUCTION OF MURRAY STREET - EMERGENCY
IFSP 008 IFA CONSTRUCTION SUPERVIS 60 0 08/03



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 427
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWMWTCA1D RECONSTRUCTION OF WASHINGTON STREET - EMERGENCY
CONS RM 009 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 36 0 08/03

850 HWMWTCA4 ENGINEERING RESURFACING (WORLD TRADE CENTER AREA 4)
CONS RM 005 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 78 0 08/03
CONS RM 012 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 0 97 08/03
IFDS 016 IFA DESIGN 180 0 08/03

850 HWMWTCA6A RECONSTRUCTION OF BROADWAY, ETC
CONS WA 004 CONSTRUCTION SIDEWALKS 0 408 06/04
CONS RM 005 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 0 75 06/04

850 HWMWTCA6B RECONSTRUCTION OF CHAMBERS STREET, ETC
CONS WA 004 CONSTRUCTION SIDEWALKS 0 646 06/04
CONS RM 005 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 0 3 06/04

850 HWMWTCA6C RECONSTRUCTION OF LIBERTY STREET, ETC
CONS WA 004 CONSTRUCTION SIDEWALKS 0 693 06/04
CONS RM 005 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 0 36 06/04

850 HWMWTCA6D RECONSTRUCTION OF OLD SLIP NORTH AND SOUTH
CONS WA 004 CONSTRUCTION SIDEWALKS 0 86 06/04
CONS RM 005 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 0 27 06/04

850 HWM1157 RECONS & REMOVAL OF COBBLESTONES ON TENTH AVENUE
CONS WA 007 CONSTRUCTION SIDEWALKS 520 0 06/08

850 HWM1159 REHABILITATION OF PECK SLIP DEVSCOPE 05/01 08/01
CONS WA 007 CONSTRUCTION SIDEWALKS 162 0 06/05

850 HWM1667B MANHATTAN AV - W 121 ST AND HANCOCK PL
CONS RM 006 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 62 0 06/04
CONS WA 007 CONSTRUCTION SIDEWALKS 149 0 06/04

850 HWM1667W FREDERICK DOUGLASS CIRCLE AND MANHATTAN AVE DEVSCOPE 05/03 08/03
CONS WA 008 CONSTRUCTION SIDEWALKS 102 408 06/04
CONS RM 009 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 31 122 06/04

850 HWM738 RECONSTR OF EAST & WEST HOUSTON ST, BOWERY TO WEST STREET DEVSCOPE 07/00 09/00
CONS WA 011 CONSTRUCTION SIDEWALKS 716 0 06/05

850 HWP20099 PED RAMPS
CO#: D CONS RM 013 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 362 0 07/03
CO#: F CONS RM 013 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 914 0 08/03

850 HWQC063A RECONS 32ND STREET
CONS WA 006 CONSTRUCTION SIDEWALKS 29 0 06/04
CONS RM 007 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 18 0 06/04

850 HWQP168 RECONS 29TH STREET & VICINITY DEVSCOPE 05/02 08/02
CONS WA 005 CONSTRUCTION SIDEWALKS 138 0 06/07
CONS RM 007 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 62 0 06/07
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850 HWQP171 RECONSTRUCTION OF 54TH AVE (SEQ200320)
CONS WA 013 CONSTRUCTION SIDEWALKS 79 0 06/05

850 HWQP173 RECONSTRUCTION OF 43RD AVENUE
CO#: A CONS WA 006 CONSTRUCTION SIDEWALKS 14- 0 07/03
CO#: A CONS RM 012 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 18- 0 07/03

CONS WA 018 CONSTRUCTION SIDEWALKS 15 0 06/04
CONS RM 019 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 19 0 06/04

850 HWQP184 RECONSTRUCTION OF 153RD STREET IN FLUSHING. DEVSCOPE 05/03 08/03
CONS WA 002 CONSTRUCTION SIDEWALKS 85 0 06/05
CONS RM 007 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 36 0 06/05

850 HWQP185 RECONSTRUCTION OF FOREST PARK DRIVE
CO#: A CONS RM 008 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 5 0 09/03

850 HWQP186 RECONSTRUCTION OF 20 AVE etc IN WHITESTONE, QUEENS
CONS WA 006 CONSTRUCTION SIDEWALKS 23 0 06/05
CONS RM 007 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 18 0 06/05

850 HWQ1027 RECONSTRUCTION OF LIRR UNDERPASSES DEVSCOPE 05/03 08/03
CONS RM 001 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 96 0 07/05
CONS WA 008 CONSTRUCTION SIDEWALKS 212 0 07/05

850 HWQ1126B RECONS BEACH CHANNEL DR & BEACH 54 ST, ARVERNE/EDGEMERE HOPE DEVSCOPE 05/03 08/03
CONS WA 006 CONSTRUCTION SIDEWALKS 261 0 06/08

850 HWQ1126C RECONS ARVERNE BLVD/RCKWY BEACH BLVD, ETC, ARVERNE/EDGEMERE
CONS WA 004 CONSTRUCTION SIDEWALKS 293 0 06/10

850 HWQ1156 RECONSTRUCTION OF 161ST STREET IN SPRINGFIELD GARDENS
CONS WA 006 CONSTRUCTION SIDEWALKS 240 0 06/06

850 HWQ1161 REHAB OF 99TH AND 100TH AVENUES DEVSCOPE 05/03 08/03
CONS WA 007 CONSTRUCTION SIDEWALKS 729 0 06/05
CONS RM 008 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 423 0 06/05

850 HWQ230G RECON: OF READS LANE:
CO#: A CONS WA 007 CONSTRUCTION SIDEWALKS 45- 0 09/03
CO#: A CONS RM 012 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 218- 0 09/03

CONS WA 016 CONSTRUCTION SIDEWALKS 46 0 06/04
CONS RM 017 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 219 0 06/04

850 HWQ248D JAMAICA AREA, QUEENS DEVSCOPE 05/03 08/03
CONS WA 006 CONSTRUCTION SIDEWALKS 1,814 0 06/06
CONS RM 011 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 366 0 06/06

850 HWQ274E ROSEDALE AREA, QUEENS
IFOT 018 IFA OTHER TECHNICAL SERVI 1,700 0 09/03

850 HWQ274F RECONSTRUCTION OF STREETS IN THE ROSEDALE AREA QUEENS DEVSCOPE 07/02 09/02
CONS WA 005 CONSTRUCTION SIDEWALKS 136 0 06/04
CONS RM 014 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 57 0 06/04
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850 HWQ274F1 RECONSTRUCTION OF STREETS IN THE ROSEDALE AREA - PHASE II
CONS WA 004 CONSTRUCTION SIDEWALKS 490 0 06/06

850 HWQ411B 94TH STREET, ETC , QUEENS
CONS WA 006 CONSTRUCTION SIDEWALKS 870 0 06/07
CONS RM 008 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 342 0 06/07

850 HWQ631B ALMEDA AVENUE - PHASE I DEVSCOPE 07/00 09/00
CONS WA 006 CONSTRUCTION SIDEWALKS 40 0 06/06

850 HWQ631B1 ALMEDA AV - PHASE II
CONS WA 006 CONSTRUCTION SIDEWALKS 40 0 06/07

850 HWQ631B2 ALMEDA AV - PHASE III
CONS WA 006 CONSTRUCTION SIDEWALKS 40 0 06/08

850 HWQ724W BROOKVILLE BLVD II QUEENS
CONS WA 009 CONSTRUCTION SIDEWALKS 468 0 06/06

850 HWQ787B SUTTER AVE, ETC - PHASE II (B) DEVSCOPE 07/00 09/00
CONS WA 009 CONSTRUCTION SIDEWALKS 740 0 06/05

850 HWQ787B1 SUTTER AVE, ETC - PHASE III (B1)
CONS WA 004 CONSTRUCTION SIDEWALKS 370 0 06/07

850 HWQ792W SPRINGFIELD BLVD (X756 02) DEVSCOPE 07/00 09/00
IFDS 020 IFA DESIGN 40 0 08/03

850 HWQ818 DOUGLASTON STREET DEVSCOPE 07/00 09/00
CONS WA 010 CONSTRUCTION SIDEWALKS 157 0 08/03
CONS RM 014 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 52 0 08/03

850 HWQ980 RECONSTRUCTION OF COLDEN STREET DEVSCOPE 05/02 08/02
CONS WA 008 CONSTRUCTION SIDEWALKS 306 0 06/06
CONS WA 011 CONSTRUCTION SIDEWALKS 84 0 06/06

850 HWQ983 RECONSTRUCTION OF 44TH AVENUE DEVSCOPE 05/03 08/03
CONS WA 009 CONSTRUCTION SIDEWALKS 140 0 06/05
CONS 010 CONSTRUCTION 102 0 06/05

850 HWRP2004 RECONSTRUCTION OF BAY STREET AT TOMPKINSVILLE SQ. PK
CONS WA 003 CONSTRUCTION SIDEWALKS 30 0 06/04

850 HWR1132B SOUTH BEACH AREA PHASE II
CONS WA 005 CONSTRUCTION SIDEWALKS 1,277 0 06/07

850 HWR1164 RECONSTRUCTION OF MAGUIRE AVE/BLOOMINGDALE PARK DEVSCOPE 05/02 08/02
CONS WA 004 CONSTRUCTION SIDEWALKS 25 0 09/03
CONS RM 007 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 98 0 09/03

850 HWR669C RECONSTRUCTION OF ROMA,HETT, ETC
CONS WA 006 CONSTRUCTION SIDEWALKS 220 0 06/06
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850 HWR986B IMPROVE 2 FOREST HILL ROAD INTERSECTION DEVSCOPE 05/03 08/03
CONS WA 009 CONSTRUCTION SIDEWALKS 205 0 06/05
CONS RM 010 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 21 0 06/05

850 HWR986C CONSTRUCTION AND RECONSTRUCTION OF FOREST HILL ROAD DEVSCOPE 05/03 08/03
CONS WA 009 CONSTRUCTION SIDEWALKS 438 0 06/06
CONS RM 010 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 117 0 06/06

850 HWR986D FOREST HILL ROAD RECON - JASPER ST TO ASHWORTH AVE DEVSCOPE 05/03 08/03
CONS WA 004 CONSTRUCTION SIDEWALKS 225 0 06/06
CONS WA 007 CONSTRUCTION SIDEWALKS 90 0 06/06

850 HWS2002M PRIOR NOTICE SIDEWALKS - MANHATTAN DEVSCOPE 07/01 09/01
CNSP SU 012 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 135 0 09/03

850 HWS2003E PRIOR NOTICE AND EMERGENCY SIDEWALKS - CW DEVSCOPE 07/03 09/03
CONS WA 003 CONSTRUCTION SIDEWALKS 2,700 0 06/04
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 418 0 06/04

850 HWS2003M PRIOR NOTICE SIDEWALKS - MANHATTAN DEVSCOPE 07/02 09/02
CO#: A CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 70 0 09/03

850 HWS2003Q1 PRIOR NOTICE SIDEWALKS - Q1 DEVSCOPE 07/02 09/02
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 300 0 08/03

850 HWS2003Q2 PRIOR NOTICE SIDEWALKS - Q2 DEVSCOPE 07/02 09/02
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 300 0 08/03

850 HWS2003Q3 PRIOR NOTICE SIDEWALKS - Q3 DEVSCOPE 07/02 09/02
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 400 0 08/03

850 HWS2003R PRIOR NOTICE SIDEWALKS - R DEVSCOPE 07/02 09/02
CO#: A CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 14 0 09/03

850 HWS2003X PRIOR NOTICE SIDEWALKS - BRONX DEVSCOPE 07/02 09/02
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 517 0 09/03

850 HWS2004K1 PRIOR NOTICE SIDEWALKS - BROOKLYN (1)
IFDS FD 001 IFA DESIGN FINAL DESIGN 135 0 07/03
IFSP SU 002 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 135 0 07/03
CONS WA 003 CONSTRUCTION SIDEWALKS 2,700 0 06/04
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 300 0 06/04

850 HWS2004K2 PRIOR NOTICE SIDEWALKS - BROOKLYN (2)
IFDS FD 001 IFA DESIGN FINAL DESIGN 135 0 07/03
IFSP SU 002 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 135 0 07/03
CONS WA 003 CONSTRUCTION SIDEWALKS 2,700 0 06/04
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 300 0 06/04

850 HWS2004M1 PRIOR NOTICE SIDEWALKS - MANHATTAN (1)
IFDS FD 001 IFA DESIGN FINAL DESIGN 135 0 07/03
IFSP SU 002 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 135 0 07/03
CONS WA 003 CONSTRUCTION SIDEWALKS 2,700 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 431
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 300 0 06/04

850 HWS2004M2 PRIOR NOTICE SIDEWALKS - MANHATTAN (2)
IFDS FD 001 IFA DESIGN FINAL DESIGN 182 0 07/03
IFSP SU 002 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 182 0 07/03
CONS WA 003 CONSTRUCTION SIDEWALKS 3,640 0 06/04
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 360 0 06/04

850 HWS2004Q1 PRIOR NOTICE SIDEWALKS - QUEENS (1)
IFDS FD 001 IFA DESIGN FINAL DESIGN 110 0 07/03
IFSP SU 002 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 110 0 07/03
CONS WA 003 CONSTRUCTION SIDEWALKS 2,250 0 06/04
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 250 0 06/04

850 HWS2004Q2 PRIOR NOTICE SIDEWALKS - QUEENS (2)
IFDS FD 001 IFA DESIGN FINAL DESIGN 135 0 07/03
IFDS FD 002 IFA DESIGN FINAL DESIGN 135 0 07/03
CONS WA 003 CONSTRUCTION SIDEWALKS 2,700 0 06/04
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 259 0 06/04

850 HWS2004R PRIOR NOTICE SIDEWALKS - STATEN ISLAND
IFDS FD 001 IFA DESIGN FINAL DESIGN 45 0 07/03
IFSP SU 002 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 45 0 07/03
CONS WA 003 CONSTRUCTION SIDEWALKS 900 0 06/04
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 100 0 06/04

850 HWS2004X PRIOR NOTICE SIDEWALKS - BRONX
IFDS FD 001 IFA DESIGN FINAL DESIGN 135 0 07/03
IFSP SU 002 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 135 0 07/03
CONS WA 003 CONSTRUCTION SIDEWALKS 2,700 0 06/04
CONS RM 004 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 182 0 06/04
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 300 0 06/04

850 HWS20098M MANH PRIOR NOTICE SIDEWALKS
CO#: B CNSP SU 011 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 26 0 08/03

850 HWS20098X BRONX PRIOR NOTICE SIDEWALKS
IFDS FD 008 IFA DESIGN FINAL DESIGN 5 0 08/03

850 HWXP093A RECON OF PRATT AVE DEVSCOPE 07/03 09/03
CONS WA 007 CONSTRUCTION SIDEWALKS 350 0 06/06
CONS RM 013 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 108 0 06/06

850 HWXP138 RECONSTR OF HOLLERS AVE ETC
CONS WA 008 CONSTRUCTION SIDEWALKS 160 0 06/07
CONS RM 010 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 45 0 06/07

850 HWX421B1 THROGS NECK AREA II DEVSCOPE 07/02 09/02
CONS WA 003 CONSTRUCTION SIDEWALKS 237 0 09/03
CONS RM 011 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 297 0 09/03

850 HWX647 RECONSTR OF PAULDING AVE - GUN HILL ROAD TO E 219TH ST
CONS WA 008 CONSTRUCTION SIDEWALKS 1,543 0 06/07



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 432
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWX698W SOUTHERN BLVD: 174TH STREET TO WESTCHESTER AVENUE (X755 67)
CONS RM 004 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 92 0 06/10
CONS WA 006 CONSTRUCTION SIDEWALKS 817 0 06/10

850 HWX709 ELY AVENUE: GIVAN AVENUE TO 222ND STREET DEVSCOPE 07/03 09/03
CONS WA 014 CONSTRUCTION SIDEWALKS 836 0 06/05
CONS RM 017 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 270 0 06/05

850 HWX710 PELHAM PARKWAY: WEST & EAST BOUNDS AND NORTH & SOUTH BOUNDS DEVSCOPE 07/00 09/00
CONS WA 007 CONSTRUCTION SIDEWALKS 537 0 06/06
CONS RM 009 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 285 0 06/06

850 HWX733BW RECON OF E 149TH ST: FROM EXTERIOR AVE TO PARK AVE DEVSCOPE 05/02 08/02
CONS WA 010 CONSTRUCTION SIDEWALKS 143 0 07/05
CONS RM 014 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 60 0 07/05

850 HWX969A RECON OF HAVEMEYER AVE DEVSCOPE 07/01 09/01
CONS WA 009 CONSTRUCTION SIDEWALKS 1,164 0 06/05
CONS RM 010 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 225 0 06/05

850 RED-355 WATER MAIN REPLACEMENT IN VARIOUS LOCATIONS, CW
CO#: A CONS WA 007 CONSTRUCTION SIDEWALKS 50 0 10/03

850 SE-592C STORM SEWERS IN WHITESTONE EXPRESSWAY - PHASE II
CONS RM 006 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 21 0 12/03
CONS WA 007 CONSTRUCTION SIDEWALKS 183 0 12/03

850 SE-717B STM SEWER IN LASALLE AV , BX
CO#: B CONS WA 009 CONSTRUCTION SIDEWALKS 83 0 10/03

850 SE-763 SAN & STRM IN CLERMONT AV - MAIN ST AND MASSACHUSETTS ST DEVSCOPE 02/02 05/02
CONS RM 018 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 92 0 09/03
CONS WA 019 CONSTRUCTION SIDEWALKS 58 0 09/03

850 SECB05K1 RECONSTRUCTION OF CATCH BASINS - BROOKLYN (K1)
CONS RM 004 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 250 0 06/04

850 SECB05K2 RECONSTRUCTION OF CATCH BASINS - BROOKLYN (K2)
CONS RM 004 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 200 0 06/04

850 SECB05Q1 RECONSTRUCTION OF CATCH BASINS - QUEENS (Q1)
CONS RM 004 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 250 0 06/04

850 SECB05Q2 RECONSTRUCTION OF CATCH BASINS - QUEENS (Q2)
CONS RM 004 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 250 0 06/04

850 SECB05Q3` RECONSTRUCTION OF CATCH BASINS - QUEENS (Q3)
CONS RM 004 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 250 0 06/05

850 SECB05Q4 RECONSTRUCTION OF CATCH BASINS - QUEENS (Q4)
CONS RM 004 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 250 0 06/05



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 433
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 SEK002278 SAN SEWERS IN MAYFAIR DR, BK
CO#: A CONS RM 012 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 1- 0 08/03

850 SEK002305 CATCH BASIN #10
CONS RM 011 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 10 0 09/03

850 SEK002322 TRENCH RESTORATION #5
CO#: A CONS WA 006 CONSTRUCTION SIDEWALKS 70- 0 09/03

850 SEQ002413 RECON OF SANITARY SEWER, COLLIER AV(B 25 ST - BRIAR PL)
CONS RM 011 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 25 0 06/04

850 SEQ002550 SANITARY SEWERS IN EDGEMERE - PHASE II
CONS RM 016 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 68 0 08/03
CONS WA 017 CONSTRUCTION SIDEWALKS 99 0 08/03

850 SEQ002557 CATCH BASIN #26
CONS RM 007 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 44 0 08/03
CONS WA 008 CONSTRUCTION SIDEWALKS 15 0 08/03

850 SEQ200395 SEEPAGE BASIN #30
CO#: B CONS WA 008 CONSTRUCTION SIDEWALKS 9 0 10/03

850 SER002166 RECONST OF SAN SEWER IN BLOOMINGDALE RD, SI
CONS RM 011 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 53 0 08/03
CONS WA 012 CONSTRUCTION SIDEWALKS 11 0 08/03

850 SEX002233 CATCH BASIN #9
CONS RM 008 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 73 0 08/03
CONS WA 009 CONSTRUCTION SIDEWALKS 13 0 08/03

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-203 FMS #: 841 355 REHABILITATION OF BOSTON ROAD, ETC.
AVAILABLE BALANCE AS OF: 07/31/03 $4,084,526.30 (CITY) $1,272,617.05 (NON-CITY)
CONTRACT LIABILITY: $15,085.36 (CITY) $188,186.10 (NON-CITY)
ITD EXPENDITURES: $12,885,999.54 (CITY) $14,292,247.85 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 15 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* 177 * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 15 * 15
FORCST (C) * * * * * * * * * * * * 15 * 15
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * 177 * 177
FORCST (N) * * * * * * * * * * * * 177 * 177
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 434
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWX203C RECON OF BOSTON ROAD - BRONX ZOO GATE
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 97 0 06/13
IFSP SU 005 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 19 0 06/08
CONS RD 007 CONSTRUCTION ROADWAYS 1,611 0 06/13

850 HWX203BW2 RECON OF WEST FARMS ZOOWAY
CONS RD 005 CONSTRUCTION ROADWAYS 0 177 06/04
CONS RD 006 CONSTRUCTION ROADWAYS 15 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-207 FMS #: 841 357 RESURFACE AND REPAVE AVENUE OF THE AMERICAS, ETC.
AVAILABLE BALANCE AS OF: 07/31/03 $8,089,741.82 (CITY) $4,923,165.99 (NON-CITY)
CONTRACT LIABILITY: $4,098,939.90 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $23,027,407.08 (CITY) $26,258,883.82 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 19 * * * 3,384 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * 19 * * * * * * * * * * 19
FORCST (C) * * * 19 * * * * * * * * * * 19
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWM207C HERALD SQ -AVE OF THE AMERICAS-32 ST TO 35 ST
IFSP SU 004 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 363 0 06/06
CONS RD 007 CONSTRUCTION ROADWAYS 3,384 0 06/07
CTGY 012 CONTINGENCY 500 0 06/06

850 HWM207D 6TH AVE FROM 56TH ST TO 59TH ST DEVSCOPE 07/99 09/99
CO#: G CONS RD 007 CONSTRUCTION ROADWAYS 19 0 09/03

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 435
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-211 FMS #: 841 359 REHABILITATION OF STEP STREETS
AVAILABLE BALANCE AS OF: 07/31/03 $3,687,999.56 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,119,126.09 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $8,245,575.66 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,431 * * * * (C)* 2,570 * 930 * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 2,570 * 2,570
FORCST (C) * * * * * * * * * * * * 2,570 * 2,570
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWSTEP03 STEP STREET REHABILITATION
CONS RD 001 CONSTRUCTION ROADWAYS 700 0 06/04

841 HWSTEP04 STEP STREET REHABILITATION DEVSCOPE 05/03 08/03
CONS RD 001 CONSTRUCTION ROADWAYS 1,000 0 06/04

850 HWXS211V2 STEP STREET - 176TH STREET AND 230TH STREET
IFDS FD 001 IFA DESIGN FINAL DESIGN 65 0 10/03
IFSP SU 002 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 65 0 10/03
CONS RD 004 CONSTRUCTION ROADWAYS 735 0 06/04
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 65 0 06/04
CONS RD 008 CONSTRUCTION ROADWAYS 70 0 06/04

850 HWX211T5B RECONSTRUCTION OF STEP STREET AT EAST 183RD ST
CONS RD 003 CONSTRUCTION ROADWAYS 930 0 06/05

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 436
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-230 FMS #: 841 367 GRADE, PAVE, ETC. FAR ROCKAWAY AREA
AVAILABLE BALANCE AS OF: 07/31/03 $4,603,588.53 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $506,903.55 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,913,321.67 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * 1,572-* * * * * * * * * 1,573 * 1
FORCST (C) * * * 1,572-* * * * * * * * * 1,573 * 1
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWQ230G RECON: OF READS LANE:
CO#: A CONS RD 005 CONSTRUCTION ROADWAYS 1,572- 0 09/03

CONS RD 015 CONSTRUCTION ROADWAYS 1,573 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-242 FMS #: 841 398 GRADE AND PAVE FRANCIS LEWIS BOULEVARD, ETC.
AVAILABLE BALANCE AS OF: 07/31/03 $884,787.95 (CITY) $1,805,653.28 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $13,479,767.05 (CITY) $1,798,683.72 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 84 * 169 * 843 * (C)* * 800 * * 843 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWQ242CW RECONSTRUCTION OF FRANCIS LEWIS BOULEVARD, QUEENS
DSGN FD 001 DESIGN FINAL DESIGN 800 0 06/05
CONS RD 002 CONSTRUCTION ROADWAYS 8,424 0 07/11
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 843 0 07/11
IFDS FD 007 IFA DESIGN FINAL DESIGN 169 0 06/04
IFSP SU 008 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 169 0 06/06
DSGN PD 010 DESIGN PRELIMINARY DESIGN 843 0 06/07

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 437
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-248 FMS #: 841 497 PAVE JAMAICA AREA
AVAILABLE BALANCE AS OF: 07/31/03 $2,100,001.33 (CITY) $1.50 (NON-CITY)
CONTRACT LIABILITY: $153,002.22 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $5,411,667.46 (CITY) $80,798.50 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * 8,719 * * (C)* 900 * * 9,719 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * 900 * * * * * * * * * * * 900
FORCST (C) * * 900 * * * * * * * * * * * 900
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWQ248D JAMAICA AREA, QUEENS DEVSCOPE 05/03 08/03
CNSP SU 001 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 883 0 06/06
CONS RD 004 CONSTRUCTION ROADWAYS 8,836 0 06/06
DSGN TD 007 DESIGN TOTAL DESIGN 300 0 08/03
DSGN TD 008 DESIGN TOTAL DESIGN 600 0 08/03

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-257 FMS #: 841 504 GRADE, PAVE, ETC., STREETS IN AREA AROUND 137TH AVENUE.
AVAILABLE BALANCE AS OF: 07/31/03 $3,915,463.50 (CITY) $1.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $10,310,883.49 (CITY) $52,750.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 1,061 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWQ257SG RECONSTRUCTION OF SPRINGFIELD GARDENS, QUEENS
DSGN FD 001 DESIGN FINAL DESIGN 1,061 0 06/06
CONS RD 002 CONSTRUCTION ROADWAYS 10,609 0 06/11
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,061 0 06/11
IFDS FD 008 IFA DESIGN FINAL DESIGN 213 0 06/05
IFSP SU 009 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 213 0 06/08
CTGY 010 CONTINGENCY 1,061 0 06/08

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 438
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-274 FMS #: 841 509 GRADE, PAVE, ETC. BROOKVILLE BOULEVARD, ETC.
AVAILABLE BALANCE AS OF: 07/31/03 $13,920,488.18 (CITY) $5,450.38 (NON-CITY)
CONTRACT LIABILITY: $353,313.25 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $27,214,692.11 (CITY) $269,765.73 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * 1,366 * * (C)* 4,854 * * 6,726 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * 332 * * * * * * * * 4,522 * 4,854
FORCST (C) * * * * 332 * * * * * * * * 4,522 * 4,854
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWQ274F RECONSTRUCTION OF STREETS IN THE ROSEDALE AREA QUEENS DEVSCOPE 07/02 09/02
CO#: B DSGN TD 002 DESIGN TOTAL DESIGN 332 0 10/03

CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,223 0 06/04
CONS RD 004 CONSTRUCTION ROADWAYS 3,299 0 06/04

850 HWQ274F1 RECONSTRUCTION OF STREETS IN THE ROSEDALE AREA - PHASE II
IFDS FD 001 IFA DESIGN FINAL DESIGN 611 0 07/04
IFSP SU 002 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 611 0 07/04
CONS RD 003 CONSTRUCTION ROADWAYS 6,115 0 06/06
CNSP SU 007 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 611 0 06/06

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-297 FMS #: 841 514 RECONSTRUCT AND REPAVE 5TH AVENUE, ETC.
AVAILABLE BALANCE AS OF: 07/31/03 $1,019,981.62 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $5,586,218.13 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * 325 * * (C)* * * 1,345 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 439
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWM297C RECONSTR OF 5 AVE - 111 TO 143 STS
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,500 0 06/10
IFSP SU 004 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 98 0 06/09
CONS RD 006 CONSTRUCTION ROADWAYS 15,000 0 06/10
DSGN PD 009 DESIGN PRELIMINARY DESIGN 1,345 0 07/05
DSGN TD 010 DESIGN TOTAL DESIGN 1,345 0 06/08

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-299 FMS #: 841 566 GRADE, PAVE, ETC. RICHMOND HILL ROAD, ETC.
AVAILABLE BALANCE AS OF: 07/31/03 $1,953,841.78 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $114,293.97 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $656,444.25 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 236 * * * (C)* 1,000 * 1,190 * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 1,000 * 1,000
FORCST (C) * * * * * * * * * * * * 1,000 * 1,000
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWR299B RECONSTRUCTION OF RICHMOND HILL ROAD DEVSCOPE 05/02 08/02
CNSP SU 002 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 375 0 06/08
CONS RD 006 CONSTRUCTION ROADWAYS 8,000 0 06/08
DSGN FD 007 DESIGN FINAL DESIGN 1,190 0 06/05
DSGN SY 009 DESIGN STUDY (PRE-PRELIMINARY DE 1,000 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 440
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-331 FMS #: 841 516 PAVING, ETC., BEACH 118TH STREET, ETC.
AVAILABLE BALANCE AS OF: 07/31/03 $2,948,543.41 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,659,875.14 (CITY) $315,000.00 (NON-CITY)
ITD EXPENDITURES: $8,253,540.35 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 124 * 500 * * 800 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 124 * * * * * * * * * * * * 124
FORCST (C) * 124 * * * * * * * * * * * * 124
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWQ331E BEACH 135TH ST , ETC , QUEENS
DSGN PD 001 DESIGN PRELIMINARY DESIGN 500 0 06/05
CNSP SU 002 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 540 0 06/12
IFSP SU 003 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 108 0 06/08
CONS RD 005 CONSTRUCTION ROADWAYS 12,938 0 06/12
DSGN FD 006 DESIGN FINAL DESIGN 800 0 06/07

850 HWQ331C ROCKAWAY BOULEVARD AND NEWPORT AVENUE
CO#: B CONS RD 006 CONSTRUCTION ROADWAYS 124 0 07/03

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-348 FMS #: 841 384 ENGR., ARCH., ADMIN. COSTS FOR HIGHWAY OPERATIONS CAPITAL PROJECTS
AVAILABLE BALANCE AS OF: 07/31/03 $15,006,071.36 (CITY) $1.29 (NON-CITY)
CONTRACT LIABILITY: $3,900,060.94 (CITY) $.01- (NON-CITY)
ITD EXPENDITURES: $37,466,058.57 (CITY) $259,267.05 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 3,490 * 2,262 * 1,002 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 100 * * * 805 * 68 * 1,603 * * * * * 100 * 814 * 3,490
FORCST (C) * 100 * * * 805 * 68 * 1,900 * * * * * 100 * 814 * 3,787
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWCESA00 ENGINEERING SERVICE AGREEMENT 2000
SVCS NV 001 SERVICES SPECIAL TECHNICAL INVESTI 1 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 441
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWCESA01A ENGINEERING SERVICE AGREEMENT 2001
SVCS NV 001 SERVICES SPECIAL TECHNICAL INVESTI 1 0 06/04

841 HWCESA02A ENGINEERING SERVICE AGREEMENT, CITYWIDE
CONS RD 002 CONSTRUCTION ROADWAYS 1 0 06/04
CONS RD 003 CONSTRUCTION ROADWAYS 1 0 06/05
IFDS CP 004 IFA DESIGN SCOPE 15 0 08/03

841 HWCESA02B ENGINEERING SERVICE AGREEMENT, CITYWIDE
CONS RD 002 CONSTRUCTION ROADWAYS 1 0 06/04
CONS RD 003 CONSTRUCTION ROADWAYS 1 0 06/05
IFDS CP 004 IFA DESIGN SCOPE 15 0 08/03

841 HWINSP02 QUALITY INSPECTION SERVICE CONTRACT
SVCS 002 SERVICES 750 0 06/04

841 HWINSP03 QUALITY INSPECTION CONTRACT
SVCS 003 SERVICES 1,500 0 06/05

850 DDCTREE01 TREE CONSULTING - CITYWIDE
CNSP SU 001 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 100 0 12/03

850 HWCD101B MATERIAL TESTING AND EVALUATION CITYWIDE
SVCS TE 001 SERVICES COMMUNICATIONS CONSULTING 1,000 0 12/03

850 HWCD101C MATERIAL TESTING AND EVALUATION, BK & SI
SVCS TE 004 SERVICES COMMUNICATIONS CONSULTING 100 0 10/03

850 HWCD101D MATERIAL TESTING AND EVALUATION
SVCS 001 SERVICES 100 0 05/04

850 HWDRKR02 DESIGN REQUIREMENT CONTRACT - BROOKLYN AND STATEN ISLAND
DSGN TD 001 DESIGN TOTAL DESIGN 1 0 12/03

850 HWDRMX02 DESIGN REQUIREMENT CONTRACT - MANHATTAN AND BRONX
DSGN TD 001 DESIGN TOTAL DESIGN 1 0 12/03

850 HWDRQ02 DESIGN REQUIREMENT CONTRACT - QUEENS
DSGN TD 001 DESIGN TOTAL DESIGN 1 0 12/03

850 HWEARC01 ENVIRONMENTAL ASSESSMENT REQUIREMENT CONTRACT
CONS GE 001 CONSTRUCTION GENERAL 100 0 07/03

850 PW31150I5 LAND SURVEYS
SVCS 002 SERVICES 20 0 06/04

850 PW31150I6 LAND SURVEYS
SVCS 002 SERVICES 20 0 06/04

850 PW31150I7 LAND SURVEYS
SVCS 002 SERVICES 20 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 442
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 SEK-SURV2 SURVEYS FOR SEWERS IN BROOKLYN
SVCS 011 SERVICES 170 0 06/05

850 SEK-SURV3 SURVEYS FOR SEWERS IN BROOKLYN
SVCS 002 SERVICES 334 0 06/06
CTGY 004 CONTINGENCY 33 0 06/06
IFOT 006 IFA OTHER TECHNICAL SERVI 33 0 06/06
SVCS 008 SERVICES 167 0 06/08

850 SEK-SURV4 SURVEYS FOR SEWERS IN BROOKLYN
SVCS 002 SERVICES 334 0 06/09
CTGY 004 CONTINGENCY 33 0 06/09
IFOT 006 IFA OTHER TECHNICAL SERVI 33 0 06/09
SVCS 008 SERVICES 167 0 06/11

850 SEK-SURV5 SURVEYS FOR SEWERS IN BROOKLYN
SVCS 002 SERVICES 334 0 06/12
CTGY 004 CONTINGENCY 33 0 06/12
IFOT 006 IFA OTHER TECHNICAL SERVI 33 0 06/12

850 SEN-SURV2 SURVEYS FOR SEWERS IN MANHATTAN
SVCS MP 002 SERVICES MAPPING AND TOPOGRAPHICAL 500 0 12/03
SVCS 011 SERVICES 170 0 06/05

850 SEN-SURV3 SURVEYS FOR SEWERS IN MANHATTAN
SVCS 002 SERVICES 334 0 06/06
CTGY 004 CONTINGENCY 33 0 06/06
IFOT 006 IFA OTHER TECHNICAL SERVI 33 0 06/06
SVCS 008 SERVICES 167 0 06/08

850 SEN-SURV4 SURVEYS FOR SEWERS IN MANHATTAN
SVCS 002 SERVICES 334 0 06/09
CTGY 004 CONTINGENCY 33 0 06/09
IFOT 006 IFA OTHER TECHNICAL SERVI 33 0 06/09
SVCS 008 SERVICES 167 0 06/11

850 SEN-SURV5 SURVEYS FOR SEWERS IN MANHATTAN
SVCS 002 SERVICES 334 0 06/12
CTGY 004 CONTINGENCY 33 0 06/12
IFOT 006 IFA OTHER TECHNICAL SERVI 33 0 06/12

850 SEQ-SURV5 SURVEYS FOR SEWERS IN QUEENS
SVCS MP 002 SERVICES MAPPING AND TOPOGRAPHICAL 205 0 10/03

850 SEQ-SURV8 SURVEYS FOR SEWERS IN QUEENS
SVCS 002 SERVICES 334 0 06/09
CTGY 004 CONTINGENCY 33 0 06/09
IFOT 006 IFA OTHER TECHNICAL SERVI 33 0 06/09
SVCS 008 SERVICES 167 0 06/11

850 SEQ-SURV9 SURVEYS FOR SEWERS IN QUEENS
SVCS 002 SERVICES 334 0 06/12
CTGY 004 CONTINGENCY 33 0 06/12



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 443
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

IFOT 006 IFA OTHER TECHNICAL SERVI 33 0 06/12

850 SER-SURV4 SURVEYS FOR SEWERS IN STATEN ISLAND
SVCS 011 SERVICES 68 0 11/03

850 SER-SURV5 SURVEYS FOR SEWERS IN STATEN ISLAND
SVCS MP 002 SERVICES MAPPING AND TOPOGRAPHICAL 500 0 10/03
SVCS 010 SERVICES 250 0 06/05

850 SER-SURV7 SURVEYS FOR SEWERS IN STATEN ISLAND
SVCS 002 SERVICES 334 0 06/09
CTGY 004 CONTINGENCY 33 0 06/09
IFOT 006 IFA OTHER TECHNICAL SERVI 33 0 06/09
SVCS 008 SERVICES 167 0 06/11

850 SER-SURV8 SURVEYS FOR SEWERS IN STATEN ISLAND
SVCS 002 SERVICES 334 0 06/12
CTGY 004 CONTINGENCY 33 0 06/12
IFOT 006 IFA OTHER TECHNICAL SERVI 33 0 06/12

850 SEX-SURV2 SURVEYS FOR SEWERS IN BRONX
SVCS 008 SERVICES 170 0 06/05

850 SEX-SURV3 SURVEYS FOR SEWERS IN BRONX
SVCS 002 SERVICES 334 0 06/06
CTGY 004 CONTINGENCY 33 0 06/06
IFOT 006 IFA OTHER TECHNICAL SERVI 33 0 06/06
SVCS 008 SERVICES 167 0 06/08

850 SEX-SURV4 SURVEYS FOR SEWERS IN BRONX
SVCS 002 SERVICES 334 0 06/09
CTGY 004 CONTINGENCY 33 0 06/09
IFOT 006 IFA OTHER TECHNICAL SERVI 33 0 06/09
SVCS 008 SERVICES 167 0 06/11

850 SEX-SURV5 SURVEYS FOR SEWERS IN BRONX
SVCS 002 SERVICES 334 0 06/12
CTGY 004 CONTINGENCY 33 0 06/12
IFOT 06 IFA OTHER TECHNICAL SERVI 33 0 06/12

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 444
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-349 FMS #: 841 385 REPAVING & RESURFACING STREETS- INHOUSE FORCES
AVAILABLE BALANCE AS OF: 07/31/03 $143,025,999.80 (CITY) $4,000,000.00 (NON-CITY)
CONTRACT LIABILITY: $15,122,595.96 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $765,227,071.83 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 75,711 * 66,855 * 72,073 * 65,436 * (C)* 75,146 * 66,855 * 67,873 * 65,436 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 256 * * 3,800 * * * * * * * * * 71,090 * 75,146
FORCST (C) * 256 * * * * * * * * * * * 69,870 * 70,126
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWC349M02 MANHOLE RINGS DEVSCOPE 05/02 08/02
CONS SF 001 CONSTRUCTION RESURFACING OF ROADS/STRE 1,146 0 06/04

841 HWC349M03 MANHOLE RINGS
CONS SF 001 CONSTRUCTION RESURFACING OF ROADS/STRE 1,192 0 06/04
CONS SF 002 CONSTRUCTION RESURFACING OF ROADS/STRE 1,225 0 06/05
CONS SF 003 CONSTRUCTION RESURFACING OF ROADS/STRE 1,274 0 06/06
CONS SF 004 CONSTRUCTION RESURFACING OF ROADS/STRE 1,374 0 06/07
CONS SF 005 CONSTRUCTION RESURFACING OF ROADS/STRE 1,474 0 06/08
CONS SF 006 CONSTRUCTION RESURFACING OF ROADS/STRE 1,574 0 06/09
CONS SF 007 CONSTRUCTION RESURFACING OF ROADS/STRE 1,674 0 06/10
CONS SF 008 CONSTRUCTION RESURFACING OF ROADS/STRE 1,675 0 06/11

841 HWC349R01 CATCH BASIN RISERS
CONS SF 001 CONSTRUCTION RESURFACING OF ROADS/STRE 216 0 06/04

841 HWC349R02 CATCH BASIN RISERS
CONS SF 001 CONSTRUCTION RESURFACING OF ROADS/STRE 115 0 06/04

841 HWC349R03 CATCH BASIN RISERS
CONS SF 002 CONSTRUCTION RESURFACING OF ROADS/STRE 256 0 07/03
CONS SF 003 CONSTRUCTION RESURFACING OF ROADS/STRE 142 0 07/04

841 HWRAP03 RAP HAULING
CONS 002 CONSTRUCTION 3,800 0 09/03
CONS 003 CONSTRUCTION 1,220 0 06/04
CONS 004 CONSTRUCTION 2,348 0 06/04

841 HWRAP04 RAP HAULING
CONS 001 CONSTRUCTION 6,424 0 06/04

841 HWRAP05 RAP HAULING
CONS 001 CONSTRUCTION 6,424 0 06/05



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 445
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWRAP06 RAP HAULING
CONS 001 CONSTRUCTION 6,424 0 06/06

841 HWRAP07 RAP HAULING
CONS 001 CONSTRUCTION 6,424 0 06/07
CONS 002 CONSTRUCTION 6,424 0 06/08
CONS 003 CONSTRUCTION 6,424 0 06/09
CONS 004 CONSTRUCTION 6,424 0 06/10
CONS 005 CONSTRUCTION 6,424 0 06/11
CONS 006 CONSTRUCTION 6,424 0 06/12
CONS 007 CONSTRUCTION 6,424 0 06/13

841 HW34904 IN-HOUSE RESURFACING DEVSCOPE 05/03 08/03
CONS SF 001 CONSTRUCTION RESURFACING OF ROADS/STRE 58,429 0 06/04
CTGY 004 CONTINGENCY 8,000 0 06/04

841 HW34905 IN-HOUSE RESURFACING
CONS SF 001 CONSTRUCTION RESURFACING OF ROADS/STRE 59,064 0 06/05

841 HW34906 IN-HOUSE RESURFACING
CONS 001 CONSTRUCTION 60,175 0 06/06
CTGY 004 CONTINGENCY 4,200 0 06/06

841 HW34907 IN-HOUSE RESURFACING
CONS 001 CONSTRUCTION 57,638 0 06/07
CONS 002 CONSTRUCTION 58,961 0 06/08
CONS 003 CONSTRUCTION 60,310 0 06/09
CONS 004 CONSTRUCTION 61,686 0 06/10
CONS 005 CONSTRUCTION 63,089 0 06/11
CONS GE 016 CONSTRUCTION GENERAL 63,089 0 06/12
CONS GE 017 CONSTRUCTION GENERAL 63,089 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-411 FMS #: 841 574 GRADE, PAVE, ETC. 94TH STREET, ETC.
AVAILABLE BALANCE AS OF: 07/31/03 $1,629,538.94 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $268,713.77 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,226,166.24 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * 9,267 * (C)* 429 * * * 10,468 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 429 * 429
FORCST (C) * * * * * * * * * * * * 429 * 429
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 446
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWQ411B 94TH STREET, ETC , QUEENS
CNSP SU 001 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,000 0 06/07
CONS RD 004 CONSTRUCTION ROADWAYS 9,468 0 06/07
DSGN FD 011 DESIGN FINAL DESIGN 429 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-421 FMS #: 841 489 PAVE, GRADE, ETC. THROGS NECK AREA
AVAILABLE BALANCE AS OF: 07/31/03 $12,845,716.78 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $4,656,211.52 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,573,878.59 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 6,021 * 2,450 * 1,250 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * 6,021 * * * * * * * * * * 6,021
FORCST (C) * * * 6,021 * * * * * * * * * 2,450 * 8,471
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWX421AW THROGS NECK' PENNFIELD AREA
DSGN TD 002 DESIGN TOTAL DESIGN 1,200 0 06/05
IFDS SW 003 IFA DESIGN SUPERVISION OF CONSULTANT 200 0 06/06
IFDS PD 004 IFA DESIGN PRELIMINARY DESIGN 120 0 06/06
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,105 0 07/07
CONS RD 008 CONSTRUCTION ROADWAYS 11,045 0 07/07
CTGY 011 CONTINGENCY 1,200 0 06/06

841 HWX421B THROGS NECK- (LOCAST POINT DRIVE & WISSMAN AVE AREA)
CNSP SU 001 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,500 0 06/11
IFSP SU 002 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 180 0 06/07
CONS RD 004 CONSTRUCTION ROADWAYS 12,500 0 06/11
DSGN PD 007 DESIGN PRELIMINARY DESIGN 1,250 0 06/05
DSGN TD 008 DESIGN TOTAL DESIGN 1,250 0 06/06

850 HWX421A1 THROGS NECK AREA I DEVSCOPE 07/00 09/00
CO#: B CONS RD 009 CONSTRUCTION ROADWAYS 32 0 09/03

IFDS 023 IFA DESIGN 50 0 07/03
IFDS 025 IFA DESIGN 60 0 08/03

850 HWX421B1 THROGS NECK AREA II DEVSCOPE 07/02 09/02
CNSP SU 001 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,000 0 09/03
CONS RD 005 CONSTRUCTION ROADWAYS 4,989 0 09/03

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 447
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-472 FMS #: 841 687 RECONSTRUCTION OF FLUSHING AVENUE, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $12,416,999.63 (CITY) $11,050,000.00 (NON-CITY)
CONTRACT LIABILITY: $810,466.71 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,313,556.66 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 7,294 * * * * (C)* 5,491 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* 3,925 * * * * (N)* 7,125 * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * 4,189 * * * * 1,302 * * * * * * * 5,491
FORCST (C) * * 4,189 * * * * 1,302 * * * * * * * 5,491
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * 7,125 * * * * * * * * * * * 7,125
FORCST (N) * * 7,125 * * * * * * * * * * * 7,125
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWK472W FLUSHING AVENUE (X755 69) DEVSCOPE 07/03 09/03
CNSP SU 010 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,302 0 12/03
CONS RD 017 CONSTRUCTION ROADWAYS 4,189 7,125 08/03
CTGY RD 020 CONTINGENCY ROADWAYS 1,339 0 07/03
CTGY RD 033 CONTINGENCY ROADWAYS 2,000 2,500 07/03
IFSP 036 IFA CONSTRUCTION SUPERVIS 5 0 07/03

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-476 FMS #: 841 30D RECNSTRUCTION OF NASSAU AVE. AREA PROJECT
AVAILABLE BALANCE AS OF: 07/31/03 $802,804.78 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $22,799.15 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,981,705.82 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 2,501 * * 4,437 * (C)* 406 * * * 4,437 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * 2 * * * * * * * * 404 * 406
FORCST (C) * * * * 2 * * * * * * * * 404 * 406
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWK476B NASSAU AVENUE
IFSP SU 002 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 2,900 0 06/05
CONS RD 005 CONSTRUCTION ROADWAYS 4,033 0 06/07
DSGN PD 009 DESIGN PRELIMINARY DESIGN 202 0 06/04
DSGN FD 010 DESIGN FINAL DESIGN 202 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 448
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CNSP SU 011 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 404 0 07/06

850 HWK476A NORMON AVENUE
CO#: A CONS RD 003 CONSTRUCTION ROADWAYS 2 0 10/03

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-479 FMS #: 841 586 RECONSTRUCTION OF 1ST AVENUE, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $.18 (CITY) $1.18 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,676,205.62 (CITY) $4,980,597.02 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * 185 * (C)* * * * 185 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWK479B 1ST AVENUE
DSGN FD 009 DESIGN FINAL DESIGN 185 0 06/07

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-494 FMS #: 841 513 RECONSTRUCTION OF RICHMOND TERRACE, STATEN ISLAND
AVAILABLE BALANCE AS OF: 07/31/03 $114,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 114 * * * * (C)* * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 449
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWR494A RECONST OF SHARPE AVE -RICHMOND TERRACE TO GROVE AVE
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 599 0 07/11
IFSP 005 IFA CONSTRUCTION SUPERVIS 120 0 07/07
CONS RD 007 CONSTRUCTION ROADWAYS 9,978 0 07/11
DSGN 010 DESIGN 900 0 06/09

841 HWR494AW RICHMOND TERRACE: -RICHMOND AVE TO WESTERN AVE (X755 65)
IFSP SU 002 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 114 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-508 FMS #: 841 601 RECONSTRUCT 8TH AVENUE
AVAILABLE BALANCE AS OF: 07/31/03 $8,543,276.59 (CITY) $16,025,968.17 (NON-CITY)
CONTRACT LIABILITY: $8,410,846.94 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $12,553,252.15 (CITY) $10,098,448.50 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 8,270 * * * * (C)* * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* 6,609 * * * * (N)* 1,060 * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * 1,060 * * * * * * * * * * 1,060
FORCST (N) * * * 1,060 * * * * * * * * * * 1,060
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWM508CW 8TH AVENUE: COLUMBUS CIRCLE RECONSTRUCTION (X755 45)
CONS RD 020 CONSTRUCTION ROADWAYS 0 1,060 09/03
CTGY RD 027 CONTINGENCY ROADWAYS 3,000 0 07/03

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 450
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-565 FMS #: 841 699 RECONSTR. OF JAY ST. FROM FULTON TO SANDS ST., ETC., BKLYN.
AVAILABLE BALANCE AS OF: 07/31/03 $2,923,053.78 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,542,794.22 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 230 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWK574B FT HAMILTON PARKWAY
DSGN PD 006 DESIGN PRELIMINARY DESIGN 230 0 06/06
DSGN FD 007 DESIGN FINAL DESIGN 230 0 06/08
CNSP SU 008 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 460 0 06/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-614 FMS #: 841 665 RECONSTRUCTION OF BERGEN AVE & STS IN VIC OF AVE T & E71, BKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $8,440,000.22 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,025,792.94 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $22,765,819.96 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 4,174 * * * 1,748 * (C)* 3,672 * 1,748 * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * 2,253 * 632 * 787 * * * * * * * * * 3,672
FORCST (C) * * 2,253 * 632 * 1,523 * * * * * * * * 1,748 * 6,156
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWK614D RECONSTRUCTION OF BERGEN AVENUE AREA, BKLYN
DSGN FD 001 DESIGN FINAL DESIGN 1,748 0 06/05
CONS RD 002 CONSTRUCTION ROADWAYS 17,472 0 06/08
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,748 0 06/08
CTGY 008 CONTINGENCY 1,748 0 06/07



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 451
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWK614B1 RECON GEORGETOWN GRID
CO#: D CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 632 0 09/03

850 HWK614C BERGEN AVE,E-69TH ST AVE T ETC DEVSCOPE 05/02 08/02
CO#: F CONS RD 005 CONSTRUCTION ROADWAYS 2,226 0 08/03
CO#: G CONS RD 005 CONSTRUCTION ROADWAYS 9 0 08/03
CO#: H CONS RD 005 CONSTRUCTION ROADWAYS 18 0 08/03
CO#: I CONS RD 005 CONSTRUCTION ROADWAYS 448 0 10/03
CO#: J CONS RD 005 CONSTRUCTION ROADWAYS 150 0 10/03
CO#: K CONS RD 005 CONSTRUCTION ROADWAYS 47 0 10/03
CO#: L CONS RD 005 CONSTRUCTION ROADWAYS 142 0 10/03

CTGY RD 015 CONTINGENCY ROADWAYS 2,000 0 07/03
CTGY 020 CONTINGENCY 1,250 0 07/03

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-631 FMS #: 841 678 PAVE SOMERVILLE AREA, ROCKAWAY, QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $9,807,999.52 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $6,619,092.50 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,147,652.03 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,707 * * 13,437 * 13,437 * (C)* * 2,000 * 10,115 * 10,115 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWQ631B ALMEDA AVENUE - PHASE I DEVSCOPE 07/00 09/00
CNSP SU 001 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,000 0 06/06
IFSP SU 002 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 50 0 06/04
CONS RD 004 CONSTRUCTION ROADWAYS 9,115 0 06/06
DSGN TD 008 DESIGN TOTAL DESIGN 2,000 0 07/04
CTGY 011 CONTINGENCY 6,200 0 07/03

850 HWQ631B1 ALMEDA AV - PHASE II
IFDS FD 001 IFA DESIGN FINAL DESIGN 911 0 07/05
IFSP SU 002 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 911 0 07/05
CONS RD 003 CONSTRUCTION ROADWAYS 9,115 0 06/07
CNSP SU 007 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,000 0 06/07
CTGY RD 008 CONTINGENCY ROADWAYS 1,500 0 06/06

850 HWQ631B2 ALMEDA AV - PHASE III
IFDS FD 001 IFA DESIGN FINAL DESIGN 911 0 07/06



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 452
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

IFSP SU 002 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 911 0 07/06
CONS RD 003 CONSTRUCTION ROADWAYS 9,115 0 06/08
CNSP SU 007 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,000 0 06/08
CTGY RD 008 CONTINGENCY ROADWAYS 1,500 0 06/07

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-639 FMS #: 841 713 RECONSTRUCTION, TILLARY ST., ETC., VIC. ADAMS ST., BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $578,337.24 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $7,001.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $263,893.76 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 748 * * 1,972 * (C)* * 1,326 * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWK639W RECON: TILLARY STREET
IFSP SU 003 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 646 0 06/07
CONS RD 006 CONSTRUCTION ROADWAYS 13,257 0 06/09
DSGN 010 DESIGN 1,326 0 06/05
CNSP SU 011 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,326 0 06/09
CONS GE 012 CONSTRUCTION GENERAL 196 0 06/09
CTGY 013 CONTINGENCY 1,326 0 06/07

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 453
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-647 FMS #: 841 743 REC. PAULDING AVE. FROM E. 219TH ST. TO EAST GUNHILL RD., THE BRONX
AVAILABLE BALANCE AS OF: 07/31/03 $2,135,000.11 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,957,744.81 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $834,434.08 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 745 * * * 22,000 * (C)* * * * 22,000 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWX647 RECONSTR OF PAULDING AVE - GUN HILL ROAD TO E 219TH ST
CONS RD 006 CONSTRUCTION ROADWAYS 20,000 0 06/07
CNSP SU 012 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 2,000 0 06/07
CTGY 016 CONTINGENCY 2,200 0 07/03

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-662 FMS #: 841 758 RECON. STS. WITHIN AREA BOUNDED BY SO. CONDUIT AVE., ETC., QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $40,768,000.48 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $49,251.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $8,370,910.52 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 16,505 * * * * (C)* 28,851 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 28,851 * 28,851
FORCST (C) * * * * * * * * * * * * 30,117 * 30,117
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 HWQ662A Springfield Gardens Residential Area, Queens Recons DEVSCOPE 08/01 11/01
CONS 001 CONSTRUCTION 1,137 0 06/04
IFSP SU 003 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 200 0 06/04
IFDS FD 004 IFA DESIGN FINAL DESIGN 200 0 06/04
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,137 0 06/04
CONS RD 008 CONSTRUCTION ROADWAYS 5,504 0 06/04
CONS RD 014 CONSTRUCTION ROADWAYS 5,619 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 454
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 HWQ662B Springfield Gardens DEVSCOPE 05/02 08/02
CNSP SU 002 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 907 0 06/04
CONS RD 005 CONSTRUCTION ROADWAYS 10,650 0 06/04

801 HWQ662C1 Rockaway Blvd Reconstrucion - Phase I
CO#: AA CONS RD 003 CONSTRUCTION ROADWAYS 3,728 0 06/04

801 HWQ662C2 Springfield Gardens Area Recons - Phase II DEVSCOPE 05/01 08/01
CO#: AA CNSP SU 007 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 169 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-665 FMS #: 841 30G REC. E. 8TH ST. FROM CHURCH AVE. TO 18TH AVE., BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $131,999.93 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $95,946.07 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1 * * 132 * 25 * (C)* 132 * * 132 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 132 * * * * * * * * * * * * 132
FORCST (C) * 132 * * * * * * * * * * * * 132
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWK665 E-8TH STREET
IFOT SW 004 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 25 0 06/07
CONS RD 007 CONSTRUCTION ROADWAYS 2,630 0 07/12
DSGN PD 010 DESIGN PRELIMINARY DESIGN 132 0 07/03
DSGN FD 011 DESIGN FINAL DESIGN 132 0 07/05
CNSP SU 012 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 263 0 07/12

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 455
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-669 FMS #: 841 30S RECONSTRUCT EBBITTS STREET IN VICINITY OF MANILA PLACE.
AVAILABLE BALANCE AS OF: 07/31/03 $2,700,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $259,365.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 464 * * 8,482 * * (C)* 700 * * 8,482 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 700 * 700
FORCST (C) * * * * * * * * * * * * 700 * 700
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWR669C RECONSTRUCTION OF ROMA,HETT, ETC
CNSP SU 002 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 700 0 06/06
CONS RD 004 CONSTRUCTION ROADWAYS 7,782 0 06/06
CTGY RD 007 CONTINGENCY ROADWAYS 2,000 0 06/04
DSGN TD 008 DESIGN TOTAL DESIGN 700 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-693 FMS #: 841 30N RECONSTRUCTION, KENT AVE., BQE TO FRANKLIN ST., ETC., BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $4,587,739.41 (CITY) $12,361,000.00 (NON-CITY)
CONTRACT LIABILITY: $330,752.01 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $686,113.58 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 3,000 * 472 * * * (C)* 5,137 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* 4,000 * 2,484 * * * (N)* 11,487 * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * 5,137 * * * * * * * 5,137
FORCST (C) * * * * * * 5,137 * * * * * * * 5,137
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * 11,487 * * * * * * * 11,487
FORCST (N) * * * * * * 11,487 * * * * * * * 11,487
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWK693W KENT AVENUE (X755 71) DEVSCOPE 05/03 08/03
IFSP SU 007 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 690 0 06/04
CONS RD 010 CONSTRUCTION ROADWAYS 4,053 11,487 12/03
CNSP SU 019 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,084 0 12/03

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 456
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-698 FMS #: 841 30B RECON SOUTHERN BLVD: 163RD ST TO 174TH ST, BRONX
AVAILABLE BALANCE AS OF: 07/31/03 $1,431,000.03 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $205,138.97 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,431 * * 393 * * (C)* 931 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 931 * 931
FORCST (C) * * * * * * * * * * * * 931 * 931
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWX698W SOUTHERN BLVD: 174TH STREET TO WESTCHESTER AVENUE (X755 67)
DSGN TD 001 DESIGN TOTAL DESIGN 591 0 06/04
CONS RD 005 CONSTRUCTION ROADWAYS 4,924 0 06/10
DSGN PD 007 DESIGN PRELIMINARY DESIGN 340 0 06/04
CNSP SU 008 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 493 0 06/10
CTGY 009 CONTINGENCY 393 0 06/06
IFSP SU 014 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 30 0 08/03

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-700 FMS #: 841 30U RECONSTRUCTION COLUMBIA ST. FROM ATLANTIC AVE. TO HAMILTON AVE BKLYN.
AVAILABLE BALANCE AS OF: 07/31/03 $6,078,540.02 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $852,465.69 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $746,178.29 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 2,467 * 1,793 * 9,591 * (C)* 389 * 5,986 * * 9,591 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 389 * * * * * * * * * * * * 389
FORCST (C) * 389 * * * * * * * * * * * * 389
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWK700A COLUMBIA STREET DEVSCOPE 05/03 08/03
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 502 0 06/05
CONS RD 007 CONSTRUCTION ROADWAYS 5,484 0 06/05
CTGY GE 010 CONTINGENCY GENERAL 3,000 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 457
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWK700B COLUMBIA STREET RECONSTRUCTION (SOUTH OF HAMILTON AVE.) DEVSCOPE 05/03 08/03
CONS RD 002 CONSTRUCTION ROADWAYS 8,719 0 06/07
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 872 0 06/07
CTGY GE 008 CONTINGENCY GENERAL 793 0 06/06
DSGN FD 009 DESIGN FINAL DESIGN 389 0 07/03
CTGY 010 CONTINGENCY 1,000 0 06/06

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-701 FMS #: 841 30V RECONSTRUCTION OF MANHATTAN AVE. BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $5,794,850.23 (CITY) $600,000.00 (NON-CITY)
CONTRACT LIABILITY: $1,187,303.55 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $9,223,546.51 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,858 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* 600 * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * 88 * * * * * * * * * 1,770 * 1,858
FORCST (C) * * * 88 * * * * * * * * * 1,770 * 1,858
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * 600 * 600
FORCST (N) * * * * * * * * * * * * 600 * 600
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWK701A RECONS MANHATTAN AVE FROM ASH STREET TO THE BULKHEAD DEVSCOPE 05/02 08/02
CONS BK 003 CONSTRUCTION BULKHEAD/SEA WALL 400 0 06/04
CONS RD 004 CONSTRUCTION ROADWAYS 800 600 06/04
CONS RD 008 CONSTRUCTION ROADWAYS 430 0 06/04
CNSP SU 009 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 140 0 06/04

850 HWK701W MANHATTAN AVENUE (X755 51) DEVSCOPE 05/98 08/98
CO#: J CONS RD 017 CONSTRUCTION ROADWAYS 88 0 09/03

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 458
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-708 FMS #: 841 31C RECONSTRUCTION OF 73RD PLACE
AVAILABLE BALANCE AS OF: 07/31/03 $1,045,022.58 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $270,361.42 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * 59 * 11,038 * (C)* 1,004 * * * 11,038 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 1,004 * 1,004
FORCST (C) * * * * * * * * * * * * 1,004 * 1,004
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWQ708 RECONSTRUCTION OF 73RD PLACE
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,004 0 06/07
CONS RD 007 CONSTRUCTION ROADWAYS 10,034 0 06/07
DSGN TD 010 DESIGN TOTAL DESIGN 1,004 0 06/04
CTGY 013 CONTINGENCY 100 0 05/06

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-709 FMS #: 841 31D RECONSTRUCTION OF ELY AVENUE
AVAILABLE BALANCE AS OF: 07/31/03 $1,495,999.65 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $889,412.09 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $428,475.26 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 6,299 * * * (C)* * 7,698 * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWX709 ELY AVENUE: GIVAN AVENUE TO 222ND STREET DEVSCOPE 07/03 09/03
CNSP SU 008 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 819 0 06/05
IFSP SU 009 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 71 0 06/04
CONS RD 012 CONSTRUCTION ROADWAYS 6,879 0 06/05
IFDS 021 IFA DESIGN 15 0 08/03

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 459
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-710 FMS #: 841 31E RECONSTRUCTION OF PELHAM PARKWAY
AVAILABLE BALANCE AS OF: 07/31/03 $4,120,023.43 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $586,744.88 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,140,305.19 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * 16,892 * * (C)* * * 21,012 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWX710 PELHAM PARKWAY: WEST & EAST BOUNDS AND NORTH & SOUTH BOUNDS DEVSCOPE 07/00 09/00
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,480 0 06/06
CONS RD 005 CONSTRUCTION ROADWAYS 19,532 0 06/06

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-718 FMS #: 841 31M RECONSTRUCTION OF STUYVESANT AVENUE, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $8,209,000.39 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $109,327.98 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $203,170.63 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 3,174 * * * * (C)* 4,320 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 4,320 * 4,320
FORCST (C) * * * * * * * * * * * * 4,320 * 4,320
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWK718 RECONSTRUCTION OF STUYVESANT AVENUE DEVSCOPE 05/02 08/02
CNSP SU 007 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 393 0 06/04
CONS RD 010 CONSTRUCTION ROADWAYS 3,927 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 460
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-721 FMS #: 841 31Q RECONSTRUCTION OF LEWIS AVENUE, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $.92 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $105,299.08 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * 425 * 48 * (C)* * * 425 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWK721 RECONSTRUCTION OF LEWIS AVENUE
IFOT SW 004 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 48 0 06/07
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 255 0 06/11
CONS RD 007 CONSTRUCTION ROADWAYS 4,249 0 06/11
DSGN PD 010 DESIGN PRELIMINARY DESIGN 212 0 07/05
DSGN FD 011 DESIGN FINAL DESIGN 213 0 06/06

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-724 FMS #: 841 31R RECONSTRUCTION OF BROOKVILLE BOULEVARD, QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $6,005,422.49 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $901,178.51 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 1,754 * 3,946 * 6,039 * (C)* 1,391 * 6,368 * 3,946 * 6,039 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 1,391 * 1,391
FORCST (C) * * * * * * * * * * * * 1,391 * 1,391
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWQ724B RECONSTRUCTION OF STREETS IN THE BROOKVILLE-EDGEWOOD TRIANGE DEVSCOPE 08/03 11/03
DSGN TD 002 DESIGN TOTAL DESIGN 800 0 06/04
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 591 0 07/04
CONS RD 004 CONSTRUCTION ROADWAYS 5,777 0 07/04
DSGN PD 010 DESIGN PRELIMINARY DESIGN 591 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 461
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS RD 013 CONSTRUCTION ROADWAYS 6,039 0 06/07

850 HWQ724W BROOKVILLE BLVD II QUEENS
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 600 0 06/06
CONS RD 007 CONSTRUCTION ROADWAYS 3,346 0 06/06

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-730 FMS #: 841 31X RECONSTRUCTION OF 47TH AVENUE, QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $2,413,264.37 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $3,093,735.79 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $703,774.84 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 479 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 479 * * * * * * * * * * * * 479
FORCST (C) * 479 * * * * * * * * * * * * 479
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWQ730W 47TH AVENUE, QUEENS (X755 83) DEVSCOPE 05/03 08/03
CNSP SU 016 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 479 0 07/03

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-732 FMS #: 841 31Z FIFTH AVENUE, RECONSTRUCTION, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $3,862,353.93 (CITY) $2,632,387.00 (NON-CITY)
CONTRACT LIABILITY: $1,307,829.77 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $8,508,066.83 (CITY) $729,613.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 98 * 700 * * 1,692 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 37 * 61 * * * * * * * * * * * 98
FORCST (C) * 37 * 61 * 700 * * * * * * * * * * 798
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 462
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWK732B RECONS OF FIFTH AVENUE FROM 34TH STREET TO 65TH STREET
DSGN FD 001 DESIGN FINAL DESIGN 700 0 07/04
CNSP SU 002 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 700 0 06/08
CONS RD 004 CONSTRUCTION ROADWAYS 7,000 0 06/08

850 HWK732A FIFTH AVE FROM 65TH ST TO 98TH ST DEVSCOPE 05/01 08/01
CO#: B CNSP SU 002 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 37 0 07/03
CO#: C CNSP SU 002 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 61 0 08/03

850 HWK732C RECONS OF FIFTH AVENUE FROM 24TH STREET TO 34TH STREET DEVSCOPE 05/02 08/02
CNSP SU 002 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 200 0 06/07
CONS RD 004 CONSTRUCTION ROADWAYS 1,492 0 06/07
CTGY 007 CONTINGENCY 50 0 06/05

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-733 FMS #: 841 32A RECONSTRUCTION OF E.149 ST ETC., BRONX
AVAILABLE BALANCE AS OF: 07/31/03 $3,010,955.75 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $2,604,436.80 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $11,393,447.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 239 * * 1,759 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * 239 * * * * * * * * * 239
FORCST (C) * * * * 239 * * * * * * * * * 239
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWX733BW RECON OF E 149TH ST: FROM EXTERIOR AVE TO PARK AVE DEVSCOPE 05/02 08/02
DSGN PD 001 DESIGN PRELIMINARY DESIGN 239 0 10/03
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 200 0 07/05
IFSP SU 005 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 136 0 06/04
CONS RD 008 CONSTRUCTION ROADWAYS 1,439 0 07/05
DSGN FD 011 DESIGN FINAL DESIGN 120 0 07/05

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 463
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-738 FMS #: 841 32F RECONSTRUCTION OF WEST HOUSTON STREET
AVAILABLE BALANCE AS OF: 07/31/03 $1,856,000.07 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $643,818.04 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $675,826.89 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 12,455 * * * (C)* 1,058 * 11,374 * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * 200 * * * (N)* * 200 * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * 1,058 * * * * * * * * * * * 1,058
FORCST (C) * * 1,058 * * * * * * * * * * * 1,058
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWM738 RECONSTR OF EAST & WEST HOUSTON ST, BOWERY TO WEST STREET DEVSCOPE 07/00 09/00
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,058 0 08/03
CONS RD 009 CONSTRUCTION ROADWAYS 10,981 200 06/05
CTGY RD 013 CONTINGENCY ROADWAYS 2,000 0 06/05
CONS RM 014 CONSTRUCTION CONTRACT PEDESTRIAN RAMPS 210 0 06/05
CONS RD 016 CONSTRUCTION ROADWAYS 183 0 06/05

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-779 FMS #: 841 32K RECONSTRUCTION OF EMPIRE BLVD (FRANKLIN TO UTICA AVENUE, BKLYN)
AVAILABLE BALANCE AS OF: 07/31/03 $377,854.61 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $107,150.39 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 241 * * 525 * (C)* * 525 * * 525 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWK779W EMPIRE BOULEVARD
IFOT SW 005 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 94 0 07/04
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,051 0 07/10
CONS RD 008 CONSTRUCTION ROADWAYS 10,507 0 07/10
DSGN PD 011 DESIGN PRELIMINARY DESIGN 525 0 07/04
DSGN FD 012 DESIGN FINAL DESIGN 525 0 07/06

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 464
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-782 FMS #: 841 32N RECONSTRUCTION OF STRANG AVE ,
AVAILABLE BALANCE AS OF: 07/31/03 $596,999.66 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $207,557.34 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * 175 * (C)* * * 472 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWX782 RECON OF STRANG AVE: BAYCHESTER AVE TO PRATT AVE
IFSP SU 005 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 300 0 06/07
CONS RD 007 CONSTRUCTION ROADWAYS 9,436 0 06/12
DSGN PS 011 DESIGN STUDY (PRE-PRELIMINARY DE 472 0 06/06
DSGN FD 012 DESIGN FINAL DESIGN 472 0 06/08

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-787 FMS #: 841 32T RECONSTRUCTION OF SUTTER AVENUE
AVAILABLE BALANCE AS OF: 07/31/03 $2,835,055.10 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $712,839.42 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,368,737.48 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 3,654 * * 3,438 * (C)* * 6,489 * * 2,643 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWQ787B SUTTER AVE, ETC - PHASE II (B) DEVSCOPE 07/00 09/00
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,204 0 06/05
CONS RD 007 CONSTRUCTION ROADWAYS 5,285 0 06/05

850 HWQ787B1 SUTTER AVE, ETC - PHASE III (B1)
IFDS FD 001 IFA DESIGN FINAL DESIGN 265 0 07/06



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 465
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

IFSP SU 002 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 265 0 07/06
CONS RD 003 CONSTRUCTION ROADWAYS 2,643 0 06/07
CTGY RD 007 CONTINGENCY ROADWAYS 265 0 06/07

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-788 FMS #: 841 32U RECONSTRUCTION OF 11TH STREET, QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $1,160,595.36 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $224,950.64 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * 1,979 * * (C)* * 1,000 * 2,000 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * 1,000 * 1,000
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWQ788 RECON 11TH ST: 44TH DRIVE TO JACKSON AVE
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,920 0 06/08
IFSP SU 005 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 140 0 06/06
CONS RD 007 CONSTRUCTION ROADWAYS 19,202 0 06/08
DSGN PD 011 DESIGN PRELIMINARY DESIGN 1,000 0 06/05
DSGN FD 012 DESIGN FINAL DESIGN 2,000 0 06/06

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-792 FMS #: 841 32Y CONSTRUCTION AND RECONSTRUCTION OF SPRINGFIELD BLVD., QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $7,268,073.18 (CITY) $4,911,000.00 (NON-CITY)
CONTRACT LIABILITY: $4,331,638.26 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,433,525.42 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 423 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* 238 * * * * (N)* 4,911 * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 423 * 423
FORCST (C) * * * * * * * * * * * * 423 * 423
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * 4,911 * 4,911
FORCST (N) * * * * * * * * * * * * 4,911 * 4,911
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 466
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWQ792B PHASE B: RECONST. OF SPRINGFIELD BLVD. So. OF So. CONDUIT AV DEVSCOPE 05/03 08/03
DSGN PD 001 DESIGN PRELIMINARY DESIGN 0 250 06/04
DSGN TD 002 DESIGN TOTAL DESIGN 423 0 06/04
DSGN PD 003 DESIGN PRELIMINARY DESIGN 0 423 06/04
IFSP SU 004 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 424 0 06/04
CONS RD 005 CONSTRUCTION ROADWAYS 0 4,000 06/04
CONS RD 010 CONSTRUCTION ROADWAYS 0 238 06/04
CTGY 012 CONTINGENCY 3,900 0 07/03

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-818 FMS #: 841 33H RECONSTRUCT DOUGLASTON ST 41AVE:233-235, QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $4,544,999.92 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $102,549.35 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $375,353.73 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 2,464 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * 2,464 * * * * * * * * * * * 2,464
FORCST (C) * * 2,464 * * * * * * * * * * * 2,464
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWQ818 DOUGLASTON STREET DEVSCOPE 07/00 09/00
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 240 0 08/03
CONS RD 008 CONSTRUCTION ROADWAYS 2,224 0 08/03

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 467
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-844 FMS #: 841 33J RECONST HUSSON AVE-O'BRIAN AVE , THE BRONX
AVAILABLE BALANCE AS OF: 07/31/03 $.04 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $566,060.96 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * 4,000 * (C)* * * * 4,000 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWX844A RECONSTR OF SOUNDVIEW AVE -BRUCKNER BLVD SVC RD TO O'BRIEN
DSGN PD 004 DESIGN PRELIMINARY DESIGN 2,500 0 07/06
IFSP SU 005 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 223 0 07/09
CONS RD 007 CONSTRUCTION ROADWAYS 15,340 0 06/11
DSGN TD 010 DESIGN TOTAL DESIGN 1,000 0 06/10

841 HWX844B RECONSTR OF HUSSON AVE -DAVID AVE TO CORNELL AVE ,ETC
DSGN PD 004 DESIGN PRELIMINARY DESIGN 1,500 0 07/06
IFSP SU 005 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 164 0 06/09
CONS RD 007 CONSTRUCTION ROADWAYS 11,309 0 06/09
DSGN TD 010 DESIGN TOTAL DESIGN 1,000 0 06/08

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-855 FMS #: 841 33L RECONSTRUCT EAST 108TH STREET FROM SEAVIEW TO FLATLANDS AVE., BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $133,134.70 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $85,640.30 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 425 * 578 * * (C)* * 558 * 558 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 468
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWK855 RECONSTRUCTION OF E108TH STREET, BROOKLYN
IFOT SW 004 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 20 0 06/06
CONS RD 007 CONSTRUCTION ROADWAYS 5,576 0 06/09
DSGN PD 010 DESIGN PRELIMINARY DESIGN 558 0 06/05
CNSP SU 011 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 558 0 06/09
DSGN TD 013 DESIGN TOTAL DESIGN 558 0 06/06

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-864 FMS #: 841 33N RECONSTRUCT INDEPENDENCE AVE-KAPPOCK ST TO W. 231 ST, THE BRONX
AVAILABLE BALANCE AS OF: 07/31/03 $50,000.36 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $33,531.64 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 6 * * * * (C)* * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWX864 RECON INDEPENDENCE AVE-KAPPOCK ST TO W 231 ST
IFSP SU 005 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 50 0 06/04
CONS RD 007 CONSTRUCTION ROADWAYS 369 0 06/13

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 469
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-869 FMS #: 841 33P STREET RECONSTRUCTION AROUND QUINCY, SAMPSON AND RANDALL AVE, THE BRON
AVAILABLE BALANCE AS OF: 07/31/03 $621,000.25 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $125,751.75 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 440 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWX869 RECONST OF QUINCY AVE AREA DEVSCOPE 05/03 08/03
CONS RD 007 CONSTRUCTION ROADWAYS 4,394 0 07/08
DSGN 011 DESIGN 440 0 06/06
CTGY 012 CONTINGENCY 125 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-876 FMS #: 841 33V RECONSTRUCTION OF WYCKOFF AVENUE, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $1,633,852.99 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $749,102.58 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $129,392.43 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * 8,866 * (C)* 298 * * * 9,420 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * 2,250 * (N)* * * * 2,250 *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 298 * * * * * * * * * * * * 298
FORCST (C) * 298 * * * * * * * * * * * * 298
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWK876 RECONSTRUCTION OF WYCKOFF AVENUE, BROOKLYN
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 749 0 06/07
IFSP SU 004 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 32 0 06/05
CONS RD 006 CONSTRUCTION ROADWAYS 7,485 2,250 06/07
DSGN FD 011 DESIGN FINAL DESIGN 298 0 07/03
CONS TR 014 CONSTRUCTION TRACKS AND RAILS 1,186 0 06/07
CTGY 015 CONTINGENCY 750 0 06/05

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 470
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-890 FMS #: 841 34F RECONSTRUCTION OF WOODROW ROAD, STATEN ISLAND
AVAILABLE BALANCE AS OF: 07/31/03 $1,665,194.49 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $219,103.51 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * 735 * 1,400 * (C)* * 1,200 * 1,200 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * 1,200 * 1,200
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWR890 RECONST, OF WOODROW RD-BLOOMINGDALE RD TO HUGUENOT AVE ETC
DSGN FD 001 DESIGN FINAL DESIGN 1,200 0 06/06
DSGN PD 002 DESIGN PRELIMINARY DESIGN 1,200 0 06/05
IFSP SU 005 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 1,400 0 06/07
CONS RD 007 CONSTRUCTION ROADWAYS 12,600 0 06/08

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-892 FMS #: 841 34H DEMOLITION OF LITTLE HELL GATE BRIDGE AND REPLACEMENT, MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/03 $1,028,429.11 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $113,701.96 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,954,042.82 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 31 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 31 * 31
FORCST (C) * * * * * * * * * * * * 31 * 31
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 HWM892B LITTLE HELL GATE M104-299
CNSP SU 140 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 31 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 471
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-899 FMS #: 841 34L RECONST QUEENS VILLAGE:JAMAICA AVE, SPRINGFIELD BLVD, F.L. BLVD, QUEEN
AVAILABLE BALANCE AS OF: 07/31/03 $2.42 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,812.58 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 854 * 2,985 * 1,849 * (C)* * 854 * 1,990 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWQ899A RECONSTRUCTION OF STREETS IN THE SOUTH QUEENS VILLAGE AREA.
DSGN PD 001 DESIGN PRELIMINARY DESIGN 555 0 06/05
DSGN FD 002 DESIGN FINAL DESIGN 1,294 0 06/06
CONS RD 003 CONSTRUCTION ROADWAYS 18,487 0 06/09
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,849 0 06/09
CTGY 009 CONTINGENCY 1,849 0 06/07

841 HWQ899B RECONSTRUCTION OF STREETS IN THE HOLLIS AREA.
DSGN PD 001 DESIGN PRELIMINARY DESIGN 299 0 06/05
DSGN FD 002 DESIGN FINAL DESIGN 696 0 06/06
CONS RD 003 CONSTRUCTION ROADWAYS 9,948 0 06/09
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 995 0 06/09
CTGY 009 CONTINGENCY 995 0 06/06
DSGN FD 011 DESIGN FINAL DESIGN 50 0 06/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-919 FMS #: 841 34P RECONSTRUCTION OF BLOOMINGDALE ROAD, STATEN ISLAND
AVAILABLE BALANCE AS OF: 07/31/03 $959,999.77 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $29,348.96 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $84,831.27 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 517 * 337 * * 337 * (C)* * 337 * * 337 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 472
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWR919 BLOOMINGDALE ROAD: AMBOY ROAD TO ARTHUR KILL ROAD
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 623 0 06/10
CONS RD 006 CONSTRUCTION ROADWAYS 6,221 0 06/10
CTGY FD 009 CONTINGENCY FINAL DESIGN 960 0 06/04
DSGN PD 011 DESIGN PRELIMINARY DESIGN 337 0 06/07
DSGN FD 012 DESIGN FINAL DESIGN 337 0 06/05

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-944 FMS #: 841 34S PRIVATE PORTION FOR HIGHWAY PROJECTS, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/03 $160,000.00 (CITY) $33,031,302.01 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $6,618,588.14 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $34,836,304.71 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 160 * * * * (C)* * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* 316 * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * 59-* 343 * * * * * 8 * * * * * 24 * 316
FORCST (N) * 49 * 343 * * * * * 8 * * * * * 24 * 424
ACTUAL (N) * 109-* * * * * * * * * * * * 109-____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWK228B RECONSTRUCTION OF FULTON STREET
CONS RD 001 CONSTRUCTION ROADWAYS 0 49 07/03

850 HWK472W FLUSHING AVENUE (X755 69) DEVSCOPE 07/03 09/03
CONS RD 028 CONSTRUCTION ROADWAYS 0 243 08/03

850 HWK614C BERGEN AVE,E-69TH ST AVE T ETC DEVSCOPE 05/02 08/02
CO#: B CONS RD 013 CONSTRUCTION ROADWAYS 0 24- 08/03
CO#: C CONS RD 013 CONSTRUCTION ROADWAYS 0 52 08/03

850 HWK701W MANHATTAN AVENUE (X755 51) DEVSCOPE 05/98 08/98
CO#: A CONS RD 018 CONSTRUCTION ROADWAYS 0 108- 07/03

850 HWMWTCA1D RECONSTRUCTION OF WASHINGTON STREET - EMERGENCY
CONS RD 020 CONSTRUCTION ROADWAYS 0 1 08/03

850 HWMWTCA1E RECONSTRUCTION OF BARCLAY STREET - EMERGENCY
CONS RD 015 CONSTRUCTION ROADWAYS 0 1 08/03

850 HWQP173 RECONSTRUCTION OF 43RD AVENUE
CONS RD 022 CONSTRUCTION ROADWAYS 0 1 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 473
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWQ230G RECON: OF READS LANE:
CONS RD 020 CONSTRUCTION ROADWAYS 0 23 06/04

850 SE-768 STORM AND SANITARY SEWERS IN GATEWAY ESTATES (SE-767) DEVSCOPE 02/03 05/03
CONS RD 014 CONSTRUCTION ROADWAYS 0 8 01/04

850 SEQ002550 SANITARY SEWERS IN EDGEMERE - PHASE II
CONS RD 018 CONSTRUCTION ROADWAYS 0 65 08/03
CONS RD 019 CONSTRUCTION ROADWAYS 0 5 08/03

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-966 FMS #: 841 34W RECONSTRUCTION OF BAY 14TH STREET
AVAILABLE BALANCE AS OF: 07/31/03 $149,497.60 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $60,502.40 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * 47 * * (C)* 98 * * 98 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 98 * 98
FORCST (C) * * * * * * * * * * * * 98 * 98
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWK966 BAY 14TH STREET
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 196 0 06/11
IFSP SU 006 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 188 0 06/09
CONS RD 008 CONSTRUCTION ROADWAYS 1,951 0 06/11
DSGN PD 011 DESIGN PRELIMINARY DESIGN 98 0 06/04
DSGN FD 012 DESIGN FINAL DESIGN 98 0 06/06

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 474
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-968 FMS #: 841 34Y RECONSTRUCTION OF BARRY STRET, ETC., THE BRONX
AVAILABLE BALANCE AS OF: 07/31/03 $187,453.27 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $68,538.73 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * 313 * (C)* * * * 500 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWX968 RECONST,OF BARRY ST DEVSCOPE 05/03 08/03
CONS RD 006 CONSTRUCTION ROADWAYS 4,634 0 06/08
DSGN PD 009 DESIGN PRELIMINARY DESIGN 500 0 06/07

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-969 FMS #: 841 34Z RECONSTRUCTION OF HAVEMEYER AVENUE, ETC., THE BRONX
AVAILABLE BALANCE AS OF: 07/31/03 $1,813,710.43 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $818,862.53 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $506,553.04 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 14,359 * * * (C)* * 13,920 * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWX969A RECON OF HAVEMEYER AVE DEVSCOPE 07/01 09/01
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,211 0 06/05
CONS RD 007 CONSTRUCTION ROADWAYS 12,709 0 06/05
CTGY RD 011 CONTINGENCY ROADWAYS 1,500 0 06/05

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 475
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-971 FMS #: 841 35B RECONSTRUCTION OF 20TH AVENUE, ETC. BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $206,293.85 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $94,013.15 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * 58 * (C)* 86 * 86 * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 86 * 86
FORCST (C) * * * * * * * * * * * * 86 * 86
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWK971 RECONSTRUCTION OF 20TH AVENUE
IFSP SU 004 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 92 0 06/07
CONS RD 006 CONSTRUCTION ROADWAYS 1,705 0 06/10
DSGN PS 010 DESIGN STUDY (PRE-PRELIMINARY DE 86 0 06/04
DSGN FD 011 DESIGN FINAL DESIGN 86 0 06/05

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-972 FMS #: 841 35C RECONSTRUCTION OF BAYVIEW AVENUE, ETC., BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $118,992.20 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $46,135.80 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * 63 * 18 * (C)* * 91 * 91 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWK972 RECONSTRUCTION OF BAYVIEW AVENUE
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 182 0 07/09
IFSP SU 004 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 18 0 07/06
CONS RD 006 CONSTRUCTION ROADWAYS 1,815 0 07/09
DSGN PD 009 DESIGN PRELIMINARY DESIGN 91 0 07/04
DSGN FD 010 DESIGN FINAL DESIGN 91 0 07/05

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 476
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-973 FMS #: 841 35D RECONSTRUCTION OF FULTON STRET, ETC., BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * 4,044 * * (C)* * * 4,044 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWK973 RECONSTRUCTION OF FULTON STREET
CONS RD 006 CONSTRUCTION ROADWAYS 3,752 0 06/06
CNSP 013 CONSTRUCTION SUPERVISION 292 0 06/06

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-977 FMS #: 841 35H RECONSTRUCTION OF WEST 27TH STREET, ETC., MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/03 $25,999.82 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $11,396.18 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 26 * * * * (C)* * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWM977 RECONSTRUCTION OF WEST 27TH STREET
IFSP SU 004 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 26 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 477
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-980 FMS #: 841 35K RECONSTRUCTION OF COLDEN AVENUE, ETC., QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $314,999.78 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $195,772.54 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $337,780.68 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * 2,114 * * (C)* * * 2,444 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWQ980 RECONSTRUCTION OF COLDEN STREET DEVSCOPE 05/02 08/02
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 200 0 06/06
CONS RD 006 CONSTRUCTION ROADWAYS 2,244 0 06/06

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-983 FMS #: 841 35N RECONSTRUCTION OF 44TH AVENUE, ETC., QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $192,000.50 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $193,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $83,049.50 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 1,947 * * * (C)* 142 * 1,947 * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 142 * * * * * * * * * * * * 142
FORCST (C) * 142 * * * * * * * * * * * * 142
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWQ983 RECONSTRUCTION OF 44TH AVENUE DEVSCOPE 05/03 08/03
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 325 0 06/05
CONS RD 007 CONSTRUCTION ROADWAYS 1,622 0 06/05
DSGN TD 012 DESIGN TOTAL DESIGN 142 0 07/03

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 478
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-986 FMS #: 841 35R CONSTRUCTION AND RECONSTRUCTION OF FOREST HILL ROAD, STATEN ISLAND
AVAILABLE BALANCE AS OF: 07/31/03 $5,993,473.42 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $345,799.77 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,525,688.06 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 5,687 * 4,331 * * (C)* 611 * 3,582 * 10,351 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * 361 * * * * * * * * * * 250 * 611
FORCST (C) * * 361 * * * * * * * * * * 250 * 611
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWR986E FOREST HILL ROAD RECON - RICHMOND HILL RD TO RICHMOND AVE
DSGN FD 002 DESIGN FINAL DESIGN 500 0 06/05
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 500 0 07/08
CONS RD 004 CONSTRUCTION ROADWAYS 5,100 0 07/08

850 HWR986B IMPROVE 2 FOREST HILL ROAD INTERSECTION DEVSCOPE 05/03 08/03
CONS RD 004 CONSTRUCTION ROADWAYS 2,554 0 06/05
CNSP SU 011 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 278 0 06/05
DSGN SY 017 DESIGN STUDY (PRE-PRELIMINARY DE 250 0 06/04

850 HWR986C CONSTRUCTION AND RECONSTRUCTION OF FOREST HILL ROAD DEVSCOPE 05/03 08/03
CONS RD 007 CONSTRUCTION ROADWAYS 5,470 0 06/06
DSGN SY 016 DESIGN STUDY (PRE-PRELIMINARY DE 250 0 06/05
CNSP SU 017 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 550 0 06/06

850 HWR986D FOREST HILL ROAD RECON - JASPER ST TO ASHWORTH AVE DEVSCOPE 05/03 08/03
DSGN TD 001 DESIGN TOTAL DESIGN 361 0 08/03
CNSP SU 002 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 361 0 06/06
CONS RD 003 CONSTRUCTION ROADWAYS 3,970 0 06/06

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 479
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-987 FMS #: 841 35T CONSTRUCTION OF THE BKLYN./QUEENS GREENWAY, BKLYN.AND QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $373,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWC987 CONSTRUCTION OF THE BROOKLYN/QUEENS GREENWAY
IFSP SU 005 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 86 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-988 FMS #: 841 35S HAZARD ELIMINATION PROGRAM, CITY WIDE
AVAILABLE BALANCE AS OF: 07/31/03 $12,051,796.69 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $3,124,323.99 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $11,860,756.40 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 12,866 * 652 * * * (C)* 2,356 * 520 * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 1,179 * 200 * 268 * * * * * * * * * 709 * 2,356
FORCST (C) * 1,179 * 232 * 268 * * * * * * * * * 709 * 2,388
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWC988C2 QUEENS BLVD SAFETY IMPROVEMENT
DSGN PD 001 DESIGN PRELIMINARY DESIGN 500 0 06/04

841 HWC988D L I E & COLLEGE PT BLVD
CONS GE 003 CONSTRUCTION GENERAL 520 0 06/05

841 HWC988E QUEENS BOULEVARD SAFETY PROJECT - PHASE 3
DSGN PD 002 DESIGN PRELIMINARY DESIGN 38 0 07/03
CTGY 004 CONTINGENCY 1,000 0 05/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 480
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

DSGN PD 005 DESIGN PRELIMINARY DESIGN 254 0 07/03
DSGN PD 006 DESIGN PRELIMINARY DESIGN 39 0 06/04

841 HWC988I WEBSTER AVE - 233RD STREET DEVSCOPE 05/03 08/03
CONS RD 002 CONSTRUCTION ROADWAYS 1,700 0 07/08
DSGN 003 DESIGN 170 0 06/04

850 HWC00PSI PEDESTRIAN SAFETY IMPROVEMENT ON EMPIRE BLVD.
IFDS 009 IFA DESIGN 20 0 07/03

850 HWC988A HEEP LINDEN BLVD
IFSP SU 003 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 132 0 06/05

850 HWC988C1 QUEENS BOULEVARD - SAFETY FENCING PROJSTRT 04/03 04/03
CONS RD 002 CONSTRUCTION ROADWAYS 887 0 07/03
DSGN FD 003 DESIGN FINAL DESIGN 200 0 08/03
IFSP SU 004 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 300 0 07/03
CONS RD 006 CONSTRUCTION ROADWAYS 268 0 09/03

850 HWC988E SEGUINE AVENUE & AMBOY ROAD (HEEP) PROJSTRT 07/03 07/03
CTGY 021 CONTINGENCY 1,000 0 07/03

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-1027 FMS #: 841 40X RECONSTRUCTION OF LIRR UNDERPASSES, QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $944,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * 2,792 * * (C)* 242 * * 3,017 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * 242 * * * * * * * * * * 242
FORCST (C) * * * 242 * * * * * * * * * * 242
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWQ1027 RECONSTRUCTION OF LIRR UNDERPASSES DEVSCOPE 05/03 08/03
DSGN TD 002 DESIGN TOTAL DESIGN 242 0 09/03
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 275 0 07/05
IFSP SU 004 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 444 0 07/05
CONS RD 006 CONSTRUCTION ROADWAYS 2,742 0 07/05

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 481
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-1126 FMS #: 841 36T ARVERNE / EDGEMERE HOPE VI NEIGHBORHOOD REVITALIZATION, QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $390,550.82 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,200,449.18 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 468 * 612 * 388 * * (C)* 100 * 307 * 388 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * 100 * * * * * * * * * * * 100
FORCST (C) * * 100 * * * * * * * * * * * 100
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWQ1126A ALMEDA AVE, ETC. ARVERNE/EDGEMERE HOPE VI AREA DEVSCOPE 07/03 09/03
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 100 0 08/03
CTGY 005 CONTINGENCY 500 0 07/03

850 HWQ1126B RECONS BEACH CHANNEL DR & BEACH 54 ST, ARVERNE/EDGEMERE HOPE DEVSCOPE 05/03 08/03
DSGN 001 DESIGN 307 0 06/05
CONS RD 002 CONSTRUCTION ROADWAYS 3,063 0 06/08
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 307 0 06/08
CTGY 007 CONTINGENCY 305 0 06/05

850 HWQ1126C RECONS ARVERNE BLVD/RCKWY BEACH BLVD, ETC, ARVERNE/EDGEMERE
DSGN 001 DESIGN 388 0 06/06
CONS RD 002 CONSTRUCTION ROADWAYS 3,872 0 06/10
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 388 0 06/10
CTGY 007 CONTINGENCY 385 0 06/08

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 482
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-1129 FMS #: 841 43X RECONSTRUCT NOSTRAND AVE.,FLUSHING TO ATLANTIC AVES,BROOKLYN.
AVAILABLE BALANCE AS OF: 07/31/03 $236,582.22 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $40,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $362,869.78 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * 6,083 * * (C)* * * 6,322 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWK1129 NOSTRAND AVE
IFOT SW 003 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 58 0 06/05
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 566 0 06/06
CONS RD 007 CONSTRUCTION ROADWAYS 5,656 0 06/06
CONS RD 017 CONSTRUCTION ROADWAYS 100 0 06/06

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-1132 FMS #: 841 36B RECONSTRUCTION OF MCLEAN AVENUE, STATEN ISLAND
AVAILABLE BALANCE AS OF: 07/31/03 $4,400,000.03 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $240,312.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,605,276.97 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,911 * * * 11,912 * (C)* 1,000 * * * 11,912 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 1,000 * 1,000
FORCST (C) * * * * * * * * * * * * 1,000 * 1,000
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWR1132B SOUTH BEACH AREA PHASE II
CNSP SU 001 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 912 0 06/07
CONS RD 003 CONSTRUCTION ROADWAYS 11,000 0 06/07
DSGN TD 006 DESIGN TOTAL DESIGN 1,000 0 06/04
CTGY RD 007 CONTINGENCY ROADWAYS 2,400 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 483
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-1140 FMS #: 841 35V RECONST. ARTHUR KILL RD., W/O BLOOMNGDALE RD. TO BENTLEY ST., S.I.
AVAILABLE BALANCE AS OF: 07/31/03 $685,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 585 * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWR1140 RECONSTRUCTION OF ARTHUR KILL ROAD
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 2,607 0 06/10
CONS RD 005 CONSTRUCTION ROADWAYS 26,068 0 06/10
DSGN PS 009 DESIGN STUDY (PRE-PRELIMINARY DE 585 0 06/05
DSGN FD 010 DESIGN FINAL DESIGN 1,000 0 06/08
CTGY 011 CONTINGENCY 100 0 06/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-1148 FMS #: 841 36E RECONSTRUCT JEWEL STREET AREA, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $4,003,691.87 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $603,044.75 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $404,263.38 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 212 * * 2,970 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 212 * * * * * * * * * * * * 212
FORCST (C) * 212 * * * * * * * * * * * * 212
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWK1148 JEWEL STREET AREA DEVSCOPE 05/03 08/03
CONS RD 006 CONSTRUCTION ROADWAYS 2,700 0 06/06
DSGN SY 007 DESIGN STUDY (PRE-PRELIMINARY DE 212 0 07/03
CNSP SU 008 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 270 0 06/06

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 484
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-1152 FMS #: 841 36J RECONSTRUCT THE GERRITSEN BEACH BULKHEAD, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $2,818,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 2,102 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 2,102 * 2,102
FORCST (C) * * * * * * * * * * * * 2,102 * 2,102
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWK1152 GERRITSEN BEACH BULKHEADS PROJSTRT 05/02 05/02
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 191 0 06/04
CONS BK 005 CONSTRUCTION BULKHEAD/SEA WALL 1,911 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-1153 FMS #: 841 36K DOWNTOWN BROOKLYN REHABILIATATION
AVAILABLE BALANCE AS OF: 07/31/03 $10,000,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 4,631 * * 369 * * (C)* * * 369 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWK1153 DOWNTOWN BROOKLYN REHABILITATION
CONS RD 006 CONSTRUCTION ROADWAYS 369 0 06/06
DSGN FD 010 DESIGN FINAL DESIGN 369 0 06/09
CONS RD 011 CONSTRUCTION ROADWAYS 3,311 0 06/09
CTGY RD 012 CONTINGENCY ROADWAYS 5,000 0 07/03

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 485
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-1154 FMS #: 841 36L VERMONT, JAMAICA, ARLINGTON, ATLANTIC AVES AND CRESCENT ST, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $3,043,226.04 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $2,741,671.33 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $642,288.14 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 82 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * 82 * * * * * * * * * * * 82
FORCST (C) * * 82 * * * * * * * * * * * 82
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWK1154 RECONSTRUCTION OF CRESCENT STREET
CO#: B CONS RD 004 CONSTRUCTION ROADWAYS 82 0 08/03

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-1156 FMS #: 841 36N RECON 157TH ST, BAISLEY BLVD, GUY BREWER BLVD, 132ND AV, QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $3,964,847.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $725,153.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * 36 * * (C)* * * 4,000 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWQ1156 RECONSTRUCTION OF 161ST STREET IN SPRINGFIELD GARDENS
CONS RD 004 CONSTRUCTION ROADWAYS 4,000 0 06/06

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 486
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-1159 FMS #: 841 36Q REHABILITATION OF PECK SLIP, MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/03 $2,100,000.00 (CITY) $7,400,000.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 672 * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * 4,000 * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWM1159 REHABILITATION OF PECK SLIP DEVSCOPE 05/01 08/01
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 600 0 06/05
CONS PR 004 CONSTRUCTION SPRINKLER SYSTEMS 72 3,600 06/05
CONS RD 011 CONSTRUCTION ROADWAYS 0 400 06/05
CTGY RD 012 CONTINGENCY ROADWAYS 1,000 0 06/05

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-1160 FMS #: 841 36R REHABILITATION OF ROCKLAND AVENUE, STATEN ISLAND
AVAILABLE BALANCE AS OF: 07/31/03 $5,997,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $33,917.98 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $6,082.02 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,000 * * 4,860 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * 1,000 * * * * * * * * * * * 1,000
FORCST (C) * * 1,000 * * * * * * * * * * * 1,000
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWR1160 RE-ALIGN ROCKLAND AVE AT MANOR RD/MEISNER AVE DEVSCOPE 07/03 09/03
CONS RD 002 CONSTRUCTION ROADWAYS 4,399 0 06/06
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 461 0 06/06
DSGN SY 007 DESIGN STUDY (PRE-PRELIMINARY DE 1,000 0 08/03

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 487
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-1161 FMS #: 841 36S REHABILITATION OF 99TH AND 110TH AVENUES, QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $4,285,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 5,472 * * * (C)* * 8,586 * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWQ1161 REHAB OF 99TH AND 100TH AVENUES DEVSCOPE 05/03 08/03
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 780 0 06/05
CONS RD 005 CONSTRUCTION ROADWAYS 7,806 0 06/05

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-1162 FMS #: 841 36U RECONSTRUCTION OF WOOSTER STREET, MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/03 $.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * 890 * (C)* * * * 890 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWM1162 RECONSTRUCTION OF WOOSTER STREET COBBLETONE ROADWAY
DSGN FD 001 DESIGN FINAL DESIGN 890 0 06/07
CNSP SU 002 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 890 0 06/10
CONS RD 006 CONSTRUCTION ROADWAYS 7,000 0 06/10

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 488
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-1666 FMS #: 841 36Z RECONSTRUCTION OF TIMES / DUFFY SQUARE AREA, MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/03 $202,000.00 (CITY) $500,000.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 202 * * 5,500 * * (C)* 202 * * 5,500 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * 500 * 2,200 * * (N)* 500 * 500 * 2,200 * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 202 * 202
FORCST (C) * * * * * * * * * * * * 202 * 202
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * 500 * 500
FORCST (N) * * * * * * * * * * * * 500 * 500
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWMP2012 TIMES SQUARE
DSGN PD 001 DESIGN PRELIMINARY DESIGN 0 500 06/05
DSGN FD 002 DESIGN FINAL DESIGN 202 500 06/04
CONS RD 003 CONSTRUCTION ROADWAYS 5,000 2,000 06/06
CNSP SU 008 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 500 200 06/06

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-1667 FMS #: 841 36W RECONSTRUCTION OF FREDERICK DOUGLASS CIRCLE & MANHATTAN AVE, MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/03 $9,331,000.00 (CITY) $8,057,000.00 (NON-CITY)
CONTRACT LIABILITY: $14,699.24 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $635,300.76 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 9,331 * * * * (C)* 5,119 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* 7,367 * * * * (N)* 8,057 * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 349 * * * * * * * * * * * 4,770 * 5,119
FORCST (C) * 349 * * * * * * * * * * * 4,770 * 5,119
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * 8,057 * 8,057
FORCST (N) * * * * * * * * * * * * 8,057 * 8,057
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWM1667B MANHATTAN AV - W 121 ST AND HANCOCK PL
IFDS FD 001 IFA DESIGN FINAL DESIGN 186 0 07/03
IFSP SU 002 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 186 0 07/03
CONS RD 003 CONSTRUCTION ROADWAYS 1,000 0 06/04
CNSP SU 008 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 205 0 06/04
CTGY RD 009 CONTINGENCY ROADWAYS 2,000 0 07/05



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 489
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWM1667W FREDERICK DOUGLASS CIRCLE AND MANHATTAN AVE DEVSCOPE 05/03 08/03
CONS RD 005 CONSTRUCTION ROADWAYS 2,297 8,057 06/04
CNSP 010 CONSTRUCTION SUPERVISION 1,035 0 06/04
DSGN TD 020 DESIGN TOTAL DESIGN 349 0 07/03
CTGY RD 025 CONTINGENCY ROADWAYS 3,000 0 06/04
CONS RD 026 CONSTRUCTION ROADWAYS 233 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-1668 FMS #: 841 36Y RECON WILLOUGHBY ST FROM FLATBUSH AVE EXT TO ADAMS ST, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $550,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 350 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 350 * 350
FORCST (C) * * * * * * * * * * * * 350 * 350
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWK1668 RECONST WILLOUGHBY ST. FROM FLATBUSH AVE EXT. TO ADAMS ST BK DEVSCOPE 05/03 08/03
DSGN PD 001 DESIGN PRELIMINARY DESIGN 350 0 06/04
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 350 0 06/08
CONS RD 006 CONSTRUCTION ROADWAYS 3,526 0 06/08

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 490
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-1669 FMS #: 841 37A RECONSTRUCTION OF STREETS IN LAURELTON AREA, QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 335 * 2,291 * 1,244 * (C)* * * 2,291 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWQ827L RECONSTRUCTION OF LAURELTON AREA, QUEENS
DSGN FD 001 DESIGN FINAL DESIGN 631 0 06/06
CONS RD 002 CONSTRUCTION ROADWAYS 6,303 0 06/10
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 631 0 06/10
CTGY 008 CONTINGENCY 631 0 06/08
IFDS FD 009 IFA DESIGN FINAL DESIGN 127 0 06/05
IFSP SU 010 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 127 0 06/08

841 HWQ828L RECONSTRUCTION OF LAURELTON AREA, QUEENS
DSGN FD 001 DESIGN FINAL DESIGN 1,036 0 06/06
CONS RD 002 CONSTRUCTION ROADWAYS 10,358 0 06/11
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,036 0 06/11
CTGY 008 CONTINGENCY 1,036 0 06/07
IFDS FD 009 IFA DESIGN FINAL DESIGN 208 0 06/05
IFSP SU 010 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 208 0 06/07

841 HWQ829L RECONSTRUCTION OF LAURELTON AREA, QUEENS
DSGN FD 001 DESIGN FINAL DESIGN 624 0 06/06
CONS RD 002 CONSTRUCTION ROADWAYS 6,236 0 06/12
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 624 0 06/12
IFDS FD 008 IFA DESIGN FINAL DESIGN 125 0 06/08
CTGY 009 CONTINGENCY 624 0 06/08
IFSP SU 010 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 125 0 06/08

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 491
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: HW-1670 FMS #: 841 37B RECONSTRUCT ALL STREETS RELATED TO WTC AND CLEANUP, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/03 $.00 (CITY) $98,700,245.92 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $1,674,569.73 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $2,863,680.69 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 247 * * * 1,072 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* 61,155 * 19,775 * 14,899 * 25,950 * (N)* 39,039 * 19,408 * 14,466 * 24,346 *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * 46 * 201 * * * * * * * * * * 247
FORCST (C) * * 46 * 193 * * * * * * * * * * 239
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * 51 * 3,355 * 835-* * * 89 * * * * * * 36,379 * 39,039
FORCST (N) * 51 * 3,355 * 794-* * * 89 * * * * * * 36,379 * 39,080
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWMWTC A7 WORLD TRADE CENTER AREA 7.
DSGN TD 001 DESIGN TOTAL DESIGN 0 1,436 06/04
CONS RD 002 CONSTRUCTION ROADWAYS 0 14,354 06/05
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 0 431 06/05
IFSP SU 007 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 0 367 06/05

841 HWMWTC A8 WORLD TRADE CENTER AREA 8
DSGN TD 001 DESIGN TOTAL DESIGN 0 1,394 06/04
CONS RD 002 CONSTRUCTION ROADWAYS 0 13,932 06/06
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 0 418 06/06
IFSP SU 007 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 0 433 06/06

841 HWMWTC A9 WORLD TRADE CENTER AREA 9.
CONS RD 001 CONSTRUCTION ROADWAYS 1,072 23,593 06/07
CNSP SU 002 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 0 753 06/07
DSGN TD 003 DESIGN TOTAL DESIGN 0 2,467 06/04
IFSP SU 007 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 0 532 06/07

841 HWMWTC B1 WTC CONSTRUCTION SUPERVISION
CNSP SU 001 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 0 4,076 06/05

841 HWMWTC 6A WORLD TRADE CENTER AREA 6
DSGN TD 001 DESIGN TOTAL DESIGN 0 1,397 06/04
CONS RD 002 CONSTRUCTION ROADWAYS 0 13,973 06/04
IFSP SU 005 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 0 419 06/04

841 HWMWTCA10 WORLD TRADE CENTER AREA 10
DSGN TD 001 DESIGN TOTAL DESIGN 0 27 06/04
CONS RD 002 CONSTRUCTION ROADWAYS 0 531 06/05
CNSP SU 007 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 0 16 06/05

841 HWMWTC11 WORLD TRADE CENTER AREA 11
DSGN TD 001 DESIGN TOTAL DESIGN 0 6 06/04
CONS RD 002 CONSTRUCTION ROADWAYS 0 112 06/06
CNSP SU 007 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 0 4 06/06



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 492
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWMWTCA1A RECONSTRUCTION OF GREENWICH STREET - EMERGENCY
CO#: B CONS RD 008 CONSTRUCTION ROADWAYS 0 527- 09/03
CO#: A CONS RD 013 CONSTRUCTION ROADWAYS 193 367- 09/03
CO#: E CONS RD 017 CONSTRUCTION ROADWAYS 0 33- 09/03

850 HWMWTCA1B RECONSTRUCTION OF RECTOR STREET - EMERGENCY
CO#: B CONS RD 003 CONSTRUCTION ROADWAYS 8 0 09/03
CO#: G CONS RD 003 CONSTRUCTION ROADWAYS 0 145- 09/03

850 HWMWTCA1C RECONSTRUCTION OF MURRAY STREET - EMERGENCY
CO#: A CONS RD 003 CONSTRUCTION ROADWAYS 0 7 09/03
CO#: B CONS RD 003 CONSTRUCTION ROADWAYS 0 9 07/03
CO#: C CONS RD 003 CONSTRUCTION ROADWAYS 0 4 07/03
CO#: D CONS RD 003 CONSTRUCTION ROADWAYS 0 4 07/03
CO#: E CONS RD 003 CONSTRUCTION ROADWAYS 0 9 07/03
CO#: F CONS RD 003 CONSTRUCTION ROADWAYS 0 25 07/03
CO#: G CONS RD 003 CONSTRUCTION ROADWAYS 0 102 09/03
CO#: H CONS RD 003 CONSTRUCTION ROADWAYS 0 5 09/03
CO#: I CONS RD 003 CONSTRUCTION ROADWAYS 0 123 09/03

850 HWMWTCA1D RECONSTRUCTION OF WASHINGTON STREET - EMERGENCY
CONS RD 006 CONSTRUCTION ROADWAYS 0 218 08/03
CONS RD 023 CONSTRUCTION ROADWAYS 0 54 12/03

850 HWMWTCA1E RECONSTRUCTION OF BARCLAY STREET - EMERGENCY
CONS RD 006 CONSTRUCTION ROADWAYS 0 201 08/03
CONS RD 014 CONSTRUCTION ROADWAYS 46 0 08/03
CNSP SU 018 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 0 280 08/03
CONS RD 019 CONSTRUCTION ROADWAYS 0 46 08/03
CONS RD 021 CONSTRUCTION ROADWAYS 0 35 12/03

850 HWMWTCA4 ENGINEERING RESURFACING (WORLD TRADE CENTER AREA 4)
CONS RD 011 CONSTRUCTION ROADWAYS 0 2,375 08/03
CONS RD 014 CONSTRUCTION ROADWAYS 0 235 08/03
CTGY 015 CONTINGENCY 0 53,000 07/03

850 HWMWTCA6A RECONSTRUCTION OF BROADWAY, ETC
IFDS FD 001 IFA DESIGN FINAL DESIGN 0 278 07/03
IFSP SU 002 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 0 278 07/03
CONS RD 003 CONSTRUCTION ROADWAYS 0 2,782 06/04
CNSP SU 008 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 0 278 06/04

850 HWMWTCA6B RECONSTRUCTION OF CHAMBERS STREET, ETC
IFDS FD 001 IFA DESIGN FINAL DESIGN 0 436 07/03
IFSP SU 002 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 0 436 07/03
CONS RD 003 CONSTRUCTION ROADWAYS 0 4,361 06/04
CNSP SU 008 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 0 436 06/04

850 HWMWTCA6C RECONSTRUCTION OF LIBERTY STREET, ETC
IFDS FD 001 IFA DESIGN FINAL DESIGN 0 338 07/03
IFSP SU 002 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 0 338 07/03
CONS RD 003 CONSTRUCTION ROADWAYS 0 3,375 06/04
CNSP SU 008 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 0 338 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 493
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWMWTCA6D RECONSTRUCTION OF OLD SLIP NORTH AND SOUTH
CONS RD 003 CONSTRUCTION ROADWAYS 0 784 06/04
CNSP SU 008 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 0 79 06/04

850 HWMWTCB1A REI FOR WTC ROADWAY RECONSTRUCTION
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 0 3,246 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: HW-1673 FMS #: 841 37E JAMAICA INTER-MODAL FACILITIES, QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $.00 (CITY) $4,518,000.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* 4,518 * * * * (N)* 3,621 * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * 3,621 * 3,621
FORCST (N) * * * * * * * * * * * * 3,621 * 3,621
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 JAMECODEV JAMAICA TRANSPORTATION CENTER INTERMODAL FACILITIES
DSGN 001 DESIGN 0 3,621 06/04
CTGY 002 CONTINGENCY 0 800 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 494
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

TOTALS FOR: HW HIGHWAYS
AVAILABLE BALANCE AS OF: 07/31/03 $1,062,760,894.54 (CITY) $446,655,167.37 (NON-CITY)
CONTRACT LIABILITY: $252,766,588.25 (CITY) $22,647,194.10 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 212,051 * 197,726 * 259,888 * 258,046 * (C)* 290,327 * 261,857 * 299,136 * 253,777 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* 96,401 * 31,413 * 24,770 * 37,546 * (N)* 110,999 * 36,005 * 25,958 * 35,942 *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 9,952 * 18,955 * 18,657 * 7,541 * 79 * 9,076 * * * * * 100 *225,967 * 290,327
FORCST (C) * 10,156 * 19,159 * 17,299 * 17,243 * 79 * 9,482 * * * * * 100 *257,031 * 330,549
ACTUAL (C) * 21 * * * * * * * * * * * * 21

* * * * * * * * * * * * *
PLAN (N) * 270 * 10,920 * 285-* * * 11,576 * 8 * * * * * 88,510 * 110,999
FORCST (N) * 378 * 10,998 * 277-* * * 11,576 * 8 * * * * * 88,510 * 111,193
ACTUAL (N) * 109-* * * * * * * * * * * * 109-____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 495
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: JJ-1 FMS #: 130 300 JUVENILE DETENTION CENTERS, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/03 $32,302,778.01 (CITY) $5,173,925.22 (NON-CITY)
CONTRACT LIABILITY: $5,246,874.74 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $75,906,179.10 (CITY) $1,658,527.78 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 11,391 * 1,400 * 1,400 * 1,400 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * 9 * * * * 671 * * * * * 10,711 * 11,391
FORCST (C) * * * 9 * * * * 671 * * * * * 10,711 * 11,391
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

130 JJ1FACREN Facilities Renovation
CONS 002 CONSTRUCTION 1,400 0 06/04
CONS 003 CONSTRUCTION 1,400 0 06/05
CONS 004 CONSTRUCTION 1,400 0 06/06
CONS 005 CONSTRUCTION 1,400 0 06/07
CONS 006 CONSTRUCTION 1,400 0 06/08
CONS 007 CONSTRUCTION 1,400 0 06/09
CONS 008 CONSTRUCTION 1,435 0 06/10
CONS 010 CONSTRUCTION 1,471 0 06/11
CONS 011 CONSTRUCTION 1,513 0 06/12
CONS 012 CONSTRUCTION 1,560 0 06/13

130 JJ1HZNREP Wall Repair
CONS 001 CONSTRUCTION 685 0 06/04

130 JJ1KITCHN Kitchen Upgrades
CONS CON CONSTRUCTION 310 0 01/04

850 BXDETCT BRIDGES DETENTION CENTER RENOVATION
CONS 001 CONSTRUCTION 6,620 0 06/04
DSGN 003 DESIGN 50 0 01/04

CO#: RG CONS 005 CONSTRUCTION 903 0 06/04
CONS 006 CONSTRUCTION 128 0 06/04

850 JJ1-SEC Security & Control System Upgrade
CONS 003 CONSTRUCTION 848 0 06/04
CONS 005 CONSTRUCTION 40 0 06/04
DSGN 006 DESIGN 9 0 09/03

850 JJ1DETCTC NEW BKLN DET CTR-SEE JJ1DETCTA, JJ1DETCTR
CO#: RG CONS 034 CONSTRUCTION 11 0 01/04

850 JJ1VEHSTA BRONX-VEHICLE INSPECTION STATION
CONS 006 CONSTRUCTION 300 0 01/04
CTGY 007 CONTINGENCY 30 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 496
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

DSGN 010 DESIGN 27 0 06/04
CONS 011 CONSTRUCTION 60 0 06/04
IFSP 012 IFA CONSTRUCTION SUPERVIS 36 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 497
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

TOTALS FOR: JJ JUVENILE JUSTICE
AVAILABLE BALANCE AS OF: 07/31/03 $35,024,541.74 (CITY) $5,173,925.22 (NON-CITY)
CONTRACT LIABILITY: $5,246,874.74 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 11,391 * 1,400 * 1,400 * 1,400 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * 9 * * * * 671 * * * * * 10,711 * 11,391
FORCST (C) * * * 9 * * * * 671 * * * * * 10,711 * 11,391
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 498
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: L-C001 FMS #: 035 C01 CONS, RECON, F&E - SCHOMBURG CTR & COUNTEE CULLEN CULT, MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/03 $1,622,636.57 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $22,947.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $901,768.34 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * 1,182 * (C)* 131 * 875 * * 1,262 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * 122 * * * * * * * * * 9 * 131
FORCST (C) * * * 122 * * * * * * * * * 9 * 131
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 LM001SCHO SCHOMBURG CENTER, RECONSTRUCTION
CONS 001 CONSTRUCTION 9 0 06/04
IFDS 007 IFA DESIGN 40 0 06/04
IFSP 008 IFA CONSTRUCTION SUPERVIS 180 0 06/04
CTGY 009 CONTINGENCY 300 0 06/04
CONS 010 CONSTRUCTION 122 0 09/03
CONS 011 CONSTRUCTION 875 0 06/05
CONS 013 CONSTRUCTION 1,262 0 06/07
CTGY 016 CONTINGENCY 17 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: L-C002 FMS #: 035 C02 NYPL CENT RESEARCH BLDS-SCHOMBURG, LINCOLN CTR, CENT ANNEX, MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/03 $4,987,443.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $4,099,503.24 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $21,999,338.06 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 65 * * 76 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 65 * 65
FORCST (C) * * * * * * * * * * * * 65 * 65
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

035 LC3CRLMAP CENTER FOR THE HUMANITIES REMOTE MAP DIVISION
CONS 002 CONSTRUCTION 76 0 06/06



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 499
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 L-LPARENO LIBRARY FOR PERFORMING ARTS RENOVATION
CONS 019 CONSTRUCTION 65 0 06/04
CTGY 020 CONTINGENCY 23 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: L-D001 FMS #: 035 D01 CONS, RECON, F&E - SCHOMBURG CTR & COUNTEE CULLEN CULT, MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/03 $2,672,992.50 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $441,007.50 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,114 * * * * (C)* 2,673 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* 175 * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 2,673 * 2,673
FORCST (C) * * * * * * * * * * * * 2,673 * 2,673
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * 175 * 175
FORCST (N) * * * * * * * * * * * * 175 * 175
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 LM001SCHO SCHOMBURG CENTER, RECONSTRUCTION
CONS 005 CONSTRUCTION 0 175 06/04

CO#: BL DSGN 017 DESIGN 59 0 06/04
CONS 018 CONSTRUCTION 500 0 06/04
CONS 019 CONSTRUCTION 2,114 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: L-D002 FMS #: 035 D02 NYPL CENT RESEARCH BLDS-SCHOMBURG, LINCOLN CTR, CENT ANNEX, MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/03 $3,744,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,369 * 1,358 * * * (C)* 3,744 * 1,358 * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 3,744 * 3,744
FORCST (C) * * * * * * * * * * * * 3,744 * 3,744
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 500
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

035 LC2LPAMEC Library for Performing Arts: Mechanical upgrades DEVSCOPE 04/03 06/03
CONS 001 CONSTRUCTION 1,750 0 06/04

035 LC3CRLMAP CENTER FOR THE HUMANITIES REMOTE MAP DIVISION
CONS 008 CONSTRUCTION 625 0 06/04
CONS 009 CONSTRUCTION 1,369 0 06/04
CONS 010 CONSTRUCTION 1,358 0 06/05

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: L-M103 FMS #: 035 M01 RECONSTRUCTION, ETC., RESEARCH LIBRARY BUILDINGS, VARIOUS LOC., MANH.
AVAILABLE BALANCE AS OF: 07/31/03 $134,000.18 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $85,951.20 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,026,190.42 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 L-LPARENO LIBRARY FOR PERFORMING ARTS RENOVATION
IFDS 016 IFA DESIGN 54 0 06/04
CTGY 017 CONTINGENCY 80 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 501
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: L-103 FMS #: 035 103 RECONSTRUCTION, ETC., RESEARCH LIBRARY BUILDINGS, VARIOUS LOC., MANH.
AVAILABLE BALANCE AS OF: 07/31/03 $4,877,851.77 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $15,147,955.57 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,114 * * * * (C)* 2,524 * * 1,607 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 2,524 * 2,524
FORCST (C) * * * * * * * * * * * * 2,524 * 2,524
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 LM001SCHO SCHOMBURG CENTER, RECONSTRUCTION
CONS 012 CONSTRUCTION 1,607 0 06/06
CONS 014 CONSTRUCTION 410 0 06/04
CONS 020 CONSTRUCTION 2,114 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 502
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

TOTALS FOR: L NEW YORK RESEARCH LIBRARY
AVAILABLE BALANCE AS OF: 07/31/03 $24,241,540.26 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $7,456,263.38 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 5,597 * 1,358 * * 1,182 * (C)* 9,137 * 2,233 * 1,683 * 1,262 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* 175 * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * 122 * * * * * * * * * 9,015 * 9,137
FORCST (C) * * * 122 * * * * * * * * * 9,015 * 9,137
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * 175 * 175
FORCST (N) * * * * * * * * * * * * 175 * 175
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 503
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: LB-C001 FMS #: 038 C01 IMPROVEMENT TO BRANCH LIBRARIES, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $8,332,318.81 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $3,121,309.45 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $12,385,452.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 4,093 * 140 * 1,272 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 72 * 35 * * 5 * * * * * * * * 3,981 * 4,093
FORCST (C) * 72 * 35 * * 5 * * * * * * * * 2,300 * 2,412
ACTUAL (C) * 72 * * * * * * * * * * * * 72

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

038 LB-104KEN KENSINGTON NEW BRANCH CONSTRUCTION / SITE ACQUISITION DEVSCOPE 09/00 11/00
CONS 008 CONSTRUCTION 41 0 06/04

038 LBCA94MKP MCKINLEY PARK SITE ACQUISITION
SITE AQ 001 SITE ACQUISITION 348 0 06/06

038 LBCA98PAD PAERDEGAT SITE ACQUISITION
SITE AQ 001 SITE ACQUISITION 500 0 06/06

850 LBCA00EPW EASTERN PARKWAY PARTIAL REHAB & TECHNOLOGY TRAINING CENTER
CONS 002 CONSTRUCTION 5 0 06/04
CONS 003 CONSTRUCTION 17 0 06/04
CONS 004 CONSTRUCTION 189 0 06/06
DSGN 006 DESIGN 8 0 06/06
CONS 007 CONSTRUCTION 2 0 06/04
CONS 008 CONSTRUCTION 8 0 06/04
CONS 009 CONSTRUCTION 64 0 06/06
CONS 010 CONSTRUCTION 45 0 06/04
EQFN 011 EQUIPMENT AND FURNITURE 163 0 06/06

850 LBCA00RHK RED HOOK REPLACE HVAC YSTEM
CONS 008 CONSTRUCTION 19 0 06/04

850 LBCA01EPW EASTERN PARKWAY LANDSCAPING
CONS 001 CONSTRUCTION 13 0 06/04
CONS 003 CONSTRUCTION 10 0 06/04

850 LBCA01MAC MACON BRANCH REHABILITATION AND BED-STY HISTORICAL CENTER
CONS 002 CONSTRUCTION 20 0 06/04
CONS 012 CONSTRUCTION 73 0 06/04

850 LBCA02CON CONEY ISLAND EMERGENCY REHABILITATION - FACADE RESTORATION
DSGN 001 DESIGN 213 0 06/04
CONS 002 CONSTRUCTION 42 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 504
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 LBCA02SPK SUNSET PARK EXPAND BASEMENT, TECHNOLOGY TRAINING CENTER
DSGN 001 DESIGN 72 0 07/03
CONS 002 CONSTRUCTION 15 0 06/04
CONS 005 CONSTRUCTION 18 0 06/04

850 LBCA94BED BEDFORD LIBS
CO#: R4 CONS 006 CONSTRUCTION 2 0 08/03
CO#: R4 CONS 007 CONSTRUCTION 2 0 08/03

CONS 009 CONSTRUCTION 1 0 06/04

850 LBCA96CGS CARROLL GARDENS ADA COMPLIANCE AND CORNICE STABILIZATION
CONS 011 CONSTRUCTION 8 0 06/04
CONS 012 CONSTRUCTION 28 0 06/04

850 LBCA98BPK BOROUGH PARK ADA COMPLIANCE/REHAB OF SYSTEMS & FINISHES
CONS 017 CONSTRUCTION 13 0 06/04

850 LBCA98PAC PACIFIC BRANCH REHABILITATION
CONS 002 CONSTRUCTION 26 0 06/04
CONS 003 CONSTRUCTION 46 0 06/04
CONS 004 CONSTRUCTION 14 0 06/04
CONS 005 CONSTRUCTION 105 0 06/04
CONS 006 CONSTRUCTION 140 0 06/05

850 LBCA99BAY BAY RIDGE BRANCH REHABILITATION
EQFN 008 EQUIPMENT AND FURNITURE 407 0 06/04
CONS 019 CONSTRUCTION 256 0 06/04

CO#: R4 CONS 019 CONSTRUCTION 31 0 08/03

850 LBCA99BBH BRIGHTON BEACH REPLACE FLOOR
CONS 008 CONSTRUCTION 25 0 06/04
CONS 011 CONSTRUCTION 95 0 06/04
CONS 014 CONSTRUCTION 5 0 10/03

850 LBCA99BHT BROOKLYN HEIGHTS FACADE RESTORATION AND HVAC REPLACEMENT
CONS 019 CONSTRUCTION 18 0 06/04

850 LBCA99MLB MILL BASIN INTERIOR REHABILITATON
CONS 007 CONSTRUCTION 4 0 06/04
CONS 008 CONSTRUCTION 20 0 06/04
CONS 010 CONSTRUCTION 29 0 06/04

850 LBCA99NLT NEW LOTS HVAC REPLACMENT
CONS 003 CONSTRUCTION 17 0 06/04
CONS 005 CONSTRUCTION 95 0 06/04

850 LBEA02NUT NEW UTRECHT NEW WINDOWS, TECHNOLOGY TRAINING CENTER
CONS 007 CONSTRUCTION 6 0 06/04
CONS 009 CONSTRUCTION 6 0 06/04

850 LBKA00CEN CENTRAL NEW FRONT PLAZA SURFACE AND ADA COMPLIANCE
CONS 009 CONSTRUCTION 1,666 0 06/04
CONS 015 CONSTRUCTION 499 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 505
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 LBK004-CH CROWN HEIGHTS REHAB/ADDITION
CONS 046 CONSTRUCTION 56 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: LB-C002 FMS #: 038 C02 SITE ACQUISITION/CONSTRUCTION OF NEW KENSINGTON LIBRARY, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $2,733,776.49 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $372,563.05 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $567,660.46 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 39 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 39 * 39
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

038 LB-104KEN KENSINGTON NEW BRANCH CONSTRUCTION / SITE ACQUISITION DEVSCOPE 09/00 11/00
CONS 009 CONSTRUCTION 39 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: LB-C003 FMS #: 038 C03 SITE ACQUISITION, CONSTRUCTION OF NEW CANARSIE BRANCH LIB, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $750,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 650 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * 20 * 20
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 506
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

038 LBCA97CAN CANARSIE SITE ACQUISITION AND NEW BRANCH CONSTRUCTION
DSGN 001 DESIGN 630 0 06/06
SITE 002 SITE 20 0 06/06

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: LB-C104 FMS #: 038 C04 CON, RECON, IMPVTS, ACQ, OUTFIT AND EQUIP, BRANCH LIBRARIES, BKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $7,827,551.12 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $3,388,837.91 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $15,003,957.59 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,452 * 168 * 1,882 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * 2 * 13 * 48 * 6 * * * * * * * 1,383 * 1,452
FORCST (C) * * 2 * 13 * 48 * 6 * * * * * * * 348 * 417
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

038 LBCA98PAD PAERDEGAT SITE ACQUISITION
SITE 002 SITE 250 0 06/06

850 LBCA00BWK BUSHWICK PARTIAL REHABILITATION
CONS 003 CONSTRUCTION 8 0 06/04
CONS 005 CONSTRUCTION 12 0 06/04

850 LBCA00KHY KINGS HIGHWAY BRANCH REHABILITATION AND EXPANSION
CONS 007 CONSTRUCTION 1,632 0 06/06

850 LBCA00SRT SARATOGA ADA LIFT AND MEETING ROOM REHABILITATION
CONS 003 CONSTRUCTION 7 0 06/04
CONS 008 CONSTRUCTION 6 0 11/03

850 LBCA01MAC MACON BRANCH REHABILITATION AND BED-STY HISTORICAL CENTER
CONS 013 CONSTRUCTION 6 0 06/04

850 LBCA02FLD FLATLANDS HVAC. SAFETY AND SECURITY
CONS 002 CONSTRUCTION 10 0 06/04

850 LBCA95BED BEDFORD REPAVE SIDE YARD
CO#: R2 CONS 009 CONSTRUCTION 1 0 08/03
CO#: R2 CONS 010 CONSTRUCTION 1 0 08/03

CONS 011 CONSTRUCTION 99 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 507
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 LBCA97BWK BUSHWICK LIGHTING, FLOORING, ARCH WOODWORK, PATCHING/PAINT
CONS 013 CONSTRUCTION 8 0 06/04

850 LBCA98PAC PACIFIC BRANCH REHABILITATION
CONS 007 CONSTRUCTION 168 0 06/05

850 LBCA98STN STONE AVENUE INTERIOR REFURBISHMENT
CONS 014 CONSTRUCTION 60 0 06/04

850 LBCA99BHT BROOKLYN HEIGHTS FACADE RESTORATION AND HVAC REPLACEMENT
CO#: FC CONS 015 CONSTRUCTION 85 0 06/04

CONS 020 CONSTRUCTION 1 0 06/04

850 LBCA99MLB MILL BASIN INTERIOR REHABILITATON
CONS 002 CONSTRUCTION 3 0 06/04
CONS 003 CONSTRUCTION 37 0 06/04
CONS 005 CONSTRUCTION 20 0 06/04
CONS 013 CONSTRUCTION 123 0 06/04

850 LBCA99MPT MAPLETON BRANCH REHABILITATION
CONS 005 CONSTRUCTION 127 0 06/04
EQFN 008 EQUIPMENT AND FURNITURE 225 0 06/04

CO#: EQ CONS 016 CONSTRUCTION 169 0 06/04
DSGN 016 DESIGN 13 0 09/03

850 LBCA99NLT NEW LOTS HVAC REPLACMENT
CONS 007 CONSTRUCTION 3 0 06/04
CONS 008 CONSTRUCTION 25 0 06/04
CONS 010 CONSTRUCTION 209 0 06/04

850 LBCA99SPC SPRING CREEK INTERIOR REHABILITATION
CONS 013 CONSTRUCTION 51 0 06/04
CONS 014 CONSTRUCTION 48 0 10/03

850 LBC104-KB KINGS BAY REHAB
CONS 064 CONSTRUCTION 1 0 06/04

850 LBK004-CH CROWN HEIGHTS REHAB/ADDITION
EQFN 042 EQUIPMENT AND FURNITURE 62 0 06/04
CONS 045 CONSTRUCTION 32 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 508
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: LB-D104 FMS #: 038 D04 CON, RECON, IMPVTS, ACQ, OUTFIT AND EQUIP, BRANCH LIBRARIES, BKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $10,977,510.78 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $231,432.95 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $55,056.27 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 6,667 * 7,750 * * * (C)* 9,327 * 7,750 * 9,738 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 9,327 * 9,327
FORCST (C) * * * * * * * * * * * * 9,327 * 9,327
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

038 LBCA03CEN Central Lib. Heating and Cooling System / Expand Electrical DEVSCOPE 09/03 12/03
CONS 001 CONSTRUCTION 9,377 0 06/06
CONS 002 CONSTRUCTION 361 0 06/06
CONS 004 CONSTRUCTION 1,300 0 06/04
CONS 005 CONSTRUCTION 2,900 0 06/05

038 LBCA04VPA Visual and Performing Arts Library New Construction
DSGN 001 DESIGN 1,000 0 06/04

038 LBCA97CAN CANARSIE SITE ACQUISITION AND NEW BRANCH CONSTRUCTION
SITE 003 SITE 950 0 06/05

850 LBCA00KHY KINGS HIGHWAY BRANCH REHABILITATION AND EXPANSION
IFSP 009 IFA CONSTRUCTION SUPERVIS 166 0 06/06
CONS 010 CONSTRUCTION 2,694 0 06/04
CONS 017 CONSTRUCTION 262 0 06/04
EQFN 018 EQUIPMENT AND FURNITURE 300 0 06/05

850 LBCA01MAC MACON BRANCH REHABILITATION AND BED-STY HISTORICAL CENTER
IFSP 004 IFA CONSTRUCTION SUPERVIS 64 0 06/04
CONS 007 CONSTRUCTION 1,355 0 06/04
CONS 009 CONSTRUCTION 98 0 06/04

850 LBCA02FLD FLATLANDS HVAC. SAFETY AND SECURITY
CONS 004 CONSTRUCTION 600 0 06/05

850 LBCA02SPK SUNSET PARK EXPAND BASEMENT, TECHNOLOGY TRAINING CENTER
CONS 008 CONSTRUCTION 895 0 06/04
EQFN 010 EQUIPMENT AND FURNITURE 75 0 06/04

850 LBCA03BWK New Boiler and Foundation Waterproofing
IFSP 003 IFA CONSTRUCTION SUPERVIS 17 0 06/04
CONS 004 CONSTRUCTION 166 0 06/04
CTGY 005 CONTINGENCY 17 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 509
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 LBCA04BRO Landscaping
CONS 002 CONSTRUCTION 50 0 06/04

850 LBCA04EFB ADA Compliance (Front Doors) Technology System
CONS 004 CONSTRUCTION 135 0 06/04

850 LBCA04FHT Fort Hamilton Branch Rehabilitation and Expansion
DSGN 001 DESIGN 360 0 06/04
CONS 004 CONSTRUCTION 3,000 0 06/05

850 LBCA04RHK Red Hook Technology System
CONS 004 CONSTRUCTION 75 0 06/04

850 LBCA95BED BEDFORD REPAVE SIDE YARD
EQFN 012 EQUIPMENT AND FURNITURE 500 0 06/04

850 LBCA96CGS CARROLL GARDENS ADA COMPLIANCE AND CORNICE STABILIZATION
CO#: BL CTGY 022 CONTINGENCY 98 0 06/04

850 LBCA98STN STONE AVENUE INTERIOR REFURBISHMENT
CO#: BL CTGY 009 CONTINGENCY 33 0 06/04

CTGY 011 CONTINGENCY 184 0 06/04

850 LBCA99MLB MILL BASIN INTERIOR REHABILITATON
CONS 012 CONSTRUCTION 362 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: LB-K001 FMS #: 038 K01 CON, RECON, IMPVTS, ACQ, OUTFIT AND EQUIP, BRANCH LIBRARIES, BKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $8,014,455.67 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $4,636,799.83 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $15,138,241.85 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,264 * 2,000 * 376 * * (C)* 7,050 * 1,551 * 312 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 51 * * * * * * * * * * * 6,999 * 7,050
FORCST (C) * 51 * * * * * * * * * * * 6,983 * 7,034
ACTUAL (C) * 52 * * * * * * * * * * * * 52

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

038 LBKA02PKS PARK SLOPE RENOVATION/REHABILITATION CON75% 06/06
CONS 001 CONSTRUCTION 312 0 06/06
IFSP 002 IFA CONSTRUCTION SUPERVIS 64 0 06/06
IFDS 003 IFA DESIGN 64 0 06/05



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 510
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

DSGN 004 DESIGN 327 0 06/05
CTGY 005 CONTINGENCY 142 0 06/05
IFSP 006 IFA CONSTRUCTION SUPERVIS 93 0 06/05
CONS 008 CONSTRUCTION 474 0 06/05

038 LBKA03WBH Misc. improvements and equipment related to technology
EQFN 002 EQUIPMENT AND FURNITURE 48 0 07/03
CONS 003 CONSTRUCTION 202 0 06/04

850 LBCA00EPW EASTERN PARKWAY PARTIAL REHAB & TECHNOLOGY TRAINING CENTER
DSGN 012 DESIGN 26 0 06/04
CONS 015 CONSTRUCTION 324 0 06/04

850 LBKA00CEN CENTRAL NEW FRONT PLAZA SURFACE AND ADA COMPLIANCE
CONS 004 CONSTRUCTION 1,522 0 06/04
CONS 011 CONSTRUCTION 1,449 0 06/04
CTGY 012 CONTINGENCY 201 0 06/04
EQFN 013 EQUIPMENT AND FURNITURE 350 0 06/04
CONS 014 CONSTRUCTION 750 0 06/05
CTGY 016 CONTINGENCY 228 0 06/04
CTGY 017 CONTINGENCY 150 0 06/05

850 LBKA02BCR CENTRAL EXPAND LIBRARY
IFDS 002 IFA DESIGN 47 0 06/04
CONS 004 CONSTRUCTION 2,008 0 06/04
EQFN 007 EQUIPMENT AND FURNITURE 300 0 06/04
CONS 010 CONSTRUCTION 675 0 06/04
CTGY 011 CONTINGENCY 597 0 06/04

850 LBKA96BED BEDFORD EMERGENCY REHABILITATION
CO#: R3 CTGY 010 CONTINGENCY 105 0 08/03

2040 010 RELOCATION EXPENSES 3 0 07/03

850 LBKA98WBH WILLIAMSBURG BRANCH LIBRARY REHABILITATION
CTGY 001 CONTINGENCY 30 0 06/04
IFSP 004 IFA CONSTRUCTION SUPERVIS 62 0 06/04
CTGY 010 CONTINGENCY 102 0 06/04
CONS 011 CONSTRUCTION 127 0 06/04

850 LBK004-CH CROWN HEIGHTS REHAB/ADDITION
CONS 047 CONSTRUCTION 16 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 511
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: LB-K004 FMS #: 038 K04 RECONSTRUCTION AND REHABILITATION, CROWN HEIGHTS LIBRARY, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $20,390.50 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $9,909.48 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,589,804.50 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 20 * * * * (C)* 20 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 20 * 20
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 LBK004-CH CROWN HEIGHTS REHAB/ADDITION
CONS 032 CONSTRUCTION 20 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: LB-104 FMS #: 038 105 IMPROVEMENT OF BRANCHES, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $3,341,950.09 (CITY) $.73 (NON-CITY)
CONTRACT LIABILITY: $714,229.05 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $38,566,622.38 (CITY) $182,627.27 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 500 * * * 588 * (C)* 3,494 * 847 * 1,287 * 886 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 3,494 * 3,494
FORCST (C) * * * * * * * * * * * * 450 * 450
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

038 LBCA03CEN Central Lib. Heating and Cooling System / Expand Electrical DEVSCOPE 09/03 12/03
CONS 003 CONSTRUCTION 450 0 06/04
CONS 006 CONSTRUCTION 50 0 06/04

038 LB104BOIL CENTRAL LIBRARY BOILERS
CONS 004 CONSTRUCTION 9 0 07/04
CONS 006 CONSTRUCTION 442 0 06/10
CONS 007 CONSTRUCTION 459 0 06/11
CONS 008 CONSTRUCTION 494 0 06/06



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 512
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 009 CONSTRUCTION 2,472 0 06/04

850 LBCA98PAC PACIFIC BRANCH REHABILITATION
CONS 008 CONSTRUCTION 18 0 06/05

850 LBEA02NUT NEW UTRECHT NEW WINDOWS, TECHNOLOGY TRAINING CENTER
CONS 002 CONSTRUCTION 5 0 06/04
CONS 004 CONSTRUCTION 5 0 06/04

850 LBEM98CGS CARROLL GARDENS ADA
CONS 002 CONSTRUCTION 2 0 06/04

850 LBEM99CGS CARROLL GARDENS PARAPET WALL STABILIZ./REHAB. & WATERPROOF
CONS 003 CONSTRUCTION 10 0 06/04

850 LBEM99CRR SYSTEM WIDE CONSTRUCTION
CONS 006 CONSTRUCTION 175 0 06/04
CONS 008 CONSTRUCTION 425 0 06/05
CONS 009 CONSTRUCTION 793 0 06/06
CONS 010 CONSTRUCTION 800 0 06/07
CONS 013 CONSTRUCTION 914 0 06/08
CONS 014 CONSTRUCTION 944 0 06/09
CONS 041 CONSTRUCTION 500 0 06/10
CONS 042 CONSTRUCTION 500 0 06/11
CONS 048 CONSTRUCTION 1,021 0 06/12
CONS 049 CONSTRUCTION 1,052 0 06/13

850 LBKA98CRP CENTRAL LIBRARY - ROOF & PARAPET
CONS 017 CONSTRUCTION 325 0 06/04

850 LB104AC91 CYCLICAL/SYSTEM WIDE HVAC REQUIREMENTS
CONS 009 CONSTRUCTION 395 0 06/05
CONS 011 CONSTRUCTION 86 0 06/07
CONS 013 CONSTRUCTION 26 0 06/10
CONS 014 CONSTRUCTION 33 0 06/11

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 513
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

TOTALS FOR: LB BROOKLYN PUBLIC LIBRARY
AVAILABLE BALANCE AS OF: 07/31/03 $48,589,122.81 (CITY) $.73 (NON-CITY)
CONTRACT LIABILITY: $12,552,164.38 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 8,451 * 9,750 * 376 * 588 * (C)* 25,475 * 10,456 * 15,141 * 886 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 123 * 37 * 13 * 53 * 6 * * * * * * * 25,243 * 25,475
FORCST (C) * 123 * 37 * 13 * 53 * 6 * * * * * * * 19,428 * 19,660
ACTUAL (C) * 124 * * * * * * * * * * * * 124

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 514
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: LN-C001 FMS #: 037 C01 RECONS, GEORGE BRUCE BRANCH LIBRARY, 518 WEST 121ST ST., MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/03 $728,410.06 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $866.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $149,723.94 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 30 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 30 * 30
FORCST (C) * * * * * * * * * * * * 2 * 2
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

037 LNC001GBR GEORGE BRUCE COMMUNITY ROOM RENOVATION
CONS 010 CONSTRUCTION 2 0 06/04
CONS 012 CONSTRUCTION 4 0 06/04

037 LNC003LED LEAD PAINT ABATEMENT(MULTIPLE BRANCHES)
CONS 022 CONSTRUCTION 5 0 06/04

850 LNM5ADOPT ADOPT A BRANCH PASS-THRU (FIVE BRANCHES) CONSSTRT 12/02 01/04
CONS 001 CONSTRUCTION 1 0 06/04
CONS 012 CONSTRUCTION 18 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: LN-C002 FMS #: 037 C02 RECONS., REHAB., IMPRV AND F&E TO BRANCH LIBRARIES, STATEN ISLAND
AVAILABLE BALANCE AS OF: 07/31/03 $7,559,794.93 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $706,926.36 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $817,278.71 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 3,980 * * 607 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * 478 * 431 * * * * * * * * * 3,071 * 3,980
FORCST (C) * * 84 * 821 * * * * * * * * * 2,790 * 3,695
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 515
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

037 LNC002ROS ROSSVILLE: NEW BRANCH FEASIBILITY STUDY & ACQUISITION DEVSCOPE 03/03 05/03
DSGN PS 002 DESIGN STUDY (PRE-PRELIMINARY DE 23 0 06/04
CONS 005 CONSTRUCTION 10 0 06/04
CONS 006 CONSTRUCTION 250 0 06/04

037 LNC002SI STATEN ISLAND BMS AT TWO LIBS
CONS 005 CONSTRUCTION 3 0 06/04

037 LNC02MHNB MARINERS HARBOR NEW BRANCH DEVSCOPE 03/03 05/03
DSGN 001 DESIGN 450 0 06/04
DSGN 010 DESIGN 150 0 06/04
CONS 120 CONSTRUCTION 133 0 06/06
CONS 130 CONSTRUCTION 45 0 06/06
CONS 140 CONSTRUCTION 429 0 06/06

037 LNC3LEAD2 LEAD PAINT ABATEMENT: VARIOUS BRANCHES
CONS 013 CONSTRUCTION 7 0 06/04

850 LNCWESTSP West New Brighton Steps
DSGN 001 DESIGN 20 0 06/04
CONS 002 CONSTRUCTION 58 0 06/04
CONS 004 CONSTRUCTION 30 0 06/04
CONS 006 CONSTRUCTION 3 0 06/04
CONS 007 CONSTRUCTION 20 0 06/04

850 LNC002GRK GREAT KILLS: BOILER REPLACEMENT/RENOVATION
CONS GE 002 CONSTRUCTION GENERAL 394 0 08/03

CO#: BL CONS GE 002 CONSTRUCTION GENERAL 3 0 09/03
CONS PL 003 CONSTRUCTION PLUMBING 57 0 09/03

CO#: B1 CONS PL 003 CONSTRUCTION PLUMBING 4 0 09/03
CONS HV 004 CONSTRUCTION HVAC 167 0 09/03
CONS EL 005 CONSTRUCTION ELECTRICAL 200 0 09/03
CONS 006 CONSTRUCTION 56 0 06/04
EQFN 010 EQUIPMENT AND FURNITURE 75 0 06/04

850 LNC002THE TODT HILL ELEVATOR FOR HANDICAPPED
CONS 016 CONSTRUCTION 1 0 06/04

850 LNC2DONCR DONGAN HILLS: CHILDRENS ROOM RENOVATION
CONS 005 CONSTRUCTION 25 0 06/04
CONS 010 CONSTRUCTION 59 0 06/04
CONS 011 CONSTRUCTION 14 0 06/04
CONS 013 CONSTRUCTION 11 0 06/04

850 LNC2STAPL STAPLETON BRANCH EXPANSION DEVSCOPE 03/03 05/03
CONS 001 CONSTRUCTION 25 0 06/04
CONS 002 CONSTRUCTION 225 0 06/04
CONS 003 CONSTRUCTION 500 0 06/04
CONS 004 CONSTRUCTION 955 0 06/04
CONS 005 CONSTRUCTION 45 0 06/04

850 LNC2TOTT TOTTENVILLE BRANCH WATERPROOFING
CONS 002 CONSTRUCTION 1 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 516
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 003 CONSTRUCTION 15 0 06/04
CONS 004 CONSTRUCTION 83 0 08/03

CO#: 01 SVCS 004 SERVICES 1 0 08/03
CONS 005 CONSTRUCTION 9 0 06/04
CONS 008 CONSTRUCTION 2 0 06/04
CONS 010 CONSTRUCTION 29 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: LN-C003 FMS #: 037 C03 RECONS., REHAB. IMPRV AND F&E TO BRANCH LIBRARIES, MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/03 $26,011,524.23 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $9,249,541.85 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $7,788,636.70 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 9,844 * * 4,258 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * 32 * * * * * * * * * 9,812 * 9,844
FORCST (C) * * * 32 * * * * * * * * * 8,244 * 8,276
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

037 LNBMSMAN MANHATTAN BMS
CONS 005 CONSTRUCTION 18 0 06/04

037 LNC003MAN BMS SYSTEMS AT 7 MAN BRANCHES/HVAC
CONS 005 CONSTRUCTION 48 0 06/04

037 LNC3FWREA Fort Washington Full Renovation
CONS 009 CONSTRUCTION 148 0 06/04
CONS 010 CONSTRUCTION 523 0 06/06
CONS 011 CONSTRUCTION 1,384 0 06/06
CONS 012 CONSTRUCTION 35 0 06/04

037 LNC3LEAD2 LEAD PAINT ABATEMENT: VARIOUS BRANCHES
CONS 014 CONSTRUCTION 18 0 06/04

037 LNC3ROSIS ROOSEVELT ISLAND RENOVATION
CONS 006 CONSTRUCTION 25 0 06/04

850 LNCSAGREA St Agnes Branch: ADA and Renovation
CONS 002 CONSTRUCTION 15 0 06/04
CONS 003 CONSTRUCTION 83 0 06/04
CONS 004 CONSTRUCTION 37 0 06/04
CONS 005 CONSTRUCTION 21 0 06/04
CONS 007 CONSTRUCTION 1,919 0 06/06



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 517
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 008 CONSTRUCTION 463 0 06/04
CONS 009 CONSTRUCTION 49 0 06/04
CONS 010 CONSTRUCTION 42 0 06/04
CONS 011 CONSTRUCTION 5 0 06/04
CONS 012 CONSTRUCTION 13 0 06/04

850 LNC003ACA NEW AMSTERDAM A/C
CONS 005 CONSTRUCTION 11 0 06/04

850 LNC003HAR HARLEM BRANCH NEW EXTERIOR SECURITY FENCE
CONS 003 CONSTRUCTION 6 0 06/04
CONS PS 005 CONSTRUCTION PERIMETER SECURITY 35 0 06/04
CONS 006 CONSTRUCTION 2 0 06/04
CONS 007 CONSTRUCTION 2 0 06/04

850 LNC003HPR HUDSON PARK BRANCH: NEW ROOF
CONS 013 CONSTRUCTION 7 0 06/04

850 LNC003KIP KIPS BAY REHAB/BOOK THEFT DETECTION
CONS 023 CONSTRUCTION 9 0 06/04

850 LNC003LIG COLUMBUS LIGHTING
CONS 008 CONSTRUCTION 5 0 06/04

850 LNC003WEB WEBSTER BRANCH LIGHTING
CO#: 01 CONS 005 CONSTRUCTION 53 0 06/04

850 LNC003WHR WASHINGTON HEIGHTS BRANCH: NEW ROOF
CO#: CR CONS 008 CONSTRUCTION 9 0 06/04

850 LNC115REN 115TH STREET BRANCH FULL RENOVATION
CONS 001 CONSTRUCTION 1,370 0 06/04
CONS 002 CONSTRUCTION 50 0 06/04

850 LNC3BLOOM BLOOMINGDALE HVAC AND ROOF REPLACEMENT
CO#: CT CONS 020 CONSTRUCTION 34 0 06/04

CONS 040 CONSTRUCTION 8 0 06/04
CONS 042 CONSTRUCTION 32 0 09/03

CO#: BL CONS 042 CONSTRUCTION 2 0 06/04
CONS 044 CONSTRUCTION 3 0 06/04

850 LNC3CCRF COUNTEE CULLEN ROOF
CONS 005 CONSTRUCTION 13 0 06/04
CONS 006 CONSTRUCTION 31 0 06/04

850 LNC3CSREN COLUMBUS BRANCH: full renovation
CONS 002 CONSTRUCTION 25 0 06/04
CONS GE 004 CONSTRUCTION GENERAL 1,136 0 06/04

CO#: BL CONS GE 004 CONSTRUCTION GENERAL 95 0 06/04
CONS 005 CONSTRUCTION 53 0 06/04
EQFN 009 EQUIPMENT AND FURNITURE 200 0 06/04
CONS 010 CONSTRUCTION 28 0 06/04
CONS 012 CONSTRUCTION 63 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 518
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 LNC3DONLL DONNELL: LOWER LEVEL RENOVATION
CONS 002 CONSTRUCTION 8 0 06/04
CONS 003 CONSTRUCTION 40 0 06/04

CO#: BL CONS GE 004 CONSTRUCTION GENERAL 22 0 06/04
CONS PL 005 CONSTRUCTION PLUMBING 42 0 06/04

CO#: BL CONS PL 005 CONSTRUCTION PLUMBING 9 0 06/04
CO#: BL CONS EL 006 CONSTRUCTION ELECTRICAL 16 0 06/04

850 LNC3FTWAS SIX (6) NYPL BRANCES REPLACEMENT OF WINDOWS & DOORS
CONS 004 CONSTRUCTION 15 0 06/04
CONS 005 CONSTRUCTION 20 0 06/04

850 LNC3FWRF FORT WASHINGTON BRANCH NEW ROOF
CONS 006 CONSTRUCTION 1 0 06/04

850 LNC3HARLM Harlem Branch: full renovation
CONS 001 CONSTRUCTION 1,935 0 06/04
CONS 002 CONSTRUCTION 66 0 06/04
CONS 015 CONSTRUCTION 18 0 06/04

850 LNC3HPLED HUDSON PARK: CHILDRENS ROOM LEAD ABATEMENT
CONS 008 CONSTRUCTION 12 0 06/04
CONS 009 CONSTRUCTION 9 0 06/04

850 LNC3JMADA JEFFERSON MARKET WHEELCHAIR ACCESS & FULL RENOVATION DSGNCOMP 07/03 11/03
CONS 004 CONSTRUCTION 502 0 06/04
CONS 005 CONSTRUCTION 87 0 06/04
DSGN 010 DESIGN 1 0 06/04

850 LNC3MDMAN Mid Manhattan: full renovation & expansion DEVSCOPE 03/03 05/03
CONS 002 CONSTRUCTION 100 0 06/04

850 LNC3REN67 67TH ST BRANCH RENOVATION
CONS GE 003 CONSTRUCTION GENERAL 1,278 0 06/04

CO#: BL SVCS 007 SERVICES 1 0 06/04
EQFN 008 EQUIPMENT AND FURNITURE 200 0 06/04

850 LNC3WEBST WEBSTER: FULL RENOVATION
CO#: BL EQFN 014 EQUIPMENT AND FURNITURE 101 0 06/04

CONS 019 CONSTRUCTION 3 0 06/04
CONS 021 CONSTRUCTION 5 0 06/04
CONS 023 CONSTRUCTION 5 0 06/04

CO#: BL CONS 027 CONSTRUCTION 18 0 06/04
DSGN 028 DESIGN 2 0 06/04

850 LNC3YROOF YORKVILLE ROOF REPLACEMENT
CONS 040 CONSTRUCTION 1 0 06/04

850 LNC396RF 96TH STREET ROOF
CONS 005 CONSTRUCTION 7 0 06/04
CONS 006 CONSTRUCTION 24 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 519
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 LNC4AGFAC AGUILAR: facade restoration
CONS 002 CONSTRUCTION 2 0 06/04
CONS 003 CONSTRUCTION 64 0 06/04
CONS 004 CONSTRUCTION 9 0 06/04
CONS 005 CONSTRUCTION 12 0 06/04

850 LNC4KBREN KINGSBRIDGE: FULL RENOVATION
CONS 019 CONSTRUCTION 20 0 06/04

850 LNC6COMPS Technology Upgrades: 21 branches PROJSTRT 01/03 01/03
EQFN 003 EQUIPMENT AND FURNITURE 73 0 06/04

850 LNMWHTREA Washington Heights Full Renovation PROJSTRT 03/03 03/03
CONS 005 CONSTRUCTION 315 0 06/04
CONS 016 CONSTRUCTION 38 0 06/04
CONS 017 CONSTRUCTION 2 0 06/04
CONS 018 CONSTRUCTION 25 0 06/04
CONS 019 CONSTRUCTION 432 0 06/06

850 LNM001HGR HAMILTON GRANGE INTERIOR RESTORATION
CO#: BL CONS 016 CONSTRUCTION 3 0 06/04
CO#: BL CONS HV 018 CONSTRUCTION HVAC 4 0 06/04
CO#: BL CONS GE 027 CONSTRUCTION GENERAL 5 0 06/04

CONS 028 CONSTRUCTION 2 0 06/04

850 LNM5ADOPT ADOPT A BRANCH PASS-THRU (FIVE BRANCHES) CONSSTRT 12/02 01/04
CONS 003 CONSTRUCTION 291 0 06/04
CONS 009 CONSTRUCTION 48 0 06/04
CONS 010 CONSTRUCTION 80 0 06/04
CONS 014 CONSTRUCTION 1 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: LN-C004 FMS #: 037 C04 RECONS., REHAB, IMPRV AND F&E TO BRANCH LIBRARIES, THE BRONX
AVAILABLE BALANCE AS OF: 07/31/03 $20,549,489.48 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $4,075,374.12 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $9,554,815.31 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 12,659 * * 2,636 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * 617 * * 151 * * * * * * * 795 * 11,096 * 12,659
FORCST (C) * * 617 * * 121 * * * * * * * 795 * 9,571 * 11,104
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 520
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

037 LNC003LED LEAD PAINT ABATEMENT(MULTIPLE BRANCHES)
CONS 025 CONSTRUCTION 25 0 06/04

037 LNC004AC MELROSE/HIGHBR AC INCLUDES BMS (LNXBMS-HB)
CONS 007 CONSTRUCTION 173 0 06/04
CONS 009 CONSTRUCTION 13 0 06/04
CONS 010 CONSTRUCTION 18 0 06/04

037 LNC3LEAD2 LEAD PAINT ABATEMENT: VARIOUS BRANCHES
CONS 015 CONSTRUCTION 10 0 06/04

037 LNC4GCCOM Grand Concourse Comp Tech
CONS 002 CONSTRUCTION 4 0 06/04

037 LNC4WLEXP WOODLAWN BRANCH EXPANSION
CONS 020 CONSTRUCTION 12 0 06/04
CONS 060 CONSTRUCTION 50 0 06/04

037 LNXBXBC BRONX BOROUGH CENTER DEVSCOPE 03/03 05/03
CONS GE 012 CONSTRUCTION GENERAL 574 0 06/04
CONS 019 CONSTRUCTION 3,000 0 06/04
CONS 020 CONSTRUCTION 3,000 0 06/04
CONS 033 CONSTRUCTION 2,426 0 06/04

037 LNX1HPREN Hunt's Point Renovation
CONS 041 CONSTRUCTION 1,000 0 06/06

850 LNCVC-RDW VAN CORTLANDT: NEW ROOF, DOORS AND WINDOWS
CONS 015 CONSTRUCTION 5 0 06/04

850 LNC002THE TODT HILL ELEVATOR FOR HANDICAPPED
CONS 015 CONSTRUCTION 4 0 06/04

850 LNC004MOS MOSHOLU DOORS,FACADE,WINDOWS AND GATES
CONS 009 CONSTRUCTION 1 0 06/04

850 LNC004RSD SPUYTEN DUYVIL ROOF REPLACEMENT
CONS 009 CONSTRUCTION 10 0 06/04

850 LNC004SED SEDGWICK BRANCH:NEW SECURITY FENCE
CONS 007 CONSTRUCTION 3 0 06/04
CONS 008 CONSTRUCTION 9 0 06/04

850 LNC004T2 TREMONT - 2ND FLOOR REHAB/ADA
CONS 022 CONSTRUCTION 6 0 06/04

CO#: BL CONS 022 CONSTRUCTION 22 0 06/04
CO#: BL CONS GE 043 CONSTRUCTION GENERAL 64 0 06/04

DSGN 049 DESIGN 1 0 10/03

850 LNC3FTWAS SIX (6) NYPL BRANCES REPLACEMENT OF WINDOWS & DOORS
CONS 008 CONSTRUCTION 54 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 521
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 LNC4BELCR BELMONT BRANCH: COMMUNITY ROOM RENOVATION
CONS 015 CONSTRUCTION 16 0 06/04

850 LNC4EDECR EDENWALD: COMMUNITY ROOM RENOVATION
CONS 005 CONSTRUCTION 10 0 06/04
CONS 006 CONSTRUCTION 13 0 06/04

850 LNC4FMRR FRANCIS MARTIN ROOF REPLACEMENT
CONS 002 CONSTRUCTION 12 0 06/04
CONS 003 CONSTRUCTION 5 0 06/04

850 LNC4HBREN HIGHBRIDGE: FULL RENOVATION
CONS 005 CONSTRUCTION 25 0 06/04
CONS 010 CONSTRUCTION 130 0 06/04
CONS 014 CONSTRUCTION 30 0 06/04

850 LNC4JPREN JEROME PARK: RENOVATION DSGNCOMP 07/03 12/03
CONS 002 CONSTRUCTION 18 0 06/04
CONS GE 003 CONSTRUCTION GENERAL 617 0 08/03
CONS 004 CONSTRUCTION 30 0 06/04
CONS 006 CONSTRUCTION 55 0 06/04
EQFN 008 EQUIPMENT AND FURNITURE 45 0 06/04
CONS 013 CONSTRUCTION 35 0 06/04
CONS 015 CONSTRUCTION 35 0 06/04
EQFN 023 EQUIPMENT AND FURNITURE 35 0 06/04

850 LNC4KBREN KINGSBRIDGE: FULL RENOVATION
CONS 002 CONSTRUCTION 20 0 06/04
CONS 005 CONSTRUCTION 75 0 06/04
CONS 022 CONSTRUCTION 1,636 0 06/06

850 LNC4PARK2 PARKCHESTER BRANCH: ADDITION OF A 2ND FLOOR CONSSTRT 11/02 06/04
CO#: B1 CONS EL 005 CONSTRUCTION ELECTRICAL 60 0 06/04
CO#: B1 CONS PL 006 CONSTRUCTION PLUMBING 3 0 06/04
CO#: B1 CONS HV 008 CONSTRUCTION HVAC 96 0 06/04
CO#: C1 CONS HV 008 CONSTRUCTION HVAC 17 0 06/04
CO#: BL DSGN 014 DESIGN 1 0 06/04

CONS 020 CONSTRUCTION 10 0 06/04
CO#: BL DSGN 021 DESIGN 1 0 06/04

CONS 022 CONSTRUCTION 10 0 06/04
CONS 026 CONSTRUCTION 5 0 06/04

850 LNC4RIVRR Riverdale Roof Replacement
CONS 001 CONSTRUCTION 151 0 06/04
CONS 002 CONSTRUCTION 14 0 06/04

850 LNC4RIVWN RIVERDALE WINDOWS & DOORS
CONS 002 CONSTRUCTION 2 0 06/04
CONS 003 CONSTRUCTION 10 0 06/04
CONS 004 CONSTRUCTION 107 0 10/03
CONS 005 CONSTRUCTION 11 0 10/03



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 522
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 LNC4SDWLK SPUYTEN DUYVIL SIDEWALK
CONS 006 CONSTRUCTION 8 0 06/04
CONS 007 CONSTRUCTION 21 0 06/04

850 LNC4SED2F SEDGWICK BRANCH SECOND FLOOR CONSTRUCTION
CONS 003 CONSTRUCTION 20 0 06/04

850 LNC4SVROF SOUNDVIEW BRANCH: ROOF RENOVATION
CONS 002 CONSTRUCTION 18 0 06/04

850 LNC4THNBR THROG'S NECK BOILER REPLACEMENT & BMS
CONS 010 CONSTRUCTION 1 0 06/04
CONS 040 CONSTRUCTION 10 0 06/04

850 LNC4VCH2O VAN CORTLANDT WATER SEEPAGE
CONS 001 CONSTRUCTION 2 0 06/04
CONS 002 CONSTRUCTION 1 0 06/04
CONS 005 CONSTRUCTION 5 0 06/04

850 LNC4VNLIT VAN NEST UPGRADE LIGHTING, CEILINGS, AIR SUPPLY SYSTEM
CONS 010 CONSTRUCTION 2 0 06/04
CONS 030 CONSTRUCTION 11 0 06/04

CO#: BL CONS 040 CONSTRUCTION 14 0 06/04
CO#: 01 CONS GE 040 CONSTRUCTION GENERAL 19 0 10/03

CONS 041 CONSTRUCTION 2 0 06/04

850 LNC4WAKSF WAKEFIELD SECURITY FENCE
CONS 001 CONSTRUCTION 6 0 06/04
CONS 002 CONSTRUCTION 1 0 06/04
CONS 003 CONSTRUCTION 9 0 06/04
CONS 004 CONSTRUCTION 62 0 06/04
CONS 005 CONSTRUCTION 7 0 06/04

850 LNC4WSQRF WESTCHESTER SQUARE NEW ROOF
CONS 030 CONSTRUCTION 14 0 06/04

850 LNC6COMPS Technology Upgrades: 21 branches PROJSTRT 01/03 01/03
EQFN 005 EQUIPMENT AND FURNITURE 42 0 06/04

CO#: 01 EQFN 005 EQUIPMENT AND FURNITURE 13 0 10/03
CONS 006 CONSTRUCTION 15 0 06/04

850 LNMORPKST MORRIS PARK BRANCH SITE ACQUISITION DSGNCOMP 03/03 09/03
CONS 004 CONSTRUCTION 2 0 06/04
CONS 006 CONSTRUCTION 23 0 06/04
EQFN 010 EQUIPMENT AND FURNITURE 80 0 06/04
CONS GE 011 CONSTRUCTION GENERAL 300 0 05/04
CONS PL 014 CONSTRUCTION PLUMBING 46 0 05/04
CONS HV 016 CONSTRUCTION HVAC 165 0 05/04
CONS EL 018 CONSTRUCTION ELECTRICAL 284 0 05/04

850 LNXMOSHCR MOSHOLU BRANCH UPGRADE COMMUNITY ROOM
CONS 011 CONSTRUCTION 2 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 523
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 LNX001-GC GRAND CONCOURSE BR HVAC
CONS 015 CONSTRUCTION 1 0 06/04
CONS 020 CONSTRUCTION 84 0 06/04
CONS 023 CONSTRUCTION 29 0 06/04
CONS 025 CONSTRUCTION 6 0 06/04

850 LNX001LIT WOODLAWN HEIGHTS BRANCH REHAB & HVAC REPLACEMENT
CO#: BL CONS 031 CONSTRUCTION 1 0 06/04

850 LNX001WAK WAKEFIELD BRANCH - WATER INFILTRATION
CONS 009 CONSTRUCTION 80 0 06/04

850 LNX101MH2 MOTT HAVEN ADA AND RENO DEVSCOPE 03/01 06/01
CONS 002 CONSTRUCTION 65 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: LN-C005 FMS #: 037 C05 RECONS., REHAB. IMPRV AND F&E TO BRANCH LIBRARIES, MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/03 $1,590,785.10 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $2,363,848.59 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $159,768.31 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 865 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 865 * 865
FORCST (C) * * * * * * * * * * * * 602 * 602
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

037 LNC005CC2 COUNTEE CULLEN: NEW DOORS AND WINDOWS
CONS 005 CONSTRUCTION 9 0 06/04

850 LNC005CC COUNTEE CULLEN
CONS 001 CONSTRUCTION 20 0 06/04
CONS 002 CONSTRUCTION 5 0 06/04
CONS 004 CONSTRUCTION 19 0 06/04

850 LNC005NEW SOHO NEW BRANCH DSGNCOMP 04/03 09/03
SVCS 009 SERVICES 2 0 06/04
CONS 010 CONSTRUCTION 19 0 06/04
CONS 012 CONSTRUCTION 58 0 06/04
CONS 013 CONSTRUCTION 133 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 524
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 LNC115REN 115TH STREET BRANCH FULL RENOVATION
CONS 007 CONSTRUCTION 600 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: LN-C006 FMS #: 037 C06 PURCHASE/INSTALL COMPUTER SYSTEMS, MANHATTAN, THE BRONX, STATEN ISLAN
AVAILABLE BALANCE AS OF: 07/31/03 $2,244,214.72 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $444,151.90 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,308,633.38 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,202 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * 86 * * * * * * * * 1,116 * 1,202
FORCST (C) * * * * 86 * * * * * * * * 976 * 1,062
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

037 LNXBXBC BRONX BOROUGH CENTER DEVSCOPE 03/03 05/03
EQFN 030 EQUIPMENT AND FURNITURE 37 0 06/04

850 LNC006COM COMPUTER CENTERS
CONS 002 CONSTRUCTION 9 0 06/04

850 LNC4KBREN KINGSBRIDGE: FULL RENOVATION
EQFN 016 EQUIPMENT AND FURNITURE 70 0 06/04

850 LNC6COMPS Technology Upgrades: 21 branches PROJSTRT 01/03 01/03
EQFN 001 EQUIPMENT AND FURNITURE 780 0 06/04

CO#: 02 EQFN 001 EQUIPMENT AND FURNITURE 86 0 10/03
EQFN 007 EQUIPMENT AND FURNITURE 89 0 06/04

850 LNX001LIT WOODLAWN HEIGHTS BRANCH REHAB & HVAC REPLACEMENT
CONS 022 CONSTRUCTION 65 0 06/04
CONS 025 CONSTRUCTION 61 0 06/04
CONS 030 CONSTRUCTION 5 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 525
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: LN-C008 FMS #: 037 C08 CON, RECON, REHAB, IMP, SITE ACQ FOR BRANCH LIBRARIES, MN, BX, SI
AVAILABLE BALANCE AS OF: 07/31/03 $929,161.65 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $228,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $490,538.35 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * 156 * * (C)* 1,234 * * 228 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 104 * 269 * * * 50 * * * * * * * 811 * 1,234
FORCST (C) * 104 * 269 * * * * * * * * * * 729 * 1,102
ACTUAL (C) * 104 * * * * * * * * * * * * 104

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

037 LNC002ROS ROSSVILLE: NEW BRANCH FEASIBILITY STUDY & ACQUISITION DEVSCOPE 03/03 05/03
SITE AQ 001 SITE ACQUISITION 202 0 06/04

037 LNC005BMS MANHATTAN BMS
CONS 010 CONSTRUCTION 15 0 06/04

037 LNC2STPST STAPLETON BRANCH SITE ACQUISITION
SITE AQ 001 SITE ACQUISITION 100 0 07/03

CO#: BL SITE AQ 001 SITE ACQUISITION 1 0 06/04
CO#: 01 SITE AQ 001 SITE ACQUISITION 192 0 08/03
CO#: 02 SITE AQ 001 SITE ACQUISITION 4 0 07/03

SITE AQ 002 SITE ACQUISITION 71 0 08/03
CO#: 01 SITE AQ 002 SITE ACQUISITION 6 0 08/03
CO#: 03 SITE AQ 002 SITE ACQUISITION 26 0 06/04

037 LNC4KBSIT KINGSBRIDGE SITE ACQUISITION
SITE AQ 001 SITE ACQUISITION 250 0 06/04

850 LNC115REN 115TH STREET BRANCH FULL RENOVATION
CONS 011 CONSTRUCTION 50 0 06/04

850 LNC3CSREN COLUMBUS BRANCH: full renovation
CONS 011 CONSTRUCTION 50 0 06/04

850 LNC3HARLM Harlem Branch: full renovation
CONS 012 CONSTRUCTION 100 0 06/04

850 LNC3REN67 67TH ST BRANCH RENOVATION
CONS 011 CONSTRUCTION 50 0 06/04

850 LNC4JPREN JEROME PARK: RENOVATION DSGNCOMP 07/03 12/03
CO#: BL CONS GE 007 CONSTRUCTION GENERAL 50 0 11/03

850 LNC4KBREN KINGSBRIDGE: FULL RENOVATION
CONS 025 CONSTRUCTION 228 0 06/06



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 526
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 LNC4PARK2 PARKCHESTER BRANCH: ADDITION OF A 2ND FLOOR CONSSTRT 11/02 06/04
CO#: B1 CONS GE 010 CONSTRUCTION GENERAL 7 0 06/04

850 LNMWHTREA Washington Heights Full Renovation PROJSTRT 03/03 03/03
CONS 006 CONSTRUCTION 60 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: LN-D002 FMS #: 037 D02 RECONS., REHAB., IMPRV AND F&E TO BRANCH LIBRARIES, STATEN ISLAND
AVAILABLE BALANCE AS OF: 07/31/03 $4,175,367.12 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,034,632.88 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,710 * 3,228 * 1,267 * * (C)* 4,685 * 3,228 * 1,267 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * 1,034 * * 400 * * * * * * * * 3,251 * 4,685
FORCST (C) * * 1,034 * * 400 * * * * * * * * 3,251 * 4,685
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

037 LNC002ROS ROSSVILLE: NEW BRANCH FEASIBILITY STUDY & ACQUISITION DEVSCOPE 03/03 05/03
CONS 010 CONSTRUCTION 375 0 06/04

037 LNC02MHNB MARINERS HARBOR NEW BRANCH
CONS 150 CONSTRUCTION 700 0 06/04
CONS 160 CONSTRUCTION 750 0 06/04
CONS 170 CONSTRUCTION 1,268 0 06/05
CONS 180 CONSTRUCTION 1,267 0 06/06

037 LNC2STPST STAPLETON BRANCH SITE ACQUISITION
SITE 003 SITE 1 0 06/04

CO#: 04 SITE AQ 003 SITE ACQUISITION 986 0 08/03
CO#: 05 SITE AQ 003 SITE ACQUISITION 48 0 08/03

850 LNC002GRK GREAT KILLS: BOILER REPLACEMENT/RENOVATION
CONS 018 CONSTRUCTION 399 0 10/03

CO#: BL CONS 018 CONSTRUCTION 1 0 10/03

850 LNC2STAPL STAPLETON BRANCH EXPANSION DEVSCOPE 03/03 05/03
CONS 006 CONSTRUCTION 500 0 06/04
CONS 009 CONSTRUCTION 925 0 06/04
CONS 010 CONSTRUCTION 1,960 0 06/05

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 527
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: LN-D003 FMS #: 037 D03 RECONS., REHAB. IMPRV AND F&E TO BRANCH LIBRARIES, MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/03 $9,318,545.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $10,113.75 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $30,341.25 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 4,032 * 3,557 * * * (C)* 7,671 * 3,557 * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * 282 * * * * * * * * 7,389 * 7,671
FORCST (C) * * * * 282 * * * * * * * * 7,389 * 7,671
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

037 LNCYVTEC Yorkville tech upgrade
EQFN 001 EQUIPMENT AND FURNITURE 50 0 06/04

850 LNCSAGREA St Agnes Branch: ADA and Renovation
CONS 013 CONSTRUCTION 1,666 0 06/04
CONS 014 CONSTRUCTION 1,666 0 06/05

850 LNC115REN 115TH STREET BRANCH FULL RENOVATION
CONS 013 CONSTRUCTION 880 0 06/04

850 LNC3BLOOM BLOOMINGDALE HVAC AND ROOF REPLACEMENT
CONS 045 CONSTRUCTION 100 0 06/04

850 LNC3CSREN COLUMBUS BRANCH: full renovation
CONS PL 006 CONSTRUCTION PLUMBING 68 0 06/04
CONS HV 007 CONSTRUCTION HVAC 109 0 06/04

CO#: B1 CONS HV 007 CONSTRUCTION HVAC 42 0 06/04
CO#: BL CTGY HV 007 CONTINGENCY HVAC 43 0 06/04

CONS EL 008 CONSTRUCTION ELECTRICAL 321 0 06/04
CO#: BL CTGY EL 008 CONTINGENCY ELECTRICAL 11 0 06/04
CO#: BL DSGN 018 DESIGN 1 0 06/04

850 LNC3HARLM Harlem Branch: full renovation
CONS 017 CONSTRUCTION 1,250 0 06/04

850 LNC3JMADA JEFFERSON MARKET WHEELCHAIR ACCESS & FULL RENOVATION DSGNCOMP 07/03 11/03
CONS 011 CONSTRUCTION 645 0 06/04
CONS 012 CONSTRUCTION 645 0 06/05

850 LNC3REN67 67TH ST BRANCH RENOVATION
CO#: BL CONS GE 004 CONSTRUCTION GENERAL 179 0 06/04

CONS 006 CONSTRUCTION 160 0 10/03
CO#: BL CONS 006 CONSTRUCTION 74 0 06/04

CONS PL 012 CONSTRUCTION PLUMBING 55 0 06/04
CO#: BL CONS PL 012 CONSTRUCTION PLUMBING 86 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 528
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS HV 013 CONSTRUCTION HVAC 122 0 10/03
CONS EL 014 CONSTRUCTION ELECTRICAL 242 0 06/04

850 LNMWHTREA Washington Heights Full Renovation
CONS 021 CONSTRUCTION 1,246 0 06/04
CONS 022 CONSTRUCTION 1,246 0 06/05

850 LNM158ELV 58TH Street Elevator
CONS 002 CONSTRUCTION 375 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: LN-D004 FMS #: 037 D04 RECONS., REHAB, IMPRV AND F&E TO BRANCH LIBRARIES, THE BRONX
AVAILABLE BALANCE AS OF: 07/31/03 $11,536,568.45 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $150,431.55 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 5,204 * 2,056 * * * (C)* 11,406 * 2,056 * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * 144 * 962 * * * * * * 800 * 9,500 * 11,406
FORCST (C) * * * * 144 * 962 * * * * * * 800 * 9,500 * 11,406
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

037 LNC4WLEXP WOODLAWN BRANCH EXPANSION
CONS 130 CONSTRUCTION 250 0 06/04
CONS 140 CONSTRUCTION 100 0 06/04

037 LNDBECOMP BELMONT COMPUTER TECHNOLOGY UPGRADE
EQFN 001 EQUIPMENT AND FURNITURE 107 0 06/04

037 LNDTMCOMP TREMONT COMPUTER TECHNOLOGY UPGRADE
EQFN 001 EQUIPMENT AND FURNITURE 107 0 06/04

037 LNDWFCOMP WEST FARMS COMPUTER TECHNOLOGY UPGRADE
EQFN 001 EQUIPMENT AND FURNITURE 106 0 06/04

037 LND4WFWIN WEST FARMS WINDOWS AND ENTRY DOORS
CONS 001 CONSTRUCTION 275 0 06/04

037 LNXBXBC BRONX BOROUGH CENTER DEVSCOPE 03/03 05/03
CONS 031 CONSTRUCTION 2,000 0 06/04
CONS 038 CONSTRUCTION 2,000 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 529
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 LNCBELMLT Belmont Lighting
CONS 005 CONSTRUCTION 252 0 06/04

850 LNC4HBREN HIGHBRIDGE: FULL RENOVATION
CONS 018 CONSTRUCTION 1,307 0 06/04
CONS 020 CONSTRUCTION 1,306 0 06/05

850 LNC4JPREN JEROME PARK: RENOVATION DSGNCOMP 07/03 12/03
CONS GE 005 CONSTRUCTION GENERAL 776 0 11/03

CO#: BL CTGY GE 005 CONTINGENCY GENERAL 110 0 11/03
DSGN 022 DESIGN 8 0 10/03
CONS 024 CONSTRUCTION 15 0 06/04
CONS 026 CONSTRUCTION 186 0 11/03

850 LNC4KBREN KINGSBRIDGE: FULL RENOVATION
CONS 020 CONSTRUCTION 200 0 06/04
CONS 031 CONSTRUCTION 200 0 06/04

850 LNC4PARK2 PARKCHESTER BRANCH: ADDITION OF A 2ND FLOOR CONSSTRT 11/02 06/04
CONS 036 CONSTRUCTION 350 0 06/04

850 LNC4PBSI Pelham Bay Site Improvements
DSGN 001 DESIGN 20 0 06/04
CONS 002 CONSTRUCTION 225 0 06/04
IFDS 003 IFA DESIGN 2 0 06/04
IFSP 004 IFA CONSTRUCTION SUPERVIS 20 0 06/04
SVCS 005 SERVICES 3 0 06/04

850 LNC4RIVRR Riverdale Roof Replacement
CONS 003 CONSTRUCTION 35 0 06/04

850 LNC4RIVWN RIVERDALE WINDOWS & DOORS
CONS 006 CONSTRUCTION 51 0 10/03
CONS 007 CONSTRUCTION 49 0 06/04

850 LNMORPKST MORRIS PARK BRANCH SITE ACQUISITION DSGNCOMP 03/03 09/03
CONS GE 012 CONSTRUCTION GENERAL 800 0 05/04

850 LNX001WS2 WOODSTOCK BRANCH LIBRARY - 2ND FLOOR RENOVATION
CONS 022 CONSTRUCTION 365 0 06/04
CONS 023 CONSTRUCTION 300 0 06/04

CO#: BL DSGN 025 DESIGN 1 0 06/04
CONS 028 CONSTRUCTION 1,218 0 06/04
CONS 030 CONSTRUCTION 750 0 06/05

850 LNX1CPCRM CLASON'S POINT: COMMUNITY ROOM RENOVATION
CONS 013 CONSTRUCTION 85 0 10/03

CO#: C1 CONS 013 CONSTRUCTION 15 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 530
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: LN-D005 FMS #: 037 D05 RECONS., REHAB. IMPRV AND F&E TO BRANCH LIBRARIES, MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/03 $400,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $588,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 400 * * * * (C)* 400 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 400 * 400
FORCST (C) * * * * * * * * * * * * 400 * 400
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 LNC005NEW SOHO NEW BRANCH
CONS 024 CONSTRUCTION 250 0 06/04
CONS 025 CONSTRUCTION 150 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: LN-M001 FMS #: 037 M01 CON, RECON, IMPVTS, ACQ, OUTFIT AND EQUIP, BRANCH LIBRARIES, MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/03 $1,123,372.76 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $3,279,682.91 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $12,773,195.06 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 120 * * 1,870 * * (C)* 496 * * 1,870 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * 60 * * * * * * * * 436 * 496
FORCST (C) * * * * 60 * * * * * * * * 436 * 496
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

037 LNMEPROOF EPIPHANY ROOF RENOVATION
CONS 001 CONSTRUCTION 120 0 06/04

850 LNC3CSREN COLUMBUS BRANCH: full renovation
CO#: BL CTGY GE 003 CONTINGENCY GENERAL 30 0 06/04

850 LNC3JMADA JEFFERSON MARKET WHEELCHAIR ACCESS & FULL RENOVATION DSGNCOMP 07/03 11/03
CONS 007 CONSTRUCTION 375 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 531
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 LNC3MDMAN Mid Manhattan: full renovation & expansion DEVSCOPE 03/03 05/03
CONS 009 CONSTRUCTION 188 0 06/06

850 LNMWHTREA Washington Heights Full Renovation PROJSTRT 03/03 03/03
IFDS 002 IFA DESIGN 250 0 06/04
IFSP 004 IFA CONSTRUCTION SUPERVIS 25 0 06/04
CONS 014 CONSTRUCTION 345 0 06/06
CONS 020 CONSTRUCTION 1,337 0 06/06

850 LNM001HAR HARLEM AUDITORIUM REHABILITATION
CTGY 012 CONTINGENCY 54 0 06/04

850 LNM001HGR HAMILTON GRANGE INTERIOR RESTORATION
CTGY 011 CONTINGENCY 2 0 06/04

850 LNM101-15 HVAC - 115TH ST, HARLEM, AND WEBSTER BRANCH
CONS 029 CONSTRUCTION 205- 0 06/04
CONS 030 CONSTRUCTION 60 0 10/03

CO#: BL CONS 030 CONSTRUCTION 145 0 06/04

850 LNM5ADOPT ADOPT A BRANCH PASS-THRU (FIVE BRANCHES) CONSSTRT 12/02 01/04
IFSP 008 IFA CONSTRUCTION SUPERVIS 148 0 06/04
CTGY 011 CONTINGENCY 117 0 06/04
CONS 013 CONSTRUCTION 1 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: LN-R001 FMS #: 037 R01 CON, RECON, IMPVTS, ACQ, OUTIFIT AND EQUIP, BRANCH LIBRARIES, S.I.
AVAILABLE BALANCE AS OF: 07/31/03 $486,000.13 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $12,153.46 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,330,610.74 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 275 * * * * (C)* 428 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 428 * 428
FORCST (C) * * * * * * * * * * * * 428 * 428
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

037 LNRDHCOMP DONGAN HILL COMPUTER TECHNOLOGY UPGRADE
EQFN 001 EQUIPMENT AND FURNITURE 76 0 06/04

037 LNRNBCOMP WEST NEW BRIGHTON COMPUTER TECHNOLOGY UPGRADE
EQFN 001 EQUIPMENT AND FURNITURE 40 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 532
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

037 LNRPRCOMP PORT RICHMOND COMPUTER TECHNOLOGY UPGRADE
EQFN 001 EQUIPMENT AND FURNITURE 40 0 06/04

037 LNRTHCOMP TODT HILL COMPUTER TECHNOLOGY UPGRADE
EQFN 001 EQUIPMENT AND FURNITURE 95 0 06/04

037 LNR001-WB RECONSTRUCTION OF THE WEST BRIGHTON BRANCH LIBRARY
IFSP 003 IFA CONSTRUCTION SUPERVIS 8 0 06/04

850 LNCWESTSP West New Brighton Steps
CONS 003 CONSTRUCTION 45 0 06/04

850 LNR001ND NEW DORP FULL RENOVATION
CTGY 032 CONTINGENCY 7 0 06/04

850 LNR1PRFAC PORT RICHMOND BRANCH FACADE RESTORATION
CTGY 001 CONTINGENCY 13 0 06/04
IFDS 002 IFA DESIGN 2 0 06/04
IFSP 003 IFA CONSTRUCTION SUPERVIS 15 0 06/04
CONS 004 CONSTRUCTION 132 0 06/04
CTGY 005 CONTINGENCY 13 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: LN-R002 FMS #: 037 R02 THREE BOROUGH LIBRARY ELECTRONIC NETWORK, STATEN ISLAND
AVAILABLE BALANCE AS OF: 07/31/03 $16,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $700,000.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 45 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 45 * 45
FORCST (C) * * * * * * * * * * * * 45 * 45
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

037 LNREFQN ACQUISITION OF EQUIPMENT FOR S I BRANCH LIBRARIES
EQFN 001 EQUIPMENT AND FURNITURE 45 0 06/04

037 LNR002BMS STATEN ISLAND BMS, TWO BRANCHES
IFSP 003 IFA CONSTRUCTION SUPERVIS 10 0 06/04
CTGY 005 CONTINGENCY 6 0 06/04
CTGY 006 CONTINGENCY 45- 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 533
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: LN-R329 FMS #: 037 R03 CONSTRUCT NEW GREAT KILLS BRANCH LIBRARY, STATEN ISLAND
AVAILABLE BALANCE AS OF: 07/31/03 $454,139.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $8,761.50 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $277,794.50 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 196 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * 5 * 116 * * * * * * * * 75 * 196
FORCST (C) * * * 5 * 116 * * * * * * * * 75 * 196
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 LNRNRICH NEW RICHMONDTOWN BRANCH RENOVATIONS
CTGY 004 CONTINGENCY 258 0 10/03
CONS 008 CONSTRUCTION 116 0 10/03

CO#: 01 SVCS 008 SERVICES 5 0 09/03
CONS 009 CONSTRUCTION 75 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: LN-X001 FMS #: 037 X01 CON, RECON, IMPVTS, ACQ, OUTFIT AND EQUIP, BRANCH LIBRARIES, BRX
AVAILABLE BALANCE AS OF: 07/31/03 $12,130,921.95 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,785,456.17 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $5,842,130.39 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,400 * 2,659 * 1,678 * * (C)* 10,182 * 2,659 * 1,678 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * 4 * 38 * * * * * * * 30 * 10,110 * 10,182
FORCST (C) * 23 * * 4 * 38 * * * * * * * 30 * 10,110 * 10,205
ACTUAL (C) * 23 * * * * * * * * * * * * 23

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

037 LNC4WLEXP WOODLAWN BRANCH EXPANSION
IFSP 090 IFA CONSTRUCTION SUPERVIS 25 0 06/04
CTGY 100 CONTINGENCY 25 0 06/04

037 LNXBXALL RECONSTRUCTION OF VARIOUS BRANCHES, THE BRONX
CTGY GE 004 CONTINGENCY GENERAL 189 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 534
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

037 LNXBXBC BRONX BOROUGH CENTER DEVSCOPE 03/03 05/03
CONS GE 014 CONSTRUCTION GENERAL 2,000 0 06/04
CONS 022 CONSTRUCTION 500 0 06/04
CONS 023 CONSTRUCTION 1,000 0 06/04
CONS 024 CONSTRUCTION 500 0 06/04
CONS 028 CONSTRUCTION 806 0 06/04
CONS 029 CONSTRUCTION 1,405 0 06/05
CONS 037 CONSTRUCTION 1,000 0 06/04
CONS 040 CONSTRUCTION 1,400 0 06/04

037 LNX1HPREN Hunt's Point Renovation
DSGN 001 DESIGN 40 0 06/06
IFDS 010 IFA DESIGN 7 0 06/04
CONS 020 CONSTRUCTION 373 0 06/06
IFSP 030 IFA CONSTRUCTION SUPERVIS 40 0 06/04
CTGY 040 CONTINGENCY 40 0 06/04

037 LNX1SECLG Security Lighting
CTGY 002 CONTINGENCY 5 0 06/04

850 LNC004T2 TREMONT - 2ND FLOOR REHAB/ADA
CTGY 023 CONTINGENCY 35 0 06/04
CTGY 024 CONTINGENCY 23 0 06/04

CO#: 01 CONS PL 044 CONSTRUCTION PLUMBING 133 0 06/04
CO#: BL CTGY GE 044 CONTINGENCY GENERAL 24 0 06/04
CO#: C3 CONS EL 045 CONSTRUCTION ELECTRICAL 4 0 09/03
CO#: BL CTGY EL 045 CONTINGENCY ELECTRICAL 1 0 06/04
CO#: C1 CTGY EL 045 CONTINGENCY ELECTRICAL 5 0 07/03
CO#: C2 CTGY EL 045 CONTINGENCY ELECTRICAL 18 0 08/03

CTGY 047 CONTINGENCY 2 0 06/04
DSGN 048 DESIGN 5 0 10/03

850 LNC4KBREN KINGSBRIDGE: FULL RENOVATION
IFDS 009 IFA DESIGN 20 0 06/04
IFSP 012 IFA CONSTRUCTION SUPERVIS 75 0 06/04
CTGY 014 CONTINGENCY 212 0 06/04
EQFN 015 EQUIPMENT AND FURNITURE 241 0 06/04
CONS 023 CONSTRUCTION 11 0 06/06
CONS 032 CONSTRUCTION 832 0 06/05
CONS 033 CONSTRUCTION 832 0 06/06

850 LNC4PARK2 PARKCHESTER BRANCH: ADDITION OF A 2ND FLOOR CONSSTRT 11/02 06/04
CTGY 013 CONTINGENCY 2 0 06/04

850 LNMORPKST MORRIS PARK BRANCH SITE ACQUISITION DSGNCOMP 03/03 09/03
CTGY 009 CONTINGENCY 106 0 06/04
CONS GE 013 CONSTRUCTION GENERAL 30 0 05/04

CO#: BL CTGY GE 013 CONTINGENCY GENERAL 113 0 05/04
CO#: BL CTGY PL 015 CONTINGENCY PLUMBING 5 0 05/04
CO#: BL CTGY HV 017 CONTINGENCY HVAC 17 0 05/04
CO#: BL CTGY EL 019 CONTINGENCY ELECTRICAL 29 0 05/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 535
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 LNX-WSQHV WESTCHESTER SQUARE HVAC (LNC004AC)
CTGY 009 CONTINGENCY 5 0 06/04
CTGY 010 CONTINGENCY 97 0 06/04

850 LNXMELROF MELROSE BRANCH LIBRARY - ROOF RECONSTRUCTION
CTGY 004 CONTINGENCY 5 0 06/04

850 LNX001ALL ALLERTON AUDITORIUM/FRANCIS MARTIN
CO#: C4 CONS GE 022 CONSTRUCTION GENERAL 24 0 06/04

CTGY 025 CONTINGENCY 17 0 06/04

850 LNX001BWS WOODSTOCK BRANCH - REPLACE BOILER
CTGY 006 CONTINGENCY 13 0 06/04
CTGY 007 CONTINGENCY 4 0 06/04
CTGY 011 CONTINGENCY 1 0 06/04

850 LNX001EDE EDENWALD BRANCH WINDOW REPLACEMENT
IFSP 003 IFA CONSTRUCTION SUPERVIS 5 0 06/04
CTGY 006 CONTINGENCY 5 0 06/04

850 LNX001GCW GRAND CONCOURSE WINDOW REPLACEMENT
CTGY 005 CONTINGENCY 15 0 06/04
CTGY 006 CONTINGENCY 1 0 06/04

850 LNX001LIG RIVERDALE LIGHTING
CTGY 006 CONTINGENCY 44 0 06/04

850 LNX001LIT WOODLAWN HEIGHTS BRANCH REHAB & HVAC REPLACEMENT
CO#: BL CONS 005 CONSTRUCTION 1 0 06/04

850 LNX001MO MOSHOLU BRANCH - WATER INFILTRATION
CTGY GE 005 CONTINGENCY GENERAL 3 0 06/04

850 LNX001PEL PELHAM BAY BRANCH WINDOW REPLACEMENT
IFDS 003 IFA DESIGN 3 0 06/04
IFSP 004 IFA CONSTRUCTION SUPERVIS 9 0 06/04
CTGY 009 CONTINGENCY 31 0 06/04

850 LNX001SD SPUYTEN DUYVIL WINDOWS/DOORS/SECURITY FENCE
IFDS 002 IFA DESIGN 2 0 06/04
IFSP 003 IFA CONSTRUCTION SUPERVIS 9 0 06/04
CTGY 005 CONTINGENCY 9 0 06/04
CTGY 006 CONTINGENCY 4 0 06/04

850 LNX001WAK WAKEFIELD BRANCH - WATER INFILTRATION
CTGY 008 CONTINGENCY 23 0 06/04
CTGY 011 CONTINGENCY 38 0 06/04
CTGY 015 CONTINGENCY 16 0 06/04
CTGY 016 CONTINGENCY 23 0 06/04

850 LNX001WP HUNTS POINT, TREMONT, THROGS NECK: WATERPROOF/DRAINAGE
CTGY GE 008 CONTINGENCY GENERAL 221 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 536
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 LNX001WS WOODSTOCK BRANCH WINDOW REPLACEMENT/SECURITY SCREENS
CTGY 008 CONTINGENCY 4 0 06/04
CTGY 013 CONTINGENCY 11 0 06/04

850 LNX001WS2 WOODSTOCK BRANCH LIBRARY - 2ND FLOOR RENOVATION
CTGY 010 CONTINGENCY 10 0 06/04
CTGY GE 012 CONTINGENCY GENERAL 100 0 06/04
CTGY 013 CONTINGENCY 41 0 06/04
IFDS 014 IFA DESIGN 7 0 06/04
CONS 015 CONSTRUCTION 1 0 06/04
IFSP 016 IFA CONSTRUCTION SUPERVIS 40 0 06/04
CTGY 017 CONTINGENCY 33 0 06/04

CO#: BL DSGN 020 DESIGN 1 0 06/04
CTGY 021 CONTINGENCY 24 0 06/04
CTGY 027 CONTINGENCY 36 0 06/04
CONS 031 CONSTRUCTION 422 0 06/05
CONS 032 CONSTRUCTION 422 0 06/06

850 LNX1CPCRM CLASON'S POINT: COMMUNITY ROOM RENOVATION
CO#: C1 CONS GE 004 CONSTRUCTION GENERAL 1 0 06/04
CO#: BL CONS 006 CONSTRUCTION 1 0 06/04
CO#: BL CTGY HV 010 CONTINGENCY HVAC 3 0 06/04
CO#: BL SVCS 012 SERVICES 1 0 06/04

CONS 014 CONSTRUCTION 33 0 10/03
CTGY 015 CONTINGENCY 27 0 10/03

850 LNX101MH2 MOTT HAVEN ADA AND RENO DEVSCOPE 03/01 06/01
CONS 003 CONSTRUCTION 2,500 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: LN-101M FMS #: 037 102 IMPROVEMENT OF BRANCHES, MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/03 $19,679,639.92 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $3,121,924.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $26,128,928.23 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,635 * * 378 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 4 * 13 * * * * 70 * * * * * * 1,548 * 1,635
FORCST (C) * 4 * 13 * * * * 70 * * * * * * 1,406 * 1,493
ACTUAL (C) * 5 * * * * * * * * * * * * 5

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 537
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

037 LN101INF SYSTEMWIDE INFRASTRUCTURE IMPROVEMENTS
CONS 017 CONSTRUCTION 25 0 06/04

850 LNC3MDMAN Mid Manhattan: full renovation & expansion
CONS 006 CONSTRUCTION 1,294 0 06/04

850 LNC3SEWPK SEWARD PARK RENOVATION CONSCOMP 08/03 09/05
CONS 018 CONSTRUCTION 100 0 06/04

850 LNC4AGFAC AGUILAR: facade restoration
CONS 006 CONSTRUCTION 65 0 06/04

850 LNMWHTREA Washington Heights Full Renovation PROJSTRT 03/03 03/03
CONS 015 CONSTRUCTION 378 0 06/06

850 LNM001HGR HAMILTON GRANGE INTERIOR RESTORATION
CO#: 32 CONS 025 CONSTRUCTION 13 0 08/03

EQFN 025 EQUIPMENT AND FURNITURE 14 0 06/04
CO#: 01 EQFN 025 EQUIPMENT AND FURNITURE 26 0 12/03
CO#: 02 EQFN 025 EQUIPMENT AND FURNITURE 4 0 07/03
CO#: 03 EQFN 025 EQUIPMENT AND FURNITURE 44 0 12/03
CO#: BL CONS GE 026 CONSTRUCTION GENERAL 8 0 06/04

850 LN101MCOL COLUMBIA BRANCH REPLACEMENT
CONS 003 CONSTRUCTION 36 0 06/04
CONS 010 CONSTRUCTION 1 0 06/04

850 LN101MRUF MUHLENBURG ROOF REPLACEMENT
CONS 002 CONSTRUCTION 5 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: LN-101R FMS #: 037 103 IMPROVEMENT OF BRANCH LIBRARIES, STATEN ISLAND
AVAILABLE BALANCE AS OF: 07/31/03 $4,056,449.63 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $5,374,376.94 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 181 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * 80 * * * * * * * * 101 * 181
FORCST (C) * * * * 80 * * * * * * * * 100 * 180
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 538
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 LNCWESTSP West New Brighton Steps
CONS 005 CONSTRUCTION 100 0 06/04

850 LNRNRICH NEW RICHMONDTOWN BRANCH RENOVATIONS
CONS 005 CONSTRUCTION 80 0 10/03

850 LNR001ND NEW DORP FULL RENOVATION
CONS 031 CONSTRUCTION 1 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: LN-101X FMS #: 037 104 IMPROVEMENT OF BRANCH LIBRARIES, BRONX
AVAILABLE BALANCE AS OF: 07/31/03 $35,247,045.28 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $80,174.07 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $16,127,481.87 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 14,583 * * * * (C)* 19,080 * * 4,388 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * 3,108 * * 15,972 * 19,080
FORCST (C) * * * * * * * * * * 3,108 * * 15,966 * 19,074
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

037 LNXBXBC BRONX BOROUGH CENTER DEVSCOPE 03/03 05/03
CONS GE 006 CONSTRUCTION GENERAL 691 0 04/04
CONS GE 007 CONSTRUCTION GENERAL 2,417 0 04/04
CONS GE 032 CONSTRUCTION GENERAL 982 0 06/04
CONS 039 CONSTRUCTION 14,583 0 06/04

850 LNC4KBREN KINGSBRIDGE: FULL RENOVATION
CONS 026 CONSTRUCTION 203 0 06/04
CONS 027 CONSTRUCTION 1,337 0 06/06
CONS 028 CONSTRUCTION 1,561 0 06/06

850 LNX001ALL ALLERTON AUDITORIUM/FRANCIS MARTIN
CONS 021 CONSTRUCTION 5 0 06/04

850 LNX001WS2 WOODSTOCK BRANCH LIBRARY - 2ND FLOOR RENOVATION
CONS 024 CONSTRUCTION 51 0 06/06
CONS 026 CONSTRUCTION 1,439 0 06/06

850 LNX101HPF HUNT'S POINT FACADE
CONS 023 CONSTRUCTION 1 0 06/04
CONS 026 CONSTRUCTION 1 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 539
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 LNX101MH2 MOTT HAVEN ADA AND RENO DEVSCOPE 03/01 06/01
CONS 007 CONSTRUCTION 197 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: LN-301 FMS #: 037 191 PURCHASE OF EQUIPMENT FOR USE BY NEW YORK PUBLIC LIBRARIES
AVAILABLE BALANCE AS OF: 07/31/03 $86,181.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $338,358.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 107 * * * (C)* 43 * 150 * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 43 * 43
FORCST (C) * * * * * * * * * * * * 43 * 43
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

037 LN301-MVR MOTOR VEHICLES
EQVH VN 003 EQUIPMENT - VEHICLES VANS 43 0 06/04
EQVH VN 005 EQUIPMENT - VEHICLES VANS 150 0 06/05

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 540
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

TOTALS FOR: LN NEW YORK PUBLIC LIBRARY
AVAILABLE BALANCE AS OF: 07/31/03 $159,449,805.19 (CITY) $34.83 (NON-CITY)
CONTRACT LIABILITY: $26,118,436.82 (CITY) $.01 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 28,724 * 11,607 * 4,971 * * (C)* 86,262 * 11,650 * 17,310 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 108 * 2,411 * 472 * 1,357 * 1,012 * 70 * * * * 3,108 * 1,625 * 76,099 * 86,262
FORCST (C) * 131 * 2,017 * 862 * 1,327 * 962 * 70 * * * * 3,108 * 1,625 * 72,063 * 82,165
ACTUAL (C) * 132 * * * * * * * * * * * * 132

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 541
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: LQ-C002 FMS #: 039 C02 CONSTRUCT NEW CAMBRIA HEIGHTS BRANCH LIBRARY, QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $1,256,000.15 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $3,290,920.31 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $533,391.54 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 285 * * * * (C)* 1,063 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 1,063 * 1,063
FORCST (C) * * * * * * * * * * * * 135 * 135
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 LQC02-CM NEW CAMBRIA HEIGHTS BRANCH CONSCOMP 05/03 04/05
CONS 007 CONSTRUCTION 882 0 06/04
CONS 019 CONSTRUCTION 46 0 06/04
CONS 021 CONSTRUCTION 135 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: LQ-C122 FMS #: 039 C22 CON, RECON, IMPVTS, ACQ, OUTFIT AND EQUIP, BRANCH LIBRARIES, QNS
AVAILABLE BALANCE AS OF: 07/31/03 $14,579,700.60 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $3,027,571.15 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $15,067,382.91 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 4,215 * 49 * 1,503 * 80 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 4,215 * 4,215
FORCST (C) * * * * * * * * * * * * 1,793 * 1,793
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

039 LQC122-BP BAISLEY PARK - COURTYARD RENOVATION
CONS 004 CONSTRUCTION 169 0 06/08
CONS 005 CONSTRUCTION 20 0 06/04
DSGN 015 DESIGN 15 0 06/06
DSGN 016 DESIGN 6 0 06/06



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 542
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

039 LQC122-RV RAVENSWOOD - INTERIOR RENOVATION
DSGN 001 DESIGN 10 0 09/06
CONS 002 CONSTRUCTION 5 0 06/04
CONS 003 CONSTRUCTION 5 0 06/04
CONS 004 CONSTRUCTION 55 0 06/07
CONS 005 CONSTRUCTION 5 0 06/04
EQFN 006 EQUIPMENT AND FURNITURE 15 0 06/07

039 LQC122AD9 MULTI-BRANCH ADA RENOVATION
CONS 004 CONSTRUCTION 340 0 06/06

039 LQC122AE2 ASTORIA & ELMHURST - ELEVATORS / ADA RENOVATION
DSGN 001 DESIGN 21 0 07/05
DSGN 002 DESIGN 71 0 07/05
CONS 007 CONSTRUCTION 517 0 06/04
CONS 008 CONSTRUCTION 517 0 06/04

039 LQC122HTF HEATING & AIR CONDITIONING - HB, QH, RO, WS
DSGN 001 DESIGN 15 0 06/05
DSGN 003 DESIGN 15 0 06/05
DSGN 004 DESIGN 19 0 06/05

039 LQC122INF COMPUTER INFRASTRUCTURE - REPLACEMENT / ENHANCEMENT
EQFN 002 EQUIPMENT AND FURNITURE 11 0 06/04
EQFN 005 EQUIPMENT AND FURNITURE 826 0 06/06

039 LQ122ADA MULTI-BRANCH ADA RENOVATION
CONS 006 CONSTRUCTION 396 0 06/04

039 LQ208-AR ARVERNE - SITE ACQUISITION
SITE 003 SITE 31 0 06/04

850 LQC02-CM NEW CAMBRIA HEIGHTS BRANCH CONSCOMP 05/03 04/05
CONS 014 CONSTRUCTION 200 0 06/04

850 LQC122-BL BELLEROSE: BOILER REPLACEMENT
CONS 003 CONSTRUCTION 1 0 06/04
CONS 009 CONSTRUCTION 1 0 06/04

850 LQC122-C CORONA: BUILDING EXPANSION PROJSTRT 02/00 03/00
EQFN 005 EQUIPMENT AND FURNITURE 50 0 06/04
CONS 022 CONSTRUCTION 8 0 06/04
CONS 024 CONSTRUCTION 7 0 06/04

850 LQC122-FA FAR ROCKAWAY & S. OZONE PARK: WINDOWS & DOORS REPLACEMENT
CONS 009 CONSTRUCTION 95 0 06/08
IFSP 014 IFA CONSTRUCTION SUPERVIS 33 0 06/08

850 LQC122-Q1 QUEENS VILLAGE: MASONRY / WINDOWS & DOORS
DSGN 001 DESIGN 10 0 06/06

850 LQC122-SL (26) BRANCH SECURITY LIGHTING (LQ122-SL)
CONS 009 CONSTRUCTION 4 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 543
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 LQC122AD2 FOREST HILLS & SOUTH OZONE PARK - ADA RENOVATION
CO#: SZ CONS 006 CONSTRUCTION 13 0 06/04
CO#: FH CONS 022 CONSTRUCTION 9 0 06/04

850 LQC122AD6 MULTI-BRANCH ADA RENOVATION - C,GL,Q,RD & MA
CONS 007 CONSTRUCTION 885 0 06/10

CO#: RD CONS 019 CONSTRUCTION 19 0 06/04
CO#: RD CONS 022 CONSTRUCTION 13 0 06/04
CO#: RD CONS 023 CONSTRUCTION 179 0 06/04

CONS 024 CONSTRUCTION 106 0 06/04
CO#: RD CONS 031 CONSTRUCTION 86 0 06/04

850 LQC122AD8 8) BRANCH ADA RENOVATION
CONS 021 CONSTRUCTION 5 0 06/04
CONS 022 CONSTRUCTION 5 0 06/04

850 LQC122CLF CENTRAL LIBRARY - FIRE ALARM SYSTEM
DSGN 001 DESIGN 30 0 06/06
CONS 002 CONSTRUCTION 6 0 06/04

850 LQC122LA1 LAURELTON - INTERIOR RENOVATION
SVCS NV 007 SERVICES SPECIAL TECHNICAL INVESTI 1 0 06/04
CONS 009 CONSTRUCTION 100 0 06/08

850 LQC122PRC PENINSULA - FIRE REHABILITATION
CONS 013 CONSTRUCTION 1 0 06/04

850 LQC122WD2 LAURELTON & WOODHAVEN - WINDOWS & DOORS (LQC122E)
CO#: LA CONS 007 CONSTRUCTION 85 0 06/06
CO#: WN CONS 008 CONSTRUCTION 99 0 06/06

850 LQQ05LIC LONG ISLAND CITY BRANCH
CONS 015 CONSTRUCTION 1,620 0 06/04
CONS 016 CONSTRUCTION 116 0 06/04
CONS 017 CONSTRUCTION 160 0 06/04

850 LQQ122HVC 7 BRANCH HVAC SYSTEMS - FH, SO OZONE PARK (LQ122-2HC)
CONS 019 CONSTRUCTION 1 0 06/04

850 LQ122-ADA ADA WORK IN QUEENS
CONS 040 CONSTRUCTION 10 0 06/04

850 LQ122-64 POPPENHUSEN REHAB AND ROOF
CONS 019 CONSTRUCTION 5 0 06/04
CONS 020 CONSTRUCTION 18 0 06/04
CONS 201 CONSTRUCTION 64 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 544
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: LQ-D122 FMS #: 039 D22 CON, RECON, IMPVTS, ACQ, OUTFIT AND EQUIP, BRANCH LIBRARIES, QNS
AVAILABLE BALANCE AS OF: 07/31/03 $5,770,590.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $204,410.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,310 * 9,525 * * * (C)* 4,715 * 9,525 * 395 * 702 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 1,305 * * 925 * * 450 * * * * * 500 * * 1,535 * 4,715
FORCST (C) * 1,305 * * 925 * * 450 * * * * * 500 * * 1,535 * 4,715
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

039 LQC122-GK GLEN OAKS - REPLACEMENT FACILITY
DSGN 006 DESIGN 395 0 11/03
CONS 007 CONSTRUCTION 6,700 0 07/04

039 LQC122AD9 MULTI-BRANCH ADA RENOVATION
CONS 006 CONSTRUCTION 185 0 06/07
CONS 007 CONSTRUCTION 140 0 06/07
CONS 008 CONSTRUCTION 65 0 06/07

039 LQC122HTF HEATING & AIR CONDITIONING - HB, QH, RO, WS
CONS 024 CONSTRUCTION 40 0 06/06
CONS 025 CONSTRUCTION 225 0 09/03
CONS 028 CONSTRUCTION 175 0 09/03

CO#: SH CONS 031 CONSTRUCTION 175 0 09/03
CO#: FH CONS 034 CONSTRUCTION 175 0 09/03

039 LQC122INF COMPUTER INFRASTRUCTURE - REPLACEMENT / ENHANCEMENT
EQFN 003 EQUIPMENT AND FURNITURE 320 0 07/05
EQFN 004 EQUIPMENT AND FURNITURE 35 0 07/05
EQFN 007 EQUIPMENT AND FURNITURE 1,305 0 07/03
EQFN 008 EQUIPMENT AND FURNITURE 725 0 07/04

039 LQD122-LH BUILDING RENOVATION - LANGSTON HUGHES
DSGN 001 DESIGN 20 0 11/03
CONS 003 CONSTRUCTION 230 0 06/04

039 LQD122-QW QUEENS WEST BRANCH
CONS 003 CONSTRUCTION 500 0 04/04
EQFN 004 EQUIPMENT AND FURNITURE 850 0 07/04

039 LQD122-R2 EAST FLUSHING & HILLCREST - REMOVE / REPLACE ROOFS
DSGN 001 DESIGN 22 0 07/06
CONS 002 CONSTRUCTION 130 0 06/07



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 545
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

039 LQD122WS1 WOODSIDE - REPOINTING & WATERPROOFING
DSGN 001 DESIGN 20 0 07/06
CONS 002 CONSTRUCTION 140 0 06/07

850 LQC122-C CORONA: BUILDING EXPANSION PROJSTRT 02/00 03/00
CONS 019 CONSTRUCTION 20 0 06/04
CONS 025 CONSTRUCTION 75 0 06/04

850 LQC122-FA FAR ROCKAWAY & S. OZONE PARK: WINDOWS & DOORS REPLACEMENT
CONS 012 CONSTRUCTION 70 0 06/08

850 LQC122AC2 BRIARWOOD & BROADWAY - AIR CONDITIONING REPLACEMENT
CO#: BW CONS 017 CONSTRUCTION 175 0 09/03

850 LQC122AEE ASTORIA & ELMHURST - ELEVATORS / ADA RENOVATION
CONS 012 CONSTRUCTION 340 0 06/04

850 LQC122FHW FOREST HILLS - REMOVE / REPLACE WINDOWS & DOORS
CONS 007 CONSTRUCTION 200 0 06/04
IFDS 008 IFA DESIGN 1 0 11/03
CONS 011 CONSTRUCTION 65 0 06/04
DSGN 012 DESIGN 35 0 11/03

850 LQC122LA1 LAURELTON - INTERIOR RENOVATION
CONS 021 CONSTRUCTION 185 0 06/08

850 LQD122-2R ROOF REPLACEMENT - EAST FLUSHING & HILLCREST
CONS 003 CONSTRUCTION 125 0 06/04

850 LQQ05LIC LONG ISLAND CITY BRANCH
CONS 024 CONSTRUCTION 280 0 06/04
EQFN 028 EQUIPMENT AND FURNITURE 1,250 0 07/04

850 LQ122-64 POPPENHUSEN REHAB AND ROOF
CONS 400 CONSTRUCTION 200 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 546
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: LQ-Q003 FMS #: 039 Q05 CONSTRUCTION OF NEW EAST RIVER BRANCH LIBRARY, QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $3,789,999.78 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $272,125.16 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $688,025.06 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 106 * * 115 * * (C)* 3,117 * * 115 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 3,117 * 3,117
FORCST (C) * * * * * * * * * * * * 3,117 * 3,117
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 LQQ05LIC LONG ISLAND CITY BRANCH
CONS 005 CONSTRUCTION 3,030 0 06/04
EQFN 008 EQUIPMENT AND FURNITURE 85 0 06/04
CTGY 009 CONTINGENCY 329 0 06/04
EQFN 010 EQUIPMENT AND FURNITURE 115 0 06/06
CTGY 020 CONTINGENCY 79 0 06/04
DSGN 026 DESIGN 2 0 06/04
CTGY 027 CONTINGENCY 48 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: LQ-Q122 FMS #: 039 Q22 CON, RECON, IMPVTS, ACQ, OUTFIT AND EQUIP, BRANCH LIBRARIES, QNS
AVAILABLE BALANCE AS OF: 07/31/03 $3,917,786.15 (CITY) $213,000.00 (NON-CITY)
CONTRACT LIABILITY: $1,149,204.45 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,744,375.51 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,261 * 1,790 * 1,250 * 1,300 * (C)* 2,885 * 1,450 * 1,250 * 1,300 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 1,205 * * 300 * * * * * * * 1,000 * * 380 * 2,885
FORCST (C) * 1,205 * * 300 * * * * * * * 1,000 * * 579 * 3,084
ACTUAL (C) * 1 * * * * * * * * * * * * 1

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

039 LQC122-JH JACKSON HEIGHTS - BUILDING EXPANSION
CONS 006 CONSTRUCTION 1,000 0 07/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 547
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

039 LQD122-QW QUEENS WEST BRANCH
CONS 002 CONSTRUCTION 1,000 0 04/04

039 LQQ122-E ELMHURST BRANCH LIBRARY EXPANSION
DSGN 001 DESIGN 200 0 07/04
CONS 002 CONSTRUCTION 1,300 0 07/06
IFSP 003 IFA CONSTRUCTION SUPERVIS 130 0 07/04
IFDS 004 IFA DESIGN 35 0 07/04

039 LQQ122-EE EAST ELMHURST BRANCH EXPANSION
SITE 001 SITE 300 0 09/03
DSGN 002 DESIGN 250 0 07/04
CONS 003 CONSTRUCTION 1,250 0 07/05
IFSP 004 IFA CONSTRUCTION SUPERVIS 175 0 07/04

039 LQQ122-LK LEFRAK CITY BRANCH
EQFN 001 EQUIPMENT AND FURNITURE 600 0 07/03

039 LQQ122-PB PARSONS BOULEVARD
CTGY 004 CONTINGENCY 20 0 10/03

850 LQC02-CM NEW CAMBRIA HEIGHTS BRANCH CONSCOMP 05/03 04/05
CONS 022 CONSTRUCTION 163 0 06/04
CTGY 023 CONTINGENCY 244 0 06/04

850 LQC122-C CORONA: BUILDING EXPANSION PROJSTRT 02/00 03/00
EQFN 017 EQUIPMENT AND FURNITURE 75 0 06/04
CTGY 020 CONTINGENCY 5 0 06/04
CTGY 021 CONTINGENCY 112 0 06/04
DSGN 023 DESIGN 49 0 06/04
CONS 026 CONSTRUCTION 48 0 06/04
CTGY 027 CONTINGENCY 31 0 06/04
CTGY 028 CONTINGENCY 23 0 06/04
CTGY 029 CONTINGENCY 62 0 06/04

850 LQC122-Q1 QUEENS VILLAGE: MASONRY / WINDOWS & DOORS
CONS 015 CONSTRUCTION 300 0 07/03

850 LQC122AD6 MULTI-BRANCH ADA RENOVATION - C,GL,Q,RD & MA
CONS 025 CONSTRUCTION 250 0 07/03

850 LQQ122-4R ELEVEN BRANCH ROOFS IN QUEENS(LQ122-7R)
IFSP 007 IFA CONSTRUCTION SUPERVIS 49 0 10/03

850 LQ122-64 POPPENHUSEN REHAB AND ROOF
CTGY 112 CONTINGENCY 116 0 06/04
EQFN 321 EQUIPMENT AND FURNITURE 55 0 07/03
CONS 402 CONSTRUCTION 8- 0 08/03
CONS 403 CONSTRUCTION 8 0 08/03
CONS 405 CONSTRUCTION 45 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 548
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: LQ-122 FMS #: 039 109 IMPROVEMENT OF BRANCHES, QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $2,922,366.46 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $912,932.25 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $22,766,964.16 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 300 * * * * (C)* 776 * * 1,397 * 122 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * 11 * * * * * * * * 28 * * 737 * 776
FORCST (C) * * 11 * * * * * * * * * * 181 * 192
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

039 LQC122 AIR CONDITIONING REPLACEMENT
CONS 014 CONSTRUCTION 122 0 06/07
CONS 016 CONSTRUCTION 339 0 06/08
DSGN 022 DESIGN 20 0 07/09
IFDS 023 IFA DESIGN 5 0 07/09
IFSP 024 IFA CONSTRUCTION SUPERVIS 26 0 06/10
CONS 025 CONSTRUCTION 110 0 06/10
DSGN 027 DESIGN 149 0 07/12
IFDS 028 IFA DESIGN 8 0 07/10
IFSP 029 IFA CONSTRUCTION SUPERVIS 42 0 06/11
CONS 030 CONSTRUCTION 955 0 06/13
IFSP 037 IFA CONSTRUCTION SUPERVIS 17 0 06/09

039 LQC122COM COMPUTER EQUIPMENT - SYSTEM-WIDE
EQFN 003 EQUIPMENT AND FURNITURE 155 0 07/05
EQFN 004 EQUIPMENT AND FURNITURE 125 0 07/05

039 LQ122-HTG HEATING SYSTEMS REPLACEMENT
DSGN 004 DESIGN 125 0 07/08
CONS 011 CONSTRUCTION 2 0 06/04
CONS 028 CONSTRUCTION 23 0 06/04
DSGN 034 DESIGN 146 0 07/11
IFDS 035 IFA DESIGN 8 0 07/09
IFSP 036 IFA CONSTRUCTION SUPERVIS 45 0 06/10
CONS 037 CONSTRUCTION 925 0 06/12

CO#: ` CONS 039 CONSTRUCTION 866 0 06/09
IFDS 040 IFA DESIGN 5 0 07/08

039 LQ122-RF ROOF REPLACEMENT - SYSTEM-WIDE
DSGN 039 DESIGN 146 0 07/10
IFDS 040 IFA DESIGN 15 0 07/10
IFSP 041 IFA CONSTRUCTION SUPERVIS 87 0 06/11
CONS 042 CONSTRUCTION 895 0 06/11



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 549
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

039 LQ122ADA MULTI-BRANCH ADA RENOVATION
DSGN 001 DESIGN 60 0 07/05
CONS 004 CONSTRUCTION 425 0 07/05

850 LQC122-C CORONA: BUILDING EXPANSION PROJSTRT 02/00 03/00
CONS 011 CONSTRUCTION 10 0 06/04
CONS 012 CONSTRUCTION 20 0 06/04
CONS 014 CONSTRUCTION 42 0 06/04
CONS 030 CONSTRUCTION 383 0 06/04

850 LQC122-Q1 QUEENS VILLAGE: MASONRY / WINDOWS & DOORS
DSGN 007 DESIGN 18 0 06/06
CONS 013 CONSTRUCTION 60 0 06/06

850 LQC122AD6 MULTI-BRANCH ADA RENOVATION - C,GL,Q,RD & MA
CO#: RD SVCS 029 SERVICES 11 0 08/03

850 LQC122AD8 8) BRANCH ADA RENOVATION
CONS 017 CONSTRUCTION 8 0 06/04
CONS 023 CONSTRUCTION 6 0 06/04

850 LQC122CLF CENTRAL LIBRARY - FIRE ALARM SYSTEM
DSGN 006 DESIGN 20 0 06/06
CONS 008 CONSTRUCTION 75 0 06/06

850 LQC122PRC PENINSULA - FIRE REHABILITATION
CONS 010 CONSTRUCTION 5 0 06/04

850 LQC122WD2 LAURELTON & WOODHAVEN - WINDOWS & DOORS (LQC122E)
CO#: WN CONS 011 CONSTRUCTION 33 0 06/06

850 LQQ05LIC LONG ISLAND CITY BRANCH
CONS 011 CONSTRUCTION 48 0 06/04
DSGN 012 DESIGN 48 0 06/04

850 LQ122-ADA ADA WORK IN QUEENS
CO#: JH CONS 023 CONSTRUCTION 1 0 06/04

CONS 034 CONSTRUCTION 28 0 04/04

850 LQ122-Q QUEENS VILLAGE BRANCH BOILER REPLACEMENT
CONS 004 CONSTRUCTION 426 0 06/06

850 LQ122-64 POPPENHUSEN REHAB AND ROOF
CONS 311 CONSTRUCTION 141 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 550
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

TOTALS FOR: LQ QUEENS BOROUGH PUB. LIB.
AVAILABLE BALANCE AS OF: 07/31/03 $39,873,359.58 (CITY) $213,000.29 (NON-CITY)
CONTRACT LIABILITY: $8,935,677.50 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 5,263 * 11,315 * 1,365 * 1,300 * (C)* 16,771 * 11,024 * 4,660 * 2,204 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 2,510 * 11 * 1,225 * * 450 * * * * * 1,528 * * 11,047 * 16,771
FORCST (C) * 2,510 * 11 * 1,225 * * 450 * * * * * 1,500 * * 7,340 * 13,036
ACTUAL (C) * 1 * * * * * * * * * * * * 1

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 551
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-C002 FMS #: 846 C02 CONSTRUCT, RECONSTRUCT, IMPROVE TENNIS COURTS, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/03 $436,878.97 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $61,261.45 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $7,026,576.35 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-1BWREQU BRONX MULTI- SITE CONTRACT XG-699D
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 3 0 09/03

846 P-218C02A MCGUIRE PARK TENNIS and volleyball courts CONSTR; B166-197
CTGY GE 380 CONTINGENCY GENERAL 55 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-C016 FMS #: 846 C16 PURCHASE OF EQUIPMENT FOR USE BY THE DEPT. OF PARKS AND RECREATION
AVAILABLE BALANCE AS OF: 07/31/03 $375,000.28 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,805.05 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,296,496.67 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 49 * * * * (C)* 229 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 229 * 229
FORCST (C) * * * * * * * * * * * * 229 * 229
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-1WWAGON EQUIPMENT FOR THE BRONX PARKS DEPARTMENT
EQFN CT 100 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 125 0 06/04

846 P-200C16B WATER TRUCK VEHICLE PURCHASE
EQFN CT 150 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 11 0 06/04
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MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-4GRNTRK WATER TRUCK FOR QUEENS CB'S 7 & 11
EQFN 150 EQUIPMENT AND FURNITURE 11 0 06/04

846 P-5BUSHHG S.I. HISTORICAL SOCIETY-BUSH HOG & TRACTOR
EQFN CT 200 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 45 0 06/04

846 P-5BWBEAC S I BEACH CLEANING EQUIPMENT
EQFN SQ 001 EQUIPMENT AND FURNITURE SANITATION EQUIPMENT 37 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-C017 FMS #: 846 C17 MISCELLANEOUS PARKS, PARKWAYS, PLAYGROUNDS, AND STRUCTURES: BKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $28,480,580.59 (CITY) $1,022,000.00 (NON-CITY)
CONTRACT LIABILITY: $13,408,920.68 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $101,333,654.97 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 7,061 * 120 * 4,534 * 738 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* 1,022 * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 17 * * * 3,036 * 215 * 214 * * * * * * 3,579 * 7,061
FORCST (C) * 10 * * * 3,036 * 215 * 214 * * * * * * 3,694 * 7,169
ACTUAL (C) * 10 * * * * * * * * * * * * 10

* * * * * * * * * * * * *
PLAN (N) * * * * 500 * * * * * * * * 522 * 1,022
FORCST (N) * * * * 500 * * * * * * * * 522 * 1,022
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-200C17A PROS PK TENNIS HSE CNT URB ENV ROOF RCN B73-499a
CTGY GE 095 CONTINGENCY GENERAL 24 0 06/04

846 P-200C17B pros pk boathouse ph2 interior reconstr; b073-1,2,&400M
CO#: 02 CONS EL 502 CONSTRUCTION ELECTRICAL 59 0 06/04

CTGY GE 970 CONTINGENCY GENERAL 67 0 06/04

846 P-200C17C BROOKLYN CENTER FOR URBAN ENVIRONMENT (PROS PK TENNIS HOUSE)
IFDS DD 030 IFA DESIGN DESIGN DURING CONSTRUCTIO 9 0 06/15
CONS GE 100 CONSTRUCTION GENERAL 75 0 06/15
IFSP SU 220 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 8 0 06/15
CTGY GE 290 CONTINGENCY GENERAL 8 0 06/15

846 P-200C64J prospect park west sidewalks from 1st-3rd sts b073-600m
CTGY GE 181 CONTINGENCY GENERAL 7 0 06/04

846 P-201BC17 COOPER PARK RECONSTRUCTION
IFDS DD 620 IFA DESIGN DESIGN DURING CONSTRUCTIO 160 0 06/15
CONS GE 820 CONSTRUCTION GENERAL 1,440 0 06/15
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846 P-201CC17 I.S. 318 (DEHOSTOS) PLAYGROUND PH 2
CONS GE 200 CONSTRUCTION GENERAL 269 0 06/15
IFDS DD 270 IFA DESIGN DESIGN DURING CONSTRUCTIO 27 0 06/15
IFSP SU 280 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 27 0 06/15
CTGY GE 290 CONTINGENCY GENERAL 27 0 06/15

846 P-201C09A MCCARREN POOL FSBLTY STD BRE58305 & POOL SKATEBD PK
CONS GE 050 CONSTRUCTION GENERAL 365 0 06/15
DSGN PS 100 DESIGN STUDY (PRE-PRELIMINARY DE 83 0 06/15
IFDS DD 170 IFA DESIGN DESIGN DURING CONSTRUCTIO 37 0 06/15
IFSP SU 180 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 37 0 06/15
IFOT SU 190 IFA OTHER TECHNICAL SERVI SUPERVISING OF BORINGS 17 0 06/15
CTGY GE 195 CONTINGENCY GENERAL 37 0 06/15
CONS GE 300 CONSTRUCTION GENERAL 2,810 0 06/15

846 P-201C17T WNYC PARK ESPLANADE/MASTER PLAN
CONS GE 100 CONSTRUCTION GENERAL 100 0 06/15

846 P-201C17V I.S. 318 DEHOSTOS)PLG(B358)PROJECTROOTSBG-201M&GRNHB423-103M
CTGY GE 290 CONTINGENCY GENERAL 31 0 06/04

846 P-201C17X LAGUARDIA PLAYGROUND
IFDS DD 050 IFA DESIGN DESIGN DURING CONSTRUCTIO 120 0 06/15
CONS GE 200 CONSTRUCTION GENERAL 1,080 0 06/15

846 P-201EC17 ERICSSON PLGD RECONSTR ASPHALT PLAYING FIELD; B346
CONS GE 300 CONSTRUCTION GENERAL 775 0 06/15

846 P-201FC17 FRAN. HAMB. STERNBERG (LINDSAY) PK PLGD & CS; B055-103M-403M
CONS GE 100 CONSTRUCTION GENERAL 1,479 0 10/03
CONS EL 120 CONSTRUCTION ELECTRICAL 16 0 10/03
CONS PL 140 CONSTRUCTION PLUMBING 34 0 10/03
CONS HV 150 CONSTRUCTION HVAC 33 0 10/03
CONS 169 CONSTRUCTION 262 0 06/04

846 P-202AC17 COMMODORE BARRY PARK RECONSTRUCTION
IFDS DD 040 IFA DESIGN DESIGN DURING CONSTRUCTIO 100 0 06/15
CONS GE 200 CONSTRUCTION GENERAL 880 0 06/15

846 P-202BC17 SOJOURNER TRUTH STATUE (IN CADMAN PLAZA PARK)
CONS GE 100 CONSTRUCTION GENERAL 385 0 06/15
IFDS DD 170 IFA DESIGN DESIGN DURING CONSTRUCTIO 39 0 06/15
IFSP SU 180 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 37 0 06/15
CTGY GE 190 CONTINGENCY GENERAL 39 0 06/15

846 P-202CC17 CADMAN PLAZA RECONSTRUCTION
CONS GE 100 CONSTRUCTION GENERAL 192 0 06/15
IFDS DD 170 IFA DESIGN DESIGN DURING CONSTRUCTIO 20 0 06/15
IFSP SU 180 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 18 0 06/15
CTGY GE 190 CONTINGENCY GENERAL 20 0 06/15
CONS GE 300 CONSTRUCTION GENERAL 250 0 06/15
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846 P-202C17A SQUIBB PARK
CONS GE 200 CONSTRUCTION GENERAL 1,530 0 06/15

846 P-202C17Q RONALD EDMONDS (JHS 294) PLGD BSKTBL CT AREA&FNC B321-100MAT
CTGY GE 190 CONTINGENCY GENERAL 66 0 06/04

846 P-202C17R SO. OXFORD TENNIS CLUB BLDG DEMOL B407-100M&100MD
CTGY GE 190 CONTINGENCY GENERAL 440 0 06/04

846 P-202C17W PRATT PLAYGROUND (WILLOUGHBY AV & EMERSON PL)RCNST;B292-100M
CTGY GE 400 CONTINGENCY GENERAL 59 0 06/04

846 P-202C974 FORT GREENE PK PRISONSHIP MARTYRS MONU INCL BR EAGL B32-103M DSGN 03/03 03/04
SVCS NV 250 SERVICES SPECIAL TECHNICAL INVESTI 60 0 06/04

846 P-202DC17 BROOKLYN HEIGHTS PROMENADE PHASE II
CONS GE 100 CONSTRUCTION GENERAL 616 0 06/15
IFDS DD 170 IFA DESIGN DESIGN DURING CONSTRUCTIO 62 0 06/15
IFSP SU 180 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 62 0 06/15
CTGY GE 190 CONTINGENCY GENERAL 62 0 06/15

846 P-202EC17 HILLSIDE PARK IRRIGATION SYSTEM
CONS GE 100 CONSTRUCTION GENERAL 538 0 06/15
IFDS DD 170 IFA DESIGN DESIGN DURING CONSTRUCTIO 54 0 06/15
IFSP SU 180 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 54 0 06/15
CTGY GE 190 CONTINGENCY GENERAL 54 0 06/15

846 P-203C17B FRANCIS SCOTT KEY IS 117 STAR SPANGLED B266-196
CTGY GE 016 CONTINGENCY GENERAL 2 0 06/04

846 P-203C17E JHS 258 PLGD B262
CTGY GE 004 CONTINGENCY GENERAL 40 0 06/04

846 P-203C17I eleanor roosevelt (ps 81) plgd
CONS GE 100 CONSTRUCTION GENERAL 446 0 06/15
IFDS DD 170 IFA DESIGN DESIGN DURING CONSTRUCTIO 45 0 06/15
IFSP SU 180 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 45 0 06/15
CTGY GE 190 CONTINGENCY GENERAL 44 0 06/15
CONS GE 300 CONSTRUCTION GENERAL 520 0 06/15

846 P-203C17J PS 309(R.SALGADO)PLG SYNTH TURF BLFLD &PERIM FENCE B224-102M
IFSP SU 180 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 89 0 06/04
CTGY GE 190 CONTINGENCY GENERAL 188 0 06/04

846 P-203C17K P.S. 44 (PUTNAM) PLAYGROUND RECONSTRUCTION, B216-102M
CONS GE 100 CONSTRUCTION GENERAL 901 0 06/04
CONS 125 CONSTRUCTION 84 0 06/04

846 P-203C17L BREVOORT PLAYGROUND
CONS GE 100 CONSTRUCTION GENERAL 153 0 06/15
IFDS DD 170 IFA DESIGN DESIGN DURING CONSTRUCTIO 16 0 06/15
IFSP SU 180 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 16 0 06/15
CTGY GE 190 CONTINGENCY GENERAL 15 0 06/15
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CONS GE 300 CONSTRUCTION GENERAL 750 0 06/15

846 P-203C17Q SARATOGA PARK
CONS GE 100 CONSTRUCTION GENERAL 115 0 06/15
IFDS DD 170 IFA DESIGN DESIGN DURING CONSTRUCTIO 12 0 06/15
IFSP SU 180 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 12 0 06/15
CTGY GE 190 CONTINGENCY GENERAL 11 0 06/15
CONS GE 300 CONSTRUCTION GENERAL 350 0 06/15

846 P-203C17R CARVER PLGD PH 2
CONS GE 100 CONSTRUCTION GENERAL 307 0 06/15
IFDS DD 170 IFA DESIGN DESIGN DURING CONSTRUCTIO 31 0 06/15
IFSP SU 180 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 31 0 06/15
CTGY GE 190 CONTINGENCY GENERAL 31 0 06/15
CONS GE 300 CONSTRUCTION GENERAL 1,000 0 06/15

846 P-204C055 BUSHWICK PLAYGROUND RECONSTR PORTION B017-103M
CONS GE 150 CONSTRUCTION GENERAL 690 0 06/06
IFDS DD 240 IFA DESIGN DESIGN DURING CONSTRUCTIO 70 0 06/05
IFSP SU 250 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 70 0 06/05
CTGY GE 290 CONTINGENCY GENERAL 70 0 06/05

846 P-204C17E MARIA HERNANDEZ PARK RECONSTR PORTION, B016-101M
CTGY GE 190 CONTINGENCY GENERAL 43 0 06/04

846 P-204C17F KNICKERBOCKER (BUSHWICK II) PARK RCNSTR; B429-101M
CTGY GE 290 CONTINGENCY GENERAL 54 0 06/04

846 P-204C17G MARIA HERNANDEZ (BUSHW) PK PH 2, INCL PLG&BSKTB CT;B016-102M
CTGY GE 390 CONTINGENCY GENERAL 90 0 06/04

846 P-205C017 ENY VOCATIONAL HS CNST CMF STAT B141-197A;2-497
CTGY GE 008 CONTINGENCY GENERAL 22 0 06/04

846 P-205C17B DR.MARTIN LUTHER KING, JR. PARK, RECONSTRUCTION B056-102M
CO#: 01 CONS GE 101 CONSTRUCTION GENERAL 75 0 06/04

CTGY GE 190 CONTINGENCY GENERAL 51 0 06/04

846 P-205C17C VERONA (WYONA ST PS76) PLGD RECONSTR; B402-199
CTGY GE 190 CONTINGENCY GENERAL 28 0 06/04

846 P-205C17D GRACE PLGD BALLFIELD & DRAINAGE SYST RCNST; B078-101M
CTGY GE 190 CONTINGENCY GENERAL 50 0 06/04

846 P-205C17E HIGHLAND PK BLFLDS JAMAICA AV BETW ELTON&HIGHL PL Q020-101M
CONS GE 100 CONSTRUCTION GENERAL 460 0 06/15
IFSP SU 275 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 50 0 06/15
CTGY GE 290 CONTINGENCY GENERAL 46 0 06/15

846 P-205C17F ROBERT VENABLE PARK
IFDS DD 170 IFA DESIGN DESIGN DURING CONSTRUCTIO 140 0 06/15
CONS GE 300 CONSTRUCTION GENERAL 1,260 0 06/15
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846 P-205C17G LINDEN (GERSHWIN JHS 166) PK TRACK, BLCHR, FIELDLT B214-103M DEVSCOPE 07/02 10/03
IFDS DD 170 IFA DESIGN DESIGN DURING CONSTRUCTIO 39 0 01/04

846 P-205C17H DR MARTIN LUTHER KING JR PARK PROPOSED FUNDS ONLY
CONS GE 100 CONSTRUCTION GENERAL 1,800 0 06/15

846 P-206C17A UNDER THE TRACKS PARK RECONSTR; B120-197
CONS GE 004 CONSTRUCTION GENERAL 690 0 06/15
IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 70 0 06/15
CTGY GE 090 CONTINGENCY GENERAL 70 0 06/15

846 P-206C17J DIMATTINA PARK BASEBALL FIELD B223-201M
CTGY GE 290 CONTINGENCY GENERAL 15 0 06/04

846 P-206C17K RED HOOK PARK LORRAINE PLGD PLAYGROUND RECONSTR
IFDS DD 170 IFA DESIGN DESIGN DURING CONSTRUCTIO 115 0 06/15
CONS GE 300 CONSTRUCTION GENERAL 1,035 0 06/15

846 P-206C17L J.J. BYRNE PK 3 BSKTBL CTS RCNSTR & MISC SITE WORK,B111-103M
CONS GE 100 CONSTRUCTION GENERAL 407 0 06/04
IFSP SU 186 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 50 0 06/04
CTGY GE 190 CONTINGENCY GENERAL 62 0 06/04

846 P-206C17M THOMAS GREENE PARK SKATEBOARD AREA
IFDS DD 040 IFA DESIGN DESIGN DURING CONSTRUCTIO 130 0 06/15
CONS GE 200 CONSTRUCTION GENERAL 1,170 0 06/15

846 P-206C17N RED HOOK BEACH (NEXTTO L. VALENTINO PIER) RECONSTR
CONS GE 100 CONSTRUCTION GENERAL 769 0 06/15
IFDS DD 170 IFA DESIGN DESIGN DURING CONSTRUCTIO 77 0 06/15
IFSP SU 180 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 77 0 06/15
CTGY GE 190 CONTINGENCY GENERAL 77 0 06/15

846 P-206C17P VAN VOORHIES PARK ASPHALT BASEBALL FIELD RECONSTR; B050-102M
IFSP SU 180 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 54 0 06/04
CTGY GE 190 CONTINGENCY GENERAL 101 0 06/04

846 P-207C743 SUNSET PARK RECONSTR NORTHERN PORTION, B087-101M
CTGY GE 197 CONTINGENCY GENERAL 97 0 06/04

846 P-208C17D ST. JOHN'S RECR CNTR RCNS MECH SYSTMS B245-100MA
CTGY GE 190 CONTINGENCY GENERAL 52 0 06/04

846 P-208C17E MT. PROSPECT PARK COMFORT STATION RECONSTR; B159-101M-D-301M
CO#: DR CONS GE 100 CONSTRUCTION GENERAL 143- 0 10/03

CONS GE 110 CONSTRUCTION GENERAL 215 0 11/03
CTGY GE 190 CONTINGENCY GENERAL 55 0 06/04

846 P-208C17F BROWER PARK RECONSTR PORTION, B012-102M
CTGY GE 390 CONTINGENCY GENERAL 96 0 06/04

846 P-208K11A ST. MARK'S AVE. STREETBED PARK RECONSTR; BG-38050-199
CTGY GE 190 CONTINGENCY GENERAL 118 0 06/04
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846 P-209C17C HAMILTON-METZ PLGD RCNS PRTN INCL BLFLD EQUIP&SURF B193-104M
IFDS DD 140 IFA DESIGN DESIGN DURING CONSTRUCTIO 40 0 01/04

846 P-210C040 MCKINLEY PARK PATHS&LDSCPE B060-101M (FORMER B060-196)
CTGY GE 290 CONTINGENCY GENERAL 200 0 06/04

846 P-210C17B FATHER TOM JOYCE (2ND AVE & 65TH ST) BLFLD FENCE
CTGY GE 005 CONTINGENCY GENERAL 100 0 06/04

846 P-210C17E FT HAMILTON HS ATHLETIC FLD ADJ RUS PEDERS PLG B192-100M
CTGY GE 190 CONTINGENCY GENERAL 62 0 06/04

846 P-210C17F HOBAN (P.O. CHRISTOPHER) BLFLDS IN LEIF ERICSON PK,B052-100M
CTGY GE 190 CONTINGENCY GENERAL 8 0 06/04

846 P-210C17H OWL'S HEAD PK BRICK PERIM WALLS&GATEW&OVERL TERR&SL B66-101M CON 10/02 10/03
CTGY GE 290 CONTINGENCY GENERAL 259 0 06/04

846 P-210C17I SHORE RD PK 3 BASEB FLDS INCL ST.PATRICK'S SHRD@97STB82-102M
CONS GE 100 CONSTRUCTION GENERAL 1,670 0 06/06
CNSP SU 150 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 140 0 06/06
IFOT SU 185 IFA OTHER TECHNICAL SERVI SUPERVISING OF BORINGS 27 0 06/06
CTGY GE 190 CONTINGENCY GENERAL 114 0 06/06

846 P-210C17L SHORE ROAD PARK ST. PATRICK'S BALLFIELD PROPOSED FUNDS
CONS GE 300 CONSTRUCTION GENERAL 1,080 0 06/15

846 P-210C17M SATURN PLAYGROUND AND BASKETBALL COURTS
CONS GE 800 CONSTRUCTION GENERAL 1,280 0 06/15

846 P-210C17N SHORE RD PK BTW 87&94 RCN PRTN INCL SOIL EROS&SIDEW B82-202M CON 08/03 09/04
IFSP SU 180 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 150 0 06/04
CTGY GE 190 CONTINGENCY GENERAL 141 0 06/04

846 P-210C17P SHORE ROAD PARK BROOKLYN, PROPOSED FUNDS ONLY
CONS GE 100 CONSTRUCTION GENERAL 738 0 06/07
CTGY GE 190 CONTINGENCY GENERAL 222 0 06/07

846 P-210C17S DYKER BEACH PARK ARTIFICIAL TURF BLFLD (1) RCNS; B028-102M
CO#: 01 CONS GE 201 CONSTRUCTION GENERAL 27 0 06/04

CTGY GE 290 CONTINGENCY GENERAL 231 0 06/04

846 P-210C17T LEIF ERICSON PARK TENNIS COURTS PROPOSED FUNDS
CONS GE 200 CONSTRUCTION GENERAL 700 0 06/15

846 P-210P972 OWL'S HEAD PARK COMFORT STATION RECONSTR; B066-102M-402M
CONS GE 110 CONSTRUCTION GENERAL 160 0 12/03
CONS 158 CONSTRUCTION 62 0 06/04

846 P-211C17A BATH BEACH PARK RECONSTR PORTION B164-199
CTGY GE 380 CONTINGENCY GENERAL 20 0 06/04
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846 P-211C17C BENSONHURST PARK TWO BALLFIELDS
IFDS DD 170 IFA DESIGN DESIGN DURING CONSTRUCTIO 100 0 06/07

846 P-212C17C BETTY K. RAPPAPORT PLGD ROLLER HOCKEY RINK RCNS; B152-101M
CTGY GE 290 CONTINGENCY GENERAL 29 0 06/04

846 P-212C17D COLONEL DAVID MARCUS PLGD RECONSTRUCTION, B128-102M
IFSP SU 180 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 77 0 06/04
CTGY GE 190 CONTINGENCY GENERAL 79 0 06/04

846 P-212C17F ALBEMARLE (PS 230) PLGD EXPANSION
IFDS DD 170 IFA DESIGN DESIGN DURING CONSTRUCTIO 100 0 06/15
CONS GE 300 CONSTRUCTION GENERAL 680 0 06/15

846 P-213C054 DREIER-OFFERMAN PK FLD HSE constr; b125-199-499
CONS GE 500 CONSTRUCTION GENERAL 900 0 06/15

846 P-213C17B ASSER LEVY PARK LAWN IN OVALSURROUNDING BANDSHELL B080-100M
CO#: 03 CONS GE 102 CONSTRUCTION GENERAL 7 0 07/03

846 P-213C17E BABI YAR TRIANGLE RECONSTR; BG 37625-101M
CTGY GE 390 CONTINGENCY GENERAL 153 0 06/04

846 P-213C17G CONEY ISLAND (NAUTILUS) PLGD RCNS @ BDWLK W29-W32 B268-102M
CONS 168 CONSTRUCTION 67 0 06/04

846 P-213C17I WEST PLAYGROUND
IFDS DD 170 IFA DESIGN DESIGN DURING CONSTRUCTIO 120 0 06/15
CONS GE 300 CONSTRUCTION GENERAL 1,080 0 06/15

846 P-213C17L BABI YAR TRIANGLE
CONS GE 100 CONSTRUCTION GENERAL 192 0 06/15
IFDS DD 170 IFA DESIGN DESIGN DURING CONSTRUCTIO 20 0 06/15
IFSP SU 180 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 20 0 06/15
CTGY GE 190 CONTINGENCY GENERAL 18 0 06/15

846 P-213C54E DREIER-OFFERMAN PARK RECONSTR 2 SOCCER FIELDS, B125-302M
CONS GE 150 CONSTRUCTION GENERAL 680 0 06/06
IFSP SU 231 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 103 0 06/06
CTGY GE 370 CONTINGENCY GENERAL 57 0 06/06

846 P-213C998 BAYVIEW PK SAND DUNE RECONSTR AND EROSION CONTROL B379-100M
CTGY GE 290 CONTINGENCY GENERAL 459 0 06/04

846 P-213D017 KAISER PARK TRACK & FIELD RECONSTR; B129-103M DSGN 11/02 02/04
CONS GE 140 CONSTRUCTION GENERAL 700 0 06/04
CONS 146 CONSTRUCTION 210 0 06/04

846 P-213018A DREIER-OFFERMAN PK CONSTR AQUATIC&COASTAL UPL HAB B125-202M DSGN 04/02 02/04
CONS GE 020 CONSTRUCTION GENERAL 238 0 06/04
CONS GE 095 CONSTRUCTION GENERAL 0 522 06/04
CONS 140 CONSTRUCTION 24 0 06/04
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846 P-215C17B BRIGHAM ST. AND EMMONS AVENUE, CONSTR PLAYGROUND; B057-102M
CONS GE 200 CONSTRUCTION GENERAL 1,354 0 06/06
IFSP SU 360 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 135 0 06/06
CTGY GE 390 CONTINGENCY GENERAL 150 0 06/06

846 P-215C17H HOLOCAUST memorial pk irrigation syst constr; bg-1250-100m
CTGY GE 263 CONTINGENCY GENERAL 40 0 06/04

846 P-215C17K WILLIAM KELLY PARK RECONSTR
IFDS DD 025 IFA DESIGN DESIGN DURING CONSTRUCTIO 160 0 06/15
CONS GE 100 CONSTRUCTION GENERAL 1,440 0 06/15

846 P-215C17L HOLOCAUST MEMORIAL PARK
CONS GE 100 CONSTRUCTION GENERAL 120 0 06/05
IFDS DD 215 IFA DESIGN DESIGN DURING CONSTRUCTIO 15 0 06/05
IFSP SU 275 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 15 0 06/05
CTGY GE 290 CONTINGENCY GENERAL 8 0 06/05

846 P-215C17M BILL BROWN PARK RECONSTRUCTION
IFDS DD 030 IFA DESIGN DESIGN DURING CONSTRUCTIO 44 0 06/15
CONS GE 100 CONSTRUCTION GENERAL 420 0 06/15
IFSP SU 230 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 43 0 06/15
CTGY GE 290 CONTINGENCY GENERAL 43 0 06/15

846 P-215C17N NORTON PLAYGROUND RECONSTRUCTION
IFDS DD 170 IFA DESIGN DESIGN DURING CONSTRUCTIO 120 0 06/15
CONS GE 300 CONSTRUCTION GENERAL 1,105 0 06/15

846 P-215C17R AVENUE R MALLS BETW E7TH ST AND CONEY ISLAND AVE; B184-102M
CTGY GE 190 CONTINGENCY GENERAL 85 0 06/04

846 P-216C17D BROWNSVILLE RECREATION CENTER BASEMENT
IFDS DD 001 IFA DESIGN DESIGN DURING CONSTRUCTIO 58 0 06/15
IFSP SU 002 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 58 0 06/15
CONS GE 003 CONSTRUCTION GENERAL 576 0 06/15
CTGY GE 004 CONTINGENCY GENERAL 58 0 06/15

846 P-216C17F MARION ST. E OF HOPKINSON AV W OF ROCKAW PLGD; B110-101M
CONS 130 CONSTRUCTION 78 0 06/04

846 P-216C17H NEHEMIA PARK RECONSTRUCTION
IFDS DD 030 IFA DESIGN DESIGN DURING CONSTRUCTIO 164 0 06/15
CONS GE 200 CONSTRUCTION GENERAL 1,476 0 06/15

846 P-216C17I MARION AND HOPKINSON PLGD PHASE 2
IFDS DD 170 IFA DESIGN DESIGN DURING CONSTRUCTIO 100 0 06/15
CONS GE 300 CONSTRUCTION GENERAL 810 0 06/15

846 P-216C17J PACIFIC PLAYGROUND
IFDS DD 170 IFA DESIGN DESIGN DURING CONSTRUCTIO 100 0 06/15
CONS GE 300 CONSTRUCTION GENERAL 885 0 06/15



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 560
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-216C17L BROWNSVILLE RECREATION CENTER CHILDREN'S PLAYGROUND RCNS
CONS GE 100 CONSTRUCTION GENERAL 519 0 06/15
IFDS DD 170 IFA DESIGN DESIGN DURING CONSTRUCTIO 52 0 06/15
IFSP SU 180 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 52 0 06/15
CTGY GE 190 CONTINGENCY GENERAL 52 0 06/15

846 P-217C17F HARRY MAZE MEMORIAL PARK RECONSTR PLGD AREA, B285-103M
CONS 150 CONSTRUCTION 33 0 06/04

846 P-217C17G PAERDEGAT PARK COMFORT STATION RECONSTR; B218-102M-402M
CONS 128 CONSTRUCTION 82 0 06/04

846 P-217C17H WYCKOFF HOUSE PARK RECONSTRUCTION, B376-102M
CONS GE 100 CONSTRUCTION GENERAL 192 0 06/04
CONS 160 CONSTRUCTION 28 0 06/04

846 P-218C17C MCGUIRE (BERGEN BEACH) PK HOUSE & BALLFLD;B166-194-494 &299
CO#: 06 CONS GE 105 CONSTRUCTION GENERAL 17- 0 06/04

CONS LD 470 CONSTRUCTION LANDSCAPING 5 0 07/03
CONS EL 471 CONSTRUCTION ELECTRICAL 5 0 07/03

846 P-218C17N PS 242 (100TH ST) PLAYGROUND B342
IFDS DD 001 IFA DESIGN DESIGN DURING CONSTRUCTIO 104 0 06/15
CONS GE 200 CONSTRUCTION GENERAL 936 0 06/15

846 P-218C17Q BREUKELEN (PS 260) PLGD BALLFIELDS RECONSTR; B247-100M
CO#: 03 CONS GE 253 CONSTRUCTION GENERAL 7 0 06/04

CTGY GE 290 CONTINGENCY GENERAL 164 0 06/04

846 P-218C17U HENDRICK I. LOTT HOUSE RECONSTRUCTION, B433-103M-403M DSGN 05/03 03/04
DSGN CD 150 DESIGN COMPLETE DESIGN 54 0 12/03

846 P-218C17V SAM CURTIS PARK RECONSTR & CONSTR COMF STAT; B352-102M-402M
CONS GE 100 CONSTRUCTION GENERAL 1,501 0 10/03
CONS EL 130 CONSTRUCTION ELECTRICAL 15 0 10/03
CONS PL 160 CONSTRUCTION PLUMBING 65 0 10/03
CONS HV 190 CONSTRUCTION HVAC 36 0 10/03
CONS GE 204 CONSTRUCTION GENERAL 0 500 10/03
IFSP SU 387 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 190 0 10/03

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 561
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-C018 FMS #: 846 C18 MISCELLANEOUS PARKS, PARKWAYS, PLAYGROUNDS AND STRUCTURES: MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/03 $10,689,369.33 (CITY) $.01 (NON-CITY)
CONTRACT LIABILITY: $9,162,440.75 (CITY) $774,401.94 (NON-CITY)
ITD EXPENDITURES: $47,700,808.14 (CITY) $862,583.17 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 2,775 * * 1,765 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 10 * * * * * * * * * * 265 * 2,500 * 2,775
FORCST (C) * 10 * * * * * * * * * * 265 * 4,340 * 4,615
ACTUAL (C) * 11 * * * * * * * * * * * * 11

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 P-311RAND Randall's Island New Track and Field Center
CO#: AA CONS 002 CONSTRUCTION 10 0 07/03
CO#: AB CONS 002 CONSTRUCTION 1 0 06/04

846 P-108MHPG MARBLE HILL PLAYGROUND RENOVATION
CONS GE 200 CONSTRUCTION GENERAL 1,013 0 06/15

846 P-3BATERY RECON OF SIDEWALKS AT BATTERY PK - M005-102M
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 77 0 06/05
CTGY GE 400 CONTINGENCY GENERAL 51 0 06/05

846 P-3CALLEN COURTNEY CALLENDAR PLGD M155-100M
CTGY GE 500 CONTINGENCY GENERAL 34 0 06/04

846 P-300STAG CENTRAL PARK SUMMERSTAGE PURC EQUIPMENT M010 DEVSCOPE 07/03 09/03
CONS GE 100 CONSTRUCTION GENERAL 100 0 06/04

846 P-302ABIN ABINGDON SQUARE PARK M001-102M
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 58 0 06/04
CTGY GE 500 CONTINGENCY GENERAL 50 0 06/04

846 P-302AVE6 PARK AT 6TH AVE & 4TH ST, LANDSCAPING M125-199
CTGY GE 100 CONTINGENCY GENERAL 4 0 06/04

846 P-302BDFD PARK AT 6TH AVE & BEDFORD, LANDSCAPING
IFDS DD 001 IFA DESIGN DESIGN DURING CONSTRUCTIO 8 0 06/15
CONS GE 100 CONSTRUCTION GENERAL 76 0 06/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 8 0 06/15
CTGY GE 300 CONTINGENCY GENERAL 8 0 06/15

846 P-302THOM VESUVIO/THOMPSON PLAYGROUND M069-102M CON 07/03 07/04
CONS GE 010 CONSTRUCTION GENERAL 1,200 0 06/06
IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 78 0 06/04
IFSP SU 021 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 42 0 06/04
CTGY GE 030 CONTINGENCY GENERAL 96 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 562
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-303CORL CORLEARS HOOK PROJECT(EAST RIVER) M017
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 154 0 06/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 154 0 06/15
CONS GE 400 CONSTRUCTION GENERAL 1,038 0 06/15
CONS GE 500 CONSTRUCTION GENERAL 1,500 0 06/15
CTGY GE 600 CONTINGENCY GENERAL 154 0 06/15

846 P-303CTHN ST. CATHERINE PARK M079 DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 100 0 06/06
CONS GE 200 CONSTRUCTION GENERAL 565 0 06/06

846 P-303LITT LITTLE FLOWER PARK BATHHOUSE RENOV M132
IFDS DD 001 IFA DESIGN DESIGN DURING CONSTRUCTIO 200 0 06/05

846 P-303PS15 PS 15 PLGD (EL JARDIN PARAISO) PLAY EQUIP M268
IFDS DD 001 IFA DESIGN DESIGN DURING CONSTRUCTIO 4 0 06/15
CONS GE 200 CONSTRUCTION GENERAL 35 0 06/15
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 3 0 06/15
CTGY GE 400 CONTINGENCY GENERAL 3 0 06/15

846 P-303SARA SARA D ROOSEVELT CONSTR OF ATHLETIC FLD M105-100M DEVSCOPE 07/00 08/00
IFSP SU 030 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 2 0 08/03
CTGY GE 040 CONTINGENCY GENERAL 87 0 06/04

846 P-303WALD LILIAN WALD PLAYGROUND, RECON M064-103M
IFSP SU 150 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 75 0 06/04
CTGY GE 300 CONTINGENCY GENERAL 15 0 06/04

846 P-304CAFF MC CAFFREY PLAYGROUND M161-100MA
CTGY GE 400 CONTINGENCY GENERAL 66 0 06/04

846 P-304CHLS CHELSEA PARK ENTRANCE M011
IFDS DD 001 IFA DESIGN DESIGN DURING CONSTRUCTIO 9 0 06/15
CONS GE 100 CONSTRUCTION GENERAL 73 0 06/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 9 0 06/15
CTGY GE 300 CONTINGENCY GENERAL 9 0 06/15

846 P-304CSEA CHELSEA WATERSIDE PARK
IFDS DD 001 IFA DESIGN DESIGN DURING CONSTRUCTIO 12 0 06/15
CONS GE 100 CONSTRUCTION GENERAL 115 0 06/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 12 0 06/15
CTGY GE 300 CONTINGENCY GENERAL 11 0 06/15

846 P-304C018 PENN SOUTH PLAYGROUND M249-195
CTGY GE 007 CONTINGENCY GENERAL 2 0 06/04

846 P-305C18A MADISON SQUARE PARK M052-199 CLOSE 08/01 08/02
CTGY GE 099 CONTINGENCY GENERAL 135 0 06/04

846 P-305MLTG MADISON SQUARE PARK LIGHTING M052-102M
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 22 0 06/04
CTGY GE 500 CONTINGENCY GENERAL 42 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 563
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-305USPG UNION SQUARE PLAYGROUNDS M089-103M DEVSCOPE 07/03 09/03
CONS GE 220 CONSTRUCTION GENERAL 265 0 05/04

846 P-306RCTR EAST 54TH STREET RECR CTR - WINDOWS DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 47 0 03/04

846 P-307DOUG FREDERICK DOUGLAS PLAYGROUND BALLFIELD M220-102M
IFSP SU 010 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 64 0 06/04
CTGY GE 020 CONTINGENCY GENERAL 97 0 06/04
CTGY GE 030 CONTINGENCY GENERAL 51 0 06/04

846 P-307HAPY HAPPY WARRIOR PLAYGROUND M229-199
CTGY GE 040 CONTINGENCY GENERAL 6 0 06/04

846 P-307MALS LINCOLN SQUARE BOWTIE RECONSTRUCTION
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 80 0 06/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 80 0 06/15
CONS GE 400 CONSTRUCTION GENERAL 798 0 06/15
CTGY GE 500 CONTINGENCY GENERAL 80 0 06/15

846 P-307P199 PS 199 PLAYGROUND M233-101M CLOSE 06/03 06/04
IFSP SU 003 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 85 0 06/04
CTGY GE 004 CONTINGENCY GENERAL 112 0 06/04
CONS GE 110 CONSTRUCTION GENERAL 60 0 06/04

846 P-307RPLL RIVERSIDE PARK WEST SIDE LITTLE LEAGUE SOFTBALL FIELD M071 DEVSCOPE 07/02 09/02
IFDS DD 120 IFA DESIGN DESIGN DURING CONSTRUCTIO 76 0 06/04
CTGY GE 320 CONTINGENCY GENERAL 74 0 06/04

846 P-307RVSD RIVERSIDE 133RD - 155TH STREET DEVSCOPE 07/99 09/99
IFDS DD 110 IFA DESIGN DESIGN DURING CONSTRUCTIO 50 0 03/04
IFOT SW 160 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 9 0 07/03
IFSP SU 210 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 50 0 06/04
CONS GE 310 CONSTRUCTION GENERAL 257 0 06/04
CTGY GE 360 CONTINGENCY GENERAL 32 0 06/04

846 P-307TUCK DANTE/TUCKER PARKS & ADJ LANDSCAPE - MG-900M & MG-601M CLOSE 11/02 11/03
CONS GE 002 CONSTRUCTION GENERAL 2,100 0 06/15
CTGY GE 004 CONTINGENCY GENERAL 177 0 06/07

846 P-307WSCG WEST SIDE COMMUNITY GARDEN
CONS GE 300 CONSTRUCTION GENERAL 42 0 06/15

846 P-308C018 C SCHURZ PLGD AREA, FENCE M081-299
CTGY GE 550 CONTINGENCY GENERAL 1 0 06/04

846 P-308RUPT RUPPERT PARK IRRIGATION AND FENCING M294-101M
CONS GE 002 CONSTRUCTION GENERAL 385 0 06/04
IFSP SU 003 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 38 0 06/04
CTGY GE 004 CONTINGENCY GENERAL 15 0 06/04
IFDS DD 011 IFA DESIGN DESIGN DURING CONSTRUCTIO 2 0 08/03



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 564
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-308SAML SAMUEL SEABURY PLAYGROUND M236- DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 21 0 03/04
CONS GE 200 CONSTRUCTION GENERAL 204 0 06/15
CONS GE 210 CONSTRUCTION GENERAL 900 0 06/04
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 20 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 20 0 06/15

846 P-309ANNU ANNUNCIATION PARKHOUSE M003-101M
CTGY GE 004 CONTINGENCY GENERAL 4 0 06/04

846 P-309JSHF JACOB SCHIFF PLGD BALLFIELD M223-102M
IFDS DD 001 IFA DESIGN DESIGN DURING CONSTRUCTIO 73 0 06/04
IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 73 0 06/04
CTGY GE 040 CONTINGENCY GENERAL 137 0 06/04

846 P-310ROBI JACKIE ROBINSON REC CTR PH I M014-100M/200M/300M
CTGY GE 300 CONTINGENCY GENERAL 26 0 06/04

846 P-311C128 T. JEFFERSON PK-SOCCER FLD & RUNNING TRACK M047-102M
IFOT SU 292 IFA OTHER TECHNICAL SERVI SUPERVISING OF BORINGS 5 0 06/04
CTGY GE 300 CONTINGENCY GENERAL 39 0 06/04

846 P-311C18A PS 133 REC AREA (MOORE PLGD), RECONST M204-197
CTGY GE 100 CONTINGENCY GENERAL 9 0 06/04

846 P-311GARV MARCUS GARVEY PARK - M058-103M DEVSCOPE 07/03 09/03
IFDS DD 010 IFA DESIGN DESIGN DURING CONSTRUCTIO 77 0 03/04
CONS GE 015 CONSTRUCTION GENERAL 320 0 06/04
IFSP SU 041 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 77 0 06/04
CTGY GE 051 CONTINGENCY GENERAL 76 0 06/04

846 P-311RISL RANDALLS ISLAND SHORELINE RESTORATION M104-101M DEVSCOPE 07/03 09/03
CTGY GE 500 CONTINGENCY GENERAL 176 0 06/04

846 P-311WARD LITTLE HELLGATE COVE BDWLK & BRIDGE M104-200M CLOSE 12/01 12/02
IFOT SW 017 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 1 0 06/04

CO#: 02 IFOT SU 033 IFA OTHER TECHNICAL SERVI SUPERVISING OF BORINGS 3 0 06/04
CTGY GE 050 CONTINGENCY GENERAL 9 0 06/04

846 P-312COMP HIGHBRIDGE PARK REC CTR COMPUTER ROOM M037
CONS GE 002 CONSTRUCTION GENERAL 50 0 06/04

846 P-312C18H HIGHBRIDGE PARK PATH RECON M037-101M
CO#: 02 DSGN CD 003 DESIGN COMPLETE DESIGN 10 0 06/04

CONS GE 022 CONSTRUCTION GENERAL 92 0 06/04
CNSP SU 032 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 29 0 06/04

846 P-312DYKM DYCKMAN FARMHOUSE REHAB M026-201M/401M
IFOT SW 220 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 3 0 06/04
CTGY GE 500 CONTINGENCY GENERAL 13 0 06/04

846 P-312GORM GORMAN MEMORIAL PARK M031-199
CTGY GE 005 CONTINGENCY GENERAL 9 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 565
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-312HDSN RIPARIAN FOREST SLOPES (RVSD & INWOOD) MG-600M
CO#: 01 DSGN DD 020 DESIGN DESIGN DURING CONSTRUCTIO 2 0 06/04

CTGY GE 310 CONTINGENCY GENERAL 10 0 06/04

846 P-312HIBR HIGHBRIDGE BATHHOUSE WATERPROOFING M037-199
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 19 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 1 0 06/04

846 P-312HIPK HIGHBRIDGE PARK 175-176ST CTS & REC AREA M037-100M
IFOT SU 323 IFA OTHER TECHNICAL SERVI SUPERVISING OF BORINGS 1 0 06/04
CTGY GE 500 CONTINGENCY GENERAL 50 0 06/04

846 P-312INWO INWOOD HILL PARK DRAINAGE - M042-102M
CONS GE 011 CONSTRUCTION GENERAL 149 0 06/04
IFDS DD 030 IFA DESIGN DESIGN DURING CONSTRUCTIO 15 0 06/04
IFSP SU 050 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 15 0 06/04
CTGY GE 070 CONTINGENCY GENERAL 11 0 06/04

846 P-312ISHM ISHAM PARK M043-102M
IFDS DD 120 IFA DESIGN DESIGN DURING CONSTRUCTIO 21 0 06/04
CTGY GE 500 CONTINGENCY GENERAL 19 0 06/04

846 P-312JUML MORRIS-JUMEL MANSION ROOF & BOILER M073-201M/301M
CTGY GE 500 CONTINGENCY GENERAL 13 0 06/04

846 P-312MCKE MCKENNA SQUARE M156-101M
CONS GE 002 CONSTRUCTION GENERAL 308 0 06/15
IFSP SU 003 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 21 0 06/07
CTGY GE 004 CONTINGENCY GENERAL 30 0 06/07

846 P-312MRKT WASHINGTON MARKET PARK M308-103M
CTGY GE 500 CONTINGENCY GENERAL 5 0 06/04

846 P-312PLAY HIGHBRIDGE BATHHSE M037-200M/400M
CO#: RR CONS EL 320 CONSTRUCTION ELECTRICAL 10 0 06/04

CTGY GE 600 CONTINGENCY GENERAL 283 0 06/04

846 P-312PLGD HIGHBRIDGE BTHSE POOL, MECH SYS M037-299
CTGY GE 400 CONTINGENCY GENERAL 20 0 06/04

846 P-312PTHS FT TRYON & INWOOD HILL PATHS MG-300M
CO#: 04 CONS GE 078 CONSTRUCTION GENERAL 43 0 06/04

846 P-312TRIN FT TRYON/INWOOD HILL PATHS MG-302M
DSGN DD 100 DESIGN DESIGN DURING CONSTRUCTIO 48 0 06/04
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 61 0 06/04
CTGY GE 500 CONTINGENCY GENERAL 42 0 06/04

846 P-312WALN RAOUL WALLENBERG PLGD COMFORT STATION M037-
IFDS DD 001 IFA DESIGN DESIGN DURING CONSTRUCTIO 18 0 06/15
CONS GE 002 CONSTRUCTION GENERAL 177 0 06/15
IFSP SU 003 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 17 0 06/15
CTGY GE 004 CONTINGENCY GENERAL 18 0 06/15



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 566
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-312WASH FT WASHINGTON PLGD @ 163RD ST M028-299 CLOSE 07/02 07/03
CNSP SU 022 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 33 0 06/04

CO#: 02 IFOT SU 027 IFA OTHER TECHNICAL SERVI SUPERVISING OF BORINGS 3 0 06/04
CTGY GE 040 CONTINGENCY GENERAL 82 0 06/04

846 P-314CPED RVSD DR PED AREA, RECON -- M072-100MA
CO#: 02 CNSP SU 042 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 11 0 06/04

846 P-314DRUN RIVERSIDE DOG RUN RESTORATION
IFDS DD 001 IFA DESIGN DESIGN DURING CONSTRUCTIO 3 0 06/07
IFSP SU 003 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 3 0 06/07
CTGY GE 004 CONTINGENCY GENERAL 3 0 06/07

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-C019 FMS #: 846 C19 MISCELLANEOUS PARKS, PARKWAYS, PLAYGROUNDS AND STRUCTURES: QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $22,372,481.72 (CITY) $124,218.38 (NON-CITY)
CONTRACT LIABILITY: $13,218,384.71 (CITY) $6,281.34 (NON-CITY)
ITD EXPENDITURES: $92,037,168.59 (CITY) $614,296.86 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 4,536 * * 4,701 * 100 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 8-* * 11 * 8 * * * * * * * 230 * 4,295 * 4,536
FORCST (C) * 8-* 391 * 11 * 37 * * 19 * * * * * 230 * 5,104 * 5,784
ACTUAL (C) * 25 * * * * * * * * * * * * 25

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-4CCBDWK ROCKAWAY BOARDWALK 113-116 TH STREETS
CTGY GE 004 CONTINGENCY GENERAL 22 0 06/04

846 P-4JHS190 JHS 190 (RUSSELL SAGE) PLGD IN QUEENS - Q335-102M
CTGY GE 400 CONTINGENCY GENERAL 31 0 06/04

846 P-4QG302M REQUIREMENTS CONTRACT - QUEENS - QG-302MA
CTGY GE 405 CONTINGENCY GENERAL 17 0 06/04

846 P-4QG402M REQUIREMENTS CONTRACT - QUEENS - QG-402M
CONS GE 200 CONSTRUCTION GENERAL 776 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 100 0 06/04

846 P-4REQ501 MULTI-SITE CONTRACT - QUEENS QG-501M
CTGY GE 300 CONTINGENCY GENERAL 221 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 567
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-4REQ601 MULTI-SITE CONTRACT-QUEENS/ QG-601M
CTGY GE 400 CONTINGENCY GENERAL 165 0 06/04

846 P-4WILLOW WILLOW LAKE PLAYGROUND Q348-100M
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 108 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 272 0 06/04

846 P-40013AZ FMP - CAROUSEL SPRINKLER SYSTEM Q99-296
CTGY GE 050 CONTINGENCY GENERAL 6 0 06/04

846 P-401ARRO ARROW SITE REHAB Q470-
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 4 0 12/03
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 4 0 05/04
CONS GE 300 CONSTRUCTION GENERAL 38 0 05/04
CTGY GE 400 CONTINGENCY GENERAL 4 0 06/04

846 P-401C19F ASTORIA PK SO. PATH SYS & ATHLETIC FLDS, EROSION Q004-101M CLOSE 03/02 03/03
CTGY GE 500 CONTINGENCY GENERAL 92 0 06/04

846 P-401C9DI ASTORIA PK BOCCI CTS WATER HOOK-UP & C/S Q004-100M/200M
CTGY GE 040 CONTINGENCY GENERAL 43 0 06/04

846 P-401HALT HALLETS COVE A & B PARK
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 23 0 06/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 23 0 06/15
CONS GE 400 CONSTRUCTION GENERAL 231 0 06/15
CTGY GE 500 CONTINGENCY GENERAL 23 0 06/15

846 P-401HELL ASTORIA PK HELLGATE FIELDS LIGHTING Q215-100M
CTGY GE 400 CONTINGENCY GENERAL 17 0 06/04

846 P-401HLGT HELLGATE PARK FENCING Q215
CONS GE 010 CONSTRUCTION GENERAL 62 0 06/15
IFDS DD 020 IFA DESIGN DESIGN DURING CONSTRUCTIO 6 0 06/15
IFSP SU 030 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 6 0 06/15
CTGY GE 040 CONTINGENCY GENERAL 6 0 06/15

846 P-401PHEN PHOENIX TRIANGLE BEAUTIFICATION
CONS GE 020 CONSTRUCTION GENERAL 875 0 06/15

846 P-401POOL ASTORIA PARK POOL Q004
IFDS DD 010 IFA DESIGN DESIGN DURING CONSTRUCTIO 100 0 06/15

CO#: PR CONS GE 020 CONSTRUCTION GENERAL 800 0 06/15

846 P-401QNSB QUEENSBRIDGE PARK COMF. STA Q104-101M/401M
CTGY GE 500 CONTINGENCY GENERAL 183 0 06/04

846 P-401RAIN RAINEY PARK SOCCER FIELD (PANCYPRIAN ASSOC) Q048-101M
CONS GE 010 CONSTRUCTION GENERAL 1,693 0 06/15
IFDS DD 020 IFA DESIGN DESIGN DURING CONSTRUCTIO 169 0 06/15
IFSP SU 030 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 169 0 06/15
CTGY GE 040 CONTINGENCY GENERAL 150 0 06/15
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846 P-401SPIR SPIRIT PLAYGROUND/PS 76 Q429-102MA
CONS GE 020 CONSTRUCTION GENERAL 625 0 06/04
IFSP SU 040 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 62 0 06/04
CTGY GE 060 CONTINGENCY GENERAL 21 0 06/04

846 P-401STEN WOODTREE ROLLER HOCKEY RINK - Q332-101M
CONS GE 201 CONSTRUCTION GENERAL 500 0 06/15
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 44 0 06/15
CTGY GE 400 CONTINGENCY GENERAL 50 0 06/15

846 P-401003A ARROW PLGD & COMMUNITY CENTER Q470-198/398
CTGY GE 200 CONTINGENCY GENERAL 2 0 06/04

846 P-401990I ASTORIA POOL FILTER HS HVAC & SHWRS Q004-398
CTGY 005 CONTINGENCY 29 0 06/04

846 P-402C19B DOUGHBOY MONUMENT Q031-100M
CTGY GE 040 CONTINGENCY GENERAL 17 0 06/04

846 P-402JENN JENNINGS PARK
DSGN CD 100 DESIGN COMPLETE DESIGN 23 0 06/15
IFOT SW 200 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 5 0 06/15
CONS GE 300 CONSTRUCTION GENERAL 231 0 06/15
IFSP SU 400 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 23 0 06/15
CTGY GE 500 CONTINGENCY GENERAL 18 0 06/15

846 P-402VETS VETERANS MEM. PLAZA @ QNS BLVD - Q034-100M
CTGY GE 400 CONTINGENCY GENERAL 47 0 06/04

846 P-402WNDM WINDMUELLER PARK BANDSHELL Q031
CONS GE 001 CONSTRUCTION GENERAL 39 0 06/15
IFDS DD 002 IFA DESIGN DESIGN DURING CONSTRUCTIO 4 0 06/15
IFSP SU 003 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 3 0 06/15
CTGY GE 004 CONTINGENCY GENERAL 4 0 06/15

846 P-402019L JOHN ANDREWS PLGD Q045-101M
CTGY 005 CONTINGENCY 33 0 06/04

846 P-402019P WOODSIDE PARK QG--47650-199
CTGY GE 004 CONTINGENCY GENERAL 1 0 06/04

846 P-403BLVD JUNCTION BOULEVARD PLAYGROUND Q122-
CONS GE 020 CONSTRUCTION GENERAL 750 0 06/15

846 P-403GMAN GORMAN PARK PRE-SCHOOL & HDQTRS Q085-102M DEVSCOPE 07/01 09/01
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 21 0 06/04
CONS GE 400 CONSTRUCTION GENERAL 269 0 06/04

846 P-403JUNC JUNCTION PLAYGROUND REHAB - Q122-100M
CTGY GE 500 CONTINGENCY GENERAL 21 0 06/04

846 P-403MOSR LOUIS MOSER PARK - CS AND SITEWORK Q366-102M/402M
CTGY GE 290 CONTINGENCY GENERAL 20 0 06/04
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CONS GE 300 CONSTRUCTION GENERAL 538 0 06/06
IFSP SU 400 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 34 0 06/06
CTGY GE 500 CONTINGENCY GENERAL 49 0 06/06

846 P-404019J VAN DOREN ST- VEST POCKET PARK QG-46800-101M
CTGY 004 CONTINGENCY 11 0 06/04

846 P-404019M WILLIAM F MOORE PK LIGHTING - Q029-100M
CTGY GE 300 CONTINGENCY GENERAL 8 0 06/04

846 P-405BLEA JUNIPER PK INSTALL PREFAB BLEACHERS FLDS 1 & 2 Q102-101M
CTGY GE 004 CONTINGENCY GENERAL 120 0 06/04

846 P-405GCP2 GROVER CLEVELAND PARK PHASE II - Q002
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 180 0 06/15
CONS GE 200 CONSTRUCTION GENERAL 1,600 0 06/15

846 P-405I119 JHS 119 PLAYGROUND - Q289-
CTGY GE 040 CONTINGENCY GENERAL 19 0 06/04

846 P-405JNPR JUNIPER VALLEY PK-WATER SERVICE Q102-200M
CTGY GE 500 CONTINGENCY GENERAL 11 0 06/04

846 P-405ROSE IS 93Q PARK (ROSEMARY'S PLGD) ASPHALT B/F - Q398-100M
CTGY GE 400 CONTINGENCY GENERAL 69 0 06/04

846 P-405TRI TRI @ 69TH/73RD ST Q360-100M
CTGY GE 040 CONTINGENCY GENERAL 64 0 06/04

846 P-405003R RIDGEWOOD MEMORIAL MONUMENT Q124-101M OMBP
CTGY 005 CONTINGENCY 4 0 06/04

846 P-405019G GROVER CLEVELAND PK PLGD, B/F'S AND C/S Q002-101M/401M CLOSE 07/03 07/04
CONS GE 501 CONSTRUCTION GENERAL 167 0 06/04
CONS GE 510 CONSTRUCTION GENERAL 26 0 06/04

846 P-406BATT LOST BATTALION HALL - HVAC Q401-100M
CTGY GE 040 CONTINGENCY GENERAL 26 0 06/04

846 P-406C019 PS 175 PLAYGROUND REHAB Q319
IFDS DD 001 IFA DESIGN DESIGN DURING CONSTRUCTIO 100 0 06/15
CONS GE 002 CONSTRUCTION GENERAL 900 0 06/15

846 P-406C056 YELLOWSTONE PARK ACQUISTION
SITE AQ 002 SITE ACQUISITION 100 0 06/04
SITE AQ 150 SITE ACQUISITION 100 0 06/07

846 P-406C19B LOST BATTALION HALL, ROOF & C/S Q401-197
CTGY GE 005 CONTINGENCY GENERAL 20 0 06/04

846 P-406LTOT LOST BATTALION HALL TOT PLAYGROUND Q401-101M
CTGY GE 004 CONTINGENCY GENERAL 59 0 06/04
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846 P-406019C TRIANGLE @ 63RD DR & WOODHAVEN BLVD Q062-197
CTGY GE 100 CONTINGENCY GENERAL 31 0 06/04

846 P-407BOOT KISSENA PARK-BOOTH MEMORIAL AVE B/F'S Q024-102M
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 115 0 06/06
CONS GE 400 CONSTRUCTION GENERAL 404 0 06/06
CTGY GE 600 CONTINGENCY GENERAL 126 0 06/06

846 P-407BOWN BOWNE HOUSE HISTORICAL SOCIETY
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 8 0 06/05
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 8 0 06/05
CTGY GE 500 CONTINGENCY GENERAL 8 0 06/05

846 P-407COLD CADWALLADER COLDEN COMFORT STATION Q347-101M/401M
CTGY GE 004 CONTINGENCY GENERAL 238 0 06/04

CO#: 03 IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 26 0 09/03

846 P-407CORE KISSENA PARK CORE AREA PHASE II Q024
CONS GE 003 CONSTRUCTION GENERAL 1,900 0 06/15

846 P-407C19B UNION ST PLGD (PS214/CADWALLADER COLDEN) Q347-199
CTGY GE 300 CONTINGENCY GENERAL 91 0 06/04

846 P-407C19D DANIEL CARTER BEARD MEMORIAL PK FENCE
DSGN CD 100 DESIGN COMPLETE DESIGN 5 0 06/15
CONS GE 300 CONSTRUCTION GENERAL 45 0 06/15
IFSP SU 400 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 5 0 06/15
CTGY GE 500 CONTINGENCY GENERAL 5 0 06/15

846 P-407HILL THOMAS JEFF PLGD (PS22 PLGD/MURRAY HILL) Q437-100M
CTGY GE 500 CONTINGENCY GENERAL 17 0 06/04
CTGY GE 501 CONTINGENCY GENERAL 81 0 06/04

846 P-407KISS KISSENA PK LAKE AREA - Q024-200MA1 CLOSE 08/03 08/04
CTGY GE 360 CONTINGENCY GENERAL 8 0 06/04

846 P-407LBBF LITTLE BAY PARK BALLFIELD REHAB AND FENCING Q010-102M
IFOT SW 190 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 12 0 07/03
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 42 0 06/06
CONS GE 400 CONSTRUCTION GENERAL 424 0 06/06
CTGY GE 500 CONTINGENCY GENERAL 38 0 06/06

846 P-407LBSK LITTLE BAY PARK SKATEBOARD PLAY AREA CONSTRUCTION
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 140 0 06/15
CONS GE 200 CONSTRUCTION GENERAL 1,260 0 06/15

846 P-407POPP POPPENHUSEN PARK PLGD Q011-102M
IFOT SV 00C IFA OTHER TECHNICAL SERVI IN-HOUSE SURVEYS 1 0 07/03
CONS GE 002 CONSTRUCTION GENERAL 765 0 06/06
IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 71 0 06/04
CTGY GE 040 CONTINGENCY GENERAL 83 0 06/04
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846 P-407PTHS KISSENA PK LAKE PATHS
CONS GE 002 CONSTRUCTION GENERAL 100 0 06/15
CONS GE 010 CONSTRUCTION GENERAL 850 0 06/15

846 P-407RACH KISSENA PK - RACHEL CARSON COMFORT STATION Q300-102M/402M
CONS GE 001 CONSTRUCTION GENERAL 538 0 06/15
IFDS DD 002 IFA DESIGN DESIGN DURING CONSTRUCTIO 54 0 06/15
IFSP SU 003 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 54 0 06/15
CTGY GE 004 CONTINGENCY GENERAL 54 0 06/15

846 P-407SITE FT. TOTTEN SITE PREPARATION Q458-101M
CONS GE 080 CONSTRUCTION GENERAL 88 0 06/04

846 P-407WEEP WEEPING BEACH PARK REHAB - Q022-102M
IFOT SW 190 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 13 0 07/03
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 46 0 06/06
CONS GE 400 CONSTRUCTION GENERAL 461 0 06/06
CTGY GE 500 CONTINGENCY GENERAL 43 0 06/06

846 P-407019F CLINTONVILLE PLGD (JHS194) Q390-100M
CTGY GE 400 CONTINGENCY GENERAL 27 0 06/04

846 P-407019M WILLETS POINT PARK PLAYGROUND Q375-199
CTGY GE 400 CONTINGENCY GENERAL 183 0 06/04

846 P-408CAPT CAPTAIN TILLEY PARK EROSION CONTROL AND TREE PRUNING
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 120 0 06/15
CONS GE 200 CONSTRUCTION GENERAL 1,080 0 06/15

846 P-408ELBF ELECTCHESTER PLAYGROUND BALLFIELD RC Q342-102M
IFOT SW 195 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 6 0 07/03
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 42 0 06/04
CTGY GE 500 CONTINGENCY GENERAL 75 0 06/04

846 P-408ELEC ELECTCHESTER PLGD - C.S. - Q342-101M/401M
IFDS DD 110 IFA DESIGN DESIGN DURING CONSTRUCTIO 18 0 07/03
IFOT SU 280 IFA OTHER TECHNICAL SERVI SUPERVISING OF BORINGS 89 0 07/03
CTGY GE 400 CONTINGENCY GENERAL 201 0 06/04

846 P-408MCCL CUNNINGHAM PK-MCLAUGHLIN AVE PLGD COMFORT STA. Q021-101M
CONS GE 200 CONSTRUCTION GENERAL 480 0 06/15
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 85 0 06/15
CTGY GE 400 CONTINGENCY GENERAL 443 0 06/15

846 P-408019L POMONOK PLAYGROUND - PS 201 Q329-102M
IFSP SU 002 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 126 0 06/04
CONS GE 003 CONSTRUCTION GENERAL 1,210 0 06/04
CTGY 005 CONTINGENCY 55 0 06/04

846 P-409CRES FOREST PARK-CRESCENT FENCE
IFOT 010 IFA OTHER TECHNICAL SERVI 5 0 06/15
CONS GE 020 CONSTRUCTION GENERAL 45 0 06/15
IFSP SU 030 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 5 0 06/15
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CTGY GE 040 CONTINGENCY GENERAL 5 0 06/15

846 P-409DRYH DRY HARBOR PLAYGROUND & PATHS - Q015-102M
DSGN CD 001 DESIGN COMPLETE DESIGN 18 0 06/04
IFOT 010 IFA OTHER TECHNICAL SERVI 4 0 06/04
CTGY GE 040 CONTINGENCY GENERAL 9 0 06/04

846 P-409JACK FOREST PK BUDDY MONU. FLAGPOLE & SITEWORK Q015-100M
CTGY GE 040 CONTINGENCY GENERAL 5 0 06/04

846 P-409SMOK SMOKEY OVAL PARK BALLFIELDS Q129-101M
CTGY GE 050 CONTINGENCY GENERAL 83 0 06/04

846 P-409SOBL S0BELSOHN PLAYGROUND - FOREST PK Q015-200MA
CTGY GE 040 CONTINGENCY GENERAL 46 0 06/04

846 P-409TRI QNS BLVD SIT AREA BETW 84 DR & 86TH AVE - QG-39950-101M
CTGY GE 043 CONTINGENCY GENERAL 45 0 06/04

846 P-409771J FOREST PARK-JACKSON POND PLGD Q15-297
CTGY GE 020 CONTINGENCY GENERAL 5 0 06/04

846 P-410C19A CENTERVILLE PK B/F'S & PARTIAL PLGD - Q386-100M
CTGY GE 400 CONTINGENCY GENERAL 1 0 06/04

846 P-410JULI OZONE PARK CIVIC PLGD CTS (CENTERVILLE) Q386-101M
CTGY GE 004 CONTINGENCY GENERAL 4 0 06/04

846 P-410LEFF LEFFERTS PLAYGROUND Q096-100M CLOSE 01/02 01/03
CTGY GE 250 CONTINGENCY GENERAL 67 0 06/04

846 P-410OZON CHILDREN'S PARK SPRINKLER Q386
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 10 0 06/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 9 0 06/15
CONS GE 400 CONSTRUCTION GENERAL 97 0 06/15
CTGY GE 500 CONTINGENCY GENERAL 9 0 06/15

846 P-411AURO AURORA POND - RESTORATION Q452-100M DEVSCOPE 07/00 09/00
CONS GE 100 CONSTRUCTION GENERAL 616 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 62 0 06/04
CTGY GE 300 CONTINGENCY GENERAL 65 0 06/04

846 P-411CROC CROCHERON PARK BALLFIELDS 1,2 & 3 Q012-201M
IFOT SU 380 IFA OTHER TECHNICAL SERVI SUPERVISING OF BORINGS 3 0 06/04

846 P-411CRTC CROCHERON PARK TENNIS COURTS REHAB - Q012-101M
CNSP SU 017 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 6 0 09/03
CONS GE 100 CONSTRUCTION GENERAL 600 0 06/15

846 P-411CURI MARIE CURIE PH III (JHS 158 PLGD (PORTION) Q364-100M
CTGY GE 400 CONTINGENCY GENERAL 10 0 06/04

846 P-411C19B ALLEY POND PARK PATHS(ISTEA) Q001-197
CTGY 005 CONTINGENCY 39 0 06/04
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846 P-411C19D CATH TURNER RICHARDSON PK(DOUGLASTON) Q059-198
CTGY GE 050 CONTINGENCY GENERAL 13 0 06/04

846 P-411C19K ALLEY POND PARK THREE KETTLE PONDS Q001-100M
CTGY GE 300 CONTINGENCY GENERAL 58 0 06/04

846 P-411C19P PS 46 PLAYGROUND BASKETBALL CTS - Q317-100M
CTGY GE 100 CONTINGENCY GENERAL 132 0 06/04

846 P-411WEPR SAUL WEPRIN PARK PLGD (PS162) Q293-100M
IFSP SU 037 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 1 0 08/03

846 P-411019G BAYSIDE HS SOCCER FIELD & C/S Q387-198/498
CTGY GE 700 CONTINGENCY GENERAL 11 0 06/04

846 P-411036B PS 213 PLAYGROUND Q356-196
CTGY GE 300 CONTINGENCY GENERAL 6 0 06/04

846 P-412ALBN ST ALBANS PARK - B/B, TENNIS & HNDBL CTS Q051-102M
IFOT SU 035 IFA OTHER TECHNICAL SERVI SUPERVISING OF BORINGS 48 0 09/03
CTGY GE 040 CONTINGENCY GENERAL 103 0 06/04

846 P-412BFLD ROCHDALE FIELD - 134TH AVE BALLFIELD LIGHTING
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 11 0 06/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 11 0 06/15
CTGY GE 300 CONTINGENCY GENERAL 11 0 06/15
CONS GE 400 CONSTRUCTION GENERAL 107 0 06/15

846 P-412C19B P S 15/LOCUST MANOR PLGD - PLAY EQUIP & SAF SURF Q330-101M
CONS GE 010 CONSTRUCTION GENERAL 654 0 06/06
IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 66 0 06/06
CTGY GE 030 CONTINGENCY GENERAL 65 0 06/06

846 P-412C19C HAGGERTY PARK - PLAY EQUIP Q359-197
CTGY GE 040 CONTINGENCY GENERAL 52 0 06/04

846 P-412C19D MERRICK PLGD - PLAY EQUIP Q402-197
CTGY GE 100 CONTINGENCY GENERAL 43 0 06/04

846 P-412C19L LOCUST MANOR(P S 15) PLGD C/S Q330-198/298
CTGY 007 CONTINGENCY 136 0 06/04

846 P-412C19O RUFUS KING MANOR MUSEUM - Q023-199A1/299A1
CO#: 01 CONS GE 030 CONSTRUCTION GENERAL 5- 0 07/03
CO#: 02 CONS GE 030 CONSTRUCTION GENERAL 3- 0 07/03
CO#: 01 CONS GE 060 CONSTRUCTION GENERAL 5 0 09/03

CONS GE 065 CONSTRUCTION GENERAL 5 0 10/03
CONS GE 070 CONSTRUCTION GENERAL 3 0 10/03

846 P-412C78A BAISLEY POND PARK COMFORT STATION Q005-298/598
CTGY GE 501 CONTINGENCY GENERAL 19 0 06/04
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846 P-412DREW DREW PARK RECON Q220-100M
CTGY GE 500 CONTINGENCY GENERAL 4 0 06/04

846 P-412HAGG HAGGERTY PARK BASKETBALL COURTS Q359- DEVSCOPE 07/03 09/03
CONS GE 300 CONSTRUCTION GENERAL 115 0 05/04

846 P-412KEIT KEITH WILLIAMS PARK TRACK REHAB Q121-103M
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 53 0 01/04

846 P-412OCON RAYMOND O'CONNOR FIELD Q103-102M
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 77 0 06/04
CTGY GE 500 CONTINGENCY GENERAL 240 0 06/04

846 P-412PETE PETERS FIELD TURF BALLFIELD Q351-102M
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 42 0 06/06
CONS GE 400 CONSTRUCTION GENERAL 424 0 06/06
CTGY GE 500 CONTINGENCY GENERAL 49 0 06/06

846 P-412PLGD BAISLEY POND PK-155TH ST PLGD &GAZEBO Q005-100M
CTGY GE 501 CONTINGENCY GENERAL 66 0 06/04

846 P-412PS40 PS 40 PLGD (JAMAICA) Q301-
CONS GE 100 CONSTRUCTION GENERAL 762 0 06/06
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 76 0 06/06
CTGY GE 300 CONTINGENCY GENERAL 69 0 06/06

846 P-412PTHS BAISLEY POND PARK PATHS Q005-102M
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 80 0 06/04
CTGY GE 500 CONTINGENCY GENERAL 69 0 06/04

846 P-41209ST ST ALBANS MEM PK-CTS, DRAINAGE, BENCHES, PATHS Q051-199
CTGY GE 400 CONTINGENCY GENERAL 18 0 06/04

846 P-412989F LIBERTY PARK POOL GAS SERVICE Q121-198
CTGY GE 007 CONTINGENCY GENERAL 47 0 06/04

846 P-413BREI BREININGER PARK PH I I - Q134-101M
IFDS DD 010 IFA DESIGN DESIGN DURING CONSTRUCTIO 27 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 119 0 06/04

846 P-414BDWK ROCKAWAY BDWK - B19 TO B126 TO 166 STS Q162-100M
CTGY GE 500 CONTINGENCY GENERAL 10 0 06/04

846 P-414B116 BEACH 116TH STREET PARK REHAB DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 8 0 12/03
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 8 0 05/04
CONS GE 300 CONSTRUCTION GENERAL 77 0 05/04
CTGY GE 400 CONTINGENCY GENERAL 7 0 06/04

846 P-414C019 SHOREFRONT PKWY & B 73 ST PLGD - Q163-101M
CTGY GE 500 CONTINGENCY GENERAL 6 0 06/04
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846 P-414C19W ROCKAWAY BCH BDWLK- 68TH TO 73RD STS Q162-199
CTGY 004 CONTINGENCY 1 0 06/04

846 P-414EDGE EDGEMERE/MICHAELIS-BAYSWATER WALKWAY - Q007
IFDS DD 010 IFA DESIGN DESIGN DURING CONSTRUCTIO 39 0 06/15
CONS GE 020 CONSTRUCTION GENERAL 385 0 06/15
IFSP SU 030 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 39 0 06/15
CTGY GE 040 CONTINGENCY GENERAL 37 0 06/15

846 P-414FERN REDFERN PLAYGROUND C.S. Q345-100M/400M
CTGY GE 400 CONTINGENCY GENERAL 83 0 06/04

846 P-414GRAY GENE GRAY REHAB Q456-102M
IFDS DD 003 IFA DESIGN DESIGN DURING CONSTRUCTIO 4 0 08/03
IFDS DD 004 IFA DESIGN DESIGN DURING CONSTRUCTIO 1 0 09/03
IFOT SV 006 IFA OTHER TECHNICAL SERVI IN-HOUSE SURVEYS 2 0 08/03
CTGY GE 020 CONTINGENCY GENERAL 237 0 06/04

846 P-414019S SORRENTINO RECREATION CENTER Q446- DEVSCOPE 07/02 04/04
IFDS DD 001 IFA DESIGN DESIGN DURING CONSTRUCTIO 94 0 06/06
CTGY GE 060 CONTINGENCY GENERAL 83 0 06/06
CONS GE 100 CONSTRUCTION GENERAL 269 0 06/06
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 177 0 06/06
CTGY GE 300 CONTINGENCY GENERAL 177 0 06/06

846 P-414581T BEACH 94TH ST PKING LOT & PLAZA Q163-198
CTGY 006 CONTINGENCY 38 0 06/04

846 P-6ABLDG3 REQUIREMENTS -BLDGS-ARCH CNYG-1503M, CNYG-1903M-OMBP
CONS GE 305 CONSTRUCTION GENERAL 400 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-C020 FMS #: 846 C20 MISC PARKS, PARKWAYS, PLAYGROUNDS AND STRUCTURES: STATEN ISLAND
AVAILABLE BALANCE AS OF: 07/31/03 $6,867,555.28 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $2,773,659.47 (CITY) $4,571.34 (NON-CITY)
ITD EXPENDITURES: $7,553,310.43 (CITY) $159,920.66 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 4,057 * 77 * * 600 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * 308 * * * * * * 321 * 3,428 * 4,057
FORCST (C) * * * * * 308 * * * * * * 321 * 3,428 * 4,057
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 576
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 P-500BEAU Staten Island Corporate Park - Beautification
CONS 100 CONSTRUCTION 395 0 06/04

846 P-5CHARLE CHARLESTON PARK - ATHLETIC FACILITIES R153-103M DEVSCOPE 07/03 09/03
IFDS DD 110 IFA DESIGN DESIGN DURING CONSTRUCTIO 81 0 11/03
SVCS NV 195 SERVICES SPECIAL TECHNICAL INVESTI 46 0 11/03
IFSP SU 310 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 97 0 03/04
CTGY GE 400 CONTINGENCY GENERAL 626 0 06/04

846 P-5KINGPG KING FISHER POND PLAYGROUND - R140
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 46 0 06/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 46 0 06/15
CTGY GE 300 CONTINGENCY GENERAL 46 0 06/15
CONS GE 400 CONSTRUCTION GENERAL 462 0 06/15

846 P-5NATCTR GREENBELT NATIVE PLANT CENTER - R017-102M/402M CON 07/03 08/04
CONS GE 420 CONSTRUCTION GENERAL 125 0 06/04

846 P-5WESTBR WEST BRIGHTON WATERFRONT ACQUISITION
SITE AQ 100 SITE ACQUISITION 250 0 06/07
SITE AQ 200 SITE ACQUISITION 250 0 06/07

846 P-500ACQU BASKET WILLOW SWAMP-ACQUISITION
SITE AQ 001 SITE ACQUISITION 100 0 06/07

846 P-500STAT STATION AVE & SOUTH SHORE SPORTS COMPLEX
CONS GE 003 CONSTRUCTION GENERAL 800 0 06/15

846 P-501BLDG S I BOTANICAL GARDEN MAINT BLDG, R116-198,199/299
CTGY GE 100 CONTINGENCY GENERAL 113 0 06/04

846 P-501BRIE VON BRIESSEN PARK R059-100M
CTGY GE 004 CONTINGENCY GENERAL 10 0 06/04

846 P-501ESPL NORTH SHORE ESPLANADE
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 45 0 06/15
CONS GE 200 CONSTRUCTION GENERAL 900 0 06/15
CTGY GE 300 CONTINGENCY GENERAL 180 0 06/15
CONS GE 400 CONSTRUCTION GENERAL 75 0 06/15

846 P-501GREE S I GREENBELT/AMUNDSEN TRAIL BIKE PATHS / RG-898 CLOSE 12/02 12/03
CTGY GE 011 CONTINGENCY GENERAL 10 0 06/04

846 P-501SIBO STATEN ISLAND BOTANICAL GARDEN BUILDING "P" R116-102M/402M CON 08/03 08/04
DSGN CD 500 DESIGN COMPLETE DESIGN 262 0 11/03
IFOT SW 515 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 41 0 06/04
CONS GE 540 CONSTRUCTION GENERAL 538 0 06/04

846 P-501SIHG S.I. UNIVERSITY HOSP. LYNN STEINMAN FOUNDATION HEART GARDEN
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 8 0 06/05
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 8 0 06/05
CONS GE 300 CONSTRUCTION GENERAL 77 0 06/05
CTGY GE 400 CONTINGENCY GENERAL 7 0 06/05



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 577
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-501WOOD WOODHULL SENIOR PARK - RG-12400-102M
CONS GE 100 CONSTRUCTION GENERAL 239 0 05/04
IFDS DD 200 IFA DESIGN DESIGN DURING CONSTRUCTIO 81 0 01/04
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 81 0 05/04
CONS 410 CONSTRUCTION 82 0 05/04

846 P-502HOSP STATEN ISLAND UNIVERSITY HOSP - MEDITATION GARDEN
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 27 0 06/15
CONS GE 200 CONSTRUCTION GENERAL 269 0 06/15
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 27 0 06/15
CTGY GE 400 CONTINGENCY GENERAL 27 0 06/15

846 P-502MIDL MIDLAND(SOUTH) BEACH PLGD /R046-698
CTGY GE 004 CONTINGENCY GENERAL 14 0 06/04

846 P-502SKAT MIDLAND BEACH PARK IN-LINE SKATING RINK
CONS GE 200 CONSTRUCTION GENERAL 800 0 06/15

846 P-503CRES CRESCENT BEACH SHORELINE STAB
SITE AQ 001 SITE ACQUISITION 130 0 06/15

846 P-503NELS GREAT KILLS SEASIDE NATURE PARK(NELSON AVE)
SITE AQ 100 SITE ACQUISITION 500 0 06/04
SITE AQ 200 SITE ACQUISITION 750 0 06/04

846 P-503WDOG WOLF'S POND PK VIETNAM VETERANS WAR DOG MEM. DOG RUN R031
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 12 0 06/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 12 0 06/15
CONS GE 300 CONSTRUCTION GENERAL 115 0 06/15
CTGY GE 400 CONTINGENCY GENERAL 11 0 06/15

846 P-5056008 BLUE HERON PK - ACQUISITION - R119
IFOT 020 IFA OTHER TECHNICAL SERVI 16 0 06/04

846 P-5056011 WEST POILLON WOODS, ACQUISITION S. I.
SITE AQ 002 SITE ACQUISITION 200 0 06/04

850 P-503BLOO BLOOMINGDALE PK
CONS GE 400 CONSTRUCTION GENERAL 920 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 578
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-C021 FMS #: 846 C21 MISC PARKS, PARKWAYS, PLAYGROUNDS AND STRUCTURES: BRONX
AVAILABLE BALANCE AS OF: 07/31/03 $11,615,222.00 (CITY) $300,000.00 (NON-CITY)
CONTRACT LIABILITY: $6,305,013.85 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $53,710,726.24 (CITY) $335,082.10 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,020 * 686 * 1,858 * 1,030 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* 300 * * * * (N)* 300 * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 24 * * 20 * * * * * * 154 * * * 822 * 1,020
FORCST (C) * 24 * * 153 * * * * * * 154 * * * 822 * 1,153
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * 300 * 300
FORCST (N) * * * * * * * * * * * * 300 * 300
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-1ALLERT ALLERTON BALLFIELDS REHAB
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 31 0 06/15
CONS GE 200 CONSTRUCTION GENERAL 450 0 06/15
CONS GE 300 CONSTRUCTION GENERAL 308 0 06/15
IFSP SU 400 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 31 0 06/15
CTGY GE 500 CONTINGENCY GENERAL 30 0 06/15

846 P-1BATHGA BATHGATE AVENUE PARK - X252-102M
CONS GE 410 CONSTRUCTION GENERAL 20 0 06/04

846 P-1COLUCC REHABILITATION OF COLUCCI FIELD DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 16 0 12/03
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 15 0 06/04
CTGY GE 300 CONTINGENCY GENERAL 15 0 06/04
CONS GE 400 CONSTRUCTION GENERAL 154 0 03/04

846 P-1CROTOL CROTONA PARK LAKE
DSGN CD 110 DESIGN COMPLETE DESIGN 82 0 06/04
CONS GE 200 CONSTRUCTION GENERAL 303 0 06/07
CONS GE 300 CONSTRUCTION GENERAL 0 300 06/04

846 P-1CROTOM CROTONA MALLS/MOHEGAN SCHOOL LOT
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 100 0 06/15
CONS GE 200 CONSTRUCTION GENERAL 850 0 06/15

846 P-1DREWPG DREW PLAYGROUND PHASE II
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 31 0 06/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 31 0 06/15
CONS GE 450 CONSTRUCTION GENERAL 308 0 06/15
CONS GE 500 CONSTRUCTION GENERAL 490 0 06/15
CTGY GE 600 CONTINGENCY GENERAL 30 0 06/15

846 P-1EWENPK EWEN PARK PLAYGROUND CONSTRUCTION
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 23 0 06/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 23 0 06/15



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 579
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS GE 300 CONSTRUCTION GENERAL 231 0 06/15
CTGY GE 400 CONTINGENCY GENERAL 23 0 06/15

846 P-1MGARDE MORRIS GARDEN PLAYGROUND RECONSTRUCTION
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 50 0 03/04
IFSP SU 190 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 50 0 06/04

846 P-1MORRIS MORRIS PLGD
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 8 0 06/15
CONS GE 200 CONSTRUCTION GENERAL 100 0 06/15
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 8 0 06/15
CTGY GE 400 CONTINGENCY GENERAL 9 0 06/15

846 P-1NELSON NELSON AVE & 174 ST PLGD - EXPANSION - ACQUISITION
SITE AQ 100 SITE ACQUISITION 400 0 06/06

846 P-1SEDGWI SEDGWICK PLAYGROUND REHAB
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 21 0 06/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 20 0 06/15
CONS GE 300 CONSTRUCTION GENERAL 204 0 06/15
CTGY GE 400 CONTINGENCY GENERAL 20 0 06/15

846 P-1STLUKE ST. LUKE'S PLAYGROUND
CONS GE 100 CONSTRUCTION GENERAL 850 0 06/15

846 P-1SUNNYV SUNNYVALE PARK PHASE II - X284-102M
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 38 0 06/06
CTGY GE 300 CONTINGENCY GENERAL 7 0 06/06
CONS GE 400 CONSTRUCTION GENERAL 384 0 06/06

846 P-1TIEBOU TIEBOUT AVE PLGD
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 27 0 06/15
CONS GE 200 CONSTRUCTION GENERAL 269 0 06/15
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 27 0 06/15
CTGY GE 400 CONTINGENCY GENERAL 27 0 06/15

846 P-1VILLAP VILLA AVENUE PLAYGROUND ACQUISITION
SITE AQ 100 SITE ACQUISITION 50 0 06/04
SITE AQ 200 SITE ACQUISITION 420 0 06/07

846 P-100HARL REGATTA PARK (FORMERLY HARLEM RVR WATERFRONT ESPLAN)
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 100 0 06/15
CONS GE 200 CONSTRUCTION GENERAL 835 0 06/15
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 84 0 06/15
CTGY GE 400 CONTINGENCY GENERAL 81 0 06/15

846 P-101LUKE ST LUKE'S PLGD - INSTALL WROUGHT IRON FENCE - X277
CONS GE 003 CONSTRUCTION GENERAL 850 0 06/15

846 P-102RAIN RAINEY PARK - PORTION OF ATHLETIC FIELDS X255-101MA
CNSP SU 315 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 15 0 09/03

846 P-103UNIT UNITY PARK @ WASHINGTON AVE & E168TH ST X286-198A
CO#: 01 CONS GE 105 CONSTRUCTION GENERAL 10 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 580
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-104BASK NELSON AVE & 174TH ST PLGD
IFDS DD 001 IFA DESIGN DESIGN DURING CONSTRUCTIO 12 0 06/15
IFSP SU 002 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 11 0 06/15
CONS GE 003 CONSTRUCTION GENERAL 115 0 06/15
CTGY GE 004 CONTINGENCY GENERAL 12 0 06/15

846 P-104GAPP GRANT AVE PARK - PHASE II X271-102M
CONS GE 200 CONSTRUCTION GENERAL 710 0 06/06
CTGY GE 400 CONTINGENCY GENERAL 101 0 06/06

846 P-104WBRC HIGHBRIDGE RECREATION CTR. ATHLETIC FIELD X261-102M
DSGN CD 110 DESIGN COMPLETE DESIGN 97 0 06/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 92 0 06/15
CONS GE 300 CONSTRUCTION GENERAL 923 0 06/15

846 P-105CORP CORPORAL FISCHER PARK
SITE AQ 500 SITE ACQUISITION 425 0 06/15

846 P-105GRAN GRAND AVE PLGD EXTENSION - X244-102M
IFSP SU 002 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 42 0 06/06
CONS GE 003 CONSTRUCTION GENERAL 364 0 06/06
CTGY GE 004 CONTINGENCY GENERAL 97 0 06/06

846 P-106THOR THORPE FAMILY PARK / X302-101M
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 48 0 06/05

846 P-107PARK DEVOE PARK - BASKETBALL CTS. - X013-102M
CONS GE 201 CONSTRUCTION GENERAL 329 0 06/04
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 35 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 29 0 06/04

846 P-107POE POE PARK / X040-100M
CONS GE 220 CONSTRUCTION GENERAL 5 0 09/03

846 P-107PPVC POE PARK VISITORS CENTER X040 DEVSCOPE 07/03 09/03
CONS GE 317 CONSTRUCTION GENERAL 39 0 06/05

846 P-107PS8 P.S. 8 (MOSHOLU) PLGD
IFOT SW 101 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 15 0 06/15
CONS GE 200 CONSTRUCTION GENERAL 155 0 06/15
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 15 0 06/15
CTGY GE 400 CONTINGENCY GENERAL 10 0 06/15

846 P-107WOEF WILLIAMSBRIDGE OVAL RECONSTRUCTION PHASE I - X104-102M
CONS GE 200 CONSTRUCTION GENERAL 307 0 06/07
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 31 0 06/07
CTGY GE 400 CONTINGENCY GENERAL 4 0 06/07

846 P-107WOP2 WILLIAMSBRIDGE OVAL RECONSTRUCTION PHASE II -
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 35 0 06/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 35 0 06/15
CONS GE 300 CONSTRUCTION GENERAL 346 0 06/15
CTGY GE 400 CONTINGENCY GENERAL 34 0 06/15



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 581
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-108COMF FT FOUR PARK - COMFORT STATION - X038-102M
CONS GE 200 CONSTRUCTION GENERAL 500 0 06/05
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 50 0 06/05
CTGY GE 400 CONTINGENCY GENERAL 50 0 06/05

846 P-108KHGT KINGBRIDGE HEIGHTS COMMUNITY CENTER EXPANSION
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 38 0 06/15
CTGY GE 300 CONTINGENCY GENERAL 38 0 06/15
CONS GE 400 CONSTRUCTION GENERAL 385 0 06/15

846 P-108RIVE RIVERDALE PARK-WETLANDS & SLOPES / X142-101M
CO#: 01 CONS GE 006 CONSTRUCTION GENERAL 24 0 07/03

846 P-108RPFE RIVERDALE PARK FENCING
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 52 0 06/15
CTGY GE 300 CONTINGENCY GENERAL 51 0 06/15
CONS GE 400 CONSTRUCTION GENERAL 520 0 06/15

846 P-109FHSP SOUNDVIEW PARK FIELD HOUSE - X118-301M/601M
CONS GE 312 CONSTRUCTION GENERAL 47 0 06/05
CONS GE 322 CONSTRUCTION GENERAL 100 0 06/05

846 P-109STOR STORY (PS 100) PLGD
IFDS DD 001 IFA DESIGN DESIGN DURING CONSTRUCTIO 66 0 06/15
IFSP SU 002 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 65 0 06/15
CONS GE 003 CONSTRUCTION GENERAL 65 0 06/15
CTGY GE 004 CONTINGENCY GENERAL 65 0 06/15
CONS GE 100 CONSTRUCTION GENERAL 150 0 06/15

846 P-110IDEA IDEA WATERFRONT DEVELOPMENT ADJ TO P.S. 175
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 38 0 06/15
CONS GE 200 CONSTRUCTION GENERAL 385 0 06/15
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 38 0 06/15
CTGY GE 400 CONTINGENCY GENERAL 39 0 06/15

846 P-110PELH PELHAM BAY PARK BRIDLE TRAILS - X039-502M DEVSCOPE 11/01 01/02
CONS GE 405 CONSTRUCTION GENERAL 331 0 06/04

846 P-111BOCI BRONX PARK - BOCCI COURTS
IFSP SU 002 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 4 0 06/15
CONS GE 003 CONSTRUCTION GENERAL 40 0 06/15
CTGY GE 004 CONTINGENCY GENERAL 1 0 06/15
DSGN CD 101 DESIGN COMPLETE DESIGN 5 0 06/15

846 P-111BXPK BRONX PK EAST SDWALK (WARING-ALLERTON) X002-595
CONS GE 100 CONSTRUCTION GENERAL 1,000 0 06/15

846 P-111TENN BRONX PARK (BRADY AVE) TENNIS CTS
CONS GE 0A4 CONSTRUCTION GENERAL 654 0 06/15
DSGN CD 001 DESIGN COMPLETE DESIGN 65 0 06/15
IFOT SW 002 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 13 0 06/15
IFSP SU 003 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 65 0 06/15
CTGY GE 005 CONTINGENCY GENERAL 53 0 06/15

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 582
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-C025 FMS #: 846 C59 FLUSHING MEADOW PARK IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/03 $125,347.86 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $3,106,810.68 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,499,212.72 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * 3,000-* * * * * * * * * 3,000 *
FORCST (C) * * * 3,000-* * * * * * * * * 3,000 *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-400025M FMCP TRIASSIC PLGD (MEADOW LAKE PLGD) PHS II - Q099-399
CTGY GE 100 CONTINGENCY GENERAL 68 0 06/04

846 P-40013BI FMP CAROUSEL COMFORT STATION Q099-197/497
CTGY GE 300 CONTINGENCY GENERAL 50 0 06/04

846 P-40013YC FMCP NEW POOL CONSTR & HOCKEY RINK- Q099-597/ (PILES ) 301M
CO#: 02 CONS GE 600 CONSTRUCTION GENERAL 3,000- 0 09/03
CO#: 01 CONS GE 601 CONSTRUCTION GENERAL 3,000 0 06/04

CONS GE 650 CONSTRUCTION GENERAL 2,000 0 06/15

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-C040 FMS #: 846 C61 CONSTRUCT/RECONSTRUCT MCKINLEY PARK, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $21,468.65 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $87,255.37 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $981,275.98 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 2 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 2 * 2
FORCST (C) * * * * * * * * * * * * 2 * 2
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 583
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-210C040 MCKINLEY PARK PATHS&LDSCPE B060-101M (FORMER B060-196)
CO#: 02 CONS GE 103 CONSTRUCTION GENERAL 2 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-C050 FMS #: 846 C84 RECONSTRUCTION OF JACKIE ROBINSON PARK, MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/03 $320,668.90 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $605,513.79 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,180,253.10 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 76 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 76 * 76
FORCST (C) * * * * * * * * * * * * 111 * 111
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-310C050 JACKIE ROBINSON PARK PLGD M014-197
CTGY GE 800 CONTINGENCY GENERAL 44 0 06/04

846 P-310JROB JACKIE ROBINSON REC CTR - PH II M014-102M/103M CON 09/03 09/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 54 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 24 0 06/04

846 P-310ROBI JACKIE ROBINSON REC CTR PH I M014-100M/200M/300M
IFOT SW 070 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 2 0 06/04

CO#: 02 IFSP SU 220 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 1 0 06/04
CTGY GE 301 CONTINGENCY GENERAL 89 0 06/04

846 P-310ROBN JACKIE ROBINSON RECREATION CENTER
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 8 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 8 0 06/04
CONS GE 400 CONSTRUCTION GENERAL 76 0 06/04
CTGY GE 500 CONTINGENCY GENERAL 8 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 584
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-C054 FMS #: 846 C89 RECONSTRUCTION OF DREIER OFFERMAN PARK, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $1,632,707.23 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $344,823.44 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,640,260.87 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 350 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-213C054 DREIER-OFFERMAN PK FLD HSE constr; b125-199-499
CONS GE 005 CONSTRUCTION GENERAL 877 0 06/15
CTGY GE 006 CONTINGENCY GENERAL 257 0 06/15

846 P-213C54E DREIER-OFFERMAN PARK RECONSTR 2 SOCCER FIELDS, B125-302M
CONS GE 100 CONSTRUCTION GENERAL 350 0 06/06
CTGY GE 390 CONTINGENCY GENERAL 72 0 06/06

846 P-213C54G DREIER-OFFERMAN PK CONSTR 5 TURF SOCCER FIELDS
CONS GE 300 CONSTRUCTION GENERAL 1,885 0 06/15

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-C056 FMS #: 846 C56 ACQUISITION OF PROPERTY FOR PLAYGROUNDS AND PARKS, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/03 $8,213,635.05 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $36,557.38 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,908,000.39 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * 895 * (C)* 6,279 * * 2,153 * 1,915 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 6,279 * 6,279
FORCST (C) * * * * * * * * * * * * 8,514 * 8,514
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 585
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-2056001 VENABLE PK GRANT AVE ADDIT
SITE AQ 001 SITE ACQUISITION 350 0 06/04

846 P-206C056 CROWN HEIGHTS: ACQUISITION OF LAND FOR PROPOSED PLGD
SITE AQ 100 SITE ACQUISITION 150 0 06/07

846 P-4DOUGLA DOUGLASTON/ALLEY POND ACQUISITION / Q001-
SITE AQ 200 SITE ACQUISITION 105 0 06/07

846 P-40256AQ 59TH ST/34TH AVE/60TH ST ACQUISITION
SITE AQ 001 SITE ACQUISITION 75 0 06/07

846 P-406C056 YELLOWSTONE PARK ACQUISTION
SITE 001 SITE 500 0 06/07

846 P-411C567 UDALL'S COVE AND RAVINE LAND ACQUISITION DEVSCOPE 07/03 09/03
SITE AQ 200 SITE ACQUISITION 300 0 06/04
SITE AQ 260 SITE ACQUISITION 634 0 06/04

846 P-411056A UDALLS COVE PRESERVE, ACQUISITION DEVSCOPE 07/03 09/03
SITE AQ 010 SITE ACQUISITION 316 0 06/04

846 P-5CHAPIN CHAPIN WOODS ACQUISITION -CHAPIN & RIDGE
SITE AQ 100 SITE ACQUISITION 1,000 0 06/06
SITE AQ 200 SITE ACQUISITION 250 0 06/06

846 P-5CHAPWD CHAPIN POND ACQUISITION - CHAPIN & RIDGE
SITE AQ 100 SITE ACQUISITION 453 0 06/06
IFOT SW 200 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 5 0 06/04

846 P-5GREATK GREAT KILLS PIER ACQUISITION
SITE AQ 100 SITE ACQUISITION 150 0 06/07

846 P-5OLMSTE OLMSTED FARM ACQUISITION-OLMSTED, HYLAND & ARDEN AVE
SITE AQ 100 SITE ACQUISITION 336 0 06/07
SITE AQ 200 SITE ACQUISITION 150 0 06/07

846 P-5PALMER PALMER INLET PARK ACQUISITION
SITE AQ 100 SITE ACQUISITION 50 0 06/06

846 P-5WIMANP WIMAN AVENUE PARK ADDITION
SITE AQ 100 SITE ACQUISITION 100 0 06/07

846 P-500HILL FORT HILL PARK - ACQUISITION
SITE AQ 100 SITE ACQUISITION 49 0 06/07
SITE AQ 200 SITE ACQUISITION 300 0 06/07

846 P-501COTT COTTAGES HILL PARK(JONES WOODS) - AQUISITION
SITE AQ 001 SITE ACQUISITION 579 0 06/04
SITE AQ 002 SITE ACQUISITION 1,000 0 06/04
SITE AQ 075 SITE ACQUISITION 400 0 06/06



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 586
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-503NELS GREAT KILLS SEASIDE NATURE PARK(NELSON AVE)
SITE AQ 210 SITE ACQUISITION 2,000 0 06/04

846 P-5056008 BLUE HERON PK - ACQUISITION - R119
SITE AQ 001 SITE ACQUISITION 500 0 06/04

846 P-5056011 WEST POILLON WOODS, ACQUISITION S. I.
SITE AQ 001 SITE ACQUISITION 250 0 06/04

846 P-5056012 ARDEN HEIGHTS WOODS, ACQUISITION
SITE AQ 001 SITE ACQUISITION 350 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-C077 FMS #: 846 C77 RECONSTRUCTION OF MARINE PARK, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $471,515.38 (CITY) $59,000.00 (NON-CITY)
CONTRACT LIABILITY: $633,369.70 (CITY) $67,088.70 (NON-CITY)
ITD EXPENDITURES: $6,035,508.83 (CITY) $1,058,770.53 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 100 * * * * (C)* 144 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 3 * * * * * * * * * * * 141 * 144
FORCST (C) * 3 * * * * * * * * * * * 141 * 144
ACTUAL (C) * 2 * * * * * * * * * * * * 2

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-218C077 MARINE PK ENVIR CNTR&LDSCP B57-195;1&397;297A1 & 497A
CO#: 01 CONS PL 142 CONSTRUCTION PLUMBING 3 0 07/03

CTGY GE 190 CONTINGENCY GENERAL 185 0 06/04

846 P-218C77E MARINE PARK PLGD AT FILLMORE AVE. & MADISON PL.; B057-100MA
CO#: 02 CONS GE 202 CONSTRUCTION GENERAL 141 0 06/04

CTGY GE 400 CONTINGENCY GENERAL 38 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 587
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-C087 FMS #: 846 C87 DEVELOPMENT OF KISSENA CORRIDOR PARK, QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $1,001,158.79 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $600,994.69 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,042,480.83 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 750 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-407BOOT KISSENA PARK-BOOTH MEMORIAL AVE B/F'S Q024-102M
CONS GE 500 CONSTRUCTION GENERAL 750 0 06/06

846 P-407KISS KISSENA PK LAKE AREA - Q024-200MA1 CLOSE 08/03 08/04
CTGY GE 355 CONTINGENCY GENERAL 84 0 06/04

846 P-407PTHS KISSENA PK LAKE PATHS
IFDS DD 001 IFA DESIGN DESIGN DURING CONSTRUCTIO 100 0 06/15

846 P-407160A KISSENA PK-160TH ST PLGD PH II Q024-101M
CTGY GE 004 CONTINGENCY GENERAL 34 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-C088 FMS #: 846 C52 VAN CORTLANDT PARK, DEVELOPMENT
AVAILABLE BALANCE AS OF: 07/31/03 $938,994.11 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $122,302.03 (CITY) $450.35 (NON-CITY)
ITD EXPENDITURES: $3,804,703.86 (CITY) $963,025.65 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 135 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * 135 * * * * * * 135
FORCST (C) * * * * * * * 135 * * * * * * 135
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 588
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-100PARA VAN CORTLANDT PK - PARADE GROUNDS -X092-
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 50 0 06/15
CONS GE 200 CONSTRUCTION GENERAL 500 0 06/15
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 50 0 06/15
CTGY GE 400 CONTINGENCY GENERAL 50 0 06/15

846 P-100TRAI VCP(OLD TIBBETS BROOK) - HERITAGE TRAILS / X092 DEVSCOPE 07/03 07/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 38 0 10/03
CONS GE 200 CONSTRUCTION GENERAL 135 0 01/04
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 38 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 39 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-C171 FMS #: 846 C55 CONSTRUCTION OF MALLS, TRIANGLES AND PARK ENVIRONMENTS, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/03 $800,777.04 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $983,735.48 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $10,552,265.86 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * 35 * (C)* 21 * * * 269 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 21 * 21
FORCST (C) * * * * * * * * * * * * 21 * 21
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-109MALL PARKCHESTER MALLS/
CONS GE 100 CONSTRUCTION GENERAL 269 0 06/07
IFDS DD 200 IFA DESIGN DESIGN DURING CONSTRUCTIO 39 0 06/15
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 38 0 06/15
CTGY GE 400 CONTINGENCY GENERAL 38 0 06/15

846 P-213C171 OCEAN PARKWAY MALLS BETW SEABREEZE&OCEANVIEW AVES; B065-102M
CONS 140 CONSTRUCTION 21 0 06/04

846 P-309GNST DONNELLAN SQUARE - GREENSTREETS M023
CTGY GE 410 CONTINGENCY GENERAL 11 0 06/04

846 P-4BWQTRI TRI @ ASTORI& 96 ST; CORONA & 99 ST; ELMH & 37 AVE - QG-1099
CTGY GE 400 CONTINGENCY GENERAL 123 0 06/04

846 P-4QG302M REQUIREMENTS CONTRACT - QUEENS - QG-302MA
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 89 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 88 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 589
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-401171B ASTORIA BLVD MALL RECON 77-114TH STS QG-46850-102M
CTGY GE 600 CONTINGENCY GENERAL 152 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-C380 FMS #: 846 C80 RECONSTRUCTION OF RIVERSIDE PARK, MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/03 $2,895,465.44 (CITY) $850,000.00 (NON-CITY)
CONTRACT LIABILITY: $977,612.98 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $7,908,583.42 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 165 * * * * (C)* 747 * 990 * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* 850 * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 747 * 747
FORCST (C) * * * * * * * * * * * * 747 * 747
ACTUAL (C) * 9 * * * * * * * * * * * * 9

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-307RPLL RIVERSIDE PARK WEST SIDE LITTLE LEAGUE SOFTBALL FIELD M071 DEVSCOPE 07/02 09/02
CONS GE 425 CONSTRUCTION GENERAL 385 0 06/04

846 P-309RVRS RIVERSIDE PARK 143-148TH STREET M072-101M
IFOT 200 IFA OTHER TECHNICAL SERVI 23 0 06/04
IFOT SW 220 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 4 0 06/04
IFSP SU 500 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 95 0 06/04
CTGY GE 600 CONTINGENCY GENERAL 81 0 06/04

846 P-314CPED RVSD DR PED AREA, RECON -- M072-100MA
CO#: 02 CNSP SU 043 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 6 0 06/04

IFOT SU 049 IFA OTHER TECHNICAL SERVI SUPERVISING OF BORINGS 2 0 06/04
CTGY GE 060 CONTINGENCY GENERAL 33 0 06/04

846 P-314ISLE RVSD DR ISLANDS 149-153 STS (RALPH ELLISON) M072-199
CONS GE 010 CONSTRUCTION GENERAL 83 0 06/04

846 P-314RIVE RIVERSIDE PARK 115TH STREET ENTRANCE M071-101M DEVSCOPE 07/03 09/03
IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 108 0 06/04
CONS GE 030 CONSTRUCTION GENERAL 208 0 06/04
CTGY GE 040 CONTINGENCY GENERAL 114 0 06/04

846 P-314ROTU RIVERSIDE PARK ROTUNDA
DSGN CD 001 DESIGN COMPLETE DESIGN 90 0 06/05
IFOT SW 002 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 20 0 06/05
IFSP SU 003 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 90 0 06/05
CONS GE 004 CONSTRUCTION GENERAL 550 0 06/05



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 590
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS GE 005 CONSTRUCTION GENERAL 350 0 06/05

846 P-314RVR RIVERSIDE PEDESTRIAN AREAS BETW 79 & 87TH STS M071-102M
IFOT SW 230 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 3 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 65 0 06/04
IFSP SU 500 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 119 0 06/04
CTGY GE 600 CONTINGENCY GENERAL 422 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-C412 FMS #: 846 C64 CONSTRUCT/RECONSTRUCT PROSPECT PARK, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $2,819,927.16 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,506,840.85 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $9,044,865.88 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 88 * * 571 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 88 * 88
FORCST (C) * * * * * * * * * * * * 88 * 88
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-200C17E BINNENWATER & SURND LNDSC NETHERM TO MUSIC PAGODA B073-201M
CTGY GE 290 CONTINGENCY GENERAL 241 0 06/04

846 P-200C64C PP OCEAN & PARKSIDE ENTRANCE&SURD LNDSC B73-298
CTGY GE 012 CONTINGENCY GENERAL 19 0 06/04

846 P-200C64H PROSPECT PARK plgd adj to bandsh betw 9th&11th sts; b073-399
CTGY GE 160 CONTINGENCY GENERAL 40 0 06/04

846 P-200C64J prospect park west sidewalks from 1st-3rd sts b073-600m
CTGY GE 180 CONTINGENCY GENERAL 52 0 06/04
CONS GE 220 CONSTRUCTION GENERAL 500 0 06/15

846 P-200C64K PROSPECT PARK LITCHFIELD VILLA RCNSTR&STBLZ; B073-700M
CTGY GE 390 CONTINGENCY GENERAL 171 0 06/04

846 P-200C64L PROSPECT PK PERIM SIDEW PP WEST 3-5TH STS; B073-101M
CTGY GE 290 CONTINGENCY GENERAL 42 0 06/04

846 P-200C64N PROSPECT PARK ZOO LORIKEET EXHIBIT CONSTRUCTION: B073-1002M
DSGN CD 050 DESIGN COMPLETE DESIGN 50 0 06/06
CONS GE 100 CONSTRUCTION GENERAL 521 0 06/06
IFOT SW 240 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 17 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 591
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CTGY GE 290 CONTINGENCY GENERAL 73 0 06/06

846 P-200C64P PROSPECT PK WELL HOUSE & SRRNDG LNDSCPE RCNS; B073-502M-802M
CONS GE 300 CONSTRUCTION GENERAL 1,000 0 06/15

846 P-200C64Q BINNENWATER,LULLWTR PROS PK FR MUSIC PAGO -TERR BR; B73-902M CLOSE 07/03 06/04
CTGY CD 081 CONTINGENCY COMPLETE DESIGN 4 0 06/04

846 P-200C64R PROSPECT PARK TENNIS HOUSE
CONS GE 100 CONSTRUCTION GENERAL 94 0 06/15
IFDS DD 170 IFA DESIGN DESIGN DURING CONSTRUCTIO 10 0 06/15
IFSP SU 180 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 10 0 06/15
CTGY GE 190 CONTINGENCY GENERAL 9 0 06/15

846 P-200C64S PROSPECT PARK PICNIC HOUSE RECONSTR; B073-102M-402M
CONS 155 CONSTRUCTION 88 0 06/04

846 P-214C64B PARADE GROUNDS PLGD IN SOUTHEAST CORNER RCNST PRTN B068-201M
CONS GE 200 CONSTRUCTION GENERAL 1,170 0 06/15

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-C721 FMS #: 846 C72 PELHAM BAY PARK, THE BRONX
AVAILABLE BALANCE AS OF: 07/31/03 $776,488.07 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,422,424.31 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,975,300.18 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-110PELH PELHAM BAY PARK BRIDLE TRAILS - X039-502M DEVSCOPE 11/01 01/02
IFOT SW 190 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 19 0 06/04
CTGY GE 300 CONTINGENCY GENERAL 38 0 06/04

846 P-110TRCK PELHAM BAY PK - TRACK AND INTERIOR FIELD / X039-602M
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 184 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 592
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-C770 FMS #: 846 C71 RECONSTRUCTION OF JUNIPER VALLEY PARK, QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $440,253.30 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $663,228.75 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,737,354.50 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 93 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * 62 * * * * * * * * 31 * 93
FORCST (C) * * * * 62 * * * * * * * * 31 * 93
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-405C770 JUNIPER VALLEY PK HOCKEY RINK & TRACK Q102-197
CTGY GE 099 CONTINGENCY GENERAL 15 0 06/04

846 P-405C78F JUNIPER PK TURF BALLFIELDS PHS II - Q102-100M CLOSE 11/01 11/02
CONS GE 325 CONSTRUCTION GENERAL 31 0 06/04

846 P-405C78V JUNIPER VALLEY PK RUN TRACK & BLEACHERS (Brennan)Q102-300M
CTGY GE 600 CONTINGENCY GENERAL 105 0 06/04

846 P-405JNPR JUNIPER VALLEY PK-WATER SERVICE Q102-200M
CTGY GE 525 CONTINGENCY GENERAL 2 0 06/04

846 P-405JPBF JUNIPER PARK BRENNAN FIELD Q102-102M
CONS GE 310 CONSTRUCTION GENERAL 62 0 10/03
CTGY GE 400 CONTINGENCY GENERAL 218 0 06/04

846 P-405770E JUNIPER VALLEY BFLDS & PLGDS Q102-195
CTGY GE 012 CONTINGENCY GENERAL 1 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 593
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-C828 FMS #: 846 C85 RECONSTRUCTION OF BATTERY PARK, MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/03 $56,586.68 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $21,863.75 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $413,642.63 (CITY) $596,120.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-301C828 BATTERY PARK UPPER PROMENADE M005-199 CLOSE 10/01 10/02
IFDS DD 010 IFA DESIGN DESIGN DURING CONSTRUCTIO 13 0 08/03
CTGY GE 300 CONTINGENCY GENERAL 55 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-C936 FMS #: 846 C66 CUNNINGHAM PARK, RECONSTRUCTION, QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $1,666,434.79 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $227,636.11 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,407,781.25 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-408CHAM CUNNINGHAM PARK TENNIS CTS, PICNIC AREA & PK LOT Q021
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 30 0 06/15
CONS GE 200 CONSTRUCTION GENERAL 310 0 06/15
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 30 0 06/15
CTGY GE 400 CONTINGENCY GENERAL 30 0 06/15

846 P-408CSTA CUNNINGHAM PARK COMFORT STATION REHAB Q021-402M
IFDS DD 001 IFA DESIGN DESIGN DURING CONSTRUCTIO 83 0 07/03



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 594
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

IFOT SV 010 IFA OTHER TECHNICAL SERVI IN-HOUSE SURVEYS 17 0 07/03
IFSP SU 100 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 100 0 06/06
CTGY GE 300 CONTINGENCY GENERAL 100 0 06/06

846 P-408CUNN CUNNINGHAM PARK ENTRANCE QG-202M
IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 15 0 06/04
CTGY GE 030 CONTINGENCY GENERAL 15 0 06/04

846 P-408936I CUNNINGHAM PK -BALLFIELDS & C/S Q021/195-495
CTGY GE 150 CONTINGENCY GENERAL 18 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-C950 FMS #: 846 C95 COMPUTER EQUIPMENT, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/03 $84,999.85 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $68,499.15 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 83 * * * * (C)* 85 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 85 * 85
FORCST (C) * * * * * * * * * * * * 85 * 85
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-401AROW ARROW PARK & COMMUNITY GARDEN COMPUTERS DEVSCOPE 07/03 09/03
EQFN 011 EQUIPMENT AND FURNITURE 55 0 06/04

846 P-406C19L LOST BATTALION HALL REC - COMPUTERS
EQFN CQ 002 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 30 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 595
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-C974 FMS #: 846 CA5 RECONSTRUCTION OF FORT GREENE PARK, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $2,739,673.75 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $197,186.28 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $83,139.97 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 2,462 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * 108 * * * 2,354 * 2,462
FORCST (C) * * * * * * * * * 108 * * * 2,354 * 2,462
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-202C974 FORT GREENE PK PRISONSHIP MARTYRS MONU INCL BR EAGL B32-103M DSGN 03/03 03/04
DSGN CD 031 DESIGN COMPLETE DESIGN 108 0 03/04
CONS GE 200 CONSTRUCTION GENERAL 2,060 0 06/04
CONS 230 CONSTRUCTION 294 0 06/04
IFSP SU 275 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 230 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-D016 FMS #: 846 D16 PURCHASE OF EQUIPMENT FOR USE BY THE DEPT. OF PARKS AND RECREATION
AVAILABLE BALANCE AS OF: 07/31/03 $986,869.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $39,131.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 520 * * * * (C)* 986 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 986 * 986
FORCST (C) * * * * * * * * * * * * 986 * 986
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-100TRCK TWO YARD DUMPTRUCK - BRONX DEVSCOPE 07/03 09/03
EQFN CT 100 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 50 0 06/04

846 P-200D016 FY03 HDVEHBKLYN MINI PACKERS(3), 1 ROLL BACK TRUCK,1 RACK TR
EQFN CT 100 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 406 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 596
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-200EQUI EQUIPMENT FOR BROOKLYN PARKS DEPARTMENT
EQFN CT 100 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 390 0 06/04

846 P-300WATR BROADWAY MALLS WATER TRUCK - MANHATTAN DEVSCOPE 07/03 09/03
EQFN CT 100 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 80 0 06/04

846 P-5LMOWER HEAVY DUTY LAWN MOWER AND WOOD CHIPPER
EQFN 110 EQUIPMENT AND FURNITURE 60 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-D017 FMS #: 846 D17 MISCELLANEOUS PARKS, PARKWAYS, PLAYGROUNDS, AND STRUCTURES: BKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $25,391,229.69 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,412,941.38 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $7,828.93 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 18,408 * 13,215 * 5,000 * 5,000 * (C)* 19,611 * 13,875 * 5,268 * 5,000 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * 19 * * * * 808 * 1,350 * * 2,913 * 2,423 * * 12,098 * 19,611
FORCST (C) * * 19 * * * * 808 * 1,350 * * 2,913 * 2,423 * * 12,098 * 19,611
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-200C64M EASTERN PKWY MEDIAN WSHNGTN AV TO GRAND ARMY PL; B029-101M DSGN 05/02 03/04
CONS GE 125 CONSTRUCTION GENERAL 415 0 06/04
CONS 129 CONSTRUCTION 85 0 06/04
CONS GE 295 CONSTRUCTION GENERAL 3,000 0 06/05

846 P-200C64Q BINNENWATER,LULLWTR PROS PK FR MUSIC PAGO -TERR BR; B73-902M CLOSE 07/03 06/04
IFOT SU 380 IFA OTHER TECHNICAL SERVI SUPERVISING OF BORINGS 26 0 06/04
CTGY GE 393 CONTINGENCY GENERAL 249 0 06/04

846 P-200C64S PROSPECT PARK PICNIC HOUSE RECONSTR; B073-102M-402M
CONS GE 120 CONSTRUCTION GENERAL 1,250 0 01/04
CNSP SU 160 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 100 0 01/04

846 P-200D017 PROSPECT PARK SOUTH ASSOCIATION REVITALIZATION
CONS GE 100 CONSTRUCTION GENERAL 385 0 06/04
CONS 120 CONSTRUCTION 37 0 06/04
IFDS DD 170 IFA DESIGN DESIGN DURING CONSTRUCTIO 39 0 06/04
IFSP SU 180 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 39 0 06/04
CONS GE 500 CONSTRUCTION GENERAL 500 0 06/05



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 597
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-200D17B PROSPECT PARK YMCA SWIMMING POOL
CONS GE 100 CONSTRUCTION GENERAL 190 0 06/04
CONS 170 CONSTRUCTION 20 0 06/04
IFDS DD 180 IFA DESIGN DESIGN DURING CONSTRUCTIO 20 0 06/04
IFSP SU 190 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 20 0 06/04

846 P-200D17C PROSPECT PARK ZOO DEVSCOPE 07/03 10/03
CONS GE 100 CONSTRUCTION GENERAL 370 0 06/04
CONS 170 CONSTRUCTION 37 0 06/04
IFDS DD 180 IFA DESIGN DESIGN DURING CONSTRUCTIO 37 0 06/04
IFSP SU 190 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 36 0 06/04

846 P-201C09A MCCARREN POOL FSBLTY STD BRE58305 & POOL SKATEBD PK
CONS 120 CONSTRUCTION 220 0 06/05

846 P-201D017 MCCARREN PARK FIELD TURF RECONSTRUCTION, B058-103M DSGN 05/03 01/04
CONS GE 100 CONSTRUCTION GENERAL 614 0 03/04
CONS 128 CONSTRUCTION 120 0 06/04
IFDS DD 170 IFA DESIGN DESIGN DURING CONSTRUCTIO 122 0 01/04
IFSP SU 180 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 122 0 03/04

846 P-201D17B STERNBERG PARK BASEBALL FIELD RECONSTRUCTION DEVSCOPE 07/03 10/03
CONS GE 100 CONSTRUCTION GENERAL 1,000 0 06/04
CONS 170 CONSTRUCTION 100 0 06/04
IFDS DD 180 IFA DESIGN DESIGN DURING CONSTRUCTIO 100 0 04/04
IFSP SU 190 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 100 0 06/04

846 P-202C17D SOUTH OXFORD RECREATION CENTER RECONSTR DEVSCOPE 07/03 01/04
CONS GE 100 CONSTRUCTION GENERAL 769 0 06/04
CONS 170 CONSTRUCTION 77 0 06/04
IFDS DD 180 IFA DESIGN DESIGN DURING CONSTRUCTIO 77 0 06/04
IFSP SU 190 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 77 0 06/04

846 P-202C17S EDWARD FOWLER MONUMENT RESTOR. BG-38100-100M OMBP DSGN 09/02 12/03
SVCS NV 005 SERVICES SPECIAL TECHNICAL INVESTI 19 0 08/03
SVCS NV 011 SERVICES SPECIAL TECHNICAL INVESTI 25 0 12/03
CONS 033 CONSTRUCTION 18 0 06/04
IFDS DD 070 IFA DESIGN DESIGN DURING CONSTRUCTIO 7 0 06/04
IFSP SU 080 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 6 0 06/04

846 P-202D017 HILLSIDE DOG PARK IRRIGATION (B223)
CONS GE 105 CONSTRUCTION GENERAL 76 0 06/04
CONS 170 CONSTRUCTION 8 0 06/04
IFDS DD 180 IFA DESIGN DESIGN DURING CONSTRUCTIO 8 0 06/04
IFSP SU 190 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 8 0 06/04

846 P-202D17A BROOKLYN BR PK PORTABLE SOCCER FLD/ICE SKATE RINK&SOUND SYST
EQFN CT 101 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 200 0 06/04

846 P-202D17B PRATT PLGD (BASKETBALL COURTS RECONSTRUCTION?) DEVSCOPE 07/03 10/03
CONS GE 100 CONSTRUCTION GENERAL 152 0 03/04
CONS 170 CONSTRUCTION 16 0 06/04
IFDS DD 180 IFA DESIGN DESIGN DURING CONSTRUCTIO 16 0 01/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 598
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

IFSP SU 190 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 16 0 03/04

846 P-202K11F CRISPUS ATTUCKS PARK COMFORT STATION RENOVATION DEVSCOPE 07/03 09/03
CONS GE 140 CONSTRUCTION GENERAL 265 0 04/04
CONS 143 CONSTRUCTION 61 0 06/04

846 P-203C17P VON KING PK CULTURAL CENTER
CONS GE 100 CONSTRUCTION GENERAL 500 0 06/04
CONS 120 CONSTRUCTION 50 0 06/04
IFDS DD 171 IFA DESIGN DESIGN DURING CONSTRUCTIO 50 0 06/04
IFSP SU 181 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 50 0 06/04
CONS GE 195 CONSTRUCTION GENERAL 650 0 06/05

846 P-203C17S ST. ANDREW'S PARK FENCING AROUND BALLFIELD DEVSCOPE 07/03 09/03
CONS GE 200 CONSTRUCTION GENERAL 200 0 03/04
CONS 270 CONSTRUCTION 20 0 06/04
IFDS DD 280 IFA DESIGN DESIGN DURING CONSTRUCTIO 20 0 01/04
IFSP SU 290 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 20 0 03/04

846 P-204D17A THOMAS BOYLAND PARK BALLFIELD RECONSTRUCTION
CONS GE 100 CONSTRUCTION GENERAL 155 0 06/04
CONS 170 CONSTRUCTION 15 0 06/04
IFDS DD 180 IFA DESIGN DESIGN DURING CONSTRUCTIO 15 0 06/04
IFSP SU 190 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 15 0 06/04

846 P-205C17G LINDEN (GERSHWIN JHS 166) PK TRACK, BLCHR, FIELDLT B214-103M DEVSCOPE 07/02 10/03
CONS GE 110 CONSTRUCTION GENERAL 1,713 0 04/04
CONS 120 CONSTRUCTION 164 0 06/04
IFDS DD 171 IFA DESIGN DESIGN DURING CONSTRUCTIO 92 0 01/04
IFSP SU 184 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 131 0 04/04

846 P-205D017 HIGHLAND PARK BALLFIELDS INCL EROSION CONTROL
CONS GE 100 CONSTRUCTION GENERAL 250 0 06/05

846 P-206C17H P.S. 58 (K-3) PLAYGROUND
CTGY GE 045 CONTINGENCY GENERAL 45 0 06/04

846 P-206D017 GOWANUS CANAL MEMORIAL PLAZA
CONS GE 100 CONSTRUCTION GENERAL 190 0 06/05
IFDS DD 170 IFA DESIGN DESIGN DURING CONSTRUCTIO 20 0 06/05
IFSP SU 180 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 20 0 06/05
CTGY GE 190 CONTINGENCY GENERAL 20 0 06/05

846 P-207D017 GREENWOOD PLAYGROUND DEVSCOPE 07/03 09/03
CONS GE 100 CONSTRUCTION GENERAL 462 0 03/04
CONS 170 CONSTRUCTION 46 0 06/04
IFDS DD 180 IFA DESIGN DESIGN DURING CONSTRUCTIO 46 0 01/04
IFDS SU 190 IFA DESIGN SUPERVISION OF CONSULTANT 46 0 03/04

846 P-208K11D ST. JOHN'S RECREATION CENTER DEVSCOPE 07/03 12/03
CONS GE 110 CONSTRUCTION GENERAL 250 0 06/04
CONS 118 CONSTRUCTION 50 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 599
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-209C17C HAMILTON-METZ PLGD RCNS PRTN INCL BLFLD EQUIP&SURF B193-104M DEVSCOPE 07/03 09/03
CONS GE 030 CONSTRUCTION GENERAL 390 0 03/04
CONS GE 100 CONSTRUCTION GENERAL 380 0 03/04
CONS 115 CONSTRUCTION 74 0 06/04
IFDS DD 143 IFA DESIGN DESIGN DURING CONSTRUCTIO 38 0 01/04
IFSP SU 153 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 78 0 03/04

846 P-210C17N SHORE RD PK BTW 87&94 RCN PRTN INCL SOIL EROS&SIDEW B82-202M CON 08/03 09/04
CTGY GE 195 CONTINGENCY GENERAL 5 0 06/04

846 P-210D17A SHORE ROAD PK BKLYN 79THST BUILDING/MEETING ROOM
CONS GE 100 CONSTRUCTION GENERAL 268 0 06/06
IFDS DD 170 IFA DESIGN DESIGN DURING CONSTRUCTIO 39 0 06/06
IFSP SU 180 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 39 0 06/06
CTGY GE 190 CONTINGENCY GENERAL 39 0 06/06

846 P-210D17B DYKER BEACH PARK COMMUNITY ROOM
CONS GE 100 CONSTRUCTION GENERAL 135 0 06/04
CONS 170 CONSTRUCTION 14 0 06/04
IFDS DD 180 IFA DESIGN DESIGN DURING CONSTRUCTIO 13 0 06/04
IFSP SU 190 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 13 0 06/04

846 P-211D017 BATH BEACH PLGD BASEBALL FIELD TURF DEVSCOPE 07/03 06/04
IFDS DD 105 IFA DESIGN DESIGN DURING CONSTRUCTIO 160 0 06/04
CONS GE 500 CONSTRUCTION GENERAL 1,440 0 06/05

846 P-212D017 FRIENDS FIELD CHILDREN'S PLGD & BALLFIELD RECONSTRUCTION DEVSCOPE 07/03 09/03
CONS GE 100 CONSTRUCTION GENERAL 190 0 03/04
CONS GE 110 CONSTRUCTION GENERAL 525 0 03/04
CONS 120 CONSTRUCTION 72 0 06/04
IFDS DD 170 IFA DESIGN DESIGN DURING CONSTRUCTIO 72 0 01/04
IFSP SU 180 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 71 0 03/04

846 P-212D17A OCEAN PARKWAY MALLS
CONS GE 100 CONSTRUCTION GENERAL 385 0 06/04
CONS 170 CONSTRUCTION 39 0 06/04
IFDS DD 180 IFA DESIGN DESIGN DURING CONSTRUCTIO 39 0 06/04
IFSP SU 190 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 37 0 06/04

846 P-212D17B GRAVESEND PARK CHAINLINK FENCE DEVSCOPE 07/03 10/03
CONS GE 100 CONSTRUCTION GENERAL 445 0 04/04
CONS 170 CONSTRUCTION 45 0 06/04
IFDS DD 180 IFA DESIGN DESIGN DURING CONSTRUCTIO 45 0 01/04
IFSP SU 190 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 45 0 04/04

846 P-213D017 KAISER PARK TRACK & FIELD RECONSTR; B129-103M DSGN 11/02 02/04
CONS GE 100 CONSTRUCTION GENERAL 538 0 06/04
CONS GE 110 CONSTRUCTION GENERAL 1,077 0 06/04
CONS 120 CONSTRUCTION 323 0 06/04
IFDS DD 170 IFA DESIGN DESIGN DURING CONSTRUCTIO 54 0 03/04
IFSP SU 180 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 108 0 05/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 600
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-213D17C WALL OF REMEMBRANCE AT KEYSPAN PARK
CONS GE 100 CONSTRUCTION GENERAL 58 0 06/04
CONS 170 CONSTRUCTION 6 0 06/04
IFDS DD 180 IFA DESIGN DESIGN DURING CONSTRUCTIO 6 0 06/04
IFSP SU 190 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 5 0 06/04

846 P-216D017 MARION HOPKINSON PLAYGROUND RECONSTRUCTION DEVSCOPE 07/03 12/03
CONS GE 100 CONSTRUCTION GENERAL 600 0 06/04
CONS 170 CONSTRUCTION 60 0 06/04
IFDS DD 180 IFA DESIGN DESIGN DURING CONSTRUCTIO 60 0 03/04
IFSP SU 190 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 60 0 06/04

846 P-217C17F HARRY MAZE MEMORIAL PARK RECONSTR PLGD AREA, B285-103M
CONS GE 103 CONSTRUCTION GENERAL 721 0 12/03
CONS 140 CONSTRUCTION 72 0 06/04
IFDS DD 173 IFA DESIGN DESIGN DURING CONSTRUCTIO 73 0 12/03
IFSP SU 183 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 72 0 12/03

846 P-217C17H WYCKOFF HOUSE PARK RECONSTRUCTION, B376-102M
CONS GE 150 CONSTRUCTION GENERAL 39 0 06/04

846 P-217D017 WYCKOFF HOUSE MUSEUM (BARN PURCHASE)
CONS GE 100 CONSTRUCTION GENERAL 100 0 06/04

846 P-218AC17 FRASER SQUARE (GREENSTREETS) B173-103M DEVSCOPE 07/03 12/03
CONS GE 010 CONSTRUCTION GENERAL 230 0 06/04
CONS 015 CONSTRUCTION 29 0 06/04
IFDS DD 070 IFA DESIGN DESIGN DURING CONSTRUCTIO 24 0 03/04
IFSP SU 080 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 23 0 06/04

846 P-218C17U HENDRICK I. LOTT HOUSE RECONSTRUCTION, B433-103M-403M DSGN 05/03 03/04
CONS GE 023 CONSTRUCTION GENERAL 225 0 06/04
CONS GE 145 CONSTRUCTION GENERAL 175 0 06/04
CONS 148 CONSTRUCTION 83 0 06/04
DSGN CD 155 DESIGN COMPLETE DESIGN 62 0 12/03
CNSP SU 170 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 85 0 06/04
IFOT SW 216 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 35 0 12/03
IFOT SU 225 IFA OTHER TECHNICAL SERVI SUPERVISING OF BORINGS 17 0 06/04

846 P-218C77C MARINE PK FIELD HOUSE RCNS;FILLM BETW MADIS&MARI B57-298-598 DSGN 09/01 03/04
CONS GE 100 CONSTRUCTION GENERAL 875 0 06/04
CONS GE 500 CONSTRUCTION GENERAL 1,625 0 06/05

846 P-218D017 MARINE PARK HANDBALL COURTS (PROPOSED FUNDS ONLY)
CONS GE 110 CONSTRUCTION GENERAL 1,000 0 06/05

846 P-218D17A CANARSIE/SEAVIEW PARK, RECONSTRUCTION DEVSCOPE 07/03 11/03
CONS GE 100 CONSTRUCTION GENERAL 1,035 0 06/04
CONS 388 CONSTRUCTION 130 0 06/04
IFDS DD 470 IFA DESIGN DESIGN DURING CONSTRUCTIO 185 0 06/04
CONS GE 500 CONSTRUCTION GENERAL 5,000 0 06/05
CONS GE 600 CONSTRUCTION GENERAL 5,000 0 06/06
CONS GE 700 CONSTRUCTION GENERAL 5,000 0 06/07



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 601
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-218D17B SEBA AVENUE PARK RECONSTR; INCL NEW HOCKEY RINK DEVSCOPE 07/03 12/03
CONS GE 100 CONSTRUCTION GENERAL 360 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-D018 FMS #: 846 D18 MISCELLANEOUS PARKS, PARKWAYS, PLAYGROUNDS AND STRUCTURES: MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/03 $28,548,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $250,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 18,552 * 8,478 * 1,000 * 1,000 * (C)* 19,145 * 24,436 * 11,000 * 1,000 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * 27 * 338 * 154 * 269 * 1,038 * 1,717 * 15,602 * 19,145
FORCST (C) * * * * * * 27 * 338 * 154 * 269 * 1,038 * 1,717 * 15,602 * 19,145
ACTUAL (C) * 250 * * * * * * * * * * * * 250

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 P-311RAND Randall's Island New Track and Field Center
CONS 011 CONSTRUCTION 250 0 06/04

801 P-312CAFE Ft. Tryon Park - New Leaf Cafe Expansion M029
CONS GE 100 CONSTRUCTION GENERAL 355 0 06/04

846 P-3CPZOO CENTRAL PARK ZOO NEW FACILITIES AND ACQUISITIONS
CONS GE 200 CONSTRUCTION GENERAL 1,200 0 06/04

846 P-3E103CG EAST 103RD STREET COMMUNITY GARDEN
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 11 0 06/05
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 11 0 06/05
CONS GE 300 CONSTRUCTION GENERAL 116 0 06/05
CONS 400 CONSTRUCTION 12 0 06/05

846 P-3GWYPKQ GATEWAY PARK (QUEENSBORO BRIDGE AREA)
CONS GE 300 CONSTRUCTION GENERAL 648 0 06/05

846 P-3HILINE HIGH-LINE
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 57 0 06/05
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 57 0 06/05
CONS GE 300 CONSTRUCTION GENERAL 577 0 06/05
CONS 400 CONSTRUCTION 59 0 06/05
CONS GE 500 CONSTRUCTION GENERAL 1,000 0 06/05
CONS GE 600 CONSTRUCTION GENERAL 1,000 0 06/06
CONS GE 700 CONSTRUCTION GENERAL 1,000 0 06/07



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 602
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-3NYORKS NEW YORKERS FOR PARKS
CONS GE 300 CONSTRUCTION GENERAL 10,000 0 06/05
CONS GE 400 CONSTRUCTION GENERAL 10,000 0 06/06

846 P-3ROOSPR ROOSEVELT PARK RECONSTRUCTION
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 24 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 24 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 247 0 06/04
CONS 400 CONSTRUCTION 25 0 06/04

846 P-3SHABAZ MALCOLM SHABAZZ PLAZA - PUBLIC ART
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 15 0 06/05
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 15 0 06/05
CONS GE 300 CONSTRUCTION GENERAL 154 0 06/05
CONS 400 CONSTRUCTION 16 0 06/05

846 P-301DRUM DRUMGOOLE PARK RESTORATION DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 2 0 09/03
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 2 0 12/03
CONS GE 300 CONSTRUCTION GENERAL 27 0 12/03
CONS 400 CONSTRUCTION 4 0 06/04

846 P-302FDSR FATHER DEMO SQUARE REHAB M191 DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 76 0 03/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 76 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 758 0 06/04
CONS 400 CONSTRUCTION 75 0 06/04

846 P-302JBOS JUAN PABLO DUARTE SQUARE REHAB M279-
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 80 0 06/15
CONS GE 300 CONSTRUCTION GENERAL 720 0 06/15

846 P-302WSPR WASHINGTON SQUARE PK RESTORATION & CONSTRUCTION M098 DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 3 0 03/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 3 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 26 0 06/04
CONS 400 CONSTRUCTION 3 0 06/04

846 P-302WSQP WASHINGTON SQUARE PARK REDEVELOPMENT M098 DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 46 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 46 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 461 0 06/04
CONS 400 CONSTRUCTION 47 0 06/04
CONS GE 500 CONSTRUCTION GENERAL 600 0 06/05

846 P-303CPKR COLUMBUS PARK RESTORATION M015 DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 15 0 10/03
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 15 0 02/04
CONS GE 300 CONSTRUCTION GENERAL 154 0 02/04
CONS 400 CONSTRUCTION 16 0 06/04

846 P-303EAST EAST RIVER PARK M144
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 92 0 06/05



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 603
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 92 0 06/05
CONS GE 300 CONSTRUCTION GENERAL 923 0 06/05
CONS 400 CONSTRUCTION 93 0 06/05

846 P-303ERPI EAST RIVER PARK IMPROVEMENTS DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 26 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 26 0 06/04
CTGY GE 300 CONTINGENCY GENERAL 26 0 06/04
CONS GE 400 CONSTRUCTION GENERAL 258 0 06/04

846 P-303LABR LAGUARDIA BATHHOUSE RECONSTRUCTION
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 5 0 06/05
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 5 0 06/05
CONS GE 300 CONSTRUCTION GENERAL 54 0 06/05
CONS 400 CONSTRUCTION 6 0 06/05
CONS GE 500 CONSTRUCTION GENERAL 800 0 06/05

846 P-303SRPK SARA ROOSEVELT PARK-HESTER ST. PLGD RC M105-
IFDS DD 350 IFA DESIGN DESIGN DURING CONSTRUCTIO 92 0 06/05
CONS GE 400 CONSTRUCTION GENERAL 925 0 06/05
IFSP SU 450 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 92 0 06/05
CONS 510 CONSTRUCTION 92 0 06/05

846 P-304CRCR CHELSEA RECREATION CENTER RENOVATION M260 DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 68 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 68 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 676 0 06/04
CONS 400 CONSTRUCTION 68 0 06/04

846 P-304KITC HELL'S KITCHEN PARK M277-103M DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 92 0 03/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 92 0 06/04
CTGY GE 300 CONTINGENCY GENERAL 92 0 06/04
CONS GE 400 CONSTRUCTION GENERAL 774 0 06/04
CONS GE 420 CONSTRUCTION GENERAL 150 0 06/04

846 P-305PKAM PARK AVENUE MALLS (96TH TO 97TH STS) REHAB M060- DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 19 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 19 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 192 0 06/04
CONS 400 CONSTRUCTION 20 0 06/04

846 P-305USPG UNION SQUARE PLAYGROUNDS M089-103M DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 178 0 01/04
CONS GE 200 CONSTRUCTION GENERAL 1,178 0 05/04
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 178 0 05/04
CTGY GE 400 CONTINGENCY GENERAL 116 0 06/04

846 P-306ASLE ASSER LEVY POOL M164 DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 53 0 01/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 53 0 05/04
CONS GE 300 CONSTRUCTION GENERAL 539 0 05/04
CONS 400 CONSTRUCTION 55 0 06/04
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WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-306BEAU SUTTON PLACE BEAUTIFICATION MG-
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 8 0 06/05
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 8 0 06/05
CTGY GE 300 CONTINGENCY GENERAL 7 0 06/05
CONS GE 400 CONSTRUCTION GENERAL 77 0 06/05

846 P-306E54R EAST 54TH STREET RECREATION CENTER M130
CONS GE 300 CONSTRUCTION GENERAL 1,530 0 06/05

846 P-306RCTR EAST 54TH STREET RECR CTR - WINDOWS DEVSCOPE 07/03 09/03
IFDS DD 110 IFA DESIGN DESIGN DURING CONSTRUCTIO 13 0 03/04
IFSP SU 210 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 61 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 614 0 06/04
CTGY GE 320 CONTINGENCY GENERAL 62 0 06/04

846 P-307ANEX WEST 59TH STREET REC. CTR. (ANNEX) M063 DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 107 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 107 0 06/04
CONS GE 400 CONSTRUCTION GENERAL 1,077 0 06/04
CONS 500 CONSTRUCTION 109 0 06/04

846 P-307RPLL RIVERSIDE PARK WEST SIDE LITTLE LEAGUE SOFTBALL FIELD M071 DEVSCOPE 07/02 09/02
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 77 0 06/04
CTGY GE 300 CONTINGENCY GENERAL 3 0 06/04
CONS GE 400 CONSTRUCTION GENERAL 220 0 06/04

846 P-308CARL CARL SHURZ PARK M081
IFDS DD 110 IFA DESIGN DESIGN DURING CONSTRUCTIO 27 0 06/05
CONS GE 310 CONSTRUCTION GENERAL 269 0 06/05
CTGY GE 410 CONTINGENCY GENERAL 27 0 06/04

846 P-308CSPK CARL SCHURZ PARK M081 DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 27 0 12/03
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 27 0 03/04
CONS GE 300 CONSTRUCTION GENERAL 269 0 03/04
CONS 400 CONSTRUCTION 27 0 06/04

846 P-308CTHN ST CATHERINES PARK RECONSTRUCTION M079 DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 51 0 03/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 51 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 511 0 06/04
CONS 400 CONSTRUCTION 52 0 06/04

846 P-308JJAY JOHN JAY PARK TOT LOT M045 DEVSCOPE 07/03 09/03
IFDS DD 110 IFA DESIGN DESIGN DURING CONSTRUCTIO 110 0 06/04
CONS GE 210 CONSTRUCTION GENERAL 1,104 0 06/04
IFSP SU 310 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 110 0 06/04
CONS 410 CONSTRUCTION 112 0 06/04

846 P-308MURP ASPHALT GREEN MURPHY CTR ADDTNS M286-100M CON 03/01 03/04
CONS GE 310 CONSTRUCTION GENERAL 500 0 06/04
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AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-308SSEA SAMUEL SEABURY PLAYGROUND M236 DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 19 0 03/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 19 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 192 0 06/04
CONS 400 CONSTRUCTION 20 0 06/04

846 P-309BDML BROADWAY MALLS - 140TH AND 151ST STS M095-103M DEVSCOPE 07/03 09/03
CONS GE 410 CONSTRUCTION GENERAL 38 0 06/04

846 P-309MORN MORNINGSIDE PARK STAIRS M056 DEVSCOPE 07/03 09/03
IFDS DD 010 IFA DESIGN DESIGN DURING CONSTRUCTIO 50 0 01/04
IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 50 0 04/04
CONS GE 040 CONSTRUCTION GENERAL 500 0 04/04
CONS 090 CONSTRUCTION 50 0 06/04

846 P-311C128 T. JEFFERSON PK-SOCCER FLD & RUNNING TRACK M047-102M
CO#: 01 CONS GE 105 CONSTRUCTION GENERAL 287 0 06/04

CONS 110 CONSTRUCTION 13 0 06/04

846 P-311GARV MARCUS GARVEY PARK - M058-103M DEVSCOPE 07/03 09/03
CONS GE 017 CONSTRUCTION GENERAL 450 0 06/04

846 P-311MGMP MARCUS GARVEY PARK M058 DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 76 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 76 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 765 0 06/04
CONS 400 CONSTRUCTION 78 0 06/04

846 P-311NAIR MCNAIR PARK PLAYGROUND M285
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 54 0 03/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 54 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 538 0 06/04
CONS 400 CONSTRUCTION 54 0 06/04
CONS GE 500 CONSTRUCTION GENERAL 1,200 0 06/05

846 P-311PAMR PARK AVENUE MALL REHAB M060-103M DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 39 0 03/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 38 0 06/04
CTGY GE 300 CONTINGENCY GENERAL 38 0 06/04
CONS GE 400 CONSTRUCTION GENERAL 135 0 06/04

846 P-311RISF RANDALLS ISLAND SPORTS FOUNDATION M104 DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 88 0 03/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 88 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 884 0 06/04
CONS 400 CONSTRUCTION 90 0 06/04

846 P-311WHPG WAGNER HOUSES PARK AND PLAYGROUND M225-
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 107 0 06/05
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 107 0 06/05
CONS GE 400 CONSTRUCTION GENERAL 1,078 0 06/05
CONS 450 CONSTRUCTION 108 0 06/05



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 606
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-312CAFE FT. TRYON PARK- NEW LEAF CAFE EXPANSION M029
CONS 001 CONSTRUCTION 448 0 06/05

846 P-312DRCR DYCKMAN RECREATION CENTER RECONSTRUCTION M026
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 58 0 06/05
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 58 0 06/05
CONS GE 300 CONSTRUCTION GENERAL 576 0 06/05
CONS 400 CONSTRUCTION 58 0 06/05

846 P-312HCTR HIGHBRIDGE REC CENTER GYM FLOOR M037-102M DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 34 0 10/03
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 34 0 01/04
CTGY GE 300 CONTINGENCY GENERAL 34 0 06/04
CTGY GE 305 CONTINGENCY GENERAL 60 0 06/04
CONS GE 400 CONSTRUCTION GENERAL 338 0 01/04

846 P-312IHFT INWOOD HILL & FORT TRYON PATH RECONSTRUCTION M042 DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 54 0 01/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 54 0 04/04
CONS GE 400 CONSTRUCTION GENERAL 538 0 04/04
CONS 500 CONSTRUCTION 54 0 06/04

846 P-312RWPC RAOUL WALLENBERG PLAYGROUND COMFORT STATION M037
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 29 0 06/05
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 29 0 06/05
CONS GE 300 CONSTRUCTION GENERAL 288 0 06/05
CONS 400 CONSTRUCTION 29 0 06/05

846 P-313APLG ANCIENT PLAYGROUND @ CENTRAL PARK M010 DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 23 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 23 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 231 0 06/04
CONS 400 CONSTRUCTION 23 0 06/04
CONS GE 500 CONSTRUCTION GENERAL 2,700 0 06/05

846 P-313BEAU CENTRAL PARK SOUTH BEAUTIFICATION M010 DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 15 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 15 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 153 0 06/04
CONS 400 CONSTRUCTION 17 0 06/04

846 P-313CPZO CENTRAL PARK ZOO M010
CONS GE 300 CONSTRUCTION GENERAL 1,400 0 06/04

846 P-314RPDR RIVERSIDE PARK DOG RUN M071
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 6 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 6 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 58 0 06/04
CONS 400 CONSTRUCTION 6 0 06/04

846 P-6CTREE4 TREE PLANTING - CITYWIDE - CNYG-903MR
CONS GE 310 CONSTRUCTION GENERAL 80 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 607
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-D019 FMS #: 846 D19 MISCELLANEOUS PARKS, PARKWAYS, PLAYGROUNDS AND STRUCTURES: QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $29,894,324.56 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $306,675.44 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $68,000.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 17,337 * 5,135 * * * (C)* 20,415 * 6,831 * 1,995 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * 45 * * 38 * 1,693 * 577 * * * 5,046 * 13,016 * 20,415
FORCST (C) * 132 * * * 45 * * 38 * 1,693 * 577 * * * 5,046 * 13,016 * 20,547
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-4BEACH8 BEACH 82 ST. & SHORE FRONT PKWY DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 19 0 12/03
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 19 0 05/04
CONS GE 400 CONSTRUCTION GENERAL 193 0 05/04
CONS 500 CONSTRUCTION 19 0 06/04

846 P-4COLLEG COLLEGE POINT SPORTS PARK PHASES II, III, IV Q457
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 39 0 06/04
IFSP SU 110 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 39 0 06/04
CONS GE 140 CONSTRUCTION GENERAL 310 0 06/04
CONS 170 CONSTRUCTION 38 0 06/04
CONS GE 190 CONSTRUCTION GENERAL 3,150 0 06/05

846 P-4DUBOIS DUBOIS POINT PARK (B60-B65 STS. NO. OF DECOSTA AVE.)
IFDS DD 020 IFA DESIGN DESIGN DURING CONSTRUCTIO 39 0 06/05
CONS GE 040 CONSTRUCTION GENERAL 385 0 06/05
IFSP SU 080 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 38 0 06/05
CTGY GE 095 CONTINGENCY GENERAL 38 0 06/05

846 P-4JUNIPE UPPER JUNIPER PLGD AND WADING POOL RC Q102- DEVSCOPE 07/03 09/03
IFDS DD 030 IFA DESIGN DESIGN DURING CONSTRUCTIO 85 0 03/04
IFSP SU 040 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 85 0 06/04
CONS GE 080 CONSTRUCTION GENERAL 846 0 06/04
CONS 090 CONSTRUCTION 84 0 06/04

846 P-4MOSER LOUIS MOSER PARK COMFORT STATION CONSTRUCTION
IFDS DD 010 IFA DESIGN DESIGN DURING CONSTRUCTIO 39 0 06/04
CONS GE 030 CONSTRUCTION GENERAL 385 0 06/04
IFSP SU 080 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 38 0 06/04
CTGY GE 095 CONTINGENCY GENERAL 38 0 06/04

846 P-4PS205 TELEPHONE PLAYGROUND AT P.S. 205
IFDS DD 030 IFA DESIGN DESIGN DURING CONSTRUCTIO 35 0 06/04
IFSP SU 080 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 35 0 06/04
CTGY GE 095 CONTINGENCY GENERAL 34 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 608
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-4SKATE SKATE BOARD PARK AT ROCKAWAY BEACH Q163-103M
CONS GE 040 CONSTRUCTION GENERAL 462 0 06/04
IFSP SU 080 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 46 0 06/04
CTGY GE 090 CONTINGENCY GENERAL 24 0 06/04

846 P-4VICTOR VICTORY FIELD RUNNING TRACK RC Q015-
CONS GE 220 CONSTRUCTION GENERAL 9 0 06/05

846 P-4WAYA WAYANDA PLAYGROUND
IFDS DD 030 IFA DESIGN DESIGN DURING CONSTRUCTIO 100 0 06/15

846 P-401BSNS ASTORIA PARK TENNIS COURT CATCH BASINS Q004-102M
IFSP SU 180 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 41 0 06/04
CONS GE 190 CONSTRUCTION GENERAL 420 0 06/04

846 P-401QSEA QUEENSBRIDGE PARK SEAWALL AND BULKHEAD REPAIR Q104
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 19 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 19 0 06/06
CTGY GE 300 CONTINGENCY GENERAL 19 0 06/06
CONS GE 400 CONSTRUCTION GENERAL 193 0 06/06

846 P-401SOCT SOCRATES SCULPTURE PK-DRAINAGE & PRE-FAB BLDG Q465-101MA
CONS GE 310 CONSTRUCTION GENERAL 630 0 06/05
IFSP SU 410 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 63 0 06/05
CONS 500 CONSTRUCTION 56 0 06/05

846 P-402TORN TORSNEY PLAYGROUND BALLFIELD Q340
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 46 0 06/06
CTGY GE 300 CONTINGENCY GENERAL 46 0 06/06
CONS GE 400 CONSTRUCTION GENERAL 462 0 06/06

846 P-402WIND WINDMULLER PARK RENOVATION Q031 DEVSCOPE 07/03 12/03
IFDS DD 010 IFA DESIGN DESIGN DURING CONSTRUCTIO 128 0 03/04
IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 128 0 06/04
CONS GE 040 CONSTRUCTION GENERAL 856 0 06/04
CONS 090 CONSTRUCTION 128 0 06/04

846 P-403CHIL THOMAS J. TRAVERS PARK Q303-103M CON 03/03 03/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 38 0 01/04
CONS GE 400 CONSTRUCTION GENERAL 385 0 01/04
CONS 500 CONSTRUCTION 38 0 12/03

846 P-403SIDE GORMAN PARK SIDEWALKS DEVSCOPE 07/02 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 20 0 12/03
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 19 0 05/04
CTGY GE 300 CONTINGENCY GENERAL 19 0 06/04
CONS GE 400 CONSTRUCTION GENERAL 192 0 05/04

846 P-404CCMO C.C, MOORE PARK REHAB Q361 DSGN 09/03 12/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 35 0 12/03
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 35 0 05/04
CONS GE 400 CONSTRUCTION GENERAL 346 0 05/04
CONS 500 CONSTRUCTION 34 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 609
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-404LPBF LINDEN PARK BALLFIELD Q026-103M
DSGN CD 110 DESIGN COMPLETE DESIGN 27 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 38 0 06/04
CTGY GE 300 CONTINGENCY GENERAL 40 0 06/04
CONS GE 400 CONSTRUCTION GENERAL 385 0 06/04

846 P-405FPCS FRONTERA PARK COMFORT STATION Q360M- DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 38 0 03/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 38 0 06/04
CONS GE 400 CONSTRUCTION GENERAL 386 0 06/04
CONS 500 CONSTRUCTION 38 0 06/04

846 P-405REIF REIFF PARK SECURITY LIGHTING Q423
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 8 0 06/05
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 8 0 06/05
CTGY GE 300 CONTINGENCY GENERAL 7 0 06/05
CONS GE 400 CONSTRUCTION GENERAL 77 0 06/05

846 P-406AUST AUSTIN STREET PLAYGROUND REHAB Q304-103M DEVSCOPE 07/01 10/01
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 3 0 10/03
DSGN CD 110 DESIGN COMPLETE DESIGN 45 0 10/03
IFOT SW 190 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 15 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 58 0 02/04
CTGY GE 300 CONTINGENCY GENERAL 52 0 06/04
CONS GE 400 CONSTRUCTION GENERAL 577 0 02/04

846 P-406MCDO GERALD MACDONALD PARK RECONSTRUCTION Q207-103M
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 54 0 09/03
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 54 0 01/04
CONS GE 400 CONSTRUCTION GENERAL 538 0 01/04
CONS 500 CONSTRUCTION 54 0 06/04

846 P-407BOWN BOWNE HOUSE HISTORICAL SOCIETY
IFDS DD 110 IFA DESIGN DESIGN DURING CONSTRUCTIO 7 0 06/05
IFSP SU 210 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 7 0 06/05
CONS GE 410 CONSTRUCTION GENERAL 154 0 06/05
CTGY GE 510 CONTINGENCY GENERAL 8 0 06/05

846 P-407KORE KISSENA PARK-KOREAN WAR MEMORIAL Q024- DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 28 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 28 0 06/04
CONS GE 400 CONSTRUCTION GENERAL 286 0 06/04
CONS 500 CONSTRUCTION 28 0 06/04

846 P-407KPRC RACHEL CARSON SILENT SPRINGS PLAY EQUIPMENT Q300- DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 19 0 12/03
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 19 0 05/04
CONS GE 400 CONSTRUCTION GENERAL 193 0 05/04
CONS 500 CONSTRUCTION 19 0 06/04

846 P-407MART MARTINS FIELD PLAYGROUND Q017- DEVSCOPE 07/03 12/03
IFDS DD 010 IFA DESIGN DESIGN DURING CONSTRUCTIO 103 0 03/04
IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 103 0 06/04
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AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS GE 040 CONSTRUCTION GENERAL 1,026 0 06/04
CONS 050 CONSTRUCTION 103 0 06/04
CONS GE 070 CONSTRUCTION GENERAL 1,335 0 06/05

846 P-407019H MARTIN'S FIELD RECONSTRUCTION - Q017-299
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 31 0 06/06
CONS GE 300 CONSTRUCTION GENERAL 840 0 06/06

846 P-408ADDA JOSEPH ADDABBO PLAYGROUND Q094- DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 29 0 03/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 29 0 06/04
CONS GE 400 CONSTRUCTION GENERAL 288 0 06/04
CONS 500 CONSTRUCTION 29 0 06/04

846 P-408BATH CUNNINGHAM PARK BATHROOM RENOVATION Q021- DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 150 0 01/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 150 0 05/04
CONS GE 400 CONSTRUCTION GENERAL 1,500 0 05/04
CONS 500 CONSTRUCTION 150 0 06/04

846 P-408COMM COMMUNITY GARDEN AT PS 164 Q212- DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 19 0 12/03
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 19 0 05/04
CONS GE 300 CONSTRUCTION GENERAL 193 0 05/04
CONS 400 CONSTRUCTION 19 0 06/04

846 P-408EMER EMERALD PLAYGROUND - PS200 Q344- DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 27 0 12/03
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 27 0 05/04
CONS GE 400 CONSTRUCTION GENERAL 269 0 05/04
CONS 500 CONSTRUCTION 27 0 06/04

846 P-408HILL MEMORIAL MARKER MONU- HILLCREST VETERAN'S SQ QG-46950-104M DEVSCOPE 07/03 09/03
IFDS DD 010 IFA DESIGN DESIGN DURING CONSTRUCTIO 12 0 01/04
IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 12 0 05/04
CONS GE 030 CONSTRUCTION GENERAL 114 0 05/04
CONS 040 CONSTRUCTION 12 0 06/04

846 P-408019L POMONOK PLAYGROUND - PS 201 Q329-102M
CONS GE 200 CONSTRUCTION GENERAL 400 0 06/04

846 P-409FPKO FOREST PK. OVERLOOK - SANITARY HOUSE SEWER Q015-103M CON 09/03 09/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 25 0 06/04
CTGY GE 300 CONTINGENCY GENERAL 138 0 06/04

846 P-409FPSP FOREST PARK - SOBELSOHN PLAYGROUND Q015- DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 52 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 52 0 06/04
CONS GE 400 CONSTRUCTION GENERAL 519 0 06/04
CONS 500 CONSTRUCTION 52 0 06/04

846 P-412HAGG HAGGERTY PARK BASKETBALL COURTS Q359- DEVSCOPE 07/03 09/03
IFDS DD 010 IFA DESIGN DESIGN DURING CONSTRUCTIO 40 0 12/03
IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 40 0 04/04
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AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS GE 310 CONSTRUCTION GENERAL 280 0 05/04
CONS 390 CONSTRUCTION 40 0 06/04

846 P-412HOPG HOLLIS PLAYGROUND REHAB Q405 DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 92 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 92 0 06/04
CTGY GE 300 CONTINGENCY GENERAL 92 0 06/04
CONS GE 400 CONSTRUCTION GENERAL 924 0 06/04

846 P-412KEIT KEITH WILLIAMS PARK TRACK REHAB Q121-103M
CONS GE 210 CONSTRUCTION GENERAL 770 0 01/04
IFSP SU 310 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 24 0 01/04
CTGY GE 400 CONTINGENCY GENERAL 76 0 06/04

846 P-412RWPK ROY WILKINS PK - INTERIOR IMPROVEMENTS Q448 DEVSCOPE 07/03 12/03
IFDS DD 110 IFA DESIGN DESIGN DURING CONSTRUCTIO 192 0 03/04
IFSP SU 210 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 192 0 06/04
CONS GE 310 CONSTRUCTION GENERAL 923 0 06/04
CONS 410 CONSTRUCTION 193 0 06/04

846 P-412RWTK ROY WILKINS PARK TRACK RC Q448 DEVSCOPE 07/02 09/02
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 100 0 03/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 100 0 06/04
CTGY GE 300 CONTINGENCY GENERAL 100 0 06/04
CONS GE 400 CONSTRUCTION GENERAL 1,000 0 06/04

846 P-413BKPK BROOKVILLE PLAYGROUND DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 15 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 15 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 155 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 15 0 06/04

846 P-413BPBF BROOKVILLE PARK BALLFIELD Q008- DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 50 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 50 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 500 0 06/04
CONS 400 CONSTRUCTION 50 0 06/04
CONS GE 500 CONSTRUCTION GENERAL 650 0 06/05

846 P-413BPK3 BREININGER PARK PHIII Q134-
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 39 0 06/05
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 38 0 06/05
CONS GE 300 CONSTRUCTION GENERAL 385 0 06/05
CTGY GE 400 CONTINGENCY GENERAL 38 0 06/05

846 P-413IDLE IDLEWILD SOCCER FIELD RC Q392- DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 108 0 01/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 108 0 05/04
CONS GE 400 CONSTRUCTION GENERAL 1,076 0 05/04
CONS 500 CONSTRUCTION 108 0 06/04

846 P-413PUBL PUBLIC PLACE DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 10 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 10 0 06/04
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CTGY GE 300 CONTINGENCY GENERAL 10 0 06/04
CONS GE 400 CONSTRUCTION GENERAL 70 0 06/04

846 P-413SPRI SPRINGFIELD LAKE
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 12 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 12 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 115 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 11 0 06/04

846 P-41380TH 80TH AVENUE PLAYGROUND Q318- DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 12 0 12/03
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 12 0 05/04
CONS GE 400 CONSTRUCTION GENERAL 114 0 05/04
CONS 500 CONSTRUCTION 12 0 06/04

846 P-414BWPK BAYSWATER PK-SWINGS AND SAFETY SURFACE
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 4 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 4 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 38 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 4 0 06/04

846 P-414CHAN BROAD CHANNEL PK-PH II (F/B, SOCCER FLDS, TRAIL) Q467-102M
CONS GE 210 CONSTRUCTION GENERAL 500 0 06/04

846 P-414P104 P.S. 104 PARK-SWINGS AND SAFETY SURFACE
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 4 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 4 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 38 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 4 0 06/04

846 P-414RKWY ROCKAWAY COMFORT STATION Q163- DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 38 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 38 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 385 0 06/04
CONS 400 CONSTRUCTION 39 0 06/04

846 P-414WEST P.S. 104Q WESTBOURNE PARK Q266- DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 58 0 12/03
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 58 0 05/04
CONS GE 400 CONSTRUCTION GENERAL 576 0 05/04
CONS 500 CONSTRUCTION 58 0 06/04

846 P-414019S SORRENTINO RECREATION CENTER Q446- DEVSCOPE 07/02 04/04
CONS GE 020 CONSTRUCTION GENERAL 500 0 06/06

846 P-415FZOO QUEENS ZOO - Q099
CONS GE 300 CONSTRUCTION GENERAL 44 0 06/04
CONS GE 350 CONSTRUCTION GENERAL 48 0 06/04

846 P-6ABLDG3 REQUIREMENTS -BLDGS-ARCH CNYG-1503M, CNYG-1903M-OMBP
CONS GE 310 CONSTRUCTION GENERAL 346 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 613
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-D020 FMS #: 846 D20 MISC PARKS, PARKWAYS, PLAYGROUNDS AND STRUCTURES: STATEN ISLAND
AVAILABLE BALANCE AS OF: 07/31/03 $4,115,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 3,415 * 13,420 * 10,000 * * (C)* 3,582 * 3,420 * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * 200 * * * * * * 386 * * 636 * 2,360 * 3,582
FORCST (C) * * * 200 * * * * * * 386 * * 636 * 2,360 * 3,582
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-5BWTRAC GREENBELT RECREATION CTR & LDSCAPE R129-101M/401M BID/REG 09/02 09/03
CONS GE 230 CONSTRUCTION GENERAL 200 0 09/03

846 P-5HANDIC HANDICAPPED ACCESSIBLE WATERPARK @ MT. LORETTO
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 12 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 12 0 06/04
CONS GE 400 CONSTRUCTION GENERAL 115 0 06/04
CONS 500 CONSTRUCTION 11 0 06/04

846 P-5MCARTH GENERAL DOUGLAS MCARTHUR PARK B/F -- R067-103M
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 7 0 06/05

846 P-501CLPK CLOVE LAKES PARK PATH RC R005- DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 38 0 12/03
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 38 0 05/04
CONS GE 400 CONSTRUCTION GENERAL 386 0 05/04
CONS 500 CONSTRUCTION 38 0 06/04

846 P-501SIB2 STATEN ISLAND BOTANICAL GARDEN R116- DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 29 0 03/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 29 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 293 0 06/04
CONS 400 CONSTRUCTION 29 0 06/04
CONS GE 500 CONSTRUCTION GENERAL 3,420 0 06/05

846 P-501SIZO STATEN ISLAND ZOO R003-
CONS GE 040 CONSTRUCTION GENERAL 435 0 06/04

846 P-501WOOD WOODHULL SENIOR PARK - RG-12400-102M
CONS GE 120 CONSTRUCTION GENERAL 250 0 05/04

846 P-502DORP NEW DORP BEACH
DSGN CD 200 DESIGN COMPLETE DESIGN 93 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 614
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($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-502GBSF GREENBELT REC CTR SOCCER FIELDS R065 DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 4 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 4 0 06/04
CONS GE 400 CONSTRUCTION GENERAL 38 0 06/04
CONS 500 CONSTRUCTION 4 0 06/04

846 P-502SBBS SOUTH BEACH BOARDWALK SECURITY AND COMMUNITY CTR R046- DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 38 0 11/03
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 38 0 03/04
CONS GE 400 CONSTRUCTION GENERAL 386 0 03/04
CONS 500 CONSTRUCTION 38 0 06/04

846 P-502SISP STATEN ISLAND SOCCER PARK @ FRESH KILLS R017-
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 12 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 12 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 115 0 06/04
CONS 400 CONSTRUCTION 11 0 06/04

846 P-502SOCC MIDLAND BEACH SOCCER FIELD
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 46 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 46 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 462 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 46 0 06/04

846 P-503CFNC CONFERENCE HOUSE PK NATURE CENTER R006- DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 15 0 03/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 15 0 06/04
CONS GE 400 CONSTRUCTION GENERAL 155 0 06/04
CONS 500 CONSTRUCTION 15 0 06/04

846 P-503CFPK CONFERENCE HOUSE PARK- BUILDING R006- DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 15 0 03/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 15 0 06/04
CONS GE 400 CONSTRUCTION GENERAL 155 0 06/04
CONS 500 CONSTRUCTION 15 0 06/04

846 P-503SEAS SEASIDE NATURE PARK PROMENADE R145
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 31 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 31 0 06/04
CONS GE 400 CONSTRUCTION GENERAL 307 0 06/04
CONS 500 CONSTRUCTION 31 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 615
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-D021 FMS #: 846 D21 MISC PARKS, PARKWAYS, PLAYGROUNDS AND STRUCTURES: BRONX
AVAILABLE BALANCE AS OF: 07/31/03 $12,400,708.65 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $450,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $70,129.17 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 6,903 * 531 * * * (C)* 6,782 * 3,299 * 480 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * 292 * 251 * 135 * 6,104 * 6,782
FORCST (C) * * * * * * * * * 292 * 251 * 135 * 6,104 * 6,782
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-1BATHGA BATHGATE AVENUE PARK - X252-102M DEVSCOPE 01/03 02/03
CONS GE 405 CONSTRUCTION GENERAL 480 0 06/04

846 P-1CLASON CLASSON POINT PARK WATERFRONT COTTAGE DEVSCOPE 07/03 11/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 13 0 01/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 14 0 05/04
CONS GE 300 CONSTRUCTION GENERAL 135 0 05/04
CONS 400 CONSTRUCTION 13 0 06/04

846 P-1EDGARR EDGAR ALLAN POE COTTAGE ROOF
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 8 0 06/05
CONS GE 400 CONSTRUCTION GENERAL 26 0 06/05

846 P-1LOISBU LOIS BURNS PLAYGROUND DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 26 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 26 0 06/04
CONS GE 400 CONSTRUCTION GENERAL 266 0 06/04
CONS 500 CONSTRUCTION 27 0 06/04

846 P-1LOPLGD LORETTO PLAYGROUND
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 61 0 06/05
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 61 0 06/05
CONS GE 300 CONSTRUCTION GENERAL 616 0 06/05
CONS 400 CONSTRUCTION 62 0 06/05

846 P-1MGARDE MORRIS GARDEN PLAYGROUND RECONSTRUCTION
CONS GE 400 CONSTRUCTION GENERAL 500 0 06/04
CONS 500 CONSTRUCTION 50 0 06/04

846 P-1MINIPK MINI PARK @ 959 HOME STREET
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 11 0 12/03
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 11 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 116 0 06/04
CONS 400 CONSTRUCTION 12 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 616
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-1PATTER PATTERSON PLAYGROUND / X155-102M
IFDS DD 105 IFA DESIGN DESIGN DURING CONSTRUCTIO 61 0 06/04

CO#: 01 CTGY GE 305 CONTINGENCY GENERAL 61 0 06/04
CO#: 01 CONS GE 405 CONSTRUCTION GENERAL 613 0 06/04

846 P-1ROBCLE ROBERTO CLEMENTE PARK - NEW YORK RESTORATION PRO
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 7 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 8 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 77 0 06/04
CONS 400 CONSTRUCTION 8 0 06/04

846 P-1SKATPK SKATE PARK AT BRUCKNER PLGD.
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 32 0 06/05
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 32 0 06/05
CONS GE 300 CONSTRUCTION GENERAL 328 0 06/05
CONS 400 CONSTRUCTION 33 0 06/05

846 P-103CPEW CROTONA PARK ENVIRONMENTAL WORK
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 16 0 06/05
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 15 0 06/05
CTGY GE 300 CONTINGENCY GENERAL 15 0 06/05

846 P-103CPTH CROTONA PARK TENNIS HOUSE
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 3 0 06/05
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 3 0 06/05
CONS GE 400 CONSTRUCTION GENERAL 26 0 06/05
CONS 500 CONSTRUCTION 3 0 06/05

846 P-103MP32 MELROSE PARK/SITE 32
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 39 0 06/05
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 38 0 06/05
CONS GE 400 CONSTRUCTION GENERAL 385 0 06/05
CONS 500 CONSTRUCTION 38 0 06/05

846 P-103UNWF UNITY PARK WATER FOUNDTAIN AND TOOLSHED
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 4 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 4 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 38 0 06/04
CONS 400 CONSTRUCTION 4 0 06/04

846 P-104CAGS MULLALY PARK REC CENTER CAGES & SPINKLERS PHASE II DEVSCOPE 07/03 12/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 42 0 03/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 42 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 423 0 06/04
CONS 400 CONSTRUCTION 43 0 06/04

846 P-104COTK MACOMBS DAM PARK TRACK LIGHTING DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 10 0 12/03
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 10 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 100 0 03/04
CONS 400 CONSTRUCTION 10 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 617
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-104COTR MACOMBS DAM PARK TRACK REHAB DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 19 0 12/03
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 19 0 03/04
CONS GE 300 CONSTRUCTION GENERAL 192 0 03/04
CONS 400 CONSTRUCTION 20 0 06/04

846 P-104COWF MACOMBS DAM PARK WATER FOUNTAIN DEVSCOPE 07/03 12/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 38 0 02/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 38 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 385 0 06/04
CONS 400 CONSTRUCTION 39 0 06/04

846 P-104NPGD NELSON AVE PLGD B/B CTS. -WEST 174 ST. DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 12 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 12 0 06/04
CONS GE 400 CONSTRUCTION GENERAL 114 0 06/04
CONS 500 CONSTRUCTION 12 0 06/04

846 P-104POPH 1647 POPHAM AVE PLGD
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 19 0 06/05
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 19 0 06/05
CONS GE 400 CONSTRUCTION GENERAL 193 0 06/05
CONS 500 CONSTRUCTION 19 0 06/05

846 P-106CMLT CROTONA MALLS - MOHEGAN LOT DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 73 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 73 0 06/04
CONS GE 400 CONSTRUCTION GENERAL 231 0 06/04
CONS GE 410 CONSTRUCTION GENERAL 500 0 06/04
CONS 500 CONSTRUCTION 73 0 06/04

846 P-106THOR THORPE FAMILY PARK / X302-101M
CONS GE 220 CONSTRUCTION GENERAL 230 0 06/05
CONS 280 CONSTRUCTION 48 0 06/05

846 P-107PARK DEVOE PARK - BASKETBALL CTS. - X013-102M DEVSCOPE 11/02 12/02
CTGY GE 410 CONTINGENCY GENERAL 28 0 06/04

846 P-107PPVC POE PARK VISITORS CENTER X040 DEVSCOPE 07/03 09/03
IFSP SU 211 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 86 0 06/04
CONS GE 314 CONSTRUCTION GENERAL 607 0 06/04
CONS 411 CONSTRUCTION 85 0 06/05
CONS GE 521 CONSTRUCTION GENERAL 531 0 06/05

846 P-107WOEF WILLIAMSBRIDGE OVAL RECONSTRUCTION PHASE I - X104-102M
CTGY GE 410 CONTINGENCY GENERAL 17 0 06/07

846 P-108RPSH RIVERDALE PARK REPAIR SIDEWALK & FENCE DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 15 0 12/03
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 15 0 04/04
CONS GE 300 CONSTRUCTION GENERAL 154 0 04/04
CONS 400 CONSTRUCTION 16 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 618
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-109SPBE SOUNDVIEW PARK BENCHES XG-401MR DEVSCOPE 07/03 09/03
CONS GE 400 CONSTRUCTION GENERAL 150 0 06/04

846 P-109SPPL SOUNDVIEW PARK PLAYGROUND
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 58 0 06/05
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 58 0 06/06
CTGY GE 300 CONTINGENCY GENERAL 58 0 06/06
CONS GE 400 CONSTRUCTION GENERAL 153 0 06/06
CONS GE 490 CONSTRUCTION GENERAL 126 0 06/06
CONS GE 495 CONSTRUCTION GENERAL 201 0 06/06

846 P-109SPSK SOUNDVIEW PARK SKATE PARK
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 62 0 06/05
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 62 0 06/05
CONS GE 400 CONSTRUCTION GENERAL 615 0 06/05
CONS 450 CONSTRUCTION 61 0 06/05

846 P-110ABOY AMERICAN BOY STATUE - PEDESTAL X039-103M DEVSCOPE 01/03 02/03
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 16 0 06/04
CONS GE 400 CONSTRUCTION GENERAL 153 0 06/04
CONS 450 CONSTRUCTION 15 0 06/04

846 P-110AMBR AMBROSINI PLAYGROUND DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 10 0 12/03
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 10 0 04/04
CONS GE 300 CONSTRUCTION GENERAL 97 0 04/04
CONS 400 CONSTRUCTION 9 0 06/04

846 P-111MULI MATTHEWS/MULLINER PLGD DEVSCOPE 07/03 12/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 100 0 03/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 100 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 1,000 0 06/04
CONS 400 CONSTRUCTION 100 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 619
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-D037 FMS #: 846 D54 RECONSTRUCTION OF MANHATTAN BEACH PARK, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $1,250,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 748 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * 672 * * 76 * 748
FORCST (C) * * * * * * * * * * 672 * * 76 * 748
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-205C17G LINDEN (GERSHWIN JHS 166) PK TRACK, BLCHR, FIELDLT B214-103M DEVSCOPE 07/02 10/03
CONS GE 103 CONSTRUCTION GENERAL 672 0 04/04
CONS 140 CONSTRUCTION 76 0 06/04
IFDS DD 173 IFA DESIGN DESIGN DURING CONSTRUCTIO 107 0 01/04
IFSP SU 183 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 107 0 04/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-D056 FMS #: 846 D56 ACQUISITION OF PROPERTY FOR PLAYGROUNDS AND PARKS, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/03 $7,003,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 5,428 * * * * (C)* 6,576 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 6,576 * 6,576
FORCST (C) * * * * * * * * * * * * 6,576 * 6,576
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-206C056 CROWN HEIGHTS: ACQUISITION OF LAND FOR PROPOSED PLGD
SVCS MP 170 SERVICES MAPPING AND TOPOGRAPHICAL 16 0 06/04
SITE AQ 200 SITE ACQUISITION 134 0 06/04

846 P-406C056 YELLOWSTONE PARK ACQUISTION
SITE AQ 100 SITE ACQUISITION 630 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 620
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-411C567 UDALL'S COVE AND RAVINE LAND ACQUISITION DEVSCOPE 07/03 09/03
SITE AQ 250 SITE ACQUISITION 350 0 06/04

846 P-5CHAPIN CHAPIN WOODS ACQUISITION -CHAPIN & RIDGE
SITE AQ 510 SITE ACQUISITION 2,100 0 06/04

846 P-5CHAPWD CHAPIN POND ACQUISITION - CHAPIN & RIDGE
SITE AQ 300 SITE ACQUISITION 453 0 06/04

846 P-500HILL FORT HILL PARK - ACQUISITION
SITE AQ 400 SITE ACQUISITION 368 0 06/04
SITE AQ 410 SITE ACQUISITION 525 0 06/04

846 P-501COTT COTTAGES HILL PARK(JONES WOODS) - AQUISITION
SITE AQ 100 SITE ACQUISITION 2,000 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-D124 FMS #: 846 DA0 E. 54TH ST RECREATION CENTER, RECON AND IMPVTS, MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/03 $218,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 66 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 66 * 66
FORCST (C) * * * * * * * * * * * * 66 * 66
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-306C124 E 54TH ST REC CENTER RECONST M130-199A1/499A1 DEVSCOPE 07/00 08/00
CO#: 02 IFOT SW 005 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 16 0 06/04
CO#: 02 CONS GE 411 CONSTRUCTION GENERAL 66 0 06/04
CO#: 02 IFSP SU 497 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 157 0 08/03

CTGY GE 510 CONTINGENCY GENERAL 136 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 621
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-D171 FMS #: 846 D55 CONSTRUCTION OF MALLS, TRIANGLES AND PARK ENVIRONMENTS, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/03 $325,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 250 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 250 * 250
FORCST (C) * * * * * * * * * * * * 250 * 250
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-212D171 OCEAN PARKWAY MALLS BETW BEVERLEY RD & CHURCH AVE; B065-103M
CONS GE 100 CONSTRUCTION GENERAL 250 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-D822 FMS #: 846 D22 STREET AND PARK TREE PLANTING, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/03 $1,437,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,387 * * * * (C)* 1,248 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * 41 * * * 417 * 490 * * * * 300 * 1,248
FORCST (C) * * * * 41 * * * 417 * 490 * * * * 300 * 1,248
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-2ATREE4 RIDGEWOOD BUSHWICK TREES DEVSCOPE 07/03 10/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 49 0 11/03
CONS GE 200 CONSTRUCTION GENERAL 490 0 02/04
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 48 0 02/04

846 P-3ATREE4 TREE PLANTING - MANHATTAN MG-103MR DEVSCOPE 07/03 09/03
DSGN CD 100 DESIGN COMPLETE DESIGN 41 0 10/03
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 42 0 01/04
CONS GE 300 CONSTRUCTION GENERAL 417 0 01/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 622
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-3BTREE4 TREE GUARDS AND PITS - MANHATTAN CD 8 DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 25 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 25 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 250 0 06/04

846 P-3CTREE3 TREE PLANTING & GUARDS - MANHATTAN MG-503M
CONS GE 200 CONSTRUCTION GENERAL 50 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-D950 FMS #: 846 D95 COMPUTER EQUIPMENT, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/03 $235,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 150 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 150 * 150
FORCST (C) * * * * * * * * * * * * 150 * 150
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-207C17B SUNSET PARK RECREATION CENTER COMPUTERS
EQFN CT 320 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 100 0 06/04

846 P-216D950 BROWNSVILLE RECREATION CENTER COMPUTERS
EQFN CT 100 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 50 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 623
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-I001 FMS #: 846 I01 ARCH, ENGINEERING, ADMIN. EXPENSES, ETC.
AVAILABLE BALANCE AS OF: 07/31/03 $5,254,461.82 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $3,689,024.57 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $22,487,300.61 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 IFACOBP IFA FY02
IFDS DD 003 IFA DESIGN DESIGN DURING CONSTRUCTIO 3,000 0 09/03
IFSP SU 004 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 3,000 0 09/03

846 P-109WGII WATSON & GLEASON PLGD II / X124-199
IFOT SU 425 IFA OTHER TECHNICAL SERVI SUPERVISING OF BORINGS 20 0 09/03

846 P-205C17B DR.MARTIN LUTHER KING, JR. PARK, RECONSTRUCTION B056-102M
IFSP SU 181 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 75 0 06/04

846 P-206K11B LOUIS J. VALENTINO JR.,PARK & PIER (PIER 39) B418-101MA1
IFSP SU 090 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 50 0 06/04

846 P-3BMGUAR TREE GUARDS FOR COLUMBUS, ADMSTERDAM & STRAUSS PK MG-102M
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 3 0 06/04
IFOT SU 200 IFA OTHER TECHNICAL SERVI SUPERVISING OF BORINGS 1 0 06/04

846 P-3BW1246 WEST SIDE ESPLANADE - HUDSON RIVER PARK MG-39850-102M
IFOT SU 002 IFA OTHER TECHNICAL SERVI SUPERVISING OF BORINGS 20 0 09/03

846 P-3020C18 CARMINE ST REC CENTER LOBBY RENOV M103
IFSP SU 100 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 1 0 08/03

846 P-303C018 E HOUSTON (1ST ST) RECREATION AREA M124-195
IFSP SU 100 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 1 0 08/03

846 P-303FLOW LITTLE FLOWER PK (LAGUARDIA) EXPAND PLGD M132-195
IFSP SU 100 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 1 0 08/03

846 P-307P199 PS 199 PLAYGROUND M233-101M CLOSE 06/03 06/04
IFDS DD 200 IFA DESIGN DESIGN DURING CONSTRUCTIO 14 0 06/04
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 132 0 06/04

846 P-310FRED FRED JOHNSON PARK - TENNIS CTS M159-101MA1
IFSP SU 210 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 53 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 624
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-310HANS HANSBORO REC CTR DEHUMIDIFICATION, ETC. M131-100M/400M
IFSP SU 022 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 44 0 06/04
IFSP SU 024 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 40 0 06/04

846 P-311C475 HARLEM RVR (FDR ESPLANADE) M208-197 CLOSE 04/02 04/03
IFDS DD 003 IFA DESIGN DESIGN DURING CONSTRUCTIO 52 0 06/04
IFOT SU 400 IFA OTHER TECHNICAL SERVI SUPERVISING OF BORINGS 1 0 06/04

846 P-312INWO INWOOD HILL PARK DRAINAGE - M042-102M
IFDS DD 032 IFA DESIGN DESIGN DURING CONSTRUCTIO 1 0 06/04

846 P-312LIGH LITTLE RED LIGHTHOUSE, FT WASHINGTON PARK M028-197
IFSP SU 006 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 3 0 06/04

846 P-312LOFT ANNE LOFTUS PLGD C S & PLAZA M029-199/499
CO#: 05 IFSP SU 490 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 1 0 06/04

846 P-312MRKT WASHINGTON MARKET PARK M308-103M
IFOT SW 160 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 2 0 06/04

846 P-312094F MORRIS JUMEL MANSION, SPRINKLER SYSTEM M073-194/199/299
IFSP SU 130 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 1 0 06/04

846 P-312308L CONSTR OF RVSD PK-FT WASH PK LINK M028-190
CO#: 03 IFSP SU 110 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 3 0 06/04

846 P-314ISLE RVSD DR ISLANDS 149-153 STS (RALPH ELLISON) M072-199
IFSP SU 160 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 6 0 06/04
IFSP SU 170 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 28 0 06/04

846 P-4BCREQ2 REQUIREMENTS CONTRACT - QUEENS QG-701M
IFSP SU 320 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 32 0 09/03

846 P-4JHS190 JHS 190 (RUSSELL SAGE) PLGD IN QUEENS - Q335-102M
IFSP SU 310 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 110 0 06/04

846 P-4SKATE SKATE BOARD PARK AT ROCKAWAY BEACH Q163-103M
IFDS DD 025 IFA DESIGN DESIGN DURING CONSTRUCTIO 23 0 09/03

846 P-401HELL ASTORIA PK HELLGATE FIELDS LIGHTING Q215-100M
CO#: 01 IFSP SU 251 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 12 0 06/04

846 P-404GSRC GRAND SLOPE RECONSTRUCTION Q151-102M
CO#: 01 IFDS DD 110 IFA DESIGN DESIGN DURING CONSTRUCTIO 28 0 07/03

IFOT SV 190 IFA OTHER TECHNICAL SERVI IN-HOUSE SURVEYS 1 0 07/03

846 P-405CLEV GROVER CLEVELAND PK DEMO & RECON OF C.S. Q002-101M/401M
IFSP SU 060 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 23 0 09/03

846 P-405019G GROVER CLEVELAND PK PLGD, B/F'S AND C/S Q002-101M/401M CLOSE 07/03 07/04
IFDS DD 270 IFA DESIGN DESIGN DURING CONSTRUCTIO 32 0 09/03



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 625
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-407AERA BOWNE PARK - WELL AND LAKE AERATION SYSTEM Q006-103M
IFOT SW 150 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 6 0 08/03

846 P-407BOOT KISSENA PARK-BOOTH MEMORIAL AVE B/F'S Q024-102M
IFOT SW 210 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 4 0 07/03

846 P-407C160 KISSENA PK-160TH ST PLGD Q024-100M
IFSP SU 590 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 2 0 07/03

846 P-407HILL THOMAS JEFF PLGD (PS22 PLGD/MURRAY HILL) Q437-100M
CO#: 03 IFSP SU 410 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 10 0 07/03

846 P-407LITT LITTLE BAY PARK COMFORT STATION Q010-100M/400M
IFDS DD 006 IFA DESIGN DESIGN DURING CONSTRUCTIO 1 0 07/03

846 P-407SITE FT. TOTTEN SITE PREPARATION Q458-101M
IFOT SW 210 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 27 0 07/03

846 P-408SOCC CUNNINGHAM PARK SOCCER FIELDS Q021-100M
IFOT SU 410 IFA OTHER TECHNICAL SERVI SUPERVISING OF BORINGS 20 0 06/04

846 P-408019L POMONOK PLAYGROUND - PS 201 Q329-102M
IFOT SV 007 IFA OTHER TECHNICAL SERVI IN-HOUSE SURVEYS 5 0 07/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 42 0 07/03
IFDS DD 120 IFA DESIGN DESIGN DURING CONSTRUCTIO 1 0 09/03

846 P-408245U CUNNINGHAM PK-UPPER 193RD ST PLGD Q021-199
IFOT SU 410 IFA OTHER TECHNICAL SERVI SUPERVISING OF BORINGS 1 0 07/03

846 P-409DRYH DRY HARBOR PLAYGROUND & PATHS - Q015-102M
CO#: 01 IFDS DD 003 IFA DESIGN DESIGN DURING CONSTRUCTIO 54 0 09/03

IFDS DD 004 IFA DESIGN DESIGN DURING CONSTRUCTIO 2 0 09/03
IFSP SU 032 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 103 0 06/04

846 P-409SMOK SMOKEY OVAL PARK BALLFIELDS Q129-101M
IFSP SU 042 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 44 0 07/03
IFSP SU 043 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 2 0 09/03
IFOT SV 049 IFA OTHER TECHNICAL SERVI IN-HOUSE SURVEYS 5 0 07/03

846 P-409SOBL S0BELSOHN PLAYGROUND - FOREST PK Q015-200MA
IFSP SU 043 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 2 0 09/03
IFOT SU 050 IFA OTHER TECHNICAL SERVI SUPERVISING OF BORINGS 22 0 07/03
IFOT SU 051 IFA OTHER TECHNICAL SERVI SUPERVISING OF BORINGS 5 0 09/03
IFSP SU 055 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 1 0 07/03

846 P-409TRI QNS BLVD SIT AREA BETW 84 DR & 86TH AVE - QG-39950-101M
IFSP SU 035 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 26 0 07/03
IFSP SU 036 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 5 0 09/03

846 P-410FJMC F.J. MCCONNELL MEMORIAL PK Q217-103M DEVSCOPE 07/03 07/03
IFDS DD 110 IFA DESIGN DESIGN DURING CONSTRUCTIO 27 0 09/03
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MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-410LORI LORING FIELD UPGRADE & CONST C.S. Q095-101M CLOSE 03/02 03/03
IFOT SU 280 IFA OTHER TECHNICAL SERVI SUPERVISING OF BORINGS 20 0 07/03

846 P-411AURO AURORA POND - RESTORATION Q452-100M DEVSCOPE 07/00 09/00
IFDS DD 010 IFA DESIGN DESIGN DURING CONSTRUCTIO 119 0 09/03
IFDS DD 015 IFA DESIGN DESIGN DURING CONSTRUCTIO 2 0 09/03

846 P-411CRTC CROCHERON PARK TENNIS COURTS REHAB - Q012-101M
IFOT SU 022 IFA OTHER TECHNICAL SERVI SUPERVISING OF BORINGS 1 0 06/04

846 P-411C19B ALLEY POND PARK PATHS(ISTEA) Q001-197
IFDS DD 002 IFA DESIGN DESIGN DURING CONSTRUCTIO 17 0 09/03

846 P-412C19B P S 15/LOCUST MANOR PLGD - PLAY EQUIP & SAF SURF Q330-101M
IFDS DD 003 IFA DESIGN DESIGN DURING CONSTRUCTIO 24 0 09/03

846 P-412C19O RUFUS KING MANOR MUSEUM - Q023-199A1/299A1
IFSP SU 095 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 88 0 09/03

846 P-412ROCH ROCHDALE PARK-VIC HANSON PLGD BLDG Q413-101M/401M
IFOT SU 043 IFA OTHER TECHNICAL SERVI SUPERVISING OF BORINGS 40 0 07/03

846 P-413010F QUEENS COUNTY FARM MUSEUM - WINDMILL, ROADWAY Q453-202M
IFDS DD 115 IFA DESIGN DESIGN DURING CONSTRUCTIO 76 0 09/03

846 P-414IRIG GREENSTREET MALL- B.108 & B.116TH ST SPRINKLER QG-46900-102M
IFSP SU 210 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 5 0 08/03
IFSP SU 220 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 1 0 09/03

846 P-5SBEACH SOUTH BEACH BOARDWALK IMPROVEMENTS - R046-301MA1
IFDS DD 110 IFA DESIGN DESIGN DURING CONSTRUCTIO 28 0 09/03

846 P-5VISCTR GREENBELT VISITOR'S CENTER R065-198/498 CLOSE 06/02 06/03
IFSP SU 310 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 185 0 09/03

846 P-501MONU BUONO BEACH MATTHEW J BUONO MEMORIAL R117-198
IFSP SU 008 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 11 0 06/04

846 P-502GAZE SOUTH BEACH GAZEBO & FENCING R046-201M CLOSE 12/01 12/02
IFSP SU 310 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 135 0 09/03

846 P-502PLZA MIDLAND BEACH ENTRANCE PLAZA / R046-101M
IFSP SU 011 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 30 0 09/03

846 P-503GHSE CONFERENCE HOUSE PAVILLION & LDSCAPE R006-100M & 400M
IFSP SU 410 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 90 0 09/03

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 627
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-K001 FMS #: 846 K01 PROSPECT PARK, IMPROVEMENTS, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $4,145,150.75 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $5,355,388.14 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $25,811,602.77 (CITY) $250,000.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,284 * * 902 * * (C)* 2,440 * * 902 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * 1,350 * * * * * 1,090 * 2,440
FORCST (C) * * * * * * * 1,350 * * * * * 1,090 * 2,440
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-200C64S PROSPECT PARK PICNIC HOUSE RECONSTR; B073-102M-402M
CONS GE 100 CONSTRUCTION GENERAL 1,350 0 01/04

846 P-200K01E PROSP PK WOLLMAN RINK&SURNDG CONCERT GR LNDSCP;B73-103M-403M
IFOT SW 003 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 50 0 06/04
IFOT SW 005 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 30 0 06/04
DSGN CD 035 DESIGN COMPLETE DESIGN 1,090 0 06/04
IFOT SW 045 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 333 0 06/04
CONS GE 065 CONSTRUCTION GENERAL 902 0 06/06

846 P-200K01Q PROSPECT PK BANDSHELL & PRTN LNDSCPE B073-598/898
CTGY GE 135 CONTINGENCY GENERAL 74 0 06/04

846 P-200K01R PROSPECT PK RAVINE ROCK ARCH TO NETHERM B73-398
CTGY GE 006 CONTINGENCY GENERAL 307 0 06/04

846 P-214K001 PROSPECT PARK PARADE GROUNDS BLFLDS RENOV B068-101M CLOSE 05/03 05/04
CTGY GE 490 CONTINGENCY GENERAL 87 0 06/04

846 P-214K01A PARADE GNDS BLFLDS PRTPH3 PARKSI,PARAD,CATON,CI AV;B068-102M CON 10/02 04/04
CTGY GE 390 CONTINGENCY GENERAL 721 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 628
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-K003 FMS #: 846 K03 CONSTRUCTION AND RECONSTRUCTION OF BROOKLYN WAR MEMORIAL, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $205.79 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $9,965.06 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $138,377.56 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 35 * * * (C)* * 35 * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-202K03A BROOKLYN WAR MEMORIAL RAMPS AND ACCESS B113-102M OMBP
CONS GE 100 CONSTRUCTION GENERAL 35 0 06/05

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-K010 FMS #: 846 K10 LAND ACQUISITION IN CONNECTION W/ ROBT VENABLE PARK, BKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $70,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 70 * * * * (C)* 70 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 70 * 70
FORCST (C) * * * * * * * * * * * * 70 * 70
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-2056001 VENABLE PK GRANT AVE ADDIT
SITE AQ 002 SITE ACQUISITION 70 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 629
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-K011 FMS #: 846 K11 MISCELLANEOUS PARKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTION, BRKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $8,184,549.28 (CITY) $748,000.00 (NON-CITY)
CONTRACT LIABILITY: $2,667,902.27 (CITY) $9,971.22 (NON-CITY)
ITD EXPENDITURES: $28,573,734.45 (CITY) $42,652.95 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 3,827 * 1,168 * 3,763 * 3,290 * (C)* 5,931 * 1,746 * 3,565 * 3,290 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* 648 * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * 157 * * * 168 * 813 * * 4,793 * 5,931
FORCST (C) * * * * * * 157 * * * 168 * 813 * * 4,793 * 5,931
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * 320 * * * * * * 328 * 648
FORCST (N) * * * * * * 320 * * * * * * 328 * 648
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-2BWK11J BROOKLYN PARKS REQUIREMENT CONTRACT FY03 DEVSCOPE 07/03 11/03
CONS GE 100 CONSTRUCTION GENERAL 490 0 04/04
CONS 160 CONSTRUCTION 49 0 06/04
IFDS DD 170 IFA DESIGN DESIGN DURING CONSTRUCTIO 49 0 01/04
IFSP SU 180 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 47 0 04/04

846 P-2BWK11L BROOKLYN REVOLUTIONARY WAR TRAIL SIGNAGE & ARCHAEOLOGY
CONS GE 100 CONSTRUCTION GENERAL 53 0 06/05
IFDS DD 170 IFA DESIGN DESIGN DURING CONSTRUCTIO 8 0 06/05
IFSP SU 180 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 8 0 06/05
CTGY GE 190 CONTINGENCY GENERAL 8 0 06/05

846 P-201D017 MCCARREN PARK FIELD TURF RECONSTRUCTION, B058-103M DSGN 05/03 01/04
CONS GE 120 CONSTRUCTION GENERAL 600 0 06/04

846 P-201K11C MONSIGNOR MCGOLRICK PK SHELTER PAVILION RCNST;B114-101M-301M
CTGY GE 390 CONTINGENCY GENERAL 76 0 06/04

846 P-201K11E WNYC TRANSMITTER SITE BULKHEAD IMPROVEMENT
IFDS DD 050 IFA DESIGN DESIGN DURING CONSTRUCTIO 50 0 06/05
CONS GE 200 CONSTRUCTION GENERAL 290 0 06/05
IFSP SU 270 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 30 0 06/05
CTGY GE 290 CONTINGENCY GENERAL 30 0 06/05

846 P-202C974 FORT GREENE PK PRISONSHIP MARTYRS MONU INCL BR EAGL B32-103M DSGN 03/03 03/04
CONS GE 100 CONSTRUCTION GENERAL 595 0 06/04

846 P-202K11C BROOKLYN BOROUGH HALL EXTERIOR ARCH LTG, B113-100M
CTGY GE 400 CONTINGENCY GENERAL 70 0 06/04

846 P-202K11E SOUTH OXFORD TENNIS CLUB PARK
IFDS DD 050 IFA DESIGN DESIGN DURING CONSTRUCTIO 50 0 06/06
CONS GE 200 CONSTRUCTION GENERAL 350 0 06/06



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 630
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-202K11F CRISPUS ATTUCKS PARK COMFORT STATION RENOVATION DEVSCOPE 07/03 09/03
CONS GE 100 CONSTRUCTION GENERAL 53 0 04/04
CONS GE 110 CONSTRUCTION GENERAL 270 0 04/04
IFDS DD 160 IFA DESIGN DESIGN DURING CONSTRUCTIO 58 0 01/04
IFSP SU 170 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 58 0 04/04

846 P-202K11G WALT WHITMAN PARK IMPROVEMENTS
CONS GE 100 CONSTRUCTION GENERAL 193 0 06/05
IFDS DD 150 IFA DESIGN DESIGN DURING CONSTRUCTIO 19 0 06/05
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 19 0 06/05
CTGY GE 250 CONTINGENCY GENERAL 19 0 06/05

846 P-202018A BROOKLYN BRIDGE PARK PHASE 3
CONS GE 260 CONSTRUCTION GENERAL 918 0 06/05
CONS GE 280 CONSTRUCTION GENERAL 2,722 0 06/06
CONS GE 281 CONSTRUCTION GENERAL 666 0 06/07
CONS GE 282 CONSTRUCTION GENERAL 2,624 0 06/07

846 P-2021018 BKLYN BRIDGE PK PH 2 CNST PRT EAST R ADAMS PLYM BG38150-102M
CTGY GE 291 CONTINGENCY GENERAL 140 0 06/04

846 P-203C17K P.S. 44 (PUTNAM) PLAYGROUND RECONSTRUCTION, B216-102M
CONS GE 130 CONSTRUCTION GENERAL 270 0 06/04

846 P-205D017 HIGHLAND PARK BALLFIELDS INCL EROSION CONTROL
CONS GE 140 CONSTRUCTION GENERAL 135 0 06/05
CONS 170 CONSTRUCTION 39 0 06/05
IFDS DD 180 IFA DESIGN DESIGN DURING CONSTRUCTIO 39 0 06/05
IFSP SU 190 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 37 0 06/05

846 P-206K11B LOUIS J. VALENTINO JR.,PARK & PIER (PIER 39) B418-101MA1
CONS GE 010 CONSTRUCTION GENERAL 0 320 12/03
CONS GE 020 CONSTRUCTION GENERAL 157 0 12/03
CTGY GE 290 CONTINGENCY GENERAL 25 0 06/04

846 P-206K11E DIMATTINA PARK BALLFIELD LIGHTING
CONS GE 100 CONSTRUCTION GENERAL 118 0 06/05
IFDS DD 170 IFA DESIGN DESIGN DURING CONSTRUCTIO 12 0 06/05
IFSP SU 180 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 12 0 06/05
CTGY GE 190 CONTINGENCY GENERAL 12 0 06/05

846 P-208K11A ST. MARK'S AVE. STREETBED PARK RECONSTR; BG-38050-199
CTGY GE 097 CONTINGENCY GENERAL 43 0 06/04

846 P-208K11C UNDERHILL PLAYGROUND RECONSTR; B161-102M
CONS GE 100 CONSTRUCTION GENERAL 700 0 06/04
CONS 120 CONSTRUCTION 23 0 06/04
IFSP SU 180 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 65 0 06/04

846 P-208K11D ST. JOHN'S RECREATION CENTER DEVSCOPE 07/03 12/03
CONS GE 100 CONSTRUCTION GENERAL 282 0 06/04
IFDS DD 150 IFA DESIGN DESIGN DURING CONSTRUCTIO 55 0 04/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 54 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 631
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-209K11B M L KING JR. PERFORMANCE PAVILLION
CONS GE 100 CONSTRUCTION GENERAL 693 0 06/04
CONS 120 CONSTRUCTION 69 0 06/04
IFDS DD 150 IFA DESIGN DESIGN DURING CONSTRUCTIO 69 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 69 0 06/04

846 P-210K11F NARROWS BOTANICAL GARDENS (SH RD PK) FENCE CONSTR;B082-1003M DEVSCOPE 07/03 10/03
CONS GE 200 CONSTRUCTION GENERAL 118 0 03/04
CONS 260 CONSTRUCTION 12 0 06/04
IFDS DD 270 IFA DESIGN DESIGN DURING CONSTRUCTIO 12 0 01/04
IFSP SU 280 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 12 0 03/04

846 P-213C171 OCEAN PARKWAY MALLS BETW SEABREEZE&OCEANVIEW AVES; B065-102M
CONS GE 100 CONSTRUCTION GENERAL 0 328 06/04

846 P-213K11B CONEY ISL BDWLK MISC RECONSTR W37-CORBIN B169-100MA
CTGY GE 190 CONTINGENCY GENERAL 138 0 06/04

846 P-213K11D SEASIDE PK TENT STRUCTURE TO COVER AMPHITHEATER
EQFN BD 100 EQUIPMENT AND FURNITURE ORIGINAL FURNISHINGS (BED 1,000 0 06/04

846 P-213K11F ASSER LEVY SEASIDE PARK AMPHITHEATRE
IFDS DD 050 IFA DESIGN DESIGN DURING CONSTRUCTIO 50 0 06/15
CONS GE 200 CONSTRUCTION GENERAL 270 0 06/06
CTGY GE 290 CONTINGENCY GENERAL 80 0 06/06

846 P-213K11G CONEY ISLAND HANDBALL/VOLLEYBALL@SURF, BDWLK BETW 25-27 STS
CONS GE 200 CONSTRUCTION GENERAL 223 0 06/06
CTGY GE 290 CONTINGENCY GENERAL 68 0 06/06

846 P-215K11C ORIENTAL BOULEVARD MALL PLANTERS DEVSCOPE 07/03 10/03
CONS GE 100 CONSTRUCTION GENERAL 50 0 03/04

846 P-218C17V SAM CURTIS PARK RECONSTR & CONSTR COMF STAT; B352-102M-402M
CTGY GE 506 CONTINGENCY GENERAL 65 0 06/04

846 P-218D17A CANARSIE/SEAVIEW PARK, RECONSTRUCTION DEVSCOPE 07/03 11/03
CONS GE 200 CONSTRUCTION GENERAL 200 0 06/04
CONS 389 CONSTRUCTION 50 0 06/04

846 P-218D17B SEBA AVENUE PARK RECONSTR; INCL NEW HOCKEY RINK DEVSCOPE 07/03 12/03
CONS GE 140 CONSTRUCTION GENERAL 195 0 06/04
CONS 170 CONSTRUCTION 55 0 06/04
IFDS DD 180 IFA DESIGN DESIGN DURING CONSTRUCTIO 55 0 03/04
IFSP SU 190 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 55 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 632
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-K933 FMS #: 846 K93 PURCHASE OF EQUIPMENT FOR THE DEPT. OF PARKS AND RECREATION, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $377,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $592,714.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 105 * * * * (C)* 365 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 365 * 365
FORCST (C) * * * * * * * * * * * * 365 * 365
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-2BWK933 BROOKLYN EQUIPMENT SHOWMOBILES
EQFN CT 100 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 260 0 06/04
EQFN CT 200 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 105 0 06/04

846 P-200K933 PROSPECT PARK TROLLEY
CTGY GE 003 CONTINGENCY GENERAL 12 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-M245 FMS #: 846 M45 MISCELLANEOUS PARKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTION, MAN.
AVAILABLE BALANCE AS OF: 07/31/03 $2,940,694.04 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,911,737.51 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $19,159,583.01 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,637 * * 537 * 72 * (C)* 1,509 * 820 * 537 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 139 * * * * * * * * * * * 1,370 * 1,509
FORCST (C) * * * * * * * * * * * * 1,509 * 1,509
ACTUAL (C) * 139 * * * * * * * * * * * * 139

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 P-311RAND Randall's Island New Track and Field Center
CONS 003 CONSTRUCTION 139 0 07/03

846 P-3COLUPK COLUMBUS PARK PAVILLION M015-203M/503M DEVSCOPE 07/03 09/03
CONS GE 250 CONSTRUCTION GENERAL 250 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 633
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-3EAST86 EAST 86TH ST TREE WELLS MG-503M
CONS GE 200 CONSTRUCTION GENERAL 29 0 06/04

846 P-3NYPARK NY RESTORATION PROJECT
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 7 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 7 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 29 0 06/04
CONS 400 CONSTRUCTION 7 0 06/04

846 P-301HIST HISTORIC BATTERY PARK - BIKEWAYS M005-102M
CONS GE 460 CONSTRUCTION GENERAL 593 0 06/05
CONS GE 463 CONSTRUCTION GENERAL 252 0 06/06
CONS GE 470 CONSTRUCTION GENERAL 155 0 06/06

846 P-301VIET VIETNAM VETERANS MEMORIAL PLAZA M046-101M CLOSE 03/02 03/03
CONS GE 140 CONSTRUCTION GENERAL 150 0 06/15

846 P-304CRCC CHELSEA RECREATION CENTER-CARDIOVASCULAR TRAINING CTR M260 DEVSCOPE 07/03 09/03
CONS GE 400 CONSTRUCTION GENERAL 150 0 06/04
CONS GE 450 CONSTRUCTION GENERAL 130 0 06/06

846 P-304RECR CHELSEA RECREATION CENTER - COMPUTER ROOM M260 DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 5 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 5 0 06/04
CTGY GE 300 CONTINGENCY GENERAL 5 0 06/04
CONS GE 400 CONSTRUCTION GENERAL 54 0 06/04
CTGY GE 405 CONTINGENCY GENERAL 8 0 06/04

846 P-304ST34 34TH STREET BID
IFDS DD I00 IFA DESIGN DESIGN DURING CONSTRUCTIO 22 0 06/15
CONS GE 200 CONSTRUCTION GENERAL 170 0 06/15
CONS GE 210 CONSTRUCTION GENERAL 29 0 06/15

846 P-306M245 STUYVESANT SQUARE PARK FENCE M086-197
IFSP SU 002 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 35 0 06/07
CONS 005 CONSTRUCTION 370 0 06/15
CTGY GE 050 CONTINGENCY GENERAL 37 0 06/07

846 P-307ANEX WEST 59TH STREET REC. CTR. (ANNEX) M063 DEVSCOPE 07/03 09/03
CONS GE 600 CONSTRUCTION GENERAL 300 0 06/04

846 P-307TUCK DANTE/TUCKER PARKS & ADJ LANDSCAPE - MG-900M & MG-601M CLOSE 11/02 11/03
CONS GE 001 CONSTRUCTION GENERAL 100 0 06/15

846 P-307TUNN LINCOLN CTR N. & S. TUNNEL UPGRADES-SUBWAY ENTRANCE M232
CONS GE 001 CONSTRUCTION GENERAL 177 0 06/15
IFDS DD 002 IFA DESIGN DESIGN DURING CONSTRUCTIO 18 0 06/15
IFSP SU 003 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 18 0 06/15
CTGY GE 004 CONTINGENCY GENERAL 17 0 06/15

846 P-307WSCG WEST SIDE COMMUNITY GARDEN
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 7 0 06/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 7 0 06/15



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 634
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS GE 310 CONSTRUCTION GENERAL 23 0 06/15
CTGY GE 400 CONTINGENCY GENERAL 6 0 06/15

846 P-308AGOP ASPHALT GREENS OUTDOOR PLAY AREA ENHANCEMENT
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 5 0 06/05
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 5 0 06/05
CONS GE 300 CONSTRUCTION GENERAL 58 0 06/05
CONS 400 CONSTRUCTION 7 0 06/05

846 P-309BDML BROADWAY MALLS - 140TH AND 151ST STS M095-103M DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 16 0 03/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 16 0 06/04
CTGY GE 300 CONTINGENCY GENERAL 11 0 06/04
CTGY GE 305 CONTINGENCY GENERAL 20 0 06/04
CONS GE 400 CONSTRUCTION GENERAL 162 0 06/04

846 P-309BDWY BROADWAY MALLS BETW 140TH& 150TH STS M095-103M
CONS GE 001 CONSTRUCTION GENERAL 150 0 06/15

846 P-310FRED FRED JOHNSON PARK - TENNIS CTS M159-101MA1
IFDS DD 010 IFA DESIGN DESIGN DURING CONSTRUCTIO 39 0 06/04
IFDS DD 012 IFA DESIGN DESIGN DURING CONSTRUCTIO 3 0 06/04
IFOT SV 015 IFA OTHER TECHNICAL SERVI IN-HOUSE SURVEYS 8 0 06/04
CTGY GE 300 CONTINGENCY GENERAL 94 0 06/04

846 P-310HANS HANSBORO REC CTR DEHUMIDIFICATION, ETC. M131-100M/400M
IFDS DD 001 IFA DESIGN DESIGN DURING CONSTRUCTIO 40 0 06/04
IFDS DD 002 IFA DESIGN DESIGN DURING CONSTRUCTIO 3 0 06/04
IFDS DD 003 IFA DESIGN DESIGN DURING CONSTRUCTIO 4 0 06/04
CTGY GE 100 CONTINGENCY GENERAL 15 0 06/04

846 P-310HCTC HANSBOROUGH RECR CTR-COMPUTER TRAIN CTR DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 16 0 03/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 16 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 170 0 06/04
CONS 400 CONSTRUCTION 18 0 06/04

846 P-310M245 HANSBOROUGH RECREATION CENTER M131-196/396
CO#: 04 CONS GE 008 CONSTRUCTION GENERAL 1 0 06/04

846 P-311HELL RANDALL'S ISLAND - HELL GATE PATHWAY M104-103M DEVSCOPE 07/03 09/03
CONS GE 300 CONSTRUCTION GENERAL 200 0 06/04

846 P-311TJEF THOMAS JEFFERSON PARK EXPANSION M047
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 16 0 06/05
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 16 0 06/05
CONS GE 300 CONSTRUCTION GENERAL 162 0 06/05
CTGY GE 400 CONTINGENCY GENERAL 37 0 06/05

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 635
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-M380 FMS #: 846 M05 RIVERSIDE PARK, MANHATTAN, GENERAL REHABILITATION.
AVAILABLE BALANCE AS OF: 07/31/03 $149,998.81 (CITY) $40,000.00 (NON-CITY)
CONTRACT LIABILITY: $164,950.37 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,810,485.14 (CITY) $5,000.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 115 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 115 * 115
FORCST (C) * * * * * * * * * * * * 115 * 115
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-307RPLL RIVERSIDE PARK WEST SIDE LITTLE LEAGUE SOFTBALL FIELD M071 DEVSCOPE 07/02 09/02
IFDS DD 130 IFA DESIGN DESIGN DURING CONSTRUCTIO 12 0 06/04
IFSP SU 210 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 12 0 06/04
CTGY GE 330 CONTINGENCY GENERAL 11 0 06/04
CONS GE 430 CONSTRUCTION GENERAL 115 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-M890 FMS #: 846 M90 RECONSTRUCTION OF MARCUS GARVEY RECREATION CENTER, MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/03 $250,000.30 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $531,056.70 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 250 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 250 * 250
FORCST (C) * * * * * * * * * * * * 250 * 250
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-3BDREQ2 REQUIREMENTS - MANHATTAN MG-901M
CONS GE 205 CONSTRUCTION GENERAL 250 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 636
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-Q001 FMS #: 846 Q01 FLUSHING MEADOW PARK DEVELOPMENT
AVAILABLE BALANCE AS OF: 07/31/03 $1,017,393.94 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $6,944,901.51 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $20,161,335.57 (CITY) $65,000.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * 5,206-* * * * * * * * * 5,206 *
FORCST (C) * * * 5,206-* * * * * * * * * 5,206 *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-40013AY RECONSTRUCTION FMCP CORE AREA PHASE II Q099-695 & Q099-1697
CTGY GE 014 CONTINGENCY GENERAL 11 0 06/04

846 P-40013YC FMCP NEW POOL CONSTR & HOCKEY RINK- Q099-597/ (PILES ) 301M
CO#: 01 CONS GE 300 CONSTRUCTION GENERAL 5,206- 0 09/03

CONS GE 305 CONSTRUCTION GENERAL 5,206 0 06/04
CO#: 01 IFSP SU 350 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 30 0 08/03
CO#: 02 IFSP SU 350 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 880 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-Q003 FMS #: 846 Q03 MISCELLANEOUS PARKS, PLAYGROUNDS AND STRUCTURES: QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $375,556.15 (CITY) $63,000.00 (NON-CITY)
CONTRACT LIABILITY: $135,136.12 (CITY) $71,097.42 (NON-CITY)
ITD EXPENDITURES: $2,456,238.94 (CITY) $684,857.49 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 269 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * 269 * * * * * * * * 269
FORCST (C) * * * * * 269 * * * * * * * * 269
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-4BW051B BKLYN/QUEENS BIKE/PEDE GREENWAY BG-37850-196
CTGY GE 100 CONTINGENCY GENERAL 3 1 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 637
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-407245W FRANCIS LEWIS PK BOCCIE COURTS Q126-198
CTGY GE 005 CONTINGENCY GENERAL 1 0 06/04

846 P-412AERA ROY WILKINS POND AERATION SYSTEM Q448-399
CTGY GE 100 CONTINGENCY GENERAL 9 0 06/04

846 P-412003A ROY WILKINS COMMUNITY GARDENS IRRIGATION SYSTEM Q448-499
CTGY GE 400 CONTINGENCY GENERAL 91 0 06/04

846 P-413010F QUEENS COUNTY FARM MUSEUM - WINDMILL, ROADWAY Q453-202M
CONS GE 370 CONSTRUCTION GENERAL 269 0 11/03

846 P-413245K CABELLA (CAMBRIA)PK PLGD & BFLDS Q339-198
CTGY 006 CONTINGENCY 4 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-Q010 FMS #: 846 Q10 QUEENS COUNTY FARM MUSEUM, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/03 $263,646.14 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $276,410.01 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,097,092.52 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 145 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * 98 * * * * * * * 47 * 145
FORCST (C) * * * * * 98 * * * * * * * 47 * 145
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-413QCFM QNS FMHSE-RENOV ED BLDG,GRNHSE & ADRIANCE FMHSE Q453-102MA
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 57 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 105 0 06/04

846 P-413010F QUEENS COUNTY FARM MUSEUM - WINDMILL, ROADWAY Q453-202M
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 44 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 98 0 11/03
CONS 400 CONSTRUCTION 47 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 638
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-Q245 FMS #: 846 Q45 MISCELLANEOUS PARKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTION, QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $11,869,955.52 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $4,443,801.15 (CITY) $5,121.05 (NON-CITY)
ITD EXPENDITURES: $14,805,528.73 (CITY) $82,238.47 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 7,911 * 1,950 * 1,809 * * (C)* 7,545 * 3,857 * 674 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * 249 * * 70 * * 212 * * * * 1,041 * 5,973 * 7,545
FORCST (C) * * * 249 * * 70 * * 212 * * * * 1,041 * 5,973 * 7,545
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-4THEATE QUEENS THEATRE IN THE PARK Q458-
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 19 0 06/05
CONS GE 200 CONSTRUCTION GENERAL 193 0 06/05
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 19 0 06/05
CTGY GE 400 CONTINGENCY GENERAL 19 0 06/05

846 P-400CHLD FMCP PLGD FOR ALL CHILDREN, RECON Q099-499 CLOSE 09/02 09/03
IFOT SU 076 IFA OTHER TECHNICAL SERVI SUPERVISING OF BORINGS 27 0 10/03
CTGY GE 300 CONTINGENCY GENERAL 4 0 06/04
CTGY GE 301 CONTINGENCY GENERAL 304 0 06/04

846 P-400JAGU FMCP JAGUAR EXHIBIT-QNS WILDLIFE CENTER Q099-901M BID/REG 04/03 06/04
DSGN CD 110 DESIGN COMPLETE DESIGN 1,180 0 06/04
CONS GE 400 CONSTRUCTION GENERAL 1,128 0 06/04
CTGY GE 470 CONTINGENCY GENERAL 587 0 06/06
CTGY GE 500 CONTINGENCY GENERAL 323 0 06/06
CTGY CD 600 CONTINGENCY COMPLETE DESIGN 24 0 06/06

846 P-400PARR FMP STRUCT. FOR THICK BILLED PARROTS Q099-201M
CTGY GE 004 CONTINGENCY GENERAL 44 0 06/04

846 P-40013AY RECONSTRUCTION FMCP CORE AREA PHASE II Q099-695 & Q099-1697
CO#: 04 CONS GE 011 CONSTRUCTION GENERAL 162 0 09/03

CTGY GE 013 CONTINGENCY GENERAL 52 0 06/04

846 P-40013YC FMCP NEW POOL CONSTR & HOCKEY RINK- Q099-597/ (PILES ) 301M
CONS GE 675 CONSTRUCTION GENERAL 1,400 0 06/04

846 P-401PLAC PLACELLA PARK Q284 DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 23 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 23 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 231 0 06/04
CONS 375 CONSTRUCTION 23 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 639
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-401SOCT SOCRATES SCULPTURE PK-DRAINAGE & PRE-FAB BLDG Q465-101MA
CONS GE 300 CONSTRUCTION GENERAL 7 0 06/05

846 P-402JFMU JOHN F. MURRAY PLAYGROUND Q141
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 46 0 06/05
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 46 0 06/05
CONS GE 300 CONSTRUCTION GENERAL 462 0 06/05
CTGY GE 400 CONTINGENCY GENERAL 46 0 06/05

846 P-404CGPG CORONA GOLF PLAYGROUND
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 67 0 06/06
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 67 0 06/06
CONS GE 300 CONSTRUCTION GENERAL 674 0 06/06
CTGY GE 400 CONTINGENCY GENERAL 67 0 06/06

846 P-407BOWH BOWNE HOUSE REHAB Q006
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 19 0 06/05
CONS GE 200 CONSTRUCTION GENERAL 193 0 06/05
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 19 0 06/05
CTGY GE 400 CONTINGENCY GENERAL 19 0 06/05

846 P-407FGPK FRANK GOLDEN PARK Q445-103M
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 58 0 06/05
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 58 0 06/05
CONS GE 300 CONSTRUCTION GENERAL 577 0 06/05
CTGY GE 400 CONTINGENCY GENERAL 57 0 06/05

846 P-407SITE FT. TOTTEN SITE PREPARATION Q458-101M
CTGY GE 400 CONTINGENCY GENERAL 36 0 06/04

846 P-407245C CROSS ISLAND PKWY/CONDUIT GREENWAY QG-502M DEVSCOPE 07/01 12/01
CONS GE 100 CONSTRUCTION GENERAL 117 0 05/04
CTGY GE 400 CONTINGENCY GENERAL 27 0 06/04

846 P-407245M GEORGE HARVEY PK, ROLLER HOCKEY RINK RESURF. Q089
CONS GE 020 CONSTRUCTION GENERAL 35 0 06/15

846 P-408HOOV MANTON PLAYGROUND RC Q220-
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 92 0 06/05
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 92 0 06/05
CONS GE 300 CONSTRUCTION GENERAL 924 0 06/05
CTGY GE 400 CONTINGENCY GENERAL 92 0 06/05

846 P-409VFTK VICTORY FIELD TRACK Q015
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 92 0 06/05
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 92 0 06/05
CONS GE 300 CONSTRUCTION GENERAL 924 0 06/05
CTGY GE 400 CONTINGENCY GENERAL 92 0 06/05

846 P-410FJMC F.J. MCCONNELL MEMORIAL PK Q217-103M DEVSCOPE 07/03 07/03
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 21 0 01/04
CONS GE 300 CONSTRUCTION GENERAL 212 0 01/04
CTGY GE 400 CONTINGENCY GENERAL 21 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 640
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-410LPKS LEFFERTS PARK SOCCER FIELD Q096-103M DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 92 0 09/03
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 92 0 05/04
CONS GE 300 CONSTRUCTION GENERAL 924 0 05/04
CTGY GE 400 CONTINGENCY GENERAL 92 0 06/04

846 P-411MARI BAYSIDE MARINA-RENOV & EXTEND FISHING PIER
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 3 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 3 0 06/04

846 P-412PTHS BAISLEY POND PARK PATHS Q005-102M
CTGY GE 600 CONTINGENCY GENERAL 20 0 06/04

846 P-412RWPK ROY WILKINS PK - INTERIOR IMPROVEMENTS Q448
CONS GE 300 CONSTRUCTION GENERAL 1,000 0 06/04

846 P-413BROO BROOKVILLE PLAYGROUND
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 58 0 06/05
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 58 0 06/05
CONS GE 300 CONSTRUCTION GENERAL 577 0 06/05
CTGY GE 400 CONTINGENCY GENERAL 57 0 06/05

846 P-413QCFM QNS FMHSE-RENOV ED BLDG,GRNHSE & ADRIANCE FMHSE Q453-102MA
CONS GE 350 CONSTRUCTION GENERAL 175 0 06/04
CTGY GE 390 CONTINGENCY GENERAL 250 0 06/04

846 P-413QNFM QUEENS FARM MUSEUM Q453- DEVSCOPE 07/03 09/03
CONS GE 300 CONSTRUCTION GENERAL 50 0 06/04

846 P-413010F QUEENS COUNTY FARM MUSEUM - WINDMILL, ROADWAY Q453-202M
CONS GE 350 CONSTRUCTION GENERAL 70 0 11/03

846 P-414BAYS BAYSWATER-MICHAELIS PK-W0 B/F'S INCL IRRIG Q007-102M
CO#: 01 CONS GE 310 CONSTRUCTION GENERAL 87 0 09/03

CTGY GE 400 CONTINGENCY GENERAL 19 0 06/04

846 P-414CHAN BROAD CHANNEL PK-PH II (F/B, SOCCER FLDS, TRAIL) Q467-102M
CONS GE 200 CONSTRUCTION GENERAL 736 0 06/04
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 83 0 06/04

846 P-414IRIG GREENSTREET MALL- B.108 & B.116TH ST SPRINKLER QG-46900-102M
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 6 0 07/03

846 P-415FZOO QUEENS ZOO - Q099
CONS GE 390 CONSTRUCTION GENERAL 50 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 641
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-Q822 FMS #: 846 Q11 STREET AND PARK TREE PLANTING, QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $2,103,066.10 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $33,074.42 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,092,741.85 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,100 * 850 * * * (C)* 1,750 * 710 * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * 1,750 * * * * 1,750
FORCST (C) * * * * * * * * * 1,750 * * * * 1,750
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-4BPFY04 QUEENS TREES - BOROWIDE
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 70 0 06/05
CONS GE 200 CONSTRUCTION GENERAL 710 0 06/05
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 70 0 06/05

846 P-4TREE04 STREET TREES MAJOR QUEENS COMMERCIAL CORRIDORS PHASE I DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 175 0 10/03
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 175 0 03/04
CONS GE 300 CONSTRUCTION GENERAL 1,750 0 03/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-Q933 FMS #: 846 Q93 PURCHASE OF EQUIPMENT FOR THE DEPT. OF PARKS AND RECREATION, QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $250,000.08 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $164,177.92 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 250 * * * * (C)* 250 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 250 * 250
FORCST (C) * * * * * * * * * * * * 250 * 250
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-4EQUIP PARKS EQUIPMENT-QUEENS
EQFN CT 100 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 250 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 642
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-R001 FMS #: 846 R01 ACQUISITION OF BIDDLE HOUSE STATEN ISLAND
AVAILABLE BALANCE AS OF: 07/31/03 $.20 (CITY) $306,942.47 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $604,540.80 (CITY) $593,057.53 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* 299 * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * 299 * 299
FORCST (N) * * * * * * * * * * * * 299 * 299
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-503BHAQ CONFERENCE HSE PK - ACQUIRE BIDDLE HOUSE
SITE AQ 003 SITE ACQUISITION 0 299 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-R056 FMS #: 846 R56 ACQUISITION OF PROPERTY FOR PLAYGROUNDS AND PARKS
AVAILABLE BALANCE AS OF: 07/31/03 $1,150,000.01 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $581,999.99 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,150 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 1,150 * 1,150
FORCST (C) * * * * * * * * * * * * 1,150 * 1,150
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-5CHAPIN CHAPIN WOODS ACQUISITION -CHAPIN & RIDGE
SITE AQ 500 SITE ACQUISITION 1,000 0 06/04

846 P-500HILL FORT HILL PARK - ACQUISITION
SITE AQ 350 SITE ACQUISITION 150 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 643
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-R245 FMS #: 846 R45 MISCELLANEOUS PARKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTION, S.I.
AVAILABLE BALANCE AS OF: 07/31/03 $14,984,873.16 (CITY) $940,000.00 (NON-CITY)
CONTRACT LIABILITY: $4,146,508.26 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $23,134,539.71 (CITY) $1,303,983.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,131 * * * * (C)* 13,051 * 166 * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* 320 * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * 1,837 * * * 144 * * * 6,270 * * * 4,800 * 13,051
FORCST (C) * * * 1,837 * * * 144 * * * 6,270 * * * 4,800 * 13,051
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * 320 * * 320
FORCST (N) * * * * * * * * * * * 320 * * 320
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-5BWBASK SDWALKS, PATHS, PVMENTS, & GENL WK RG-797
CTGY GE 006 CONTINGENCY GENERAL 10 0 06/04

846 P-5BWTRAC GREENBELT RECREATION CTR & LDSCAPE R129-101M/401M BID/REG 09/02 09/03
IFOT SW 116 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 33 0 06/04
CONS GE 200 CONSTRUCTION GENERAL 1,837 0 09/03

846 P-5BWVARI GENERAL PARK RECONSTR - VARIOUS SITES - BW
CTGY GE 004 CONTINGENCY GENERAL 94 0 06/04

846 P-5CHAPIN CHAPIN WOODS ACQUISITION -CHAPIN & RIDGE
SITE AQ 300 SITE ACQUISITION 964 0 06/04
SITE AQ 400 SITE ACQUISITION 1,000 0 06/04

846 P-5CHARLE CHARLESTON PARK - ATHLETIC FACILITIES R153-103M DEVSCOPE 07/03 09/03
CONS GE 200 CONSTRUCTION GENERAL 6,270 0 03/04
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 530 0 03/04

846 P-5CONFPK CONFERENCE HOUSE PK - R006-101M,102M/502M CON 09/03 10/04
SITE DE 290 SITE DEMOLITION 62 0 12/03

846 P-5JOLINE JOLINE AVENUE-WATER YARD
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 23 0 06/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 23 0 06/15
CTGY GE 300 CONTINGENCY GENERAL 23 0 06/15
CONS GE 400 CONSTRUCTION GENERAL 231 0 06/15

846 P-5MILLER MILLER'S FIELD PARKING LOT
CONS GE 300 CONSTRUCTION GENERAL 500 0 06/04

846 P-5NATCTR GREENBELT NATIVE PLANT CENTER - R017-102M/402M CON 07/03 08/04
CONS GE 400 CONSTRUCTION GENERAL 1,000 0 06/04

846 P-5REQ002 REQUIREMENTS-STATEN ISLAND RG-102M
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 44 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 644
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-5SBEACH SOUTH BEACH BOARDWALK IMPROVEMENTS - R046-301MA1
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 127 0 06/04
CTGY GE 300 CONTINGENCY GENERAL 39 0 06/04
CONS GE 405 CONSTRUCTION GENERAL 28 0 06/04

846 P-5SPNEED SPECIAL NEEDS CHILDREN'S PROGRAM R140-
IFDS DD 010 IFA DESIGN DESIGN DURING CONSTRUCTIO 17 0 06/05
IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 17 0 06/05
CONS GE 300 CONSTRUCTION GENERAL 166 0 06/05
CTGY GE 390 CONTINGENCY GENERAL 16 0 06/05

846 P-5STGEOR FISH LANDING PIER THREE ST. GEORGE
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 8 0 06/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 8 0 06/15
CTGY GE 300 CONTINGENCY GENERAL 8 0 06/15
CONS GE 400 CONSTRUCTION GENERAL 76 0 06/15

846 P-5VISCTR GREENBELT VISITOR'S CENTER R065-198/498 CLOSE 06/02 06/03
CO#: 01 IFOT SW 160 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 2 0 06/04

IFOT SW 170 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 1 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 56 0 06/04

846 P-500BEAC STATEN ISLAND BIKEWAY & CULTURAL TRAIL & BIKEWAY/ RG-500M DEVSCOPE 07/03 09/03
CONS GE 003 CONSTRUCTION GENERAL 0 320 05/04
IFSP SU 100 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 13 0 05/04
CTGY 200 CONTINGENCY 32 0 06/04

846 P-501GQRY GRANITEVILLE QUARRY
CONS GE 003 CONSTRUCTION GENERAL 192 0 06/15
CTGY GE 004 CONTINGENCY GENERAL 6 0 06/15

846 P-5011237 GREENBELT-RICHMOND PARKWAY - DEMAPPING , STATEN ISLAND
CTGY CD 007 CONTINGENCY COMPLETE DESIGN 20 0 06/04

846 P-502AMER AMERICAN CIRCLE - SOUTH BEACH R046- DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 58 0 03/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 58 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 577 0 06/04
CONS 400 CONSTRUCTION 57 0 06/04

846 P-502BDWK BOARDWALK BENCHES, TABLES & WASTE BASKETS
EQFN CT 100 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 70 0 06/04

846 P-502CONC SOUTH BEACH CONCESSION STAND
CTGY GE 004 CONTINGENCY GENERAL 40 0 06/04

846 P-502FOUN SOUTH BCH BDWALK PLAZA & FOUNTAIN R46-197
CTGY GE 004 CONTINGENCY GENERAL 15 0 06/04

846 P-502GAZE SOUTH BEACH GAZEBO & FENCING R046-201M CLOSE 12/01 12/02
CTGY GE 400 CONTINGENCY GENERAL 18 0 06/04
CTGY GE 410 CONTINGENCY GENERAL 39 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 645
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-502LMCK LEMON CREEK PARK - R079-101M
IFSP SU 310 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 66 0 09/03
CTGY GE 400 CONTINGENCY GENERAL 153 0 06/04

846 P-502PIER MIDLAND BEACH RECREATIONAL PIER & C/S / R046-100M/400M CLOSE 04/03 04/04
SVCS NV 004 SERVICES SPECIAL TECHNICAL INVESTI 2 0 06/04

846 P-502PLGD SOUTH BCH PLGD & ROLLER RINK R046-598
CTGY GE 006 CONTINGENCY GENERAL 132 0 06/04

846 P-502PLZA MIDLAND BEACH ENTRANCE PLAZA / R046-101M
IFDS DD 001 IFA DESIGN DESIGN DURING CONSTRUCTIO 65 0 06/04
CTGY GE 004 CONTINGENCY GENERAL 2 0 06/04

846 P-502SBPK SOUTH BEACH PARKING LOT
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 38 0 06/04
IFSP SU 210 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 38 0 06/04
CONS GE 400 CONSTRUCTION GENERAL 386 0 06/04
CONS 500 CONSTRUCTION 38 0 06/04

846 P-503GHSE CONFERENCE HOUSE PAVILLION & LDSCAPE R006-100M & 400M
CO#: 01 IFOT SW 201 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 2 0 06/04
CO#: 02 IFOT SW 202 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 1 0 06/04

IFOT SW 210 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 2 0 06/04
CO#: 01 CONS GE 340 CONSTRUCTION GENERAL 82 0 12/03

850 P-503BLOO BLOOMINGDALE PK
CONS 410 CONSTRUCTION 178 0 06/04
IFDS 412 IFA DESIGN 150 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-R933 FMS #: 846 R33 PURCHASE OF EQUIP FOR USE BY THE DEPT. OF PARKS AND REC, STATEN ISLAND
AVAILABLE BALANCE AS OF: 07/31/03 $102,754.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $193,246.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $159,057.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 104 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 104 * 104
FORCST (C) * * * * * * * * * * * * 104 * 104
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 646
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-5BWFORE FORESTRY EQUIPMENT - STATEN ISLAND
EQFN 110 EQUIPMENT AND FURNITURE 58 0 06/04

846 P-5EQUIP STATEN ISLAND - VEHICLE AQUISITION
EQFN CT 100 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 46 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-X003 FMS #: 846 X03 PURCHASE OF EQUIPMENT FOR THE DEPT. OF PARKS AND RECREATION, THE BRONX
AVAILABLE BALANCE AS OF: 07/31/03 $66,640.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $768,197.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 67 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 67 * 67
FORCST (C) * * * * * * * * * * * * 67 * 67
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-1BX0033 PURCHASE OF AUTOMOTIVE AND OTHER EQUIPMENT DEVSCOPE 07/03 09/03
EQVH DT 003 EQUIPMENT - VEHICLES DUMP TRUCK/COLLECTION TRU 43 0 06/04

846 P-1WENGER WENGER WAGON - REPLACEMENT
EQFN CT 110 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 24 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 647
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-X245 FMS #: 846 X45 MISCELLANEOUS PKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTION, THE BRON
AVAILABLE BALANCE AS OF: 07/31/03 $5,774,955.45 (CITY) $3,170,238.40 (NON-CITY)
CONTRACT LIABILITY: $1,128,788.23 (CITY) $50,291.25 (NON-CITY)
ITD EXPENDITURES: $21,062,482.00 (CITY) $2,298,027.35 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,655 * 1,882 * 4,079 * 1,200 * (C)* 1,979 * 4,342 * 3,997 * 1,200 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* 790 * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 239 * * * * * * * 111 * 224 * 135 * * 1,270 * 1,979
FORCST (C) * 239 * * * * * * * 111 * 224 * 135 * * 1,270 * 1,979
ACTUAL (C) * 201 * * * * * * * * * * * * 201

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * 790 * * * * * 790
FORCST (N) * * * * * * * * 790 * * * * * 790
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-1BWSKAT SKATING RINKS- TWO PORTABLES
EQFN 100 EQUIPMENT AND FURNITURE 300 0 06/06

846 P-1CASHIL CASTLE HILL PARK - RECONSTRUCTION OF PIER
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 65 0 06/04
CONS GE 200 CONSTRUCTION GENERAL 585 0 06/05

846 P-1CONCRE BRONX RIVER CONCRETE PLANT PARK - MISCELLANEOUS
CONS GE 300 CONSTRUCTION GENERAL 40 0 06/04

846 P-1CROTOL CROTONA PARK LAKE DEVSCOPE 07/03 12/03
CONS GE 400 CONSTRUCTION GENERAL 154 0 06/04
IFSP SU 500 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 82 0 06/04
CTGY GE 600 CONTINGENCY GENERAL 55 0 06/04

846 P-1KINGSB KINGSBRIDGE HEIGHTS COMMUNITY CENTER - MISCELLANEOUS
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 57 0 06/05
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 57 0 06/05
CONS GE 300 CONSTRUCTION GENERAL 578 0 06/05
CONS 375 CONSTRUCTION 58 0 06/05

846 P-1PS175 P.S. 175- MISCELLANEOUS PARKS
CONS GE 300 CONSTRUCTION GENERAL 86 0 06/05
CONS GE 310 CONSTRUCTION GENERAL 14 0 06/05

846 P-1RISSPK RISSE ST. PK. LANDSCAPE & BENCHES
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 19 0 12/03
CONS GE 300 CONSTRUCTION GENERAL 135 0 04/04

846 P-101BRPK BROOK AVENUE PARK - X246-
IFDS DD 110 IFA DESIGN DESIGN DURING CONSTRUCTIO 11 0 06/06
CONS GE 200 CONSTRUCTION GENERAL 115 0 06/06
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 11 0 06/06
CTGY GE 400 CONTINGENCY GENERAL 13 0 06/06



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 648
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-101MELR MELROSE COMMONS PARK
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 11 0 06/06
IFDS DD 105 IFA DESIGN DESIGN DURING CONSTRUCTIO 11 0 06/06
CONS GE 200 CONSTRUCTION GENERAL 115 0 06/06
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 11 0 06/06
CTGY GE 400 CONTINGENCY GENERAL 2 0 06/06

846 P-101PEPK PEOPLE'S PARK - X103
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 6 0 06/05
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 6 0 06/05
CTGY GE 300 CONTINGENCY GENERAL 6 0 06/05
CTGY GE 305 CONTINGENCY GENERAL 10 0 06/05
CONS GE 400 CONSTRUCTION GENERAL 64 0 06/05

846 P-103CPBP CROTONA PARK BALL PARKS - X010
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 12 0 06/05
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 12 0 06/05
CTGY GE 300 CONTINGENCY GENERAL 12 0 06/05
CONS GE 400 CONSTRUCTION GENERAL 81 0 06/05
CONS GE 450 CONSTRUCTION GENERAL 250 0 06/15

846 P-103CPFH CROTONA PK FIELD HOUSE & CLUB HOUSE - X010
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 75 0 03/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 75 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 750 0 06/04
CONS 313 CONSTRUCTION 75 0 06/04
CONS GE 320 CONSTRUCTION GENERAL 420 0 06/05

846 P-104GCON GRAND CONCOURSE @ 170 ST. SITTING AREA DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 16 0 12/03
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 16 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 162 0 03/04
CTGY GE 400 CONTINGENCY GENERAL 16 0 06/04
CTGY GE 405 CONTINGENCY GENERAL 21 0 06/04

846 P-104JOYP JOYCE KILMER PLAYGROUND DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 26 0 11/03
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 26 0 06/04
CTGY GE 290 CONTINGENCY GENERAL 26 0 06/04
CTGY GE 292 CONTINGENCY GENERAL 14 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 111 0 02/04
CONS GE 310 CONSTRUCTION GENERAL 0 150 02/04

846 P-104MPSP MULLALY PARK ROLLER SKATE PARK
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 16 0 06/05

846 P-105ENVI ENVIRONMENTAL CENTER/CLASSROOM UNIVERSITY WOODS PK
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 56 0 06/05
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 56 0 06/05
CONS GE 300 CONSTRUCTION GENERAL 561 0 06/05
CONS 350 CONSTRUCTION 57 0 06/05
CONS GE 400 CONSTRUCTION GENERAL 900 0 06/06



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 649
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-106PARK PARK AVENUE & 176 ST. PARK
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 12 0 06/05
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 12 0 06/05
CONS GE 300 CONSTRUCTION GENERAL 81 0 06/05
CTGY GE 400 CONTINGENCY GENERAL 11 0 06/05

846 P-106THOR THORPE FAMILY PARK / X302-101M
CONS GE 210 CONSTRUCTION GENERAL 250 0 06/05

846 P-106WFAR CONSTRUCTION OF WEST FARMS PARK X266-100M/400M CLOSE 09/02 09/03
SITE AQ 520 SITE ACQUISITION 239 0 07/03

846 P-107POEM POE PARK - MISCELLANEOUS RECONST DEVSCOPE 07/03 12/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 13 0 03/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 13 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 135 0 06/04
CONS 400 CONSTRUCTION 14 0 06/04

846 P-107PPVC POE PARK VISITORS CENTER X040 DEVSCOPE 07/03 09/03
IFDS DD 111 IFA DESIGN DESIGN DURING CONSTRUCTIO 85 0 06/05
CONS GE 311 CONSTRUCTION GENERAL 126 0 06/05
CONS GE 511 CONSTRUCTION GENERAL 500 0 06/05

846 P-108FORP FORT FOUR PARK, RESERVOIR AVE -
CONS GE 300 CONSTRUCTION GENERAL 125 0 06/05
CONS GE 400 CONSTRUCTION GENERAL 1,125 0 06/06

846 P-109FLDM FIELD OF DREAMS RENOVATION DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 6 0 12/03
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 6 0 06/04
CONS GE 400 CONSTRUCTION GENERAL 62 0 03/04
CONS 500 CONSTRUCTION 6 0 06/04

846 P-109SPBE SOUNDVIEW PARK BENCHES XG-401MR DEVSCOPE 07/03 09/03
IFDS DD 110 IFA DESIGN DESIGN DURING CONSTRUCTIO 20 0 06/04
IFSP SU 210 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 19 0 06/04
CTGY GE 310 CONTINGENCY GENERAL 19 0 06/04
CONS GE 410 CONSTRUCTION GENERAL 42 0 06/04

CO#: 01 CONS GE 415 CONSTRUCTION GENERAL 54 0 06/04

846 P-109STPK STORY PLAYGROUND PHASE I
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 36 0 06/05
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 37 0 06/05
CTGY GE 300 CONTINGENCY GENERAL 37 0 06/05
CONS GE 400 CONSTRUCTION GENERAL 370 0 06/05
CONS GE 410 CONSTRUCTION GENERAL 500 0 06/06

846 P-110HUTC HUTCHINSON RIVER PARKWAY - BIKEWAY/WALKWAY / X101-199 DEVSCOPE 07/03 09/03
IFSP SU 002 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 60 0 06/04
CONS GE 003 CONSTRUCTION GENERAL 0 640 02/04
CTGY GE 004 CONTINGENCY GENERAL 14 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 650
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-110SAND ORCHARD BEACH SAND REPL STUDY --MATCH
IFDS DD 001 IFA DESIGN DESIGN DURING CONSTRUCTIO 175 0 06/05

846 P-110TENN PELHAM BAY PARK TENNIS COURTS
CONS GE 300 CONSTRUCTION GENERAL 150 0 06/05
CONS GE 400 CONSTRUCTION GENERAL 150 0 06/06
CONS GE 500 CONSTRUCTION GENERAL 1,200 0 06/07

846 P-110WARR PELHAM BAY PARK - WARRIOR'S FIELD HOUSE
CONS GE 410 CONSTRUCTION GENERAL 50 0 06/15

846 P-111PELH PELHAM PKWY LITTLE LEAGUE STORAGE FACILITY
IFDS DD 001 IFA DESIGN DESIGN DURING CONSTRUCTIO 5 0 06/15
IFSP SU 002 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 10 0 06/15
CONS GE 003 CONSTRUCTION GENERAL 80 0 06/15
CTGY GE 004 CONTINGENCY GENERAL 5 0 06/15

846 P-112HATT HAFFEN PARK - RECONSTR. OF BALLFIELD-SYNTHETIC TURF -
CONS GE 300 CONSTRUCTION GENERAL 88 0 06/05
CONS GE 400 CONSTRUCTION GENERAL 792 0 06/06

846 P-113SACS SATURN PLAYGROUND COMFORT STATION
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 12 0 06/05
CONS GE 400 CONSTRUCTION GENERAL 81 0 06/05

846 P-113SATU SATURN PLAYGROUND RENOVATION
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 10 0 06/05
CONS GE 400 CONSTRUCTION GENERAL 67 0 06/05

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-X715 FMS #: 846 X15 ORCHARD BEACH, EXPANSION, BRONX
AVAILABLE BALANCE AS OF: 07/31/03 $270,619.67 (CITY) $54,050.40 (NON-CITY)
CONTRACT LIABILITY: $694,657.79 (CITY) $132,251.39 (NON-CITY)
ITD EXPENDITURES: $5,681,376.53 (CITY) $1,413,698.21 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 526 * 77 * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * 526 * * * * * * * * * * * 526
FORCST (C) * * 526 * * * * * * * * * * * 526
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 651
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-110EXPA ORCHARD BEACH BATH HOUSE -- X039-102M/402M DEVSCOPE 01/03 03/03
CONS GE 210 CONSTRUCTION GENERAL 526 0 08/03
CTGY GE 400 CONTINGENCY GENERAL 9 0 06/04

846 P-110SEAW ORCHARD BEACH SEAWALL - X039-
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 8 0 06/05
CONS GE 400 CONSTRUCTION GENERAL 77 0 06/05

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-3 FMS #: 846 821 FLUSHING MEADOW CORONA PARK POOL CONSTRUCTION, QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $21,175,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $17,694,763.69 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $408,111.31 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 20,354 * * * * (C)* * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * 17,694-* * * * * * * * * 17,694 *
FORCST (C) * * * 17,694-* * * * * * * * * 17,694 *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-40013YC FMCP NEW POOL CONSTR & HOCKEY RINK- Q099-597/ (PILES ) 301M
CO#: 01 CONS GE 500 CONSTRUCTION GENERAL 17,694- 0 09/03

CONS GE 505 CONSTRUCTION GENERAL 17,694 0 06/04
CO#: PI IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 374 0 06/04
CO#: 3M IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 374 0 06/04

CTGY GE 625 CONTINGENCY GENERAL 75 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 652
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-7 FMS #: 846 100 CONEY ISLAND BOARDWALK IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/03 $8.70 (CITY) $1.09 (NON-CITY)
CONTRACT LIABILITY: $1,499,992.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $25,785,935.01 (CITY) $1,407,340.91 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,000 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 1,000 * 1,000
FORCST (C) * * * 500 * * * * * * * * * 1,000 * 1,500
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 P-1ETVER Coney Island - Concessions
CONS 002 CONSTRUCTION 1,000 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-13 FMS #: 846 102 FLUSHING MEADOW PARK DEVELOPMENT
AVAILABLE BALANCE AS OF: 07/31/03 $3,252,922.77 (CITY) $792,000.00 (NON-CITY)
CONTRACT LIABILITY: $2,853,489.59 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $37,245,980.35 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* 792 * * * * (N)* * 792 * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-400MEAD FMCP - MEADOW LAKE Q099-
CONS GE 100 CONSTRUCTION GENERAL 0 542 06/05

846 P-400PFAC FMCP STRUCTURE LOCATED IN PLGD FOR ALL CHILDREN
CONS GE 100 CONSTRUCTION GENERAL 0 250 06/05

846 P-400SOCC FMP-RECON TWO (2) SOCCER FIELDS PH I Q099-101M DEVSCOPE 07/00 10/00
CTGY GE 100 CONTINGENCY GENERAL 36 0 06/04
CTGY GE 200 CONTINGENCY GENERAL 1,070 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 653
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-400SOC2 FMP-RCON SOCCER FIELDS - PHASE II Q099-601M CLOSE 08/03 08/04
CTGY GE 400 CONTINGENCY GENERAL 318 0 06/04
CTGY GE 405 CONTINGENCY GENERAL 96 0 06/04
CTGY GE 410 CONTINGENCY GENERAL 813 0 06/04
CTGY GE 500 CONTINGENCY GENERAL 451 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-56 FMS #: 846 103 ACQUISITION OF PROPERTY FOR PLAYGROUNDS AND PARKS
AVAILABLE BALANCE AS OF: 07/31/03 $20,353,516.55 (CITY) $3,472,659.12 (NON-CITY)
CONTRACT LIABILITY: $130,570.61 (CITY) $4,231.01 (NON-CITY)
ITD EXPENDITURES: $113,210,212.82 (CITY) $40,545,257.87 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 15,365 * * 3,200 * 5,334 * (C)* 10,568 * * 5,000 * 8,069 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* 507 * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * 5 * * * * * * * * * * 10,563 * 10,568
FORCST (C) * * * * * * * * * * * * 11,508 * 11,508
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * 507 * 507
FORCST (N) * * * * * * * * * * * * 507 * 507
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-100PTNM ACQUISITION OF PUTNAM RAILROAD RIGHT-OF-WAY - X092-396
SITE AQ 001 SITE ACQUISITION 0 507 06/04

846 P-1007001 CITY ISLAND WETLANDS, ACQUISITION, BRONX
SITE AQ 001 SITE ACQUISITION 500 0 06/15

846 P-104NLSA NELSON AVENUE ACQUISITION DEVSCOPE 07/03 09/03
SITE AQ 100 SITE ACQUISITION 50 0 06/04

846 P-2056001 VENABLE PK GRANT AVE ADDIT
SITE AQ 003 SITE ACQUISITION 650 0 06/04
SITE AQ 010 SITE ACQUISITION 202 0 06/04

846 P-303M561 EL JARDIN DEL PARAISO ACQUISITION M268 DEVSCOPE 07/03 09/03
SITE AQ 051 SITE ACQUISITION 38 0 06/04
SITE AQ 060 SITE ACQUISITION 51 0 06/04

846 P-4007001 QUEENS TERRA COTTA SITE, ACQUISTION
SITE AQ 001 SITE ACQUISITION 1,000 0 06/10

846 P-4007002 POWELS COVE-PVT LOTS ON 11TH AVE, ACQUISITION DEVSCOPE 07/03 09/03
SITE AQ 001 SITE ACQUISITION 1,302 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 654
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-4007003 HOOK CREEK PARK ADDITION, QUEENS
SITE AQ 001 SITE ACQUISITION 300 0 04/07

846 P-4007004 SEA GIRT AVE WETLANDS ACQUISITION, QUEENS
SITE AQ 001 SITE ACQUISITION 500 0 06/15

846 P-4056001 BRANT POINT, ROCKAWAYS QUEENS - ACQUISITION
SITE AQ 060 SITE ACQUISITION 900 0 06/04

846 P-4056002 ALLEY POND PARK ACQUISITION IN QUEENS
SITE AP 033 SITE LAND APPRAISAL CHARGES 5 0 06/07

846 P-406C056 YELLOWSTONE PARK ACQUISTION
SITE AQ 110 SITE ACQUISITION 120 0 06/04

846 P-411C567 UDALL'S COVE AND RAVINE LAND ACQUISITION DEVSCOPE 07/03 09/03
SITE AQ 100 SITE ACQUISITION 1,000 0 06/04

846 P-500HILL FORT HILL PARK - ACQUISITION
SITE AQ 300 SITE ACQUISITION 150 0 06/07

846 P-500LGPD LONG POND PARK ACQUISITION - S.I
SITE AQ 003 SITE ACQUISITION 1,900 0 06/04
SITE AQ 090 SITE ACQUISITION 300 0 06/06
SITE AQ 100 SITE ACQUISITION 800 0 06/06
SITE AQ 110 SITE ACQUISITION 3,900 0 06/06

846 P-500WOLF WOLFE'S POND ACQUISITION
SITE AQ 100 SITE ACQUISITION 945 0 06/07

846 P-5007002 CONFERENCE HSE PK, BUTLER WOODS ADDITION
SITE AQ 001 SITE ACQUISITION 500 0 04/07

846 P-5007003 REEDS BASKET WILLOW SWAMP, ACQUISITION
CO#: 01 SITE AQ 001 SITE ACQUISITION 5 0 08/03

SITE AQ 010 SITE ACQUISITION 3,266 0 06/07

846 P-5007004 BROUGHAM COTTAGE ACQUISITION, S I
SITE AQ 001 SITE ACQUISITION 500 0 06/07

846 P-501COTT COTTAGES HILL PARK(JONES WOODS) - AQUISITION
SITE AQ 050 SITE ACQUISITION 1,000 0 06/04
SITE AQ 060 SITE ACQUISITION 702 0 06/04
SITE AQ 070 SITE ACQUISITION 1,498 0 06/04

846 P-501SOBE ACQUISITION OF THE SOBEL COURT SITE, S I
SITE AQ 001 SITE ACQUISITION 93 0 06/07

846 P-503NELS GREAT KILLS SEASIDE NATURE PARK(NELSON AVE)
SITE AQ 300 SITE ACQUISITION 500 0 06/04

846 P-5056011 WEST POILLON WOODS, ACQUISITION S. I.
SITE AQ 003 SITE ACQUISITION 300 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 655
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

SITE AQ 010 SITE ACQUISITION 250 0 06/04

846 P-6CWLAND CITYWIDE LAND ACQUISITION
SITE AQ 004 SITE ACQUISITION 2,310 0 06/07
SITE AQ 100 SITE ACQUISITION 600 0 06/12
SITE AQ 105 SITE ACQUISITION 1,260 0 06/13
SVCS MP 200 SERVICES MAPPING AND TOPOGRAPHICAL 100 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-60 FMS #: 846 258 SOUNDVIEW PARK DEVELOPMENT
AVAILABLE BALANCE AS OF: 07/31/03 $1,348,071.47 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $2,984.83 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,369,334.70 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 303 * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-109FHSP SOUNDVIEW PARK FIELD HOUSE - X118-301M/601M
IFOT SW 190 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 1 0 06/05
CONS GE 330 CONSTRUCTION GENERAL 303 0 06/05
CTGY GE 400 CONTINGENCY GENERAL 21 0 06/05

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 656
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-77 FMS #: 846 104 REHABILITATION OF PARK BUILDING, MARINE PARK
AVAILABLE BALANCE AS OF: 07/31/03 $3,195,587.64 (CITY) $650,000.16 (NON-CITY)
CONTRACT LIABILITY: $48,489.16 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $5,955,820.20 (CITY) $844,624.84 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 325 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* 650 * * * * (N)* * 650 * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 325 * 325
FORCST (C) * * * * * * * * * * * * 325 * 325
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-218C77C MARINE PK FIELD HOUSE RCNS;FILLM BETW MADIS&MARI B57-298-598 DSGN 09/01 03/04
CONS GE 190 CONSTRUCTION GENERAL 150 0 06/04
CONS 199 CONSTRUCTION 175 0 06/04
IFSP SU 370 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 175 0 06/04

846 P-218077C MARINE PARK GERRITSEN CREEK STATE DEC GRANT NRG PROJECT
CONS GE 200 CONSTRUCTION GENERAL 0 650 06/05

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-88 FMS #: 846 106 VAN CORTLANDT PARK, DEVELOPMENT
AVAILABLE BALANCE AS OF: 07/31/03 $3,037,409.43 (CITY) $1,116,001.25 (NON-CITY)
CONTRACT LIABILITY: $65,675.32 (CITY) $114,730.03 (NON-CITY)
ITD EXPENDITURES: $8,909,536.31 (CITY) $808,504.57 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* 250 * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * 250 * * * * * * 250
FORCST (N) * * * * * * * 250 * * * * * * 250
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-100TRAI VCP(OLD TIBBETS BROOK) - HERITAGE TRAILS / X092 DEVSCOPE 07/03 07/03
CONS GE 205 CONSTRUCTION GENERAL 0 250 01/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 657
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-174 FMS #: 846 111 CENTRAL PARK, VARIOUS IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/03 $153,143.95 (CITY) $500,502.61 (NON-CITY)
CONTRACT LIABILITY: $183,209.29 (CITY) $55,973.44 (NON-CITY)
ITD EXPENDITURES: $59,914,058.80 (CITY) $5,375,666.39 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-3ARSWIN ARSENAL WINDOWS - REPLACEMENT
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 5 0 06/04
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 5 0 06/04

846 P-3CPCHLD CHILDRENS ZOO MESH REPLACEMENT CENTRAL PK
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 33 0 06/04
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 33 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 33 0 06/04

846 P-3SEWAGE CENTRAL PARK SEWAGE LINE CROSS-CONNECTIONS EMERG. M010-200M
IFDS DD 001 IFA DESIGN DESIGN DURING CONSTRUCTIO 39 0 06/04
IFSP SU 003 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 39 0 06/04
CTGY GE 004 CONTINGENCY GENERAL 39 0 06/04

846 P-3174WAL ARSENAL WALL & MISC INTER WORK M010-298/OMBP M010-398
CTGY GE 500 CONTINGENCY GENERAL 89 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 658
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-245K FMS #: 846 114 MISCELLANEOUS PARKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTION, BRKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $4,744,235.06 (CITY) $2,873,002.11 (NON-CITY)
CONTRACT LIABILITY: $497,510.03 (CITY) $96,497.33 (NON-CITY)
ITD EXPENDITURES: $122,338,297.73 (CITY) $2,352,046.61 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 500 * * * * (C)* 1,412 * * 538 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* 1,360 * * * * (N)* 1,360 * 1,000 * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * 769 * 643 * 1,412
FORCST (C) * * * * * * * * * * * 769 * 643 * 1,412
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * 1,360 * 1,360
FORCST (N) * * * * * * * * * * * * 1,360 * 1,360
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-200C64M EASTERN PKWY MEDIAN WSHNGTN AV TO GRAND ARMY PL; B029-101M DSGN 05/02 03/04
CONS GE 130 CONSTRUCTION GENERAL 500 0 06/04

846 P-201C17T WNYC PARK ESPLANADE/MASTER PLAN
CONS GE 120 CONSTRUCTION GENERAL 0 170 06/04

846 P-201245E WNYC TRANSMITTER TOWERS EMERGENCY DEMOLITION, B385-102M
IFDS DD 170 IFA DESIGN DESIGN DURING CONSTRUCTIO 91 0 06/04
CTGY GE 195 CONTINGENCY GENERAL 182 0 06/04

846 P-202C974 FORT GREENE PK PRISONSHIP MARTYRS MONU INCL BR EAGL B32-103M DSGN 03/03 03/04
CONS GE 240 CONSTRUCTION GENERAL 0 300 06/04

846 P-205245T SPRING CREEK MARSH STATE DEC GRANT NRG B165
CONS GE 200 CONSTRUCTION GENERAL 0 1,000 06/05
CONS GE 250 CONSTRUCTION GENERAL 538 0 06/06
CTGY GE 290 CONTINGENCY GENERAL 462 0 06/06

846 P-210D017 SHORE ROAD PARK BKLYN , 79TH ST PLAYGROUND RCNSTR; B82A-903M DEVSCOPE 07/02 10/03
CONS GE 150 CONSTRUCTION GENERAL 769 0 05/04
CONS 170 CONSTRUCTION 77 0 06/04
IFDS DD 270 IFA DESIGN DESIGN DURING CONSTRUCTIO 77 0 02/04
IFSP SU 280 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 77 0 05/04

846 P-217C17H WYCKOFF HOUSE PARK RECONSTRUCTION, B376-102M
CONS GE 140 CONSTRUCTION GENERAL 0 200 06/04

846 P-218AC17 FRASER SQUARE (GREENSTREETS) B173-103M DEVSCOPE 07/03 12/03
CONS GE 020 CONSTRUCTION GENERAL 0 190 06/04

846 P-218C17U HENDRICK I. LOTT HOUSE RECONSTRUCTION, B433-103M-403M DSGN 05/03 03/04
CONS GE 093 CONSTRUCTION GENERAL 0 500 06/04

846 P-218245S FOUR SPARROW MRSH PRESERVE SALT MARSH RESTORATION,B394-100MA
CO#: 02 CONS GE 302 CONSTRUCTION GENERAL 66 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 659
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CTGY GE 390 CONTINGENCY GENERAL 91 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-245M FMS #: 846 115 MISCELLANEOUS PARKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTION, MAN.
AVAILABLE BALANCE AS OF: 07/31/03 $6,747,539.64 (CITY) $16,469,000.24 (NON-CITY)
CONTRACT LIABILITY: $2,174,189.84 (CITY) $56,295.00 (NON-CITY)
ITD EXPENDITURES: $90,151,316.21 (CITY) $4,261,648.83 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,430 * * 800 * * (C)* 6,996 * 231 * 800 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* 8,906 * * 1,428 * * (N)* 4,608 * 9,599 * 2,658 * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 1,862 * * * * * * * * * * * 5,134 * 6,996
FORCST (C) * 1,862 * * * * * * * * * * * 5,699 * 7,561
ACTUAL (C) * 1,602 * * * * * * * * * * * * 1,602

* * * * * * * * * * * * *
PLAN (N) * * * * * * * 1,076 * * * * * 3,532 * 4,608
FORCST (N) * * * * * * * 1,076 * * * * * 3,532 * 4,608
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 P-311RAND Randall's Island New Track and Field Center
CO#: AB CONS 006 CONSTRUCTION 1,320 0 07/03

CONS 007 CONSTRUCTION 282 0 07/03
CO#: AA CONS 007 CONSTRUCTION 4,726 0 06/04

846 P-3BWTRAM RECON TRAMWAY PLAZA DEVSCOPE 07/03 09/03
CONS GE 100 CONSTRUCTION GENERAL 0 698 06/04
CTGY GE 200 CONTINGENCY GENERAL 0 70 06/04

846 P-3CANAL CANAL STREET TRIANGLE - MG-40300-102M
CONS GE 200 CONSTRUCTION GENERAL 0 2,064 06/04
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 0 206 06/04
CTGY GE 400 CONTINGENCY GENERAL 0 412 06/04

846 P-3COLUPK COLUMBUS PARK PAVILLION M015-203M/503M DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 0 107 10/03
CONS GE 200 CONSTRUCTION GENERAL 0 1,076 01/04
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 0 107 01/04
CTGY GE 400 CONTINGENCY GENERAL 0 110 06/04

846 P-3ELEVAT 5-BORO ELEVATOR M104-102M OMBP
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 5 0 06/04
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 5 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 12 0 06/04

846 P-3HAMSTA HAMILTON PLACE PLAYGROUND (EMERGENCY) M041-103M
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 26 0 07/03
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 26 0 07/03
CONS GE 300 CONSTRUCTION GENERAL 260 0 07/03



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 660
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CTGY GE 400 CONTINGENCY GENERAL 26 0 07/03

846 P-3HIGHAC HIGHBRIDGE ACCESS
CONS GE 100 CONSTRUCTION GENERAL 0 2,000 06/05

846 P-3HUDSON HUDSON RIVER VALLEY GATEWAY LIGHTHOUSE
CONS GE 100 CONSTRUCTION GENERAL 0 2,000 06/05

846 P-3INWOOD INWOOD HILL NATURE CENTER BOATHOUSE
CONS GE 100 CONSTRUCTION GENERAL 0 85 06/05

846 P-3MARCUS MARCUS GARVEY ACROPOLIS RESTORATION
CONS GE 100 CONSTRUCTION GENERAL 0 295 06/05

846 P-301HIST HISTORIC BATTERY PARK - BIKEWAYS M005-102M
CONS GE 420 CONSTRUCTION GENERAL 0 350 06/05
CONS GE 450 CONSTRUCTION GENERAL 0 550 06/05

846 P-302WASH WASHINGTON SQ PARK ARCH RESTORATION M098-102M/202M CON 01/03 04/04
DSGN DD 001 DESIGN DESIGN DURING CONSTRUCTIO 338 0 06/04
IFOT SW 160 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 1 0 06/04
CTGY GE 500 CONTINGENCY GENERAL 94 0 06/04
CTGY GE 510 CONTINGENCY GENERAL 425 0 06/04

846 P-303SCHF SCHIFF PKWY CTR PLOTS (ALLEN, DELANCY) M080-198 DEVSCOPE 07/03 09/03
CONS GE 100 CONSTRUCTION GENERAL 20 220 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 18 0 06/04
CTGY GE 300 CONTINGENCY GENERAL 0 20 06/04

846 P-303SROS SARA D ROOSEVELT PARK SINK HOLES M105-101M
CO#: 01 IFOT SU 362 IFA OTHER TECHNICAL SERVI SUPERVISING OF BORINGS 6 0 06/04

IFOT SU 364 IFA OTHER TECHNICAL SERVI SUPERVISING OF BORINGS 2 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 89 0 06/04

846 P-303SRP2 SARA D. ROOSEVELT PARK PHASE I AND II M105
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 23 0 06/05
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 23 0 06/05
CTGY GE 300 CONTINGENCY GENERAL 23 0 06/05
CONS GE 400 CONSTRUCTION GENERAL 231 0 06/05

846 P-307ANEX WEST 59TH STREET REC. CTR. (ANNEX) M063 DEVSCOPE 07/03 09/03
CONS GE 300 CONSTRUCTION GENERAL 800 0 06/06
CONS GE 350 CONSTRUCTION GENERAL 0 2,658 06/06

846 P-308GRAC HVAC EQUIPMENT FOR GRACIE MANSION - OMBP M081-200M CLOSE 05/00 05/01
IFDS DD 001 IFA DESIGN DESIGN DURING CONSTRUCTIO 5 0 06/04
CONS GE 050 CONSTRUCTION GENERAL 50 0 06/04
IFSP SU 100 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 5 0 06/04
CTGY GE 150 CONTINGENCY GENERAL 5 0 06/04

846 P-308HONY 14 HONEY LOCUSTS PARK(tRAMWAY PLAZA)
DSGN DD 100 DESIGN DESIGN DURING CONSTRUCTIO 0 60 06/05
CONS GE 200 CONSTRUCTION GENERAL 0 600 06/05



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 661
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-311BIKE HARLEM RIVER BIKEWAY PH II M028
CONS GE 300 CONSTRUCTION GENERAL 0 1,300 06/05
CONS GE 375 CONSTRUCTION GENERAL 0 2,000 06/05

846 P-311HARL HARLEM WATERFRONT PARK M208-195
CTGY GE 008 CONTINGENCY GENERAL 53 0 06/04

846 P-311HELL RANDALL'S ISLAND - HELL GATE PATHWAY M104-103M DEVSCOPE 07/03 09/03
CONS GE 310 CONSTRUCTION GENERAL 0 550 06/04

846 P-312HUDS HUDSON RIVER VALLEY GREENWAY M028
DSGN DD 001 DESIGN DESIGN DURING CONSTRUCTIO 0 359 06/05

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-245Q FMS #: 846 116 MISCELLANEOUS PARKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTION, QUEENS
AVAILABLE BALANCE AS OF: 07/31/03 $7,030,693.02 (CITY) $2,776,357.32 (NON-CITY)
CONTRACT LIABILITY: $3,748,447.09 (CITY) $11,788.35 (NON-CITY)
ITD EXPENDITURES: $96,173,285.24 (CITY) $2,016,938.93 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 530 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* 750 * * * * (N)* 2,280 * 500 * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * 230 * 300 * 530
FORCST (C) * * 634 * 14 * * * * * * * * 230 * * 878
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * 229 * * * * * * * * 362 * 1,689 * 2,280
FORCST (N) * * * 229 * * * * * * * * 362 * 1,689 * 2,280
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-4BOCCIB MIDDLE VILLAGE PLAYGROUND Q101-103M
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 23 0 05/04
CTGY GE 300 CONTINGENCY GENERAL 24 0 06/04
CONS GE 400 CONSTRUCTION GENERAL 230 0 05/04

846 P-4BW005C BROOKLYN QUEENS GREENWAY GUIDEBOOK
CONS GE 001 CONSTRUCTION GENERAL 0 64 06/04

846 P-4COLLEG COLLEGE POINT SPORTS PARK PHASES II, III, IV Q457
CONS GE 160 CONSTRUCTION GENERAL 0 75 06/04

846 P-4DOUGLA DOUGLASTON/ALLEY POND ACQUISITION / Q001-
SITE AQ 100 SITE ACQUISITION 0 650 06/04

846 P-4SEWAGE SAN SEWER EJECT FOR REST AT WORLDS FAIR MARINA Q099-501M
CTGY GE 020 CONTINGENCY GENERAL 4 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 662
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-402WIND WINDMULLER PARK RENOVATION Q031 DEVSCOPE 07/03 12/03
CONS GE 050 CONSTRUCTION GENERAL 0 425 06/04

846 P-405MYRT SIDEWALKS & TREE PITS - MYRTLE/WYCKOFF AVES QG46000-199
CTGY GE 400 CONTINGENCY GENERAL 23 0 06/04

846 P-405019G GROVER CLEVELAND PK PLGD, B/F'S AND C/S Q002-101M/401M CLOSE 07/03 07/04
IFSP SU 400 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 124 0 06/04
CTGY GE 600 CONTINGENCY GENERAL 99 0 06/04

846 P-407AERA BOWNE PARK - WELL AND LAKE AERATION SYSTEM Q006-103M
DSGN CD 100 DESIGN COMPLETE DESIGN 0 48 09/03
CONS GE 300 CONSTRUCTION GENERAL 0 181 09/03
CTGY GE 400 CONTINGENCY GENERAL 0 21 06/04

846 P-407SITE FT. TOTTEN SITE PREPARATION Q458-101M
CONS GE 002 CONSTRUCTION GENERAL 0 475 06/04

846 P-407245C CROSS ISLAND PKWY/CONDUIT GREENWAY QG-502M DEVSCOPE 07/01 12/01
CONS GE 125 CONSTRUCTION GENERAL 0 202 05/04
CONS GE 150 CONSTRUCTION GENERAL 0 160 05/04
CTGY GE 410 CONTINGENCY GENERAL 0 50 06/04
CTGY GE 420 CONTINGENCY GENERAL 0 43 06/04

846 P-409BRID FOREST PARK BRIDLE PATHS Q015-101M DEVSCOPE 07/00 11/00
CO#: 04 IFOT SU 044 IFA OTHER TECHNICAL SERVI SUPERVISING OF BORINGS 9 0 07/03

IFOT SV 047 IFA OTHER TECHNICAL SERVI IN-HOUSE SURVEYS 12 0 07/03
CTGY GE 050 CONTINGENCY GENERAL 51 0 06/04
IFSP SU 065 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 2 0 07/03

846 P-409DRYH DRY HARBOR PLAYGROUND & PATHS - Q015-102M
IFDS DD 002 IFA DESIGN DESIGN DURING CONSTRUCTIO 58 0 06/04
CONS GE 005 CONSTRUCTION GENERAL 300 0 06/04
CTGY GE 041 CONTINGENCY GENERAL 58 0 06/04

846 P-409VICT VICTORY FIELD ATHLETIC FACILITIES & PERIMETER RC Q015-203M CON 09/03 09/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 165 0 06/04
CTGY GE 500 CONTINGENCY GENERAL 117 0 06/04
CTGY GE 510 CONTINGENCY GENERAL 51 0 06/04

846 P-411CAMP ALLEY POND CAMPGROUND/BOATHOUSE
CONS GE 300 CONSTRUCTION GENERAL 0 250 06/05

846 P-414VERN VERNAM BARBADOES Q472
CONS GE 100 CONSTRUCTION GENERAL 0 250 06/05

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 663
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-245R FMS #: 846 117 MISCELLANEOUS PARKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTION, S.I.
AVAILABLE BALANCE AS OF: 07/31/03 $5,755,979.30 (CITY) $5,853,018.59 (NON-CITY)
CONTRACT LIABILITY: $7,436,217.39 (CITY) $191,118.37 (NON-CITY)
ITD EXPENDITURES: $29,684,996.33 (CITY) $1,661,247.72 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,321 * * 30 * 239 * (C)* 2,909 * 157 * * 200 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* 308 * * * * (N)* 3,294 * 240 * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * 119-* 119 * * * * * * * * * 2,909 * 2,909
FORCST (C) * * 119-* 119 * * * * * * * * * 2,909 * 2,909
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * 199 * 3,095 * 3,294
FORCST (N) * * * * * * * * * * * 199 * 3,095 * 3,294
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-5CHARLE CHARLESTON PARK - ATHLETIC FACILITIES R153-103M DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 500 0 11/03

846 P-5COLLEG COLLEGE OF STATEN ISLAND- SOCCER FIELD
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 62 0 06/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 62 0 06/15
CTGY GE 300 CONTINGENCY GENERAL 62 0 06/15
CONS GE 400 CONSTRUCTION GENERAL 614 0 06/15

846 P-5LAKES STATEN ISLAND BIKEWAY - THE LAKES / R065-
CONS GE 100 CONSTRUCTION GENERAL 0 240 06/05

846 P-5PRALLS PRALLS ISLAND WILDLIFE PRESERVE - R122-102M
CONS GE 002 CONSTRUCTION GENERAL 157 0 06/05
IFOT SW 190 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 12 0 06/05
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 1 0 06/05

846 P-5SIWETL STATEN ISLAND BOTANICAL GARDEN WETLAND RESTORATION/ R116 DEVSCOPE 07/03 09/03
CONS GE 100 CONSTRUCTION GENERAL 0 335 06/04

846 P-500GHSE GRILLO GREENHOUSE R116-298/598
CTGY GE 009 CONTINGENCY GENERAL 56 0 06/04

846 P-500ROCK GREENBELT ROCKLAND AVE N/S CONNECTOR / R065- DEVSCOPE 07/03 09/03
IFDS DD 001 IFA DESIGN DESIGN DURING CONSTRUCTIO 30 0 06/04
IFSP SU 002 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 30 0 06/04
CONS GE 003 CONSTRUCTION GENERAL 0 200 06/04

846 P-501GREE S I GREENBELT/AMUNDSEN TRAIL BIKE PATHS / RG-898 CLOSE 12/02 12/03
IFSP SU 005 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 62 0 06/04
CONS GE 007 CONSTRUCTION GENERAL 0 1,600 06/04
CONS GE 008 CONSTRUCTION GENERAL 0 960 06/04
CTGY GE 009 CONTINGENCY GENERAL 254 0 06/04
CTGY GE 010 CONTINGENCY GENERAL 28 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 664
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-501SIBO STATEN ISLAND BOTANICAL GARDEN BUILDING "P" R116-102M/402M CON 08/03 08/04
IFSP SU 526 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 299 0 06/04
CTGY GE 533 CONTINGENCY GENERAL 299 0 06/04
CTGY GE 534 CONTINGENCY GENERAL 168 0 06/04
CONS GE 560 CONSTRUCTION GENERAL 2,398 0 06/04
CONS 563 CONSTRUCTION 39 0 06/04

846 P-501245K TAPPAN PARK COMFORT STATION
CTGY GE 009 CONTINGENCY GENERAL 30 0 06/06

846 P-502MBSB MIDLAND BEACH SKATE BOARD RINK R046-303M DEVSCOPE 07/03 09/03
CONS GE 300 CONSTRUCTION GENERAL 0 199 05/04

846 P-502PIER MIDLAND BEACH RECREATIONAL PIER & C/S / R046-100M/400M CLOSE 04/03 04/04
CO#: 01 CONS GE 001 CONSTRUCTION GENERAL 119- 0 08/03

CTGY GE 301 CONTINGENCY GENERAL 40 0 06/04
CTGY GE 302 CONTINGENCY GENERAL 213 0 06/04

846 P-502SBER SOUTH BEACH EROSION STUDY
DSGN PS 001 DESIGN STUDY (PRE-PRELIMINARY DE 66 0 06/07
DSGN PS 002 DESIGN STUDY (PRE-PRELIMINARY DE 67 0 06/07
DSGN PS 003 DESIGN STUDY (PRE-PRELIMINARY DE 67 0 06/07
IFOT SW 004 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 13 0 06/07
IFOT SW 005 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 13 0 06/07
IFOT SW 006 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 13 0 06/07

846 P-503GKPK GREAT KILLS SEASIDE PARK FISHING PIER
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 62 0 06/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 62 0 06/15
CTGY GE 300 CONTINGENCY GENERAL 62 0 06/15
CONS GE 400 CONSTRUCTION GENERAL 614 0 06/15

846 P-6ABLDG2 REQUIREMENTS - BLDGS - ARCH CNYG-402M
CONS GE 250 CONSTRUCTION GENERAL 119 0 09/03

850 P-503BLOO BLOOMINGDALE PK
CTGY 407 CONTINGENCY 906 0 06/04
CONS 411 CONSTRUCTION 210 0 06/04
DSGN 413 DESIGN 80 0 06/04
CNSP 414 CONSTRUCTION SUPERVISION 182 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 665
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-245X FMS #: 846 118 MISCELLANEOUS PARKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTION, BRONX
AVAILABLE BALANCE AS OF: 07/31/03 $6,271,419.95 (CITY) $7,808,000.21 (NON-CITY)
CONTRACT LIABILITY: $213,725.35 (CITY) $836,555.86 (NON-CITY)
ITD EXPENDITURES: $83,725,036.58 (CITY) $1,557,339.22 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 835 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* 5,326 * * * * (N)* 4,307 * 3,199 * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * 18 * * 817 * 835
FORCST (C) * * * * * * * * * * 18 * * 817 * 835
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * 400 * * * * * * * 710 * * 3,197 * 4,307
FORCST (N) * * * 400 * * * * * * * 710 * * 3,197 * 4,307
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-1BARETO BARRETTO POINT PARK - X307-102M/402M
CONS GE 070 CONSTRUCTION GENERAL 0 350 06/04

846 P-1BRSTAR STARLIGHT PK BOAT HOUSE AND STORAGE FACILITY X147-502M/802M
CONS GE 100 CONSTRUCTION GENERAL 0 492 06/05

846 P-1BXNORT BRONX RIVER EAST-NORTH BIKEWAYS & PATHS / X002-503M
CONS GE 090 CONSTRUCTION GENERAL 18 0 04/04
CONS GE 100 CONSTRUCTION GENERAL 0 710 04/04
DSGN CD 101 DESIGN COMPLETE DESIGN 67 9 06/04
IFSP SU 103 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 76 0 06/04
CTGY GE 104 CONTINGENCY GENERAL 74 0 06/04

846 P-1CROTOL CROTONA PARK LAKE DEVSCOPE 07/03 12/03
CONS GE 450 CONSTRUCTION GENERAL 0 850 06/04

846 P-1LOREHR LORETO PLAYGROUND ROLLER HOCKEY RINK - X163-103M
IFDS DD 500 IFA DESIGN DESIGN DURING CONSTRUCTIO 75 0 03/04
CONS GE 550 CONSTRUCTION GENERAL 750 0 06/04
IFSP SU 600 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 75 0 06/04
CTGY GE 650 CONTINGENCY GENERAL 75 0 06/04

846 P-1SOUNDV SOUNDVIEW GREENWAY / X118-102M
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 85 0 06/05
CTGY GE 400 CONTINGENCY GENERAL 0 85 06/05
CONS GE 500 CONSTRUCTION GENERAL 0 855 06/05

846 P-1TRAILW BRONX RIVER TRAILWAY - WEST FARMS LINK / X288
CONS GE 100 CONSTRUCTION GENERAL 0 773 06/05

846 P-100HARL REGATTA PARK (FORMERLY HARLEM RVR WATERFRONT ESPLAN)
CONS GE 210 CONSTRUCTION GENERAL 0 350 06/05

846 P-102BARR BARRETTO PT. WATERFRONT PARK
CONS GE 300 CONSTRUCTION GENERAL 0 350 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 666
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-102BRGW BRONX RIVER GREENWAY WESTCHESTER CONNECTION-X004-103M DEVSCOPE 07/03 12/03
IFDS DD 010 IFA DESIGN DESIGN DURING CONSTRUCTIO 77 0 09/03
IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 77 0 09/03
CONS GE 100 CONSTRUCTION GENERAL 0 800 06/04
CTGY GE 200 CONTINGENCY GENERAL 46 0 06/04

846 P-103CPEW CROTONA PARK ENVIRONMENTAL WORK
CONS GE 410 CONSTRUCTION GENERAL 0 729 06/05

846 P-105245D RICHMAN PK C S / STORAGE
IFSP SU 003 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 33 0 06/06

846 P-107PPVC POE PARK VISITORS CENTER X040 DEVSCOPE 07/03 09/03
CONS GE 319 CONSTRUCTION GENERAL 0 88 06/04

846 P-109BRCP BRONX RIVER GREENWAY CONCRETE PLANT DEVSCOPE 07/03 09/03
CONS GE 300 CONSTRUCTION GENERAL 0 750 06/04

846 P-110TRCK PELHAM BAY PK - TRACK AND INTERIOR FIELD / X039-602M
CO#: 01 CONS GE 215 CONSTRUCTION GENERAL 0 400 09/03

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-272 FMS #: 846 424 RECONSTRUCTION OF CONFERENCE HOUSE PARK, STATEN ISLAND
AVAILABLE BALANCE AS OF: 07/31/03 $6,745,921.54 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $6,665,752.29 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $708,254.08 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-5CONFPK CONFERENCE HOUSE PK - R006-101M,102M/502M CON 09/03 10/04
IFOT SU 310 IFA OTHER TECHNICAL SERVI SUPERVISING OF BORINGS 7 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 717 0 06/04
CTGY GE 410 CONTINGENCY GENERAL 1,351 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 667
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-380 FMS #: 846 121 RIVERSIDE PARK, MANHATTAN, GENERAL REHABILITATION.
AVAILABLE BALANCE AS OF: 07/31/03 $785,194.82 (CITY) $7,867,000.20 (NON-CITY)
CONTRACT LIABILITY: $14,521.06 (CITY) $.30 (NON-CITY)
ITD EXPENDITURES: $10,414,533.74 (CITY) $1,984,749.50 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 52 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * 300 * (N)* 867 * 7,000 * * 300 *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 52 * 52
FORCST (C) * * * * * * * * * * * * 52 * 52
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * 867 * 867
FORCST (N) * * * * * * * * * * * * 867 * 867
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-307380S RIVERSIDE PARK PAVILION
CONS GE 003 CONSTRUCTION GENERAL 0 300 06/07

846 P-312308L CONSTR OF RVSD PK-FT WASH PK LINK M028-190
CO#: 02 CONS GE 009 CONSTRUCTION GENERAL 52 0 06/04

846 P-314RIVE RIVERSIDE PARK 115TH STREET ENTRANCE M071-101M DEVSCOPE 07/03 09/03
CONS GE 031 CONSTRUCTION GENERAL 0 867 06/04

846 P-314ROTU RIVERSIDE PARK ROTUNDA
CONS GE 006 CONSTRUCTION GENERAL 0 7,000 06/05

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-412 FMS #: 846 126 PROSPECT PARK, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/03 $2,820,227.06 (CITY) $.41 (NON-CITY)
CONTRACT LIABILITY: $2,033,221.75 (CITY) $750,000.01 (NON-CITY)
ITD EXPENDITURES: $31,210,216.58 (CITY) $795,258.58 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 20 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 20 * 20
FORCST (C) * * * * * * * * * * * * 20 * 20
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 668
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-200C017 PROS PK BOATHOUSE ON LULLWATER EXTERIOR B73-998
CTGY GE 013 CONTINGENCY GENERAL 359 0 06/04

846 P-200C64K PROSPECT PARK LITCHFIELD VILLA RCNSTR&STBLZ; B073-700M
CTGY GE 099 CONTINGENCY GENERAL 164 0 06/04

846 P-200412A PROSPECT PARK BAILEY FOUNTAIN & SURRNDG LNDSCPE; B040-101M CLOSE 08/03 08/04
CO#: 01 CONS GE 101 CONSTRUCTION GENERAL 20 0 06/04

CTGY GE 490 CONTINGENCY GENERAL 86 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-450 FMS #: 846 128 MUNICIPAL STADIUM IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/03 $5,113,476.87 (CITY) $.27 (NON-CITY)
CONTRACT LIABILITY: $4,605,175.96 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $81,581,520.38 (CITY) $200,000.73 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 584 * * * * (C)* 3,468 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 3,468 * 3,468
FORCST (C) * * * * * * * * * * * * 3,468 * 3,468
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-4BWSTAD SHEA STADIUM CONCRETE SURFACE, STRUCTURAL Q099-200M
CONS 503 CONSTRUCTION 750 0 06/04
CTGY 504 CONTINGENCY 75 0 06/04

846 P-6SHEALT SHEA STADIUM - INFIELD FLOODLIGHTS Q099-102M
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 93 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 146 0 06/04

846 P-6SHEA03 SHEA STADIUM REQUIREMENTS Q099-701MA
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 75 0 06/04
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 75 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 190 0 06/04

850 P-SHEACIP Shea Staduim Capital Improvement Plan
DSGN 019 DESIGN 1 0 06/04

850 PSHEACIP1 Emergency Testing & Replacement of 6 Feeders at Shea STAdium
CTGY 002 CONTINGENCY 58 0 06/04
IFDS 003 IFA DESIGN 56 0 06/04
CNSP 005 CONSTRUCTION SUPERVISION 4 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 669
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 007 CONSTRUCTION 58 0 06/04

850 SHEACIP03 SHEA STADIUM CAPITAL IMPROVEMENT PLANT FY 03 DEVSCOPE 09/00 12/00
CTGY 002 CONTINGENCY 244 0 06/04
IFSP 003 IFA CONSTRUCTION SUPERVIS 116 0 06/04
CONS 009 CONSTRUCTION 371 0 06/04

850 SHEACIP04 SHEA STADIUM CAPITAL IMPROVEMENT PLAN FY 04
DSGN 001 DESIGN 191 0 06/04
CNSP 002 CONSTRUCTION SUPERVISION 190 0 06/04
CONS 003 CONSTRUCTION 1,903 0 06/04
CTGY 004 CONTINGENCY 190 0 06/04
IFDS 007 IFA DESIGN 79 0 06/04
IFSP 008 IFA CONSTRUCTION SUPERVIS 209 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-475 FMS #: 846 136 EAST RIVER PARK, IMPROVEMENT
AVAILABLE BALANCE AS OF: 07/31/03 $14,013,413.41 (CITY) $.83 (NON-CITY)
CONTRACT LIABILITY: $402,182.22 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $9,168,366.48 (CITY) $178,402.17 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 9,979 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * 9,979 * * * * 9,979
FORCST (C) * * * * * * * * * 9,979 * * * * 9,979
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-3ERBULK EAST RIVER PARK BULKHEADS DEVSCOPE 07/03 09/03
CONS GE 200 CONSTRUCTION GENERAL 9,129 0 03/04
CNSP SU 300 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 850 0 03/04
IFOT SU 350 IFA OTHER TECHNICAL SERVI SUPERVISING OF BORINGS 170 0 03/04
CTGY GE 500 CONTINGENCY GENERAL 953 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 670
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-715 FMS #: 846 204 ORCHARD BEACH, EXPANSION
AVAILABLE BALANCE AS OF: 07/31/03 $1,488,130.40 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $213,909.34 (CITY) $19,199.66 (NON-CITY)
ITD EXPENDITURES: $6,586,900.68 (CITY) $1,280,800.34 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 53 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 53 * 53
FORCST (C) * * * * * * * * * * * * 53 * 53
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-110OBER ORCHARD BEACH EROSION STUDY
DSGN PS 001 DESIGN STUDY (PRE-PRELIMINARY DE 53 0 06/04
IFOT SW 002 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 11 0 06/04
IFSP SU 003 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 120 0 06/08
CONS GE 004 CONSTRUCTION GENERAL 1,200 0 06/08
CTGY GE 005 CONTINGENCY GENERAL 120 0 06/08

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-771 FMS #: 846 235 FOREST PARK, QUEENS, REHABILITATION
AVAILABLE BALANCE AS OF: 07/31/03 $470,002.52 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $368,480.44 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $11,241,825.19 (CITY) $261,249.99 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-409TWIN FOREST PK TWIN FIELDS(KETTLE POND) Q015-199
CTGY GE 030 CONTINGENCY GENERAL 14 0 06/04

846 P-409771I FOREST PARK JACKSON POND PLAYGROUND AND COMFORT STATION
IFSP SU 003 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 222 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 671
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CTGY 005 CONTINGENCY 222 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-822 FMS #: 846 178 STREET AND PARK TREE PLANTING, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/03 $9,766,650.90 (CITY) $1,670,400.85 (NON-CITY)
CONTRACT LIABILITY: $3,232,434.98 (CITY) $1,263.57 (NON-CITY)
ITD EXPENDITURES: $89,293,763.24 (CITY) $1,631,935.64 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 7,206 * 4,527 * 7,572 * 7,000 * (C)* 3,301 * 3,797 * 8,107 * 7,369 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* 225 * * * * (N)* 355 * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * 220 * * 100 * * * * * * * 2,981 * 3,301
FORCST (C) * * * 220 * * 100 * * * * * * * 3,987 * 4,307
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * 67 * * * * * * * * * 288 * 355
FORCST (N) * * * 67 * * * * * * * * * 288 * 355
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-1ATREE3 TREE PLANTING - BRONX (XG-202M)
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 31 0 06/04
CTGY GE 300 CONTINGENCY GENERAL 31 0 06/04

846 P-1ATREE4 TREE PLANTING - BRONX XG-202MR DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 17 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 17 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 189 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 17 0 06/04

846 P-1BTREE3 TREE PLANTING - BRONX XG-403M
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 33 0 09/03
CTGY GE 300 CONTINGENCY GENERAL 28 0 06/04
IFOT SU 400 IFA OTHER TECHNICAL SERVI SUPERVISING OF BORINGS 17 0 09/03

846 P-1BTREE4 TREE PLANTING - BRONX XG-403MR DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 17 0 06/07
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 17 0 06/07
CONS GE 300 CONSTRUCTION GENERAL 189 0 06/07
CTGY GE 400 CONTINGENCY GENERAL 17 0 06/07

846 P-2ATREE3 TREE PLANTING - BKLYN BG-302M
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 52 0 06/04
CTGY GE 300 CONTINGENCY GENERAL 60 0 06/04

846 P-2BTREE3 TREE PLANTING - BKLYN BG-402M
CTGY GE 300 CONTINGENCY GENERAL 38 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 672
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-2CTREE3 TREE PLANTING - BKLYN BG-103M
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 46 0 06/04
CTGY GE 300 CONTINGENCY GENERAL 46 0 06/04

846 P-2CTREE4 TREE PLANTING - BROOKLYN - BG-402MR
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 36 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 36 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 372 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 36 0 06/04

846 P-2DTREE3 TREE PLANTING - BKLYN BG-203M
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 39 0 06/04
CTGY GE 300 CONTINGENCY GENERAL 39 0 06/04

846 P-2DTREE4 TREE PLANTING - BROOKLYN - BG-103MR
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 40 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 40 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 400 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 40 0 06/04

846 P-3BM2001 STREET TREES FY2001 MG-101M
IFDS DD 110 IFA DESIGN DESIGN DURING CONSTRUCTIO 2 0 07/03

846 P-3BPFY03 TREE PLANTING - MANHATTAN MG-502M
IFDS DD 050 IFA DESIGN DESIGN DURING CONSTRUCTIO 37 0 08/03
IFDS DD 060 IFA DESIGN DESIGN DURING CONSTRUCTIO 3 0 08/03
CTGY GE 200 CONTINGENCY GENERAL 39 0 06/04

846 P-3BTREE3 TREE PLANTING - MANHATTAN MG-103M
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 40 0 08/03
IFDS DD 110 IFA DESIGN DESIGN DURING CONSTRUCTIO 14 0 08/03
CTGY GE 300 CONTINGENCY GENERAL 26 0 06/04
IFOT SU 400 IFA OTHER TECHNICAL SERVI SUPERVISING OF BORINGS 10 0 08/03

846 P-3CTREE4 TREE PLANTING - MANHATTAN - MG-502MR
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 30 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 30 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 306 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 30 0 06/04

846 P-4ATREE3 TREE PLANTING- QUEENS (QG-602M)
CTGY GE 300 CONTINGENCY GENERAL 15 0 06/04

846 P-4ATREE4 TREE PLANTING - QUEENS QG-602MR
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 39 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 39 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 391 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 39 0 06/04

846 P-4BTREE3 TREE PLANTING - QUEENS QG-103M
CTGY GE 300 CONTINGENCY GENERAL 36 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 673
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-4BTREE4 TREE PLANTING - QUEENS - QG-103MR
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 29 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 29 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 290 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 29 0 06/04

846 P-4CTREE3 TREE PLANTING - QUEENS QG-203M
CTGY GE 300 CONTINGENCY GENERAL 26 0 06/04

846 P-4CTREE4 TREE PLANTING - QUEENS - QG-303MR
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 29 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 29 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 297 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 29 0 06/04

846 P-4DTREE3 TREE PLANTING - QUEENS QG-303M
IFSP SU 250 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 36 0 06/04
CTGY GE 300 CONTINGENCY GENERAL 33 0 06/04

846 P-4ETREE3 TREE REMOVAL AND PLANTING - QUEENS QG-603M
CONS GE 200 CONSTRUCTION GENERAL 0 133 06/04
CONS GE 210 CONSTRUCTION GENERAL 0 118 06/04

846 P-4FTREE3 TREE PLANTING - QUEENS QG-1001MR
CTGY GE 300 CONTINGENCY GENERAL 13 0 06/04

846 P-5ATREE3 TREE PLANTING - STATEN ISLAND RG-202M
CTGY GE 300 CONTINGENCY GENERAL 40 0 06/04

846 P-5ATREE4 TREE PLANTING - STATEN ISLAND - RG-202MR
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 18 0 06/07
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 18 0 06/07
CONS GE 300 CONSTRUCTION GENERAL 180 0 06/07
CTGY GE 400 CONTINGENCY GENERAL 18 0 06/07

846 P-5BTREE3 TREE PLANTING - STATEN ISLAND RG-303M
CTGY GE 300 CONTINGENCY GENERAL 31 0 06/04

846 P-5BTREE4 TREE PLANTING - STATEN ISLAND - RG-303MR
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 18 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 18 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 180 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 18 0 06/04

846 P-6ATREE4 TREE PLANTING - CITYWIDE - CNYG-1202MR
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 40 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 40 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 400 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 20 0 06/04

846 P-6BTREE3 TREE PLANTING - CITYWIDE CNYG-1302M
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 30 0 06/04
CTGY GE 300 CONTINGENCY GENERAL 30 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 674
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-6CTREE3 TREE PLANTING - CITYWIDE CNYG-903M
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 30 0 06/04
CTGY GE 300 CONTINGENCY GENERAL 30 0 06/04

846 P-6CTREE4 TREE PLANTING - CITYWIDE - CNYG-903MR
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 35 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 35 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 156 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 35 0 06/04

846 P-6CW822O CITYWIDE STREET TREES
CONS LD 010 CONSTRUCTION LANDSCAPING 3,797 0 04/05
CONS LD 012 CONSTRUCTION LANDSCAPING 8,107 0 04/06
CONS LD 013 CONSTRUCTION LANDSCAPING 7,000 0 04/07
CONS LD 014 CONSTRUCTION LANDSCAPING 7,000 0 04/08
CONS LD 015 CONSTRUCTION LANDSCAPING 4,900 0 04/09
CONS GE 020 CONSTRUCTION GENERAL 4,900 0 03/10
CONS GE 021 CONSTRUCTION GENERAL 7,000 0 03/11
CONS GE 150 CONSTRUCTION GENERAL 0 30 06/04
CONS GE 155 CONSTRUCTION GENERAL 0 7 06/04
IFSP SU 220 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 700 0 06/04
CTGY GE 230 CONTINGENCY GENERAL 700 0 06/04
IFDS DD 425 IFA DESIGN DESIGN DURING CONSTRUCTIO 388 0 06/04
IFSP SU 427 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 388 0 06/04
CTGY GE 428 CONTINGENCY GENERAL 388 0 06/04
CNSP SU 430 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 100 0 11/03
CONS GE 500 CONSTRUCTION GENERAL 7,000 0 06/12
CONS GE 510 CONSTRUCTION GENERAL 7,000 0 06/13

846 P-6DTREE3 TREE REMOVAL AND PLANTING - CITYWIDE CNYG-1003M
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 25 0 06/04
CONS GE 200 CONSTRUCTION GENERAL 220 0 09/03
CONS GE 205 CONSTRUCTION GENERAL 0 67 09/03
CTGY GE 300 CONTINGENCY GENERAL 25 0 06/04

846 P-6TREES TREES - CITYWIDE
CONS GE 005 CONSTRUCTION GENERAL 1,000 0 06/10
CONS GE 006 CONSTRUCTION GENERAL 1,000 0 06/11

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 675
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-828 FMS #: 846 243 RECONSTRUCTION OF BATTERY PARK SEA WALL
AVAILABLE BALANCE AS OF: 07/31/03 $1,031,658.57 (CITY) $275.26 (NON-CITY)
CONTRACT LIABILITY: $62,301.77 (CITY) $55,957.82 (NON-CITY)
ITD EXPENDITURES: $6,911,169.89 (CITY) $2,408,528.28 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-301C828 BATTERY PARK UPPER PROMENADE M005-199 CLOSE 10/01 10/02
IFOT SW 004 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 2 0 08/03
CTGY GE 400 CONTINGENCY GENERAL 906 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-867 FMS #: 846 291 DEVELOP COMMUNITY PARK FOR BROAD CHANNEL
AVAILABLE BALANCE AS OF: 07/31/03 $2,177,927.91 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $705,276.09 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 171 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 171 * 171
FORCST (C) * * * * * * * * * * * * 171 * 171
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-414BROD BROAD CHANNEL DAY CAMP PARK PHASE III
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 39 0 06/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 39 0 06/15
CONS GE 300 CONSTRUCTION GENERAL 384 0 06/15
CTGY GE 400 CONTINGENCY GENERAL 38 0 06/15

846 P-414CHAN BROAD CHANNEL PK-PH II (F/B, SOCCER FLDS, TRAIL) Q467-102M
CONS GE 220 CONSTRUCTION GENERAL 171 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 256 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 676
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-882 FMS #: 846 280 YANKEE STADIUM REHABILITATION
AVAILABLE BALANCE AS OF: 07/31/03 $11,046,799.90 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $6,102,140.98 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $40,566,465.84 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 849 * 107 * 215 * * (C)* 8,133 * 107 * 215 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 8,133 * 8,133
FORCST (C) * * * * * * * * * * * * 8,133 * 8,133
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-1BWSTAD YANKEE STADIUM CONCRETE SURFACES, STRUCTURAL STEEL X237-100M
CTGY GE 400 CONTINGENCY GENERAL 54 0 06/04
CONS 504 CONSTRUCTION 100 0 06/04

846 P-6CWSTAD YANKEE AND SHEA STADIUMS- RECONST
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 75 0 06/04
CONS GE 110 CONSTRUCTION GENERAL 750 0 06/04
IFSP SU 120 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 75 0 06/04
CTGY GE 130 CONTINGENCY GENERAL 75 0 06/04
IFDS DD 150 IFA DESIGN DESIGN DURING CONSTRUCTIO 75 0 06/04
CONS GE 160 CONSTRUCTION GENERAL 750 0 06/04
IFSP SU 170 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 75 0 06/04
CTGY GE 180 CONTINGENCY GENERAL 75 0 06/04

846 P-6YANKEE YANKEE STADIUM - INFIELD AND OUTFIELD
CONS GE 100 CONSTRUCTION GENERAL 1,180 0 06/04

850 P-ADA882 Yankee Stadium ADA Settlement DEVSCOPE 12/99 03/00
CONS 003 CONSTRUCTION 1,358 0 06/04
CONS 004 CONSTRUCTION 161 0 06/04
CONS 005 CONSTRUCTION 107 0 06/05
CONS 006 CONSTRUCTION 215 0 06/06
CNSP 009 CONSTRUCTION SUPERVISION 277 0 06/04
CONS 013 CONSTRUCTION 185 0 06/04
DSGN 014 DESIGN 231 0 06/04
CONS 015 CONSTRUCTION 230 0 06/04
IFSP 016 IFA CONSTRUCTION SUPERVIS 324 0 06/04

850 P-YANKCIP Yankee Stadium Capital Improvement Plan DEVSCOPE 09/00 12/00
DSGN 010 DESIGN 53 0 06/04

850 YANKCIP03 YANKEE STADIUM CAPITAL IMPRVEMENT PLAN FY 03 DEVSCOPE 09/00 12/00
CTGY 002 CONTINGENCY 563 0 06/04
IFSP 003 IFA CONSTRUCTION SUPERVIS 305 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 677
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 YANKCIP04 Yankee Stadium Capital Improvement Plan FY 04 DEVSCOPE 03/03 06/03
DSGN 001 DESIGN 238 0 06/04
CNSP 002 CONSTRUCTION SUPERVISION 238 0 06/04
CONS 003 CONSTRUCTION 2,382 0 06/04
CTGY 004 CONTINGENCY 238 0 06/04
IFDS 007 IFA DESIGN 44 0 06/04
IFSP 008 IFA CONSTRUCTION SUPERVIS 13 0 06/04
IFSP 009 IFA CONSTRUCTION SUPERVIS 262 0 06/04
IFDS 010 IFA DESIGN 24 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-884 FMS #: 846 281 REHABILITATION OF PROSPECT PARK ZOO, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $7,840,482.28 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $254,134.27 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $38,693,726.19 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 2,508 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-200884C PROSPECT PK ZOO STORM&SANITARY SEWERINV B73-199
CTGY GE 004 CONTINGENCY GENERAL 43 0 06/04

846 P-200884L PROSPECT PARK ZOO AMUR LEOPARD EXHIBIT B073-1102M
CONS GE 100 CONSTRUCTION GENERAL 2,298 0 06/06
DSGN CD 220 DESIGN COMPLETE DESIGN 210 0 06/06
IFOT SW 370 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 52 0 06/04
CTGY GE 396 CONTINGENCY GENERAL 440 0 06/06

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 678
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-931 FMS #: 846 133 COMMUNICATION SYSTEM DEVELOPMENT, CITY-WIDE
AVAILABLE BALANCE AS OF: 07/31/03 $1,165,392.59 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $86,541.60 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,788,289.81 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 146 * 200 * 200 * 200 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * 140 * * 6 * 146
FORCST (C) * * * * * * * * * * 140 * * 6 * 146
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-6CW931C COMMUNICATIONS SYSTEMS-CW
EQFN CQ 018 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 140 0 04/04
EQFN CQ 019 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 200 0 04/05
EQFN CQ 020 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 200 0 04/06
EQFN CQ 021 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 200 0 04/07
EQFN CQ 022 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 200 0 04/08
EQFN CQ 023 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 200 0 04/09
EQFN CQ 100 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 200 0 03/10
EQFN CQ 110 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 200 0 03/11
EQFN CQ 201 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 6 0 06/04
EQFN CQ 300 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 200 0 06/12
EQFN CQ 305 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 200 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-933 FMS #: 846 230 PURCHASE OF EQUIPMENT FOR USE BY THE DEPT. OF PARKS AND RECREATION
AVAILABLE BALANCE AS OF: 07/31/03 $3,954,778.17 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,955,047.93 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $81,528,898.90 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 118 * 4,500 * 4,500 * (C)* 1,500 * 1,750 * 5,000 * 4,500 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * 1,000 * 500 * 1,500
FORCST (C) * * * * * * * * * * * 1,000 * * 1,000
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 679
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-6CW933C PURCHASE OF EQUIPMENT FOR USE BY DPR
EQFN CT 006 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 500 0 06/04
EQFN CT 010 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 1,750 0 05/05
EQFN CT 011 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 5,000 0 05/06
EQFN CT 013 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 4,500 0 05/08
EQFN CT 014 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 4,500 0 05/09
EQFN CT 016 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 4,500 0 05/07
EQFN CT 100 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 4,500 0 03/10
EQFN CT 110 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 4,500 0 03/11
EQFN CT 200 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 4,500 0 06/12
EQFN CT 210 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 4,500 0 06/13

846 P-6C93304 VEHICLES & EQUIPMENT - FY04
EQFN CT 100 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 1,000 0 05/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-944 FMS #: 846 151 DOWNING STADIUM, RECONST. RANDAL'S ISLAND, MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/03 $11,745.64 (CITY) $640,000.00 (NON-CITY)
CONTRACT LIABILITY: $3,136,066.89 (CITY) $100,000.00 (NON-CITY)
ITD EXPENDITURES: $3,548,476.17 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * 4,988 * * (C)* * * 5,000 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* 640 * * * * (N)* 872 * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * 872 * 872
FORCST (N) * * * * * * * * * * * * 872 * 872
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-311HELL RANDALL'S ISLAND - HELL GATE PATHWAY M104-103M DEVSCOPE 07/03 09/03
CONS GE 200 CONSTRUCTION GENERAL 0 640 06/04

846 P-311RISL RANDALLS ISLAND SHORELINE RESTORATION M104-101M DEVSCOPE 07/03 09/03
CO#: IN DSGN DD 110 DESIGN DESIGN DURING CONSTRUCTIO 0 232 06/04

846 P-311944G RANDALLS ISLAND SPORTS LAWN M104
CONS GE 010 CONSTRUCTION GENERAL 5,000 0 06/06

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 680
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-950 FMS #: 846 143 COMPUTER EQUIPMENT
AVAILABLE BALANCE AS OF: 07/31/03 $1,444,518.68 (CITY) $500,000.00 (NON-CITY)
CONTRACT LIABILITY: $449,228.53 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $10,225,945.07 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 805 * 1,500 * 1,000 * (C)* 1,881 * 500 * 1,500 * 1,000 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* 137 * * * * (N)* 566 * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 1,881 * 1,881
FORCST (C) * * * * * * * * * * * 500 * 1,881 * 2,381
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * 566 * 566
FORCST (N) * * * * * * * * * * * * 566 * 566
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-6COMPUT COMPUTER EQUIPMENT - CITYWIDE
EQFN ED 101 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 181 0 06/04

846 P-6CWDATA PROJECT TRACKING SOFTWARE - CITYWIDE
EQFN CT 100 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 100 0 06/04

846 P-6CW950 COMPUTER EQUIPMENT - CITYWIDE
EQFN ED 005 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1,000 0 05/07
EQFN ED 011 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 500 0 05/05
EQFN ED 012 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1,500 0 05/06
EQFN ED 013 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1,000 0 05/08
EQFN ED 014 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1,000 0 05/09
EQFN ED 100 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1,000 0 03/10
EQFN ED 110 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1,000 0 03/11
EQFN ED 210 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 2,000 0 06/12
EQFN ED 215 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 2,000 0 06/13
EQFN ED 220 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 500 0 06/04

846 P-6C95003 COMPUTER EQUIPMENT - RECREATION MGMT SYSTEM
EQFN ED 100 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 500 0 06/04

846 P-6FORTEC FORESTRY TECHNOLOGY
EQFN ED 100 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 0 363 06/04
EQFN ED 200 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 0 137 06/04
EQFN ED 300 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 0 66 06/04

846 P-6W95003 COMPUTER EQUIPMENT - FY03
EQFN ED 100 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 600 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 681
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-972 FMS #: 846 314 RECONSTRUCTION OF OWL'S HEAD PARK
AVAILABLE BALANCE AS OF: 07/31/03 $881,944.09 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $45,364.60 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $138,455.31 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 655 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * 46 * * * * 565 * * * * * * 44 * 655
FORCST (C) * * * 46 * * * 565 * * * * * * 44 * 655
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-210P972 OWL'S HEAD PARK COMFORT STATION RECONSTR; B066-102M-402M
CONS GE 100 CONSTRUCTION GENERAL 418 0 12/03
CONS EL 130 CONSTRUCTION ELECTRICAL 40 0 12/03
CONS PL 140 CONSTRUCTION PLUMBING 44 0 12/03
CONS HV 145 CONSTRUCTION HVAC 63 0 12/03
CONS 153 CONSTRUCTION 44 0 06/04
DSGN CD 160 DESIGN COMPLETE DESIGN 46 0 08/03
IFSP SU 180 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 79 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-1008 FMS #: 846 351 RECONST., INTERMEDIATE POOLS, EQUIPMENT, AND BATHHOUSES
AVAILABLE BALANCE AS OF: 07/31/03 $1,851,999.87 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,400,321.23 (CITY) $118,841.93 (NON-CITY)
ITD EXPENDITURES: $5,831,031.26 (CITY) $218,650.17 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 798 * 1,000 * 1,500 * 1,000 * (C)* 1,465 * 900 * 1,500 * 1,000 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * 618 * * * * * * 847 * 1,465
FORCST (C) * * 180 * * * * 18 * * * * * * 847 * 1,045
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-6APOOL3 POOLS-ELECTRICAL, BX & MAN CNYG-303M
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 10 0 06/04
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 10 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 682
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CTGY GE 400 CONTINGENCY GENERAL 10 0 06/04

846 P-6APOOL4 POOLS - ELECTRICAL CNYG-604M
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 20 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 20 0 06/04
CONS EL 300 CONSTRUCTION ELECTRICAL 200 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 20 0 06/04

846 P-6BPOOL3 POOLS - ELECTRICAL, BK, Q & SI CNYG-403M
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 10 0 06/04
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 10 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 10 0 06/04

846 P-6BPOOL4 POOLS - PLUMBING CNYG-704M
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 30 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 30 0 06/04
CONS PL 300 CONSTRUCTION PLUMBING 300 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 30 0 06/04

846 P-6CPOOL3 POOLS - PLUMBING, BX & MAN CNYG-503M
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 18 0 06/04
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 18 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 18 0 06/04

846 P-6CPOOL4 POOLS - STRUCTURAL CNYG-804M
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 20 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 20 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 200 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 20 0 06/04

846 P-6CWPOOL POOLS - CITYWIDE
CONS GE 009 CONSTRUCTION GENERAL 900 0 04/05
CONS GE 010 CONSTRUCTION GENERAL 1,500 0 04/06
CONS GE 011 CONSTRUCTION GENERAL 1,000 0 04/07
CONS GE 012 CONSTRUCTION GENERAL 1,000 0 04/08
CONS GE 013 CONSTRUCTION GENERAL 700 0 04/09
CONS GE 050 CONSTRUCTION GENERAL 1,000 0 06/10
CONS GE 055 CONSTRUCTION GENERAL 1,000 0 06/11
CONS GE 111 CONSTRUCTION GENERAL 618 0 12/03
CONS GE 200 CONSTRUCTION GENERAL 2,000 0 06/12
CONS GE 205 CONSTRUCTION GENERAL 2,000 0 06/13

846 P-6DPOOL3 POOLS - PLUMBING, BK, Q & SI CNYG-603M
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 18 0 06/04
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 18 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 18 0 06/04

846 P-6EPOOL3 POOLS - STRUCTURAL BX & M CNYG-703M
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 14 0 06/04
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 14 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 14 0 06/04

846 P-6FPOOL3 POOLS - STRUCTURAL BK, Q & SI CNYG-803M
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 14 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 683
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 14 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 14 0 06/04

846 P-6POOLB1 POOL FACILITIES PLMBG RCNST BKLYN, QUEENS,ST ISL CNYG-1201MA
IFSP SU 030 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 15 0 06/04
CTGY GE 070 CONTINGENCY GENERAL 15 0 06/04
CONS GE 100 CONSTRUCTION GENERAL 147 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-1018 FMS #: 846 352 PARK IMPROVEMENTS, ALL BOROUGHS.
AVAILABLE BALANCE AS OF: 07/31/03 $111,441,023.42 (CITY) $24,815,220.50 (NON-CITY)
CONTRACT LIABILITY: $83,009,502.35 (CITY) $1,399,448.35 (NON-CITY)
ITD EXPENDITURES: $294,636,071.23 (CITY) $13,809,387.31 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 74,093 * 16,489 * 68,779 * 27,681 * (C)* 57,622 * 14,866 * 55,051 * 27,581 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* 8,622 * * * * (N)* 23,563 * 100 * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 478 * 487 * 3,953 * 11 * 29 * * * * 40,354 * * * 12,310 * 57,622
FORCST (C) * 478 * 487 * 4,233 * 11 * 29 * * * * 41,479 * * * 11,220 * 57,937
ACTUAL (C) * 508 * * * * * * * * * * * * 508

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * 23,563 * 23,563
FORCST (N) * * * * * * * * * * * * 23,563 * 23,563
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 P-DEMOLIT Downing Stadium Demolition
CO#: AC CONS 006 CONSTRUCTION 1 0 06/04

CONS 007 CONSTRUCTION 226 0 06/04

801 P-19ELSS Coney Island - Reconstruction of Misc. Stations
CONS 003 CONSTRUCTION 16 0 06/04

801 P-311RAND Randall's Island New Track and Field Center
CO#: AB CONS 008 CONSTRUCTION 78 0 07/03
CO#: AC CONS 008 CONSTRUCTION 2 0 06/04

841 HBCPARKS Parks Bridges
DSGN TD 001 DESIGN TOTAL DESIGN 1,500 0 06/07
DSGN TD 002 DESIGN TOTAL DESIGN 1,500 0 06/04
CONS HB 005 CONSTRUCTION HIGHWAY BRIDGES 3,082 0 06/06
CONS HB 006 CONSTRUCTION HIGHWAY BRIDGES 8,800 0 06/07
CONS HB 007 CONSTRUCTION HIGHWAY BRIDGES 6,613 0 06/08
CONS HB 008 CONSTRUCTION HIGHWAY BRIDGES 11,167 0 06/09
DSGN TD 009 DESIGN TOTAL DESIGN 1,500 0 06/05
DSGN TD 010 DESIGN TOTAL DESIGN 1,500 0 06/06
CONS HB 011 CONSTRUCTION HIGHWAY BRIDGES 458 0 06/10
DSGN TD 012 DESIGN TOTAL DESIGN 1,500 0 06/08



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 684
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HBCR97 COMP REHAB CONST DEVSCOPE 07/96 06/97
CONS HB 008 CONSTRUCTION HIGHWAY BRIDGES 134 0 06/04
CNSP SU 009 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 83 0 06/04

841 HBQ1204 MOTOR PARKWAY/HOLLIS COURT BLVD 2-24808-0(PARKS BR PKG 1)
CONS HB 002 CONSTRUCTION HIGHWAY BRIDGES 1,594 0 06/06

841 HBQ1205 FLUSHING MEADOW PK PED BR./PED. PATH 2-24813-0 PARKS BR PKG
CONS HB 002 CONSTRUCTION HIGHWAY BRIDGES 1,196 0 06/06

841 HBQ1206 HIGHLAND PK PED BR/PED 2-24828-0
CONS HB 002 CONSTRUCTION HIGHWAY BRIDGES 1,178 0 06/06

846 P-IDAHO MISC RECONSTRUCTION OF PARKS
CTGY 001 CONTINGENCY 5,000 0 06/04

846 P-SNWBDR MISC RECONS OF PARKS IN MANHATTAN
CTGY 001 CONTINGENCY 5,000 0 06/04

846 P-SQUARE1 MADISON SQ PK N.E. CORNER PLGD M052-100M
CTGY GE 40 CONTINGENCY GENERAL 4 0 06/04

846 P-TIMBER MISC. RECONSTRUCTION OF PARKS IN MANHATTAN
CTGY 001 CONTINGENCY 5,000 0 06/04

846 P-1BBREQ3 REQUIREMENTS - BRONX - XG-103M DEVSCOPE 12/02 03/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 60 0 06/04
CONS GE 205 CONSTRUCTION GENERAL 100 0 06/04
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 60 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 60 0 06/04

846 P-1BCREQ2 REQUIREMENTS - BRONX XG-601M
IFDS DD 105 IFA DESIGN DESIGN DURING CONSTRUCTIO 91 0 09/03

846 P-1BCREQ3 REQUIREMENTS - BRONX - XG-203M DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 75 0 06/04
CONS GE 200 CONSTRUCTION GENERAL 750 0 06/04
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 75 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 75 0 06/04

846 P-1BDREQ3 REQUIREMENTS - BRONX - XG-303M
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 85 0 06/04
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 85 0 06/04
CTGY 400 CONTINGENCY 85 0 06/04

846 P-1BEREQ2 REQUIREMENTS - BRONX - XG-501M DEVSCOPE 07/03 09/03
CTGY GE 400 CONTINGENCY GENERAL 55 0 06/04

846 P-1BRSTAR STARLIGHT PK BOAT HOUSE AND STORAGE FACILITY X147-502M/802M
CTGY GE 400 CONTINGENCY GENERAL 13 0 06/05

846 P-1BXRIVR BRONX RIVER PARK FLOODPLAIN AND CHANNEL / X002-101M
IFSP SU 030 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 195 0 06/06



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 685
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS GE 200 CONSTRUCTION GENERAL 1,266 0 06/06
IFDS DD 300 IFA DESIGN DESIGN DURING CONSTRUCTIO 18 0 06/06
CTGY GE 400 CONTINGENCY GENERAL 84 0 06/06

846 P-1ENT211 BRONX PARK PATHWAY -211th STREET ENTRANCE
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 69 0 06/05
CONS GE 300 CONSTRUCTION GENERAL 592 0 06/06
CONS GE 310 CONSTRUCTION GENERAL 0 100 06/05
CTGY GE 400 CONTINGENCY GENERAL 69 0 06/05

846 P-1REQ401 REQUIREMENTS - BRONX XG-201M
IFDS DD 105 IFA DESIGN DESIGN DURING CONSTRUCTIO 30 0 09/03

846 P-1TRAILW BRONX RIVER TRAILWAY - WEST FARMS LINK / X288
IFDS DD 015 IFA DESIGN DESIGN DURING CONSTRUCTIO 114 0 06/05
IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 114 0 06/05
CONS GE 110 CONSTRUCTION GENERAL 365 0 06/05
CTGY GE 300 CONTINGENCY GENERAL 113 0 06/05

846 P-1WILDCS BRONX ZOO - VARIOUS EXHIBITS
CONS GE 100 CONSTRUCTION GENERAL 3,000 0 06/04

846 P-102CEME CONCRETE PLANT - XG-31700-201M DEVSCOPE 07/02 11/03
CONS GE 300 CONSTRUCTION GENERAL 646 0 06/05
CONS GE 310 CONSTRUCTION GENERAL 124 0 06/05

846 P-102LAFA BRONX RIVER GREENWAY - XG31700-101M CON 08/03 10/04
CONS GE 410 CONSTRUCTION GENERAL 865 0 06/07

846 P-109SVPT SOUNDVIEW POINT - RIVER ACCESS - X118-201M
CTGY GE 400 CONTINGENCY GENERAL 216 0 06/04

846 P-2BAREQ3 REQUIREMENTS - BROOKLYN - BG-301MR
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 70 0 06/04
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 70 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 70 0 06/04

846 P-2BBREQ3 REQUIREMENTS - BROOKLYN - BG-503M DEVSCOPE 07/03 12/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 74 0 06/04
CONS GE 200 CONSTRUCTION GENERAL 740 0 06/04
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 74 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 74 0 06/04

846 P-2BCREQ3 REQUIREMENTS - BROOKLYN - BG-701MR
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 50 0 06/04
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 50 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 50 0 06/04

846 P-2BDREQ2 REQUIREMENTS - BROOKLYN BG-701M
IFSP SU 305 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 85 0 09/03

846 P-2BDREQ3 REQUIREMENTS - BROOKLYN - BG-303M
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 65 0 06/04
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 65 0 06/04
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CTGY GE 400 CONTINGENCY GENERAL 65 0 06/04

846 P-2BEREQ2 REQUIREMENTS - BROOKLYN BG- 501M
IFDS DD 200 IFA DESIGN DESIGN DURING CONSTRUCTIO 77 0 06/04
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 93 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 100 0 06/04

846 P-2BEREQ3 REQUIREMENTS - BROOKLYN - BG-403M
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 66 0 06/04
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 66 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 66 0 06/04

846 P-2BFREQ2 REQUIREMENTS - BROOKLYN BG-601M
IFSP SU 305 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 51 0 09/03

846 P-200C64M EASTERN PKWY MEDIAN WSHNGTN AV TO GRAND ARMY PL; B029-101M DSGN 05/02 03/04
CONS GE 135 CONSTRUCTION GENERAL 500 0 06/04

846 P-202018A BROOKLYN BRIDGE PARK PHASE 3
CONS GE 100 CONSTRUCTION GENERAL 4,031 0 06/05
CONS GE 105 CONSTRUCTION GENERAL 300 0 06/05
CONS GE 110 CONSTRUCTION GENERAL 4,000 0 06/04
SITE AQ 115 SITE ACQUISITION 200 0 06/05
CONS GE 200 CONSTRUCTION GENERAL 3,000 0 06/05
CONS GE 300 CONSTRUCTION GENERAL 20,400 0 06/06
IFDS DD 360 IFA DESIGN DESIGN DURING CONSTRUCTIO 350 0 06/05
IFSP SU 370 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 350 0 06/05
CTGY GE 390 CONTINGENCY GENERAL 350 0 06/05
CTGY GE 391 CONTINGENCY GENERAL 5,965 0 06/05
CTGY GE 395 CONTINGENCY GENERAL 889 0 06/05
CTGY GE 396 CONTINGENCY GENERAL 4,746 0 06/06
CTGY GE 397 CONTINGENCY GENERAL 7,190 0 06/06

846 P-2021018 BKLYN BRIDGE PK PH 2 CNST PRT EAST R ADAMS PLYM BG38150-102M
CTGY GE 290 CONTINGENCY GENERAL 291 0 06/04

846 P-210018A SHORE PKWY PROMEN BTW BAY RIDGE AV&BAY PKWY PRTNS B82A-102M
CTGY GE 190 CONTINGENCY GENERAL 94 0 06/04

846 P-213018A DREIER-OFFERMAN PK CONSTR AQUATIC&COASTAL UPL HAB B125-202M DSGN 04/02 02/04
CONS GE 100 CONSTRUCTION GENERAL 1,500 0 06/04
CONS 130 CONSTRUCTION 245 0 06/04
IFSP SU 180 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 150 0 06/04

846 P-218C77C MARINE PK FIELD HOUSE RCNS;FILLM BETW MADIS&MARI B57-298-598 DSGN 09/01 03/04
CONS GE 150 CONSTRUCTION GENERAL 750 0 06/04

846 P-218D17A CANARSIE/SEAVIEW PARK, RECONSTRUCTION DEVSCOPE 07/03 11/03
CONS GE 300 CONSTRUCTION GENERAL 565 0 06/04
IFSP SU 490 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 185 0 06/04

846 P-2181018 WHITE ISLAND(NEAR MARINE PK GOLF COURSE)GRASSLAND MITIGATION
CONS GE 100 CONSTRUCTION GENERAL 6,607 0 06/06
IFDS DD 170 IFA DESIGN DESIGN DURING CONSTRUCTIO 331 0 06/06
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IFSP SU 180 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 331 0 06/06
CTGY GE 190 CONTINGENCY GENERAL 331 0 06/06
CTGY GE 390 CONTINGENCY GENERAL 1,000 0 06/06

846 P-3BAREQ2 REQUIREMENTS - MANHATTAN MG-1001M
IFSP SU 310 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 65 0 07/03
IFSP SU 320 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 17 0 08/03

846 P-3BAREQ3 REQUIREMENTS - MANHATTAN - MG-1001MR
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 50 0 06/04
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 50 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 50 0 06/04

846 P-3BBREQ2 REQUIREMENTS - MANHATTAN MG-701MA
CTGY GE 400 CONTINGENCY GENERAL 80 0 06/04

846 P-3BBREQ3 REQUIREMENTS - MANHATTAN - MG-203M
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 154 0 07/03
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 154 0 08/03
CTGY GE 400 CONTINGENCY GENERAL 154 0 06/04

846 P-3BCREQ3 REQUIREMENTS - MANHATTAN - MG-401MR
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 65 0 06/04
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 65 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 65 0 06/04

846 P-3BDREQ2 REQUIREMENTS - MANHATTAN MG-901M
CTGY GE 400 CONTINGENCY GENERAL 116 0 06/04

846 P-3BEREQ2 REQUIREMENTS - MANHATTAN MG-301MR
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 46 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 46 0 06/04

846 P-3BFREQ2 REQUIREMENTS - MANHATTAN MG-1199R
CTGY GE 400 CONTINGENCY GENERAL 52 0 06/04

846 P-3BWFE98 REQUIREMENTS - MANH MG-697R
CO#: 03 CONS GE 003 CONSTRUCTION GENERAL 57 0 06/04

846 P-3BWPA00 MANHATTAN BORO WIDE REQUIREMENT MG-1299
IFSP SU 150 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 5 0 07/03
CTGY GE 400 CONTINGENCY GENERAL 38 0 07/04

846 P-3BWPB00 MANHATTAN BOROUGH WIDE REQUIREMENT MG-1199
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 1 0 07/03
CTGY GE 400 CONTINGENCY GENERAL 62 0 06/04

846 P-3BWPF00 MANHATTAN BORO WIDE REQUIREMENT MG-1099
CO#: 04 IFSP SU 310 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 3 0 07/03

846 P-3CPFENC CENTRAL PARK - RESERVOIR FENCE M010-303M
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 200 0 06/04
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 200 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 200 0 06/04
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846 P-3EASTRV EAST RIVER PK (JOHN D. LINDSAY) M144-100M DEVSCOPE 07/99 10/00
CO#: 02 IFOT SU 262 IFA OTHER TECHNICAL SERVI SUPERVISING OF BORINGS 5 0 06/04
CO#: 03 IFOT SU 263 IFA OTHER TECHNICAL SERVI SUPERVISING OF BORINGS 10 0 06/04

CTGY GE 270 CONTINGENCY GENERAL 479 0 06/04
CTGY GE 280 CONTINGENCY GENERAL 1 0 06/04

846 P-3ERBULK EAST RIVER PARK BULKHEADS DEVSCOPE 07/03 09/03
SVCS NV 105 SERVICES SPECIAL TECHNICAL INVESTI 71 0 03/04

846 P-3FLAGPO FLAGPOLES AT VARIOUS PARKS, REC CTRS. IN MANH. MG-800M
CTGY GE 400 CONTINGENCY GENERAL 85 0 06/04

846 P-3GRACIE GRACIE MANSION MISC RECON M081-203M/503M
CO#: 02 IFDS DD 102 IFA DESIGN DESIGN DURING CONSTRUCTIO 18 0 08/03

CONS HV 205 CONSTRUCTION HVAC 1,500 0 06/04
CTGY GE 405 CONTINGENCY GENERAL 128 0 06/04

846 P-3GRENWY BIKEWAY - MANHATTAN - BOROWIDE MG-40400-103M
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 264 0 06/04
CONS GE 305 CONSTRUCTION GENERAL 130 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 924 0 06/04

846 P-3LUPIS MISC RECONS OF MANHATTAN PARKS
CTGY 001 CONTINGENCY 5,000 0 06/04

846 P-3REQ101 REQUIREMENTS - MANHATTAN MG-1299R
CTGY GE 400 CONTINGENCY GENERAL 52 0 06/04

846 P-3REQ201 REQUIREMENTS - MANHATTAN MG-201MA
CTGY GE 400 CONTINGENCY GENERAL 46 0 06/04

846 P-3REQ301 REQUIREMENTS - MANHATTAN MG-301M
CO#: 02 IFSP SU 320 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 37 0 07/03

846 P-3REQ401 REQUIREMENTS - MANHATTAN MG-401M
IFDS DD 110 IFA DESIGN DESIGN DURING CONSTRUCTIO 15 0 06/04

CO#: 02 IFSP SU 320 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 38 0 06/04
IFSP SU 325 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 20 0 09/03

846 P-3REQ501 REQUIREMENTS - MANHATTAN MG-501M
CTGY GE 400 CONTINGENCY GENERAL 34 0 06/04

846 P-300AMPH AMPHITHEATER HANDICAP ACCESS @ EAST RIVER PK M144-103M CON 08/03 11/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 58 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 58 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 588 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 58 0 06/04

846 P-300ERPS EAST RIVER PARK SEAWALL AND PROMENADE M144 DEVSCOPE 07/03 09/03
IFDS DD 050 IFA DESIGN DESIGN DURING CONSTRUCTIO 500 0 12/03
IFSP SU 070 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 500 0 03/04
CTGY GE 100 CONTINGENCY GENERAL 500 0 06/04
CONS GE 140 CONSTRUCTION GENERAL 4,412 0 03/04
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CONS GE 150 CONSTRUCTION GENERAL 35,871 0 03/04
IFDS DD 200 IFA DESIGN DESIGN DURING CONSTRUCTIO 3,587 0 12/03
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 3,587 0 03/04
CTGY GE 400 CONTINGENCY GENERAL 3,587 0 06/04

846 P-301FLSQ FOLEY SQUARE M030-193
CTGY GE 099 CONTINGENCY GENERAL 18 0 06/04

846 P-301HALL RECONSTRUCTION OF CITY HALL PARK M013-198
CTGY GE 016 CONTINGENCY GENERAL 3,527 0 06/04
SVCS NV 200 SERVICES SPECIAL TECHNICAL INVESTI 300 0 06/15
CONS GE 225 CONSTRUCTION GENERAL 11 0 10/03

846 P-3011018 HARBOR PK VISITORS CTR, RECONSTRUCTION M005-192
CONS GE 006 CONSTRUCTION GENERAL 0 3,248 06/04

846 P-305UNIO UNION SQUARE RECONSTRUCTION M089-198 CLOSE 03/02 03/03
CNSP SU 527 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 89 0 06/04

846 P-307CHER RIVERSIDE CHERRY WALK M071-496
CTGY GE 005 CONTINGENCY GENERAL 40 0 06/04

846 P-307RVSD RIVERSIDE 133RD - 155TH STREET DEVSCOPE 07/99 09/99
CONS GE 300 CONSTRUCTION GENERAL 0 1,520 06/04

846 P-307WALK RIVERSIDE WALK M072-103M(M071-297)
CNSP SU 007 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 0 328 06/04
CONS GE 050 CONSTRUCTION GENERAL 250 459 06/04
CTGY GE 099 CONTINGENCY GENERAL 11 0 06/04

846 P-311PAMR PARK AVENUE MALL REHAB M060-103M DEVSCOPE 07/03 09/03
CONS GE 420 CONSTRUCTION GENERAL 250 0 06/07

846 P-312ROCK EMERG ROCK INVEST & STAB-E OF THE H HUDSON M028-100M/200M CLOSE 04/01 04/02
CTGY GE 005 CONTINGENCY GENERAL 128 0 06/04

846 P-314RVR RIVERSIDE PEDESTRIAN AREAS BETW 79 & 87TH STS M071-102M
CONS GE 400 CONSTRUCTION GENERAL 0 850 06/04

846 P-314SRVR SOUTH RIVERSIDE PARK - RECON
CONS GE 100 CONSTRUCTION GENERAL 0 9,775 06/04
CONS GE 200 CONSTRUCTION GENERAL 0 3,000 06/04

846 P-4BAREQ3 REQUIREMENTS - QUEENS - QG-801MAR
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 118 0 06/04
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 118 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 118 0 06/04

846 P-4BBREQ3 REQUIREMENTS - QUEENS - QG-403M
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 35 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 35 0 06/04

846 P-4BCREQ2 REQUIREMENTS CONTRACT - QUEENS QG-701M
CTGY GE 400 CONTINGENCY GENERAL 6 0 06/04
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846 P-4BCREQ3 REQUIREMENTS - QUEENS - QG-503M
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 159 0 06/04
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 159 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 159 0 06/04

846 P-4BDREQ2 REQUIREMENTS - QUEENS QG-1101M
CTGY GE 400 CONTINGENCY GENERAL 4 0 06/04

846 P-4BEREQ2 REQUIREMENTS - QUEENS QG-401MR
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 147 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 147 0 06/04

846 P-4BWREQ2 REQUIREMENTS - QUEENS QG-801MA
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 118 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 118 0 06/04

846 P-4BWSTAD SHEA STADIUM CONCRETE SURFACE, STRUCTURAL Q099-200M
CTGY GE 400 CONTINGENCY GENERAL 57 0 06/04

846 P-4CCREQ2 REQUIREMENTS - QUEENS QG-701MR
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 57 0 06/04
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 57 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 57 0 06/04

846 P-4IRRIG GOLF COURSE IRRIGATION - QUEENS QG-300M
IFOT SU 430 IFA OTHER TECHNICAL SERVI SUPERVISING OF BORINGS 4 0 06/04

846 P-4REQ101 REQUIREMENTS - QUEENS QG-1299R
CTGY GE 400 CONTINGENCY GENERAL 74 0 06/04

846 P-4REQ301 REQUIREMENTS - QUEENS QG-1899R
CTGY GE 400 CONTINGENCY GENERAL 33 0 06/04

846 P-4REQ401 REQUIREMENTS - QUEENS QG-401M
CTGY GE 400 CONTINGENCY GENERAL 148 0 06/04

846 P-400HELI CONCESSIONS - FMP HELIPORT BUILDING
CONS GE 020 CONSTRUCTION GENERAL 0 3,000 06/04

846 P-40700PC POWELLS COVE WETLANDS RESTORATIONS Q461-198
CTGY 005 CONTINGENCY 163 0 06/04

846 P-412C19O RUFUS KING MANOR MUSEUM - Q023-199A1/299A1
CTGY GE 150 CONTINGENCY GENERAL 22 0 06/04

846 P-5BAREQ3 REQUIREMENTS - STATEN ISLAND - RG-103M
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 60 0 06/04
CONS GE 200 CONSTRUCTION GENERAL 600 0 06/06
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 60 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 60 0 06/04

846 P-5BBREQ3 REQUIREMENTS - STATEN ISLAND - RG-203M
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 31 0 06/04
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IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 31 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 31 0 06/04

846 P-5BWTRAC GREENBELT RECREATION CTR & LDSCAPE R129-101M/401M BID/REG 09/02 09/03
CONS GE 220 CONSTRUCTION GENERAL 2,821 0 09/03
IFSP SU 310 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 203 0 06/04
CTGY GE 410 CONTINGENCY GENERAL 390 0 06/04

846 P-5CROMWE RECONST OF CROMWELL RECR CTR PIER R043-101M CLOSE 04/02 04/03
CTGY GE 400 CONTINGENCY GENERAL 311 0 06/04

846 P-5IRRIG GOLF COURSE IRRIGATION - S.I. RG-200M CLOSE 04/01 04/02
CO#: 02 CONS GE 115 CONSTRUCTION GENERAL 70 0 06/04

846 P-5NATCTR GREENBELT NATIVE PLANT CENTER - R017-102M/402M CON 07/03 08/04
IFOT SW 190 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 35 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 115 0 06/04
CTGY GE 300 CONTINGENCY GENERAL 115 0 06/04
CTGY GE 310 CONTINGENCY GENERAL 499 0 06/04
CONS GE 410 CONSTRUCTION GENERAL 22 0 06/04

846 P-5NATURE GREENBELT NATURE CENTER LDSCAPE / R065-100M CLOSE 03/03 03/04
IFSP SU 310 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 74 0 09/03
CTGY GE 400 CONTINGENCY GENERAL 57 0 06/04
CTGY GE 410 CONTINGENCY GENERAL 94 0 06/04

846 P-5REQ201 REQUIREMENTS-STATEN ISLAND RG-799R
CTGY GE 400 CONTINGENCY GENERAL 33 0 06/04

846 P-5REQ301 REQUIREMENTS - STATEN ISLAND RG-201M
CTGY GE 400 CONTINGENCY GENERAL 68 0 06/04

846 P-5SAWMIL SAW MILL CREEK MARSH / R130-100M
IFOT SU 490 IFA OTHER TECHNICAL SERVI SUPERVISING OF BORINGS 6 0 06/04
CTGY GE 500 CONTINGENCY GENERAL 165 0 06/04

846 P-5SBEACH SOUTH BEACH BOARDWALK IMPROVEMENTS - R046-301MA1
CONS GE 410 CONSTRUCTION GENERAL 500 0 06/06

846 P-6ABLDG2 REQUIREMENTS - BLDGS - ARCH CNYG-402M
IFSP SU 310 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 235 0 09/03

846 P-6ABLDG3 REQUIREMENTS -BLDGS-ARCH CNYG-1503M, CNYG-1903M-OMBP
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 91 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 91 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 164 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 91 0 06/04
SVCS NV 500 SERVICES SPECIAL TECHNICAL INVESTI 34 0 06/04

846 P-6ALARM RECREATION CENTER FIRE ALARMS - CITYWIDE CNYG-1103MA
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 60 0 06/04
CONS GE 200 CONSTRUCTION GENERAL 600 0 09/03
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 60 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 60 0 06/04
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846 P-6ASBE02 ASBESTOS ABATEMENT - CITYWIDE CNYG-102M
CTGY GE 400 CONTINGENCY GENERAL 35 0 06/04

846 P-6ASBE04 ASBESTOS ABATEMENT - CNYG-1004M
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 24 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 24 0 06/04
CONS GE 300 CONSTRUCTION GENERAL 248 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 24 0 06/04

846 P-6BBLDG3 REQUIREMENTS -BLDGS- ELEC CNYG-802MR
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 15 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 15 0 06/04
CONS EL 300 CONSTRUCTION ELECTRICAL 150 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 15 0 06/04

846 P-6BLINFR REQUIREMENTS - BLDGS & INFRASTRUCTURE
CONS GE 005 CONSTRUCTION GENERAL 700 0 06/10
CONS GE 006 CONSTRUCTION GENERAL 700 0 06/11

846 P-6CBLDG3 REQUIREMENTS -BLDGS-PLMB CNYG-902MR
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 15 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 15 0 06/04
CONS PL 300 CONSTRUCTION PLUMBING 150 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 15 0 06/04

846 P-6CWASBR CITYWIDE - ASBESTOS ABATEMENT
CONS AS 010 CONSTRUCTION ASBESTOS REMOVAL 500 0 06/05
CONS AS 012 CONSTRUCTION ASBESTOS REMOVAL 1,000 0 06/06
CONS AS 013 CONSTRUCTION ASBESTOS REMOVAL 500 0 06/07
CONS AS 014 CONSTRUCTION ASBESTOS REMOVAL 500 0 06/08
CONS AS 015 CONSTRUCTION ASBESTOS REMOVAL 500 0 06/09
CONS AS 030 CONSTRUCTION ASBESTOS REMOVAL 500 0 06/10
CONS AS 031 CONSTRUCTION ASBESTOS REMOVAL 500 0 06/11
CONS AS 100 CONSTRUCTION ASBESTOS REMOVAL 350 0 06/12
CONS AS 105 CONSTRUCTION ASBESTOS REMOVAL 500 0 06/13
IFDS DD 106 IFA DESIGN DESIGN DURING CONSTRUCTIO 42 0 06/04
CONS GE 107 CONSTRUCTION GENERAL 171 0 06/04
IFSP SU 108 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 42 0 06/04
CTGY GE 109 CONTINGENCY GENERAL 42 0 06/04

846 P-6CWBIKE CITYWIDE BIKE NETWORK
CONS GE 100 CONSTRUCTION GENERAL 0 1,383 06/04
CONS GE 110 CONSTRUCTION GENERAL 180 0 06/04
CONS GE 200 CONSTRUCTION GENERAL 166 0 06/07

846 P-6CWBLDG BUILDINGS REQ CONTRACTS-CITYWIDE
CONS GE 021 CONSTRUCTION GENERAL 700 0 06/05
CONS GE 022 CONSTRUCTION GENERAL 1,000 0 06/06
CONS GE 023 CONSTRUCTION GENERAL 1,000 0 06/07
CONS GE 024 CONSTRUCTION GENERAL 1,000 0 06/08
CONS GE 025 CONSTRUCTION GENERAL 1,000 0 06/09
CONS GE 026 CONSTRUCTION GENERAL 1,000 0 06/10
CONS GE 027 CONSTRUCTION GENERAL 1,000 0 06/11
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IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 100 0 06/04
IFSP SU 120 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 100 0 06/04
CTGY GE 130 CONTINGENCY GENERAL 100 0 06/04
IFDS DD 141 IFA DESIGN DESIGN DURING CONSTRUCTIO 70 0 06/04
CONS GE 142 CONSTRUCTION GENERAL 700 0 06/04
IFSP SU 143 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 70 0 06/04
CTGY GE 144 CONTINGENCY GENERAL 70 0 06/04
CONS GE 200 CONSTRUCTION GENERAL 2,000 0 06/12
CONS GE 205 CONSTRUCTION GENERAL 2,000 0 06/13

846 P-6CWHEAT BOILERS - BKLYN & QUEENS CNYG-998
CO#: 01 CONS GE 100 CONSTRUCTION GENERAL 135 0 09/03

846 P-6CWSHEA SHEA STADIUM STRUCTURAL, ASHPHALT, CONCRETE Q099-500M
CTGY GE 400 CONTINGENCY GENERAL 10 0 06/04

846 P-6CWSSPE REQUIREMENTS CONTRACTS- CITYWIDE
IFDS DD 0A1 IFA DESIGN DESIGN DURING CONSTRUCTIO 238 0 06/04
IFSP SU 0A2 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 238 0 06/04
CONS GE 001 CONSTRUCTION GENERAL 14,000 0 06/06
CONS GE 006 CONSTRUCTION GENERAL 3,000 0 06/05
CONS GE 008 CONSTRUCTION GENERAL 14,000 0 06/07
CONS GE 009 CONSTRUCTION GENERAL 14,000 0 06/08
CONS GE 010 CONSTRUCTION GENERAL 14,000 0 06/09
CONS GE 020 CONSTRUCTION GENERAL 13,000 0 06/10
CONS GE 021 CONSTRUCTION GENERAL 14,000 0 06/11
IFDS DD 120 IFA DESIGN DESIGN DURING CONSTRUCTIO 356 0 06/04
CONS GE 121 CONSTRUCTION GENERAL 3,000 0 06/04
IFSP SU 122 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 356 0 06/04
CTGY GE 123 CONTINGENCY GENERAL 356 0 06/04
CONS GE 200 CONSTRUCTION GENERAL 16,000 0 06/12
CONS GE 210 CONSTRUCTION GENERAL 16,000 0 06/13
IFDS SU 300 IFA DESIGN SUPERVISION OF CONSULTANT 3,000 0 09/03
IFSP SU 310 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 3,000 0 09/03

846 P-6CWSTAD YANKEE AND SHEA STADIUMS- RECONST
CONS GE 001 CONSTRUCTION GENERAL 4,000 0 06/08
CONS GE 002 CONSTRUCTION GENERAL 7,000 0 06/08

846 P-6CWWALK BOARDWALKS - CITYWIDE
CONS GE 600 CONSTRUCTION GENERAL 314 0 06/04
IFDS DD 601 IFA DESIGN DESIGN DURING CONSTRUCTIO 35 0 06/04
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 35 0 06/04
CTGY GE 603 CONTINGENCY GENERAL 35 0 06/04
CONS GE 610 CONSTRUCTION GENERAL 500 0 06/05
CONS GE 620 CONSTRUCTION GENERAL 536 0 06/06
CONS GE 630 CONSTRUCTION GENERAL 500 0 06/07
CONS GE 640 CONSTRUCTION GENERAL 500 0 06/08
CONS GE 650 CONSTRUCTION GENERAL 500 0 06/09
CONS GE 660 CONSTRUCTION GENERAL 500 0 06/10
CONS GE 670 CONSTRUCTION GENERAL 500 0 06/11
CONS GE 700 CONSTRUCTION GENERAL 500 0 06/12
CONS GE 705 CONSTRUCTION GENERAL 500 0 06/13



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 694
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-6DBLDG3 REQUIREMENTS - BLDGS - HVAC CNYG-1002MR
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 15 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 15 0 06/04
CONS HV 300 CONSTRUCTION HVAC 150 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 15 0 06/04

846 P-6DEREG PROJECT DEREGISTRATIONS
CO#: DR CONS GE 220 CONSTRUCTION GENERAL 4,766- 0 06/04
CO#: DR CONS GE 250 CONSTRUCTION GENERAL 5,265- 0 06/04

846 P-6FLAGPO FLAGPOLES AT VARIOUS PARK, PLGDS, BKLYN & S.I. CNYG-3800M
CTGY GE 400 CONTINGENCY GENERAL 24 0 06/04

846 P-6MAJOR REQUIREMENTS - MAJOR PARKS
CONS GE 005 CONSTRUCTION GENERAL 1,000 0 06/10
CONS GE 006 CONSTRUCTION GENERAL 1,000 0 06/11

846 P-6RCAREA REQUIREMENTS - ACTIVE RECR AREAS
CONS GE 005 CONSTRUCTION GENERAL 1,000 0 06/10
CONS GE 006 CONSTRUCTION GENERAL 1,000 0 06/11

846 P-6REQU REQUIREMENTS - CW
CONS GE 005 CONSTRUCTION GENERAL 1,000 0 06/10
CONS GE 006 CONSTRUCTION GENERAL 1,000 0 06/11

846 P-6WALK03 BOARDWALKS - CITYWIDE FY03 - CNYG-1203M
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 50 0 06/04
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 50 0 06/04
CTGY GE 500 CONTINGENCY GENERAL 50 0 06/04

846 P-6WELLS CONST. OF 5 WELLS AND 2 LAKE LIFTS - CITYWIDE CNYG-1102M
CO#: 01 DSGN CD 111 DESIGN COMPLETE DESIGN 64 0 08/03

CTGY GE 400 CONTINGENCY GENERAL 54 0 06/04

850 HUNTSPOI CONST OF HUNTS POINT YOUTH CENTER
CO#: BL CONS 012 CONSTRUCTION 23 0 06/04

IFSP 017 IFA CONSTRUCTION SUPERVIS 90 0 06/04
DSGN 018 DESIGN 75 0 09/03

850 HWM508CW 8TH AVENUE: COLUMBUS CIRCLE RECONSTRUCTION (X755 45) DEVSCOPE 05/03 08/03
DSGN TD 029 DESIGN TOTAL DESIGN 400 0 07/03
CTGY GE 030 CONTINGENCY GENERAL 500 0 07/03

850 P-QPARK Park Construction PROJSTRT 10/99 10/99
DSGN 411 DESIGN 322 0 09/03
IFSP 412 IFA CONSTRUCTION SUPERVIS 116 0 08/03
IFSP 413 IFA CONSTRUCTION SUPERVIS 114 0 08/03

850 P-3CHLSEA CHELSEA RECREATION CENTER
DSGN 110 DESIGN 122 0 06/04

CO#: BL IFSP 500 IFA CONSTRUCTION SUPERVIS 1,400 0 06/04
CO#: BL CTGY 501 CONTINGENCY 2 0 06/04

SVCS NV 502 SERVICES SPECIAL TECHNICAL INVESTI 29 0 11/03



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 695
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 SHEACIP03 SHEA STADIUM CAPITAL IMPROVEMENT PLANT FY 03 DEVSCOPE 09/00 12/00
DSGN 008 DESIGN 277 0 08/03
DSGN 010 DESIGN 115 0 06/04

850 YANKCIP03 YANKEE STADIUM CAPITAL IMPRVEMENT PLAN FY 03 DEVSCOPE 09/00 12/00
DSGN 008 DESIGN 146 0 08/03
DSGN 009 DESIGN 2 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-1123 FMS #: 846 406 RECONSTRUCTION OF HIGHLAND PARK, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $105,790.00 (CITY) $400,000.00 (NON-CITY)
CONTRACT LIABILITY: $590.83 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,064,648.98 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* 400 * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * *
FORCST (C) * * * * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * 400 * 400
FORCST (N) * * * * * * * * * * * * 400 * 400
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-205123Z HIGHLAND PK CMF ST CNSTR Q020-194A1,2,3,494;497
CO#: LW CONS GE 008 CONSTRUCTION GENERAL 0 400 06/04

CTGY GE 080 CONTINGENCY GENERAL 80 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 696
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-1130 FMS #: 846 410 CONSTRUCT AND RECONSTRUCT SHORE PKWY BIKE PATHS, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/03 $524,885.31 (CITY) $1,444,000.00 (NON-CITY)
CONTRACT LIABILITY: $25,722.84 (CITY) $4,248.78 (NON-CITY)
ITD EXPENDITURES: $3,910,010.83 (CITY) $2,075,751.22 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 66 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* 120 * * * * (N)* 1,324 * 120 * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 66 * 66
FORCST (C) * * * * * * * * * * * * 66 * 66
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * 1,324 * 1,324
FORCST (N) * * * * * * * * * * * * 1,324 * 1,324
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-2051130 SHORE PKWY BIKE PATH PENNSYL AV TO JFK B166-196 DSGN 10/00 05/04
CONS GE 005 CONSTRUCTION GENERAL 66 1,324 06/04
CTGY GE 006 CONTINGENCY GENERAL 224 0 06/04

CO#: 01 IFOT SW 007 IFA OTHER TECHNICAL SERVI CONSULTANT SUPERVISION 3 0 06/04

846 P-218410A SHORE PARKWAY BIKE PATH CONNECTOR PATHS
DSGN CD 050 DESIGN COMPLETE DESIGN 0 120 06/05

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-1245 FMS #: 846 443 RECONSTRUCTION, WATERFRONT PARKS & PLAYGROUNDS, CITY WIDE
AVAILABLE BALANCE AS OF: 07/31/03 $172,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,707,500.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1 * * * * (C)* 172 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 172 * 172
FORCST (C) * * * * * * * * * * * * 172 * 172
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 P-2DEVOU Coney Island - Reconstruction of Parks and Playgrounds
CONS 002 CONSTRUCTION 172 0 06/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 697
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-1246 FMS #: 846 445 HUDSON RIVER TRUST
AVAILABLE BALANCE AS OF: 07/31/03 $74,595,999.98 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $20,657,252.02 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 32,753 * 10,000 * * * (C)* 69,341 * 10,000 * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 69,341 * 69,341
FORCST (C) * * * * * * * * * * * * 69,341 * 69,341
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-3BW1246 WEST SIDE ESPLANADE - HUDSON RIVER PARK MG-39850-102M
CONS GE 004 CONSTRUCTION GENERAL 8,270 0 06/04
CONS GE 007 CONSTRUCTION GENERAL 27,500 0 06/04
CONS GE 008 CONSTRUCTION GENERAL 10,000 0 06/05
CONS GE 100 CONSTRUCTION GENERAL 33,571 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-1249 FMS #: 846 447 CONSTRUCTION & RECONSTRUCTION OF ROOFING SYSTEMS, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/03 $1,832,099.58 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $705,055.14 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $7,462,569.33 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,535 * 1,000 * 2,000 * 2,000 * (C)* 504 * 500 * 3,500 * 2,000 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 504 * 504
FORCST (C) * * * * * * * 1,000 * * * * * 4 * 1,004
ACTUAL (C) * 23 * * * * * * * * * * * * 23

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-3061249 ASSER LEVY ROOF M164-196
CO#: 02 CONS GE 003 CONSTRUCTION GENERAL 4 0 06/04

846 P-6CWRF03 ROOFS - CITYWIDE CNYG-1501MR
CONS GE 230 CONSTRUCTION GENERAL 1,000 0 06/06
IFOT SU 350 IFA OTHER TECHNICAL SERVI SUPERVISING OF BORINGS 8 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 698
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

IFOT SU 352 IFA OTHER TECHNICAL SERVI SUPERVISING OF BORINGS 32 0 06/04
CTGY GE 400 CONTINGENCY GENERAL 50 0 06/04

846 P-6CWROOF ROOFING SYSTEMS,RECONST , CITY-WIDE
CONS GE 005 CONSTRUCTION GENERAL 500 0 06/05
CONS GE 007 CONSTRUCTION GENERAL 2,500 0 06/06
CONS GE 008 CONSTRUCTION GENERAL 2,000 0 06/07
CONS GE 009 CONSTRUCTION GENERAL 2,000 0 06/08
CONS GE 010 CONSTRUCTION GENERAL 2,000 0 06/09
CONS GE 011 CONSTRUCTION GENERAL 500 0 06/04
IFDS DD 013 IFA DESIGN DESIGN DURING CONSTRUCTIO 100 0 06/04
IFSP SU 014 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 100 0 06/04
CTGY GE 015 CONTINGENCY GENERAL 100 0 06/04
CONS GE 020 CONSTRUCTION GENERAL 2,000 0 06/10
CONS GE 021 CONSTRUCTION GENERAL 2,000 0 06/11
CONS GE 300 CONSTRUCTION GENERAL 2,000 0 06/12
CONS GE 305 CONSTRUCTION GENERAL 2,000 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-1250 FMS #: 846 448 RECONSTRUCTION/REPLACEMENT OF BOILERS, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/03 $2,101,380.07 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,272,981.57 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $8,665,822.03 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 948 * 1,000 * 1,000 * 1,000 * (C)* 1,450 * 1,000 * 1,000 * 1,000 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * 700 * * * * * * * 750 * 1,450
FORCST (C) * * * * * 700 * * * * * * * 750 * 1,450
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-1BOIL03 BOILERS - BRONX X010 DEVSCOPE 07/03 08/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 12 0 11/03
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 12 0 11/03
CONS GE 300 CONSTRUCTION GENERAL 114 0 11/03
CTGY GE 400 CONTINGENCY GENERAL 11 0 06/04

846 P-2BOIL03 BOILERS - BROOKLYN B270
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 14 0 11/03
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 14 0 11/03
CONS GE 300 CONSTRUCTION GENERAL 135 0 11/03
CTGY GE 400 CONTINGENCY GENERAL 13 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 699
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-3BOIL01 BOILERS &HEATING SYST - MANHATTAN MG-1000MA
CO#: 01 CONS GE 211 CONSTRUCTION GENERAL 39 0 06/04

IFSP SU 310 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 20 0 06/04
IFSP SU 320 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 1 0 08/03

846 P-3BOIL02 BOILERS - MANHATTAN MG-202MA
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 23 0 07/03
IFSP SU 310 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 16 0 07/03
IFSP SU 320 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 6 0 08/03
CTGY GE 400 CONTINGENCY GENERAL 15 0 06/04

846 P-3BOIL03 BOILERS - MANHATTAN DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 9 0 11/03
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 9 0 11/03
CONS GE 300 CONSTRUCTION GENERAL 87 0 11/03
CTGY GE 400 CONTINGENCY GENERAL 7 0 06/04

846 P-3BWBLRO BOILERS & HEATING SYSTEMS, MAN MG-100MA
CO#: 01 CONS GE 210 CONSTRUCTION GENERAL 11 0 06/04
CO#: 02 IFSP SU 360 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 16 0 07/03
CO#: 03 IFSP SU 370 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 1 0 08/03

846 P-4BOIL01 BOILERS & HEATING SYS. - QUEENS QG-1100MA
CTGY GE 400 CONTINGENCY GENERAL 11 0 06/04

846 P-4BOIL02 BOILERS - QUEENS QG-102M
CTGY GE 400 CONTINGENCY GENERAL 22 0 06/04

846 P-4BOIL03 BOILERS - QUEENS QG-703M DEVSCOPE 07/03 09/03
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 22 0 09/03
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 17 0 11/03
CONS GE 300 CONSTRUCTION GENERAL 166 0 11/03
CTGY GE 400 CONTINGENCY GENERAL 16 0 06/04

846 P-4BWBLRO QUEENS BOILERS & HTG SYSTEM QG-100M
CTGY GE 400 CONTINGENCY GENERAL 9 0 06/04

846 P-5BOIL03 BOILERS - STATEN ISLAND R043
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 25 0 11/03
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 20 0 11/03
CONS GE 300 CONSTRUCTION GENERAL 198 0 11/03
CTGY GE 400 CONTINGENCY GENERAL 14 0 06/04

846 P-5BWBLRO STATEN ISLAND BOILER & HEATING SYSTEMS RG-100M
CTGY GE 400 CONTINGENCY GENERAL 12 0 06/04

846 P-6CW1250 BOILERS,RECONSTRUCTION,CITYWIDE
CONS GE 007 CONSTRUCTION GENERAL 1,000 0 06/05
CONS GE 008 CONSTRUCTION GENERAL 1,000 0 06/06
CONS GE 009 CONSTRUCTION GENERAL 1,000 0 06/07
CONS GE 010 CONSTRUCTION GENERAL 1,000 0 06/08
CONS GE 011 CONSTRUCTION GENERAL 1,000 0 06/09
CONS GE 300 CONSTRUCTION GENERAL 1,000 0 04/10



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 700
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS GE 301 CONSTRUCTION GENERAL 1,000 0 04/11
CTGY GE 430 CONTINGENCY GENERAL 89 0 06/04
IFDS DD 431 IFA DESIGN DESIGN DURING CONSTRUCTIO 70 0 06/04
CONS GE 432 CONSTRUCTION GENERAL 700 0 06/04
IFSP SU 433 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 70 0 06/04
CTGY GE 434 CONTINGENCY GENERAL 70 0 06/04
CONS GE 500 CONSTRUCTION GENERAL 1,500 0 06/12
CONS GE 505 CONSTRUCTION GENERAL 1,500 0 06/13

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 701
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

TOTALS FOR: P PARKS
AVAILABLE BALANCE AS OF: 07/31/03 $690,201,543.91 (CITY) $90,672,314.91 (NON-CITY)
CONTRACT LIABILITY: $257,527,780.50 (CITY) $4,953,524.19 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 259,065 * 87,709 * 123,173 * 61,246 * (C)* 331,439 * 99,798 * 135,019 * 68,061 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* 28,986 * * 1,428 * 300 * (N)* 47,932 * 23,200 * 2,658 * 300 *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 2,764 * 964 * 19,291-* 3,203 * 1,789 * 2,571 * 5,495 * 1,332 * 62,867 * 5,490 * 11,390 *252,865 * 331,439
FORCST (C) * 2,750 * 2,118 * 18,318-* 3,232 * 1,789 * 1,990 * 6,495 * 1,332 * 63,992 * 5,490 * 11,890 *258,331 * 341,091
ACTUAL (C) * 2,795 * * * * * * * * * * * * 2,795

* * * * * * * * * * * * *
PLAN (N) * * * 696 * 500 * * 320 * 1,326 * 790 * * 710 * 881 * 42,709 * 47,932
FORCST (N) * * * 696 * 500 * * 320 * 1,326 * 790 * * 710 * 881 * 42,709 * 47,932
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 702
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PO-C001 FMS #: 056 C01 POLICE DEPARTMENT BUILDINGS, IMPROVEMENTS, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/03 $2,584,989.14 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $19,296.32 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $450,474.66 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 161 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * 161 * * * * * * * * * * 161
FORCST (C) * * * 161 * * * * * * * * * * 161
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 PO-C67PL 67 PRECINCT PARK LOT REPAVE/GRD
CONS GE 001 CONSTRUCTION GENERAL 61 0 09/03

111 POC20MISD COMPUTER UPGRADE - 20TH PRECINCT
EQFN 001 EQUIPMENT AND FURNITURE 17 0 09/03

CO#: A EQFN 001 EQUIPMENT AND FURNITURE 5 0 09/03
CO#: B EQFN 001 EQUIPMENT AND FURNITURE 25 0 09/03
CO#: C EQFN 001 EQUIPMENT AND FURNITURE 4 0 09/03
CO#: D EQFN 001 EQUIPMENT AND FURNITURE 5 0 09/03
CO#: E EQFN 001 EQUIPMENT AND FURNITURE 16 0 09/03
CO#: F EQFN 001 EQUIPMENT AND FURNITURE 3 0 09/03
CO#: G EQFN 001 EQUIPMENT AND FURNITURE 5 0 09/03
CO#: H EQFN 001 EQUIPMENT AND FURNITURE 20 0 09/03

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PO-C079 FMS #: 056 C79 IMPROVEMENTS TO POLICE DEPARTMENT PROPERTY, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/03 $972,927.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $20,515.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $316,558.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 688 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * 413 * * * 275 * * * * * * * 688
FORCST (C) * * * 413 * * * 275 * * * * * * * 688
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 703
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 PO-C088X 88TH PRECINCT FENCE/ENTRANCE/BATHROOMS/SIDEWALK
CONS 001 CONSTRUCTION 250 0 09/03

056 PO-C90L 90TH PCT PARKING LOT
CONS 001 CONSTRUCTION 163 0 09/03

056 POC88UBAA 88TH PCT--UPGRADE BATHROOMS AND ASBESTOS ABATEMENT
CONS 001 CONSTRUCTION 275 0 12/03

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PO-C185 FMS #: 056 C85 UNIT COST OF AT LEAST $35,000 AFTER NOVEMBER 1, 1999
AVAILABLE BALANCE AS OF: 07/31/03 $479,076.55 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $12,502.25 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,818,471.20 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 73 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * 73 * * * * * * * * * * 73
FORCST (C) * * * 73 * * * * * * * * * * 73
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO-C185J MOBILE COMMAND CENTER/TEMP HQ VEH (19TH, 47TH & 104TH PCTS)
EQVH EM 003 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 73 0 09/03

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 704
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PO-D001 FMS #: 056 D01 POLICE DEPARTMENT BUILDINGS, IMPROVEMENTS, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/03 $3,175,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 575 * 10,000 * 10,000 * * (C)* 1,975 * 10,000 * 10,000 * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * 1,400 * * * * * * * * * 575 * 1,975
FORCST (C) * * * 1,400 * * * * * * * * * 575 * 1,975
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 POD104PK 104TH PRECINCT - OFF STREET PARKING DEVSCOPE 06/02 09/02
CONS 001 CONSTRUCTION 496 0 09/03
CONS 002 CONSTRUCTION 564 0 09/03

056 POD120PCT 120TH PCT RENOVATION
CONS 001 CONSTRUCTION 10,000 0 06/05
CONS 002 CONSTRUCTION 10,000 0 06/06

056 POD62HVAC 62ND PCT - HVAC RENOVATION
CONS 001 CONSTRUCTION 400 0 06/04

056 POD63HVAC 63RD PRECINCT - HVAC
CONS 001 CONSTRUCTION 340 0 09/03

056 POD70BATH 70TH PCT - BATHROOM RENOVATION
CONS 001 CONSTRUCTION 175 0 06/04

850 PO196-001 NEW 70 PCT
IFDS 005 IFA DESIGN 240 0 06/04
IFDS 006 IFA DESIGN 240 0 06/05

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 705
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PO-D046 FMS #: 056 D46 ULTRA HIGH FREQUENCY RADIO TELEPHONE EQUIPMENT
AVAILABLE BALANCE AS OF: 07/31/03 $300,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 300 * * * * (C)* 300 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 300 * 300
FORCST (C) * * * * * * * * * * * * 300 * 300
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO-D046A CPP CALL BOXES
EQFN 001 EQUIPMENT AND FURNITURE 60 0 06/04

111 PO-D046B 66TH, 72ND, 76TH 78TH PCTS TELEPHONE SYS UPGRADE
EQFN 001 EQUIPMENT AND FURNITURE 240 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PO-D185 FMS #: 056 D85 PURCHASE OF VEHICLES AND EQUIPMENT, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/03 $1,908,379.56 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $377,620.44 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,686 * * * * (C)* 1,807 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * 221 * * * * * * * * * 1,586 * 1,807
FORCST (C) * * * 221 * * * * * * * * * 1,586 * 1,807
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO-D185A 47TH PRECINCT - MOBILE COMMAND POST VEHICLE
EQVH EM 002 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 21 0 09/03

111 PO-D185B 46TH PRECINCT - COMMUNITY POLICING VAN & COMPUTERS
EQVH VN 001 EQUIPMENT - VEHICLES VANS 200 0 09/03



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 706
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO-D185E 17TH PRECINCT MOBILE COMMAND POST VEHICLE
EQVH EM 001 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 400 0 06/04

111 PO-D185F 45TH PRECINCT MOBILE COMMAND POST VEHICLE
EQVH EM 001 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 400 0 06/04

111 PO-D185G 48TH PRECINCT MOBILE COMMAND POST VEHICLE
EQVH EM 001 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 386 0 06/04

111 PO-D185H 112TH PRECINCT MOBILE COMMAND POST VEHICLE
EQVH EM 001 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 400 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PO-R079 FMS #: 056 R79 IMPROVEMENTS TO POLICE DEPARTMENT PROPERTY, STATEN ISLAND
AVAILABLE BALANCE AS OF: 07/31/03 $500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 500 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * 350 * * * 150 * * * * * * * 500
FORCST (C) * * * 350 * * * 150 * * * * * * * 500
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 POR122BTH 122ND PCT RECON MALE/FEMALE BATHS
CONS 001 CONSTRUCTION 350 0 09/03
CONS 002 CONSTRUCTION 150 0 12/03

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 707
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PO-R185 FMS #: 056 R85 VEHICLES OF AT LEAST $35,000 AFTER NOVEMBER 1, 1999, STATEN ISLAND
AVAILABLE BALANCE AS OF: 07/31/03 $468,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $383,371.00 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 351 * * * * (C)* 467 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * 16 * 100 * * * * * * * * 351 * 467
FORCST (C) * * * 16 * 100 * * * * * * * * 351 * 467
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO-R185A 122ND PRECINCT - DOUBLE-WIDE OFFICE TRAILER
EQVH EM 001 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 100 0 10/03

111 PO-R185B 122ND PRECINCT - MOBILE COMMAND POST VEHICLE
EQVH EM 002 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 16 0 09/03

111 PO-R185C Investigative Response Vehicles
EQVH 001 EQUIPMENT - VEHICLES 300 0 06/04

111 PO-R185D 120TH PRECINCT COMMAND VAN
EQVH EM 001 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 51 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PO-46 FMS #: 056 202 ULTRA HIGH FREQUENCY RADIO TELEPHONE EQUIPMENT
AVAILABLE BALANCE AS OF: 07/31/03 $29,163,335.23 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $23,942,718.87 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $128,719,401.79 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 17,471 * 18,673 * 21,598 * 19,676 * (C)* 25,286 * 18,673 * 21,598 * 19,676 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 80 * * 9,780 * 399 * * * * * * * * 15,027 * 25,286
FORCST (C) * 80 * * 9,780 * 399 * * * * * * * * 15,027 * 25,286
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 708
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 PO46HQTEL HQ--NEW TELEPHONE SYSTEM
EQFN 003 EQUIPMENT AND FURNITURE 80 0 07/03

111 PO46-1 SIGNAL GENERATOR
EQFN CQ 002 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 110 0 06/05

111 PO46-10 ANTENA FINDER
EQFN CQ 003 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 132 0 06/05

111 PO46-14 MOBILE RADIOS
CO#: A EQFN CQ 008 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 499 0 09/03

EQFN CQ 009 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 2,080 0 09/03
EQFN CQ 011 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 1,126 0 06/05
EQFN CQ 012 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 1,182 0 06/06
EQFN CQ 013 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 1,241 0 06/07
EQFN CQ 014 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 1,303 0 06/08
EQFN CQ 015 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 1,368 0 06/09

111 PO46-22C TAPE & RECORDS UNIT EQUIPMENT
EQFN 001 EQUIPMENT AND FURNITURE 550 0 06/04

111 PO46-24 REPLACE RADIO SYSTEM
CO#: A EQFN ED 005 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 8,346 0 06/04
CO#: B EQFN ED 006 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 862 0 09/03

EQFN ED 008 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 10,676 0 06/05
EQFN ED 010 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 13,657 0 06/06
EQFN ED 011 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 11,229 0 06/07
EQFN ED 012 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 11,790 0 06/08
EQFN ED 013 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 12,380 0 06/09
EQFN ED 014 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 12,999 0 06/10
EQFN ED 017 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 13,649 0 06/11

111 PO46-38 CONSOLETTE BASES-25
EQFN CQ 009 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 399 0 10/03
EQFN CQ 010 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 215 0 06/04
EQFN CQ 011 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 225 0 06/05
EQFN CQ 012 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 237 0 06/06
EQFN CQ 013 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 248 0 06/07
EQFN CQ 015 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 193 0 06/05
EQFN CQ 016 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 260 0 06/08
EQFN CQ 017 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 273 0 06/09

111 PO46-4 PORTABLE SERVICE MONITOR
EQFN CQ 003 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 110 0 06/07

111 PO46-6A PORT RAD ALL BOROS
EQFN CQ 016 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 333 0 09/03

CO#: A EQFN CQ 016 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 4,119 0 09/03
CO#: B EQFN CQ 016 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 1,187 0 09/03

EQFN CQ 017 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 5,916 0 06/04
EQFN CQ 018 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 6,211 0 06/05
EQFN CQ 019 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 6,522 0 06/06
EQFN CQ 020 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 6,848 0 06/07



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 709
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

EQFN CQ 021 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 7,190 0 06/08
EQFN CQ 027 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 7,550 0 06/09
EQFN CQ 028 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 7,927 0 06/10
EQFN CQ 029 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 8,323 0 06/11
CTGY 032 CONTINGENCY 10,000 0 06/04

111 PO46CT6 TRP INTEROPERABILITY RADIO UNIT
EQFN 001 EQUIPMENT AND FURNITURE 700 0 09/03

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PO-79 FMS #: 056 207 IMPROVEMENTS TO POLICE DEPARTMENT PROPERTY, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/03 $68,075,143.02 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $28,822,484.62 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $177,889,070.15 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 29,626 * 10,711 * 9,626 * 11,500 * (C)* 51,244 * 11,711 * 9,626 * 8,906 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 13-* 119 * 19,362 * 93 * 1,828 * 3,198 * 225 * * * * * 26,432 * 51,244
FORCST (C) * 13-* 119 * 19,362 * 93 * 1,828 * 3,198 * 570 * * * * * 26,601 * 51,758
ACTUAL (C) * 176-* * * * * * * * * * * * 176-

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 PO79-BMS BMS PROJECTS
CONS 006 CONSTRUCTION 2,515 0 06/04
CONS 008 CONSTRUCTION 6,112 0 06/05
CONS 009 CONSTRUCTION 9,446 0 06/06
CONS 010 CONSTRUCTION 8,906 0 06/07
CONS 011 CONSTRUCTION 8,100 0 06/08
CONS 012 CONSTRUCTION 7,884 0 06/09
CONS 015 CONSTRUCTION 7,589 0 06/10
CONS 016 CONSTRUCTION 7,589 0 06/11
CONS 065 CONSTRUCTION 2,000 0 06/08
CONS 066 CONSTRUCTION 1,000 0 06/09
CONS 067 CONSTRUCTION 1,000 0 06/10
CONS 068 CONSTRUCTION 1,000 0 06/11
CONS 069 CONSTRUCTION 16,386 0 06/12
CONS 070 CONSTRUCTION 15,120 0 06/13

056 PO79-ELEV HQ ELEVATORS
CONS 001 CONSTRUCTION 3,000 0 09/03

056 PO79-ENCR NYPD PCT ENERGY CONSERATION PROJECTS
CO#: A CONS 002 CONSTRUCTION 218 0 09/03



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 710
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 PO79BLDG3 114TH PCT--WINDOWS
CONS 001 CONSTRUCTION 150 0 09/03

056 PO79BMAAA 48th Pct. - Bolier
CONS 002 CONSTRUCTION 2 0 09/03

056 PO79BMAAB Bronx Task force - Windows
CONS 001 CONSTRUCTION 114 0 09/03

056 PO79BMAAC ERIE BASIN TOW POUND - MODULAR TRAILER
CONS 001 CONSTRUCTION 65 0 09/03

056 PO79BMAAH 112TH & 109TH PCT BOILER REPLACEMENT
CONS 001 CONSTRUCTION 650 0 09/03

056 PO79BMAAK POLICE ACADEMY LIGHTS & WINDOWS REPLACEMENT
CONS 001 CONSTRUCTION 650 0 09/03

056 PO79BMAAM POLICE ACADEMY ELECTRICAL UPGRADE
CONS 001 CONSTRUCTION 1,800 0 09/03

056 PO79BMAAN NEW ROOF AT POLICE LAB
CONS 001 CONSTRUCTION 689 0 09/03

056 PO79BMAAO EMU ROOF & WINDOWS RENOVATION
CONS 001 CONSTRUCTION 200 0 09/03

056 PO79BMAAP POLICE LAB AUDITORIUM
CONS 001 CONSTRUCTION 400 0 09/03

056 PO79BMAAR 114TH PCT HVAC + BOILER
CONS 001 CONSTRUCTION 650 0 12/03

056 PO79BMAAS FLOYD BENNETT FIELD SLIDING DOORS RENO
CONS 001 CONSTRUCTION 90 0 09/03

056 PO79BMAAT POLICE ACADEMY & 13TH PCT ELEVATOR REHAB
CONS 001 CONSTRUCTION 553 0 09/03

056 PO79BMAAU 77TH , 73RD ROOF REPLACEMENT
CONS 001 CONSTRUCTION 1,636 0 06/04

056 PO79BMAAV 48TH PCT AND 112TH PCT ROOF REPLACEMENT
CONS 001 CONSTRUCTION 1,297 0 06/04

056 PO79BMAAW MIDTOWN SOUTH PCT ROOF REPLACEMENT
CONS 001 CONSTRUCTION 734 0 09/03

056 PO79BMAAX 30TH PCT AND 47TH PCT ROOFS
CONS 001 CONSTRUCTION 1,079 0 09/03

056 PO79BMAAZ 6TH AND 113TH PCT HVAC REPLACEMENT
CONS 001 CONSTRUCTION 650 0 09/03



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 711
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 PO79BMABA 24TH AND 73RD PCT BOILER REPLACEMENT
CONS 001 CONSTRUCTION 650 0 09/03

056 PO79BMABB MOUNTED UNIT ENVIRONMENTAL SURVEY
CONS 001 CONSTRUCTION 25 0 09/03

056 PO79BMABC 122ND PCT HVAC RIGGING
CONS 001 CONSTRUCTION 90 0 09/03

056 PO79BMABD LAB LATENT PRINT SECTION RENOVATION
CONS 001 CONSTRUCTION 40 0 09/03

056 PO79BMABE 1 POLICE PLAZA ROOF 15TH FLR
CONS 001 CONSTRUCTION 76 0 09/03

056 PO79BMABF TROOP E BATHROOM RENOVATION
CONS 001 CONSTRUCTION 39 0 09/03

056 PO79BMABG SHOP 1 ROOF REPLACEMENT
CONS 001 CONSTRUCTION 1,400 0 09/03

056 PO79BMABH BROOKLYN SOUTH TASK FORCE ROOF
CONS 001 CONSTRUCTION 250 0 09/03

056 PO79BM1AO ROOF WORK (26TH,34TH,90TH,108TH & 109TH PCTS)
CONS 003 CONSTRUCTION 1,054 0 11/03

056 PO79BM1BA NEW ROOFS AT THE 23RD, 72ND, 75TH, AND 122ND PCTS & PIER 36
CONS 002 CONSTRUCTION 369 0 09/03

056 PO79BM1BB HARBOR LAUNCH REPAIR SHOP--R & R ROOF
CO#: A CONS 001 CONSTRUCTION 18 0 09/03

056 PO79BM1BC 13TH PCT AND POLICE ACADEMY--INSTALL NEW ROOF DEVSCOPE 07/01 09/01
CO#: A CONS 001 CONSTRUCTION 1,189- 0 09/03
CO#: B CONS 001 CONSTRUCTION 86 0 09/03
CO#: C CONS 001 CONSTRUCTION 2,300 0 12/03

056 PO79BM1BF MTA--REMOVE AND REPLACE ROOF
CONS 002 CONSTRUCTION 62 0 09/03

056 PO79BM5BR HQS--STAINLESS STEEL GUARDRAIL
CONS 002 CONSTRUCTION 4 0 09/03

056 PO79BM5BZ 115TH PCT--REMOVAL & REPLACEMENT OF SIDEWALK
CO#: A CONS 001 CONSTRUCTION 4 0 09/03

056 PO79BM5CZ HIGHWAY UNIT # 1--INSTALL NEW HIGH SPEED/CYCLE ROLL-UP DOORS
CONS 001 CONSTRUCTION 200 0 09/03

056 PO79BM5DA RODMAN'S NECK--INSTALL NEW PREFAB MODULAR STRUCTURE
CONS 001 CONSTRUCTION 288 0 09/03



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 712
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 PO79BM5DB HQS PERSONNEL RECORDS UNIT-HIGH-DENSITY MAN OPER FILING SYS
CONS 001 CONSTRUCTION 275 0 09/03

056 PO79CT5 HEPA air filtration system DEVSCOPE 06/02 09/02
CONS 001 CONSTRUCTION 1,000 0 07/04

056 PO79JAAA 245 GLENMORE ST//MECH//ELEC/CEILING
CONS 003 CONSTRUCTION 75 0 12/03
CONS 005 CONSTRUCTION 7- 0 10/03

056 PO79JAAT 7th Pct. - Boiler
CO#: A CONS 001 CONSTRUCTION 17 0 09/03

056 PO79JAAU APD/4TH AVE - BOILER
CONS 002 CONSTRUCTION 8 0 09/03

056 PO79JH1AA 101 PCT--REPLACE BOILER
CONS 002 CONSTRUCTION 4- 0 09/03
CONS 003 CONSTRUCTION 7 0 12/03

056 PO79MEDQN MEDICAL DIVISION/JUNCTION BLVD. DEVSCOPE 07/01 09/01
CO#: B CONS 001 CONSTRUCTION 261 0 09/03
CO#: C CONS 001 CONSTRUCTION 45 0 09/03
CO#: A EQFN 002 EQUIPMENT AND FURNITURE 56 0 09/03
CO#: B EQFN 002 EQUIPMENT AND FURNITURE 2 0 09/03

CONS 004 CONSTRUCTION 58 0 09/03
CO#: A CONS 005 CONSTRUCTION 8 0 09/03
CO#: B CONS 006 CONSTRUCTION 5 0 09/03
CO#: B EQFN 008 EQUIPMENT AND FURNITURE 26 0 09/03

EQFN 021 EQUIPMENT AND FURNITURE 1 0 09/03
EQFN 023 EQUIPMENT AND FURNITURE 1 0 09/03
EQFN 026 EQUIPMENT AND FURNITURE 7 0 09/03

111 PO-D046A CPP CALL BOXES
EQFN 002 EQUIPMENT AND FURNITURE 60 0 06/04

111 PO79-201K POLICE ACADEMY: REHAB PARTS OF 5TH & 8TH FLRS F&E
EQFN 001 EQUIPMENT AND FURNITURE 837 0 09/03

CO#: A EQFN 001 EQUIPMENT AND FURNITURE 6 0 09/03
CO#: B EQFN 001 EQUIPMENT AND FURNITURE 7 0 09/03

111 PO79GLEN 245 GLENMORE ST./F & E
CO#: A EQFN 023 EQUIPMENT AND FURNITURE 2 0 09/03

EQFN 026 EQUIPMENT AND FURNITURE 2 0 09/03
EQFN 029 EQUIPMENT AND FURNITURE 3 0 09/03

850 POLICEPLZ RECON OF ONE POLICE PLAZA GARAGE
CONS 005 CONSTRUCTION 660 0 11/03

CO#: BL DSGN 005 DESIGN 166 0 12/03
CNSP 008 CONSTRUCTION SUPERVISION 114 0 11/03
CTGY 010 CONTINGENCY 60 0 06/04



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 713
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PO79-CPP CENTRAL PARK PRECINCT REHABILITATION
CO#: DR DSGN 007 DESIGN 752- 0 09/03
CO#: CT CTGY 101 CONTINGENCY 1,137 0 06/04
CO#: CT CONS 104 CONSTRUCTION 264 0 06/04

850 PO79-HQEU HQ FIRE CONT, UPS, ELEC
CO#: CT CONS 024 CONSTRUCTION 653 0 06/04

CNSP 030 CONSTRUCTION SUPERVISION 141 0 06/04

850 PO79-PRR1 40TH PRECINCT ROOF RECONSTRUCTION
DSGN 001 DESIGN 68 0 06/04
CONS 002 CONSTRUCTION 846 0 06/04
IFDS 003 IFA DESIGN 14 0 06/04
IFSP 004 IFA CONSTRUCTION SUPERVIS 85 0 06/04

850 PO79-PRR2 104TH PRECINCT ROOF RECONSTRUCTION
DSGN 001 DESIGN 109 0 06/04
CONS 002 CONSTRUCTION 1,361 0 06/04
IFDS 003 IFA DESIGN 22 0 06/04
IFSP 004 IFA CONSTRUCTION SUPERVIS 136 0 06/04

850 PO79-PRR3 111TH PRECINCT ROOF RECONSTRUCTION
DSGN 001 DESIGN 87 0 06/04
CONS 002 CONSTRUCTION 1,086 0 06/04
IFDS 003 IFA DESIGN 18 0 06/04
IFSP 004 IFA CONSTRUCTION SUPERVIS 109 0 06/04

850 PO79-QSTF QUEENS SO TASK FORCE (NEW CONSTRUCTION)
CONS 015 CONSTRUCTION 84 0 06/04

CO#: RG CONS 015 CONSTRUCTION 100 0 10/03
CO#: 17 CONS 015 CONSTRUCTION 9 0 08/03
CO#: 16 CONS EL 015 CONSTRUCTION ELECTRICAL 47 0 07/03
CO#: 14 CONS GE 015 CONSTRUCTION GENERAL 6 0 07/03
CO#: 15 CONS HV 015 CONSTRUCTION HVAC 24 0 07/03

CONS 017 CONSTRUCTION 100 0 06/04
CNSP 018 CONSTRUCTION SUPERVISION 100 0 06/04

850 PO79-009A REHAB 9TH PCT CON75% 08/03 11/03
EQFN 003 EQUIPMENT AND FURNITURE 399 0 06/05
CONS 005 CONSTRUCTION 8,400 0 06/04

850 PO79-201K POLICE ACADEMY-REHAB PORTIONS OF 5TH & 8TH FLRS
CO#: 04 CTGY 004 CONTINGENCY 32 0 06/04

CONS 008 CONSTRUCTION 9 0 09/03
DSGN 010 DESIGN 75 0 06/04
CONS 011 CONSTRUCTION 19 0 09/03

CO#: R7 CONS 011 CONSTRUCTION 10 0 08/03
CONS 014 CONSTRUCTION 100 0 06/04

850 PO79-73SS 73RD PRECINCT ROOF REPLACEMENT
CTGY 004 CONTINGENCY 178 0 06/04
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MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PO79BM5BV 100TH PCT--REPAIR DAMAGED CORNICE, ROOF, PARAPET WALLS & FAC PROJSTRT 12/02 12/02
CONS 002 CONSTRUCTION 2,863 0 06/04
CTGY 003 CONTINGENCY 90 0 06/04

850 PO79CRSHV CRS HVAC SYSTEM
CO#: D1 CONS 005 CONSTRUCTION 6 0 09/03

CONS 006 CONSTRUCTION 211 0 06/04
CONS HV 008 CONSTRUCTION HVAC 138 0 06/04

CO#: DR CONS HV 008 CONSTRUCTION HVAC 90- 0 07/03

850 PO79120FC 120TH PCT FACADE DEVSCOPE 06/99 06/99
CONS GE 002 CONSTRUCTION GENERAL 2,768 0 06/04
CTGY 003 CONTINGENCY 82 0 06/04
DSGN 008 DESIGN 25 0 09/03

856 PO326LIV 250 LIVINGSTON ST BROOKLYN
CONS LS 001 CONSTRUCTION CONST/RECONST OF LEASED S 100 0 08/03

856 PO326MNST Manhattan South Narcotics Unit
CONS LS 001 CONSTRUCTION CONST/RECONST OF LEASED S 427 0 09/03

856 PO326STBL Mounted Unit Stables
CONS LS 001 CONSTRUCTION CONST/RECONST OF LEASED S 1,346 0 06/04
EQFN FF 002 EQUIPMENT AND FURNITURE OFFICE FURNITURE 100 0 06/04
EQFN CQ 003 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 24 0 06/04

856 PO3261595 NYPD/TEU BRONX OFFICES
CONS LS 002 CONSTRUCTION CONST/RECONST OF LEASED S 180 0 07/05

856 PO32617PT 17th Precinct Police Station
CONS LS 001 CONSTRUCTION CONST/RECONST OF LEASED S 4,549 0 09/03

856 PO79BSN Brooklyn South Narcotics
CONS LS 001 CONSTRUCTION CONST/RECONST OF LEASED S 180 0 07/04

856 PO79CRDMR Relocate Squads Currently Located at Creedmore
CONS LS 001 CONSTRUCTION CONST/RECONST OF LEASED S 277 0 08/04
EQFN 002 EQUIPMENT AND FURNITURE 2,768 0 08/04
EQFN CQ 003 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 775 0 08/04
IFSP 004 IFA CONSTRUCTION SUPERVIS 300 0 07/04

856 PO79IAB Internal Affairs Bureau
CONS LS 001 CONSTRUCTION CONST/RECONST OF LEASED S 200 0 07/04

856 PO79STORG Barrier Storage Relocation
CONS 001 CONSTRUCTION 225 0 01/04
IFSP 004 IFA CONSTRUCTION SUPERVIS 25 0 07/03

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 715
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PO-111 FMS #: 056 250 MARINE LAUNCHES FOR HARBOR UNIT
AVAILABLE BALANCE AS OF: 07/31/03 $8,109,145.99 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $583,550.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $10,614,723.01 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 3,454 * 209 * 90 * 163 * (C)* 3,108 * 209 * 90 * 163 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * 987 * * * * * * * * * 2,121 * 3,108
FORCST (C) * * * 987 * * * * * * * * * 2,121 * 3,108
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO111-1 36 FOOT ALUMINUM HULL LAUNCH
EQVH 001 EQUIPMENT - VEHICLES 734 0 06/08
EQVH 002 EQUIPMENT - VEHICLES 734 0 06/09

111 PO111-10 AIR COMPRESSOR SYSTEM
EQFN MC 003 EQUIPMENT AND FURNITURE MARINE CRAFT 68 0 06/04
EQFN MC 004 EQUIPMENT AND FURNITURE MARINE CRAFT 62 0 06/09

111 PO111-11 VARIOUS CRANE REPLACEMENTS
EQFN MC 004 EQUIPMENT AND FURNITURE MARINE CRAFT 7 0 09/03

111 PO111-14 UNDERWATER COMMUNICATIONS SYSTEM
EQFN MC 003 EQUIPMENT AND FURNITURE MARINE CRAFT 86 0 06/05
EQFN MC 005 EQUIPMENT AND FURNITURE MARINE CRAFT 110 0 06/10

111 PO111-16 SURFACE AIR SUPPLY SYSTEM
EQFN MC 003 EQUIPMENT AND FURNITURE MARINE CRAFT 45 0 06/06
EQFN MC 004 EQUIPMENT AND FURNITURE MARINE CRAFT 57 0 06/11

111 PO111-17 30' AND 32' ALUMINUM LAUNCH
EQFN MC 002 EQUIPMENT AND FURNITURE MARINE CRAFT 956 0 06/04

111 PO111-19 ZODIAC BOAT (SCUBA)
EQFN MC 003 EQUIPMENT AND FURNITURE MARINE CRAFT 45 0 06/06
EQFN MC 004 EQUIPMENT AND FURNITURE MARINE CRAFT 57 0 06/11

111 PO111-2D 55 FOOT LAUNCH
EQFN MC 005 EQUIPMENT AND FURNITURE MARINE CRAFT 980 0 09/03
CTGY 007 CONTINGENCY 5,000 0 06/04

111 PO111-21 20 FOOT ALUMINUM AIR BOAT
EQVH 001 EQUIPMENT - VEHICLES 41 0 06/08

111 PO111-25 25 FOOT FIBERGLASS BOAT
EQVH 001 EQUIPMENT - VEHICLES 147 0 06/08



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 716
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO111-32 RAPID RESPONSE RIGID HULL INFLATABLE BOAT (SCUBA)
EQVH 002 EQUIPMENT - VEHICLES 123 0 06/05
EQVH 003 EQUIPMENT - VEHICLES 157 0 06/10

111 PO111-6 DIESEL MARINE ENGINES
EQFN MC 004 EQUIPMENT AND FURNITURE MARINE CRAFT 957 0 06/04
EQFN MC 005 EQUIPMENT AND FURNITURE MARINE CRAFT 163 0 06/07
EQFN MC 006 EQUIPMENT AND FURNITURE MARINE CRAFT 1,056 0 06/08
EQFN MC 007 EQUIPMENT AND FURNITURE MARINE CRAFT 1,207 0 06/09

111 PO111-6A GENERATORS
EQFN 007 EQUIPMENT AND FURNITURE 40 0 06/09

111 PO111-8 SCUBA TEAM UNDERWATER CAMERA
EQFN PH 003 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 77 0 06/04
EQFN PH 004 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 111 0 06/09

111 PO111-9 COLOR IMAGING SCANNING SONAR SYSTEM
EQFN MC 003 EQUIPMENT AND FURNITURE MARINE CRAFT 63 0 06/04
EQFN MC 004 EQUIPMENT AND FURNITURE MARINE CRAFT 93 0 06/09

111 PO111LUMP HARBOR LUMP SUM FOR FY'12 & FY'13
EQFN 001 EQUIPMENT AND FURNITURE 1,315 0 06/12
EQFN 002 EQUIPMENT AND FURNITURE 1,355 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PO-127 FMS #: 056 236 HELICOPTERS
AVAILABLE BALANCE AS OF: 07/31/03 $27,784,000.10 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $24,761,091.90 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 17,312 * 2,198 * * 9,737 * (C)* 9,982 * * * 9,737 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * 9,982 * * * * * * * * * * 9,982
FORCST (C) * * * 9,982 * * * * * * * * * * 9,982
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO127-1 AGUSTA HELICOPTERS
EQFN AV 005 EQUIPMENT AND FURNITURE AVIATION 9,982 0 09/03

111 PO127-4 BELL 412EP HELICOPTER
EQFN AV 004 EQUIPMENT AND FURNITURE AVIATION 9,737 0 06/07



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 717
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

EQFN AV 005 EQUIPMENT AND FURNITURE AVIATION 10,266 0 06/09
CTGY 006 CONTINGENCY 20,000 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PO-141 FMS #: 056 232 NEW 40TH PRECINCT STATION HOUSE
AVAILABLE BALANCE AS OF: 07/31/03 $20,491,907.97 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $748,556.42 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,533,748.61 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 539-* * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * 539-* * * * * * * * * * 539-
FORCST (C) * * * 539-* * * * * * * * * * 539-
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PO141-001 NEW 40TH PRECINCT STATION HOUSE
CO#: DR DSGN CD 001 DESIGN COMPLETE DESIGN 539- 0 09/03

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PO-142 FMS #: 056 217 NEW 41ST PRECINCT STATION HOUSE, THE BRONX
AVAILABLE BALANCE AS OF: 07/31/03 $1,881,195.42 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $140,758.75 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $15,233,609.54 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 79-* * 79 * * * * * * * * * *
FORCST (C) * 79-* * 79 * * * * * * * * * *
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PO1420A0 41ST PRECINCT NEW FIRE ALARM SYSTEM
CO#: DR CONS 001 CONSTRUCTION 79- 0 07/03

CONS 004 CONSTRUCTION 79 0 09/03

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 718
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PO-163 FMS #: 056 227 ACQUISITION AND INSTALLATION OF COMPUTER EQUIPMENT
AVAILABLE BALANCE AS OF: 07/31/03 $43,729,841.55 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $18,962,174.91 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $88,209,168.34 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 25,266 * 10,149 * 18,675 * 5,150 * (C)* 24,110 * 10,148 * 18,675 * 5,150 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 97 * * 14,466 * * * * * * * * * 9,547 * 24,110
FORCST (C) * 97 * * 14,466 * * * * * * * * * 9,547 * 24,110
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO163-CPP CENTRAL PARK PRECINCT COMPUTER NETWORK
EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 57 0 09/03

111 PO163-CPU BACK-UP DATA STORAGE DEVICE
EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1,000 0 06/06
EQFN ED 003 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1,000 0 06/11

111 PO163-IDS INTRUSION DETECTION SYSTEM
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 97 0 07/03
EQFN ED 003 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 115 0 09/03

CO#: A EQFN ED 003 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 25 0 09/03
CO#: B EQFN ED 003 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 5 0 09/03
CO#: C EQFN ED 003 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 3 0 09/03
CO#: D EQFN ED 003 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 6 0 09/03
CO#: E EQFN ED 003 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 3 0 09/03

111 PO163-LAB FORENSIC TRACKING SYSTEM - LAB
CO#: H EQFN ED 016 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1,069 0 06/04
CO#: H EQFN ED 017 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1,100 0 06/09
CO#: H EQFN ED 026 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 61 0 09/03

111 PO163-PCL PROPERTY CLERK LAN SYSTEM
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 224 0 09/03

111 PO163-RED RED HOOK COMMUNITY COURT - EQUIPMENT
EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 79 0 09/03

111 PO163-TRL OFFICE AUTOMATION- TRANSIT LANS
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 53 0 09/03
EQFN ED 007 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 400 0 06/04
EQFN ED 008 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 400 0 06/09

111 PO163-Y2K LAN PERSONAL COMPUTERS
EQFN 2K 002 EQUIPMENT AND FURNITURE EQUIPMENT FOR Y2K COMPLIA 1,000 0 06/04
EQFN 2K 003 EQUIPMENT AND FURNITURE EQUIPMENT FOR Y2K COMPLIA 1,000 0 06/09



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 719
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO163-11A TAPE DRIVES AND CONTROL
EQFN ED 003 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 950 0 06/06
EQFN ED 004 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 36 0 09/03

111 PO163-18 MAINFRAME CPU
EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 7,000 0 07/04

111 PO163-2 ARREST PROCESSING
EQFN ED 028 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 2,016 0 06/04
EQFN ED 029 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 2,000 0 06/05
EQFN ED 030 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 2,000 0 06/06
EQFN ED 031 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 2,000 0 06/07
EQFN ED 032 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 2,000 0 06/08
EQFN ED 033 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 2,000 0 06/09
EQFN ED 034 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 58 0 09/03
CTGY 035 CONTINGENCY 20,000 0 06/04

111 PO163-26 TELECOMMUNICATIONS CONTROLLERS-2
EQFN ED 009 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 611 0 09/03
EQFN ED 012 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 75 0 06/04
EQFN ED 013 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 75 0 06/05
EQFN ED 014 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 750 0 06/06
EQFN ED 015 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 75 0 06/07

111 PO163-3 POLICE ACADEMY LANS
EQFN ED 014 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 500 0 06/04

CO#: B EQFN ED 016 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 16 0 09/03
EQFN ED 027 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 500 0 06/09

111 PO163-36 OLWS - PHOTO IMAGING SYSTEM
EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 7,500 0 06/06
EQFN ED 005 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1,765 0 09/03

111 PO163-6A DASD MAINFRAME
EQFN ED 003 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 779 0 09/03
EQFN ED 008 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1,500 0 06/04
EQFN ED 010 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 75 0 06/06
EQFN ED 011 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 75 0 06/07
EQFN ED 012 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 75 0 06/08
EQFN ED 013 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 75 0 06/09

111 PO163-9B OFFICE AUTOMATION
EQFN ED 046 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 6,000 0 06/06
EQFN ED 047 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 3,000 0 06/07
EQFN ED 054 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 285 0 09/03

CO#: A EQFN ED 054 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 3 0 09/03
CO#: B EQFN ED 054 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 16 0 09/03
CO#: C EQFN ED 054 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 18 0 09/03
CO#: D EQFN ED 054 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 2 0 09/03
CO#: E EQFN ED 054 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1 0 09/03
CO#: F EQFN ED 054 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 2 0 09/03
CO#: G EQFN ED 054 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 3 0 09/03
CO#: H EQFN ED 054 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 11 0 09/03



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 720
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________
CO#: I EQFN ED 054 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 4 0 09/03
CO#: K EQFN ED 054 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 2 0 09/03
CO#: L EQFN ED 054 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1 0 09/03
CO#: M EQFN ED 054 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 5 0 09/03
CO#: N EQFN ED 054 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 16 0 09/03
CO#: O EQFN ED 054 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 16 0 09/03

111 PO163AFIS AUTOMATED FINGERPRINT IDENTIFICATION SYSTEM - CRD
EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 741 0 06/04
EQFN ED 003 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1,073 0 06/05
EQFN ED 004 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 400 0 06/06

111 PO163CT1 CITYWIDE VIDEOCONFERENCING SYSTEM
EQFN 001 EQUIPMENT AND FURNITURE 6,800 0 09/03

111 PO163LNWN LAN/WAN NETWORK INFRASTRUCTURE UPGRADE
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 2,482 0 09/03
EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 2,246 0 06/04

111 PO163OTSD OTSD LUMP SUM FOR FY'12 & FY'13
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 5,003 0 06/12
EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 6,975 0 06/13

111 PO163PTDS PARKING TICKET DEVICE SYSTEM
CO#: C EQFN 001 EQUIPMENT AND FURNITURE 213 0 09/03

111 PO163WDNS WIRELESS DATA NETWORKING SYSTEM
EQFN 002 EQUIPMENT AND FURNITURE 690 0 09/03

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PO-165 FMS #: 056 209 NEW 107TH PRECINCT STATION HOUSE, QUEENS.
AVAILABLE BALANCE AS OF: 07/31/03 $1,221,050.97 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $225,847.74 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $12,090,545.29 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,612 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * 1,612 * * * * * * * * * * 1,612
FORCST (C) * * * 1,612 * * * * * * * * * * 1,612
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 PO165-LOT 107TH PCT PARKING LOT CON 09/03 09/03
CONS 001 CONSTRUCTION 1,612 0 09/03

------------------------------------------------------------------------------------------------------------------------------------
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WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PO-185 FMS #: 056 253 VEHICLES OF AT LEAST $35,000 AFTER NOVEMBER 1, 1999
AVAILABLE BALANCE AS OF: 07/31/03 $18,085,103.41 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,961,490.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $41,895,734.59 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 5,939 * 3,546 * 4,332 * 3,482 * (C)* 12,380 * 4,500 * 3,904 * 5,537 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 350 * * 5,980 * * * * * * * * * 6,050 * 12,380
FORCST (C) * 350 * * 7,652 * * * * * * * * * 6,559 * 14,561
ACTUAL (C) * 279 * * * * * * * * * * * * 279

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO185-ATT APPREHENSION TACTICAL TEAM (ATT)/ESU VANS
EQVH VN 001 EQUIPMENT - VEHICLES VANS 172 0 09/03

111 PO185-1A CANINE VEHICLE
EQFN ED 003 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 272 0 06/08

111 PO185-10A CAT CAR
EQVH AU 003 EQUIPMENT - VEHICLES AUTOMOBILES 189 0 06/04
EQVH AU 006 EQUIPMENT - VEHICLES AUTOMOBILES 230 0 06/06
EQVH AU 007 EQUIPMENT - VEHICLES AUTOMOBILES 241 0 06/09
EQVH AU 010 EQUIPMENT - VEHICLES AUTOMOBILES 224 0 09/03

111 PO185-10C PHOTO OBSERVATION TRCK
EQVH TK 002 EQUIPMENT - VEHICLES TRUCKS 482 0 06/09

111 PO185-11B TEMP HEADQUART VEH-SM
EQVH EM 005 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 164 0 06/07
EQVH 008 EQUIPMENT - VEHICLES 81 0 09/03

111 PO185-11D TEMPORARY HEADQUARTERS VEHICLE-LARGE
EQVH EM 001 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 541 0 09/04

111 PO185-11E COMMAND POST
EQVH EM 002 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 171 0 06/09

111 PO185-11F THV TRAILER SMALL
EQVH EM 002 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 90 0 06/11

111 PO185-11G BOMB TRAILERS
EQVH EM 002 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 40 0 06/05

111 PO185-11H THV #266 OPERATIONS DIVISION
EQVH EM 001 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 1,036 0 06/08



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 722
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO185-11J LARGE TOTAL CONTAINMENT VESSEL AND FORD VEHICLE
EQVH EM 002 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 244 0 06/09

111 PO185-11K LINESCAN AUTOVAN
EQVH EM 002 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 407 0 06/09

111 PO185-12 REMOTE MOBILE INVESTIGATOR VEHICLE
EQVH EM 003 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 135 0 09/03
EQVH EM 004 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 190 0 06/08

111 PO185-12B ESU TRUCK
EQVH EM 007 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 880 0 09/05
EQVH EM 008 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 86 0 09/05
EQVH EM 009 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 3,999 0 06/08
EQVH EM 010 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 599 0 06/09
CTGY 013 CONTINGENCY 4,000 0 06/04

111 PO185-13A HIGH CUBE VAN
EQVH VN 002 EQUIPMENT - VEHICLES VANS 474 0 06/06

111 PO185-13C VAN BODY TRUCK
EQVH VN 006 EQUIPMENT - VEHICLES VANS 96 0 06/04
EQVH VN 007 EQUIPMENT - VEHICLES VANS 454 0 06/09

111 PO185-14 LIGHT TRUCK
EQVH TK 003 EQUIPMENT - VEHICLES TRUCKS 320 0 09/03
EQVH TK 004 EQUIPMENT - VEHICLES TRUCKS 239 0 06/06
EQVH TK 005 EQUIPMENT - VEHICLES TRUCKS 387 0 06/12

111 PO185-14A ESU (HELP) SUBURBANS
EQVH EM 003 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 460 0 06/07
EQVH EM 004 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 121 0 06/09

111 PO185-15C 14' RACK CREW CAB
EQVH TK 005 EQUIPMENT - VEHICLES TRUCKS 186 0 09/03
EQVH TK 006 EQUIPMENT - VEHICLES TRUCKS 1,571 0 06/07

111 PO185-16 6 HORSE VAN (3)
EQVH VN 003 EQUIPMENT - VEHICLES VANS 454 0 06/10
EQVH VN 004 EQUIPMENT - VEHICLES VANS 84 0 09/03

111 PO185-18C MEDIUM TOW TRUCKS
CO#: A EQVH TK 010 EQUIPMENT - VEHICLES TRUCKS 350 0 07/03

EQVH TK 011 EQUIPMENT - VEHICLES TRUCKS 566 0 06/04
EQVH TK 012 EQUIPMENT - VEHICLES TRUCKS 1,150 0 06/07
EQVH TK 013 EQUIPMENT - VEHICLES TRUCKS 400 0 06/13

111 PO185-18E 30 TON TOW TRUCK
EQVH TK 002 EQUIPMENT - VEHICLES TRUCKS 269 0 06/09

111 PO185-19C PATROL WAGONS
EQVH TK 011 EQUIPMENT - VEHICLES TRUCKS 198 0 09/03
EQVH TK 012 EQUIPMENT - VEHICLES TRUCKS 748 0 06/04
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WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________
CO#: TA EQVH TK 013 EQUIPMENT - VEHICLES TRUCKS 905 0 06/07

EQVH TK 014 EQUIPMENT - VEHICLES TRUCKS 873 0 06/07
EQVH TK 015 EQUIPMENT - VEHICLES TRUCKS 955 0 06/09
EQVH TK 016 EQUIPMENT - VEHICLES TRUCKS 1,155 0 06/11
EQVH TK 017 EQUIPMENT - VEHICLES TRUCKS 568 0 06/12
EQVH TK 018 EQUIPMENT - VEHICLES TRUCKS 284 0 06/13

111 PO185-20C RAMP BODY TRUCK 2 CAR CARRIER
EQVH TK 006 EQUIPMENT - VEHICLES TRUCKS 191 0 09/03
EQVH TK 008 EQUIPMENT - VEHICLES TRUCKS 187 0 06/06

CO#: DT EQVH TK 009 EQUIPMENT - VEHICLES TRUCKS 218 0 09/03
EQVH TK 010 EQUIPMENT - VEHICLES TRUCKS 103 0 06/06

CO#: DT EQVH TK 011 EQUIPMENT - VEHICLES TRUCKS 197 0 06/06
EQVH TK 012 EQUIPMENT - VEHICLES TRUCKS 357 0 06/09

111 PO185-23 AERIAL BUCKET TRUCK- ELECTRONICS SECTION & TARU
EQVH EM 003 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 101 0 09/03

CO#: TU EQVH EM 005 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 185 0 06/08

111 PO185-26G BMS TRUCK
EQVH TK 002 EQUIPMENT - VEHICLES TRUCKS 147 0 06/10

111 PO185-29 UTILITY TRUCK
EQVH TK 009 EQUIPMENT - VEHICLES TRUCKS 94 0 06/08
EQVH TK 011 EQUIPMENT - VEHICLES TRUCKS 230 0 06/10
EQVH TK 012 EQUIPMENT - VEHICLES TRUCKS 328 0 06/11

111 PO185-3B TUG
EQVH TK 003 EQUIPMENT - VEHICLES TRUCKS 132 0 06/09

111 PO185-3C HI LO (SMALL)
EQVH TK 006 EQUIPMENT - VEHICLES TRUCKS 108 0 09/03
EQVH TK 007 EQUIPMENT - VEHICLES TRUCKS 117 0 09/03
EQVH TK 011 EQUIPMENT - VEHICLES TRUCKS 46 0 06/09

111 PO185-3E HIGH-LO MEDIUM
EQVH TK 005 EQUIPMENT - VEHICLES TRUCKS 230 0 06/06

CO#: DT EQVH TK 006 EQUIPMENT - VEHICLES TRUCKS 206 0 06/07
EQVH TK 007 EQUIPMENT - VEHICLES TRUCKS 49 0 06/08

CO#: DT EQVH TK 008 EQUIPMENT - VEHICLES TRUCKS 109 0 06/08
EQVH TK 009 EQUIPMENT - VEHICLES TRUCKS 329 0 06/09

111 PO185-30 9 HORSE TRAILER
EQVH TK 003 EQUIPMENT - VEHICLES TRUCKS 279 0 06/11

111 PO185-31A DUMP TRUCK
EQVH TK 005 EQUIPMENT - VEHICLES TRUCKS 114 0 09/03
EQVH TK 006 EQUIPMENT - VEHICLES TRUCKS 83 0 06/07
EQVH TK 007 EQUIPMENT - VEHICLES TRUCKS 176 0 06/09

111 PO185-32 TRACTOR TRUCK
EQVH TK 007 EQUIPMENT - VEHICLES TRUCKS 481 0 06/11
EQVH TK 009 EQUIPMENT - VEHICLES TRUCKS 98 0 06/05
EQVH TK 010 EQUIPMENT - VEHICLES TRUCKS 116 0 06/06
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WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO185-33A FUEL TANKER TRUCK
EQVH TK 005 EQUIPMENT - VEHICLES TRUCKS 2 0 09/03
EQVH TK 008 EQUIPMENT - VEHICLES TRUCKS 572 0 06/11

111 PO185-34 GENERATOR TRUCK
EQVH TK 005 EQUIPMENT - VEHICLES TRUCKS 424 0 06/11
EQVH TK 006 EQUIPMENT - VEHICLES TRUCKS 500 0 06/13

111 PO185-36 40 PASSENGER BUS
EQVH BU 008 EQUIPMENT - VEHICLES BUSES 299 0 09/03
EQVH BU 011 EQUIPMENT - VEHICLES BUSES 698 0 06/04
EQVH BU 012 EQUIPMENT - VEHICLES BUSES 137 0 06/06

CO#: TA EQVH BU 013 EQUIPMENT - VEHICLES BUSES 498 0 06/08
EQVH BU 014 EQUIPMENT - VEHICLES BUSES 384 0 06/12

111 PO185-37 RACK CRANE TRUCK
EQVH TK 001 EQUIPMENT - VEHICLES TRUCKS 137 0 09/03
EQVH TK 003 EQUIPMENT - VEHICLES TRUCKS 202 0 06/09

111 PO185-39 HAZMAT TRUCK
EQVH TK 002 EQUIPMENT - VEHICLES TRUCKS 480 0 09/03
EQVH TK 003 EQUIPMENT - VEHICLES TRUCKS 118 0 06/08
EQVH TK 004 EQUIPMENT - VEHICLES TRUCKS 193 0 06/12

111 PO185-39A HAZMAT SHOWER TRUCK
EQVH EM 001 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 780 0 09/03
EQVH EM 002 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 635 0 06/12

111 PO185-4A 10' RACK VEHICLE
EQVH VN 001 EQUIPMENT - VEHICLES VANS 51 0 09/03
EQVH VN 002 EQUIPMENT - VEHICLES VANS 80 0 06/08

111 PO185-40 SCUBA
EQVH TK 003 EQUIPMENT - VEHICLES TRUCKS 186 0 06/11

111 PO185-41 10 TON TOW TRUCKS
EQVH TK 007 EQUIPMENT - VEHICLES TRUCKS 207 0 06/04
EQVH TK 008 EQUIPMENT - VEHICLES TRUCKS 550 0 06/09

111 PO185-41E ESU TANDEM AXLE TRAILER (35 TON)
EQFN PF 002 EQUIPMENT AND FURNITURE POLICE/FIRE EQUIPMENT 40 0 09/03

111 PO185-42 FRONT END LOADERS
EQVH TK 004 EQUIPMENT - VEHICLES TRUCKS 691 0 06/09

111 PO185-45 4X4 SUBURBAN W/PLOW & TA SUBURBANS
EQVH TK 005 EQUIPMENT - VEHICLES TRUCKS 42 0 06/04

CO#: TA EQVH TK 005 EQUIPMENT - VEHICLES TRUCKS 69 0 06/06
EQVH TK 006 EQUIPMENT - VEHICLES TRUCKS 250 0 06/08

CO#: TA EQVH TK 008 EQUIPMENT - VEHICLES TRUCKS 51 0 06/08

111 PO185-47 BOMB SQD RESPONSE VEHICLE
EQVH EM 003 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 77 0 09/03
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WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

EQVH EM 004 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 114 0 06/08

111 PO185-48 PARCEL DELIVERY VAN
EQVH VN 004 EQUIPMENT - VEHICLES VANS 257 0 09/03
EQVH VN 005 EQUIPMENT - VEHICLES VANS 56 0 06/13
EQVH VN 006 EQUIPMENT - VEHICLES VANS 578 0 06/08
EQVH VN 007 EQUIPMENT - VEHICLES VANS 135 0 06/09

111 PO185-49 SHOP SWEEPER
EQVH TK 004 EQUIPMENT - VEHICLES TRUCKS 53 0 09/03
EQVH TK 005 EQUIPMENT - VEHICLES TRUCKS 55 0 06/06

111 PO185-50 PRISONER TRANSPORT VANS (API)
EQVH TL 003 EQUIPMENT - VEHICLES TRAILERS 723 0 06/09

111 PO185-53A SURVEILLANCE VANS (INTELIGENCE & TRANSIT)
EQVH VN 002 EQUIPMENT - VEHICLES VANS 68 0 09/03

CO#: TA EQVH VN 002 EQUIPMENT - VEHICLES VANS 24 0 09/03
EQVH VN 003 EQUIPMENT - VEHICLES VANS 91 0 06/07

CO#: TA EQVH VN 004 EQUIPMENT - VEHICLES VANS 34 0 06/07

111 PO185-54 ASBESTOS TRUCK
EQVH EM 002 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 65 0 09/03
EQVH EM 003 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 99 0 06/09

111 PO185-6C 2 HORSE VEHICLES
EQVH TK 005 EQUIPMENT - VEHICLES TRUCKS 165 0 09/04
EQVH TK 006 EQUIPMENT - VEHICLES TRUCKS 509 0 06/05
EQVH TK 008 EQUIPMENT - VEHICLES TRUCKS 232 0 06/06
EQVH TK 009 EQUIPMENT - VEHICLES TRUCKS 239 0 06/08

111 PO185-63 FORD EXPEDITIONS - DOT
EQVH VN 002 EQUIPMENT - VEHICLES VANS 431 0 06/06

111 PO185-64 4-TON TOW TRUCK - DOT
EQVH TK 004 EQUIPMENT - VEHICLES TRUCKS 3,504 0 06/04
EQVH TK 005 EQUIPMENT - VEHICLES TRUCKS 2,747 0 06/05
EQVH TK 006 EQUIPMENT - VEHICLES TRUCKS 238 0 06/06
EQVH TK 007 EQUIPMENT - VEHICLES TRUCKS 9,142 0 06/10
EQVH TK 009 EQUIPMENT - VEHICLES TRUCKS 995 0 06/13

111 PO185-66 MOBILE ARREST VEHICLE - TA
EQVH TK 002 EQUIPMENT - VEHICLES TRUCKS 934 0 09/03
EQVH TK 004 EQUIPMENT - VEHICLES TRUCKS 391 0 06/09

111 PO185CT10 FORD F-550 RESPONSE VEHICLE
EQVH EM 001 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 464 0 09/03

111 PO185CT9 HP GCMS NBC VEHICLE
EQVH EM 001 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 400 0 07/04

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 726
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PO-187 FMS #: 056 255 PURCHASE OF NEW EQUIPMENT FOR POLICE DPT. USE
AVAILABLE BALANCE AS OF: 07/31/03 $17,221,048.66 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $539,131.12 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $20,256,039.22 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 13,930 * 2,563 * 2,123 * 2,006 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * 10,603 * 468 * * 1,548 * * * * * * 1,311 * 13,930
FORCST (C) * * * 10,603 * 468 * * 1,548 * * * * * * 818 * 13,437
ACTUAL (C) * 2-* * * * * * * * * * * * 2-

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 PO187ADVC QNS SPECIAL VICTIMS/CHILD ADVOCACY CNTR
EQFN 001 EQUIPMENT AND FURNITURE 56 0 09/03

111 PO185-50M ENTRANCE DOOR CRS
EQFN PE 002 EQUIPMENT AND FURNITURE POWER EQUIPMENT 51 0 09/03

111 PO187-FIP FORENSIC IMAGE PROCESSING SYSTEM
EQFN LB 004 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 100 0 06/05
EQFN LB 005 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 110 0 06/08
EQFN LB 007 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 128 0 06/13

111 PO187-LRW LABORATORY ROBOTICS WORKSTATION
EQFN 001 EQUIPMENT AND FURNITURE 70 0 12/03
EQFN 002 EQUIPMENT AND FURNITURE 81 0 06/06
EQFN 003 EQUIPMENT AND FURNITURE 89 0 06/11

111 PO187-MT0 DECAL AND SIGN MANUFACTURING EQUIPMENT
EQFN PE 007 EQUIPMENT AND FURNITURE POWER EQUIPMENT 50 0 06/06

111 PO187-MT4 FRAME STRAIGHTENER
EQFN PE 005 EQUIPMENT AND FURNITURE POWER EQUIPMENT 102 0 06/04
EQFN PE 006 EQUIPMENT AND FURNITURE POWER EQUIPMENT 130 0 06/09

111 PO187-MT8 FRONT END ALIGNMENT KITS
EQFN PE 007 EQUIPMENT AND FURNITURE POWER EQUIPMENT 92 0 09/03

111 PO187-OCE PLOTTER/COPIER & ACCESSORIES FOR CARTOLOGY & GRAPHICS UNIT
EQFN DP 002 EQUIPMENT AND FURNITURE PRINTING/DUPLICATING 50 0 06/09

111 PO187-PC9 SECURITY SYSTEM- PEARSON PLACE/KINGSLAND AVE WAREHOUSES
EQFN 001 EQUIPMENT AND FURNITURE 265 0 09/03

111 PO187-PH2 CUSTOM ENLARGER AND PROCESSOR
EQFN PH 001 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 132 0 10/03



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 727
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO187-PH3 LONG ROLL FILM PROCESSOR
EQFN DP 002 EQUIPMENT AND FURNITURE PRINTING/DUPLICATING 73 0 10/03

111 PO187-PH5 MINI LAB ENLAR STA AND FILM PROC
EQFN PH 001 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 263 0 10/03

111 PO187-PH6 MINI LAB LONG ROLL
EQFN PH 002 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 242 0 12/03
EQFN PH 003 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 269 0 06/06

111 PO187-PH7 LASER COPIER
EQFN FF 001 EQUIPMENT AND FURNITURE OFFICE FURNITURE 252 0 12/03

111 PO187-PL4 FOURIER TRANSFORM INFRARED MICROSPECTROMETER
EQFN LB 002 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 137 0 09/03
EQFN LB 004 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 159 0 06/07
EQFN LB 005 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 174 0 06/10
EQFN LB 006 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 184 0 06/12

111 PO187-PR2 PHOTO POST SCRIPT RIP
EQFN DP 003 EQUIPMENT AND FURNITURE PRINTING/DUPLICATING 86 0 06/09

111 PO187-PR3 MBO FOLDER 26" X 50"
EQFN DP 002 EQUIPMENT AND FURNITURE PRINTING/DUPLICATING 122 0 06/09

111 PO187-PR5 HEILDELBERG KORD OFFSET PRINTING PRESS
EQFN DP 001 EQUIPMENT AND FURNITURE PRINTING/DUPLICATING 375 0 06/07

111 PO187-PR7 XEROX DOCUTECH DOCUMENT IMAGING SYSTEM MODEL PP1352
EQFN DP 004 EQUIPMENT AND FURNITURE PRINTING/DUPLICATING 375 0 06/05
EQFN DP 005 EQUIPMENT AND FURNITURE PRINTING/DUPLICATING 397 0 06/06

111 PO187-PR9 SUPER WEB SERIES 180 PRESS
EQFN DP 003 EQUIPMENT AND FURNITURE PRINTING/DUPLICATING 390 0 06/09

111 PO187-VCM VIDEO COMPARISON MICROSCOPE
EQFN 001 EQUIPMENT AND FURNITURE 293 0 06/05
EQFN 002 EQUIPMENT AND FURNITURE 340 0 06/10

111 PO187-VSC VIDEO SPECTRAL COMPARATOR
EQFN 001 EQUIPMENT AND FURNITURE 55 0 09/03
EQFN 002 EQUIPMENT AND FURNITURE 64 0 06/08
EQFN 003 EQUIPMENT AND FURNITURE 74 0 06/13

111 PO187-VSM VIDEO STEREO MICROSCOPE
EQFN 001 EQUIPMENT AND FURNITURE 38 0 09/03
EQFN 002 EQUIPMENT AND FURNITURE 79 0 06/04
EQFN 003 EQUIPMENT AND FURNITURE 44 0 06/08
EQFN 004 EQUIPMENT AND FURNITURE 91 0 06/09
EQFN 005 EQUIPMENT AND FURNITURE 51 0 06/13

111 PO187-XRD X-RAY DIFFRACTOMETER
EQFN LB 002 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 158 0 09/03



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 728
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

EQFN LB 003 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 183 0 06/08
EQFN LB 004 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 212 0 06/13

111 PO187-XRF X-RAY FLUORESCENCE SPECTROMETER
CO#: A EQFN 001 EQUIPMENT AND FURNITURE 27 0 09/03

EQFN 002 EQUIPMENT AND FURNITURE 185 0 06/06
EQFN 003 EQUIPMENT AND FURNITURE 215 0 06/11

111 PO187-1 DOCUMENT IMAGE SCANNER/OPTICAL DISK AND STORAGE SYSTEM
EQFN PH 003 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 54 0 06/06

111 PO187-2 X-RAY SCREENING SYSTEM
EQFN 001 EQUIPMENT AND FURNITURE 107 0 09/03

111 PO187-20B READERS PRINTERS
EQFN ED 010 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 45 0 09/03
EQFN ED 011 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 47 0 06/05
EQFN ED 012 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 60 0 06/07

111 PO187-25 OCCB PHOTO
EQFN PH 002 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 88 0 09/03
EQFN PH 004 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 32 0 06/06

111 PO187-3 EXEC. ELEV. CARD ACCESS SYSTEM
EQFN SR 002 EQUIPMENT AND FURNITURE SECURITY SYSTEMS 68 0 09/03
EQFN SR 003 EQUIPMENT AND FURNITURE SECURITY SYSTEMS 86 0 06/06

111 PO187-32 COMPUTERIZED RECORDS ARCHIVING SYSTEM
EQFN LB 002 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 83 0 06/06
EQFN LB 003 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 96 0 06/11

111 PO187-36B PRINT PRESS
EQFN DP 003 EQUIPMENT AND FURNITURE PRINTING/DUPLICATING 178 0 09/03
EQFN DP 004 EQUIPMENT AND FURNITURE PRINTING/DUPLICATING 225 0 06/08

111 PO187-41 BOMB ROBOT
EQFN WE 003 EQUIPMENT AND FURNITURE WEAPONRY AND RELATED EQUI 156 0 06/06
EQFN WE 005 EQUIPMENT AND FURNITURE WEAPONRY AND RELATED EQUI 248 0 06/09

111 PO187-43 LONG ROLL PAPER PROCESSOR
EQFN PH 002 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 225 0 12/03
EQFN PH 003 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 132 0 12/03
EQFN PH 004 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 367 0 06/09
EQFN PH 005 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 215 0 06/09

111 PO187-43A LONG ROLL PRINT SYSTEM
EQFN PH 002 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 244 0 12/03
EQFN PH 004 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 383 0 12/03
EQFN PH 005 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 397 0 06/09

111 PO187-5 HQS--REM & REPL 10 TURNSTILES & INSTL SECURITY DESK
EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 191 0 06/08
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AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO187-6 CENTRAL MONITORING SYSTEM
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 759 0 09/03

111 PO187-60 COMPARISON MICROSCOPE
EQFN LB 005 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 39 0 06/05
EQFN LB 007 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 46 0 06/10
EQFN LB 008 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 94 0 06/11
EQFN LB 010 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 41 0 06/07
EQFN LB 011 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 48 0 06/12

111 PO187-65 ROTARY HIGH TECH MICROFILM
EQFN PH 004 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 60 0 09/03
EQFN PH 006 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 80 0 06/07

111 PO187-76 PISTOL LICENSE FILING SYSTEM
EQFN 002 EQUIPMENT AND FURNITURE 285 0 06/06

111 PO187-8 DELTA CRASH BARRIERS
EQFN SR 001 EQUIPMENT AND FURNITURE SECURITY SYSTEMS 76 0 09/03

111 PO187-8C FTIR SPECTROPHMETER WITH DIAMOND CELL ACCESS
EQFN LB 005 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 74 0 09/03
EQFN LB 006 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 38 0 09/03
EQFN LB 007 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 83 0 06/06
EQFN LB 009 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 44 0 06/08
EQFN LB 010 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 97 0 06/11
EQFN LB 011 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 51 0 06/13

111 PO187CALE CALEA COMPLIANT SURVEILLANCE SYSTEM - TARU
CO#: A EQFN 002 EQUIPMENT AND FURNITURE 53 0 09/03

111 PO187CEMS CAPILLARY ELECTROPHORESIS/MASS SPECTROMETER
EQFN 001 EQUIPMENT AND FURNITURE 173 0 06/05
EQFN 002 EQUIPMENT AND FURNITURE 201 0 06/10

111 PO187CT11 TELEDYNE BROWN FLUID JET ACCESS
EQFN 001 EQUIPMENT AND FURNITURE 240 0 09/03

111 PO187CT13 FOUR (4) 1000 WATT METAL HALIDE LAMPS
EQFN 001 EQUIPMENT AND FURNITURE 165 0 07/04

111 PO187CT2 11 METRO - ACCESS CONTROL/ALARM SYSTEM
EQFN 001 EQUIPMENT AND FURNITURE 3,000 0 09/03

111 PO187CT3 CCTV SYSTEMS
EQFN 001 EQUIPMENT AND FURNITURE 2,000 0 09/03

111 PO187CT4 36 PLATFORM SECURITY BOOTHS
EQFN 001 EQUIPMENT AND FURNITURE 1,716 0 09/03

111 PO187CT7 RTI
EQFN 001 EQUIPMENT AND FURNITURE 550 0 07/04
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MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO187CT8 44 CCTV SYSTEMS
EQFN 001 EQUIPMENT AND FURNITURE 484 0 07/04

111 PO187FIBF FIBER FINDER
EQFN LB 002 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 89 0 06/08
EQFN LB 003 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 103 0 06/13

111 PO187GCHA GAS CHROMATOGRAPH WITH HEADSPACE ANALYZER
EQFN 002 EQUIPMENT AND FURNITURE 78 0 06/05
EQFN 003 EQUIPMENT AND FURNITURE 81 0 06/06
EQFN 004 EQUIPMENT AND FURNITURE 91 0 06/10

111 PO187GCMS GAS CHROMATOGRAPH/MASS SPECTROMETERS
EQFN LB 004 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 540 0 09/03
EQFN LB 005 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 39 0 09/03
EQFN LB 006 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 558 0 06/04
EQFN LB 007 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 508 0 06/07
EQFN LB 008 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 418 0 06/08
EQFN LB 009 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 645 0 06/09
EQFN LB 010 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 68 0 09/03
EQFN LB 013 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 589 0 06/12
EQFN LB 014 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 485 0 06/13

111 PO187GC2M GAS CHROMATOGRAPH/MASS SPECT./MASS SPECT.
EQFN 001 EQUIPMENT AND FURNITURE 132 0 06/06
EQFN 002 EQUIPMENT AND FURNITURE 153 0 06/11

111 PO187GEN1 GENERATOR - P.A. & 13TH PCT
EQFN 002 EQUIPMENT AND FURNITURE 125 0 06/04

111 PO187GEN3 GENERATORS - VARIOUS LOCATIONS
CO#: A EQFN 002 EQUIPMENT AND FURNITURE 368 0 06/04

111 PO187GRIM GLASS REFRACTIVE INDEX MEASUREMENT SYSTEM
EQFN 001 EQUIPMENT AND FURNITURE 65 0 09/03
EQFN 002 EQUIPMENT AND FURNITURE 71 0 06/07
EQFN 003 EQUIPMENT AND FURNITURE 83 0 06/12

111 PO187HPLC PREPARATIVE HIGH PERFORMANCE LIIQUID CHROMATOGRAPH
EQFN 002 EQUIPMENT AND FURNITURE 72 0 06/06
EQFN 003 EQUIPMENT AND FURNITURE 83 0 06/11

111 PO187ICPM INDUCTIVELY COUPLED PLASMA/MASS SPECTROMETER
EQFN 001 EQUIPMENT AND FURNITURE 79 0 06/04
EQFN 002 EQUIPMENT AND FURNITURE 91 0 06/09

111 PO187LCM2 LIQUID CHROMAT./MASS SPECTROMETER/MASS SPECTROMETER
EQFN 001 EQUIPMENT AND FURNITURE 149 0 09/03
EQFN 003 EQUIPMENT AND FURNITURE 163 0 06/05
EQFN 004 EQUIPMENT AND FURNITURE 173 0 06/07
EQFN 005 EQUIPMENT AND FURNITURE 184 0 06/09
EQFN 006 EQUIPMENT AND FURNITURE 189 0 06/10
EQFN 007 EQUIPMENT AND FURNITURE 201 0 06/12
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111 PO187MSPT MICROSPECTROMETER
EQFN 001 EQUIPMENT AND FURNITURE 122 0 09/03
EQFN 002 EQUIPMENT AND FURNITURE 123 0 06/07
EQFN 003 EQUIPMENT AND FURNITURE 143 0 06/12

111 PO187MT11 AIR CURTAIN
EQFN PE 001 EQUIPMENT AND FURNITURE POWER EQUIPMENT 69 0 09/03

111 PO187PGCM PYROLYSIS GAS CHROMATOGRAPH/MASS SPECTROMETER
EQFN 001 EQUIPMENT AND FURNITURE 40 0 09/03
EQFN 002 EQUIPMENT AND FURNITURE 141 0 06/08
EQFN 003 EQUIPMENT AND FURNITURE 163 0 06/13

111 PO187PROJ PROJECTORS FOR COMMAND & CONTROL CENTER- WTC
EQFN 002 EQUIPMENT AND FURNITURE 88 0 09/03

111 PO187PR13 COMPUTER-TO-PLATE SYSTEM
EQFN DP 002 EQUIPMENT AND FURNITURE PRINTING/DUPLICATING 137 0 06/07

111 PO187PR14 XEROX DOCUCOLOR PUBLISHING SYSTEM
EQFN DP 002 EQUIPMENT AND FURNITURE PRINTING/DUPLICATING 138 0 06/07

111 PO187PR15 13 STAGE STITCHER/FOLDER/COLLATOR
EQFN 001 EQUIPMENT AND FURNITURE 150 0 06/10

111 PO187PR16 45" POLAR CUTTER WITH EMC MONITOR
EQFN 001 EQUIPMENT AND FURNITURE 125 0 06/10

111 PO187PR17 ROSBACK SIGNATURE 6 STAGE COLLATOR
EQFN 001 EQUIPMENT AND FURNITURE 100 0 06/11

111 PO187PR18 12" X 18" SINGLE COLOR OFFSET PRESS
EQFN 001 EQUIPMENT AND FURNITURE 40 0 06/07

111 PO187RASP RAMAN SPECTROMETER
EQFN 002 EQUIPMENT AND FURNITURE 96 0 06/05
EQFN 003 EQUIPMENT AND FURNITURE 101 0 06/07
EQFN 004 EQUIPMENT AND FURNITURE 111 0 06/10
EQFN 006 EQUIPMENT AND FURNITURE 117 0 06/12

111 PO187RFAS RENOVATION OF THE FAS FIRING RANGE
EQFN 001 EQUIPMENT AND FURNITURE 42 0 09/03
EQFN 002 EQUIPMENT AND FURNITURE 49 0 06/08
EQFN 003 EQUIPMENT AND FURNITURE 75 0 06/13

111 PO187VIST HQS VISITOR CARD ACCESS SYSTEM
EQFN 002 EQUIPMENT AND FURNITURE 77 0 06/06
EQFN 003 EQUIPMENT AND FURNITURE 98 0 06/11

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 732
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PO-201 FMS #: 056 239 CONSTRUCTION OF NEW 120TH PRECINCT STATION HOUSE, STATEN ISLAND
AVAILABLE BALANCE AS OF: 07/31/03 $12,869,958.73 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,496,855.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,193,372.27 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 846-* * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * 1,496-* * * * * * * * * 650 * 846-
FORCST (C) * * * 1,496-* * * * * * * * * 650 * 846-
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PO201-120 NEW 120 PRECINCT
CO#: DR DSGN 002 DESIGN 1,496- 0 09/03

DSGN PD 005 DESIGN PRELIMINARY DESIGN 650 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PO-202 FMS #: 056 240 CONST.,RECONST., & MODERNIZATION OF POLICE FIRING RANGE.
AVAILABLE BALANCE AS OF: 07/31/03 $7,622,391.17 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $422,945.46 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $24,680,363.13 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 2,700 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * * * * * * * * * 2,700 * 2,700
FORCST (C) * * * * * * * * * * * * 2,700 * 2,700
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PO202-ORE OUTDOOR RANGE ELECTRICAL UPGRADE
CO#: RR CNSP 008 CONSTRUCTION SUPERVISION 2,700 0 06/04

------------------------------------------------------------------------------------------------------------------------------------
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WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PO-207 FMS #: 056 268 CONSTRUCTION OF A NEW WASHINGTON HEIGHTS PRECINCT, MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/03 $778,829.51 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,465,075.91 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $21,644,431.04 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 644 * * * * (C)* 778 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * * 550 * * * * * 228 * * * * 778
FORCST (C) * * * * 550 * * * * * 228 * * * * 778
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PO207-33 NEW 33RD PRECINCT-MANHATTAN PROJSTRT 07/95 07/95
CO#: U1 CONS 017 CONSTRUCTION 25 0 03/04
CO#: BL CNSP 056 CONSTRUCTION SUPERVISION 179 0 03/04
CO#: X5 CONS 056 CONSTRUCTION 550 0 10/03

CTGY 058 CONTINGENCY 75 0 06/04
CONS HV 060 CONSTRUCTION HVAC 24 0 03/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PO-208 FMS #: 056 269 NEW PUBLIC SAFETY ANSWERING CENTER
AVAILABLE BALANCE AS OF: 07/31/03 $68,679,526.96 (CITY) $157,656,614.00 (NON-CITY)
CONTRACT LIABILITY: $63,184,375.61 (CITY) $.87 (NON-CITY)
ITD EXPENDITURES: $51,167,131.60 (CITY) $114,868,050.13 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 3,428 * * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * 1,680 * * * * * * * * * 1,748 * 3,428
FORCST (C) * * * 1,680 * * * * * * * * * 1,748 * 3,428
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 PO208-COM PUBLIC SAFETY ANSWERING CENTER
EQFN 010 EQUIPMENT AND FURNITURE 1,200 0 09/03

056 PO208-HQ HQ PSAC
CONS 002 CONSTRUCTION 480 0 09/03
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WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO208-MDT MOBILE DATA COMPUTERS
EQFN 005 EQUIPMENT AND FURNITURE 1,000 0 06/04

850 PO208COM2 Public safety answering center
CO#: P1 CNSP 007 CONSTRUCTION SUPERVISION 748 0 06/04

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PO-221 FMS #: 056 267 POLICE DEPARTMENT BUILDINGS, IMPROVEMENTS & ADDITIONS
AVAILABLE BALANCE AS OF: 07/31/03 $8,037,119.73 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $8,485,708.43 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $120,626,403.44 (CITY) $.00 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 4,492-* * * *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * * * 4,500-* * * 8 * * * * * * * 4,492-
FORCST (C) * * * 4,500-* * * 8 * * * * * * * 4,492-
ACTUAL (C) * * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 PO221 COST ADJUSTMENT
CONS 001 CONSTRUCTION 4,500- 0 09/03

056 PO221SPGR SUNSET PARK PROPERTY ACQUISITION
SITE AP 009 SITE LAND APPRAISAL CHARGES 8 0 12/03

------------------------------------------------------------------------------------------------------------------------------------



FY 2004 AUTHORIZED COMMITMENT PLAN PAGE: 735
WITH FY 2004 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

TOTALS FOR: PO POLICE
AVAILABLE BALANCE AS OF: 07/31/03 $415,636,520.13 (CITY) $157,656,624.41 (NON-CITY)
CONTRACT LIABILITY: $151,408,014.59 (CITY) $.87 (NON-CITY)

* FY 04 * FY 05 * FY 06 * FY 07 * * FY 04 * FY 05 * FY 06 * FY 07 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 102,626 * 55,486 * 64,321 * 49,708 * (C)* 148,652 * 57,804 * 66,016 * 51,175 *
APPROPRIATIONS* * * * * COMMITMENT PLAN * * * * *

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2004

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 04____________________________________________________________________________________________________________________________________
PLAN (C) * 435 * 119 * 70,630 * 1,610 * 1,828 * 5,179 * 225 * * 228 * * * 68,398 * 148,652
FORCST (C) * 435 * 119 * 72,302 * 1,610 * 1,828 * 5,179 * 570 * * 228 * * * 68,583 * 150,854
ACTUAL (C) * 100 * * * * * * * * * * * * 100

* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FORCST (N) * * * * * * * * * * * * *
ACTUAL (N) * * * * * * * * * * * * *____________________________________________________________________________________________________________________________________




