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VIIL.

2008-2011 Appropriations and Commitments with 2008 Plan and
Forecast, and Actuals through July, Including Detailed Project
Status Information, by Budget Line



FY 2008 AUTHOR ZED COVM TMENT PLAN PAGE: 814
W TH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / OCOMM TMENT TOTALS EXCLUSI VE CF | FA)
BUDGET LINE. PO-D001  FMB # 056 DO1 POLI CE DEPARTMENT BUI LDI NGS, | MPROVENENTS, O TYW DE
AVAI LABLE BALANCE AS OF: 07/ 31/ 07 $2,578,620.26 (C TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $101,374.02 (QTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $730,994.87 (CTY) $.00 (NON-CITY)
FYog * FYO09 * FY10 * FY11 * * FYO08 * FYO09 * FY10 * ' FY 11
ADOPTED 500 * 500 * ® ® oK 2,597 * 500 * ®
APPROPRI ATI ONS COWM TNVENT PLAN
* * * * ( '\D * * * *
FY 2008
JULY AUG SEPT ocT NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN (O)* ® ® ® ® 365 * 177 * 300 * 639 * ® 1,116 * 2,597
FORCST( C) * * * * * * * * * 639 * * x 1,058 * 2,597
AC'l'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'l'LJAL( '\D * * * * * * * * * * * * *
MGN PROJECT aTy NC PLAN  CURRENT M LESTONE
AGY 1D NO DESCR! PTI ON cosT COST _COVM DATE M LESTONE START _END
056 PODL12ELE 112TH PCT - ELEVATOR RENOVATI ON DEVSCCPE 06/ 05 09/ 05
CONS 001 CONSTRUCTI ON 110 0  12/07
056 PODL12FTD 112TH PCT NEW FRONT DESK
CONS 001 CONSTRUCTI ON 46 0  06/08
056 PODL12WN 112TH PCT - W NDOAS RENOVATI ON DEVSCCPE 06/ 05 09/ 05
CONS 001 CONSTRUCTI ON 177 0 01/08
056 PODL7PCT  17TH PRECI NCT RENOVATI ON DEVSCCPE 06/ 05 09/ 05
EQFN 018 EQU PVENT AND FURNI TURE 5 0  03/08
EQFN 031 EQUI PVENT AND FURNI TURE 134 0  03/08
056 POD45SBATH 45TH PCT - BATHROOM RENOVATI ON DEVSCCPE 06/ 05 09/ 05
CONS 001 CONSTRUCTI ON 100 0  02/08
056 POD46BATH 46TH PCT - BATHROOM RENOVATI ON DEVSCCPE 06/ 05 09/ 05
CONS 001 CONSTRUCTI ON 200 0  02/08
056 POD46PARK 46TH PCT MLTI - LEVEL PARKI NG
CONS 001 CONSTRUCTI ON 500 0  03/08
CONS 002 OONSTRUCTI ON 500 0  03/09
056 PODA7HVAC 47TH PCT - HVAC DEVSCCPE 06/ 05 09/ 05
CONS 001 CONSTRUCTI ON 254 0  12/07
CONS 002 OONSTRUCTI ON 1 0  12/07
056 POD48BATH 48TH PCT BATHROOM RENOVATI ON DEVSOCPE 12/ 05 03/ 06
CONS 001 CONSTRUCTI ON 282 0  06/08
056 POD4SFNDK 48TH PCT NEW FRONT DESK DEVSOCPE 12/ 05 03/ 06
CONS 001 OONSTRUCTI ON 66 0  06/08
056 POD48GARD 48TH PCT NEW GARAGE DOCR DEVSOCPE 12/ 05 03/ 06
CONS 001 CONSTRUCTI ON 39 0  06/08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 815
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

MGN PROJECT aTy NC PLAN  CURRENT M LESTONE
AGY I D NO DESCRI PTI ON oosT COST  COMM DATE M LESTONE START _END
056 PODSOELGE 50TH PCT REPLACE ELEVATORS AND GENERATCRS DEVSCCPE 06/ 05 09/ 05
CONS 001 CONSTRUCTI ON 325 0  06/08
056 POD61PARK 61ST PCT PARKI NG DSGN 12/ 06 06/ 07
CONS 001 CONSTRUCTI ON 50 0  06/08
056 POD62HVAC 62ND PCT - HVAC RENOVATI ON DEVSCCPE 01/ 04 04/ 04
CONS 004 CONSTRUCTI ON 182 0  06/08
056 POD63HVAC 63RD PRECI NCT - HVAC
CONS 004 CONSTRUCTI ON 126 0  06/08
BUDGET LINE. PO-D046  FMB # 056 D46 ULTRA H GH FREQUENCY RADI O TELEPHONE EQUI PMENT
AVAI LABLE BALANCE AS CF: 07/31/07 $100, 885.00 (CI'TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $.00 (ATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $299, 115.00 (C TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10  * Fy 11 * * FY 08 * FY 09 * FY 10  * FY 11
ADOPTED _ (O)* 100 * * * * o~ 100 * * *
APPRCPRI ATI ONS COMM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT ocT NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN ( C) * * * * * * * * * 100 * * * * 100
FmCST( C) * * * * * * * * * 100 * * * * 100
AC'l'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'l'LJAL( '\D * * * * * * * * * * * * *
MGN PROJECT aTy NC PLAN  CURRENT M LESTONE
AGY I D NO DESCRI PTI ON oosT COST  COMM DATE M LESTONE START _END

111 PO D046C  61ST PCT TELEPHONE SYSTEM UPGRADE
EQFN 001 EQUI PMENT AND FURNI TURE 100 0 03/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 816
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

BUDGET LINE. PO-DI85  FMS # 056 D85 PURCHASE OF VEH CLES AND EQUI PNENT, Cl TYW DE
AVAI LABLE BALANCE AS CF: 07/31/07 $270,582.03 (O TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $46,000.00 (CTY) $.00 (NON-CI TY)
| TD EXPENDI TURES: $443,417.97 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * Fy 11 * * FY 08 * FY 09 * FY 10  * Fy 11 *
AWI |:L) ( C) * * * * * ( C) * 271 * * * *
APPRCPRI ATI ONS COMM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT ocT NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN C) * * * * * * * * * * * * 271 * 271
FmCST( C) * * * * * * 271 * * * * * * * 271
AC'l'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'l'LJAL( '\D * * * * * * * * * * * * *
MGN PROJECT aTy NC PLAN  CURRENT M LESTONE
AGY I D NO DESCRI PTI ON oosT COST  COMM DATE M LESTONE START _END
111 PO DI85H 112TH PRECI NCT SURVEI LANCE VAN
EQVH EM 002 EQU PMENT - VEHI CLES EMERGENCY VEH CLES 21 0  06/08
111 PO D185K  STATEN | SLAND SURVEI LLANCE CAVERAS
EQFN EM 001 EQUI PVENT AND FURNI TURE EMERGENCY VEH CLES 250 0  06/08
BUDGET LINE. PORO79  FMB # 056 R79 | MPROVEMENTS TO POLI CE DEPARTMENT PROPERTY, STATEN | SLAND
AVAI LABLE BALANCE AS CF: 07/31/07 $2,377,190.00 (CTY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $244,810.00 (O TY) $.00 (NON-CI TY)
| TD EXPENDI TURES: $399, 050.00 (O TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10  * Fy 11 * * FY 08 * FY 09 * FY 10  * FY 11
ADOPTED _ (O)* * * * * o~ 2,377 * * *
APPRCPRI ATI ONS COMM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT ocT NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN (O~ * * * * 95 * 270 * 3 220 ¥ 400 * 3 3 1,392 * 2,377
FmCST( C) * * * * * * * * * * * * 2’ 377 * 2’ 377
AC'l'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'l'LJAL( '\D * * * * * * * * * * * * *
MGN PROJECT aTy NC PLAN  CURRENT M LESTONE
AGY I D NO DESCRI PTI ON oosT COST  COMM DATE M LESTONE START _END
056 PORL20 AC 120TH PCT - HVAC DSGN 12/ 06 06/ 07
CONS 001 CONSTRUCTI ON 400 0  06/08
056 PORL20FD  120TH PCT NEW FRONT DESK DSGN 12/ 06 06/ 07

CONS 001 CONSTRUCTI CN 50 0 12/ 07
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 817
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

MEN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCR! PTI ON oosT OOST COWM DATE M LESTONE START END
056 POR1I20WN 120TH PCT - W NDOW REPLACEMENT DSGN 12/ 06 06/ 07
CONS 001 CONSTRUCTI CN 200 0 06/ 08
056 PCR122BLR 122ND PCT BO LER REPLACEMENT DEVSCCPE 06/ 05 09/ 05
CO#: A COONS 001 CONSTRUCTI CN 50 0 11/ 07
056 POR122BTH 122ND PCT RECON MALE/ FEMALE BATHS DEVSCCPE 02/ 04 05/ 04
CONS 002 CONSTRUCTI CN 125 0 06/ 08
056 PCR122FD  122ND PCT NEW FRONT DESK DSGN 12/ 06 06/ 07
CONS 001 CONSTRUCTI CN 50 0 06/ 08
056 PCR122RNG 122ND PCT RANGE ABATEMENT AND CONVERSI ON DSGN 12/ 06 06/ 07
CONS 001 CONSTRUCTI CN 516 0 06/ 08
056 PCR122WN 122ND PCT W NDOW RENOVATI ON DEVSCCPE 06/ 05 09/ 05
CONS 001 CONSTRUCTI CN 220 0 12/ 07
056 PCR123 AC 123RD PCT - HVAC DSGN 12/ 06 06/ 07
CONS 001 CONSTRUCTI CN 400 0 03/ 08
056 PCR123BLR 123RD PCT BO LER REPLACEMENT DEVSCCPE 06/ 05 09/ 05
CO#: A COONS 001 CONSTRUCTI CN 45 0 11/ 07
056 PCR123BTH 123RD PCT- BATHROOM RENOVATI CN DEVSCCPE 06/ 05 09/ 05
CONS 001 CONSTRUCTI CN 90 0 06/ 08
056 PCR123RCF 123RD PCT NEW ROCF DSGN 12/ 06 06/ 07
CONS 001 CONSTRUCTI ON 151 0 02/ 08
CONS 002 CONSTRUCTI CN 69 0 02/ 08
056 PCR123WR 123RD PCT - WATER REMEDI ATI ON SYSTEM DEVSCCPE 06/ 05 09/ 05

CONS 002 CONSTRUCTI CN 11 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 818
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

BUDGET LI NE: PO R185 FMS #: 056 R85 VEH CLES OF AT LEAST $35, 000 AFTER NOVEMBER 1, 1999, STATEN | SLAND
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $307,009.00 (CATY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $3,990.24 (ATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $633,371.76 (QTY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
AWI I:L) ( C) * * * * * ( C) * 307 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN ( C) * * * * * * 300 * * * * * * 7 * 307
FmCST( C) * * * 307 * * * * * * * * * * 307
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
111 PO RLI85C Investigative Response Vehicles
EQWH 001 EQUI PMENT - VEH CLES 300 0 12/ 07
111 PO R185D 120TH PRECI NCT SURVEI LLANCE VAN
CO#: A EQVH EM 001 EQU PMENT - VEH CLES EMERGENCY VEH CLES 7 0 06/ 08
BUDGET LI NE: PO X079 FMS #: 056 X01 | MPROVEMENTS TO PCLI CE DEPARTMENT PROPERTY, THE BRONX
AVAI LABLE BALANCE AS OF: 07/31/07 $71,362.97 (A TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $3,288.61- (A TY) $.00 (NON-CITY)
| TD EXPENDI TURES: $63,279.64 (QTY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11
AWI I:L) ( C) * * * * * ( C) * 71 * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * * * 71 * 71
FmCST( C) * * * * * * * * * * * * 71 * 71
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
056 POX46LOT  46TH PCT PARKI NG LOT UPGRADE DEVSCOPE 06/ 05 09/ 05

CONS 001 CONSTRUCTI CN 71 0 06/ 08
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BUDCGET LINE: PO 46

FNVB #:

056

WTH FY 2008 PLAN AND FORECAST AND ACTUALS

FY 2008 AUTHORI ZED COVM TMENT PLAN

($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

202

ULTRA H GH FREQUENCY RADI O TELEPHONE EQUI PMENT

AVAI LABLE BALANCE AS CF: 07/31/07 $62, 613, 768.70 (O TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $8, 354, 562. 49 (C TY) $.00 (NON-CITY)
| TD EXPENDI TURES: $182, 773, 236.60 (C TY) $.00 (NON-CTY)
* FY 08 * FY 09 * FY 10  * Fy 11 * * Fy 08 * FY 09 * FY 10 * Fy 11 *
ADOPTED _ (O)* 5,937 * 18, 571 * 22, 650 * 23, 782 * * 56, 795 * 18, 571 * 22, 650 * 23, 782 *
APPRCPRI ATI ONS COMM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT ocT NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN (O~ * * * * 1,260 * * 15,892 * *15,080 * 3 ¥ 24,563 * 56, 795
FORCST( C) * * * 450 * * * * * * 24,679 * * * 31 666 * 56, 795
AC'l'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'l'LJAL( '\D * * * * * * * * * * * * *
MGN PROJECT aTy NC PLAN  CURRENT M LESTONE
AGY I D NO DESCRI PTI ON oosT COST  COMM DATE M LESTONE START _END
056 POA6HQTEL HQ - NEW TELEPHONE SYSTEM
EQFN 003 EQU PMENT AND FURNI TURE 180 0  03/08
111 PO46- Al M5 ASSET | NVENTCRY MANAGEMENT SYSTEM
EQFN ED 001 EQU PMENT AND FURNI TURE COMPUTERS AND PER! PHERAL 1, 260 0  11/07
111 PO46- CALL SOLAR PONERED CELLULAR CALL BOXES
co#: A EQFN 001 EQU PVENT AND FURNI TURE 615 0  03/08
111 PO46- COPS OCPS | NTERCPERABI LI TY
EQFN 001 EQU PMENT AND FURNI TURE 2, 000 0  03/08
111 PO46- 1 SI GNAL GENERATCR
EQFN CQ 002 EQUI PVENT AND FURNI TURE COMMUNI CATI ONS EQUI PVENT 101 0  03/08
EQFN CQ 004 EQUI PVENT AND FURNI TURE COMMUNI CATI ONS EQUI PVENT 141 0  06/12
EQFN CQ 005 EQUI PVENT AND FURNI TURE COMMUNI CATI ONS EQUI PVENT 180 0  06/17
111 PO46-10  ANTENA FI NDER
EQFN CQ 003 EQUI PVENT AND FURNI TURE COMMUNI CATI ONS EQUI PVENT 133 0  03/08
EQFN CQ 005 EQUI PVENT AND FURNI TURE COMMUNI CATI ONS EQUI PVENT 169 0  06/12
EQFN CQ 006 EQUI PVENT AND FURNI TURE COMMUNI CATI ONS EQUI PVENT 218 0  06/17
111 PO46-14  MOBILE RADI OS
EQFN CQ 013 EQUI PVENT AND FURNI TURE COMMUNI CATI ONS EQUI PVENT 3, 633 0  03/08
EQFN CQ 014 EQU PMENT AND FURNI TURE COMMUNI CATI ONS EQUI PVENT 1, 303 0  03/08
EQFN CQ 015 EQUI PVENT AND FURNI TURE COMMUNI CATI ONS EQUI PVENT 1, 368 0  06/09
EQFN CQ 016 EQUI PVENT AND FURNI TURE COMMUNI CATI ONS EQUI PVENT 1, 437 0  06/10
EQFN CQ 017 EQUI PVENT AND FURNI TURE COMMUNI CATI ONS EQUI PVENT 1, 509 0  06/11
EQFN CQ 018 EQUI PVENT AND FURNI TURE COMMUNI CATI ONS EQUI PVENT 1, 584 0  06/12
EQFN CQ 019 EQUI PVENT AND FURNI TURE COMMUNI CATI ONS EQUI PVENT 1, 663 0  06/13
EQFN CQ 020 EQUI PVENT AND FURNI TURE COMMUNI CATI ONS EQUI PVENT 1, 756 0  06/14
EQFN CQ 021 EQUI PVENT AND FURNI TURE COMMUNI CATI ONS EQUI PVENT 1, 884 0 06/15
EQFN CQ 023 EQUI PVENT AND FURNI TURE COMMUNI CATI ONS EQUI PVENT 1, 752 0  06/16
EQFN CQ 024 EQU PMENT AND FURNI TURE COMMUNI CATI ONS EQUI PVENT 3,114 0  06/17
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 820
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

MaN PRQJECT aTy NC PLAN  CURRENT M LESTONE
AGY | D NO DESCR! PTI ON oosT OOST__COMM DATE M LESTONE START _END
111 PO46-22C TAPE & RECORDS UNI T EQUI PNVENT
EQFN 001 EQUI PVENT AND FURNI TURE 450 0  03/08
111 PO46-24  REPLACE RADI O SYSTEM
EQFN ED 011 EQUI PVENT AND FURNI TURE OCOVPUTERS AND PER PHERAL 430 0 03/08
OO#: A EQFN ED 011 EQU PMENT AND FURNI TURE OCOVPUTERS AND PER PHERAL 56 0  03/08
EQFN ED 012 EQUI PVENT AND FURNI TURE OCOVPUTERS AND PER PHERAL 24, 563 0  06/08
EQFN ED 013 EQUI PVENT AND FURNI TURE OCOVPUTERS AND PERI PHERAL 9, 380 0  06/09
EQFN ED 014 EQUI PVENT AND FURNI TURE OCOVPUTERS AND PERI PHERAL 12, 999 0  06/10
EQFN ED 017 EQUI PVENT AND FURNI TURE OCOVPUTERS AND PERI PHERAL 13, 649 0  06/11
EQFN 030 EQUI PVENT AND FURNI TURE 5, 000 0  06/12
EQFN 031 EQUI PVENT AND FURNI TURE 5, 000 0  06/13
EQFN 032 EQUI PVENT AND FURNI TURE 5, 000 0 06/14
EQFN 033 EQUI PVENT AND FURNI TURE 5, 000 0  06/15
OO B EQFN 035 EQU PMENT AND FURNI TURE 29 0  03/08
EQFN 041 EQUI PVENT AND FURNI TURE 4,786 0  03/08
EQFN 046 EQUI PVENT AND FURNI TURE 5, 000 0  06/16
EQFN 047 EQUI PVENT AND FURNI TURE 5, 000 0  06/17
EQFN 049 EQUI PVENT AND FURNI TURE 390 0  03/08
EQFN 050 EQUI PVENT AND FURNI TURE 974 0  03/08
CTGY 051 CONTI NGENCY 5, 000 0  06/08
111 PO46-38  CONSOLETTE BASES- 25
EQFN OQ 016 EQUI PVENT AND FURNI TURE COVMUNI CATI ONS EQUI PVENT 1, 166 0 01/08
EQFN CQ 017 EQUI PVENT AND FURNI TURE COVMUNI CATI ONS EQUI PVENT 273 0  06/09
EQFN CQ 018 EQUI PVENT AND FURNI TURE COVMUNI CATI ONS EQUI PVENT 287 0  06/10
EQFN CQ 019 EQUI PVENT AND FURNI TURE COVMUNI CATI ONS EQUI PVENT 301 0  06/11
EQFN CQ 020 EQUI PVENT AND FURNI TURE COVMUNI CATI ONS EQUI PVENT 317 0  06/12
EQFN CQ 021 EQUI PVENT AND FURNI TURE COVMUNI CATI ONS EQUI PVENT 332 0  06/13
EQFN CQ 022 EQUI PVENT AND FURNI TURE COVMUNI CATI ONS EQUI PVENT 349 0 06/14
EQFN CQ 023 EQUI PVENT AND FURNI TURE COVMUNI CATI ONS EQUI PVENT 366 0  06/15
EQFN CQ 024 EQUI PVENT AND FURNI TURE COVMUNI CATI ONS EQUI PVENT 385 0  06/16
EQFN CQ 025 EQUI PVENT AND FURNI TURE COVMUNI CATI ONS EQUI PVENT 404 0  06/17
111 PO46-6A  PORT RAD ALL BORCS
EQFN OQ 021 EQUI PVENT AND FURNI TURE COVMUNI CATI ONS EQUI PVENT 4, 540 0 01/08
EQFN CQ 027 EQUI PVENT AND FURNI TURE COVMUNI CATI ONS EQUI PVENT 7,550 0  06/09
EQFN CQ 028 EQUI PVENT AND FURNI TURE COVMUNI CATI ONS EQUI PVENT 7,927 0  06/10
EQFN CQ 029 EQUI PVENT AND FURNI TURE COVMUNI CATI ONS EQUI PVENT 8, 323 0  06/11
EQFN CQ 034 EQUI PVENT AND FURNI TURE COVMUNI CATI ONS EQUI PVENT 8, 000 0  06/12
EQFN CQ 035 EQUI PVENT AND FURNI TURE COVMUNI CATI ONS EQUI PVENT 8, 000 0  06/13
EQFN CQ 036 EQUI PVENT AND FURNI TURE COVMUNI CATI ONS EQUI PVENT 8, 000 0 06/14
EQFN CQ 037 EQUI PVENT AND FURNI TURE COVMUNI CATI ONS EQUI PVENT 8, 000 0  06/15
EQFN CQ 038 EQUI PVENT AND FURNI TURE COVMUNI CATI ONS EQUI PVENT 630 0 01/08
OO#: B EQFN OQ 038 EQU PVENT AND FURNI TURE COVMUNI CATI ONS EQUI PVENT 9, 556 0 01/08
EQFN 043 EQUI PVENT AND FURNI TURE 8, 000 0  06/16
EQFN 044 EQUI PVENT AND FURNI TURE 8, 000 0  06/17
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FY 2008 AUTHOR ZED COWM TVENT PLAN PAGE: 821
W TH FY 2008 PLAN AND FCRECAST AND ACTUALS
($ I'N THOUSANDS / OOWMM TMENT TOTALS EXCLUSI VE CF | FA)
BUDGET LINE: PO 79 FMB #. 056 207 | MPROVEVENTS TO POLI CE DEPARTMENT PROPERTY, C TYW DE
AVAI LABLE BALANCE AS OF: 07/31/07 $107, 632, 568. 70 (CI TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $52, 977, 268.56 (O TY) $.00 (NON-CITY)
I TD EXPEND TURES: $266, 672, 700. 84 (CI TY) $.00 (NON-CITY)
* FYO08 * FYO09 * FY10 * ~ Fy11 * * FYO08 * FYO09 * FY10 * ' Fy1l *
ADOPTED (0" 6, 470 * 8, 127 * 11, 089 * 12,589 * (OF 74,510 * 15,127 * 11, 089 * 12,589 *
APPRCPRI ATI ONS COMM TMVENT PLAN
(N) * * * * * (N) * * * * *
FY 2008
JULY AUG SEPT ocT NeY, DEC JAN FEB MARCH _ APRIL MAY JUNE FY_08
PLAN (Q* 30-* 130 * 15,798 * 5,163 * 1,315 * 4,120 * 7,372 * 7,370 * 12,562 * 3,977 * 8,417 * 8,307 * 74,510
FORCST(Q* 2,170 * 130 * 18,521 * 5,286 * 1,115 * 3,751 * 6,878 * 6,790 * 7,546 * 3,845 * 9,638 * 23,563 * 89, 233
AC'l'LJAL(C)* 22_* * * * * * * * * * * * 22_
* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FmCST(M* * * * * * * * * * * * *
AC'l'LJAL( '\D * * * * * * * * * * * * *
MGN PRQJECT aTyY NC PLAN  CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON oosT QCST__OOWM DATE M LESTONE START _END
056 PCDL12ELE 112TH PCT - ELEVATOR RENOVATI ON DEVSCOPE 06/ 05 09/ 05
CONS 002 CONSTRUCTI ON 190 0 12/07
056 PCENC20  20TH AND 105TH PCT NEW BOI LER SYSTEMB
CONS 001 CONSTRUCTI ON 700 0  03/08
056 PCENC8183 81ST AND 83RD NEW CH LLER SYSTEM
CONS 001 CONSTRUCTI ON 700 0  03/08
056 POX46LOT  46TH PCT PARKI NG LOT UPGRADE DEVSCOPE 06/ 05 09/ 05
CONS 002 CONSTRUCTI ON 29 0  03/08
056 POT9 9 FE 9TH PCT FURNI TURE AND EQU PVENT
O C EQFN 001 EQU PMENT AND FURNI TURE 55 0  03/08
EQFN 002 EQU PVENT AND FURNI TURE 1 0  03/08
EQFN 009 EQU PVENT AND FURNI TURE 1 0  06/08
EQFN 021 EQU PVENT AND FURNI TURE 43 0  03/08
EQFN 029 EQU PVENT AND FURNI TURE 8 0  03/08
EQFN 031 EQU PVENT AND FURNI TURE 1 0  04/08
056 PO79-BMS BV PRAJECTS
CONS 011 CONSTRUCTI ON 292 0  06/08
CONS 012 CONSTRUCTI ON 5,077 0  06/09
CONS 015 CONSTRUCTI ON 8, 589 0  06/10
CONS 016 CONSTRUCTI ON 8, 589 0  06/11
CONS 069 CONSTRUCTI ON 16, 386 0  06/12
CONS 070 CONSTRUCTI ON 15, 120 0  06/13
CONS 071 CONSTRUCTI ON 8, 500 0  06/14
CONS 072 CONSTRUCTI ON 8, 403 0  06/15
CONS 073 CONSTRUCTI ON 11,075 0  06/16
CONS 074 CONSTRUCTI ON 11, 370 0  06/17
056 PO79-OONS CONSTRUCTI ON PROJECTS - LUMP SUM
CONS 002 CONSTRUCTI ON 97 0  06/08
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WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

PAGE:

822

MEN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCR! PTI ON oosT OOST COWM DATE M LESTONE START END
056 POr9-ELEV HQ ELEVATCORS DEVSCCPE 12/ 03 02/ 04
CONS 002 CONSTRUCTI CN 342 0 03/ 08
056 PO79- ENCR NYPD PCT ENERGY CONSERATI ON PRQIECTS
Co#: A CONS 002 CONSTRUCTI ON 132 0 01/ 08
CONS 003 CONSTRUCTI CN 175- 0 01/ 08
056 PO79-110B NEW 110TH PCT
SITE 001 SITE 4, 000 0 06/ 11
DSGN 002 DESI GN 6, 372 0 06/ 12
CONS 003 CONSTRUCTI CN 18, 908 0 06/ 14
ECQFN 004 EQUI PMENT AND FURNI TURE 720 0 06/ 15
056 PO79BMAAP PCLI CE LAB AUDI TORI UM DEVSCCPE 03/ 04 06/ 04
CONS 001 CONSTRUCTI CN 400 0 05/ 08
056 PO79BVABD LAB LATENT PRI NT SECTI ON RENOVATI ON DSGN 01/ 04 06/ 04
CONS 002 CONSTRUCTI CN 2 0 01/ 08
056 PO79BVABM 52ND PCT ROOF AND REPQO NTI NG DEVSCCPE 02/ 04 05/ 04
CONS 001 CONSTRUCTI CN 745 0 02/ 08
056 PO79BMACO ROOF RENOVATI ON FOR 67TH, 68TH, 101ST, 113TH, 115TH DEVSCCPE 06/ 05 09/ 05
CO#: A CONS 001 CONSTRUCTI ON 89 0 03/ 08
CO#: B COONS 001 CONSTRUCTI CN 150 0 03/ 08
056 PO79BVMACP ROOF RENOVATI ON FOR 5TH, 60TH, 107TH, M DIN NRTH, APD DEVSCCPE 06/ 05 09/ 05
CONS 003 CONSTRUCTI CN 21 0 03/ 08
056 PO79BMACQ W NDOWNS FOR 6TH, 25TH, 50TH, 66TH, 113RD, HW#2 DEVSCCPE 06/ 05 09/ 05
CONS 001 CONSTRUCTI CN 1,391 0 03/ 08
056 PO79BVMACU 102ND PCT FRONT DESK RENOVATI ON DSGN 06/ 06 12/ 06
CONS 001 CONSTRUCTI CN 50 0 03/ 08
056 PO79BMVACY 28TH PCT FRONT DESK RENOVATI ON DSGN 06/ 06 12/ 06
CONS 001 CONSTRUCTI CN 50 0 03/ 08
056 PO79BVMACW 47TH PCT FRONT DESK RENOVATI ON DSGN 06/ 06 12/ 06
CONS 001 CONSTRUCTI CN 55 0 03/ 08
056 PO79BVMADB HQ GARAGE ELECTRI CAL AND PLUMBI NG DSGN 06/ 06 12/ 06
CONS 001 CONSTRUCTI ON 99 0 03/ 08
CO#: A COONS 002 CONSTRUCTI CN 9 0 03/ 08
056 PO79BMADF 1 PP COCLI NG TONER DSGN 03/ 06 09/ 06
CONS 002 CONSTRUCTI CN 51 0 03/ 08
056 PO79BVADH BOVB SQUAD BUNKER DSGN 03/ 06 09/ 06
CONS 002 CONSTRUCTI CN 13 0 03/ 08
056 PO79BVADL 111TH PCT NEW FRONT DESK DSGN 06/ 06 12/ 06
CONS 001 CONSTRUCTI CN 39 0 03/ 08
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MEN PRQIECT aTy NC PLAN CURRENT M LESTONE

AGY 1D NO DESCR! PTI ON oosT OOST COWM DATE M LESTONE START END

056 PO79BVMADO 78TH PCT ELEVATOR REHABI LI TATI ON DSGN 01/ 06 07/ 06

CO#: A COONS 001 CONSTRUCTI CN 12 0 03/ 08

056 PO79BVMADQ 50TH PCT ELEVATOR REHABI LI TATI ON DSGN 06/ 06 12/ 06
CONS 002 CONSTRUCTI CN 51 0 03/ 08

056 PO79BVMADW 19TH PCT ELEVATOR REPLACEMENT DSGN 12/ 06 06/ 07
CONS 001 CONSTRUCTI CN 300 0 12/ 07

056 PO79BVMADX 90TH PCT CH LLER REPLACEMENT DSGN 12/ 06 06/ 07
CONS 001 CONSTRUCTI CN 340 0 12/ 07

056 PO79BVADY 1 PCLI CE PLAZA EMERGENCY CGENERATCR DSGN 09/ 06 03/07
CONS 001 CONSTRUCTI ON 383 0 12/ 07
CONS 002 CONSTRUCTI CN 317 0 12/ 07

056 PO79BVMADZ 1 PCLI CE PLAZA COMVAND AND CONTROL HVAC DSGN 12/ 06 06/ 07
CONS 001 CONSTRUCTI CN 448 0 02/ 08

056 PO79BMAEC QUTDOCR RANCE DI ESEL S| TE DEVSCCPE 12/ 06 03/ 07
CONS 001 CONSTRUCTI CN 175 0 05/ 08

056 PO79BVMAED 103RD PCT ELEVATOR REHABI LI TATI ON DSGN 12/ 06 06/ 07
CONS 002 CONSTRUCTI CN 260 0 03/ 08

056 PO79BMAEE LEAD ABATEMENT AT ESU
CONS 001 CONSTRUCTI ON 175 0 03/ 08

056 PO79BVMAEF 47 PCT PARKI NG LOT
CONS 001 CONSTRUCTI CN 285 0 01/ 08

056 PO79BMAEG 77TH PRECI NCT PARKI NG LOT
CONS 001 CONSTRUCTI CN 250 0 01/ 08

056 PO79BMAEH OLD HARBOR CHARLI E- 23RD STREET PARKI NG LOT
CONS 001 CONSTRUCTI CN 325 0 05/ 08

056 PO79BVAElI LEAD ABATEMENT @ S. Q D.
CONS 001 CONSTRUCTI CN 285 0 05/ 08

056 PO79BMAEK 83RD PCT PARKI NG LOT RENOVATI ON
CONS 001 CONSTRUCTI CN 132 0 04/ 08

056 PO79BMAEL HQ - 9TH FLOOR ELECTRI CAL UPGRADE
CONS 001 CONSTRUCTI CN 125 0 03/ 08

056 PO79BMAEM 77TH PRECI NCT WATER NAI NS
CONS 001 CONSTRUCTI CN 100 0 03/ 08

056 PO79BMAEN 108TH PCT MASONRY + REPQ NTI NG
CONS 001 CONSTRUCTI CN 250 0 03/ 08

823
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WTH FY 2008 PLAN AND FORECAST AND ACTUALS
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PACE: 824

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
056 PO79BVAEO CONTRETE FOOTI NG AND FOUNDATI ON - RODVAN S NECK FI R NG RANGE
CONS 002 CONSTRUCTI ON 40 0 03/ 08
056 PO79BVAEP 102ND ROOF RECONSTRUCTI ON
CONS 001 CONSTRUCTI ON 250 0 06/ 08
056 PO79BVAEQ PROPERTY CLERK ROOF RECONSTRUCTI ON
CONS 001 CONSTRUCTI ON 350 0 06/ 08
056 PO79BVAER 108TH PCT HVAC REHABI LI TATI ON
CONS 001 CONSTRUCTI ON 100 0 06/ 08
056 PO79BVAES 105TH PCT MASCONRY REHABI LI TATI ON
CONS 001 CONSTRUCTI ON 230 0 06/ 08
056 PO79BVAET QUEENS TOW POUND TRAI LER REPLACEMENT
CONS 001 CONSTRUCTI ON 300 0 06/ 08
056 PO79BVAEU BRONX TOW POUND TRAI LER REPLACEMENT
CONS 001 CONSTRUCTI ON 300 0 06/ 08
056 PO79BVAEV HQ AC CA L REPLACEMENT
CONS 001 CONSTRUCTI ON 765 0 06/ 08
056 PO79BMLBC 13TH PCT AND PCLI CE ACADEMY- - | NSTALL NEW ROCF DEVSCOPE 07/01 09/01
CONS 003 CONSTRUCTI ON 1 0 03/ 08
056 PO79CT5 HEPA air filtration system DEVSCOPE 06/ 02 09/ 02
001 CONSTRUCTI ON 2,200 0 03/ 08
056 PO79ENCWN ENCORE M DTOMN NORTH NMANHATTAN ZONE
CONS 001 CONSTRUCTI ON 75 0 03/ 08
056 PO79LI GHT 40TH, 41ST, 44TH, 49TH, BXTF LI GHTI NG UPGRADES FOR ENCCRE
CONS 001 CONSTRUCTI ON 521 0 03/ 08
056 PO79PABAT PCLI CE ACADEMY BATHROOVE RENOVATI ON DEVSCOPE 12/ 05 03/ 06
CONS 001 CONSTRUCTI ON 200 0 11/ 07
056 PO79PAFI R POLI CE ACADEMY FI R NG RANGE RENOVATI ON DEVSCOPE 06/ 05 09/ 05
CONS 002 CONSTRUCTI ON 2,035 0 03/ 08
056 PO79RELOC RELOCATI ON OF VARI QUS NYPD FAC LI TI ES
CONS 002 CONSTRUCTI ON 1,631 0 03/ 08
CONS 003 CONSTRUCTI ON 2,500 0 06/ 09
CONS 004 CONSTRUCTI ON 2,500 0 06/ 10
111 PO D046A  CPP CALL BOXES
EQFN 003 EQUI PMENT AND FURNI TURE 34 0 03/ 08
111 POr9- 201K PCLI CE ACADEMY: REHAB PARTS OF 5TH & 8TH FLRS F&E
CO#: E EQFN 016 EQUI PMENT AND FURNI TURE 22 0 03/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 825

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
111 PO/9CPPFE CPP - F & E
EQFN 001 EQUI PMENT AND FURNI TURE 550 0 06/ 09
801 PO79 HLR Randall's Island Pier |nprovenents--NYPD DSGN 08/ 05 02/ 06
CONS 001 CONSTRUCTI ON 3,000 0 02/ 08
801 PO79HARBG NYPD Har bor George Pier |nprovenents DSGN 01/ 05 01/ 06
CONS 001 CONSTRUCTI ON 2,227 0 02/ 08
850 HWwP2030 CHATHAM SQUARE DEVSCOPE 04/ 07 07/ 07
CONS 003 CONSTRUCTI ON 7,000 0 06/ 09
850 POLI CEPLZ RECON OF ONE PCOLI CE PLAZA GARAGE
CONS 006 CONSTRUCTI ON 108 0 09/ 07
850 PM223-001 NEW STATEN | SLAND PRECI NCT DSGNCOWP 06/ 06 10/ 07
Co#: 01 | FDS 008 | FA DESI GN 70 0 08/ 07
850 POr9-CPP  CENTRAL PARK PRECI NCT REHABI LI TATI ON CLCSE 07/ 05 06/ 15
COo#: CT CIGY 101 CONTI NGENCY 3,773 0 06/ 08
CONS 112 CONSTRUCTI ON 1,033 0 05/ 08
COo#: 02 | FDS 113 | FA DESI GN 280 0 07/ 07
CO#: R1 CONS 115 CONSTRUCTI ON 2, 406 0 06/ 08
CONS 119 CONSTRUCTI ON 335 0 05/ 08
CO#: RR CONS 119 CONSTRUCTI ON 14, 176 0 09/ 07
850 POr9- FSUP FlI RE SUPPRESSI ON SYSTEMS AT VARI QUS SI TES
CONS 001 CONSTRUCTI ON 1,721 0 06/ 08
CO#: 01 | FSP 003 | FA CONSTRUCTI ON SUPERVI S 35 0 08/ 07
| FDS 004 | FA DESI GN 20 0 08/ 07
850 PO79-HQEU HQ FI RE CONT, UPS, ELEC
CO#: CL DSGN 001 DESI GN 21- 0 07/ 07
CO#: C2 DSAN 001 DESI GN 21 0 06/ 08
CO#: CL CONS 004 CONSTRUCTI ON 203- 0 07/ 07
CO#: C1 CONS 004 CONSTRUCTI ON 203 0 06/ 08
CO#: CL CONS 024 CONSTRUCTI ON 7 0 06/ 08
850 PO79-PRRL 40TH PRECI NCT ROOF RECONSTRUCTI ON
CO#: R2 CONS 009 CONSTRUCTI ON 3 0 09/ 07
850 PO79- PRR2  104TH PRECI NCT ROOF RECONSTRUCTI ON
CO#: BL CONS 007 CONSTRUCTI ON 16 0 09/ 07
CONS 010 CONSTRUCTI ON 94 0 09/ 07
850 PO79- QSTF QUEENS SO TASK FORCE ( NEW CONSTRUCTI ON)
CO#: 02 I FSP 022 | FA CONSTRUCTI ON SUPERVI S 20 0 08/ 07
850 PO79-009A REHAB 9TH PCT CONSCOWP 12/ 03 10/ 07
CONS 016 CONSTRUCTI ON 80 0 09/ 07
DSGN 017 DESI GN 101 0 09/ 07
CO#: RG DSGN 017 DESI N 123 0 09/ 07
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FY 2008 AUTHORI ZED COVM TMENT PLAN

WTH FY 2008 PLAN AND FORECAST AND ACTUALS

($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 826

MEN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY | D NO DESCRI PTI ON COST COST  COW DATE M LESTONE START END
850 POr9-201K PCOLI CE ACADEMY- REHAB PORTI ONS OF 5TH & 8TH FLRS CONSCOWP 12/ 03 12/03
CO#: D1 CONS 002 CONSTRUCTI ON 11 0 06/ 08
CO#: D1 CONS 004 CONSTRUCTI ON 4 0 06/ 08
850 PO79BVABG SHOP 1 ROOF REPLACEMENT CONSCOVP 08/ 06 02/ 08
CO#: 03 | FSP 003 | FA CONSTRUCTI ON SUPERVI S 35 0 08/ 07
CONS 006 CONSTRUCTI ON 10 0 02/ 08
CO#: RR CONS 006 CONSTRUCTI ON 3 0 09/ 07
CO#: RO CONS 006 CONSTRUCTI ON 194 0 07/ 07
CO#: 02 | FDS 008 | FA DESI GN 50 0 07/ 07
CONS 010 CONSTRUCTI ON 940 0 02/ 08
CO#: RR CONS 010 CONSTRUCTI ON 121 0 10/ 07
CO#: R1 CONS 010 CONSTRUCTI ON 96 0 10/ 07
850 PO79BVADE FI RE ALARM SYSTEMS AT PA/ 13TH, 67TH, 48TH, 112TH, 122ND PCTS DEVSCOPE 12/ 06 03/07
CONS 001 CONSTRUCTI ON 800 0 06/ 08
DSGN 002 DESI GN 75 0 06/ 08
CO#: RG DSGN 002 DESI GN 125 0 09/ 07
| FDS 601 | FA DESI GN 40 0 01/ 08
| FSP 602 | FA CONSTRUCTI ON SUPERVI S 80 0 06/ 08
850 PO79BMADS 72ND PCT AND CENTRAL REPAI R SHOP ROOF RENOVATI ON
CONS 001 CONSTRUCTI ON 249 0 06/ 08
DSGN 002 DESI GN 251 0 06/ 08
| FDS 601 | FA DESI GN 40 0 01/ 08
| FSP 602 | FA CONSTRUCTI ON SUPERVI S 50 0 06/ 08
850 PO79CRSHV CRS HVAC SYSTEM
CO#: 01 | FSP 012 | FA CONSTRUCTI ON SUPERVI S 20 0 08/ 07
850 PO79HORSE Horse stable relocati on and Tow Pound renovation PRQISTRT 07/06 07/06
CO#: R CONSP 002 CONSTRUCTI ON SUPERVI SI ON 176 0 09/ 07
CONS 007 CONSTRUCTI ON 698 0 09/ 07
CONS 008 CONSTRUCTI ON 95 0 09/ 07
850 PO79120FC 120TH PCT FACADE CONSCOVP 05/ 04 05/ 04
| FDS 013 | FA DESI GN 14 0 08/ 07
856 PO326LIV 210 JORALEMON ST 12 FL NYPD COURTS UNI T
CONS LS 001 CONSTRUCTI ON CONST/ RECONST OF LEASED S 1,135 0 03/ 08
DSGN 005 DESI GN 130 0 08/ 07
ECQFN 006 EQUI PMENT AND FURNI TURE 165 0 06/ 08
856 P(B261595 NYPDY TEU BRONX OFFI CES
CONS LS 002 CONSTRUCTI ON CONST/ RECONST OF LEASED S 1, 855 0 05/ 08
ECQFN 003 EQUI PMENT AND FURNI TURE 371 0 05/ 08
EQFN CQ 004 EQUI PVMENT AND FURNI TURE COVMUNI CATI ONS EQUI PMENT 178 0 05/ 08
856 PO/9BMAAH 112TH & 109TH PCT BO LER REPLACENENT
CO#: A CONS 001 CONSTRUCTI ON 291- 0 06/ 08
CO#: B CONS 002 CONSTRUCTI ON 465 0 11/ 07
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 827
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
856 PO79BVAAK PCLI CE ACADEMY LI GHTS & W NDOAS REPLACEMENT
CONS 001 CONSTRUCTI ON 650 0 11/ 07
856 PO79BVABS 200 LI GHT FI XTURES FOR 1 PP DSGN 03/ 05 09/ 05
CONS 011 CONSTRUCTI ON 94 0 04/ 08
856 PO79BVACH HQ LI GHTI NG SYSTEM UPGRADE DEVSCOPE 06/ 05 09/ 05
CONS 056 CONSTRUCTI ON 169 0 05/ 08
856 POr9BVADT 68TH PCT, 79TH AND SHCP #1 BO LER REPLACEMENTS DEVSCOPE 12/ 06 03/ 07
CONS 001 CONSTRUCTI ON 2,230 0 01/ 08
856 POr9BVADU 33RD, 41ST, 83RD AND APD HVAC SYSTEM REPLACEMENTS DEVSCOPE 12/ 06 03/ 07
CONS 001 CONSTRUCTI ON 3, 356 0 01/ 08
856 PO79BSN Br ookl yn Sout h Narcotics DEVSCOPE 06/ 06 09/ 06
CONS LS 001 CONSTRUCTI ON CONST/ RECONST OF LEASED S 2,539 0 05/ 08
EQFN FF 002 EQUI PMENT AND FURN TURE CFFI CE FURNI TURE 508 0 05/ 08
EQFN CQ 003 EQUI PMENT AND FURN TURE COVMUNI CATI ONS  EQUI PMENT 244 0 05/ 08
856 PO79CRDMR Rel ocate Squads Currently Located at Creednoor DEVSCOPE 06/ 05 09/ 05
EQFN 002 EQUI PMENT AND FURNI TURE 1, 756 0 12/ 07
EQFN CQ 003 EQUI PMENT AND FURNI TURE COVMUNI CATI ONS  EQUI PMENT 843 0 12/ 07
856 PO79l AB Internal Affairs Bureau DEVSCOPE 06/ 05 09/ 05
CONS LS 001 CONSTRUCTI ON CONST/ RECONST OF LEASED S 4,946 0 10/ 07
EQFN FF 002 EQUI PMENT AND FURN TURE CFFI CE FURNI TURE 873 0 01/ 08
EQFN CQ 003 EQUI PMENT AND FURN TURE COVMUNI CATI ONS  EQUI PMENT 419 0 01/ 08
856 PO79SI HP  Rel ocate NYPD Personnel from S| Homeport
CONS 001 CONSTRUCTI ON 2,893 0 04/ 08
EQFN 002 EQUI PMENT AND FURNI TURE 579 0 04/ 08
EQFN CQ 003 EQUI PMENT AND FURN TURE COVMUNI CATI ONS  EQUI PMENT 278 0 04/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

BUDGET LINE: PO 111 FMS # 056 250 MARI NE LAUNCHES FOR HARBCR UNI T
AVAI LABLE BALANCE AS OF: 07/31/07 $5,879,872.60 (C TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $829,252.08 (C TY) $.00 (NON-CITY)
| TD EXPENDI TURES: $12,838,567.11 (A TY) $.00 (NON-CITY)
*  FYO08 * FYO09 * FY10 * ~ FY 11 * * FYO08 * FYO09 * FY10 * ' FY 11 *
ADCPTED O~ % 876 * % 1,877 * * 3,430 * 796 * % 1,877 *
APPRCPRI ATI ONS COVWM TVENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JuLy AUG SEPT oct NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN (OF * * * * * * * * 1,938 * * 1,492 * 3, 430
FORCST( Q) * * * 77 * * * * * * 1,038 * * * 1,415 * 3, 430
AC'l'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'l'LJAL( '\D * * * * * * * * * * * * *
MGN PRQJECT aTy NC PLAN  CURRENT M LESTONE
AGY I D NO DESCR! PTI ON CosT COST _OOWM DATE M LESTONE START _END
111 POL11-1 36 FOOT ALUM NUM HULL LAUNCH
EQUH 002 EQU PMENT - VEH CLES 734 0  06/09
EQUH 003 EQU PMENT - VEH CLES 1,315 0  06/12
111 POL11-10 AR COMPRESSCR SYSTEM
EQFN MC 004 EQUI PVENT AND FURNI TURE MARI NE CRAFT 62 0  06/09
111 POL11-14  UNDERWATER COMMUNI CATI ONS SYSTEM
EQFN MC 005 EQUI PVENT AND FURNI TURE MARI NE CRAFT 110 0  06/11
111 POL11-16  SURFACE AIR SUPPLY SYSTEM
EQFN MC 004 EQUI PVENT AND FURNI TURE MARI NE CRAFT 57 0  06/11
111 POL11-17  34' ALUM NUM LAUNCH
EQFN MC 002 EQUI PVMENT AND FURNI TURE MARI NE CRAFT 1,911 0  03/08
CTGY 003 CCNTI NGENCY 500 0  06/08
111 POL11-19  ZCDI AC BOAT (SCUBA)
EQFN MC 003 EQUI PVENT AND FURNI TURE MARI NE CRAFT 45 0  06/08
EQFN MC 004 EQUI PVENT AND FURNI TURE MARI NE CRAFT 57 0  06/11
111 POL11-2D 55 FOOT LAUNCH
EQFN MC 008 EQUI PVENT AND FURNI TURE MARI NE CRAFT 1,355 0  06/13
EQFN MC 009 EQUI PVENT AND FURNI TURE MARI NE CRAFT 2,725 0  06/16
EQFN MC 010 EQUI PVENT AND FURNI TURE MARI NE CRAFT 2,821 0  06/17
111 POL11-21 20 FOOT ALUM NUM Al R BOAT
EQUH 001 EQU PMENT - VEH CLES 41 0  06/08
111 POL11-25 25 FOOT Fl BERALASS BOAT
EQUH 001 EQU PMENT - VEH CLES 147 0  06/08
111 POL11-32 RAPI D RESPONSE RIG D HULL | NFLATABLE BOAT (SCUBA)
EQUH 004 EQU PMENT - VEH CLES 32 0  06/08
EQUH 005 EQU PMENT - VEH CLES 202 0  06/11
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FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 829

MGN PRQJECT aTy NC PLAN  CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON QosT OCST  COWM DATE M LESTONE START _END
111 PO111-6 DI ESEL MAR NE ENG NES
EQFN MC 006 EQUI PMENT AND FURNI TURE MARI NE CRAFT 1, 227 0  06/08
Co#: A EQFN MC 011 EQUI PVENT AND FURNI TURE MARI NE CRAFT 1, 247 0  06/11
111 POL11-8  SCUBA TEAM UNDERWATER CAVERA
EQFN PH 003 EQUI PMENT AND FURNI TURE PHOTOGRAPHI C EQUI PVENT 27 0  03/08
EQFN PH 007 EQUI PMENT AND FURNI TURE PHOTOGRAPHI C EQUI PVENT 111 0  06/11
111 POL11-9  COLCR | MAG NG SCANNI NG SONAR SYSTEM
EQFN MC 005 EQUI PMENT AND FURNI TURE MARI NE CRAFT 93 0  06/11
111 POL11SAFE 27 FOOT SAFEBOAT (PSGP MATCH)
CTGY 002 CONTI NGENCY 1, 265 0 07/08
BUDGET LINE PO 127 FMB # 056 236 HELI COPTERS
AVAI LABLE BALANCE AS OF: 07/ 31/ 07 $10, 737,000. 10 (C TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $25,075.00 (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $35, 841, 016.90 (C TY) $.00 (NON-CTY)
* Fy 08 * FY 09 * FY 10 * Fy 11 * * Fy 08 * FY 09 * FY 10 * Fy 11 *
ADCPTED  (O)* % 2,133 * % % % 9, 737 * 10, 266 * % %
APPROPRI ATI ONS COMM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT oct NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN (C) * * * * * * * * * * * * 9’ 737 * 9’ 737
FORCST( C) * * * * * * * * * * * * 9,737 * 9, 737
AC'l'LJAL( C) * * * * * * * * * * * * ! * !
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'l'LJAL( '\D * * * * * * * * * * * * *
MGN PRQJECT aTy NC PLAN  CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON QosT OCST  COWM DATE M LESTONE START _END
111 POL27-1  AGUSTA HELI COPTERS
EQFN AV 007 EQUI PMENT AND FURNI TURE AVI ATI ON 14, 495 0 06/15
111 POL27-4  BELL 412EP HELI COPTER
EQFN AV 004 EQUI PMENT AND FURNI TURE AVI ATI ON 9, 737 0  06/08
EQFN AV 005 EQUI PMENT AND FURNI TURE AVI ATI ON 10, 266 0  06/09
CTGY 007 CONTI NGENCY 1, 000 0  06/08
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BUDCET LINE: PO 141 FM5 #: 056 232

FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

NEW 40TH PRECI NCT STATI ON HOUSE

830

AVAI LABLE BALANCE AS OF: 07/31/07 $5, 989,500.23 (ATY) $.00 (NON-CTY)
CONTRACT LI ABILITY: $.00 (ATY) $.00 (NON-CTY)
| TD EXPENDI TURES: $1, 553,811. 77 (CATY) $.00 (NON-CTY)
* Fy 08 * Fy 09 * Fy 10 * Fy 11 * * Fy 08 * Fy 09 * Fy 10 * Fy 11 *
ADOPTED (O* * * 8,080 * * (O* 5, 445 * * 23,855 * *
APPRCPRI ATl ONS COWM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT ocr NOV DEC JAN FEB VARCH APRI L VAY JUNE FY 08
PLAN C) * * * * * * * * * * 5’ 445 * * * 5’ 445
FORCST(C) * * * * * * * * * * 5,445 * * * 5, 445
AC'I'LJAL( C) * * * * * * * * * * ! * * * !
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M\ PROIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON oosT OOST  COW DATE M LESTONE START END
850 PO141-001 NEW 40TH PRECI NCT STATI ON HOUSE CONSCOwP 09/ 04 09/ 10
DSGN 008 DESI GN 5, 445 0 04/ 08
CONS 009 CONSTRUCTI ON 18, 855 0 06/ 10
EQFN 010 EQUI PMENT AND FURNI TURE 700 0 06/ 13
CONS 011 CONSTRUCTI ON 5, 000 0 06/ 10
BUDGET LI NE: PO 163 FMB #: 056 227 ACQUI SI TI ON AND | NSTALLATI ON OF COVPUTER EQUI PMVENT
AVAI LABLE BALANCE AS OF: 07/31/07 $76, 513, 716.33 (CTY) $.00 (NON-CTY)
CONTRACT LI ABILITY: $25, 144,935.10 (A TY) $.00 (NON-CTY)
| TD EXPENDI TURES: $168, 998, 338.24 (A TY) $.00 (NON-CTY)
* Fy 08 * Fy 09 * Fy 10 * Fy 11 * * FY 08 Fy 09 * Fy 10 * Fy 11 *
ADOPTED (O* 16, 471 * 8,475 * 10, 750 * 17,699 * * 64, 170 * 8,475 * 10, 750 * 17,699 *
APPRCPRI ATl ONS COWM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT ocr NOV DEC JAN FEB VARCH APRI L VAY JUNE FY 08
PLAN (O* 664 * 11,584 * 64 * 86 * * * 22,769 * 8,567 * 13,543 * 3,266 * * 3,627 * 64, 170
FORCST(C) * 750 * * 7,008 * * * * * * 29,634 * * * 26,778 * 64, 170
AC'I'LJAL( C) * 663 * * * * * * * * * * * * 663
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
MEN PROIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON oosT COST COW DATE M LESTONE START END
056 POL63LNMSI  Lower Manhattan Security Initiative
EQFN 001 EQUI PMENT AND FURNI TURE 15, 000 0 01/ 08
111 NYPD5DATA NYPD Dat a \War ehouse
EQFN 003 EQUI PMENT AND FURNI TURE 2,368 0 06/ 11
EQFN 008 EQUI PMENT AND FURNI TURE 9,726 0 06/ 13
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FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS

($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 831

MEN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY | D NO DESCRI PTI ON COST COST  COW DATE M LESTONE START END
111 NYPDSRTCC NYPD Real Tine Oine Center
CO¢#: B EQFN 002 EQUI PMENT AND FURNI TURE 2,510 0 08/ 07
ECQFN 003 EQUI PMENT AND FURNI TURE 909 0 03/ 08
CO¢#: B EQFN 003 EQUI PMENT AND FURNI TURE 369 0 03/ 08
CO#: C EQFN 003 EQUI PMENT AND FURNI TURE 10 0 03/ 08
CO#: F EQFN 003 EQUI PMENT AND FURNI TURE 1, 000 0 01/ 08
CO#: G EQFN 003 EQUI PMENT AND FURNI TURE 173 0 03/ 08
oo | ECQFN 003 EQUI PMENT AND FURNI TURE 30 0 01/ 08
ECQFN 007 EQUI PMENT AND FURNI TURE 3,128 0 06/ 08
ECQFN 011 EQUI PMENT AND FURNI TURE 2,500 0 06/ 14
ECQFN 012 EQUI PMENT AND FURNI TURE 2,500 0 06/ 15
ECQFN 013 EQUI PMENT AND FURNI TURE 2,500 0 06/ 17
ECQFN 014 EQUI PMENT AND FURNI TURE 1, 500 0 06/ 11
ECQFN 015 EQUI PMENT AND FURNI TURE 2,500 0 06/ 16
111 POL63- CPU BACK- UP DATA STORAGE DEVI CE
EQFN ED 002 EQUI PMENT AND FURNI TURE COVPUTERS AND PERI PHERAL 26 0 03/ 08
CO#: A EQFN ED 002 EQUI PMENT AND FURNI TURE COVPUTERS AND PERI PHERAL 910 0 08/ 07
CO#: B EQFN ED 002 EQU PMENT AND FURNI TURE COVPUTERS AND PERI PHERAL 64 0 09/ 07
ECQFN ED 006 EQUI PMENT AND FURNI TURE COVPUTERS AND PERI PHERAL 1, 000 0 06/ 13
111 POL63-LAB LABCORATCRY | NFORVATI ON MANAGEMENT SYSTEM (LI MVB)
CO#: H EQFN ED 016 EQU PVENT AND FURNI TURE COVPUTERS AND PERI PHERAL 2,437 0 04/ 08
ECQFN ED 027 EQUI PVMENT AND FURNI TURE COVPUTERS AND PERI PHERAL 2,454 0 06/ 14
ECQFN ED 029 EQUI PVMENT AND FURNI TURE COVPUTERS AND PERI PHERAL 1, 100 0 06/ 10
ECQFN 030 EQUI PMENT AND FURNI TURE 1, 100 0 06/ 16
111 PO163- PCL PROPERTY CLERK LAN SYSTEM
EQFN ED 001 EQUI PMENT AND FURNI TURE COVPUTERS AND PERI PHERAL 224 0 06/ 08
111 PQOL163- Sl SYSTEMS | NTEGRATOR
EQFN ED 002 EQUI PMENT AND FURNI TURE COVPUTERS AND PERI PHERAL 76 0 02/ 08
111 PO163-11A TAPE DRI VES AND CONTROL
EQFN ED 003 EQUI PMENT AND FURNI TURE COVPUTERS AND PERI PHERAL 986 0 01/ 08
ECQFN 008 EQUI PMENT AND FURNI TURE 1, 000 0 06/ 13
111 POL163-18 MAI NFRAMVE CPU
EQFN ED 007 EQUI PMENT AND FURNI TURE COVPUTERS AND PERI PHERAL 402 0 01/ 08
ECQFN 010 EQUI PMENT AND FURNI TURE 7, 000 0 06/ 11
111 POL63-2 ARREST PROCESSI NG
EQFN ED 029 EQUI PMENT AND FURNI TURE COVPUTERS AND PERI PHERAL 6, 608 0 02/ 08
CO#: A EQFN ED 031 EQUI PMENT AND FURNI TURE COVPUTERS AND PERI PHERAL 110 0 02/ 08
ECQFN ED 033 EQUI PMENT AND FURNI TURE COVPUTERS AND PERI PHERAL 2, 000 0 06/ 09
EQFN ED 036 EQUI PVENT AND FURNI TURE COVPUTERS AND PERI PHERAL 1, 000 0 06/ 10
ECQFN ED 040 EQUI PMENT AND FURNI TURE COVPUTERS AND PERI PHERAL 2, 000 0 06/ 13
ECQFN 041 EQUI PMENT AND FURNI TURE 2, 000 0 06/ 14
ECQFN 042 EQUI PMENT AND FURNI TURE 2, 000 0 06/ 15
111 POL63- 26 TELECOVWLUN CATI ONS CONTRCLLERS- 2
EQFN ED 014 EQUI PVENT AND FURNI TURE COVPUTERS AND PERI PHERAL 829 0 04/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS

($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 832

MEN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY ID NO DESCRI PTI ON CosT COST COW DATE M LESTONE START END
111 POL63-36 OLW5 - PHOTO | MAG NG SYSTEM
EQFN ED 002 EQUI PMENT AND FURNI TURE COVPUTERS AND PER! PHERAL 100 0 03/ 08
EQFN ED 003 EQUI PMENT AND FURNI TURE COVPUTERS AND PER! PHERAL 697 0 03/ 08
EQFN ED 006 EQUI PMENT AND FURNI TURE COVPUTERS AND PERI PHERAL 2,684 0 03/ 08
EQFN 010 EQUI PMENT AND FURNI TURE 5, 000 0 06/ 13
111 POL63-6A  DASD NMAI NFRAVE
EQFN ED 008 EQUI PMENT AND FURNI TURE COVPUTERS AND PER! PHERAL 174 0 03/ 08
EQFN ED 012 EQUI PMENT AND FURNI TURE COVPUTERS AND PER! PHERAL 75 0 06/ 08
EQFN ED 013 EQUI PMENT AND FURNI TURE COVPUTERS AND PER! PHERAL 75 0 06/ 09
EQFN ED 014 EQUI PMENT AND FURNI TURE COVPUTERS AND PER! PHERAL 1, 000 0 06/ 10
EQFN ED 015 EQUI PMENT AND FURNI TURE COVPUTERS AND PER! PHERAL 1, 100 0 06/ 11
EQFN ED 016 EQUI PMENT AND FURNI TURE COVPUTERS AND PER! PHERAL 100 0 06/ 12
EQFN ED 017 EQUI PMENT AND FURNI TURE COVPUTERS AND PER! PHERAL 100 0 06/ 13
EQFN ED 018 EQUI PMENT AND FURNI TURE COVPUTERS AND PER! PHERAL 100 0 06/ 14
EQFN ED 019 EQU PMENT AND FURNI TURE COVPUTERS AND PERI PHERAL 2,000 0 06/ 15
111 POL63AFI'S AUTOVATED FI NGERPRI NT | DENTI FI CATI ON SYSTEM - CRD
CO#: A EQFN ED 004 EQU PMENT AND FURNI TURE COVPUTERS AND PER! PHERAL 200 0 06/ 08
EQFN ED 006 EQUI PMENT AND FURNI TURE COVPUTERS AND PER! PHERAL 400 0 06/ 12
EQFN ED 007 EQUI PMENT AND FURNI TURE COVPUTERS AND PERI PHERAL 1, 450 0 06/ 14
EQFN ED 008 EQUI PMENT AND FURNI TURE COVPUTERS AND PERI PHERAL 1,522 0 06/ 17
EQFN 009 EQUI PMENT AND FURNI TURE 1, 250 0 06/ 10
EQFN 010 EQUI PMENT AND FURNI TURE 1, 250 0 06/ 11
111 POL63CARD SMART | DENTI FI CATI ON CARD SYSTEM
EQFN 001 EQUI PMENT AND FURNI TURE 1,081 0 03/ 08
CO#: G ECFN 001 EQU PMENT AND FURNI TURE 86 0 10/ 07
CO#: | ECQFN 001 EQUI PMENT AND FURNI TURE 4 0 08/ 07
EQFN 003 EQUI PMENT AND FURNI TURE 4, 500 0 06/ 17
EQFN 004 EQUI PMENT AND FURNI TURE 669 0 03/ 08
111 POL63CASE CASE NMANAGEMENT PROIECT
EQFN 001 EQUI PMENT AND FURNI TURE 254 0 03/ 08
CO#: B ECFN 001 EQUI PMENT AND FURNI TURE 5, 500 0 03/ 08
EQFN 004 EQUI PMENT AND FURNI TURE 2,000 0 06/ 15
111 POL63CFOR COWVPUTER FORENSI CS SYSTEM
EQFN 001 EQUI PMENT AND FURNI TURE 1,773 0 02/ 08
EQFN 004 EQUI PMENT AND FURNI TURE 1,773 0 06/ 14
111 POL63LNVWN LAN WAN NETWORK | NFRASTRUCTURE UPGRADE
CO#: C ECFN 013 EQUI PMENT AND FURNI TURE 664 0 07/ 07
EQFN 020 EQUI PMENT AND FURNI TURE 5, 351 0 01/ 08
CO#: A ECFN 020 EQUI PMENT AND FURNI TURE 8, 160 0 08/ 07
EQFN 024 EQUI PMENT AND FURNI TURE 2,945 0 06/ 11
ECQFN 025 EQUI PMENT AND FURNI TURE 4, 690 0 06/ 12
ECQFN 026 EQUI PMENT AND FURNI TURE 4, 640 0 06/ 13
EQFN 027 EQU PMENT AND FURNI TURE 11, 955 0 06/ 14
EQFN 028 EQUI PMENT AND FURNI TURE 8,016 0 06/ 15
crGy 029 CONTI NGENCY 10, 000 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 833
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

MGN PROJECT aTy NC PLAN  CURRENT M LESTONE
AGY I D NO DESCRI PTI ON oosT COST  COMM DATE M LESTONE START _END
111 POL63MOMS  MAI NTENANCE CONTROL MANAGEMENT SYSTEM - FSD
EQFN ED 003 EQU PMENT AND FURNI TURE COMPUTERS AND PER! PHERAL 684 0 06/15
EQFN ED 005 EQUI PVENT AND FURNI TURE COMPUTERS AND PER! PHERAL 49 0  03/08
EQFN 007 EQU PMENT AND FURNI TURE 536 0  06/11
111 POL63PTDS PARKI NG TI CKET DEVI CE SYSTEM
Co#: C EQFN 001 EQU PVENT AND FURNI TURE 213 0  03/08
EQFN 002 EQU PMENT AND FURNI TURE 6, 400 0  06/09
EQFN 003 EQU PMENT AND FURNI TURE 6, 400 0  06/14
EQFN 004 EQU PMENT AND FURNI TURE 6, 400 0  06/10
EQFN 005 EQU PMENT AND FURNI TURE 6, 400 0 06/15
111 POL63SECR SECURI TY | MPROVEMENTS FCR COMPUTER NETWORK
EQFN 007 EQU PMENT AND FURNI TURE 1, 000 0  06/11
EQFN 008 EQU PMENT AND FURNI TURE 1, 000 0  06/12
EQFN 009 EQU PMENT AND FURNI TURE 1, 000 0  06/16
EQFN 010 EQU PMENT AND FURNI TURE 1, 000 0  06/17
EQFN 011 EQU PMENT AND FURNI TURE 1, 000 0  06/13
EQFN 012 EQU PMENT AND FURNI TURE 1, 000 0  06/14
EQFN 013 EQU PVENT AND FURNI TURE 1, 000 0 06/15
EQFN 014 EQU PMENT AND FURNI TURE 221 0  03/08
111 POL63WDNS W RELESS DATA NETWORKI NG SYSTEM
EQFN 007 EQU PMENT AND FURNI TURE 414 0  03/08
BUDGET LINE PO 185 FMB #: 056 253 VEH CLES OF AT LEAST $35,000 AFTER NOVEMBER 1, 1999
AVAI LABLE BALANCE AS CF: 07/31/07 $20, 777,521.02 (O TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $1, 900, 642.20 (CITY) $.00 (NON-CI TY)
| TD EXPENDI TURES: $53, 054, 056. 78 (O TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10  * Fy 11 * * FY 08 * FY 09 * FY 10 * Fy 11 *
ADOPTED _ (O)* * 3,857 * 6, 501 * 9, 199 * o~ 11, 213 * 4,002 * 6, 501 * 9,199 *
APPRCPRI ATI ONS COMM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT ocT NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN (O~ 132 * * 559 * * 687 * 1,697 * 2,420 * 616 * 1,111 * 3 3 3,991 * 11, 213
FORCST( C) * 132 * * 7,565 * * * 160 * * * * * * 3,356 * 11, 213
AC'l'LJAL( C) * 131 * * * * * * * * * * * * 131
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'l'LJAL( '\D * * * * * * * * * * * * *
MGN PROJECT aTy NC PLAN  CURRENT M LESTONE
AGY ID NO DESCRI PTI ON oosT COST  COMM DATE M LESTONE START _END
111 PO DI85F  PBBXTF MOBI LE EMERGENCY RESPONSE VEH CLE
EQVH EM 002 EQU PMENT - VEHI CLES EMERGENCY VEH CLES 8 0  07/07

111 POL85- ATT APPREHENSI ON TACTI CAL TEAM (ATT)/ ESU VANS
EQVH VN 005 EQUI PMENT - VEH CLES VANS 546 0 06/ 10
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FY 2008 AUTHORI ZED COVM TMENT PLAN

WTH FY 2008 PLAN AND FORECAST AND ACTUALS

($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

PAGE:

834

MEN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY ID NO DESCRI PTI ON CosT COST COW DATE M LESTONE START END

EQVH VN 006 EQUI PMENT - VEH CLES VANS 244 0 06/ 15
111 POL85-A L ONSITE FUEL TRANSPORT TRUCK

EQVH EM 001 EQUI PMENT - VEH CLES EMERGENCY VEH CLES 309 0 03/ 08

EQVH EM 002 EQUI PMENT - VEH CLES EMERGENCY VEH CLES 421 0 06/ 17
111 POL185-1A CANI NE VEH CLE

EQFN ED 003 EQUI PMENT AND FURNI TURE COVPUTERS AND PER! PHERAL 272 0 06/ 08

EQFN ED 004 EQUI PMENT AND FURNI TURE COVPUTERS AND PERI PHERAL 364 0 06/ 16
111 POL185-10A CAT CAR

EQVH AU 003 EQUI PMENT - VEH CLES AUTOMOBI LES 168 0 03/ 08

EQVH AU 006 EQUI PMENT - VEH CLES AUTOMOBI LES 230 0 03/ 08

EQVH AU 007 EQUI PMENT - VEH CLES AUTOMOBI LES 241 0 06/ 09

EQVH AU 011 EQUI PMENT - VEH CLES AUTOMOBI LES 560 0 06/ 13
111 POL185-10C PHOTO OBSERVATI ON TRCK

EQVH TK 002 EQUI PMENT - VEH CLES TRUCKS 482 0 06/ 11
111 POL185-11B TEMP HEADQUART VEH SM

EQVH EM 005 EQUI PMENT - VEH CLES EMERGENCY VEH CLES 354 0 12/ 07

EQVH 009 EQUI PMENT - VEH CLES 344 0 06/ 16
111 POL185-11D TEMPORARY HEADQUARTERS VEH CLE- LARGE

EQVH EM 002 EQUI PMENT - VEH CLES EMERGENCY VEH CLES 49 0 06/ 08

EQVH EM 003 EQUI PMENT - VEH CLES EMERGENCY VEH CLES 839 0 06/ 17
111 POL85-11E COMVAND PCST

EQVH EM 002 EQUI PMENT - VEH CLES EMERGENCY VEH CLES 171 0 06/ 09

EQVH EM 006 EQUI PMENT - VEH CLES EMERGENCY VEH CLES 240 0 06/ 16
111 POL85-11F THV TRAI LER SVALL

EQVH EM 002 EQUI PMENT - VEH CLES EMERGENCY VEH CLES 90 0 06/ 11
111 POL185-11J LARCGE TOTAL CONTAI NVENT VESSEL AND FORD VEH CLE

EQVH EM 002 EQUI PMENT - VEH CLES EMERGENCY VEH CLES 244 0 06/ 09
111 POL185-11K LI NESCAN AUTOVAN

EQVH EM 002 EQUI PMENT - VEH CLES EMERGENCY VEH CLES 407 0 06/ 09
111 POL185-12 REMOTE MOBI LE | NVESTI GATOR VEH CLE

EQVH EM 004 EQUI PMENT - VEH CLES EMERGENCY VEH CLES 190 0 06/ 08
111 POL185-12B ESU TRUCK

EQVH EM 007 EQUI PMENT - VEH CLES EMERGENCY VEH CLES 880 0 12/ 07

EQVH EM 008 EQUI PMENT - VEH CLES EMERGENCY VEH CLES 86 0 12/ 07

EQVH EM 009 EQUI PMENT - VEH CLES EMERGENCY VEH CLES 1,999 0 06/ 10

EQVH EM 010 EQUI PMENT - VEH CLES EMERGENCY VEH CLES 599 0 06/ 09

EQVH EM 014 EQUI PMENT - VEH CLES EMERGENCY VEH CLES 1,117 0 06/ 17
111 POL185-13A H GH CUBE VAN

EQVH VN 002 EQUI PMENT - VEH CLES VANS 281 0 06/ 11
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FY 2008 AUTHORI ZED COVM TMENT PLAN

WTH FY 2008 PLAN AND FORECAST AND ACTUALS

($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 835

MGN PRQJECT aTy NC PLAN  CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON QosT OCST  COWM DATE M LESTONE START _END
111 PO185-13C VAN BODY TRUCK
EQVH VN 006 EQUI PVENT - VEH CLES VANS 96 0 11/07
EQVH VN 007 EQUI PVENT - VEH CLES VANS 454 0  06/09
111 PO185-13D 18 FOOT SHREDDER TRUCK
EQUH 001 EQUI PMENT - VEH CLES 213 0 11/07
111 POL85-14 LI GHT TRUCK
EQVH TK 003 EQUI PVENT - VEH CLES TRUCKS 320 0  09/07
EQVH TK 004 EQUI PVENT - VEH CLES TRUCKS 239 0  09/07
EQVH TK 005 EQUI PVENT - VEH CLES TRUCKS 387 0  06/12
111 POL85- 14A ESU (HELP) SUBURBANS
EQVH EM 003 EQUI PVENT - VEH CLES EMERGENCY VEH CLES 460 0  01/08
EQVH EM 004 EQUI PVENT - VEH CLES EMERGENCY VEH CLES 121 0  06/09
EQVH EM 005 EQUI PMENT - VEH CLES EMERGENCY VEH CLES 647 0  06/14
EQVH EM 006 EQUI PVENT - VEH CLES EMERGENCY VEH CLES 170 0  06/16
111 PO185-15C 18' RACK CREW CAB
EQVH TK 005 EQUI PVENT - VEH CLES TRUCKS 452 0  02/08
EQVH TK 008 EQUI PMENT - VEH CLES TRUCKS 312 0  06/13
EQVH TK 009 EQUI PVENT - VEH CLES TRUCKS 1, 000 0  06/12
EQVH TK 010 EQUI PVENT - VEH CLES TRUCKS 1, 160 0  06/11
111 POL85-16 6 HORSE VAN (3)
EQVH VN 003 EQUI PVENT - VEH CLES VANS 454 0  06/11
EQVH VN 004 EQUI PVENT - VEH CLES VANS 84 0  06/08
EQVH VN 005 EQUI PMENT - VEH CLES VANS 133 0  06/16
111 POL185-18C MEDI UM TON TRUCKS
OO#: A EQVH TK 011 EQUI PMENT - VEH CLES TRUCKS 21 0  12/07
EQVH TK 012 EQUI PVENT - VEH CLES TRUCKS 196 0  12/07
EQVH TK 013 EQUI PVENT - VEH CLES TRUCKS 1, 288 0  06/12
EQVH TK 014 EQUI PMENT - VEH CLES TRUCKS 316 0  06/09
EQVH TK 015 EQUI PMENT - VEH CLES TRUCKS 166 0  06/10
EQVH TK 016 EQUI PVENT - VEH CLES TRUCKS 436 0  06/11
EQVH TK 017 EQUI PVENT - VEH CLES TRUCKS 1,919 0  06/14
111 POL85- 18E 30 TON TOW TRUCK
EQVH TK 002 EQUI PVENT - VEH CLES TRUCKS 269 0  06/09
EQVH TK 003 EQUI PVENT - VEH CLES TRUCKS 732 0  06/16
111 POL85-19C PATROL WAGONS
EQVH TK 013 EQUI PMENT - VEH CLES TRUCKS 1, 161 0  06/14
CO#: TA EQVH TK 013 EQUI PVENT - VEH CLES TRUCKS 1,042 0  06/08
EQVH TK 014 EQUI PMENT - VEH CLES TRUCKS 1, 039 0  06/08
EQVH TK 015 EQUI PMENT - VEH CLES TRUCKS 955 0  06/10
EQVH TK 016 EQUI PVENT - VEH CLES TRUCKS 1, 155 0  06/11
EQVH TK 017 EQUI PVENT - VEH CLES TRUCKS 568 0  06/12
EQVH TK 018 EQUI PVENT - VEH CLES TRUCKS 284 0  06/13
111 POL185-20C RAMP BCDY TRUCK 2 CAR CARRI ER
EQVH TK 008 EQUI PVENT - VEH CLES TRUCKS 187 0  01/08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 836
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

MGN PRQJECT aTy NC PLAN  CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON QosT OCST  COWM DATE M LESTONE START _END
OCOF:. DT EQVH TK 009 EQUI PNENT - VEH CLES TRUCKS 9 0  01/08
EQVH TK 010 EQUI PVENT - VEH CLES TRUCKS 103 0  01/08
CO#: DT EQVH TK 011 EQUI PMENT - VEH CLES TRUCKS 197 0  01/08
EQVH TK 012 EQUI PVENT - VEH CLES TRUCKS 357 0  06/10
111 PO185-23  AER AL BUCKET TRUCK- ELECTRONI CS SECTI ON & TARU
CO#: TU EQVH EM 005 EQUI PVENT - VEH CLES EMERGENCY VEH CLES 283 0  06/11
CO#: TU EQVH EM 006 EQUI PVENT - VEH CLES EMERGENCY VEH CLES 418 0  06/16
111 POL85-26G BMB TRUCK
EQVH TK 002 EQU PMENT - VEH CLES TRUCKS 147 0  06/11
111 PO185-29  UTILI TY TRUCK
EQVH TK 009 EQUI PVENT - VEH CLES TRUCKS 184 0  01/08
EQVH TK 011 EQUI PVENT - VEH CLES TRUCKS 230 0  06/10
EQVH TK 012 EQUI PVENT - VEH CLES TRUCKS 328 0  06/11
111 PO185-3B  TUG
EQVH TK 003 EQUI PMENT - VEH CLES TRUCKS 132 0  06/09
111 PO185-3C H LO (SMALL)
EQVH TK 006 EQUI PMENT - VEH CLES TRUCKS 108 0  01/08
EQVH TK 007 EQUI PVENT - VEH CLES TRUCKS 117 0  01/08
EQVH TK 011 EQUI PVENT - VEH CLES TRUCKS 46 0  06/09
CO#: BM EQVH TK 013 EQUI PVENT - VEH CLES TRUCKS 300 0  06/16
111 POL185-3E H G+ LO MEDI UM
EQVH TK 005 EQUI PVENT - VEH CLES TRUCKS 218 0  01/08
CO#: DT EQVH TK 006 EQUI PVENT - VEH CLES TRUCKS 235 0  01/08
EQVH TK 007 EQUI PMENT - VEH CLES TRUCKS 49 0  01/08
CO#: DT EQVH TK 008 EQUI PVENT - VEH CLES TRUCKS 109 0  01/08
EQVH TK 009 EQUI PVENT - VEH CLES TRUCKS 329 0  06/10
111 PO185-30 9 HORSE TRAI LER
EQVH TK 003 EQUI PVENT - VEH CLES TRUCKS 279 0  06/11
111 POL185-31A DUMP TRUCK
EQVH TK 005 EQUI PVENT - VEH CLES TRUCKS 114 0  03/08
EQVH TK 006 EQUI PMENT - VEH CLES TRUCKS 83 0  03/08
EQVH TK 007 EQUI PVENT - VEH CLES TRUCKS 176 0  06/09
111 PO185-32  TRACTOR TRUCK
EQVH TK 007 EQUI PVENT - VEH CLES TRUCKS 481 0  06/11
EQVH TK 010 EQUI PVENT - VEH CLES TRUCKS 164 0  06/08
111 POL85-33A FUEL TANKER TRUCK
EQVH TK 008 EQUI PVENT - VEH CLES TRUCKS 572 0  06/11
111 PO185-34  GENERATOR TRUCK
EQVH TK 005 EQUI PVENT - VEH CLES TRUCKS 424 0  06/11
EQVH TK 006 EQUI PVENT - VEH CLES TRUCKS 500 0  06/13

111 POL185-36 40 PASSENGER BUS
EQVH BU 008 EQUI PMENT - VEH CLES BUSES 207 0 06/ 11
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FY 2008 AUTHORI ZED COVM TMENT PLAN

WTH FY 2008 PLAN AND FORECAST AND ACTUALS

($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 837

MEN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY ID NO DESCRI PTI ON CosT COST COW DATE M LESTONE START END
EQVH BU 012 EQUI PMENT - VEH CLES BUSES 137 0 06/ 11
EQVH BU 014 EQUI PMENT - VEH CLES BUSES 384 0 06/ 12
EQVH BU 015 EQUI PMENT - VEH CLES BUSES 790 0 06/ 11
111 POL185- 37 RACK CRANE TRUCK
EQVH TK 001 EQUI PMENT - VEH CLES TRUCKS 124 0 07/ 07
EQVH TK 002 EQUI PMENT - VEH CLES TRUCKS 164 0 02/ 08
EQVH TK 004 EQUI PMENT - VEH CLES TRUCKS 223 0 06/ 15
111 POL185- 39 HAZVAT TRUCK
EQVH TK 003 EQUI PMENT - VEH CLES TRUCKS 505 0 06/ 10
EQVH TK 004 EQUI PMENT - VEH CLES TRUCKS 193 0 06/ 12
111 POL185-39A HAZNVAT SHONER TRUCK
EQVH EM 002 EQUI PMENT - VEH CLES EMERGENCY VEH CLES 635 0 06/ 12
111 PO185-4A 10" RACK VEH CLE
EQVH VN 004 EQUI PMENT - VEH CLES VANS 113 0 06/ 15
111 POL185-40  SCUBA
EQVH TK 003 EQUI PMENT - VEH CLES TRUCKS 434 0 06/ 12
111 POL185-41 10 TON TOW TRUCKS
EQVH TK 007 EQUI PMENT - VEH CLES TRUCKS 107 0 03/ 08
EQVH TK 008 EQUI PMENT - VEH CLES TRUCKS 550 0 06/ 09
EQVH 009 EQUI PMENT - VEH CLES 100 0 03/ 08
EQVH 010 EQUI PMENT - VEH CLES 773 0 06/ 16
111 POL185-42 FRONT END LQADERS
EQVH TK 004 EQUI PMENT - VEH CLES TRUCKS 691 0 06/ 10
111 POL85-45  4X4 SUBURBAN W PLOWN & TA SUBURBANS
EQVH TK 005 EQUI PMENT - VEH CLES TRUCKS 42 0 06/ 08
CO#: TA EQVH TK 005 EQUI PMENT - VEH CLES TRUCKS 69 0 06/ 08
EQVH TK 006 EQUI PMENT - VEH CLES TRUCKS 250 0 06/ 08
CO#: TA EQVH TK 008 EQUI PMENT - VEH CLES TRUCKS 51 0 06/ 08
111 POL185-47 BOVB SQD RESPONSE VEH CLE
EQVH EM 003 EQUI PMENT - VEH CLES EMERGENCY VEH CLES 77 0 01/ 08
EQVH EM 004 EQUI PMENT - VEH CLES EMERGENCY VEH CLES 114 0 01/ 08
EQVH EM 005 EQUI PMENT - VEH CLES EMERGENCY VEH CLES 108 0 06/ 13
EQVH EM 006 EQUI PMENT - VEH CLES EMERGENCY VEH CLES 160 0 06/ 15
111 POL185-48 PARCEL DELI VERY VAN
CO#: A EQVH VN 004 EQUI PMENT - VEH CLES VANS 18 0 01/ 08
EQVH VN 005 EQUI PMENT - VEH CLES VANS 56 0 06/ 13
EQVH VN 006 EQUI PMENT - VEH CLES VANS 278 0 06/ 08
EQVH VN 007 EQUI PMENT - VEH CLES VANS 135 0 06/ 09
EQVH VN 008 EQUI PMENT - VEH CLES VANS 150 0 01/ 08
EQVH VN 009 EQUI PMENT - VEH CLES VANS 300 0 06/ 11
111 PO185-49  SHOP SVEEPER
EQVH TK 004 EQUI PMENT - VEH CLES TRUCKS 53 0 06/ 08
EQVH TK 005 EQUI PMENT - VEH CLES TRUCKS 55 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 838
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

MGN PROJECT aTy NC PLAN  CURRENT M LESTONE
AGY I D NO DESCRI PTI ON oosT COST  COMM DATE M LESTONE START _END
EQVH TK 006 EQUI PVENT - VEH CLES TRUCKS 86 0 06/15
111 POL85-50 PRI SONER TRANSPCRT VANS (API)
EQVH TL 003 EQU PMENT - VEHI CLES TRAI LERS 723 0  06/10
111 POL85-53A SURVEI LLANCE VANS (1 NTELI GENCE & TRANSI T)
EQVH VN 003 EQU PMENT - VEHI CLES VANS 250 0  06/11
111 POL85-53B | NCI DENT COMVAND PCST SPRINTER VEHI CLE FOR |. A B,
EQVH EM 002 EQU PMENT - VEHI CLES EMERGENCY VEH CLES 114 0  06/08
111 POL85-53C | NCI DENT COMVAND PCST SPRINTER VEHI CLE - VI DEO PROD. UNIT
EQVH EM 001 EQU PMENT - VEHI CLES EMERGENCY VEH CLES 160 0  12/07
111 POL85-54  ASBESTOS TRUCK
EQVH EM 003 EQU PMENT - VEHI CLES EMERGENCY VEH CLES 99 0  06/11
111 POL85-6C 2 HORSE TRAI LER PULLERS
EQVH TK 005 EQU PMENT - VEHI CLES TRUCKS 37 0  11/07
co#: A EQVH TK 006 EQUI PVENT - VEH CLES TRUCKS 207 0  11/07
Co#: A EQVH TK 008 EQUI PVENT - VEH CLES TRUCKS 134 0  11/07
EQVH TK 009 EQUI PMENT - VEHI CLES TRUCKS 239 0  06/08
EQVH TK 010 EQUI PMENT - VEHI CLES TRUCKS 353 0  06/16
111 POL85-64  MEDI UM TON TRUCK - DOT ( REPLACES 4- TON TOW TRUCKS)
EQVH TK 007 EQU PMENT - VEHI CLES TRUCKS 10, 618 0  06/12
111 POL85-66 MBI LE ARREST VEH CLE - TA
EQVH TK 002 EQU PMENT - VEHI CLES TRUCKS 844 0  06/11
EQVH TK 004 EQU PMENT - VEH CLES TRUCKS 141 0  06/09
BUDGET LINE: PO 187 FMB #: 056 255 PURCHASE OF NEW EQUI PMENT FCR POLI CE DPT. USE
AVAI LABLE BALANCE AS CF: 07/31/07 $12, 570, 954. 27 (C TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $1, 448, 747.56 (O TY) $.00 (NON-CI TY)
| TD EXPENDI TURES: $26, 129, 815. 17 (C TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10  * Fy 11 * * FY 08 * FY 09 * FY 10 * Fy 11 *
ADOPTED _ (O)* 29 * 2,884 * T, 648 ~ 2, 294 * o~ 9, 604 * 2,884 * T, 648 ~ 2, 294 *
APPRCPRI ATI ONS COMM TMENT PLAN
(N) * * * * * (N) * * * * *
FY 2008
JULY AUG SEPT ocT NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN (O~ * * 183 * * 3 881 * 3 ¥ 2,350 * 4,943 * 3 1, 247 * 9, 604
FORCST( C) * * * 2,910 * * * 115 * * * * 4,712 * * 1,867 * 9, 604
AC'l'LJAL(C)* * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FmCST(M* * * * * * * * * * * * *
* * * * * * * * * * * *
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FY 2008 AUTHORI ZED COVM TMENT PLAN

WTH FY 2008 PLAN AND FORECAST AND ACTUALS

($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 839

MEN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY ID NO DESCRI PTI ON CosT COST COW DATE M LESTONE START END
111 POL85-50M ENTRANCE DOCR CRS

EQFN PE 002 EQUI PMENT AND FURNI TURE PONER EQUI PMENT 51 0 12/ 07
111 POL87-FI P FORENSI C | MAGE PROCESSI NG SYSTEM

EQFN LB 005 EQUI PMENT AND FURNI TURE LABCRATCRY AND TEST EQUI P 110 0 06/ 08

EQFN LB 007 EQUI PMENT AND FURNI TURE LABCRATCRY AND TEST EQUI P 128 0 06/ 13
111 POL87-1AB | AB--PHOTO PRI NTER/ PROCESSCOR

EQFN 002 EQUI PMENT AND FURNI TURE 115 0 12/ 07

EQFN 003 EQUI PMENT AND FURNI TURE 147 0 06/ 12

EQFN 004 EQUI PMENT AND FURNI TURE 114 0 06/ 17
111 POL87- LRW LABCORATCRY ROBOTI CS WORKSTATI ON

EQFN 003 EQUI PMENT AND FURNI TURE 89 0 06/ 11

EQFN 004 EQUI PMENT AND FURNI TURE 89 0 06/ 16
111 POL87-MI0O DECAL AND SI GN MANUFACTURI NG EQUI PMENT

CO#: A EQFN PE 007 EQU PMENT AND FURNI TURE PONER EQUI PMENT 17 0 06/ 08

111 POL87- M4 FRAME STRAI GHTENER

EQFN PE 006 EQUI PMENT AND FURNI TURE PONER EQUI PMENT 159 0 06/ 12

EQFN PE 007 EQUI PMENT AND FURNI TURE PONER EQUI PMENT 167 0 06/ 15
111 POL87-MI8 FRONT END ALI GNVENT KI TS

EQFN PE 008 EQUI PMENT AND FURNI TURE PONER EQUI PMENT 150 0 06/ 15
111 POL87- OCE PLOTTER/ OCPl ER & ACCESSORI ES FOR CARTOLOGY & GRAPHICS UNI T

EQFN DP 002 EQUI PMENT AND FURNI TURE PRI NTI NG DUPLI CATI NG 50 0 06/ 09
111 POL187-PC8 MODULAR SHELVI NG KI NGSLAND AVE WAREHOUSE

EQFN BD 003 EQUI PMENT AND FURNI TURE ORI 3 NAL FURNI SHI NGS ( BED 117 0 06/ 09
111 POL87-PC9 SECURI TY SYSTEM PEARSON PLACE/ KI NGSLAND AVE WAREHOUSES

EQFN 003 EQUI PMENT AND FURNI TURE 293 0 06/ 17
111 POL87-PH2 CUSTOM ENLARGER AND PROCESSCOR

EQFN PH 001 EQUI PMENT AND FURNI TURE PHOTOGRAPHI C EQUI PMENT 132 0 06/ 10
111 POL87-PH3 LONG ROLL FI LM PROCESSOR

EQFN DP 002 EQUI PMENT AND FURNI TURE PRI NTI NG DUPLI CATI NG 73 0 06/ 11
111 POL87-PH5 M N LAB ENLAR STA AND FI LM PRCC

EQFN PH 001 EQUI PMENT AND FURNI TURE PHOTOGRAPHI C EQUI PMENT 263 0 06/ 08
111 PO187-PH6 M N LAB LONG ROLL

EQFN PH 002 EQUI PMENT AND FURNI TURE PHOTOGRAPHI C EQUI PMENT 242 0 06/ 11

EQFN PH 003 EQUI PMENT AND FURNI TURE PHOTOGRAPHI C EQUI PMENT 269 0 06/ 15
111 POL187-PH7 LASER COPI ER

EQFN FF 001 EQUI PMENT AND FURNI TURE OFFI CE FURNI TURE 252 0 06/ 08
111 POL87-PL4 FOURI ER TRANSFORM | NFRARED M CROSPECTROVETER

EQFN LB 002 EQUI PMENT AND FURNI TURE LABCRATCRY AND TEST EQUI P 111 0 03/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN

WTH FY 2008 PLAN AND FORECAST AND ACTUALS

($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

DESCRI PTI ON

EQFN LB 004 EQUI PMENT AND FURNI TURE LABCRATCORY AND TEST EQUI
EQFN LB 005 EQUI PMENT AND FURNI TURE LABCRATCRY AND TEST EQUI
EQFN LB 006 EQUI PMENT AND FURNI TURE LABCRATCRY AND TEST EQUI
EQFN LB 007 EQUI PMENT AND FURNI TURE LABCRATCRY AND TEST EQUI

MBO FOLDER 26" X 50"
EQFN DP 002 EQUI PMENT AND FURNI TURE PRI NTI NG DUPLI CATI NG
EQFN DP 003 EQUI PMENT AND FURNI TURE PRI NTI NG DUPLI CATI NG

HALM JPWOD SI NGLE COLOR JET PRESS
EQFN DP 002 EQUI PMENT AND FURNI TURE PRI NTI NG DUPLI CATI NG

DOCUTECH DOCUMENT | MAG NG SYSTEM
EQFN DP 005 EQUI PMENT AND FURNI TURE PRI NTI NG DUPLI CATI NG

H GH SPEED SNAPOUT FORMS ROLL COLLATOR

001

EQUI PMENT AND FURNI TURE

SUPER WEB SERI ES 180 PRESS

DP 003

EQUI PMENT AND FURNI TURE PRI NTI NG DUPLI CATI NG

VI DEO COMPARI SON M CROSCCPE

002

EQUI PMENT AND FURNI TURE

VI DEO SPECTRAL COVPARATCR

001
002
003

EQUI PMENT AND FURNI TURE
EQUI PMENT AND FURNI TURE
EQUI PMENT AND FURNI TURE

VI DEO STEREO M CROSCOPE

001
002
003
004
005

X- RAY
LB 002
LB 003
LB 004

X- RAY
002
003
004

EQUI PMENT AND FURNI TURE
EQUI PMENT AND FURNI TURE
EQUI PMENT AND FURNI TURE
EQUI PMENT AND FURNI TURE
EQUI PMENT AND FURNI TURE

DI FFRACTOVETER

EQUI PMENT AND FURNI TURE LABCRATCRY AND TEST EQUI
EQUI PMENT AND FURNI TURE LABCRATCRY AND TEST EQUI
EQUI PMENT AND FURNI TURE LABCRATCRY AND TEST EQUI

FLUCRESCENCE SPECTROVETER
EQUI PMENT AND FURNI TURE
EQUI PMENT AND FURNI TURE
EQUI PMENT AND FURNI TURE

DOCUVENT | MAGE SCANNER/ OPTI CAL DI SK AND STORAGE SYSTEM

PH 003
PH 004

EQUI PMENT AND FURNI TURE PHOTOGRAPHI C EQUI PMENT
EQUI PMENT AND FURNI TURE PHOTOGRAPHI C EQUI PMENT

READERS PRI NTERS

ED 013
ED 014

EQUI PMENT AND FURNI TURE COVPUTERS AND PERI PHERAL
EQUI PMENT AND FURNI TURE COVPUTERS AND PERI PHERAL

P
P
P
P

P
P
P

aTy
CosT
159
174
184
270

122
100

100

806

450

390

340

81
64
74

38
79
44
91
51

158
183
212

185
215
215

54
60

128
135

NC
oosT

OOOOo

oo

(eleole] [elelelele] (eleole]

(eleole]

PACE: 840

PLAN CURRENT M LESTONE
COW DATE M LESTONE START END
03/ 08
06/ 11
06/ 12
06/ 17

06/ 10
06/ 17

06/ 11

06/ 12

06/ 16

06/ 11

06/ 10

09/ 07
06/ 08
06/ 13

03/ 08
03/ 08
03/ 08
06/ 09
06/ 13

03/ 08
03/ 08
06/ 13

03/ 08
06/ 11
06/ 16

06/ 08
06/ 14

06/ 12
06/ 17
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FY 2008 AUTHORI ZED COVM TMENT PLAN

WTH FY 2008 PLAN AND FORECAST AND ACTUALS

($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 841

MEN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY ID NO DESCRI PTI ON CosT COST COW DATE M LESTONE START END
111 POL87-25 (OCCB PHOTO
CO#: A EQFN PH 002 EQU PMENT AND FURNI TURE PHOTOGRAPH C EQUI PMENT 26 0 06/ 08
EQFN PH 005 EQUI PMENT AND FURNI TURE PHOTOGRAPHI C EQUI PMENT 140 0 06/ 14
EQFN PH 006 EQUI PMENT AND FURNI TURE PHOTOGRAPHI C EQUI PMENT 68 0 06/ 15
111 PO187-3 EXEC. ELEV. CARD ACCESS SYSTEM
EQFN SR 004 EQUI PMENT AND FURNI TURE SECURI TY SYSTEMS 154 0 06/ 10
111 POL187-32  COVPUTERI ZED RECORDS ARCH VI NG SYSTEM
EQFN LB 003 EQUI PMENT AND FURNI TURE LABCRATCRY AND TEST EQUI P 96 0 06/ 11
EQFN LB 004 EQU PVMENT AND FURNI TURE LABCRATCRY AND TEST EQUI P 96 0 06/ 16
111 POL187- 36 HASHI MOTO 2 COLOR PERFECTOR PRESS
EQFN DP 003 EQUI PMENT AND FURNI TURE PRI NTI NG DUPLI CATI NG 350 0 06/ 15
111 POL187-36B PRI NT PRESS
EQFN DP 005 EQUI PMENT AND FURNI TURE PRI NTI NG DUPLI CATI NG 225 0 06/ 09
111 POL187-36C APOLLO OFFSET PRI NTI NG PRESS
EQFN DP 001 EQUI PMENT AND FURNI TURE PRI NTI NG DUPLI CATI NG 418 0 06/ 14
111 PO187-41 BOVB ROBOT
EQFN VWE 003 EQUI PMENT AND FURNI TURE WEAPONRY AND RELATED EQUI 156 0 03/ 08
EQFN VE 005 EQUI PMENT AND FURNI TURE WEAPONRY AND RELATED EQUI 248 0 06/ 09
111 POL187-43 LONG ROLL PAPER PROCESSCOR
EQFN PH 003 EQUI PMENT AND FURNI TURE PHOTOGRAPHI C EQUI PMENT 357 0 06/ 09
EQFN PH 004 EQUI PMENT AND FURNI TURE PHOTOGRAPHI C EQUI PMENT 367 0 06/ 14
EQFN PH 005 EQUI PMENT AND FURNI TURE PHOTOGRAPHI C EQUI PMENT 215 0 06/ 14
111 POL187-43A LONG ROLL PRI NT SYSTEM
EQFN PH 002 EQUI PMENT AND FURNI TURE PHOTOCGRAPHI C EQUI PMENT 244 0 06/ 09
EQFN PH 004 EQUI PMENT AND FURNI TURE PHOTOGRAPHI C EQUI PMENT 383 0 06/ 09
EQFN PH 005 EQUI PMENT AND FURNI TURE PHOTOGRAPHI C EQUI PMENT 397 0 06/ 14
111 POL87-5 HXE--REM & REPL 10 TURNSTILES & INSTL SECURITY DESK
EQFN ED 002 EQUI PMENT AND FURNI TURE COVPUTERS AND PERI PHERAL 191 0 06/ 08
111 POL187-6 CENTRAL MONI TORI NG SYSTEM
CO#: D EQFN ED 001 EQU PMENT AND FURNI TURE COVPUTERS AND PERI PHERAL 351 0 12/ 07
111 PO187-60  COVPARI SON M CROSCOPE
EQFN LB 005 EQUI PMENT AND FURNI TURE LABCRATCRY AND TEST EQUI P 39 0 09/ 07
EQFN LB 007 EQUI PMENT AND FURNI TURE LABCRATCRY AND TEST EQUI P 46 0 06/ 10
EQFN LB 008 EQUI PMENT AND FURNI TURE LABCRATCRY AND TEST EQUI P 94 0 06/ 11
EQFN LB 010 EQUI PMENT AND FURNI TURE LABCRATCRY AND TEST EQUI P 41 0 09/ 07
EQFN LB 011 EQUI PMENT AND FURNI TURE LABCRATCRY AND TEST EQUI P 48 0 06/ 12
EQFN LB 013 EQUI PMENT AND FURNI TURE LABCRATCRY AND TEST EQUI P 95 0 06/ 16
EQFN LB 014 EQU PMENT AND FURNI TURE LABCRATCRY AND TEST EQUI P 50 0 06/ 17
111 PO187-65  ROTARY H GH TECH M CRCFI LM
EQFN PH 007 EQUI PMENT AND FURNI TURE PHOTOGRAPH C EQUI PMENT 128 0 06/ 12
EQFN PH 008 EQUI PMENT AND FURNI TURE PHOTOGRAPHI C EQUI PMENT 88 0 06/ 15
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FY 2008 AUTHORI ZED COVM TMENT PLAN

WTH FY 2008 PLAN AND FORECAST AND ACTUALS

($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 842

MEN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY ID NO DESCRI PTI ON CosT COST COW DATE M LESTONE START END
111 POL187-66 37" PREFECTOR PRESS

EQFN 001 EQUI PMENT AND FURNI TURE 600 0 06/ 13
111 POL187-76 PI STOL LI CENSE FI LI NG SYSTEM

EQFN 003 EQUI PMENT AND FURNI TURE 353 0 06/ 15
111 POL187-77 PI STOL PERM T AND LONG GUN | D CARD SYSTEM

EQFN 001 EQUI PMENT AND FURNI TURE 115 0 06/ 11

EQFN 002 EQUI PMENT AND FURNI TURE 129 0 06/ 15
111 POL187-8 DELTA CRASH BARRI ERS

EQFN SR 001 EQUI PMENT AND FURNI TURE SECURI TY SYSTEMS 76 0 06/ 08
111 PO187-8C  FTI R SPECTROPHVETER W TH DI AMOND CELL ACCESS

EQFN LB 005 EQUI PMENT AND FURNI TURE LABCRATCRY AND TEST EQUI P 104 0 04/ 08

EQFN LB 007 EQUI PMENT AND FURNI TURE LABCRATCRY AND TEST EQUI P 83 0 04/ 08

EQFN LB 009 EQUI PMENT AND FURNI TURE LABCRATCRY AND TEST EQUI P 44 0 04/ 08

EQFN LB 010 EQUI PMENT AND FURNI TURE LABCRATCRY AND TEST EQUI P 97 0 06/ 11

EQFN LB 011 EQUI PMENT AND FURNI TURE LABCRATCRY AND TEST EQUI P 51 0 06/ 13

EQFN LB 013 EQU PMENT AND FURNI TURE LABCRATCRY AND TEST EQUI P 97 0 06/ 16
111 POL87CALE CALEA COVPLI ANT SURVEI LLANCE SYSTEM - TARU

CO#: A ECQFN 002 EQUI PMENT AND FURNI TURE 53 0 03/ 08

111 POL87CENMS CAPI LLARY ELECTROPHORESI S/ MASS SPECTROMETER

EQFN 002 EQUI PMENT AND FURNI TURE 201 0 06/ 10
111 POL87FI BF FI BER FI NDER

EQFN LB 002 EQUI PMENT AND FURNI TURE LABCRATCRY AND TEST EQUI P 89 0 06/ 08

EQFN LB 003 EQUI PMENT AND FURNI TURE LABCRATCRY AND TEST EQUI P 103 0 06/ 13
111 POL87GCHA GAS CHROVATOGRAPH W TH HEADSPACE ANALYZER

EQFN 003 EQUI PMENT AND FURNI TURE 22 0 09/ 07

EQFN 004 EQUI PMENT AND FURNI TURE 91 0 06/ 10
111 POL87CCVM5 GAS CHROVATOGRAPH MASS SPECTROMETERS

EQFN LB 008 EQUI PMENT AND FURNI TURE LABCRATCRY AND TEST EQUI P 418 0 03/ 08

EQFN LB 009 EQUI PMENT AND FURNI TURE LABCRATCRY AND TEST EQUI P 645 0 06/ 09

EQFN LB 013 EQUI PMENT AND FURNI TURE LABCRATCRY AND TEST EQUI P 589 0 06/ 12

EQFN LB 014 EQU PMENT AND FURNI TURE LABCRATCRY AND TEST EQUI P 485 0 06/ 13
111 POL87CC2M GAS CHROVATOGRAPH NMASS SPECT. / MASS SPECT.

EQFN 001 EQUI PMENT AND FURNI TURE 132 0 03/ 08

EQFN 002 EQUI PMENT AND FURNI TURE 153 0 06/ 11

EQFN 003 EQUI PMENT AND FURNI TURE 153 0 06/ 16
111 POL87CRIM GLASS REFRACTI VE | NDEX MEASUREMENT SYSTEM

EQFN 002 EQUI PMENT AND FURNI TURE 71 0 03/ 08

EQFN 003 EQUI PMENT AND FURNI TURE 83 0 06/ 12
111 POL87HPLC PREPARATI VE H GH PERFORVANCE LI 1 QU D CHROVATOGRAPH

EQFN 002 EQUI PMENT AND FURNI TURE 72 0 03/ 08

EQFN 003 EQUI PMENT AND FURNI TURE 83 0 06/ 11
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FY 2008 AUTHORI ZED COVM TMENT PLAN

WTH FY 2008 PLAN AND FORECAST AND ACTUALS

($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 843

MEN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY ID NO DESCRI PTI ON CosT COST COW DATE M LESTONE START END

EQFN 004 EQU PMENT AND FURNI TURE 83 0 06/ 16
111 POL871 CPM | NDUCTI VELY COUPLED PLASMA MASS SPECTROMETER

EQFN 001 EQUI PMENT AND FURNI TURE 79 0 03/ 08

EQFN 002 EQUI PMENT AND FURNI TURE 91 0 06/ 09
111 POL87LCMVR2 LI QUI D CHROVAT. / MASS SPECTROVETER/ MASS SPECTROMETER

EQFN 005 EQUI PMENT AND FURNI TURE 184 0 06/ 09

EQFN 006 EQUI PMENT AND FURNI TURE 189 0 06/ 10

EQFN 007 EQUI PMENT AND FURNI TURE 201 0 06/ 12

EQFN 010 EQUI PMENT AND FURNI TURE 201 0 06/ 17
111 POL87MSPT M CROSPECTROVETER

EQFN 002 EQUI PMENT AND FURNI TURE 124 0 03/ 08

EQFN 003 EQUI PMENT AND FURNI TURE 143 0 06/ 12

EQFN 004 EQUI PMENT AND FURNI TURE 200 0 06/ 17
111 POL87MI11 Al R CURTAI N

EQFN PE 001 EQUI PMENT AND FURNI TURE PONER EQUI PMENT 69 0 12/ 07

EQFN PE 002 EQUI PMENT AND FURNI TURE PONER EQUI PMENT 113 0 06/ 15
111 POL87PCCM PYROLYSI S GAS CHROVATOGRAPH MASS SPECTROVETER

EQFN 001 EQUI PMENT AND FURNI TURE 21 0 06/ 08

EQFN 003 EQUI PMENT AND FURNI TURE 163 0 06/ 13
111 POL87PRQOJ PRQIECTORS FOR COMVAND & CONTRCL CENTER- WIC

EQFN 004 EQUI PMENT AND FURNI TURE 262 0 06/ 10

EQFN 005 EQUI PMENT AND FURNI TURE 334 0 06/ 14
111 POL87PR13 COWPUTER- TO PLATE SYSTEM

EQFN DP 002 EQUI PMENT AND FURNI TURE PRI NTI NG DUPLI CATI NG 249 0 06/ 09
111 POL87PR14 | KON COLOR SYSTEM

EQFN DP 003 EQUI PMENT AND FURNI TURE PRI NTI NG DUPLI CATI NG 186 0 06/ 12
111 POL87PR15 13 STAGE STl TCHER FOLDER/ COLLATOR

EQFN 001 EQUI PMENT AND FURNI TURE 150 0 06/ 11
111 POL87PR16 45" POLAR CUTTER WTH EMC MONI TOR

EQFN 001 EQUI PMENT AND FURNI TURE 125 0 06/ 11
111 POL87PR20 TB SPRINT B-310VP COLLATOR STl TCHER, FOLDER, TRI MVER

EQFN 001 EQUI PMENT AND FURNI TURE 295 0 12/ 07
111 POL87RASP RANVAN SPECTROVETER

EQFN 002 EQUI PMENT AND FURNI TURE 96 0 03/ 08

EQFN 003 EQUI PMENT AND FURNI TURE 101 0 03/ 08

ECQFN 004 EQUI PMENT AND FURNI TURE 111 0 06/ 10

ECQFN 006 EQUI PMENT AND FURNI TURE 117 0 06/ 12

EQFN 008 EQUI PMENT AND FURNI TURE 200 0 06/ 17
111 POL87RFAS RENOVATI ON OF THE FAS FI RI NG RANGE

EQFN 001 EQUI PMENT AND FURNI TURE 42 0 03/ 08

EQFN 002 EQUI PMENT AND FURNI TURE 49 0 03/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN

WTH FY 2008 PLAN AND FORECAST AND ACTUALS

($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 844

MGN PRQJECT aTy NC PLAN  CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON QosT OOST  COWM DATE M LESTONE START _END
EQFN 003 EQUI PVENT AND FURNI TURE 75 0  06/13
111 POL87VI ST HQS VI SI TOR FAST PASS SYSTEM
EQFN 002 EQU PMENT AND FURNI TURE 84 0  06/08
EQFN 003 EQUI PMENT AND FURNI TURE 98 0  06/11
850 POL87CT2 11 METRO - ACCESS CONTROL/ ALARM SYSTEM CONSCOMVP 01/ 07 01/ 08
CONS 002 CONSTRUCTI ON 2,142 0  04/08
CONS 007 CONSTRUCTI ON 2,570 0  04/08
CTGY 010 CONTI NGENCY 1, 900 0  06/08
BUDGET LINE:. PO 194 FMB # 056 257 NEW 66 TH PRECI NCT STATI ON HOUSE, BROOKLYN
AVAI LABLE BALANCE AS OF: 07/ 31/ 07 $.00 (CTY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $.00 (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $10,296.00 (CTY) $.00 (NONCTY)
* Fy 08 * FY 09 * FY 10 * Fy 11 * * Fy 08 * FY 09 * FY 10 * Fy 11 *
ADCPTED _ (O)* % % % 436 * % % % 4,000 * 5,436 *
APPROPRI ATI ONS COVM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT oct NOV DEC JAN MARCH  APRIL MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * * * *
FmCST( C) * * * * * * * * * * * * *
AC'l'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'l'LJAL( '\D * * * * * * * * * * * * *
MGN PRQJECT aTy NC PLAN  CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON QosT OOST  COWM DATE M LESTONE START _END
056 POL94-001 NEW 66TH PCT.
SITE 001 SITE 4,000 0  06/10
DSGN 002 DESI GN 5, 436 0  06/11
CONS 003 CONSTRUCTI ON 14, 844 0  06/13
EQFN 004 EQU PVMENT AND FURNI TURE 720 0  06/15
OONS 007 CONSTRUCTI ON 5, 000 0  06/13
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FY 2008 AUTHOR ZED COMM TMENT PLAN PAGE: 845
W TH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COWM TMENT TOTALS EXCLUSI VE OF | FA)
BUDGET LINE: PO 196 FMB #: 056 259 70TH PRECI NCT, BROOKLYN
AVAI LABLE BALANCE AS CF: 07/31/07 $6, 200, 000.00 (CI TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $.00 (CTY) $.00 (NON-CI TY)
| TD EXPENDI TURES: $.00 (CTY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * Fy 11 * * FY 08 * FY 09 * FY 10 * Fy 11 *
ADOPTED _ (O)* * * * 7,808 * * 30 * * Z, 000 * 5,778 *
APPRCPRI ATI ONS COMM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT ocT NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN ( C) * * * * * * * * * 30 * * * * 30
FmCST( C) * * * * * * * * * 30 * * * * 30
AC'l'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'l'LJAL( '\D * * * * * * * * * * * * *
MGN PROJECT aTy NC PLAN  CURRENT M LESTONE
AGY I D NO DESCRI PTI ON oosT COST  COMM DATE M LESTONE START _END
056 POL96- 001 NEW 70TH PCT
SITE 001 SITE 4, 000 0 06/10
DSGN 002 DESI GN 5,778 0  06/11
CONS 003 CONSTRUCTI ON 19, 502 0  06/13
EQFN 004 EQU PMENT AND FURNI TURE 720 0 06/15
SITE 006 SI'TE 30 0  03/08

BUDCET LINE: PO 201 FNG #:

056 239

CONSTRUCTI ON

oF
AVAI LABLE BALANCE AS CF: 07/31/07 $42, 856, 249.32 (O TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $4, 220, 842. 42 (A TY) $.00 (NON-CI TY)
| TD EXPENDI TURES: $4,177,879.26 (CTY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * Fy 11 * * FY 08 * FY 09 * FY 10 * Fy 11 *
ADOPTED _ (O)* 35, 695 * * * * * 70, 109 * * * *
APPRCPRI ATI ONS COMM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT ocT NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN (O~ * * * * 3 3 3 *40, 109 * 3 3 3 70, 109
FORCST( C) * * * * * * * * * 40,109 * * * * 40, 109
AC'l'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'l'LJAL( '\D * * * * * * * * * * * * *
MGN PROJECT aTy NC PLAN  CURRENT M LESTONE
AGY ID NO DESCRI PTI ON oosT COST  COMM DATE M LESTONE START _END
850 PQ201-120 NEW 120 PRECI NCT FD 05/ 02 07/ 15
CO#: RL CONS 007 CONSTRUCTI ON 968 0  03/08
CONS 009 CONSTRUCTI ON 5, 681 0  03/08
co#: 02 IFDS 010 | FA DESI GN 250 0  07/07
CONS 012 CONSTRUCTI ON 33, 200 0  03/08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 846
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

MGN PROJECT aTy NC PLAN  CURRENT M LESTONE
AGY I D NO DESCRI PTI ON oosT COST  COMM DATE M LESTONE START _END
DSGN 013 DESI N 260 0 03/08
CTGY 015 CONTI NGENCY 3, 700 0  06/08
BUDGET LINE: PO 202 FVB #: 056 240 CONST. , RECONST., & MODERNI ZATI ON OF PCLI CE FI R NG RANGE.
AVAI LABLE BALANCE AS CF: 07/31/07 $2,783,299.95 (O TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $738,356.36 (O TY) $.00 (NON-CI TY)
| TD EXPENDI TURES: $26, 376, 984.69 (O TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10  * Fy 11 * * FY 08 * FY 09 * FY 10 * Fy 11 *
ADOPTED _ (O)* * * * * o~ 1,642 * * 2,481 * *
APPRCPRI ATI ONS COMM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT ocT NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN (C)* * * * * * * * * * * * 1’ 642 * 1 642
FORCST( C) * * * * * * * * * * * * 1,642 * 1, 642
AC'l'LJAL( C) * * * * * * * * * * * * ! * !
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'l'LJAL( '\D * * * * * * * * * * * * *
MGN PROJECT aTy NC PLAN  CURRENT M LESTONE
AGY I D NO DESCRI PTI ON oosT COST  COMM DATE M LESTONE START _END
826 PQ202-LA LEAD ABATEMENT & REMEDI ATI ON @ RODVAN S NECK FI R NG RANGE -
CONS GE 006 CONSTRUCTI ON GENERAL 1, 642 0  06/08
co#: AL IFDS 600 | FA DESI GN 200 0  07/07
850 PQ202- ORE OUTDOOR RANGE ELECTRI CAL UPGRADE
CO#: RR ONSP 013 CONSTRUCTI ON SUPERVI SI ON 2, 481 0  06/10
BUDGET LINE PO 205 FMB #: 056 263 CONSTRUCTI ON OF A NEW POLI CE TRAI NI NG FACI LI TY, C TYW DE
AVAI LABLE BALANCE AS CF: 07/31/07 $76, 999, 999. 61 (O TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $.00 (CTY) $.00 (NON-CI TY)
| TD EXPENDI TURES: $1, 475, 068.39 (C TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10  * Fy 11 * * Fy 08 * FY 09 * FY 10 * Fy 11 *
ADOPTED _ (O)* 66, 480 * 948, 000 * * * o~ 52, 000 * 948, 000 * * *
APPRCPRI ATI ONS COMM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT ocT NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN (O~ * * 715 * * * 1,285 * *750, 000 * 3 3 3 3 52, 000
FORCST( C) * * * 715 * * * 1,285 * * 50,000 * * * * * 52, 000
AC'l'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'l'LJAL( '\D * * * * * * * * * * * * *
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FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 847

MGN PRQJECT aTy NC PLAN  CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON QosT OCST  COWM DATE M LESTONE START _END
850 PCR0O5-PA  CONSTRUCTI ON OF A NEW POLI CE ACADEMY/ TRAI NI NG FACI LI TY
DSGN 001 DESIGN 1,285 0  12/07
O#: RG DSGN 001 DESIGN 715 0  09/07
DSGN 002 DESIGN 50, 000 0  02/08
IFDS 006 | FA DESI GN 10, 000 0  06/08
CONS 101 CONSTRUCTI ON 948, 000 0  06/09
CTGY 102 CONTI NGENCY 25, 000 0  06/08
IFSP 103 | FA CONSTRUCTI ON SUPERVI S 94, 800 0  06/08
BUDGET LINE: PO 208 FMB # 056 269 NEW PUBLI C SAFETY ANSWERI NG CENTER
AVAI LABLE BALANCE AS OF: 07/ 31/ 07 $34,142,599. 95 (C TY) $157, 656, 614. 87 (NON-CI TY)
CONTRACT LI ABI LI TY: $26, 278, 086. 14 (C TY) $.00 (NON-CITY)
| TD EXPENDI TURES: $82, 854, 396. 47 (C TY) $114, 868, 050. 13 (NON-CI TY)
* FY 08 FY 09 * FY 10 * Fy 11 * * FYy 08 * FY 09 * FY 10 * Fy 11 *
ADCPTED _ (O)* % % % % 3,733 * 3,320 * 3,320 * 3,320 *
APPROPRI ATI ONS COMM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT oct NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN (C)* * * * * * * * * 3’ 733 * * * * 3’ 733
FORCST( C) * * x 413 * * * * * * * * * 3,320 * 3,733
AC'l'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'l'LJAL( '\D * * * * * * * * * * * * *
MGN PRQJECT aTy NC PLAN  CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON QosT OOST  COWM DATE M LESTONE START _END
111 PCR08-MDT MOBI LE DATA COVPUTERS
EQFN 006 EQU PMENT AND FURNI TURE 413 0  03/08
EQFN 008 EQUI PMENT AND FURNI TURE 3,320 0  06/10
EQFN 009 EQUI PMENT AND FURNI TURE 3,320 0  03/08
EQFN 010 EQUI PMENT AND FURNI TURE 3,320 0  06/09
EQFN 011 EQU PMENT AND FURNI TURE 3,320 0  06/13
EQFN 012 EQU PMENT AND FURNI TURE 3,320 0  06/14
EQFN 013 EQU PMENT AND FURNI TURE 3,320 0  06/11
EQFN 014 EQU PMENT AND FURNI TURE 3,320 0  06/12
EQFN 015 EQUI PMENT AND FURNI TURE 3,320 0  06/15
EQFN 016 EQU PMENT AND FURNI TURE 3,320 0  06/16
EQFN 017 EQU PVMENT AND FURNI TURE 3, 250 0  06/17
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 848
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

BUDGET LINE PO 221 FMB #: 056 267 POLI CE DEPARTMENT BUI LDI NGS, | MPROVEMENTS & ADDI Tl ONS
AVAI LABLE BALANCE AS CF: 07/31/07 $1,027,566.94 (C TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $4,124.71 (A TY) $.00 (NON-CI TY)
| TD EXPENDI TURES: $121, 251, 723.35 (CTY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10  * Fy 11 * * FY 08 * FY 09 * FY 10  * Fy 11 *
AWI |:L) (C) * * * * * (C) * * * * *
APPRCPRI ATI ONS COMM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT ocT NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN (C) * 21_* * * * * * * * * * * 21 *
FmCST(q * 21_* * * * * * * * * * * 21 *
AC'l'LJAL( C) * 21_ * * * * * * * * * * * * 21_
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'l'LJAL( '\D * * * * * * * * * * * * *
MGN PROJECT aTy NC PLAN  CURRENT M LESTONE
AGY I D NO DESCRI PTI ON oosT COST  COMM DATE M LESTONE START _END
850 PR21- M6 SAFE STREETS CM CONTRACT #6
Co#: CL DSGN 003 DESI GN 21- 0  07/07
Co#: CL DSGN 003 DESI GN 21 0  06/08
BUDGET LINE: PO 223 FMB #: 056 271 NEW STATEN | SLAND PRECI NCT
AVAI LABLE BALANCE AS CF: 07/31/07 $53, 143, 000. 00 (C TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $1, 679, 750. 78 (C TY) $.00 (NON-CI TY)
| TD EXPENDI TURES: $733,162.22 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10  * Fy 11 * * FY 08  * FY 09 * FY 10  * Fy 11 *
ADOPTED _ (O)* 49, 476 * 720 * * * o~ 26, 867 * 720 * * *
APPRCPRI ATl ONS COMM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT ocT NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN (O~ * * * * * 1,031 * 3 3 3 3 ¥ 25,836 * 26, 867
FORCST( C) * * * * * * 1,031 * * * * * 25 836 * * 26, 867
AC'l'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'l'LJAL( '\D * * * * * * * * * * * * *
MGN PROJECT aTy NC PLAN  CURRENT M LESTONE
AGY I D NO DESCRI PTI ON oosT COST  COMM DATE M LESTONE START _END
850 PR23-001 NEW STATEN | SLAND PRECI NCT DSGNCOVP 06/ 06 10/ 07
CONS 001 CONSTRUCTI ON 1, 509 0  06/08
Co#: RL DSGN 002 DESI GN 1,031 0  12/07
CONS 003 CONSTRUCTI ON 18, 880 0  06/08
EQFN 004 EQU PMENT AND FURNI TURE 720 0  06/09
CTGY 005 CONTI NGENCY 14, 388 0  06/08
IFSP 007 | FA CONSTRUCTI ON SUPERVI S 1, 888 0  06/08
CONS 009 CONSTRUCTI ON 5, 447 0  06/08
CTGY 013 CONTI NGENCY 10, 000 0  06/08
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FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

TOTALS FOR PO PQLI CE

AVAI LABLE BALANCE AS OF: 07/31/07 $526,574,111.25 (Q T $157, 656, 625. 28 (NON-CI TY)
CONTRACT LI ABI LI TY: $124, 623,111. 70 (CITY) $.00 (NON-CITY)
* FYO08 * FYO09 * ~FY10 * ~ Fy1l * * _FYO08 * FYO09 * FY10 * ' Fy1l *
ADOPTED _ (O * 181,158 * 994, 143 * 60, 718 * 72, 684 * (OF 365,008 * 1,012,661 * 90, 294 * 81, 974 *
APPRCPRI ATI ONS COMM TMVENT PLAN
(N) * * * * * (N) * * * * *
FY 2008
JUY AU SEPT ocT NOV DEC JAN FEB MARCH __ APRIL MAY JUNE FY 08
PLAN (Q* 745 * 11,714 * 17,319 * 5,249 * 3,357 * 9,958 * 48,630 * 67,073 * 91,595 * 17,631 * 8,417 * 83,320 * __ 365,008
FORCST(Q* 3,031 * 130 * 37,966 * 5,286 * 1,115 * 6,613 * 6,878 * 56,790 *104,675 * 14,002 * 35,474 * 107,771 * 379,731
AC'l'LJAL(C)* 751 * * * * * * * * * * * * 751
* * * * * * * * * * * * *
PLAN N)* * * * * * * * * * * * *
FmCST(M* * * * * * * * * * * * *
* * * * * * * * * * * *
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 850
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

BUDGET LI NE: PU Q016 FVMS #: 856 Cl6 PURCHASE OF ELECTRONI C DATA PROCESSI NG MACHI NES, C TYW DE
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $100, 000.08 (A TY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $128,113.70 (A TY) $.00 (NON-CITY)
| TD EXPENDI TURES: $3,083,874.03 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
AWI I:L) ( C) * * * * * ( C) * 100 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * * * 100 * 100
FmCST( C) * * * * * * * * * * * * 100 * 100
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
111 CCN\N6l (B Upgrade of Internet Quoruni|Q System
EQFN 002 EQUI PMENT AND FURNI TURE 100 0 06/ 08
BUDGET LI NE: PU D015 FVMS #: 856 D15 PURCHASE OF TRUCKS AND OTHER EQUI PMENT
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $300, 000.00 (A TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $.00 (ATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $.00 (ATY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11
AWI I:L) ( C) * * * * * ( C) * 300 * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * * * 300 * 300
FmCST( C) * * * * * * * * * * * * 300 * 300
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1 D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END

111 CCNeWNET Channel 13 WNET
ECQFN 002 EQUI PMENT AND FURNI TURE 300 0 06/ 08
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FY 2008 AUTHORI ZED COWM TMENT PLAN PAGE: 851
W TH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE OF | FA)
BUDGET LI NE: PU D016 FVMS #: 856 D16 PURCHASE OF ELECTRONI C DATA PROCESSI NG MACHI NES, C TYW DE
AVAI LABLE BALANCE AS OF: 07/31/07 $4, 491, 508. 47 (A TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $1, 246, 766. 78 (CQ TY) $.00 (NON-CITY)
| TD EXPENDI TURES: $1, 765, 724. 75 aTy) $.00 (NON-CTY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11
ADCPTED (O* 2,500 * * * * 4,990 * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * *
FY 2008
JULY AUG SEPT ocT NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN (C) * * * * * * * * * * * * 4’ 990 * 4 990
FORCST( Q) * 35 * * * * * * * * * 450 * * 4,505 * 4,990
AC'I'LJAL( C) * 504 * * * * * * * * * * * * 504
* * * * * * * * * * * * *
PLAN '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
040 AGDTHEQP  NPS Conput er Program DSGN 06/ 06 07/ 06
EQFN 003 EQUI PMENT AND FURNI TURE 61 0 06/ 08
111 CONVALMEDC Lut heran Medical Center public conputer |ab
EQFN 001 EQUI PMENT AND FURNI TURE 75 0 06/ 08
111 CCN6CB6 Community Board #6 Conputers
EQFN 001 EQUI PMENT AND FURNI TURE 35 0 06/ 08
111 CCNeCB7 Community Board #7 Conputers
EQFN 001 EQUI PMENT AND FURNI TURE 35 0 06/ 08
111 CCN6PADV  Public Advocate's Ofice
EQFN 001 EQUI PMENT AND FURNI TURE 250 0 06/ 08
111 CON7COWP Gty Council Conputers
EQFN 002 EQUI PMENT AND FURNI TURE 1, 364 0 06/ 08
111 CON7LIC Long Island Gty WFI
EQFN 001 EQUI PMENT AND FURNI TURE 135 0 06/ 08
111 CONBCOWP Gty Council Conputers
EQFN 001 EQUI PMENT AND FURNI TURE 2,500 0 06/ 08
850 CCN3GSS Gand Street Settlenment Conputer Room
EQFN 001 EQUI PMENT AND FURNI TURE 50 0 06/ 08
850 CCN4ALL1 Al In One Foundation USA Conputer Upgrade
EQFN 001 EQUI PMENT AND FURNI TURE 50 0 06/ 08
850 CCNALMAD  Latinos Making A Difference Conputer Upgrade
EQFN 001 EQUI PMENT AND FURNI TURE 250 0 06/ 08
850 CCNALTECH Latin Technol ogi es Conputer Lab
EQFN 001 EQUI PMENT AND FURNI TURE 35 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 852
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 CCNAPROM  Prom se Land Community, Inc. Conputer Upgrade
EQFN 001 EQUI PMENT AND FURNI TURE 100 0 06/ 08
850 PWD308YRD YQUTH RECREATI ON AND DEVELOPEMENTCENTER
EQFN 002 EQUI PMENT AND FURNI TURE 50 0 06/ 08
BUDGET LI NE: PU D999 FNVMS #: 856 DD9 CONSTRUCTI ON OR ACQUI SI TION OF A NON-CI TY OMNED PUBLI C BETTERVENT
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $500, 000.00 (A TY) $.00 (NONCTY)
CONTRACT LI ABI LI TY: $120,000.00 (A TY) $.00 (NONCTY)
| TD EXPENDI TURES: $.00 (ATY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11
AWI I:L) ( C) * * * * * ( C) * 500 * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * * * 500 * 500
FORCST(Q) * * * * * * * * * * 200 * * 300 * 500
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST COvM DATE M LESTONE START END

111 CCNeWNET Channel 13 WNET
ECQFN 001 EQUI PMENT AND FURNI TURE 300 0 06/ 08

850 CCN6BEAC  CQJO of Fl atbush (HAOR The Beacon School )
EQFN 001 EQUI PMENT AND FURNI TURE 200 0 06/ 08
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FY 2008 AUTHORI ZED COWM TMENT PLAN PAGE: 853
W TH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE OF | FA)
BUDGET LI NE: PU K001 FMS #: 856 K90 PURCHASE OF ELECTRONI C DATA PROCESSI NG MACHI NES, BROCKLYN
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $315,999.56 (A TY) $.00 (NONCTY)
CONTRACT LI ABI LI TY: $.00 (ATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $1, 002, 784. 44 aTy) $.00 (NON-CTY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
AWI I:L) ( C) * * * * * ( C) * 316 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN C) * * * * * * * * * * * * 316 * 316
FmCST( C) * * * * * * * * * * * * 316 * 316
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
111 KBP3BBH Br ookl yn Borough Hall - Technol ogy I nprovenents
EQFN 004 EQUI PMENT AND FURNI TURE 176 0 06/ 08
111 KBP5BBH Br ookl yn Borough Hall - Technol ogy | nprovenents
EQFN 001 EQUI PMENT AND FURNI TURE 140 0 06/ 08

BUDCET LINE: PU R016 FM5 #: 856 R92 PURCHASE OF ELECTRONI C DATA PROCESSI NG EQUI PMVENT,

AVAI LABLE BALANCE AS OF: 07/31/07 $440, 949. 47 (ATY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $8,748.43 (ATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $856, 626.35 (CTY) $.00 (NON-CITY)
* FY 08 FY 09 FY 10 * FYy 11 * FY 08 FY 09 * FY 10 * FYy 11
ADOPTED (O * 1= * * * 421 * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (C) * * * * * * * * * * * * 421 * 421
FmCST( C) * * * * * * * * * * * * 421 * 421
AC'I'LJAL( C) * 3 * * * * * * * * * * * * 3
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
111 RBP5RDA Ri chnond County District Attorney's O fice Case Magnt System
EQFN 003 EQUI PMENT AND FURNI TURE 222 0 06/ 08
111 RBP6RDA Ri chnond County District Attorney - Conputer Equipnent
EQFN 003 EQUI PMENT AND FURNI TURE 199 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 854
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

BUDGET LI NE: PU X016 FMS #: 856 X01 PURCHASE OF ELECTRONI C DATA PRCCESSI NG MACHI NES
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $200, 423.07 (A TY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $168,537.26 (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $2,621,098.67 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
AWI I:L) ( C) * * * * * ( C) * 257 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * * * 257 * 257
FmCST( C) * * * * * * * * * * * * 257 * 257
AC'I'LJAL( C) * 25 * * * * * * * * * * * * 25
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
111 XBP7COWP  Bronx Borough President - Conputer Equi pnent Upgrade
EQFN 002 EQUI PMENT AND FURNI TURE 257 0 06/ 08
BUDGET LI NE: PU X999 FMS #: 856 XX9 CONSTRUCTI ON OR ACQUI SI TION OF A NON-CI TY OMNED PUBLI C BETTERVMENT
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $80, 000. 00 (A TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $.00 (ATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $.00 (ATY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11
AWI I:L) ( C) * * * * * ( C) * 80 * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * * * 80 * 80
FmCST( C) * * * * * * * * * * * * 80 * 80
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1 D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END

850 XBP5SETT  New Settlement Apartments Comm Services Conp Equip
EQFN 001 EQUI PMENT AND FURNI TURE 80 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

BUDGET LI NE: PU 15 FVMS #: 856 710 COVMUNI CATI ONS & OTHER EQUI PMENT
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $441, 838, 627.33 (A TY) $30, 000, 001. 63 (NON-C TY)
CONTRACT LI ABI LI TY: $20, 526, 452. 48 (A TY) $599.25 (NON-CITY)
| TD EXPENDI TURES: $255, 173, 464.19 (A TY) $33, 664, 704. 12 (NON-CI TY)
* FY 08 * FY 09 * FY 10 * Fy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADCPTED (O* 264,612 * 26,840 * 15,500 * 10, 000 * (O* 304, 365 * 26,840 * 15,500 * 10, 000 *
APPRCPRI ATl ONS COW TMENT PLAN
(N)* 15’ 056 * * * * (N)* 7, 781 * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* * * * * * 33,275 * *232,970 * * * * 38,120 * 304, 365
FORCST( Q) * * * * * * 33,275 * *232,970 * * * * 38,120 * 304, 365
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ('\l)* * * * * * * * * * * * 7 781 * 7 781
FmCST( '\l) * * * * * * * * * * * * 7’ 781 * 7’ 781
AC'I'LJAL( '\D * * * * * * * * * * * * ! * !
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
111 CON7THDTV ~ Channel 13 WNET HDTV Upgr ade
EQFN 001 EQUI PMENT AND FURNI TURE 500 0 06/ 08
111 CH16I NFR CHANNEL 16 | NFRASTRUCTURE
EQFN 005 EQUI PMENT AND FURNI TURE 3,978 0 06/ 08
111 A TYCOW G tyw de Communi cations Projects
EQFN 002 EQUI PMENT AND FURNI TURE 2,584 0 02/ 08
CO#: AA EQFN 002 EQUI PMENT AND FURNI TURE 230, 386 0 02/ 08
EQFN 003 EQUI PMENT AND FURNI TURE 11, 840 0 06/ 09
EQFN 004 EQUI PMENT AND FURNI TURE 5, 500 0 06/ 10
EQFN 005 EQUI PMENT AND FURNI TURE 0 7,781 06/ 08
111 DA2CALEA  PU15 Lunp Sum
EQFN 002 EQUI PMENT AND FURNI TURE 2, 656 0 06/ 08
111 DOFAPRNT1 DOF: Repl acenent of Mainfrane Printers
EQFN 004 EQUI PMENT AND FURNI TURE 56 0 06/ 08
111 DO T6CORT Dol TT: Bronx DA Courthouse Conmuni cati ons
EQFN 012 EQUI PMENT AND FURNI TURE 523 0 06/ 08
111 OPASCHEK  OPA: Check Processing Equi pnent
EQFN 003 EQUI PMENT AND FURNI TURE 297 0 06/ 08
111 PUL5PRQJ PUL5 EDP Projects
EQFN 001 EQUI PMENT AND FURNI TURE 30, 000 0 06/ 08
EQFN 002 EQUI PMENT AND FURNI TURE 15, 000 0 06/ 09
EQFN 003 EQUI PMENT AND FURNI TURE 10, 000 0 06/ 10
EQFN 004 EQUI PMENT AND FURNI TURE 10, 000 0 06/ 11
EQFN 005 EQUI PMENT AND FURNI TURE 10, 000 0 06/ 12
858 DA T6CHL6 Dol TT: Channel 16 Radi o Network Proj ect
EQFN 003 EQUI PMENT AND FURNI TURE 33, 275 0 12/ 07
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FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS

PACE: 856

($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
858 DO T6FIRE Dol TT G tywi de Wrel ess Mbile Network Firewall
EQFN 002 EQUI PMENT AND FURNI TURE 110 0 06/ 08
858 DA TBWNET Dol TT Wrel ess FY08
| FOT 001 | FA OTHER TECHNI CAL SERVI 438 0 06/ 08
BUDGET LI NE: PU- 16 FMS #: 856 711 PURCHASE OF ELECTRONI C DATA PRCCESSI NG MACHI NES
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $630, 175, 791.92 (CTY) $10, 300, 000. 00 (NON-CI TY)
CONTRACT LI ABI LI TY: $100, 457,378.59 (I TY) $.00 (NON-CITY)
| TD EXPENDI TURES: $1, 160, 918, 204.39 (A TY) $.00 (NONCITY)
* __FY 08 FY 09 * FY 10 * ~ FY 11 * * FYO08 * FYO09 * FY10 * FY 11 *
ADOPTED _ (O * 489,585 * 255,649 * 75, 449 * 37,809 * * 476,714 * 255,649 * 75, 449 * 37,809 *
APPROPRI ATl ONS COWM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O~ * * * * * *182, 716 * * *115,062 * 37,857 * 141,079 * 476, 714
FORCST( Q) * * * * * * *182,716 * 194 * *115,062 * 37,857 * 140,885 * 476,714
AC'I'LJAL( C) * 8’ 325 * * * * * * * * * * * * 8’ 325
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST COvM DATE M LESTONE START END
111 BDE2CPESS BCE - Phase Il Conversion of Poll Wrker, ENCORE, and CPR
EQFN 003 EQUI PMENT AND FURNI TURE 570 0 06/ 08
111 BOC5LAN BOC. LAN Upgr ade
EQFN 003 EQUI PMENT AND FURNI TURE 28 0 06/ 08
111 CCHRG6NET  CCHR Networ k Upgr ade
EQFN 003 EQUI PMENT AND FURNI TURE 59 0 06/ 08
111 CCRB7COVP CCRB LAN Upgr ade
EQFN 002 EQUI PMENT AND FURNI TURE 155 0 06/ 08
111 A TYADM N G tyw de Adm nistrative Systens
EQFN 003 EQUI PMENT AND FURNI TURE 49, 960 0 01/ 08
EQFN 004 EQUI PMENT AND FURNI TURE 43, 649 0 06/ 09
EQFN 005 EQUI PMENT AND FURNI TURE 16, 449 0 06/ 10
EQFN 006 EQUI PMENT AND FURNI TURE 809 0 06/ 11
111 ATYTIME GtyTine Lunp Sum
EQFN 002 EQUI PMENT AND FURNI TURE 3, 756 0 01/ 08
EQFN 003 EQUI PMENT AND FURNI TURE 129, 000 0 01/ 08
EQFN 004 EQUI PMENT AND FURNI TURE 117, 000 0 06/ 09
EQFN 005 EQUI PMENT AND FURNI TURE 9, 000 0 06/ 10
EQFN 007 EQUI PMENT AND FURNI TURE 7, 000 0 06/ 11
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FY 2008 AUTHORI ZED COVM TMENT PLAN

WTH FY 2008 PLAN AND FORECAST AND ACTUALS

($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 857

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1 D NO DESCRI PTI ON cosT COST _COvM DATE M LESTONE START END

EQFN 008 EQUI PMENT AND FURNI TURE 6, 000 0 06/ 12
111 COWP3IDM5 Conptroller - QAISIS Data M ning Upgrade

EQFN 004 EQUI PMENT AND FURNI TURE 64 0 06/ 08
111 COW4QAIS Conptroller - Upgrade to QASI S

EQFN 004 EQUI PMENT AND FURNI TURE 121 0 06/ 08
111 COWT7QAIS Conptroller: Next Generation QA SIS Transfornation

EQFN 002 EQUI PMENT AND FURNI TURE 345 0 06/ 08
111 COVPBLAN  Conptroller - Tech Infrastructure Upgrade Phase 1

EQFN 001 EQUI PMENT AND FURNI TURE 2,770 0 06/ 08
111 COMBPARIS Conptroller: Pension Asset |Investnent and Reconciliation Sys

EQFN 001 EQUI PMENT AND FURNI TURE 449 0 06/ 08
111 DCAS4lI NVM DCAS | nventory Managenment System

EQFN 002 EQUI PMENT AND FURNI TURE 363 0 06/ 08
111 DCAS6CAPS NYCAPS - New York Gty Autonated Personnel System

| FOT 003 | FA OTHER TECHNI CAL SERVI 4,130 0 06/ 08
111 DCASLANU  DCA- LAN Upgr ade

EQFN 004 EQUI PMENT AND FURNI TURE 13 0 06/ 08
111 DCAS5LAN2  DCA- LAN Upgrade - Phase |1

EQFN 002 EQUI PMENT AND FURNI TURE 128 0 06/ 08
111 DCABHHQA DCA- HandHel d PM QA

EQFN 001 EQUI PMENT AND FURNI TURE 213 0 06/ 08
111 DCABCSEP DCA- Online Services Enhancenent Project

EQFN 001 EQUI PMENT AND FURNI TURE 2,724 0 06/ 08
111 DCP7SWCH Dept of Gty Planning - Switches & Infrastructure

EQFN 001 EQUI PMENT AND FURNI TURE 485 0 06/ 08
111 DJJ7JASS JASS PM QA

EQFN 001 EQUI PMENT AND FURNI TURE 1,190 0 06/ 08
111 DOB6BFRST DOB: B-FI RST

EQFN 004 EQUI PMENT AND FURNI TURE 82 0 06/ 08
111 DOB7BFRST DOB: B-FI RST

EQFN 002 EQUI PMENT AND FURNI TURE 1, 664 0 06/ 08
111 DOB7LANU  DOB: Infrastructure Upgrade

EQFN 002 EQUI PMENT AND FURNI TURE 94 0 06/ 08
111 DOB7LAN2  DOB: Infrastructure Upgrade

EQFN 001 EQUI PMENT AND FURNI TURE 872 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN

WTH FY 2008 PLAN AND FORECAST AND ACTUALS

($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 858

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
111 DOB7SCAN DOB: Scan and Application Network docunent nanagenent system

EQFN 002 EQUI PMENT AND FURNI TURE 694 0 06/ 08
111 DOE6FAVS DCE FAM S/ FMB I ntegration

EQFN 002 EQUI PMENT AND FURNI TURE 1, 365 0 06/ 08
111 DOE7TFAVMS DCE FAM S/ FMB I ntegration

EQFN 002 EQUI PMENT AND FURNI TURE 31 0 06/ 08
111 DOFACRIS DOF ACRI'S

EQFN 001 EQUI PMENT AND FURNI TURE 4,113 0 06/ 08

EQFN 002 EQUI PMENT AND FURNI TURE 6, 287 0 06/ 08

EQFN 003 EQUI PMENT AND FURNI TURE 3,428 0 06/ 08

EQFN 004 EQUI PMENT AND FURNI TURE 3, 313 0 06/ 08

EQFN 005 EQUI PMENT AND FURNI TURE 841 0 06/ 08
111 DCF1CTP DOF NYCSERV

EQFN 004 EQUI PMENT AND FURNI TURE 125 0 06/ 08
111 DOF4AACRS DOF ACRIS

EQFN 003 EQUI PMENT AND FURNI TURE 531 0 06/ 08
111 DOF6SERVC DOF NYCSERV Upgr ade

EQFN 002 EQUI PMENT AND FURNI TURE 8, 806 0 06/ 08
111 DOF7TACRS DOF ACRIS

EQFN 001 EQUI PMENT AND FURNI TURE 1,684 0 06/ 08
111 DOF7BXBC  DOF Bronx Business Center |T

EQFN 002 EQUI PMENT AND FURNI TURE 641 0 06/ 08
111 DOF7CANVA  DOF CAMVA

EQFN 001 EQUI PMENT AND FURNI TURE 3,194 0 06/ 08
111 DOF7COVMP  DOF Conput er Upgr ade

EQFN 002 EQUI PMENT AND FURNI TURE 32 0 06/ 08
111 DOF7LANU  DOF Lan Upgrade Phase 11

EQFN 001 EQUI PMENT AND FURNI TURE 5, 529 0 06/ 08
111 DOF7PCST DOF Digital Postal Meters System

EQFN 001 EQUI PMENT AND FURNI TURE 61 0 06/ 08
111 DOF7SERVQ DOF NYCServ PM QA

EQFN 002 EQUI PMENT AND FURNI TURE 291 0 06/ 08
111 DOF8SERVQ DOF NYCServ PM QA

EQFN 001 EQUI PMENT AND FURNI TURE 1,185 0 06/ 08
111 DA T5DBAR DA TT: Doi ng Busi ness Application - Requirenents Definition

EQFN 002 EQUI PMENT AND FURNI TURE 92 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 859
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
111 DA T51JP Dol TT: Integrated Justice Project Sl

EQFN 005 EQUI PMENT AND FURNI TURE 216 0 06/ 08
111 DA T51JPS Dol TT: Integrated Justice Project Software

EQFN 004 EQUI PMENT AND FURNI TURE 1,777 0 06/ 08
111 DO T6IHSS DA TT Integrated Human Services System

EQFN 003 EQUI PMENT AND FURNI TURE 534 0 06/ 08
111 DOP3M S Probation - I T Re-engineering

EQFN 004 EQUI PMENT AND FURNI TURE 231 0 06/ 08
111 DOP5M S Probation - IT Re-engineering - Phase 11

EQFN 004 EQUI PMENT AND FURNI TURE 226 0 06/ 08
111 DOP7TM S Probation - I T Re-engineering

EQFN 002 EQUI PMENT AND FURNI TURE 720 0 06/ 08
111 DSNYSBNVAE DSNY Notice of Violation Adm nistration System (NOVAS) Sl

EQFN 001 EQUI PMENT AND FURNI TURE 215 0 06/ 08
111 DSNYSBNVQA DSNY Notice of Violation Adm nistration System (NOVAS) PM QA

EQFN 001 EQUI PMENT AND FURNI TURE 135 0 06/ 08
111 DYCD6OSCs DYCD SBS ACVB to OSCS Integration

EQFN 003 EQUI PMENT AND FURNI TURE 37 0 06/ 08
111 DYCD70CsCs DYCD ACVB- OSCS I ntegration

EQFN 002 EQUI PMENT AND FURNI TURE 1, 296 0 06/ 08
111 DYCD7PMQA DYCD COMS ECMB Upgr ade PMQA

EQFN 001 EQUI PMENT AND FURNI TURE 1, 469 0 06/ 08
111 FI SA6FMBA FMs - Financial Myt System Advantage 3.0 FY 2006

EQFN 007 EQUI PMENT AND FURNI TURE 43 0 06/ 08
111 FISATFMBA FMs - Financial Myt System Advantage 3.0 FY 2007

EQFN 004 EQUI PMENT AND FURNI TURE 270 0 06/ 08

| FOT 006 | FA OTHER TECHNI CAL SERVI 4,370 0 06/ 08

111 FI SABFMBA FMs - Financial Myt System Advantage 3.0 FY 2008
EQFN 001 EQUI PMENT AND FURNI TURE 12, 975 0 06/ 08

111 FISABFMBE FMs - Financial Mt System Advantage 3.0 DCE FY 2008
EQFN 001 EQUI PMENT AND FURNI TURE 1,114 0 06/ 08

111 KDASUPGR Kings District Attorney: Conputer Network Upgrade
EQFN 003 EQUI PMENT AND FURNI TURE 46 0 06/ 08

111 KDABUPGR Kings District Attorney: SAN
EQFN 002 EQUI PMENT AND FURNI TURE 66 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN

WTH FY 2008 PLAN AND FORECAST AND ACTUALS

($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 860

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
111 LAWACNET  Law Departnent CaseNet System

EQFN 005 EQUI PMENT AND FURNI TURE 81 0 06/ 08
111 LAWUPGR Law Departnent Conputer Network Upgrade

EQFN 003 EQUI PMENT AND FURNI TURE 654 0 06/ 08
111 LAWNETL Law Departnent Network Infrastructure Upgrade

EQFN 002 EQUI PMENT AND FURNI TURE 301 0 06/ 08
111 LAWMBLAWJ Law Departnent Local Area Network Upgrade

EQFN 001 EQUI PMENT AND FURNI TURE 2, 097 0 06/ 08
111 LAMBLMER Law Departnent Conputer Network Upgrade

EQFN 001 EQUI PMENT AND FURNI TURE 1, 326 0 06/ 08
111 LAMBLMA  Law Departnent Law Manager QA

EQFN 001 EQUI PMENT AND FURNI TURE 61 0 06/ 08
111 MDA2MCOWMP  Manhattan District Attorney: Mbile Conputing Upgrade

EQFN 006 EQUI PMENT AND FURNI TURE 163 0 06/ 08
111 MDAALANU New York County District Attorney: LAN Upgrade

EQFN 008 EQUI PMENT AND FURNI TURE 200 0 06/ 08
111 MDASFORE NY County DA: Conputer Forensics Unit Upgrade

EQFN 003 EQUI PMENT AND FURNI TURE 39 0 06/ 08
111 MDASLAN3  New York County DA: LAN Upgrade - Phases 11l & IV

EQFN 004 EQUI PMENT AND FURNI TURE 325 0 06/ 08
111 MDA7STEN NY County DA: Grand Jury Stenography Equi pnent ho

EQFN 002 EQUI PMENT AND FURNI TURE 136 0 06/ 08
111 MOCS8PRO MOXCS- End to End Procurenent Phase |11 QA

EQFN 001 EQUI PMENT AND FURNI TURE 6, 942 0 06/ 08
111 NYCSERV NYCSERV Lunp Sum

EQFN 001 EQUI PMENT AND FURNI TURE 9, 357 0 05/ 08

EQFN 003 EQUI PMENT AND FURNI TURE 28, 500 0 05/ 08
111 NYPDLCSTA NYPD ConpSTAT: Local Area Network Upgrade

EQFN 003 EQUI PMENT AND FURNI TURE 50 0 06/ 08
111 NYPDS5EXCH NYPD Hl ectroni c Messagi ng Exchange

EQFN 003 EQUI PMENT AND FURNI TURE 37 0 06/ 08
111 NYPDBPTDS NYPD Quality Assurance for PTDS

EQFN 001 EQUI PMENT AND FURNI TURE 736 0 06/ 08
111 NYPDBRTCC NYPD Real Time Cinme Center

EQFN 001 EQUI PMENT AND FURNI TURE 1,524 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN

WTH FY 2008 PLAN AND FORECAST AND ACTUALS

($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 861

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
111 CEM/STRM  CEM Coastal Storm Pl anni ng System

EQFN 001 EQUI PMENT AND FURNI TURE 499 0 06/ 08
111 COWCOW  Mayor's O fice Radi o Communi cati ons

EQFN 002 EQUI PMENT AND FURNI TURE 479 0 06/ 08
111 OOWLAN Mayor's OFfice LAN Upgrade

EQFN 002 EQUI PMENT AND FURNI TURE 2,435 0 06/ 08
111 COWM S Mayor's OfFfice M'S Needs

EQFN 002 EQUI PMENT AND FURNI TURE 604 0 06/ 08
111 OPAGLANU  OPA LAN Upgr ade

EQFN 002 EQUI PMENT AND FURNI TURE 117 0 06/ 08
111 OPABROOM OPA G tywi de Trai ni ng Room

EQFN 003 EQUI PMENT AND FURNI TURE 21 0 06/ 08
111 CPA7TAATY OPA GtyTine

| FOT 004 | FA OTHER TECHNI CAL SERVI 2,321 0 06/ 08
111 CPA7LODI OPA LoDl Proj ect

EQFN 002 EQUI PMENT AND FURNI TURE 4 0 06/ 08
111 OPA7LODI 2 COPA LoD Project

EQFN 002 EQUI PMENT AND FURNI TURE 280 0 06/ 08
111 PUL6PRQJ C TYWDE EDP PRQJECTS - CQurrent Year

EQFN 002 EQUI PMENT AND FURNI TURE 115, 062 0 04/ 08
111 PUL6PRQJ1 O TYWDE EDP PRQJIECTS - Cut-Year Pl anning

EQFN 010 EQUI PMENT AND FURNI TURE 95, 000 0 06/ 09

EQFN 011 EQU PMENT AND FURNI TURE 50, 000 0 06/ 10

EQFN 012 EQUI PMENT AND FURNI TURE 30, 000 0 06/ 11

EQFN 013 EQUI PMENT AND FURNI TURE 30, 000 0 06/ 12
111 QDASLAN QDA: LAN Upgr ade

EQFN 003 EQUI PMENT AND FURNI TURE 1, 215 0 06/ 08
111 SAFETECH Public Safety Technol ogy Projects

EQFN 001 EQUI PMENT AND FURNI TURE 11, 593 0 06/ 08
111 SBS7LAN SBS Lan Upgrade Phase |

EQFN 002 EQUI PMENT AND FURNI TURE 646 0 06/ 08
111 SBS8BZEX  SBS Busi ness Express Professional Services

EQFN 001 EQUI PMENT AND FURNI TURE 537 0 06/ 08
111 SBSBVWKSC  SBS Woirksourcel

EQFN 001 EQUI PMENT AND FURNI TURE 1,504 0 06/ 08
111 TLCBUPGR TLC Data Network & Tel econm Upgr ade

EQFN 001 EQUI PMENT AND FURNI TURE 2,238 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN

WTH FY 2008 PLAN AND FORECAST AND ACTUALS

($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 862

MG\ PROIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCR! PTI ON oosT OOST COW DATE M LESTONE START END
111 XDAGCORT  Bronx DA LAN Upgrade for new Courthouse

EQFN 003 EQUI PMENT AND FURNI TURE 141 0 06/ 08
111 XDA7TNETM  Bronx DA Conput er Equi pnent and Server Upgrade

EQFN 002 EQUI PMENT AND FURNI TURE 1,024 0 06/ 08
111 XDASBNETM Bronx DA LAN Upgr ade

EQFN 001 EQUI PMENT AND FURNI TURE 299 0 06/ 08
846 P-6FORTEC FORESTRY MANAGEMENT SYSTEM TREE MANAGER) DEVSCOPE 07/ 06 09/ 06

EQFN 001 EQUI PMENT AND FURNI TURE 194 0 06/ 08
858 DA T6BZEX Dol TT: Busi ness Express

EQFN 002 EQUI PMENT AND FURNI TURE 92 0 06/ 08
858 DA T6LMCC Dol TT Lower Manhattan Construction Command Center

EQFN 002 EQUI PMENT AND FURNI TURE 378 0 06/ 08
858 DA T7BARS Dol TT: CJIC BARS | npl enent ati on

EQFN 001 EQUI PMENT AND FURNI TURE 1,624 0 06/ 08
858 DA T7BZEX Dol TT Busi ness Express | TCS

EQFN 001 EQUI PMENT AND FURNI TURE 134 0 06/ 08
858 DA T7DI SO Dol TT Integration Services Ofering (1SO

EQFN 001 EQUI PMENT AND FURNI TURE 1,192 0 06/ 08
858 DO T7IHSQ DA TT Integrated Human Servi ces System PMQA

EQFN 001 EQUI PMENT AND FURNI TURE 1,297 0 06/ 08
858 DO T7IHSS DA TT Integra d Human Servi ces System

EQFN 002 EQUI PMENT AND FURNI TURE 1,999 0 06/ 08
858 DA T71 JPA Dol TT nfo Wility/Integrated Justice Project

Co#: Al | FOT 001 | FA OTHER TECHNI CAL SERVI 250 0 08/ 07

858 DA T71JPM Dol TT: Integrated Justice Project Manager

EQFN 002 EQUI PMENT AND FURNI TURE 135 0 06/ 08
858 DA T7/NSRV Dol TT: NYCServ Stabilization | TCS

EQFN 001 EQUI PMENT AND FURNI TURE 5, 150 0 06/ 08
858 DO T7OMB Dol TT: Gtywide I T PMA

EQFN 002 EQUI PMENT AND FURNI TURE 383 0 06/ 08
858 DA T7PRXY Dol TT: Blue Coat Proxy Servers

EQFN 002 EQUI PMENT AND FURNI TURE 438 0 06/ 08
858 DA T7SERV Dol TT: NYCServ Project Manager

EQFN 002 EQUI PMENT AND FURNI TURE 98 0 06/ 08
858 DO T7XBRE Dol TT: Busi ness Express Business Rul es Engi ne

EQFN 001 EQUI PMENT AND FURNI TURE 669 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 863
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
858 DA T8CAPS NYCAPS
| FOT 001 | FA OTHER TECHNI CAL SERVI 2, 669 0 06/ 08
EQFN 002 EQUI PMENT AND FURNI TURE 4,784 0 06/ 08
858 DO T8DBSD Dol TT Doi ng Busi ness Sear chabl e Dat abase
EQFN 001 EQUI PMENT AND FURNI TURE 2,200 0 06/ 08
858 DA T8ECAL Dol TT-DCLA Cul tural Events Cal endar
EQFN 001 EQUI PMENT AND FURNI TURE 317 0 06/ 08
858 DO T8GAUN Dol TT: Integrated Justice Project
EQFN 001 EQUI PMENT AND FURNI TURE 389 0 06/ 08
858 DO T8I HSS DA TT I ntegrated Human Services System
| FOT 001 | FA OTHER TECHNI CAL SERVI 1, 277 0 06/ 08
858 DO T8I JP Dol TT: Integrated Justice Project Phase 2 S
EQFN 001 EQUI PMENT AND FURNI TURE 4,989 0 06/ 08
858 DA T8I JPR Dol TT: Integrated Justice Project Requirenents
EQFN 001 EQUI PMENT AND FURNI TURE 53 0 06/ 08
858 DO T818B Dol TT: Integrated Justice Project Requirenents
EQFN 001 EQUI PMENT AND FURNI TURE 254 0 06/ 08
BUDGET LI NE: PU 16A FVMS #: 856 716 PURCHASE OF ELECTRONI C DATA PROCESSI NG EQUI PMENT FOR FI SA
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $111, 286, 076.96 (CTY) $.00 (NONCTY)
CONTRACT LI ABI LI TY: $25, 161, 867.25 (CQ TY) $.00 (NONCITY)
| TD EXPENDI TURES: $224, 680, 475.28 (A TY) $.00 (NONCITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * Fy 11 *
ADCPTED (O* * 8,505 * 20, 000 * 20, 000 * (O* 96, 238 * 21,229 * 20, 000 * 20, 000 *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* * * * * * 26,488 * * * * * * 69, 750 * 96, 238
FORCST( Q) * * * * * * 26,488 * * * * * * 69, 750 * 96, 238
AC'I'LJAL( C) * 735 * * * * * * * * * * * * 735
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
MEN PROJECT aTy NC PLAN  CURRENT M LESTONE
AGY I D NO DESCRI PTI ON QosT QOST _COWM DATE M LESTONE START _END
111 DOE6CAPS  DCE NYCAPS | npl enent ati on
EQFN 002 EQUI PMENT AND FURNI TURE 1, 385 0 06/ 08

111 FI SAAPPVB Pensi on Payrol |l Managenent System
EQFN 008 EQUI PMENT AND FURNI TURE 67 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN

WTH FY 2008 PLAN AND FORECAST AND ACTUALS

($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 864

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
111 FI SA5CAPS FI SA NYCAPS | npl enent ati on

EQFN 008 EQUI PMENT AND FURNI TURE 380 0 06/ 08

| FOT 009 | FA OTHER TECHNI CAL SERVI 6, 717 0 06/ 08
111 FI SA5CAP2 FI SA NYCAPS | npl enentation 05

EQFN 005 EQUI PMENT AND FURNI TURE 657 0 06/ 08
111 FISASATY G tyTine FYO5 Pre-Conversion Funding for New Positions

EQFN 005 EQUI PMENT AND FURNI TURE 483 0 06/ 08
111 FI SASCONV  FI SA: Consul tant Pre- Conver si on

EQFN 004 EQUI PMENT AND FURNI TURE 58 0 06/ 08
111 FI SASUGRD FI SA CPU Upgrade to 1632M PS

EQFN 003 EQUI PMENT AND FURNI TURE 680 0 06/ 08
111 FI SASVELF FISA: Wl fare Benefits Annuity Subsystem

EQFN 002 EQUI PMENT AND FURNI TURE 239 0 06/ 08
111 FI SA7TCAPE FI SA NYCAPS DCE | npl enent ati on FYO7

EQFN 002 EQUI PMENT AND FURNI TURE 10, 975 0 06/ 08
111 FI SA7TCAPS FI SA NYCAPS | npl enent ati on FYO7

EQFN 003 EQUI PMENT AND FURNI TURE 5, 787 0 06/ 08
111 FISA7TCHNL FI SA Channel Ext ension Equi pnent

EQFN 002 EQUI PMENT AND FURNI TURE 55 0 06/ 08
111 FISATATY FISA GtyTi ne FYO7

| FOT 002 | FA OTHER TECHNI CAL SERVI 1, 065 0 06/ 08
111 FISA7CPU  FI SA CPU Upgr ade

EQFN 001 EQUI PMENT AND FURNI TURE 2,635 0 06/ 08
111 FI SA7TDVE  FI SA Debt Mynt System

EQFN 003 EQUI PMENT AND FURNI TURE 155 0 06/ 08
111 FI SA7TPPMS  PPMS FY 2007

EQFN 003 EQUI PMENT AND FURNI TURE 323 0 06/ 08

| FOT 004 | FA OTHER TECHNI CAL SERVI 721 0 06/ 08
111 FI SABCAPS FI SA NYCAPS | npl enent ati on FY08

EQFN 001 EQUI PMENT AND FURNI TURE 4,500 0 06/ 08

EQFN 002 EQUI PMENT AND FURNI TURE 14,174 0 06/ 08
111 FI SASDMG  FI SA Debt Mynt System

EQFN 001 EQUI PMENT AND FURNI TURE 1, 080 0 06/ 08
111 NYCAPS NYCAPS

EQFN 004 EQUI PMENT AND FURNI TURE 26, 488 0 12/ 07

EQFN 005 EQUI PMENT AND FURNI TURE 1, 229 0 06/ 09
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FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 865

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
111 OPA7TCAPS  OPA NYCAPS | FA
| FOT 003 | FA OTHER TECHNI CAL SERVI 145 0 06/ 08
111 OPA7TPPMB  COPA Pension Payrol|l Managenent System
EQFN 001 EQUI PMENT AND FURNI TURE 82 0 06/ 08
111 OPASPPNMS  PPNMS FY 2008
EQFN 001 EQUI PMENT AND FURNI TURE 4,036 0 06/ 08
111 PULGAPRQJ FISA'S EDP Projects - CQurrent Year Funds
EQFN 002 EQUI PMENT AND FURNI TURE 21,999 0 06/ 08
111 PULGAPROL FISA'S EDP Projects - CQutyear Funds
EQFN 005 EQUI PMENT AND FURNI TURE 20, 000 0 06/ 11
EQFN 007 EQUI PMENT AND FURNI TURE 20, 000 0 06/ 12
EQFN 011 EQUI PMENT AND FURNI TURE 20, 000 0 06/ 09
EQFN 012 EQUI PMENT AND FURNI TURE 20, 000 0 06/ 10
BUDGET LI NE: PU 17 FMS #: 856 721 Cl TYW DE TECHNCLOGY | NVESTMVENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $43,613,120.14 (A TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $42,518. 79 aT $.00 (NON-CATY)
| TD EXPENDI TURES: $21, 050, 301. 07 (QTY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * Fy 11 * * FY 08 FY 09 * FY 10 * Fy 11 *
ADCPTED (OF * * 8,846 * 10, 000 * (O* 32,459 * 10, 000 * 10, 000 * 10, 000 *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (C) * * * * * * * * * * * * 32’ 459 * 32’ 459
FORCST( Q) * * * * * * * * * * * * 32,459 * 32, 459
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
111 TECHFUND  Mayor's Technol ogy Fund
EQFN 003 EQUI PMENT AND FURNI TURE 10, 000 0 06/ 08
EQFN 005 EQUI PMENT AND FURNI TURE 2,459 0 06/ 08
ECQFN 006 EQUI PMENT AND FURNI TURE 20, 000 0 06/ 08
EQFN 007 EQUI PMENT AND FURNI TURE 10, 000 0 06/ 09
EQFN 008 EQUI PMENT AND FURNI TURE 10, 000 0 06/ 10
EQFN 009 EQUI PMENT AND FURNI TURE 10, 000 0 06/ 11
EQFN 010 EQUI PMENT AND FURNI TURE 10, 000 0 06/ 12
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 866
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

BUDGET LI NE: PU 19 FMS #: 856 722 EQU PMENT AND M SCELLANECQUS EQUI PMENT FCR FM5 2000
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $29,293,118.72 (A TY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $217,047.86 (QTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $285, 583, 904.98 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
AWI I:L) ( C) * * * * * ( C) * 318 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * * * 318 * 318
FmCST( C) * * * * * * * * * * * * 318 * 318
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
111 FI SASFMBA FMs - Financial Mgt System Advantage 3.0 FY 2005
EQFN 003 EQUI PMENT AND FURNI TURE 116 0 06/ 08
111 FISA6FMBE FMs - Financial Myt System DCE Integration FYO6
EQFN 003 EQUI PMENT AND FURNI TURE 202 0 06/ 08
BUDGET LI NE: PU 21 FVMS #: 856 714 CCSTS OF FI NANCI NG CAPI TAL EXPENDI TURES
AVAI LABLE BALANCE AS OF: 07/31/07 $187, 015, 000. 14 (A TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $.00 (ATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $1, 005, 527,329.86 (Q TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11
ADOPTED (O * 25, 451 * 102, 000 * * * (OF * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * * * *
FmCST( C) * * * * * * * * * * * * *
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
002 FI NOD2 FI NANCE- 2002
| FDS FD 007 | FA DESI GN FI NAL DESI GN 96, 000 0 06/ 08

| FOS FD 008 | FA DESI GN FI NAL DESI GN 102, 000 0 06/ 09
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FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

TOTALS FOR PU  EDP EQU P & FI NANC CCOSTS

AVAI LABLE BALANCE AS CF: 07/31/07  $1, 683, 685,297.74 (CTY) $40, 300, 001. 63 (NON-CI TY)
CONTRACT LI ABI LI TY: $148,077,431.14 (CATY) $599.25 (NON-CI TY)
* Fy 08 * FY 09 * FY 10 * Fy 11 * * Fy 08 * FY 09 * FY 10 * Fy 11 *
ADCPTED _ (O)* 787, 148 * 392, 994 * 119, 795 * 77,809 * (O 917, 058 * 313, 718 * 120, 949 * 77,809 *
APPROPRI ATI ONS COMM TMENT PLAN
(N) * 15’ 956 * * * * (N) * 7, 781 * * *
FY 2008
JULY AUG SEPT oct NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN (O)* % % % % * 59, 763 *182, 716 *232, 970 * *115, 062 * 37,857 * 288,690 * 917, 058
FORCST( C) * 35 * * * * * 59763 *182, 716 *233,164 * *115, 712 * 37,857 * 287,811 * 917, 058
AC'l'LJAL( C) * 9’ 592 * * * * * * * * * * * * 9’ 592
* * * * * * * * * * * * *
PLAN '\l) * * * * * * * * * * * * 7’ 781 * 7’ 781
FORCST( N) * * * * * * * * * * * * 7,781 * 7,781
* * * * * * * * * * * *
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FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

868

BUDGET LI NE: PV-C022 FMS #: 126 Q22 MVETROPCOLI TAN MUSEUM OF ART, | MPROVEMENTS
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $884, 000.64 (A TY) $.00 (NONCTY)
CONTRACT LI ABI LI TY: $887,181.00 (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $11,912,023.36 (A TY) $.00 (NONCITY)
FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADCPTED * * * * * 830 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
* * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * * * 830 * 830
FmCST( C) * * * * * * * * * * * * 830 * 830
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV022-CLO MVA - doisters reconstruction DSGN 06/ 03 12/ 03
CONS 011 CONSTRUCTI ON 830 0 06/ 08
850 PV022-CL3 MVA-Metrpolitan Miseum - O oisters Exterior Envel ope Phase
CO#: RR I FSP 002 | FA CONSTRUCTI ON SUPERVI S 54 0 06/ 08

BUDCET LI NE: PV-Q034

FMVB #: 126 Q02 AVERI CAN MUSEUM

NATURAL H STCRY,

| MPROVEMENTS & ADDI TI ONS, MANHATTA

oF
AVAI LABLE BALANCE AS CF: 07/31/07 $1, 484, 640.57 (C TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $77,112.30 (CTY) $.00 (NON-CI TY)
| TD EXPENDI TURES: $63, 965, 677.76 (C TY) $.00 (NON-CITY)
FY 08 FY 09 * FY 10 * Fy 11 * * FY 08 FY 09 * FY 10  * FY 11
ADOPTED * * * * 1, 039 * *
APPRCPRI ATI ONS COMM TMENT PLAN
* * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT ocT NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN (O~ 3% * * * 3 3 3 3 ¥ 1,039 * 3 3% 1, 039
FORCST( C) * 3-* * * * * * * * * 1,039 * * 3 * 1, 039
AC'l'LJAL( C) * 3_ * * * * * * * * * * * * 3_
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'l'LJAL( '\D * * * * * * * * * * * * *
MGN PROJECT aTy NC PLAN  CURRENT M LESTONE
AGY I D NO DESCRI PTI ON oosT COST  COMM DATE M LESTONE START _END
126 PV467CTGY EXEC MAYORAL CONTI NGENCY LI NES
CTGY 043 CONTI NGENCY 110 0  06/08
850 PVCB4-WL  AMNH AMNH EXTERI OR RESTCRATI ON
IFSP 004 | FA CONSTRUCTI ON SUPERVI S 33 0  06/08
CONS 005 CONSTRUCTI ON 1, 039 0  04/08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 869
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

MGN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY | D NO DESCRI PTI ON cosT COST  COW DATE M LESTONE START END
850 PV034-1VA AWNH- Infrastructure and Visitor Anenities
| FSP 005 | FA CONSTRUCTI ON SUPERVI S 167 0 06/ 08
CO#: RR | FSP 005 | FA CONSTRUCTI ON SUPERVI S 50 0 06/ 08
850 PV034-Q AVNH FLAT SLATE ROOF REHAB
CO#: CL DSGN 062 DESI GN 3- 0 07/ 07
CO#: Cl DSGN 072 DESI GN 3 0 06/ 08
850 PV034-S AVNH Al R CONDI TI ONI NG & ASBESTCS ABATENENT
CO#: RR | FSP 002 | FA CONSTRUCTI ON SUPERVI S 83 0 06/ 08
BUDCGET LI NE: PV-C100 FVB #: 126 Cl12 NEW YORK H STORI CAL SCCI ETY, | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $179,000.22 (ATY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $57,364.00 (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $10, 411, 229.03 (A TY) $.00 (NONCITY)
* FY 08 * FY 09 * FYy 10 * FY 11 * * FY 08 * FY 09 * FYy 10 * FY 11 *
AWI I:L) ( C) * * * * * ( C) * * * * *
APPROPRI ATl ONS COWM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT oCT NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * * * *
FmCST( C) * * * * * * * * * * * * *
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
MEN PROJECT aTy NC PLAN  CURRENT M LESTONE
AGY I D NO DESCRI PTI ON QosT QOST _COWM DATE M LESTONE START _END
126 PV467CTGY EXEC NAYORAL CONTI NGENCY LI NES
CTGY 010 CONTI NGENCY 46 0 06/ 08
850 PV100-PH4 NYHS-NY H STORI CAL SOCI ETY - Buil di ng Renovations Phase 4 CONSCOWP 07/ 02 09/ 04
| FSP 002 | FA CONSTRUCTI ON SUPERVI S 80 0 06/ 08
CO#: RR | FSP 002 | FA CONSTRUCTI ON SUPERVI S 39 0 06/ 08

850 PV467-AJ NYHS- NY H STORI CAL SOCI ETY - Phase 3 Luce Study Gr
CO#: RR I FSP 002 | FA CONSTRUCTI ON SUPERVI S 14 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 870
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

BUDGET LINE: PV-ClO01  FMB # 126 C13 MUSEUM OF JEW SH HERI TAGE, | MPROVEMENTS
AVAI LABLE BALANCE AS CF: 07/31/07 $488, 000. 87 (CI TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $141,713.75 (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $3, 486, 355.34 (C TY) $.00 (NON-CTY)
* FY 08 * FY 09 * FY 10  * Fy 11 * * FY 08 * FY 09 * FY 10  * Fy 11 *
AWI |:L) ( C) * * * * * ( C) * * * * *
APPRCPRI ATI ONS COMM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT ocT NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * * * *
FmCST( C) * * * * * * * * * * * * *
AC'l'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'l'LJAL( '\D * * * * * * * * * * * * *
MGN PROJECT aTy NC PLAN  CURRENT M LESTONE
AGY I D NO DESCRI PTI ON oosT COST  COMM DATE M LESTONE START _END
850 PVIOIWN MH - JEW SH HERI TAGE MUSEUM - NEW W NG CONSCOVP 01/ 02 08/ 04
IFSP 008 | FA CONSTRUCTI ON SUPERVI S 400 0  06/08
Co#: RRIFSP 008 | FA CONSTRUCTI ON SUPERVI S 88 0  06/08
BUDGET LINE: PV-Cl75  FMB # 126 C03 STATEN | SLAND ZOOLOG CAL SOOI ETY, | MPROVENENTS
AVAI LABLE BALANCE AS CF: 07/31/07 $253,000.86 (CTY) $300, 058. 00 (NON-CI TY)
CONTRACT LI ABI LI TY: $22,756.45 (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $8, 537, 500. 19 (C TY) $.00 (NONCTY)
* FY 08 * FY 09 * FY 10  * Fy 11 * * FY 08 * FY 09 * FY 10  * Fy 11 *
AWI |:L) ( C) * * * * * ( C) * 240 * * * *
APPRCPRI ATl ONS COMM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT ocT NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * * * 240 * 240
FmCST( C) * * * * * * * * * * * * 240 * 240
AC'l'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'l'LJAL( '\D * * * * * * * * * * * * *
MGN PROJECT aTy NC PLAN  CURRENT M LESTONE
AGY I D NO DESCRI PTI ON oosT COST  COMM DATE M LESTONE START _END
126 PV467CTGY EXEC MAYORAL CONTI NGENCY LI NES
CTGY 019 CONTI NGENCY 3 0  06/08
850 PVC175-Q SIZS-SIZ ANl MAL HOSPI TAL ENLARGEMVENT PRQJSTRT 10/ 96 01/ 98
IFSP 003 | FA CONSTRUCTI ON SUPERVI S 10 0  06/08

CO#: BL DSGN 017 DESI GN 1 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 871
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PV175-MST SIZ -- Masterplan, Wility Upgrade, Carousel & Duck Cons. PRQISTRT 03/ 06 06/ 06
CO#: XR DSGN 006 DESI GN 40 0 06/ 08
850 PV175-REP SIZS- S| Zoo - Reconstruction of Reptile Wng PRQISTRT 02/01 01/02
CONS 080 CONSTRUCTI ON 199 0 06/ 08
BUDGET LI NE: PV-C176 FMS #: 126 (01 NEW YORK ZzOOLOd CAL SOCI ETY | MPROVEMENTS, THE BRONX
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $10,976.90 (A TY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $122,198.98 (ATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $24,291,337.31 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11
AWI I:L) ( C) * * * * * ( C) * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (C) * * * * * * * * * * * * *
FmCST( C) * * * * * * * * * * * * *
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST COvM DATE M LESTONE START END
850 PV176-1RR NYZS - Irrigation System
CO#: RR | FDS 003 | FA DESI GN 2 0 06/ 08
CO#: RR I FSP 004 | FA CONSTRUCTI ON SUPERVI S 9 0 06/ 08
BUDGET LI NE: PV-C205 FVMS #: 126 Q04 NEW YORK BOTANI CAL GARDENS, | MPROVEMENTS, THE BRONX
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $307,000.26 (A TY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $796,016.39 (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $5, 955, 984. 28 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11
AWI I:L) ( C) * * * * * ( C) * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (C) * * * * * * * * * * * * *
FmCST( C) * * * * * * * * * * * * *
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
* * * * * * * * * * * *



SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)



FY 2008 AUTHORI ZED COVM TMENT PLAN

WTH FY 2008 PLAN AND FORECAST AND ACTUALS

($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

PAGE:

872

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV467CTGY EXEC MAYCRAL CONTI NGENCY LI NES
CTGY 022 CONTI NGENCY 17 0 06/ 08
CcreY 023 CONTI NGENCY 16 0 06/ 08
850 PV205-AM NYBG - NY Botanical Garden - Reconst of a New Wl |
CO#: RR IFSP 003 | FA CONSTRUCTI ON SUPERVI S 7 0 06/ 08
850 PV205-PR NYBG - NY Botanical Garden - Propagation Range
| FSP 006 | FA CONSTRUCTI ON SUPERVI S 235 0 06/ 08
CO#: RR IFSP 006 | FA CONSTRUCTI ON SUPERVI S 32 0 06/ 08
BUDGET LI NE: PV-C230 FMS #: 126 C30 NEW YORK AQUARI UM | MPROVEMENTS
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $100, 000.51 (A TY) $.00 (NONCTY)
CONTRACT LI ABI LI TY: $89, 166.43 (A TY) $.00 (NON-CITY)
| TD EXPENDI TURES: $11, 680, 669.29 (A TY) $.00 (NONCITY)
* FYO08 * FYO09 * FY10 * ~ FY 11 * * FYO08 * FYO09 * FY10 *  FY 11 *
AWI I:L) ( C) * * * * * * 75 * * * *
APPROPRI ATl ONS COWM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * * * 75 * 75
FmCST( C) * * * * * * * * * * * * 75 * 75
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
MEN PROJECT aTy NC PLAN  CURRENT M LESTONE
AGY I D NO DESCRI PTI ON QosT QOST _COWM DATE M LESTONE START _END
126 PV230-M C NYA - Purchase of Animal Research Equi prent
EQGFN 002 EQUI PNVENT AND FURNI TURE 52 0  06/08
EQGFN 003 EQUI PVENT AND FURNI TURE 23 0  06/08
126 PV467CTGY EXEC MAYCRAL CONTI NGENCY LI NES
crey 001 CONTI NGENCY 25 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 873
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

BUDGET LINE. PV-C262  FNMS # 126 (62 BROCKLYN CH LDREN S MUSEUM | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/ 31/ 07 $45,000.86 (C TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $126,834.26 (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $11, 369, 913.26 (C TY) $.00 (NON-CTY)
* Fy 08 * FY 09 * FY 10 * Fy 11 * * Fy 08 * FY 09 * FY 10 * Fy 11 *
AWI |:L) ( C) * * * * * ( C) * 2 * * * *
APPROPRI ATI ONS COMM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT oct NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * * 2 * * 2
FmCST( C) * * * * * * * * * * * 2 * * 2
AC'l'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'l'LJAL( '\D * * * * * * * * * * * * *
MGN PRQJECT aTy NC PLAN  CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON QosT OCST  COWM DATE M LESTONE START _END
850 PV262-N  BCM - BROOKLYN CHLRN MUS MASTERPLAN CONSCOVP 07/ 07 07/ 07
O#: RRIFSP 012 | FA CONSTRUCTI ON SUPERVI S 34 0  06/08
CO#: RRIFDS 033 | FA DESI QN 9 0  06/08
OO#: BL DSGN 061 DESIGN 2 0  05/08
BUDGET LINE. PV-C272  FMB # 126 Cl4 QUEENS BOTANI CAL GARDEN, | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/ 31/ 07 $5,124.00 (O TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $141,350.47 (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $2, 637,385.52 (CTY) $.00 (NON-CTY)
* Fy 08 * FY 09 * FY 10 * Fy 11 * * Fy 08 * FY 09 * FY 10 * Fy 11 *
AWI |:L) ( C) * * * * * ( C) * * * * *
APPROPRI ATI ONS COMM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT oct NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * * * *
FmCST( C) * * * * * * * * * * * * *
AC'l'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'l'LJAL( '\D * * * * * * * * * * * * *
MGN PRQJECT aTy NC PLAN  CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON QosT OOST  COWM DATE M LESTONE START _END

850 PV272-K @BG - s Botani cal Garden Perineter Fencel/ Energy Conserv
| FDS 003 | FA DESI GN 5 0 06/ 08
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FY 2008 AUTHORI ZED COWM TMENT PLAN PAGE: 874
W TH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE OF | FA)
BUDGET LI NE: PV-Q274 FMS #: 126 C31 HALL OF SC ENCE, FLUSH NG MEADOW PARK, ADDI TI ONS, BETTERMENTS, QUEENS
AVAI LABLE BALANCE AS OF: 07/31/07 $90, 650.51 (CTY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $31,783.99 (ATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $8,308,129.07 (A TY) $.00 (NONCITY)
* FYO08 * FYO09 * FY10 * ~ FY 11 * * FYO08 * FYO09 * FY10 * FY 11 *
AWI I:L) ( C) * * * * * * * * *
APPROPRI ATl ONS COWM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN ( C) * 3_ * * * * * * * * * * * 3 *
FmCST( C) * 3_ * * * * * * * * * * * 3 *
AC'I'LJAL( C) * 3_ * * * * * * * * * * * * 3_
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV467CTGY EXEC MAYCRAL CONTI NGENCY LI NES
CcreY 028 CONTI NGENCY 3 0 06/ 08
850 PV274-M NYHOS - TA LETS, STELL, STAI RS, CLASS HCS
CO#: D1 DSGN 025 DESI GN 3- 0 07/ 07
CO#: N1 DSGN 029 DESI GN 3 0 06/ 08
850 PV274-Q NYHOS - NY Hall of Science pre-school playground CONSCOWP 08/ 05 11/ 07
CO#: RR IFSP 005 | FA CONSTRUCTI ON SUPERVI S 85 0 06/ 08
BUDGET LI NE: PV-C289 FVMS #: 126 Cl10 NEW YORK SHAKESPEARE FESTI VAL/ PUBLI C THEATER, | MPROVEMENTS

AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $129, 000.64 (A TY) $.00 (NONCTY)
CONTRACT LI ABI LI TY: $1, 250, 000.00 (A TY) $.00 (NONCTY)
| TD EXPENDI TURES: $6, 746, 988.36 (CQ TY) $.00 (NONCITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
AWI I:L) ( C) * * * * * * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (C) * * * * * * * * * * * * *
FmCST( C) * * * * * * * * * * * * *
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PV289-DSN NYSF Design for phases 4 & of Public Theater's masterplan PRQISTRT 08/ 06 08/ 06
| FDS 003 | FA DESI GN 97 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 875
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PV289-M NYSF - SHAKESPEARE FESTI VAL FI RE SAFETY/ CODE WORK
CO#: RR IFSP 007 | FA CONSTRUCTI ON SUPERVI S 32 0 06/ 08
BUDGET LI NE: PV-C291 FMS #: 126 (91 QUEENS MUSEUM OF ART, | MPROVEMENTS
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $352,000.08 (A TY) $.00 (NONCTY)
CONTRACT LI ABI LI TY: $10,476.64 (A TY) $.00 (NON-CITY)
| TD EXPENDI TURES: $2,154,595.70 (Q TY) $.00 (NONCITY)
* FYO08 * FYO09 * FY10 * ~ FY 11 * * FYO08 * FYO09 * FY10 * FY 11 *
AWI I:L) ( C) * * * * * ( C) * * * * *
APPROPRI ATl ONS COWM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT ocT NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * * * *
FmCST( C) * * * * * * * * * * * * *
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV467CTGY EXEC MAYCORAL CONTI NGENCY LI NES
CTGY 003 CONTI NGENCY 211 0 06/ 08
crey 012 CONTI NGENCY 126 0 06/ 08
850 PV291- PAN QVA - Panorama Upgrade CONSCOWP 10/ 07 02/ 08
| FDS 012 | FA DESI &N 7 0 06/ 08

| FSP 013 1 FA CONSTRUCTI ON SUPERVI S 8 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 876
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

BUDGET LINE. PV-C302  FMB # 126 C32 STATEN | SLAND | NSTI TUTE OF ARTS AND SCI ENCES, | MPROVEMENTS
AVAI LABLE BALANCE AS CF: 07/31/07 $27,000.17 (CTY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $19,392.80 (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $1,324,734.03 (CTY) $.00 (NON-CTY)
* FY 08 * FY 09 * FY 10  * Fy 11 * * FY 08 * FY 09 * FY 10  * Fy 11 *
AWI |:L) ( C) * * * * * ( C) * * * * *
APPRCPRI ATI ONS COMM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT ocT NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN ( C) * * * 18_ * * * * * * * * * 18 *
FmCST( C) * * * 18_ * * * * * * * * * 18 *
AC'l'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'l'LJAL( '\D * * * * * * * * * * * * *
MGN PROJECT aTy NC PLAN  CURRENT M LESTONE
AGY I D NO DESCRI PTI ON oosT COST  COMM DATE M LESTONE START _END
126 PV467CTGY EXEC MAYORAL CONTI NGENCY LI NES
CTGY 004 CONTI NGENCY 9 0  06/08
850 PVC302-E Sl |AS SI1AS PARKI NG LOT REHAB
Co#: DE DSGN 008 DESI GN 18- 0  09/07
Co#: 01 DSGN 008 DESI GN 18 0  06/08
850 PV302-B  SIIAS-R* SI1AS BLDGS A & B PHASE |
Co#: RRIFSP 013 | FA CONSTRUCTI ON SUPERVI S 18 0  06/08
BUDGET LINE. PV-C341  FMB # 126 CAl Rl CHVONDTOMY LATOURETTE PARK, | MPROVEMENTS
AVAI LABLE BALANCE AS CF: 07/31/07 $61,000.29 (CTY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $48.808.46 (O TY) $.00 (NON-CITY)
| TD EXPENDI TURES: $948,841.25 (O TY) $.00 (NONCTY)
* FY 08 * FY 09 * FY 10 * Fy 11 * * FY 08 * FY 09 * FY 10  * Fy 11 *
AWI |:L) ( C) * * * * * ( C) * 7 * * * *
APPRCPRI ATI ONS COMM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT ocT NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * * * 7 * 7
FmCST( C) * * * * * * * * * * * * 7 * 7
AC'l'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'l'LJAL( '\D * * * * * * * * * * * * *
MGN PROJECT aTy NC PLAN  CURRENT M LESTONE
AGY I D NO DESCRI PTI ON oosT COST  COMM DATE M LESTONE START _END

126 PV4A67CTGY EXEC MNAYCRAL CONTI NGENCY LI NES
CTGy 041 CONTI NGENCY 23 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS

($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 877

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PVC341-M SIHS-SIHS TYSEN COURT ST RECONSTRUCTI ON PRQISTRT 07/95 07/ 95
CO#: RR | FDS 003 | FA DESI GN 2 0 06/ 08
CO#: RR IFSP 004 | FA CONSTRUCTI ON SUPERVI S 29 0 06/ 08
850 PV341-J SI HS EDNA HAYES COLLECTI ON STCRAGE FACI LI TY PRQISTRT 07/89 07/89
CO#: DR CONS 043 CONSTRUCTI ON 7 0 06/ 08
BUDGET LI NE: PV-C464 FMS #: 126 Q07 WAVE HI LL ENVI RONMENTAL CENTER | MPROVEMENTS, THE BRONX
AVAI LABLE BALANCE AS OF: 07/31/07 $577,907.56 (CTY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $233,291.46 (ATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $2,097,928.04 (A TY) $.00 (NONCITY)
* FYO08 * FYO09 * FY10 *  FY 11 * * FYO08 * FYO09 * FY10 *  FY 11l
ADOPTED _ (O~ * * * * * 255 * * *
APPROPRI ATl ONS COWM TMENT PLAN
( '\D * * * * * ( '\D * * * *
FY 2008
JULY AUG SEPT ocT NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * 239 * * 16 * 255
FORCST( Q) * * * * * * * * * * 239 * * 16 * 255
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1 D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV467CTGY EXEC MAYCRAL CONTI NGENCY LI NES
CTGY 031 CONTI NGENCY 94 0 06/ 08
crey 032 CONTI NGENCY 117 0 06/ 08
850 PV464- ADA VH - WAVE H LL AMVERI CAN DI SABI LI TI ES ACT DSGN 05/ 03 05/03
CONS 001 CONSTRUCTI ON 239 0 04/ 08
| FSP 003 | FA CONSTRUCTI ON SUPERVI S 102 0 06/ 08
850 PV464-M VWH - Wavehi |l New Mai nt enance Garage CONSCOWP 11/05 11/ 06
CO#: CP CONS 02 CONSTRUCTI ON 1 0 06/ 08
CO#: RR I FSP 05 | FA CONSTRUCTI ON SUPERVI S 10 0 06/ 08
CONS 06 CONSTRUCTI ON 14 0 06/ 08
DSGN 13 DESI QN 1 0 06/ 08


SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)



FY 2008 AUTHORI ZED COWM TMENT PLAN PAGE: 878
W TH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE OF | FA)
BUDGET LI NE: PV-C466 FMS #: 126 C46 QUEENS THEATER I N THE PARK, | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $15,000.53 (QTY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $.55 (QTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $841,218.92 (ATY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
AWI I:L) * * * * * 14 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN C) * * * * * * * * * * * * 14 * 14
FmCST( C) * * * * * * * * * * * * 14 * 14
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV466-COM QTP - Purchase and Installation of Conputer Equipnent
CO#: C2 ECQFN 002 EQUI PMENT AND FURNI TURE 2 0 06/ 08
CO#: C3 ECQFN 002 EQUI PMENT AND FURNI TURE 9 0 06/ 08
CO#: RR ECQFN 004 EQUI PMENT AND FURNI TURE 3 0 06/ 08
BUDGET LI NE: PV-C467 FMS #: 126 G67 CONSTRUCTI ON, | MPROVEMENTS, ACQUI SI TI QN, ALL CULTURAL | NSTI TUTI ONS
AVAI LABLE BALANCE AS OF: 07/31/07 $4,510,130.14 (A TY) $1, 336, 000. 00 (NON-CI TY)
CONTRACT LI ABI LI TY: $3,275,788.61 (QTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $58, 898, 553.21 (A TY) $1, 146, 516. 24 (NON-CI TY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
AWI I:L) ( C) * * * * * * 3’ 791 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* 1-* * 51 * * * * 150 * * 500 * * 74 * 3,017 * 3,791
FORCST(C) * 1-* * 51 * * * * 150 * * 500 * * 74 * 3,017 * 3,791
AC'I'LJAL( C) * 1_ * * * * * * * * * * * * 1_
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV022-CLO MVA - doisters reconstruction DSGN 06/ 03 12/ 03
CONS 012 CONSTRUCTI ON 220 0 06/ 08
126 PV466-COM QTP - Purchase and Installation of Conputer Equipnent
EQFN 008 EQUI PMENT AND FURNI TURE 40 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 879

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV467-AFA AFA - Alliance for the Arts - Database
CO#: 01 ECQFN 003 EQUI PMENT AND FURNI TURE 28 0 01/ 08
CO#: 01 ECQFN 005 EQUI PMENT AND FURNI TURE 108 0 01/ 08
EQFN 008 EQUI PMENT AND FURNI TURE 14 0 01/ 08
126 PV467-CC CC EMERGENCY FUNDS - CTY GCOUNC L/ SMALL PRQIECTS
CONS 007 CONSTRUCTI ON 20 0 06/ 08
126 PV467-DIC DIH - System Purchase for Dance Theater of Harlem
EQFN 005 EQUI PMENT AND FURNI TURE 6 0 06/ 08
126 PV467-LSE SST - Second Stage Theater - Purchase of Lighting Equi pnent
EQFN 002 EQUI PMENT AND FURNI TURE 22 0 06/ 08
126 PV467-SG SGP - Slave Galleries Proj PURCHASE OF A MULTI MEDI A SYSTEM
EQFN 001 EQUI PMENT AND FURNI TURE 35 0 06/ 08
126 PV467-THE HSA - HARLEM SCHOOL OF THE ARTS - THEATER RENOVATI ON
EQFN 002 EQUI PMENT AND FURNI TURE 31 0 06/ 08
126 PV467-WPP WP - Wnen's Project Theater - Theater 4 Renovation PRQISTRT 03/03 03/03
EQFN 005 EQUI PMENT AND FURNI TURE 500 0 03/ 08
EQFN 008 EQUI PMENT AND FURNI TURE 51 0 09/ 07
CO#: 01 ECQFN 008 EQUI PMENT AND FURNI TURE 1, 065 0 06/ 08
126 PV467CTGY EXEC MAYCRAL CONTI NGENCY LI NES
CTGY 030 CONTI NGENCY 7 0 06/ 08
CTGY 034 CONTI NGENCY 180 0 06/ 08
CTGY 035 CONTI NGENCY 15 0 06/ 08
crey 036 CONTI NGENCY 7 0 06/ 08
126 PV467USTR SHCC UNDERGROUND STORAGE TANK REMOVAL DEVSCOPE 09/ 07 12/ 07
CONS 005 CONSTRUCTI ON 16 0 06/ 08
126 PV467651A BHS-651 Arts - FG DEVSCOPE 09/ 06 12/ 06
CONS 001 CONSTRUCTI ON 56 0 06/ 08
CO#: BL CONS 001 CONSTRUCTI ON 25 0 06/ 08
| FDS 002 | FA DESI GN 5 0 06/ 08
| FSP 003 | FA CONSTRUCTI ON SUPERVI S 4 0 06/ 08
CONS 004 CONSTRUCTI ON 5 0 06/ 08
801 LONERESTM FA - Lower East Side Tenenent Miseum 97 Orchard St DSGN 05/ 04 03/ 06
CONS 001 CONSTRUCTI ON 616 0 06/ 08
850 PVCK467AA BHS-BKLYN H STORI CAL SCCI ETY REHABI LI TATI ON
CO#: RR | FDS 001 | FA DESI GN 36 0 06/ 08
850 PVC341-M SIHS-SIHS TYSEN COURT ST RECONSTRUCTI ON PRQISTRT 07/95 07/ 95
CONS 015 CONSTRUCTI ON 785 0 06/ 08
DSGN 023 DESI &N 1 0 06/ 08
850 PV274-] NYHCS - SCl ENCE PLAYGROUND
CO#: DL CONS 048 CONSTRUCTI ON 1- 0 07/ 07


SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)



FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 880

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST COvM DATE M LESTONE START END
CO#: N1 CONS 050 CONSTRUCTI ON 1 0 06/ 08
850 PV341-BLR SIHS R chnondtown - Boil er Repl acenment PRQISTRT 10/ 02 10/ 02
CO#: BL CONS 002 CONSTRUCTI ON 2 0 06/ 08
CO#: Bl CONS 002 CONSTRUCTI ON 1 0 06/ 08
| FSP 003 | FA CONSTRUCTI ON SUPERVI S 10 0 06/ 08
850 PV467- ABT ABTF- Arerican Ballet Theater - hvac
CO#: RR | FDS 003 | FA DESI GN 1 0 06/ 08
CO#: RR I FSP 004 | FA CONSTRUCTI ON SUPERVI S 3 0 06/ 08
CONS 006 CONSTRUCTI ON 3 0 06/ 08
850 PV467-ALV ALV - Alvin Ailey Dance PRQISTRT 02/ 03 02/ 03
CO#: RR IFSP 005 | FA CONSTRUCTI ON SUPERVI S 75 0 06/ 08
850 PV467-AR  JM Jewi sh Museum - Exhi bit Expansi on Renovation
| FSP 002 | FA CONSTRUCTI ON SUPERVI S 19 0 06/ 08
850 PV467-A9 BCOM Bkl yn Conservatory of Misic - Reconstruction
| FDS 001 | FA DESI GN 10 0 06/ 08
850 PV467-BH3 BHS-Brooklyn Hi storical Society - Reconstruction PRQISTRT 02/01 03/01
| FSP 002 | FA CONSTRUCTI ON SUPERVI S 30 0 06/ 08
CONS 003 CONSTRUCTI ON 1 0 06/ 08
850 PV467-CTY ELME Miseo del Barrio - Courtyard/ Master Plan PRQISTRT 02/ 94 02/ 94
CO#: RR | FDS 003 | FA DESI GN 8 0 06/ 08
CO#: BL | FSP 004 | FA CONSTRUCTI ON SUPERVI S 15 0 06/ 08
CO#: RR I FSP 004 | FA CONSTRUCTI ON SUPERVI S 7 0 06/ 08
CO#: S1 CONS 124 CONSTRUCTI ON 13 0 06/ 08
DSGN 124 DESI GN 7 0 06/ 08
850 PV467-DT2 DTW- Dance Theater Wrkshop - HVAC PRQISTRT 10/99 10/ 99
| FSP 003 | FA CONSTRUCTI ON SUPERVI S 19 0 06/ 08
850 PV467-ELD ESP-Eldridge Street Project - Electrical & HVAC systens CONSCOWP 03/ 05 03/ 05
| FSP 005 | FA CONSTRUCTI ON SUPERVI S 30 0 06/ 08
850 PV467-1TC FAB - 64 E 4th St - | ATl, Teatro G rcul o, Choices -Renovation PRQISTRT 09/ 06 09/ 06
CONS 002 CONSTRUCTI ON 25 0 06/ 08
850 PV467-JCM JOM Jewi sh Children's Miseum PRQJSTRT 10/01 10/01
| FSP 006 | FA CONSTRUCTI ON SUPERVI S 100 0 06/ 08
CO#: RR I FSP 006 | FA CONSTRUCTI ON SUPERVI S 37 0 06/ 08
850 PV467-PRT PRTT- Puerto Rican Traveling Theater - Renovate Theater PRQISTRT 09/ 97 09/ 97
CONS 001 CONSTRUCTI ON 4 0 06/ 08
CO#: BL SVCS 001 SERVI CES 1 0 06/ 08
CO#: RR | FSP 002 | FA CONSTRUCTI ON SUPERVI S 3 0 06/ 08
CO#: RR | FDS 004 | FA DESI GN 1 0 06/ 08
CONS 011 CONSTRUCTI ON 2 0 06/ 08
850 PV467-RIH RIHS - Kiosk relocation and installation project CONSCOWP 12/ 06 12/ 06
CONS 006 CONSTRUCTI ON 14 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 881
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PV467-ROU ROUND- Roundabout Theat er
| FSP 002 | FA CONSTRUCTI ON SUPERVI S 55 0 06/ 08
850 PV467-SYM SynS - Synphony Space - renovation PRQISTRT 09/ 03 09/ 03
| FSP 004 | FA CONSTRUCTI ON SUPERVI S 15 0 06/ 08
850 PV467-WL  NYHS-NY H STORI CAL SOCI ETY - Building Renovations
CO#: RR | FDS 001 | FA DESI GN 8 0 06/ 08
850 PV467Al ROUND - Roundabout - Sel wn Theat er Renovation
CO#: RR IFSP 004 | FA CONSTRUCTI ON SUPERVI S 3 0 06/ 08
850 PV46759E4 59-61 East Fourth Street |nprovements (Fourth Arts Bl ock) PRQISTRT 04/ 07 04/ 07
CONS 003 CONSTRUCTI ON 74 0 05/ 08
850 RE25-HECH ELM - EL MUSEO - HECHSHER THEATRE BU LDI NG SYSTEMS | MPROV.
CO#: RR IFSP 028 | FA CONSTRUCTI ON SUPERVI S 15 0 06/ 08
BUDGET LI NE: PV-CA75 FMS #: 126 Cl1 NEW YORK STATE THEATER ALTERATI ONS AND | MPROVEMENTS, NANHATTAN
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $43,000.00 (ATY) $.00 (NONCTY)
CONTRACT LI ABI LI TY: $268,415.23 (ATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $1,948,870.20 (A TY) $.00 (NONCITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11
AWI I:L) ( C) * * * * * ( C) * * * *
APPROPRI ATl ONS COWM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT ocT NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * * * *
FmCST( C) * * * * * * * * * * * * *
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
MEN PROJECT aTy NC PLAN  CURRENT M LESTONE
AGY I D NO DESCRI PTI ON QosT QOST _COWM DATE M LESTONE START _END

850 PV475-1NF NYST - NY State Theater - Facade Renovation
| FSP 014 | FA CONSTRUCTI ON SUPERVI S 43 0 06/ 08
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FY 2008 AUTHORI ZED COWM TMENT PLAN PAGE: 882
W TH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE OF | FA)
BUDGET LI NE: PV-CA77 FMS #: 126 C77 STATEN | SLAND CH LDREN S MUSEUM | MPROVEMENTS
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $79,000.09 (ATY) $.00 (NONCTY)
CONTRACT LI ABI LI TY: $.00 (ATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $4,918,409.91 (A TY) $.00 (NONCITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
AWI I:L) ( C) * * * * * ( C) * 22 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN C) * * * * * * * * * * * * 22 * 22
FmCST( C) * * * * * * * * * * * * 22 * 22
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV467CTGY EXEC MAYCORAL CONTI NGENCY LI NES
CcreY 037 CONTI NGENCY 57 0 06/ 08
850 PVA77-TNT SICM - Staten Island Children's Miseum Expand West Terrace PRQISTRT 06/ 05 02/ 06
CO#: XR CONS 006 CONSTRUCTI ON 22 0 06/ 08

BUDGET LINE. PV-C489  FMB # 126 C48 LI NCOLN CENTER, | MPROVEMENT AND RENOVATI ON CF SI TE
AVAI LABLE BALANCE AS CF: 07/31/07 $29,000.42 (CTY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $.00 (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $18, 124, 274.58 (C TY) $.00 (NON-CITY)
* FY 08 FY 09 * FY 10  * Fy 11 * FY 08 FY 09 * FY 10  * FY 11
ADCPTED _ (OF * * * * *
APPRCPRI ATI ONS COMM TMENT PLAN
( '\D * * * * * ( '\D * * * *
FY 2008
JULY AUG SEPT ocT NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * * * *
FmCST( C) * * * * * * * * * * * * *
AC'l'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'l'LJAL( '\D * * * * * * * * * * * * *
MGN PROJECT aTy NC PLAN  CURRENT M LESTONE
AGY I D NO DESCRI PTI ON oosT COST  COMM DATE M LESTONE START _END
850 PV489-L  LC - LINOOLN CENTER PLZ PH 6
IFSP 002 | FA CONSTRUCTI ON SUPERVI S 29 0  06/08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 883
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

BUDGET LI NE: PV-C490 FVMS #: 126 Q05 SNUG HARBOR, | MPROVEMENTS
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $220,000.55 (A TY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $15,000.56 (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $7, 905, 432.89 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
AWI I:L) ( C) * * * * * ( C) * 86 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN C) * * * * * * * * * * * 27 * 59 * 86
FmCST( C) * * * * * * * * * * * 27 * 59 * 86
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV467CTGY EXEC MAYCRAL CONTI NGENCY LI NES
CcreY 038 CONTI NGENCY 7 0 06/ 08
850 PV490-FIR SHCG- Fire Al arm Systens Upgrade PRQISTRT 05/01 04/ 02
CO#: BL CONS 003 CONSTRUCTI ON 27 0 05/ 08
| FSP 005 | FA CONSTRUCTI ON SUPERVI S 59 0 06/ 08
CO#: RG CONS 008 CONSTRUCTI ON 59 0 06/ 08
850 PV490-QL  SHCC MUSI C HALL PHASE 2 PRQISTRT 03/00 08/01
CO#: RR | FDS 003 | FA DESI GN 41 0 06/ 08
CO#: RR I FSP 004 | FA CONSTRUCTI ON SUPERVI S 27 0 06/ 08
BUDGET LI NE: PV-C502 FMS #: 126 C52 JAVAI CA ARTS CENTER, RECONSTRUCTI ON AND | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/ 31/ 07 $85,000. 61 (ATY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $268,982.19 (ATY) $.00 (NON-CTY)
| TD EXPENDI TURES: $996, 687.70 (CTY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11
AWI I:L) ( C) * * * * * ( C) * 1 * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * * * 1 * 1
FmCST( C) * * * * * * * * * * * * 1 * 1
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
* * * * * * * * * * * *
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 884
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

MGN PRQJECT aTy NC PLAN  CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON QosT OCST  COWM DATE M LESTONE START _END
126 PV467CTGY EXEC NMAYORAL CONTI NGENCY LI NES
CTGY 008 CONTI NGENCY 84 0  06/08
850 PV502-L  JAC - JAVAI CA CENTER FOR ARTS & LEARN NG CONSCOVP 05/ 04 08/ 09
OO#: CR CONS 007 CONSTRUCTI ON 1 0  06/08
BUDGET LINE: PV-C503  FMB #: 126 C50 CARNEG E HALL, | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/ 31/ 07 $179,000. 01 (CITY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $.00 (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $16, 590, 663. 99 (C TY) $.00 (NON-CTY)
* Fy 08 * FY 09 * FY 10 * Fy 11 * * Fy 08 * FY 09 * FY 10 * FY 11
AWI |:L) ( C) * * * * * ( C) * * * *
APPROPRI ATI ONS COMM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT oct NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * * * *
FmCST( C) * * * * * * * * * * * * *
AC'l'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'l'LJAL( '\D * * * * * * * * * * * * *
MGN PRQJECT aTy NC PLAN  CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON QosT OCST  COWM DATE M LESTONE START _END
850 PV503-J  CH CARNEG E HALL-- ZANKEL HALL, PHASE 3
IFSP 011 | FA CONSTRUCTI ON SUPERVI S 105 0  06/08
O#: RRIFSP 011 | FA CONSTRUCTI ON SUPERVI S 74 0  06/08
BUDGET LINE. PV-C525  FMB #: 126 C25 STUDI O MUSEUM | N HARLEM SCULPTURE GARDEN GALLARY, | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/ 31/ 07 $127,325.47 (CTY) $1,481.00 (NON-CITY)
CONTRACT LI ABI LI TY: $56,381.85 (C TY) $28,500. 00 (NON-CI TY)
| TD EXPENDI TURES: $3,196, 739.48 (A TY) $206, 334. 67 (NON-CI TY)
* Fy 08 * FY 09 * FY 10 * Fy 11 * * FY 08 * FY 09 * FY 10 * FY 11
AWI |:L) ( C) * * * * * ( C) * 125 * * *
APPROPRI ATI ONS COVM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT oct NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * * * 125 * 125
FmCST( C) * * * * * * * * * * * * 125 * 125
AC'l'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
* * * * * * * * * * * *
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 885
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PV525-C SMH St udi o Museum of Harl em Phase 3 CONSCOWP 06/ 03 01/ 07
CO#: BL | FSP 002 | FA CONSTRUCTI ON SUPERVI S 1 0 06/ 08
CO#: BL CONS 003 CONSTRUCTI ON 4 0 06/ 08
CO#: CO CONS 003 CONSTRUCTI ON 32 0 06/ 08
CO#: RR | FDS 010 | FA DESI GN 1 0 06/ 08
CONS 019 CONSTRUCTI ON 89 0 06/ 08
BUDGET LI NE: PV-D018 FVMS #: 126 D18 EL MUSEO DEL BARRI O, RECONSTRUCTI QN, | MPROVEMENTS
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $1, 000, 000.00 (A TY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $995,679.79 (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $479,320.21 (ATY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
AWI I:L) ( C) * * * * * ( C) * 889 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN C)* * * * * * * * * * * 794 * 95 * 889
FmCST(q * * * * * * * * * * * 794 * 95 * 889
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1 D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PV467-CTY ELME Miseo del Barrio - Courtyard/ Master Plan PRQISTRT 02/ 94 02/ 94
CONS 115 CONSTRUCTI ON 794 0 05/ 08
DSGN 120 DESI GN 95 0 06/ 08
| FSP 121 | FA CONSTRUCTI ON SUPERVI S 95 0 06/ 08
| FDS 122 | FA DESI GN 16 0 06/ 08
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FY 2008 AUTHORI ZED COWM TMENT PLAN PAGE: 886
W TH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE OF | FA)
BUDCGET LI NE: PV-D022 FVB #: 126 D22 METROPQOLI TAN MUSEUM OF ART, | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $14,257,791.31 (A TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $4, 214,000.00 (C TY) $.00 (NON-CITY)
| TD EXPENDI TURES: $28,208.69 (CTY) $.00 (NON-CITY)
* FY 08 * FY 09 * FYy 10 * FY 11 * * FY 08 * FY 09 * FYy 10 * FY 11 *
ADOPTED (O* 8,500 * 5,000 * * * * 14,200 * 5,000 * * *
APPROPRI ATI ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT oCT NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* * * * * * * 8,500 * * * * 5,000 * 700 * 14, 200
FORCST(C) * * * * * * * 8,500 * * * * 5,000 * 700 * 14, 200
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
MGN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY | D NO DESCRI PTI ON cosT COST  COW DATE M LESTONE START END
126 PV022-CLO MVA - doisters reconstruction DSGN 06/ 03 12/ 03
CONS 008 CONSTRUCTI ON 200 0 06/ 08
CONS 010 CONSTRUCTI ON 500 0 06/ 08
126 PV4671 FS2 Met Miuseum I nfrstructure |nprovenents Phase 2
CONS 002 CONSTRUCTI ON 8, 500 0 01/ 08
CONS 005 CONSTRUCTI ON 5, 000 0 06/ 09
850 PV022-CL4 MVA -d oisters HVAC Phase 1 PRQISTRT 04/ 04 05/ 04
CO#: RR | FSP 003 | FA CONSTRUCTI ON SUPERVI S 58 0 06/ 08
850 PV022-1FS WMVA - 21ST CENTURY PRQIECT / | NFRASTRUCTURE UPGRADES DESI GN 06/ 06 09/ 06
CONS 002 CONSTRUCTI ON 5, 000 0 05/ 08

BUDCET LI NE: PV-D034

FMB #: 126 DO2

oF
AVAI LABLE BALANCE AS CF: 07/31/07 $10, 217, 156.00 (O TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $6, 097, 168.88 (O TY) $.00 (NON-CI TY)
| TD EXPENDI TURES: $16, 662, 634.49 (O TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10  * Fy 11 * * FY 08 * FY 09 * FY 10 * Fy 11 *
ADOPTED _ (O)* 5,000 * 5,000 * * * * 10, 117 * 5,000 * * *
APPRCPRI ATI ONS COMM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT ocT NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN (O~ * * * * 3 3 3 ¥ 5,000 * 150 * 4, 850 * 117 * 10, 117
FORCST( C) * * * * * * * * * 5,000 * 150 * 4,850 * 117 * 10, 117
AC'l'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'l'LJAL( '\D * * * * * * * * * * * * *
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 887
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PVO34CPWR AM\H, Central Park West Facade & Rotunda
CONS 003 CONSTRUCTI ON 5, 000 0 06/ 09
126 PVO34NWCI AMNH, North West Coast Indian Hall interior restoration
CONS 001 CONSTRUCTI ON 5, 000 0 03/ 08
846 P-3AMEMNH THEODORE ROCSEVELT PK - PERI METER S| DEWALKS MD53- 106M DEVSCOPE 07/ 04 09/ 04
CONS 410 CONSTRUCTI ON 117 0 06/ 08
850 PVCB4-W AWNH AMNH EXTERI OR RESTORATI ON
CONS 009 CONSTRUCTI ON 150 0 04/ 08
850 PV034-GEN AM\H Amer Miuseum of Nat. H st Genom cs/ O nit hol ogy/ HVAC El ev PRQISTRT 10/04 10/ 04
| FSP 011 | FA CONSTRUCTI ON SUPERVI S 100 0 06/ 08
850 PV034GRAD AM\H, Conparative Biol ogy G aduate School
CONS 003 CONSTRUCTI ON 1, 000 0 05/ 08
CONS 005 CONSTRUCTI ON 1, 750 0 05/ 08
CONS 007 CONSTRUCTI ON 1, 000 0 05/ 08
CONS 009 CONSTRUCTI ON 600 0 05/ 08
CONS 010 CONSTRUCTI ON 500 0 05/ 08
BUDGET LI NE: PV-D100 FVMS #: 126 D12 NEW YORK HI STORI CAL SOCI ETY, | MPROVEMENTS
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $2,152,000.00 (CATY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $.00 (ATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $.00 (ATY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
AWI I:L) ( C) * * * * * ( C) * 2’ 104 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (C)* * * * * * * * * * * 2’ 104 * * 2’ 104
FmCST(q* * * * * * * * * * * 2 104 * * 2 104
AC'I'LJAL( C) * * * * * * * * * * * ! * * !
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1 D NO DESCRI PTI ON cosT COST COvM DATE M LESTONE START END
850 PV100-PH5 NYHS - Phase 5 | nprovenents PRQISTRT 08/ 06 08/ 06
CONS 001 CONSTRUCTI ON 979 0 05/ 08
CONS 006 CONSTRUCTI ON 500 0 05/ 08
| FSP 010 | FA CONSTRUCTI ON SUPERVI S 48 0 06/ 08
CONS 013 CONSTRUCTI ON 625 0 05/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 888
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

BUDGET LI NE: PV-D101 FVMS #: 126 D13 MUSEUM OF JEW SH HERI TAGE, | MPROVEMENTS
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $1, 616, 000.00 (A TY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $1,052,547.00 (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $2,851,070.35 (CQTY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
AWI I:L) ( C) * * * * * ( C) * 1’ 575 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O~ * * * * 85 * * * * * * * 1,490 * 1,575
FORCST( Q) * * * * * * * * * * * * 1,490 * 1, 490
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV101-REC MIH - MJUSEUM OF JEW SH HERI TAGE | MPROVEMENTS
CONS 003 CONSTRUCTI ON 665 0 06/ 08
EQFN 004 EQUI PMENT AND FURNI TURE 85 0 11/ 07
CONS 005 CONSTRUCTI ON 393 0 06/ 08
CONS 006 CONSTRUCTI ON 57 0 06/ 08
CONS 007 CONSTRUCTI ON 375 0 06/ 08
850 PVI0OIWN3 MH Miseum of Jewi sh Heritage PH 111 Mrganthau Construction PRQISTRT 08/ 06 08/ 06
| FSP 002 | FA CONSTRUCTI ON SUPERVI S 41 0 06/ 08
BUDGET LI NE: PV-D175 FVMS #: 126 DO3 STATEN | SLAND zOOLOd CAL SCCI ETY, | MPROVEMENTS
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $2,226,587.22 (ATY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $342,567.28 (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $7,359,324.39 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADCPTED (O* 750 * * * * (O* 2,092 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* * * * * 4 = * * * 1,250 * * 3+ 835 * 2,092
FORCST( Q) * * * * * 4 = * * * 1,250 * * 3 835 * 2,092
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END

126 PV175-CRS SIZ -- Carousel construction DEVSCCOPE 06/ 07 09/ 07
CONS 001 CONSTRUCTI ON 300 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 889

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PV175-MST SIZ -- Masterplan, Wility Upgrade, Carousel & Duck Cons. PRQISTRT 03/ 06 06/ 06
CONS 001 CONSTRUCTI ON 125 0 06/ 08
CONS 020 CONSTRUCTI ON 750 0 03/ 08
CONS 040 CONSTRUCTI ON 500 0 03/ 08
850 PV175-R SIZS - Reconstruction of a Food Service Facility PRQISTRT 08/ 92 08/ 92
CONS 009 CONSTRUCTI ON 17 0 06/ 08
CONS 013 CONSTRUCTI ON 1 0 06/ 08
850 PV175-REP SIZS- S| Zoo - Reconstruction of Reptile Wng PRQISTRT 02/01 01/02
CO#: RR I FSP 016 | FA CONSTRUCTI ON SUPERVI S 135 0 06/ 08
CONS 032 CONSTRUCTI ON 1 0 06/ 08
CONS 110 CONSTRUCTI ON 250 0 06/ 08
850 PV175INF1 SIZ Staten Island Zoo Infrastructure Phase One PRQISTRT 04/04 05/ 04
CONS 009 CONSTRUCTI ON 141 0 06/ 08
CO#: BL CONS 030 CONSTRUCTI ON 3 0 11/ 07
SVCS 031 SERVI CES 1 0 11/ 07
CONS 040 CONSTRUCTI ON 3 0 05/ 08
BUDGET LI NE: PV-D176 FVMS #: 126 DO1 NEW YORK ZzOOLOd CAL SOCI ETY | MPROVEMENTS, THE BRONX
AVAI LABLE BALANCE AS OF: 07/31/07 $12,188,652.70 (A TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $104,056.78 (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $6, 785, 066. 34 (I TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADCPTED (OF 5,125 * 5,000 * * * (O* 12,180 * 5,000 * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* * * * * * 119 = * 482 * 206 * * 1,248 * 10, 125 * 12,180
FORCST( Q) * * * * * * 119 = * 482 * 206 * * 1,248 * 10, 125 * 12, 180
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
MEN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST COvM DATE M LESTONE START END
126 PV176-AAB WCS - Bronx Zoo Ani mal Anbassador Buil di ng
CONS 001 CONSTRUCTI ON 4,125 0 06/ 08
126 PV176-1TF WCS - Bronx Zoo Internodal Transportation Facility
CONS 001 CONSTRUCTI ON 1, 000 0 06/ 08
CONS 002 CONSTRUCTI ON 5, 000 0 06/ 09
126 PV176-PUR NYZS - Purchase of Equi pnent
EQFN 001 EQUI PMENT AND FURNI TURE 150 0 03/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 890
WTH FY 2008 PLAN AND FORECAST AND ACTUALS

($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV176-SRE NYZS - Purchase of Scientific Research Equi pnent
CO#: 01 ECQFN 005 EQUI PMENT AND FURNI TURE 119 0 12/ 07
CO#: 01 ECQFN 007 EQUI PMENT AND FURNI TURE 56 0 03/ 08
126 PV176-WHC Bronx Zoo - WCS Wl dlife Health Center
CONS 001 CONSTRUCTI ON 5, 000 0 06/ 08
126 PV176M SC WCS - Bronx Zoo M scel | aneous Projects
EQFN 001 EQUI PMENT AND FURNI TURE 250 0 05/ 08
CONS 002 CONSTRUCTI ON 998 0 05/ 08
850 PV176-UST WS - Renedi ation of Underground Storage Tanks at Brx Zoo/ Aq DEVSCOPE 06/ 07 08/ 07
CONS 001 CONSTRUCTI ON 482 0 02/ 08
| FSP 004 | FA CONSTRUCTI ON SUPERVI S 9 0 06/ 08

BUDGET LI NE: PV-D205 FVMS #: 126 D04 NEW YORK BOTANI CAL GARDENS, | MPROVEMENTS, THE BRONX
AVAI LABLE BALANCE AS OF: 07/31/07 $7,524,790.19 (A TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $2, 406, 418.91 (A TY) $.00 (NON-CITY)
| TD EXPENDI TURES: $3,613,367.93 (A TY) $.00 (NON-CITY)
* FY 08 FY 09 * FY 10 * FYy 11 * * FY 08 FY 09 * FY 10 * FYy 11
ADOPTED (O * 3,100 * * * * (OF 7, 451 * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O~ * * * * * T* 490 * * * 1,900 * ¥ 5,060 * 7,451
FORCST( Q) * * * * * * 1+ 490 * * * 1,900 * * 5,060 * 7,451
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1 D NO DESCRI PTI ON cosT COST _COvM DATE M LESTONE START END
126 PV205-EHC NYBG - Enid Haupt Conservatory Enhancenent Phase |11
CONS 002 CONSTRUCTI ON 1, 300 0 04/ 08
126 PV205-PPF NYBG - New Main Entry Public Programmng Facility
CONS 002 CONSTRUCTI ON 500 0 06/ 08
126 PV205-WAR NYBG - Waring Gate Restoration
CONS 001 CONSTRUCTI ON 600 0 04/ 08
126 PV205PARK NYBG - Botanical Garden - Parking, Roads & Related Projects
CONS 001 CONSTRUCTI ON 1, 500 0 06/ 08
CONS 012 CONSTRUCTI ON 2,500 0 06/ 08
126 PV205PARL NYBG - Botanical Garden - Parking, Roads & Related Itens
SI TE 001 SITE 560 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 891
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PV205-BRN NYBG Botanical Garden - Tram Barn CONSCOwP 12/ 05 10/ 06
CONS 001 CONSTRUCTI ON 1 0 12/ 07
850 PV205-CHD NYBG - Children's Entrance / Master Wilities |1 CONSCOwP 06/ 06 07/ 08
| FSP 002 | FA CONSTRUCTI ON SUPERVI S 40 0 06/ 08
850 PV205-1NF NYBG - NY Botanical Garden - Site Irrig, Night Illum CONSCOWP 02/ 06 02/ 08
| FSP 006 | FA CONSTRUCTI ON SUPERVI S 20 0 06/ 08
850 PV205SNUF NYBG - Snuff M| Restoration/Network Upgrade DEVSCOPE 10/ 07 12/ 07
CONS 003 CONSTRUCTI ON 490 0 01/ 08
| FSP 005 | FA CONSTRUCTI ON SUPERVI S 10 0 06/ 08
BUDGET LI NE: PV-D230 FVMS #: 126 D30 NEW YORK AQUARI UM | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $8, 956, 789. 75 (A TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $841,783.10 (A TY) $.00 (NON-CITY)
| TD EXPENDI TURES: $4,021,442.19 (A TY) $.00 (NONCITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADCPTED (O* 2,802 * 7,500 * * * (O* 9,005 * 7,500 * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* 7 * 2 102 = * * * * * * * 8,894 * 9, 005
FORCST( Q) * 7 * * 2 * 102 = * * * * * * * 8,894 * 9, 005
AC'I'LJAL( C) * 7 * * * * * * * * * * * * 7
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST COvM DATE M LESTONE START END
126 PV230-M C NYA - Purchase of Aninal Research Equi pnent
CO#: BL ECQFN 007 EQUI PMENT AND FURNI TURE 7 0 07/ 07
CO#: 05 ECQFN 007 EQUI PMENT AND FURNI TURE 2 0 06/ 08
EQFN 009 EQUI PMENT AND FURNI TURE 2 0 09/ 07
CO#: 01 ECQFN 009 EQUI PMENT AND FURNI TURE 102 0 10/ 07
126 PV230-PLS NYA - Parking Lot Sweeper
EQFN 001 EQUI PMENT AND FURNI TURE 43 0 06/ 08
126 PV230-RR NYA - Restroom Facility Reconstruction
CONS 001 CONSTRUCTI ON 450 0 06/ 08
126 PV230-RS1 NYA - Purchase of Scientifc Equi pnent
EQFN 002 EQUI PMENT AND FURNI TURE 125 0 06/ 08

126 PV230-SEQ NYA - Scientific Research Equi pnent
EQFN 001 EQUI PMENT AND FURNI TURE 150 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 892
WTH FY 2008 PLAN AND FORECAST AND ACTUALS

($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV230-WP  NYA - West Parking Lot & Entry
CONS 001 CONSTRUCTI ON 924 0 06/ 08
801 PV230-SHA FA - NYA Shark Exhi bit DSGN 01/05 12/06
CONS 003 CONSTRUCTI ON 7,200 0 06/ 08
CONS 014 CONSTRUCTI ON 7,500 0 06/ 09
850 PVK230- AK NYA- NYA AQUATI C ANl MAL MEDI CAL FAC CONSCOWP 11/02 11/ 06
CO#: RR IFSP 015 | FA CONSTRUCTI ON SUPERVI S 1 0 06/ 08
850 PV230-SHO NYA - Explore the Shore Exhibit Roof Repl acenent PRQISTRT 04/ 03 04/ 03
CO#: RR IFSP 003 | FA CONSTRUCTI ON SUPERVI S 7 0 06/ 08
BUDGET LI NE: PV-D235 FVMS #: 126 D35 BROCKLYN MUSEUM | MPROVEMENTS
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $8, 686, 847.27 (ATY) $.00 (NONCTY)
CONTRACT LI ABI LI TY: $.00 (ATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $6, 708, 001.87 (A TY) $.00 (NONCITY)
* FYO08 * FYO09 * FY10 * ~ FY 11 * * FYO08 * FYO09 * FY10 *  FY 11 *
ADCPTED (O* 4,000 * * * * * 8,478 * * * *
APPROPRI ATl ONS COWM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT ocT NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN (O~ * * * * * 35 * * ¥ 4,412 * * * 4,031 * 8, 478
FORCST( Q) * * * * * * 35 * * * 4,412 * * * 4,031 % 8, 478
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST COvM DATE M LESTONE START END
126 PV235-FCC BMA - Fire Code Conpliance Project
CONS 002 CONSTRUCTI ON 4, 000 0 06/ 08
126 PV235- TRK BMA BROOKLYN MUSEUM VEH CLE PURCHASE
EQWH 001 EQUI PMENT - VEH CLES 35 0 12/ 07
850 PV235-EN2 BMI - Bklyn Miseumof Art - Entrance -MasterPl an3; Stages3&4 PRQISTRT 05/ 02 05/02
CO#: RR I FSP 002 | FA CONSTRUCTI ON SUPERVI S 44 0 06/ 08
850 PV235CC4A BMA - Brooklyn Miesumof Art - dimate Control Stage 4A PRQISTRT 06/ 07 06/ 07
CONS 002 CONSTRUCTI ON 4,412 0 03/ 08
| FSP 006 | FA CONSTRUCTI ON SUPERVI S 88 0 06/ 08
850 PV235F4A1 BMA Bkl yn Miuseum - MasterPlan PhlV dimateControl Stagel&2 PRQISTRT 02/ 02 05/ 02
| FSP 008 | FA CONSTRUCTI ON SUPERVI S 77 0 06/ 08
CO#: XR CONS 009 CONSTRUCTI ON 31 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 893
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

BUDGET LI NE: PV-D236 FVMS #: 126 D06 BROCKLYN BOTANI C GARDEN, | MPROVEMENTS
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $11, 300, 000.00 (CTY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $.00 (ATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $50,000.00 (CTY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADCPTED (O* 2,000 * * * * (O* 11, 300 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* * * * * * * * * * 9,300 * * 2,000 * 11, 300
FORCST( Q) * * * * * * * * * * 9,300 * * 2,000 * 11, 300
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV236-FLA BBG - Fl at bush Avenue/ Children's Garden Entrance Project
CONS 001 CONSTRUCTI ON 2,100 0 04/ 08
126 PV236-VIS BBG - Visitor Center at Cherry Espl anade DSGN 06/ 05 12/ 05
CONS 004 CONSTRUCTI ON 1, 700 0 04/ 08
CONS 005 CONSTRUCTI ON 1, 250 0 04/ 08
CONS 013 CONSTRUCTI ON 3,000 0 04/ 08
CONS 014 CONSTRUCTI ON 1, 250 0 04/ 08
126 PV236-WR BBG - Water Garden
CONS 003 CONSTRUCTI ON 2,000 0 06/ 08
BUDGET LI NE: PV-D241 FMS #: 126 D41 MUSEUM OF I TY OF N Y. | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $6, 501, 731.73 (A TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $5, 769, 963.84 (I TY) $.00 (NON-CITY)
| TD EXPENDI TURES: $903,884.74 (ATY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11
ADCPTED (OF 5,000 * 3,000 * * * (O* 6,331 * 3,000 * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (C) * * * * * * * * * * 6’ 273 * * 58 * 6’ 331
FORCST( Q) * * * * * * * * * * 6,273 * * 58 * 6, 331
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
* * * * * * * * * * * *



SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)



FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 894

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PV241-MXD MCONY - Museumof Gty of New York Moderni zation/ Preservation PRQISTRT 05/ 03 05/ 03
CO#: BL CONSP 003 CONSTRUCTI ON SUPERVI SI ON 1 0 06/ 08
| FSP 004 | FA CONSTRUCTI ON SUPERVI S 14 0 06/ 08
850 PV241-REN MONY Slate Tile Roof & Gther M scel |l aneous Reconstruction CONSCOwP 12/ 04 03/ 05
CONS 013 CONSTRUCTI ON 42 0 06/ 08
CO#: T1 CONS 013 CONSTRUCTI ON 15 0 06/ 08
850 PV241MD1 MCNY - Phase | Buil di ng Expansi on PRQISTRT 08/ 06 08/ 06
| FSP 008 | FA CONSTRUCTI ON SUPERVI S 59 0 06/ 08
CONS 016 CONSTRUCTI ON 1,371 0 04/ 08
850 PV241MXD2 MCNY - Phase |1 Buil di ng Renovati on/ Expansi on
CONS 002 CONSTRUCTI ON 4,902 0 04/ 08
CONS 005 CONSTRUCTI ON 3, 000 0 06/ 09
| FSP 008 | FA CONSTRUCTI ON SUPERVI S 98 0 06/ 08
BUDGET LI NE: PV-D262 FVMS #: 126 D62 BROOKLYN CHI LDREN S MUSEUM | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $1,992,344.75 (A TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $7,589,115.48 (A TY) $.00 (NON-CITY)
| TD EXPENDI TURES: $738,088.96 (CTY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADCOPTED (O* 975 * * * * * 2,087 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* 69 * 27 * 20 * * * * * * * * 762 * 1,209 * 2,087
FORCST( Q) * 69 * 27 * 20 * * * * * * * * 762 * 1,209 * 2,087
AC'I'LJAL( C) * 69 * * * * * * * * * * * * 69
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST _COvM DATE M LESTONE START END
850 PV262-N BCM - BROCKLYN CHLRN MUS NMASTERPLAN CONSCOwWP 07/ 07 07/ 07
CO#: BL DSGN 069 DESI GN 22 0 05/ 08
EQFN 080 EQUI PMENT AND FURNI TURE 234 0 06/ 08
CO#: BL ECQFN 085 EQUI PMENT AND FURNI TURE 740 0 05/ 08
CO#: 05 ECQFN 085 EQUI PMENT AND FURNI TURE 24 0 08/ 07
CO#: 09 ECQFN 085 EQUI PMENT AND FURNI TURE 45 0 07/ 07
CO#: 10 ECQFN 085 EQUI PMENT AND FURNI TURE 16 0 07/ 07
CO#: 11 ECQFN 085 EQUI PMENT AND FURNI TURE 6 0 07/ 07
CO#: 12 ECQFN 085 EQUI PMENT AND FURNI TURE 2 0 07/ 07
CO#: 18 ECQFN 085 EQUI PMENT AND FURNI TURE 1 0 08/ 07
CO#: 19 ECQFN 085 EQUI PMENT AND FURNI TURE 2 0 08/ 07
CO#: 21 ECQFN 085 EQUI PMENT AND FURNI TURE 20 0 09/ 07
CONS 100 CONSTRUCTI ON 975 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 895
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

BUDGET LI NE: PV- D264 FVMB #: 126 D64 BROOKLYN ACADEMY OF MUSI C, | MPROVEMVENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $5, 690, 000.00 (AT $.00 (NON-CTY)
CONTRACT LI ABILITY: $260, 000.00 (A TY) $.00 (NON-CTY)
| TD EXPENDI TURES: $6, 494, 609.58 (A TY) $.00 (NON-CTY)
* Fy 08 * Fy 09 * Fy 10 * Fy 11 * * Fy 08 * Fy 09 * Fy 10 * Fy 11 *
ADOPTED (O* 1,500 * 2,500 * * * (O* 5,600 * 2,500 * * *
APPRCPRI ATl ONS COWM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT ocr NOV DEC JAN FEB VARCH APRI L VAY JUNE FY 08
PLAN C)* * * * * * * * * * * * 5’ 600 * 5 600
FORCST(C) * * * * * * * * * * * * 5,600 * 5, 600
AC'I'LJAL( C) * * * * * * * * * * * * ! *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M\ PROIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON oosT OOST  COW DATE M LESTONE START END
126 PV264- FUL BAM - 653 Ful ton Street
CO#: 0 CONS 002 CONSTRUCTI ON 2,500 0 06/ 09
126 PV264- REC BAM - | MPROVEMENTS
CONS 007 CONSTRUCTI ON 2,000 0 06/ 08
CONS 011 CONSTRUCTI ON 2,100 0 06/ 08
126 PV264REC2 BAM 2008 Infrastructure |nprovenents
CONS 002 CONSTRUCTI ON 1, 500 0 06/ 08
850 PV264-ALT BAM - Alterations/Rehabilitation to Opera Hse. & Harvey DSGN 06/ 03 12/ 03
| FSP 014 1 FA CONSTRUCTI ON SUPERVI S 50 0 06/ 08
850 PV264-FCH BAM FACADE CANCPY, DI SABLED ACCESS AND STREETSCAPE DSGN 10/ 03 03/ 04

| FSP 004 1 FA CONSTRUCTI ON SUPERVI S 40 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 896
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

BUDGET LI NE: PV-D272 FVMS #: 126 D14 QUEENS BOTANI CAL GARDEN, | MPROVEMENTS
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $5, 256, 040.00 (A TY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $463,730.51 (QTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $820,494.99 (ATY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADCPTED (O* 900 * 1,000 * * * (O* 4,825 * 1,000 * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* * * * * * * * 400 * 3,925 * * * 500 * 4, 825
FORCST( Q) * * * * * * * * 400 * 3,925 * * * 500 * 4, 825
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV272EVTS BG - Special Events Buil ding
CONS 002 CONSTRUCTI ON 500 0 06/ 08
CONS 004 CONSTRUCTI ON 1, 000 0 06/ 09
850 PV272-ENT (BG - Queens Botanical Garden - Wl cone Garden Entrance PRQISTRT 07/ 06 07/ 06
CONS 002 CONSTRUCTI ON 1, 000 0 03/ 08
CONS 005 CONSTRUCTI ON 444 0 03/ 08
CONS 007 CONSTRUCTI ON 2,000 0 03/ 08
CONS 011 CONSTRUCTI ON 481 0 03/ 08
| FDS 017 | FA DESI &N 62 0 06/ 08
| FSP 018 | FA CONSTRUCTI ON SUPERVI S 369 0 06/ 08
850 PV272-L @BG - Queens Botani cal Garden -Adm n Bl dg design funds CONSCOWP 08/ 04 05/ 07
CONS 045 CONSTRUCTI ON 400 0 02/ 08
BUDGET LI NE: PV-D274 FVMS #: 126 D31 HALL OF SCI ENCE, FLUSH NG MEADON PARK, RECON AND | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $9, 215,341.00 (A TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $199,057.04 (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $2,502,854.14 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11
ADCPTED (O* 2,656 * * * * (O* 8,648 * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* 27 * 86 * * * * * * 2,711 * 1,573 * * * 4,251 * 8, 648
FORCST(C) * 27 * 86 * * * * * * 2,711 * 1,573 * * * 4,251 * 8, 648
AC'I'LJAL( C) * 27 * * * * * * * * * * * * 27
* * * * * * * * * * * * *
PLAN '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
* * * * * * * * * * * *
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 897
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PVQR74-K NYHOS - WATERPROCFI NG CONSSTRT 08/ 07 12/ 07
CONS 020 CONSTRUCTI ON 1,573 0 03/ 08
| FDS 021 | FA DESI &N 42 0 06/ 08
| FSP 022 | FA CONSTRUCTI ON SUPERVI S 135 0 06/ 08
850 PV274-Q NYHOS - NY Hall of Science pre-school playground CONSCOWP 08/ 05 11/07
CONS 013 CONSTRUCTI ON 30 0 06/ 08
CO#: 01 CONS 013 CONSTRUCTI ON 27 0 07/ 07
CO#: 02 CONS 013 CONSTRUCTI ON 86 0 08/ 07
CO#: AA DSGN 013 DESI &N 1 0 06/ 08
850 PV274-SP1 NYHOS- Spalling Fix
CONS 002 CONSTRUCTI ON 475 0 02/ 08
CONS 003 CONSTRUCTI ON 41 0 02/ 08
CO#: CN CONS 003 CONSTRUCTI ON 151 0 02/ 08
CONS 004 CONSTRUCTI ON 47 0 02/ 08
| FDS 005 | FA DESI GN 9 0 06/ 08
| FSP 006 | FA CONSTRUCTI ON SUPERVI S 238 0 06/ 08
CONS 008 CONSTRUCTI ON 1, 505 0 02/ 08
CONS 018 CONSTRUCTI ON 1, 650 0 06/ 08
850 PV274GH N NYHOS Great Hall Interior Systenms Reconstruction
CONS 002 CONSTRUCTI ON 1,564 0 06/ 08
DSGN 004 DESI GN 492 0 02/ 08
| FDS 005 | FA DESI GN 82 0 06/ 08
| FSP 006 | FA CONSTRUCTI ON SUPERVI S 175 0 06/ 08
CONS 008 CONSTRUCTI ON 1, 006 0 06/ 08
BUDGET LI NE: PV-D279 FVMS #: 126 D79 CI TY CENTER, MANHATTAN, RECON AND | MPROVEMENTS
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $7,568,089.00 (CATY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $.00 (ATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $7,612,911.00 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADCPTED (O* 2,500 * 5,000 * * * (O* 7,567 * 5,000 * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (C) * * * * * * * * * * 7’ 500 * * 67 * 7’ 567
FORCST(C) * * * * * * * * * * 7,500 * * 67 * 7,567
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END

126 PV279-CC  NYCC - THEATER RENOVATI ON
CONS 002 CONSTRUCTI CN 5, 000 0 04/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 898
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST _COv DATE M LESTONE START END
CONS 003 CONSTRUCTI ON 2,500 0 04/ 08
CONS 006 CONSTRUCTI ON 5, 000 0 06/ 09
801 G/ TYCENTR FA - Gty Center Reconstruction DSGN 01/ 03 01/ 06
CONS 018 CONSTRUCTI ON 67 0 06/ 08
BUDGET LI NE: PV-D289 FVMS #: 126 D10 NEW YORK SHAKESPEARE FESTI VAL/ PUBLI C THEATER, | MPROVEMENTS
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $5, 640, 000.00 (A TY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $.00 (ATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $.00 (ATY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADOPTED (O * 765 * * * * (OF 5, 640 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* * * * * * * 2,000 * * * * 3,640 * * 5, 640
FORCST( Q) * * * * * * * 2,000 * * * * 3,640 * * 5, 640
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV289-REC NYSF - Reconstruction DEVSCOPE 07/ 07 09/ 07
CONS 006 CONSTRUCTI ON 2,000 0 01/ 08
CONS 014 CONSTRUCTI ON 2,500 0 05/ 08
CONS 017 CONSTRUCTI ON 375 0 05/ 08
CONS 021 CONSTRUCTI ON 765 0 05/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 899
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

BUDGET LI NE: PV-D291 FVMS #: 126 DO1 QUEENS MUSEUM OF ART, | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $1,619,117.81 (A TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $2,950,882.19 (ATY) $.00 (NON-CTY)
| TD EXPENDI TURES: $130,000.00 (CTY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADCPTED (O* * 2,500 * * * (O* 2,515 * 2,500 * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O~ ¥ 895 * * * * ¥ 635 * 985 * * * * * 2,515
FORCST( Q) * * 895 * * * * * 635 * 985 * * * * * 2,515
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV291-DVs QWA - Purchase of Docunent Managenent System
EQFN 001 EQUI PMENT AND FURNI TURE 50 0 02/ 08
850 PV291- PAN QVA - Panorama Upgrade CONSCOWP 10/ 07 02/ 08
DSGN 017 DESI GN 2 0 01/ 08
CO#: RG DSGN 017 DESI N 28 0 08/ 07
850 PV291-QWX QVA - Queens Miuseum of Art Expansion PRQISTRT 01/ 02 07/03
CONS 017 CONSTRUCTI ON 10 0 02/ 08
CONSP 021 CONSTRUCTI ON SUPERVI SI ON 781 0 02/ 08
CO#: 01 ONSP 021 CONSTRUCTI ON SUPERVI SI ON 144 0 02/ 08
DSGN 022 DESI GN 867 0 08/ 07
CO#: 01 DSGN 022 DESI &N 633 0 01/ 08
CONS 027 CONSTRUCTI ON 2,500 0 06/ 09
BUDGET LI NE: PV- D302 FVMS #: 126 D32 STATEN | SLAND | NSTI TUTE OF ARTS AND SCI ENCES, | MPROVEMENTS
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $2,535,766.00 (CATY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $543,314.64 (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $514,862.49 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11
ADCPTED (O* * * * * (O* 2,472 * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* 9 * * * * * * * * 2,297 * * 23 * 143 = 2,472
FORCST( Q) * 9 * * * * * * * * 2,297 * * 23 * 143 = 2,472
AC'I'LJAL( C) * 9 * * * * * * * * * * * * 9
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
* * * * * * * * * * * *
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 900
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PV302-AB SIIAS Interior Reconstruction of Buildings "A & B' at SHCC PRQISTRT 04/ 05 01/ 06
CO#: CT CONS 002 CONSTRUCTI ON 116 0 06/ 08
CONS 007 CONSTRUCTI ON 2,297 0 03/ 08
| FSP 008 | FA CONSTRUCTI ON SUPERVI S 73 0 06/ 08
850 PV302-F SITAS WND & DOCR RPEPL' M BLDG A & B PRQISTRT 11/90 02/92
CO#: BL CONS 017 CONSTRUCTI ON 23 0 05/ 08
CO#: 12 CONS 027 CONSTRUCTI ON 9 0 07/ 07
CONS 028 CONSTRUCTI ON 27 0 06/ 08
BUDGET LI NE: PV-D341 FVMS #: 126 D34 Rl CHVONDTOMW LATOURETTE PARK, | MPROVEMENTS
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $2, 650, 000.00 (A TY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $.00 (ATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $.00 (ATY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADCPTED (O* 2,050 * * * * (O* 2,650 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* * * * * * * * * * * 300 * 2,350 * 2,650
FORCST( Q) * * * * * * * * * * * 300 * 2,350 * 2, 650
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PVC341-M2 SIHS- Tysen Court Phase 11
CONS 003 CONSTRUCTI ON 1, 750 0 06/ 08
126 PV341COUR SIHS- Courthouse Renovation
CONS 002 CONSTRUCTI ON 300 0 05/ 08
850 PV341-CAR SIHS - Historic R chnondtown Carriage Barn DEVSCOPE 09/ 07 12/ 07

CONS 004 CONSTRUCTI CN 600 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 901
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

BUDGET LI NE: PV-D464 FNVMS #: 126 DO7 WAVE HI LL ENVI RONMENTAL CENTER | MPROVEMENTS, THE BRONX
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $2, 758, 000.00 (CATY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $140,038.62 (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $741,138.82 (ATY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADOPTED (O * 375 * * * * Ok 2,758 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O~ * * * * * * * * 1,725 * * ¥ 1,033 * 2, 758
FORCST( Q) * * * * * * * * * 1,725 * * * 1,033 * 2,758
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PV464- ADA VH - WAVE H LL AMVERI CAN DI SABI LI TI ES ACT DSGN 05/ 03 05/03
CONS 008 CONSTRUCTI ON 383 0 06/ 08
CONS 010 CONSTRUCTI ON 800 0 03/ 08
CONS 012 CONSTRUCTI ON 650 0 03/ 08
CONS 014 CONSTRUCTI ON 275 0 03/ 08
CONS 017 CONSTRUCTI ON 375 0 06/ 08
850 PV464-M VWH - Wavehi |l New Mai ntenance Garage CONSCOWP 11/05 11/ 06
CONS 15 CONSTRUCTI ON 275 0 06/ 08
BUDGET LI NE: PV- D466 FMS #: 126 D46 QUEENS THEATER I N THE PARK, | MPROVEMENTS
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $3, 264, 000.00 (CATY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $669, 667.27 (A TY) $.00 (NON-CITY)
| TD EXPENDI TURES: $2,822,017.57 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADOPTED (O * 770 * * * * Ok 3,221 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* * 1+ * * * * * 2,620 * * * * 600 * 3,221
FORCST( Q) * * 1+ * * * * * 2,620 * * * * 600 * 3,221
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END

126 PV466-AC QT P, HVAC RECONSTRUCTI ON DEVSCCPE 09/ 07 12/ 07
CONS 002 CONSTRUCTI CN 600 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 902
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PVQ466-F QTP - Queens Theater in the Park, Addition CONSCOwP 07/ 05 07/ 07
| FSP 024 | FA CONSTRUCTI ON SUPERVI S 20 0 06/ 08
CO#: LO DSGN 025 DESI GN 1 0 08/ 07
| FDS 026 | FA DESI GN 24 0 06/ 08
CONS 034 CONSTRUCTI ON 1, 850 0 02/ 08
CONS 039 CONSTRUCTI ON 770 0 02/ 08
BUDGET LI NE: PV-D467 FNMS #: 126 D67 CONSTRUCTI ON, | MPROVEMENTS, ACQUI SI TI QN, ALL CULTURAL | NSTI TUTI ONS
AVAI LABLE BALANCE AS OF: 07/31/07 $41, 266, 049.82 (A TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $4, 765,098.18 (A TY) $.00 (NON-CITY)
| TD EXPENDI TURES: $35, 069, 362.99 (A TY) $.00 (NON-CITY)
* FYO08 * FYO09 * FY10 *  FY 11 * * FYO08 * FYO09 * FY10 *  FY 11 *
ADCPTED (O* 11,337 * 8,200 * * * (O* 39, 443 * 8,200 * * *
APPROPRI ATl ONS COWM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* 7 * 59 * 237 * 7 * 3,125 * 256 * 1,437 * 2,540 * 730 * 1,111 * 3,893 * 26,041 * 39, 443
FORCST(C) * 7 * 59 * 237 * 7 * 3,000 * 256 * 1,437 * 2,540 * 730 * 1,111 * 3,893 * 25,540 * 38, 817
AC'I'LJAL( C) * 7 * * * * * * * * * * * * 7
* * * * * * * * * * * * *
PLAN '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
MEN PROJECT aTy NC PLAN  CURRENT M LESTONE
AGY I D NO DESCRI PTI ON QosT QOST _COWM DATE M LESTONE START _END
126 PV230-SCE NYA - Scientific Research Equi pnent
EQFN 001 EQUI PMENT AND FURNI TURE 250 0 06/ 08
126 PV291-PUP QWA - Queens Museum of Art Purchase of a Projector
EQFN 003 EQUI PMENT AND FURNI TURE 4 0 06/ 08
126 PV467-AVS LMXC - Lower Manhattan CQultural Council - Equi pnent
EQFN 001 EQUI PMENT AND FURNI TURE 8 0 06/ 08
126 PV467-BAA JT - Joyce Theater - Conputer/Lighting Purchase
EQFN 005 EQUI PMENT AND FURNI TURE 2 0 10/ 07
126 PV467-BCH BCHS - PURCHASE OF ARCH VES BLDG DEVSCOPE 12/ 03 03/ 04
CONS 003 CONSTRUCTI ON 35 0 06/ 08
| FDS 100 | FA DESI GN 10 0 06/ 08
| FSP 101 | FA CONSTRUCTI ON SUPERVI S 5 0 06/ 08
126 PV467-CAR CCC - Caribbean Qultural Center floor renovation DEVSCOPE 09/ 06 12/ 06
CONS 001 CONSTRUCTI ON 100 0 12/ 07
126 PV467-CC CC EMERGENCY FUNDS - CITY GCOUNC L/ SMALL PRQIECTS
CONS 008 CONSTRUCTI ON 460 0 06/ 08

CONS 009 CONSTRUCTI CN 500 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN

WTH FY 2008 PLAN AND FORECAST AND ACTUALS

($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 903

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV467-CPM PRTT - PUERTO Rl CAN TRAVELI NG THEATER COVPUTER
EQFN 001 EQUI PMENT AND FURNI TURE 1 0 06/ 08
126 PV467-DA1l DAN - Dance Space Center- Equi pnent/ Dat abase
N 002 EQUI PMENT AND FURNI TURE 472 0 06/ 08
126 PV467-DSU DITW Dance Theater Wrkshop - DI MM NG SYSTEM UPGRADE
CO#: 01 EQFN 001 EQUI PMENT AND FURNI TURE 1 0 06/ 08
126 PV467-EXL SST- SECOND STAGE THEATER - PURCHASE COF COVPUTER EQUI PMENT
EQFN 001 EQUI PMENT AND FURNI TURE 130 0 02/ 08
EQFN 002 EQUI PMENT AND FURNI TURE 15 0 02/ 08
126 PV467-FTT Flushing Town Hal |l - Theater Reconfiguration
CONS 001 CONSTRUCTI ON 300 0 06/ 08
CONS 002 CONSTRUCTI ON 250 0 06/ 09
126 PV467-FUN FUND - FUND FOR I TY OF NY SOFTWARE
EQFN 001 EQUI PMENT AND FURNI TURE 50 0 06/ 08
126 PV467-FYT FYT - Fol ksbei ne Yi ddi sh Theat er new space renovation
CONS 001 CONSTRUCTI ON 200 0 06/ 08
126 PV467-1FE |FCA |FETAYO CULTURAL CTR HEALTH CTR RENOV. DEVSCOPE 09/ 05 12/05
CONS 001 CONSTRUCTI ON 250 0 06/ 08
126 PV467-LCGE LAT LEAGUE OF AMERI CAN THEATER RENOVATI ON PRQIECT
CONS 002 CONSTRUCTI ON 310 0 06/ 08
CONS 005 CONSTRUCTI ON 300 0 06/ 09
126 PV467-MUM ANS - AMVERI CAN NUM SMVATI C SOC. PURCHASE OF EQUI PMVENT
EQFN 002 EQUI PMENT AND FURNI TURE 35 0 06/ 08
126 PV467-PHL BPH BROOKLYN PH LHARMONI C EQUI PMENT PURCHASE
EQFN 001 EQUI PMENT AND FURNI TURE 165 0 01/ 08
126 PV467-PS 122 - Perfornmance Space 122 reconstruction
CO#: 01 ECQFN 006 EQUI PMENT AND FURNI TURE 180 0 02/ 08
CONS 007 CONSTRUCTI ON 365 0 02/ 08
126 PV467- QCA - QUEENS COUNCI L ON THE ARTS NEW TECHNOLOGY
EQFN 002 EQUI PMENT AND FURNI TURE 25 0 09/ 07
CO#: 01 ECQFN 002 EQUI PMENT AND FURNI TURE 55 0 06/ 08
126 PV467-REN RTC - Roundabout Theat er Conpany Renovation & Equi pnent DEVSCOPE 09/ 06 12/ 06
CO#: RR CONS 001 CONSTRUCTI ON 1 0 06/ 08
126 PV467-RPI REP - Repertorio Espanol Theater Purchase New Technol ogy
EQFN 004 EQUI PMENT AND FURNI TURE 7 0 06/ 08
126 PV467-RRC RRC Ryan Repertory Conpany - second floor renovation
CONS 003 CONSTRUCTI ON 250 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN

WTH FY 2008 PLAN AND FORECAST AND ACTUALS

($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 904

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV467-SM5 SM5 - Snack Mellon Studios - Gallery reconstruction DEVSCOPE 09/ 05 12/05
CO#: RR ECQFN 006 EQUI PMENT AND FURNI TURE 7 0 06/ 08
CO#: 02 ECQFN 008 EQUI PMENT AND FURNI TURE 7 0 07/ 07
CO#: 01 ECQFN 009 EQUI PMENT AND FURNI TURE 5 0 10/ 07
CO#: 02 EQFN 009 EQUI PMENT AND FURNI TURE 33 0 06/ 08
126 PV467-X2  AARON- AARON DAVI S HALL - 135TH ST GATEHOUSE |ighting signage
CONS 002 CONSTRUCTI ON 500 0 02/ 08
126 PV467-X3  Harl em Stage/ ADH Li ghti ng Equi pnent
EQFN 002 EQUI PMENT AND FURNI TURE 150 0 06/ 08
126 PV467-3LD TLD - 3 Legged Dog Theater Conpany - purchase of equi pnent
EQFN 002 EQUI PMENT AND FURNI TURE 7 0 06/ 08
126 PV467-3L1 TLD - 3 Legged Dog Theater Conpany - Lighting Equiipnent
EQFN 002 EQUI PMENT AND FURNI TURE 4 0 06/ 08
126 PV467BCP1 BCP - BROOKLYN CENTER FOR PERFORM NG ARTS THEATER UPGRADE
EQFN 001 EQUI PMENT AND FURNI TURE 125 0 11/ 07
126 PV4A67BLKW R HS -- Bl ackwel | House Restoration
CONS 001 CONSTRUCTI ON 150 0 02/ 08
126 PV4A67BRA2 BRAC - Bronx River Art Center Reconstruction Phases I1-111
CONS 002 CONSTRUCTI ON 750 0 06/ 08
CONS 004 CONSTRUCTI ON 750 0 06/ 09
126 PV467BRIC BRI C - BROCKLYN | NFORMATI ON & CULTURE EQUI PMENT
EQFN 002 EQUI PMENT AND FURNI TURE 340 0 01/ 08
126 PVAG7EDUC CSV Society for the Educational Arts Interior Reconstr.
CO#: 03 CONS 001 CONSTRUCTI ON 11 0 08/ 07
CO#: 04 CONS 001 CONSTRUCTI ON 1 0 09/ 07
CO#: 05 CONS 001 CONSTRUCTI ON 1 0 01/ 08
CO#: 02 EQFN 003 EQUI PMENT AND FURNI TURE 75 0 01/ 08
126 PVA67FLRL ABT - Anerican Ballet Theater, Equipnent Purchase/ Fl ooring
CO#: 01 ECQFN 009 EQUI PMENT AND FURNI TURE 138 0 09/ 07
CO#: 02 ECQFN 009 EQUI PMENT AND FURNI TURE 136 0 12/ 07
126 PV467LTR2 Flushing Town Hall Parking Lot Renediation, Phase |1
CONS 001 CONSTRUCTI ON 417 0 06/ 08
126 PV4A67ROUN RTC - Roundabout Theatre Conpany S54/H M| er/ Steinberg
CONS 002 CONSTRUCTI ON 1, 650 0 06/ 08
CONS 004 CONSTRUCTI ON 400 0 06/ 09
126 PV489-JZ1 LCPA - JAZZ @LINCOLN CENTER - Rose Hal | equi p/ enhancenent s DEVSCOPE 08/ 07 11/07
CONS 001 CONSTRUCTI ON 150 0 03/ 08
801 AWM 2004 FA - Miuseum of the Myving | nmage DSGN 06/ 04 04/ 07
CONS 012 CONSTRUCTI ON 7,360 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN

WTH FY 2008 PLAN AND FORECAST AND ACTUALS

($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 905

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
CONS 016 CONSTRUCTI ON 4,000 0 06/ 09
801 ED75SR FA - Strand Theatre Addtl Renovations DSGN 07/00 07/ 00
031 CONSTRUCTI ON 3,100 0 06/ 08
CONS 033 CONSTRUCTI ON 2,500 0 06/ 09
801 HEREARTS FA - HERE Art Center's Buil ding Renovation
CONS 008 CONSTRUCTI ON 300 0 06/ 08
801 INTREPID2 FA - Intrepid Sea & Air Miseum Renovation Proj ect DSGN 05/03 11/03
CONS 006 CONSTRUCTI ON 460 0 06/ 08
801 INTREPMF  FA - Intrepid Miseum Foundati on DSGN 07/ 06 11/ 06
CONS 005 CONSTRUCTI ON 3,000 0 11/ 07
801 MUSNAFRI FA - Miseum of Africa Art DSGN 06/ 06 03/ 07
CONS 007 CONSTRUCTI ON 1, 000 0 06/ 08
801 PV467-ACM FA - Miseumof Arts & Dsgn/ ACM New Facility DSGN 01/ 04 01/ 06
CONS 017 CONSTRUCTI ON 1, 000 0 06/ 08
801 PV467-FAD FA - Construction of a TKTS at Father Duffy Square DSGN 06/ 06 07/ 06
CONS 004 CONSTRUCTI ON 1, 250 0 06/ 08
801 PVA67TVWH T FA - VWH T- Wi tney Miseum renovation and expantion
CONS 004 CONSTRUCTI ON 500 0 06/ 08
850 PV341-CAR SIHS - Historic R chnondtown Carriage Barn DEVSCOPE 09/ 07 12/ 07
CONS 002 CONSTRUCTI ON 340 0 06/ 08
DSGN 010 DESI &N 124 0 06/ 08
| FDS 020 | FA DESI GN 25 0 06/ 08
| FSP 030 | FA CONSTRUCTI ON SUPERVI S 149 0 06/ 08
CO#: BL EQFN 040 EQUI PMENT AND FURNI TURE 15 0 05/ 08
850 PV467- APT APT - Afrikan Poetry Theater, Building Renovation PRQISTRT 09/ 07 09/ 07
CONS 001 CONSTRUCTI ON 81 0 02/ 08
| FSP 006 | FA CONSTRUCTI ON SUPERVI S 69 0 06/ 08
850 PV467-BT BT - Ballet Tech Dance Fl oor Reconstruction PRQISTRT 07/05 07/ 05
CONS 002 CONSTRUCTI ON 1 0 06/ 08
| FSP 003 | FA CONSTRUCTI ON SUPERVI S 13 0 06/ 08
850 PV467-CTY ELME Miseo del Barrio - Courtyard/ Master Plan PRQISTRT 02/ 94 02/ 94
CONS 128 CONSTRUCTI ON 752 0 06/ 08
CO#: 01 CONS 128 CONSTRUCTI ON 1, 498 0 06/ 08
850 PV467-DAN DAN - Dance Space Center Rel ocation / Expansion PRQISTRT 02/ 05 02/05
| FSP 006 | FA CONSTRUCTI ON SUPERVI S 12 0 06/ 08
850 PV467-EL2 ELS-Eldridge Street Project - |nprovenents PRQISTRT 12/03 12/03
| FSP 002 | FA CONSTRUCTI ON SUPERVI S 20 0 06/ 08
850 PV467-EVE DIH - Dance Theater of Harl em Wndow and Roof Renovations PRQISTRT 08/ 06 08/ 06
CONS 001 CONSTRUCTI ON 435 0 05/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 906

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1 D NO DESCRI PTI ON cosT COST _COvM DATE M LESTONE START END
DSGN 003 DESI (N 330 0 02/ 08
| FSP 007 | FA CONSTRUCTI ON SUPERVI S 200 0 06/ 08
| FDS 008 | FA DESI GN 65 0 06/ 08
CONS 011 CONSTRUCTI ON 500 0 05/ 08
850 PV467-FTR FTH - FLUSH NG TOMN HALL BLDG RENOVATI ON PRQISTRT 09/ 07 09/ 07
CONS 002 CONSTRUCTI ON 20 0 01/ 08
CO#: 01 CONS 002 CONSTRUCTI ON 477 0 02/ 08
| FDS 005 | FA DESI GN 12 0 06/ 08
| FSP 007 | FA CONSTRUCTI ON SUPERVI S 71 0 06/ 08
850 PV467-H S BH BALLET H SPANI CO - NEW EDUCATI ONAL FACI LI TY PRQISTRT 02/ 04 02/ 04
CO#: BL CONS 001 CONSTRUCTI ON 10 0 06/ 08
| FSP 003 | FA CONSTRUCTI ON SUPERVI S 10 0 06/ 08
850 PV467-KIO RIHS - Trolley Kiosk initial outfitting
CONS 004 CONSTRUCTI ON 125 0 06/ 08
CONS 005 CONSTRUCTI ON 50 0 06/ 08
850 PV467-MIF | NT- | NTREPID MUSEUM M CHAEL TYLER FI SHER EDUCATI ON CENTER PRQISTRT 03/05 03/05
| FSP 003 | FA CONSTRUCTI ON SUPERVI S 49 0 06/ 08
850 PV467-PLA PH - Playwights Horizons New Buil ding Conpl etion PRQISTRT 04/ 07 04/ 07
CONS 011 CONSTRUCTI ON 105 0 05/ 08
850 PV467-PCOP PCP - Poppenhusen Institute Building I nprovenents CONSCOWP 10/ 07 06/ 08
CONS 001 CONSTRUCTI ON 360 0 01/ 08
850 PV467-PRT PRTT- Puerto Rican Traveling Theater - Renovate Theater PRQISTRT 09/ 97 09/ 97
CO#: BL CONS 008 CONSTRUCTI ON 1 0 06/ 08
CO#: B2 CONS 008 CONSTRUCTI ON 1 0 06/ 08
850 PV467-RAE PRTT PUERTO Rl CAN TRAVELI NG THEATER RENQV. & EQUI P PRQISTRT 12/04 12/04
CO#: 03 ECQFN 001 EQUI PMENT AND FURNI TURE 25 0 06/ 08
CO#: CP CONS 002 CONSTRUCTI ON 42 0 06/ 08
CO#: 02 CONS 002 CONSTRUCTI ON 1 0 06/ 08
CO#: B2 ECQFN 007 EQUI PMENT AND FURNI TURE 48 0 08/ 07
CONS 008 CONSTRUCTI ON 75 0 06/ 08
CO#: B2 EQFN 009 EQUI PMENT AND FURNI TURE 6 0 06/ 08
850 PV467-RIH RIHS - Kiosk relocation and installation project CONSCOWP 12/ 06 12/ 06
| FSP 003 | FA CONSTRUCTI ON SUPERVI S 11 0 06/ 08
DSGN 004 DESI GN 9 0 06/ 08
| FDS 005 | FA DESI GN 2 0 06/ 08
CONS 010 CONSTRUCTI ON 52 0 06/ 08
850 PV467-ROD FAB - 62 East 4th St. Rod Rodgers, Duo Theater |nprovenents PRQISTRT 08/ 06 08/ 06
| FSP 005 | FA CONSTRUCTI ON SUPERVI S 12 0 06/ 08
| FDS 006 | FA DESI GN 2 0 06/ 08
850 PV467-X AARON- AARON DAVI S HALL - 135TH ST GATEHOUSE PRQISTRT 06/ 93 06/ 93
CO#: BL I FSP 014 | FA CONSTRUCTI ON SUPERVI S 60 0 06/ 08
EQFN 033 EQUI PMENT AND FURNI TURE 6 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 907
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PV467-122 122 - Bl dg Reconstruction PRQISTRT 05/05 05/05
DSGN 001 DESI GN 20 0 12/ 07
CO#: BL DSGN 001 DESI GN 330 0 03/ 08
CONS 002 CONSTRUCTI ON 54 0 05/ 08
CONS 004 CONSTRUCTI ON 1,100 0 06/ 08
| FSP 008 | FA CONSTRUCTI ON SUPERVI S 168 0 06/ 08
| FDS 009 | FA DESI GN 28 0 06/ 08
CONS 010 CONSTRUCTI ON 500 0 06/ 08
850 PV467-52 CLG - 52nd Street Project Rehab of Community Theater/ Youth DEVSCOPE 12/ 05 03/ 06
CONS 001 CONSTRUCTI ON 84 0 05/ 08
| FSP 005 | FA CONSTRUCTI ON SUPERVI S 66 0 06/ 08
850 PV467BRAC BRAC - Bronx River Art Center Reconstruction CONSSTRT 06/ 07 10/ 07
CONS 001 CONSTRUCTI ON 476 0 01/ 08
| FDS 007 | FA DESI GN 10 0 06/ 08
| FSP 010 | FA CONSTRUCTI ON SUPERVI S 57 0 06/ 08
CONS 015 CONSTRUCTI ON 312 0 02/ 08
850 PV467DOMN DOM - Downtown Art/ Al pha Qrega youth center project PRQISTRT 08/ 06 08/ 06
DSGN 002 DESI GN 40 0 09/ 07
| FSP 009 | FA CONSTRUCTI ON SUPERVI S 12 0 06/ 08
| FDS 012 | FA DESI GN 2 0 06/ 08
CO#: AA CONS 016 CONSTRUCTI ON 46 0 06/ 08
CO#: BL DSGN 017 DESI N 13 0 06/ 08
850 PV467JCVMb  Jewi sh Children's Miseum Phase 5 4th Fl oor Exhibitry PRQISTRT 04/ 06 04/ 06
CO#: BL CONS 007 CONSTRUCTI ON 33 0 09/ 07
850 PV467LTR FTH - Flushing Town Hal l; Parking Lot (Remediation 2007)
CONS 002 CONSTRUCTI ON 73 0 06/ 08
| FSP 003 | FA CONSTRUCTI ON SUPERVI S 8 0 06/ 08
DSGN 004 DESI GN 1 0 06/ 08
| FDS 005 | FA DESI GN 1 0 06/ 08
850 PV4A67MCAL MCA - Miuseum of Chinese in Anericas New Bl dg
CONS 004 CONSTRUCTI ON 250 0 03/ 08
850 PV467PCET PCEH - PCETS HOUSE Expansi on proj ect DEVSCOPE 08/ 05 11/05
CONS 001 CONSTRUCTI ON 500 0 05/ 08
850 PV467SQUT SSS - South Street Seaport Miuseum Interior Construction
CONS 002 CONSTRUCTI ON 1,111 0 04/ 08
| FSP 003 | FA CONSTRUCTI ON SUPERVI S 139 0 06/ 08
850 PV475-SEC NYST - Security Mnitoring & Access System PRQISTRT 08/ 06 08/ 06
CO#: B3 ECQFN 004 EQUI PMENT AND FURNI TURE 8 0 06/ 08
| FSP 005 | FA CONSTRUCTI ON SUPERVI S 11 0 06/ 08
CO#: V2 EQFN 008 EQUI PMENT AND FURNI TURE 5 0 06/ 08
850 PV520-VKS WKSVL-\Weeksville Master Plan /Hunterfly Road Houses PRQISTRT 02/99 01/01
CONS 021 CONSTRUCTI ON 2,200 0 05/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 908
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

BUDGET LI NE: PV-D471 FVMS #: 126 Drl BRONX MUSEUM OF THE ARTS, RECONSTRUCTI ON AND | MPROVEMENTS, BRONX
AVAI LABLE BALANCE AS OF: 07/31/07 $1,431,032.67 (A TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $42,284.75 (ATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $4,276,932.49 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADOPTED (O * 250 * * * * (OF 1,435 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O~ * g 7 * * * 1,162 * * * ¥ 250 * 12 * 1, 435
FORCST( Q) * * 4 * 7% * * * 1,162 * * * * 250 * 12 * 1,435
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PVA71-LOT BxMA - Site security and denolition at Carrol Street lots
CONS 001 CONSTRUCTI ON 250 0 05/ 08
850 PVA4A71-L BxMA - Bronx Miuseum of the Arts - Expansion CONSCOWP 10/ 03 08/ 09
EQFN 032 EQUI PMENT AND FURNI TURE 12 0 06/ 08
CO#: 05 ECQFN 032 EQUI PMENT AND FURNI TURE 4 0 08/ 07
CO#: 06 ECQFN 032 EQUI PMENT AND FURNI TURE 7 0 09/ 07
DSGN 034 DESI GN 161 0 01/ 08
CONS 037 CONSTRUCTI ON 1,001 0 01/ 08
BUDGET LI NE: PV-D475 FVMS #: 126 D11 NEW YORK STATE THEATER ALTERATI ONS AND | MPROVEMENTS, NANHATTAN
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $901,838.42 (ATY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $7,287.75 (QTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $408,579.95 (CTY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
AWI I:L) ( C) * * * * * ( C) * 903 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * 900 * * 3 * 903
FmCST( C) * * * * * * * * * * 900 * * 3 * 903
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PVA75HVAC NYST - replacenent of HVAC system DEVSCOPE 09/ 07 12/ 07

CONS 001 CONSTRUCTI CN 900 0 04/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 909
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PV475-SEC NYST - Security Mnitoring & Access System PRQISTRT 08/ 06 08/ 06
CO#: Bl CONS 001 CONSTRUCTI ON 1 0 06/ 08
CO#: GL CONS 001 CONSTRUCTI ON 2 0 06/ 08
BUDGET LI NE: PV-D477 FNS #: 126 Dr7 STATEN | SLAND CH LDREN S MUSEUM | MPROVEMENTS
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $2, 250, 000.00 (CATY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $16,766.79 (A TY) $.00 (NON-CITY)
| TD EXPENDI TURES: $912,233.21 (ATY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADOPTED (O * 750 * 750 * * * (OF 2,250 * 750 * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* * * * * * * * * 1,200 * * * 1,050 * 2,250
FORCST( Q) * * * * * * * * * 1,200 * * * 1,050 * 2,250
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PVA77-ENT SICM - construction of a new entry vestibul e
CONS 001 CONSTRUCTI ON 750 0 06/ 08
CONS 003 CONSTRUCTI ON 750 0 06/ 09
850 PVA77-TNT SICM - Staten Island Children's Miseum Expand West Terrace PRQISTRT 06/ 05 02/ 06
CONS 008 CONSTRUCTI ON 300 0 06/ 08

CONS 020 CONSTRUCTI CN 1, 200 0 03/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 910
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

BUDGET LI NE: PV-D489 FVMS #: 126 D48 LI NCOLN CENTER, | MPROVEMENT AND RENOVATI ON OF SI TE
AVAI LABLE BALANCE AS OF: 07/31/07 $1,521,100.00 (O TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $162,840.00 (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $8,029,820.25 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADCPTED (O* 1,500 * * 6,108 * * (O* 1,501 * * 6,108 * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (C) * * * * * * * * * * 1’ 500 * * 1 * 1’ 501
FORCST( Q) * * * * * * * * * * 1,500 * * 1+ 1, 501
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV489-HAR Lincoln Center - LCDP renovation of Harnony Atrium
CONS 003 CONSTRUCTI ON 1, 500 0 04/ 08
CONS 004 CONSTRUCTI ON 6, 108 0 06/ 10
126 PV489-1MP LCPA - Ceneral Site Inprovenents DSGN 06/ 03 12/ 03
CONS 004 CONSTRUCTI ON 1 0 06/ 08
850 PV489-COM LCPA - CWP, Stage, Fee Rei mbursenent PRQISTRT 05/ 00 05/00
| FSP 002 | FA CONSTRUCTI ON SUPERVI S 20 0 06/ 08
BUDGET LI NE: PV-D490 FVMS #: 126 D05 SNUG HARBCOR, | MPROVEMENTS
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $7,005,895.92 (ATY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $1,784,382.68 (A TY) $.00 (NON-CITY)
| TD EXPENDI TURES: $2,930,502.87 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADCPTED (O* 1,225 * 1,500 * * * (O* 6, 827 * 1,500 * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* 10 * * * 148 * * * * * * * 173 * 6, 496 * 6, 827
FORCST( Q) * 10 * * * 148 * * * * * * * 173 = 6,496 * 6, 827
AC'I'LJAL( C) * 10 * * * * * * * * * * * * 10
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END

126 PV490-VHP SHCC SNUG HARBOR CULTURAL CENTER PURCHASE OF A PAVI LI ON
CO#: R1 ECQFN 001 EQUI PMENT AND FURNI TURE 6 0 06/ 08


SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)



FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 911
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PVA90SEWR SHCC Cottages Sewer & El ectrical Upgrade
CONS 001 CONSTRUCTI ON 350 0 06/ 08
850 PV490-FH SHCC Buildings "F & H' Infrastructure & Interior Upgrade PRQISTRT 03/06 12/06
| FDS 002 | FA DESI GN 36 0 06/ 08
CO#: BL DSGN 003 DESI GN 34 0 05/ 08
CONS 020 CONSTRUCTI ON 355 0 06/ 08
DSGN 022 DESI N 1 0 06/ 08
850 PV490-FIR SHOG- Fire Al arm Systens Upgrade PRQISTRT 05/01 04/ 02
CONS 006 CONSTRUCTI ON 96 0 06/ 08
CO#: BL CONS 007 CONSTRUCTI ON 62 0 05/ 08
CO#: R4 CONS 007 CONSTRUCTI ON 117 0 10/ 07
CO#: 04 SVCS 007 SERVI CES 3 0 10/ 07
850 PV490- N\MH SHCG- Reconstruction of the Air Conditioning Systemat SHCC PRQISTRT 01/02 01/03
CO#: BL CONS 010 CONSTRUCTI ON 44 0 05/ 08
850 PV490- Q@ SHCC - Snug Harbor CQultural Center, Misic Hall Phase 3 PRQISTRT 01/ 05 04/ 06
CONS 001 CONSTRUCTI ON 2,480 0 06/ 08
CONS 002 CONSTRUCTI ON 34 0 06/ 08
| FDS 003 | FA DESI GN 40 0 06/ 08
| FSP 004 | FA CONSTRUCTI ON SUPERVI S 40 0 06/ 08
CONS 020 CONSTRUCTI ON 1,275 0 06/ 08
CO#: BL DSGN 021 DESI N 33 0 05/ 08
CO#: 04 DSGN 022 DESI N 10 0 07/ 07
850 PV490-VI'S SHCC - Addition to Misic Hall
CONS 001 CONSTRUCTI ON 303 0 06/ 08
DSGN 002 DESI &N 31 0 06/ 08
| FDS 003 | FA DESI GN 6 0 06/ 08
| FSP 004 | FA CONSTRUCTI ON SUPERVI S 35 0 06/ 08
850 PV490JNRF SHCC BU LD NG "D' JCHN NOBLE COLLECTI ON ROOF REPLACEMENT DEVSCOPE 08/ 07 11/07
CONS 010 CONSTRUCTI ON 375 0 06/ 08
850 PV490SI TE SHCC Sitewide G rculation Plan, Pedestrian Wl kways & Roads PRQISTRT 12/04 09/ 06
Co#: Gl | FDS 001 | FA DESI GN 30 0 06/ 08
CO#: XR CONS 005 CONSTRUCTI ON 56 0 06/ 08
CO#: XR CONS 006 CONSTRUCTI ON 634 0 06/ 08
DSGN 008 DESI GN 28 0 10/ 07
CONS 030 CONSTRUCTI ON 1, 500 0 06/ 09
CONS 040 CONSTRUCTI ON 500 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 912
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

BUDGET LI NE: PV-D501 FNVS #: 126 D08 P.S.1 (ART INSTITUTE), QUEENS, RECONSTRUCTI ON AND | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $1, 565, 540. 24 (A TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $39,433.40 (ATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $656, 026.36 (CTY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FY 11 * * FY 08 * FY 09 * FY 10 * FY 11 *
AWI I:L) ( C) * * * * * ( C) * 1’ 466 * * * *
APPROPRI ATI ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT oCT NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* * * * * * * 800 * * * 536 * * 130 * 1, 466
FORCST(C) * * * * * * * 800 * * * 536 * * 130 * 1, 466
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
MEN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY | D NO DESCRI PTI ON COST COST  COW DATE M LESTONE START END
850 PV501-EMR PS1 - Exterior Reconstruction CONSCOWP 10/ 02 06/ 07
CO#: BL CONS 017 CONSTRUCTI ON 130 0 06/ 08
850 PV501-KIO PS 1 - Visitors Center/Kiosk CONSCOWP 07/ 07 03/ 08
CONS 010 CONSTRUCTI ON 350 0 04/ 08
ECQFN 011 EQUI PMENT AND FURNI TURE 186 0 04/ 08
850 PV501HVAC PS 1 - New HVAC System
DSGN 001 DESI GN 440 0 01/ 08
| FDS 002 | FA DESI GN 73 0 06/ 08
| FSP 005 | FA CONSTRUCTI ON SUPERVI S 27 0 06/ 08
CONS 007 CONSTRUCTI ON 360 0 01/ 08
BUDGET LI NE: PV-D502 FNMS #: 126 D52 JAMAI CA ARTS CENTER, RECONSTRUCTI ON AND | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $3,254,250.00 (ATY) $.00 (NON-CATY)
CONTRACT LI ABI LI TY: $88,748.79 (A TY) $.00 (NON-CITY)
| TD EXPENDI TURES: $1, 994, 847.37 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FY 11 * * FY 08 * FY 09 * FY 10 * FY 11 *
ADOPTED (O* 500 * * * * (O* 3,213 * * * *
APPROPRI ATI ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT oCT NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* * * * * * * 842 * 2,062 * 300 * 9 * * * 3,213
FORCST(C) * * * * * * * 842 * 2,062 * 300 * 9 * * * 3,213
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
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FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 913

MGN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY | D NO DESCRI PTI ON cosT COST  COW DATE M LESTONE START END
850 PV502-BIR JCAL Janmica Center for Arts & Learning, Boiler CONSCOWP 08/ 04 06/ 07
CONS 001 CONSTRUCTI ON 300 0 03/ 08
CONS 003 CONSTRUCTI ON 9 0 04/ 08
| FSP 004 | FA CONSTRUCTI ON SUPERVI S 22 0 06/ 08
DSGN 005 DESI GN 90 0 01/ 08
| FDS 006 | FA DESI GN 18 0 06/ 08
850 PV502-L JAC - JANAI CA CENTER FOR ARTS & LEARNI NG CONSCOWP 05/ 04 08/ 09
032 CONSTRUCTI ON 615 0 01/ 08
CONS 034 CONSTRUCTI ON 137 0 01/ 08
850 PV502-N JAC - Janmaica Center for Arts Reconstruction CONSCOWP 02/ 04 11/08
CONS 018 CONSTRUCTI ON 490 0 02/ 08
CONS 022 CONSTRUCTI ON 1, 200 0 02/ 08
CONS 024 CONSTRUCTI ON 10 0 02/ 08
CONS 028 CONSTRUCTI ON 362 0 02/ 08
BUDCGET LI NE: PV-D503 FVMB #: 126 D60 CARNEQ E HALL, RECONSTRUCTI ON AND | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $3,423,000.00 (ATY) $.00 (NONCTY)
CONTRACT LI ABI LI TY: $.00 (ATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $3,243,150.00 (CQTY) $.00 (NON-CITY)
* FY 08 * FY 09 * FYy 10 * FY 11 * FY 08 * FY 09 * FYy 10 * FY 11 *
ADOPTED (O* 1,000 * * * * * 3,353 * * * *
APPROPRI ATI ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT oCT NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (C)* * * * * * * * * 3’ 353 * * * * 3’ 353
FmCST( C) * * * * * * * * * 3 353 * * * * 3 353
AC'I'LJAL( C) * * * * * * * * * ! * * * * !
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
MGN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY | D NO DESCRI PTI ON cosT COST  COW DATE M LESTONE START END
850 PV503HALL CH Carnegie Hall, Stern Auditorium Reconstruction, Seating DEVSCOPE 06/ 07 09/ 07
CONS 002 CONSTRUCTI ON 3, 353 0 03/ 08
| FSP 005 | FA CONSTRUCTI ON SUPERVI S 47 0 06/ 08
850 PV503M SC CH Carnegie Hall M scel |l aneous Projects PRQISTRT 04/ 06 05/ 06
| FSP 005 | FA CONSTRUCTI ON SUPERVI S 23 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 914
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

BUDGET LI NE: PV-D510 FVMS #: 126 Db1 STATEN | SLAND BOTANI CAL GARDENS, | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $552, 654.00 (CTY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $277,700.39 (QTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $381,654.81 (CTY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADOPTED (O * 250 * * * * (OF 553 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * * * 553 * 553
FmCST( C) * * * * * * * * * * * * 553 * 553
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV510-NET SIBG -SI BOTANI CAL GARDEN PURCHASE OF A TRACTOR
EQFN 002 EQUI PMENT AND FURNI TURE 3 0 06/ 08
846 PV510-HLG SIBG -SI BOTANI CAL GARDEN Heal i ng Garden R116-506M
CONS GE 050 CONSTRUCTI ON GENERAL 250 0 06/ 08
CONS CGE 055 CONSTRUCTI ON GENERAL 250 0 06/ 08
850 PV510-TRK SIBG - Staten |sland Botanical Garden - Truck
EQFN 002 EQUI PMENT AND FURNI TURE 50 0 06/ 08
BUDGET LI NE: PV-D520 FVMS #: 126 D60 WEEKSVI LLE, | MPROVEMENTS
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $5, 162, 000.00 (A TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $.00 (ATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $.00 (ATY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
AWI I:L) ( C) * * * * * ( C) * 5’ 162 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* * * * 106 * * * * * * * 2,909 * 2,147 * 5,162
FORCST( Q) * * * * 106 * * * * * * * 2,909 * 2,147 * 5,162
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PV520-VKS WKSVL-\Weeksville Master Plan /Hunterfly Road Houses PRQISTRT 02/99 01/01

CONS 031 CONSTRUCTI CN 1,500 0 05/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN

WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 915

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST COvM DATE M LESTONE START END
CONS 060 CONSTRUCTI ON 2,147 0 06/ 08
CONS 080 CONSTRUCTI ON 1, 409 0 05/ 08
DSGN 090 DESI GN 106 0 10/ 07
BUDGET LI NE: PV-D525 FMS #: 126 D25 STUDI O MUSEUM | N HARLEM SCULPTURE GARDEN GALLARY, | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $1, 644, 743.00 (A TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $147,730.74 (ATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $837,230.30 (QTY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11
ADOPTED (O * 500 * * * * (OF 1,579 * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (C) * * 9 * * * * * * * * * * 1’ 570 * 1’ 579
FORCST( Q) * * 9 * * * * * * * * * * 1,570 * 1,579
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PV525-C SWMH St udi o Museum of Harl em Phase 3 CONSCOw, 06/ 03 01/ 07
CO#: BL CONS 012 CONSTRUCTI ON 9 0 08/ 07
CONS 020 CONSTRUCTI ON 528 0 06/ 08
DSGN 022 DESI &N 98 0 06/ 08
CO#: B4 CONS 027 CONSTRUCTI ON 1 0 06/ 08
850 PV525-ELV SMH - Studio Miseumin Harlem Upgrade of Elevators PRQISTRT 08/ 06 08/ 06
| FSP 002 | FA CONSTRUCTI ON SUPERVI S 53 0 06/ 08
CONS 005 CONSTRUCTI ON 776 0 06/ 08
CO#: 01 DSGN 008 DESI GN 1 0 06/ 08
| FDS 009 | FA DESI GN 9 0 06/ 08
850 PV525FIRE SMH Installation of Fire Alarmand Secutity Systens PRQISTRT 08/ 06 08/ 06
CONS 001 CONSTRUCTI ON 99 0 06/ 08
DSGN 004 DESI GN 12 0 06/ 08
| FSP 005 | FA CONSTRUCTI ON SUPERVI S 12 0 06/ 08
| FDS 007 | FA DESI GN 2 0 06/ 08
CONS 010 CONSTRUCTI ON 55 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

BUDGET LI NE: PV-D999 FVMS #: 126 D99 CONSTRUCTI ON OR ACQUI SI TION OF A NON-CI TY OMNED PUBLI C BETTERVENT
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $71, 829,568.66 (CTY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $7,370,292.83 (ATY) $.00 (NON-CTY)
| TD EXPENDI TURES: $15, 631, 093.24 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11
ADOPTED (O * 23,778 * 9,500 * * * (OF 74, 755 * 9,500 * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O~ 27 * 3,536 * 1,7/5* 788 * 3,306 * 2,993 * 4,363 * 5,149 * 4,741 * 6,511 * 10,925 * 30, 641 * 74,755
FORCST( Q) * 27 * 3,536 * 1,775 * 788 * 3,206 * 2,993 * 4,363 * 5,149 * 4,951 * 6,511 * 10,925 * 30,931 * 75, 155
AC'I'LJAL( C) * 28 * * * * * * * * * * * * 28
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV-BALLET BH - BALLET H SPANI CO Renovation of old facility
CONS 001 CONSTRUCTI ON 397 0 06/ 08
DSGN 002 DESI &N 48 0 03/ 08
| FDS 003 | FA DESI GN 7 0 06/ 08
| FSP 004 | FA CONSTRUCTI ON SUPERVI S 48 0 06/ 08
126 PV467-ACS ACSI SOLU S | R SH ARTS CENTER PURCHASE OF EQUI PMENT
CO#: 01 EQFN 001 EQUI PMENT AND FURNI TURE 45 0 10/ 07
126 PV467-AFA AFA - Alliance for the Arts - Database
EQFN 012 EQU PMENT AND FURNI TURE 500 0 01/ 08
EQFN 016 EQUI PMENT AND FURNI TURE 750 0 01/ 08
126 PV467-AFC AFC - Art for Change DEVSCOPE 09/ 07 12/ 07
CONS 001 CONSTRUCTI ON 500 0 06/ 08
126 PV467-AIA Al A Anerican Institute of Architects Equi pnent
EQFN 001 EQUI PMENT AND FURNI TURE 75 0 01/ 08
EQFN 002 EQUI PMENT AND FURNI TURE 100 0 01/ 08
126 PV467- ANN ST ANN - ST ANN CTR FOR RESTORATI ON  EQUI PMENT PURCHASE
EQFN 001 EQUI PMENT AND FURNI TURE 200 0 11/ 07
EQFN 003 EQUI PMENT AND FURNI TURE 100 0 02/ 08
126 PV467- ANY ARTNY - ALLI ANCE OF RESI DENT THEATERS RENOVATI ONS
CONS 009 CONSTRUCTI ON 125 0 01/ 08
CONS 011 CONSTRUCTI ON 750 0 01/ 08

126 PV467- ATH NVAH NATI ONAL MUSEUM ART/ H STORY PURCHASE OF EQUI PMENT
EQFN 001 EQUI PMENT AND FURNI TURE 123 0 12/ 07

126 PV467-BAS BUA - BU LDERS ASSOCATI ON SOUND & VI DEO EQUI PMENT
EQFN 001 EQUI PMENT AND FURNI TURE 80 0 10/ 07
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FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 917

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV467-BBA BKAC - Brooklyn Arts Council CQutiftting of New Space
EQFN 002 EQUI PMENT AND FURNI TURE 25 0 01/ 08
126 PV467-BCP BCP - BROOKLYN CENTER FOR PERFCRM NG ARTS NEW TECHNCOLOGY
EQFN 001 EQUI PMENT AND FURNI TURE 7 0 06/ 08
126 PV467-BXS DTW DANCE THEATER WORKSHOP COVMUNI CATI ON SYSTEM
EQFN 001 EQUI PMENT AND FURNI TURE 175 0 03/ 08
EQFN 003 EQUI PMENT AND FURNI TURE 120 0 03/ 08
126 PV467-Cl4 CIH - Center for Jewi sh H story Buil di ng Renovati ons DEVSCOPE 09/ 07 11/07
CONS 001 CONSTRUCTI ON 1, 000 0 04/ 08
126 PV467-CI5 CIH - Center for Jewi sh H story New Archives Buil ding DEVSCOPE 09/ 07 11/07
CONS 001 CONSTRUCTI ON 1,225 0 06/ 08
CONS 003 CONSTRUCTI ON 1, 000 0 06/ 08
CONS 005 CONSTRUCTI ON 250 0 06/ 08
126 PV467-COC CHOC- CHOCOLATE FACTORY EQUI PMENT PURCHASE
EQFN 001 EQUI PMENT AND FURNI TURE 20 0 11/ 07
126 PV467-CR2 BAC - BI G APPLE C RCUS PONER WATER AND BANDSTAGE
EQFN 001 EQUI PMENT AND FURNI TURE 225 0 11/ 07
126 PV467-CSS CSS- CHURCH STREET MUSI C SCHOOL
EQFN 001 EQUI PMENT AND FURNI TURE 100 0 06/ 08
126 PV467-CT CI-Greative Tine Renovation and Qutfitting of Space DEVSCOPE 09/ 07 12/ 07
CONS 002 CONSTRUCTI ON 120 0 11/ 07
126 PV467- WK CMAK COVMUNI TY WORKS PERVANENT HOVE
EQFN 002 EQUI PMENT AND FURNI TURE 500 0 11/ 07
EQFN 003 EQUI PMENT AND FURNI TURE 700 0 06/ 09
126 PV467-DAS DIW- Dance Theat er Wrkshop Purchase Docunent/ Archive Syste
EQFN 001 EQUI PMENT AND FURNI TURE 148 0 11/ 07
126 PV467-DFP SSP - Synphony Space  Purchase of a Digital FilmProjector
EQFN 001 EQUI PMENT AND FURNI TURE 53 0 10/ 07
126 PV467-DOG TLD - 3 Legged Dog Theater Conpany - Equi pnent
EQFN 003 EQUI PMENT AND FURNI TURE 13 0 01/ 08
EQFN 005 EQUI PMENT AND FURNI TURE 75 0 01/ 08
126 PV467-DSS GFS GHETTO FI LM SCHOOL DI A TAL SOUND STAGE/ HVAC/ RENOV
EQFN 002 EQUI PMENT AND FURNI TURE 129 0 09/ 07
CO#: 01 ECQFN 002 EQUI PMENT AND FURNI TURE 91 0 10/ 07
CO#: 02 EQFN 002 EQUI PMENT AND FURNI TURE 80 0 02/ 08
EQFN 004 EQUI PMENT AND FURNI TURE 150 0 02/ 08
126 PV467-EL5 El dridge Street Project Phase 5 Site Acquisition
CONS 001 CONSTRUCTI ON 127 0 11/ 07
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FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 918

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV467-EXA EXIT- EXIT ART EQU PMENT PURCHASE
N 002 EQUI PMENT AND FURNI TURE 200 0 01/ 08
126 PV467-FME TBFI TRI BECA FI LM I NSTI TUTE FI LMVAKI NG EQUI PMENT
EQFN 005 EQUI PMENT AND FURNI TURE 75 0 06/ 08
126 PV467-FUR JUD - JUDAI CA MUSEUM OF THE HEBREW - FURN SH NGS
CO#: 03 EQFN 001 EQUI PMENT AND FURNI TURE 202 0 06/ 08
126 PV467-FYT FYT - Fol ksbei ne Yi ddi sh Theat er new space renovation
CONS 002 CONSTRUCTI ON 250 0 06/ 08
CONS 005 CONSTRUCTI ON 1, 250 0 06/ 09
126 PV467-GS] GSJ - Geater NY Col ation Soview Jewy Equi pnent Purchase
EQFN 001 EQUI PMENT AND FURNI TURE 88 0 06/ 08
126 PV467-HAA HAA - Harlem Arts Alliance
CONS 001 CONSTRUCTI ON 500 0 11/ 07
126 PV467-HDP M FF MOVI NG | MAGE FI LM FORUM PRQJECTI ON SYSTEM
EQFN 003 EQUI PMENT AND FURNI TURE 170 0 06/ 08
EQFN 005 EQUI PMENT AND FURNI TURE 59 0 08/ 07
CO#: 01 ECQFN 005 EQUI PMENT AND FURNI TURE 14 0 06/ 08
126 PV467-1AM | AM - ltalian American Museum Interior Reconstruction
CONS 002 CONSTRUCTI ON 500 0 03/ 08
126 PV467-1 0T |1 CD | RONDALE I NI TI AL QUTFI TTI NG
EQFN 002 EQUI PMENT AND FURNI TURE 250 0 02/ 08
126 PV467-1RE Construction of new cultural center
CONS 002 CONSTRUCTI ON 1, 750 0 06/ 09
126 PV467-JTF JT- Joyce Theater - ticketing System
EQFN 001 EQUI PMENT AND FURNI TURE 215 0 06/ 08
126 PV467-KID Rosie's Broadway Kids - renovation and initial outfitting
CONS 003 CONSTRUCTI ON 1, 750 0 04/ 08
CONS 005 CONSTRUCTI ON 1, 000 0 04/ 08
126 PV467-KIT KIT- THE KI TCHEN LI GHTI NG AND PROTECTI ON EQUI PMENT
EQFN 001 EQUI PMENT AND FURNI TURE 125 0 11/ 07
126 PV467-KKJ Kehila Kedosh Jani na Miseum
EQFN 001 EQUI PMENT AND FURNI TURE 40 0 03/ 08
126 PV467-LCGE LAT LEAGUE OF AMERI CAN THEATER RENOVATI ON PRQIECT
CONS 001 CONSTRUCTI ON 500 0 06/ 08
126 PV467-LHY DXPL - DI XON PLACE PURCHASE OF LI GHTI NG & HVAC SYSTEM
EQFN 001 EQUI PMENT AND FURNI TURE 211 0 02/ 08
EQFN 003 EQUI PMENT AND FURNI TURE 100 0 02/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN

WTH FY 2008 PLAN AND FORECAST AND ACTUALS

($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 919

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV467-LIB LBT - Liberty Box Theater Interior Renovation
CONS 003 CONSTRUCTI ON 1, 000 0 06/ 08
126 PVA67-LNS SST SECOND STAGE THEATER - Seati ng/ Li ght ng Equi pnent
EQFN 002 EQUI PMENT AND FURNI TURE 110 0 06/ 08
126 PV467-LT1 LT - LIVING THEATER EQU PMENT PURCHASE
EQFN 001 EQUI PMENT AND FURNI TURE 88 0 11/ 07
126 PV467- MCC MCCA - MUSEUM OF COM C & CARTOON ART EQUI PMENT PURCHASE
EQFN 001 EQUI PMENT AND FURNI TURE 1 0 06/ 08
126 PV467-NBT NBT- National Bl ack Theater Equi pnent Purchase
CO#: 01 ECQFN 001 EQUI PMENT AND FURNI TURE 36 0 07/ 07
EQFN 002 EQUI PMENT AND FURNI TURE 150 0 03/ 08
EQFN 003 EQUI PMENT AND FURNI TURE 3 0 09/ 07
CO#: 01 ECQFN 003 EQUI PMENT AND FURNI TURE 1 0 10/ 07
126 PV467-NVMB New Museum - initial outfitting
EQFN 002 EQUI PMENT AND FURNI TURE 163 0 09/ 07
CO#: 01 ECQFN 002 EQUI PMENT AND FURNI TURE 137 0 10/ 07
126 PV467-NST CLT - CHERRY LANE THEATER PURCHASE OF SEATS
EQFN 002 EQUI PMENT AND FURNI TURE 1 0 06/ 08
126 PV4A67-NWC NWC - New Way Gircus Furniture & Equi pnent
EQFN 001 EQUI PMENT AND FURNI TURE 100 0 03/ 08
EQFN 002 EQUI PMENT AND FURNI TURE 100 0 03/ 08
EQFN 003 EQUI PMENT AND FURNI TURE 200 0 03/ 08
126 PV467-N42 New 42- 2008 Renovation
CONS 002 CONSTRUCTI ON 600 0 04/ 08
126 PV467-PRB PRQJ - PrQIECT REBI RTH DI G TAL CAMERA SYSTEM
EQFN 001 EQUI PMENT AND FURNI TURE 63 0 11/ 07
126 PV467- QSO - QUEENS SYMPHONY ORCHESTRA | T UPGRADE
EQFN 001 EQUI PMENT AND FURNI TURE 100 0 02/ 08
126 PV467- REX GWF EXTERI OR RESTCORATI ON
CONS 001 CONSTRUCTI ON 100 0 06/ 08
126 PV467-RGS SST - SECOND STAGE THEATER R GE NG SYSTEM
EQFN 001 EQUI PMENT AND FURNI TURE 40 0 06/ 08
126 PV467-RPI REP - Repertorio Espanol Theater Purchase New Technol ogy
EQFN 006 EQUI PMENT AND FURNI TURE 55 0 02/ 08
126 PV467- RSE DXPL DI XON PLACE BASEMENT RECONS. & EQUI PMENT PURCHASE DEVSCOPE 07/ 07 10/ 07
EQFN 001 EQUI PMENT AND FURNI TURE 371 0 04/ 08
CONS 004 CONSTRUCTI ON 150 0 04/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN

WTH FY 2008 PLAN AND FORECAST AND ACTUALS

($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 920

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV467-SAL SST - SECOND STAGE THEATER LI STENI NG SYSTEM
EQFN 003 EQUI PMENT AND FURNI TURE 1 0 06/ 08
126 PV467- SEC SECM SCANDI NAVI AN EAST COAST MUS. PURCHASE OF A BOAT HOUSE
CONS 001 CONSTRUCTI ON 200 0 06/ 08
126 PV467-SF  SI GF SI NGER FORUM EXPANSI ON PURCHASE OF CO- CP DEVSCCPE 09/ 06 12/ 06
CONS 001 CONSTRUCTI ON 500 0 06/ 08
CONS 002 CONSTRUCTI ON 1, 500 0 06/ 09
126 PV467-SPS SST - SECOND STAGE THEATER PORTABLE STAGE
EQFN 002 EQUI PMENT AND FURNI TURE 50 0 06/ 08
126 PV467-STS JT THE JOYCE THEATER PURCHASE OF SEATI NG
EQFN 001 EQUI PMENT AND FURNI TURE 38 0 08/ 07
CO#: 01 ECQFN 001 EQUI PMENT AND FURNI TURE 22 0 10/ 07
EQFN 002 EQUI PMENT AND FURNI TURE 100 0 11/ 07
126 PV467-SUT MFF - D B/A MOVG | MAGE FI LM FORUM SEAT/ TECHNOLOGY PURCHASE
EQFN 002 EQUI PMENT AND FURNI TURE 37 0 08/ 07
126 PV467-TEC SSP - Synphony Space  Purchase of Video Mnitoring System
EQFN 002 EQUI PMENT AND FURNI TURE 75 0 03/ 08
126 PV467-YDL YDR-Young Dancers Reperatory - Buil ding Renovation PRQISTRT 10/ 02 10/ 02
CONS 006 CONSTRUCTI ON 400 0 06/ 08
126 PV467-103 FA - Lower East Side Tenenent Miseum 103 Orchard St
CONS 001 CONSTRUCTI ON 750 0 06/ 08
126 PV467-42 NEWI2- New 42 t hreater renovation
CONS 001 CONSTRUCTI ON 525 0 06/ 08
126 PV467ABTC ABTC ABI NGDON THEATER COVPANY EQUI PMENT PURCHASE
CO#: 01 ECQFN 003 EQUI PMENT AND FURNI TURE 5 0 07/ 07
CO#: 01 ECQFN 004 EQUI PMENT AND FURNI TURE 2 0 08/ 07
126 PVA67TAFA AFND - Actor's Fund of Anerica - Building Renovation
CONS 001 CONSTRUCTI ON 700 0 11/ 07
126 PVA67TAFAM AFAM Anerican Fol k Art Miseum Oreation of Educational Center DEVSCOPE 09/ 07 11/07
CONS 002 CONSTRUCTI ON 404 0 04/ 08
EQFN 003 EQUI PMENT AND FURNI TURE 96 0 06/ 08
CONS 005 CONSTRUCTI ON 850 0 04/ 08
126 PV467AIVC NMWAI - Filmand Video Center/Education Center
CONS 002 CONSTRUCTI ON 250 0 03/ 08
126 PVA67ALEQ Alvin Ailey Technol ogy and Medi a Equi pnent
EQFN 001 EQUI PMENT AND FURNI TURE 150 0 11/ 07
126 PVAG7TANYC CLG - ART/NY initial outfit of new theater
CONS 001 CONSTRUCTI ON 3,000 0 05/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN

WTH FY 2008 PLAN AND FORECAST AND ACTUALS

($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 921

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PVA67TAPAC APAC - Astoria Performing Arts Center - New theater
CONS 003 CONSTRUCTI ON 500 0 06/ 08
126 PV4A67APTF Apollo Theater Phase |11 Roof Renovation
CONS 002 CONSTRUCTI ON 750 0 06/ 08
126 PV4A67ATF3 Apollo Theater Phase |11 Renovations
CONS 001 CONSTRUCTI ON 2,000 0 06/ 09
126 PV467BHS2 BHS - Security Sytstem and Tel ephone Network
EQFN 002 EQUI PMENT AND FURNI TURE 150 0 11/ 07
126 PV4A67CT6W Creative Tine Buil dout of Condo 6W @59-61 E. 4th
CONS 002 CONSTRUCTI ON 300 0 06/ 09
126 PV467DCEQ DCTV - Bullets in the Hood
EQFN 001 EQUI PMENT AND FURNI TURE 22 0 04/ 08
126 PVA67FLEA FLEA - Flea Theater Renovation DESIGN  03/07 06/07
CONS 003 CONSTRUCTI ON 750 0 06/ 08
126 PVA67THP HHM - H p Hop Museum Devel opnent
CONS 001 CONSTRUCTI ON 750 0 06/ 08
126 PV4A67IRT1 IRT - Irish Repertory Theatre - Phase 1 Bl dg. Renovations
CONS 002 CONSTRUCTI ON 450 0 05/ 08
126 PV467JCM6  Jewi sh Children's Museum - Phase 6
CONS 001 CONSTRUCTI ON 1, 000 0 06/ 08
126 PV4A67KAUF EKC - H ai ne Kaufman Center Renovation DEVSCOPE 09/ 05 12/ 05
CONS 002 CONSTRUCTI ON 1, 000 0 01/ 08
126 PVA67LESC LESC LONER EASTSI DE CONSERVANCY/ VI SI TOR & COWUNI TY CTR
CONS 001 CONSTRUCTI ON 250 0 06/ 08
126 PV467LMCL LMCC - Lower Manhattan CQultural Council - Equi pnent
CO#: 01 EQFN 001 EQUI PMENT AND FURNI TURE 250 0 06/ 08
126 PVA67NCML NCM National Cartoon Museum
CONS 001 CONSTRUCTI ON 50 0 06/ 08
126 PVA67NOG3 NOG - Isanmu Noguchi Miseum Phase 1c
CONS 002 CONSTRUCTI ON 1, 350 0 06/ 08
126 PVA67RELS REP - Repertorio Espanol Theater LIGHTI NG SYSTEM
EQFN 001 EQUI PMENT AND FURNI TURE 90 0 11/ 07
126 PV4A67RUSH RUSH - Rush Philanthropic Arts Foundation - East NY Bl dg.
CONS 001 CONSTRUCTI ON 500 0 06/ 08
126 PVA67SCGEQ St. George Theater Equi pnent
EQFN 001 EQUI PMENT AND FURNI TURE 750 0 01/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 922
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

MEN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY ID NO DESCRI PTI ON CosT COST COW DATE M LESTONE START END

126 PV467SYSM SSP - Synphony Space Renovation
CONS 002 CONSTRUCTI ON 160 0 06/ 08

126 PV467TOYS Doll and Toy Miseum - Renovation of existing space
CONS

002 CONSTRUCTI ON 250 0 12/ 07

126 PV489-JZ1 LCPA - JAZZ @LINCOLN CENTER - Rose Hal | equi p/ enhancenent s DEVSCOPE 08/ 07 11/07
CONS 008 CONSTRUCTI ON 500 0 03/ 08
CONS 009 CONSTRUCTI ON 350 0 03/ 08

126 PV540- WP MOMA - WEST END PRQIECT GALLERY EXPANSI ON
CONS 003 CONSTRUCTI ON 1, 500 0 06/ 08

126 PVO99ATC2 Atlantic Theater- Renovation
CONS

001 CONSTRUCTI ON 500 0 06/ 08

801 BALLETH'S FA - BALLET H SPAN CO DSGN 02/ 04 03/ 04
CONS 002 CONSTRUCTI ON 500 0 06/ 08

801 HEREARTS FA - HERE Art Center's Buil ding Renovation
| FSP 002 | FA CONSTRUCTI ON SUPERVI S 27 0 06/ 08
CONS 007 CONSTRUCTI ON 522 0 06/ 08

801 LONERESTM FA - Lower East Side Tenenent Miseum 97 Orchard St DSGN 05/ 04 03/ 06
CONS 002 CONSTRUCTI ON 500 0 06/ 08

801 MUSNMAFRI FA - Miseum of Africa Art DSGN 06/ 06 03/ 07
CONS 009 CONSTRUCTI ON 1, 250 0 06/ 08

801 PREGONTHR FA - Pregones Theater Renovation DSGN 10/ 05 01/ 06
CONS 001 CONSTRUCTI ON 150 0 06/ 08

801 PV467-ACM FA - Miseumof Arts & Dsgn/ ACM New Facility DSGN 01/ 04 01/ 06
CONS 014 CONSTRUCTI ON 1, 500 0 06/ 08

801 PV467-MIC FA - Manhattan Theater O ub - Reconstruction DSGN 01/ 03 06/ 04
CONS 012 CONSTRUCTI ON 250 0 06/ 08

801 PV467CIUS FA - CIUSA - Coney Island USA Devel opnment DSGN 01/06 01/07
CONS 002 CONSTRUCTI ON 2,750 0 08/ 07

850 PV-STREB  STREB/ RINGSI DE - Acquisition of facility
CONS 002 CONSTRUCTI ON 250 0 06/ 08

850 PVDOANALP DOMN - Downtown Art / Al pha Orega Buil di ng Renovation
DSGN 002 DESI GN 67 0 06/ 08
CONS 004 CONSTRUCTI ON 556 0 06/ 08
| FSP 008 | FA CONSTRUCTI ON SUPERVI S 67 0 06/ 08
| FDS 011 | FA DESI GN 11 0 06/ 08
CONS 014 CONSTRUCTI ON 775 0 06/ 09

850 PV100-PH5 NYHS - Phase 5 | nprovenents PRQISTRT 08/ 06 08/ 06

CONS 003 CONSTRUCTI CN 750 0 05/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN

WTH FY 2008 PLAN AND FORECAST AND ACTUALS

($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 923

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PV467-AL2 ALV - ALVIN Al LEY DANCE FOUNDATI ON - PHASE 2 PRQISTRT 01/05 01/05
| FSP 006 | FA CONSTRUCTI ON SUPERVI S 22 0 06/ 08
850 PV467- APT APT - Afrikan Poetry Theater, Building Renovation PRQISTRT 09/ 07 09/ 07
CONS 002 CONSTRUCTI ON 600 0 02/ 08
CONS 009 CONSTRUCTI ON 375 0 02/ 08
CONS 014 CONSTRUCTI ON 375 0 02/ 08
850 PV467- ATC ATC ATLANTI C THEATER RECONSTRUCTI ON PRQISTRT 08/ 06 08/ 06
EQFN 001 EQUI PMENT AND FURNI TURE 321 0 06/ 08
EQFN 002 EQUI PMENT AND FURNI TURE 600 0 06/ 08
850 PV467-BH4 BHS - Brooklyn H storical Society Phase 4 Renovations PRQISTRT 08/ 05 08/ 05
CONS 005 CONSTRUCTI ON 2 0 06/ 08
850 PV467-CMM CMOM - Children's Miseum of Manhattan - Expansi on DEVSCOPE 06/ 07 09/ 07
EQFN 001 EQUI PMENT AND FURNI TURE 1,117 0 03/ 08
CONS 006 CONSTRUCTI ON 0 06/ 08
850 PV467-EL3 ESP - Eldridge Street Project - History & Intrepetive Center PRQISTRT 11/05 11/05
| FSP 004 | FA CONSTRUCTI ON SUPERVI S 20 0 06/ 08
| FSP 009 | FA CONSTRUCTI ON SUPERVI S 8 0 06/ 08
850 PV467-EL4 ESP - Eldridge Street Project - Seating & Lighting Restorat DEVSCOPE 12/ 04 03/05
CONS 003 CONSTRUCTI ON 415 0 12/ 07
CO#: BL CONS 003 CONSTRUCTI ON 5 0 12/ 07
| FSP 006 | FA CONSTRUCTI ON SUPERVI S 5 0 06/ 08
850 PV467-HA1 HERE- Buil ding renovation 145 6th Avenue PRQISTRT 09/ 04 09/ 04
CO#: D1 CONS 002 CONSTRUCTI ON 14- 0 07/ 07
850 PV467-HSA HSA -Harlem School of the Arts Ph 1 Infrasturcture Reconstr. PRQISTRT 08/ 06 08/ 06
CONS 001 CONSTRUCTI ON 224 0 04/ 08
CONS 003 CONSTRUCTI ON 100 0 04/ 08
CONS 006 CONSTRUCTI ON 700 0 06/ 08
CO#: BL DSGN 008 DESI GN 19 0 06/ 08
850 PV467-1TC FAB - 64 E 4th St - | ATl, Teatro G rcul o, Choices -Renovation PRQISTRT 09/ 06 09/ 06
CONS 011 CONSTRUCTI ON 350 0 06/ 08
CONS 013 CONSTRUCTI ON 425 0 06/ 09
850 PV467-M N MBCA - Mnd Builders Creative Arts cellar, AC and el evator PRQISTRT 09/ 07 09/ 07
| FDS 005 | FA DESI GN 3 0 06/ 08
CONS 008 CONSTRUCTI ON 107 0 03/ 08
| FSP 012 | FA CONSTRUCTI ON SUPERVI S 19 0 06/ 08
850 PV467-MRG M. - Morgan Library - Reconstruction
CONS 002 CONSTRUCTI ON 1, 000 0 05/ 08
850 PV467-NM2  NM - New Museum - Construction of contenporary art nuseum PRQISTRT 01/07 01/ 07
CONS 002 CONSTRUCTI ON 650 0 08/ 07


SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)



FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 924

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PV467-PLA PH - Playwights Horizons New Buil ding Conpl etion PRQISTRT 04/ 07 04/ 07
CONS 001 CONSTRUCTI ON 429 0 02/ 08
CONS 005 CONSTRUCTI ON 250 0 02/ 08
| FSP 006 | FA CONSTRUCTI ON SUPERVI S 71 0 06/ 08
850 PV467-PCP PCP - Poppenhusen Institute Building I nprovenents CONSCOWP 10/ 07 06/ 08
CONS 009 CONSTRUCTI ON 500 0 02/ 08
850 PV467-RNP SC C SH RLEY CH SHOLM | NSTTUTE FOR CHI LDREN BLDG RENOVATI ON
CONS 001 CONSTRUCTI ON 188 0 06/ 08
DSGN 003 DESI GN 130 0 06/ 08
| FDS 004 | FA DESI GN 26 0 06/ 08
| FSP 005 | FA CONSTRUCTI ON SUPERVI S 156 0 06/ 08
CONS 010 CONSTRUCTI ON 500 0 06/ 08
CONS 020 CONSTRUCTI ON 800 0 06/ 09
850 PV467-T11 LICCA - Long Island Gty Business Devel opnent Corp trolley
EQFN 001 EQUI PMENT AND FURNI TURE 135 0 06/ 08
850 PV467-52 CLG - 52nd Street Project Rehab of Community Theater/ Youth DEVSCOPE 12/ 05 03/ 06
CONS 002 CONSTRUCTI ON 425 0 05/ 08
CONS 007 CONSTRUCTI ON 2,175 0 05/ 08
CONS 009 CONSTRUCTI ON 625 0 05/ 08
850 PV467BHPE BHS - Permanent Exhi bition Space PRQISTRT 01/07 01/ 07
DSGN 002 DESI GN 359 0 10/ 07
CONS 010 CONSTRUCTI ON 71 0 06/ 08
850 PV467DANW DAN- Dancewave outfitting of existing space DEVSCOPE 08/ 07 11/07
CONS 001 CONSTRUCTI ON 198 0 06/ 08
DSGN 005 DESI GN 24 0 06/ 08
| FDS 020 | FA DESI GN 4 0 06/ 08
| FSP 040 | FA CONSTRUCTI ON SUPERVI S 24 0 06/ 08
850 PV467DCTV DCTV - DOMTOM COVMUNI TY TELEVI SI ON RENOVATI ON DEVSCOPE 10/ 07 12/ 07
CONS 001 CONSTRUCTI ON 686 0 06/ 08
| FSP 004 | FA CONSTRUCTI ON SUPERVI S 14 0 06/ 08
850 PV467DOMN DOMN - Downtown Art/ Al pha Qrega youth center project PRQISTRT 08/ 06 08/ 06
CONS 015 CONSTRUCTI ON 125 0 06/ 08
850 PV467GUR GUG - (Quggenhei m Exterior rehabilitation PRQISTRT 10/ 06 10/ 06
| FSP 006 | FA CONSTRUCTI ON SUPERVI S 40 0 06/ 08
850 PV467JCVMb  Jewi sh Children's Miseum Phase 5 4th Floor Exhibitry PRQISTRT 04/ 06 04/ 06
CO#: BL CONS 002 CONSTRUCTI ON 1, 480 0 09/ 07
850 PV4A67MCAL  MCA - Miuseum of Chinese in Anericas New Bl dg
CONS 002 CONSTRUCTI ON 730 0 03/ 08
| FSP 012 | FA CONSTRUCTI ON SUPERVI S 20 0 06/ 08
850 PV467NOX NOG - Noguchi Miuseum - Entry Pavillion, Phase Il PRQISTRT 09/ 07 09/ 07
CONS 003 CONSTRUCTI ON 569 0 02/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 925
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE

AGY 1D NO DESCRI PTI ON cosT COST _COvM DATE M LESTONE START END
CONS 004 CONSTRUCTI ON 1, 000 0 02/ 08
| FSP 008 | FA CONSTRUCTI ON SUPERVI S 31 0 06/ 08

850 PV4A67NYTW 72 East Fourth St.- NY Theatre Wrkshop set shop PRQISTRT 08/ 06 08/ 06
CONS 005 CONSTRUCTI ON 1, 000 0 06/ 08

850 PV467PCET PCEH - PCETS HOUSE Expansi on proj ect DEVSCOPE 08/ 05 11/05
CONS 002 CONSTRUCTI ON 250 0 05/ 08

850 PV467SCUL SCUL - Scul pture Center Renovations DEVSCOPE 07/ 07 10/ 07
CONS 001 CONSTRUCTI ON 40 0 04/ 08
| FSP 006 | FA CONSTRUCTI ON SUPERVI S 5 0 06/ 08
| FDS 007 | FA DESI GN 1 0 06/ 08
DSGN 008 DESI GN 5 0 02/ 08

850 PV467SYM2 SSP - Synphony Space Infrastructure |Inprovnents Phase |11 PRQISTRT 06/ 03 06/ 03
| FSP 004 | FA CONSTRUCTI ON SUPERVI S 15 0 06/ 08

850 PV467S542 RTC - Studi o 54 Renovations Roundabout's Phase 111 PRQISTRT 12/ 06 04/07
CONS 002 CONSTRUCTI ON 2,200 0 12/ 07

850 PV467TOM TH - TOM HALL MANHATTAN HVAC & FI RE PROTECTI ON PRQISTRT 08/ 04 08/ 04
CONS 001 CONSTRUCTI ON 381 0 06/ 08
DSGN 003 DESI GN 68 0 06/ 08
| FDS 004 | FA DESI GN 8 0 06/ 08
| FSP 005 | FA CONSTRUCTI ON SUPERVI S 43 0 06/ 08

850 PV467VESS SSS South Street Seaport Miseum Restore 9 Historic Vessels
CONS 006 CONSTRUCTI ON 1, 488 0 06/ 08
| FSP 007 | FA CONSTRUCTI ON SUPERVI S 179 0 06/ 08
DSGN 010 DESI &N 179 0 03/ 08
| FDS 012 | FA DESI GN 30 0 06/ 08

850 PV467WNYC WNYC New Facility PRQISTRT 08/ 06 08/ 06
CONS 006 CONSTRUCTI ON 2,250 0 05/ 08

850 PV46759E4 59-61 East Fourth Street |nprovements (Fourth Arts Bl ock) PRQISTRT 04/ 07 04/ 07
CONS 009 CONSTRUCTI ON 275 0 06/ 08

998 PV4673LD2 TLD 3 Legged Dog Art & Tech Ctr at 80 Greenw ch St
CONS 001 CONSTRUCTI ON 250 0 06/ 08
CONS 003 CONSTRUCTI ON 500 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 926

BUDGET LI NE: PV-K230 FVMS #: 126 KO1 NEW YORK AQUARI UM | MPROVEMENTS
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $6, 434,799.66 (A TY) $.00 (NONCTY)
CONTRACT LI ABI LI TY: $835, 291. 00- (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $13,187,752.87 (A TY) $.00 (NONCITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11
ADCPTED (O* 1,000 * * * * O~ 6,392 * * *
APPROPRI ATl ONS COWM TMENT PLAN
( '\D * * * * * ( '\D * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (C) * * 9_ * * * * * * * * * * 6’ 401 * 6 392
FORCST( Q) * * 9-* * * * * * * * * * 6, 401 * 6, 392
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV230-DHV NYA - Discovery Cove HVAC
003 CONSTRUCTI ON 210 0 06/ 14
126 PV230-EPW NYA - East Parking Lot & Permi neter \all
| FSP 001 | FA CONSTRUCTI ON SUPERVI S 33 0 06/ 12
CONS 002 CONSTRUCTI ON 28 0 06/ 13
CONS 003 CONSTRUCTI ON 287 0 06/ 13
126 PV230-NEW WCS - NYA Special Events Buil ding
CONS 001 CONSTRUCTI ON 1, 000 0 06/ 08
126 PV230-OTR NYA - Aquarium Cceani ¢ Tank Roof
CONS 001 CONSTRUCTI ON 1, 000 0 06/ 08
801 PV230-SHA FA - NYA Shark Exhi bit DSGN 01/05 12/06
CONS 009 CONSTRUCTI ON 4,392 0 06/ 08
850 PVK230- AH NYA-NY AQU DI SCOVERY COVE ADDI TI ON & RESTROOVS
CO#: DE SVCS 033 SERVI CES 9- 0 08/ 07
COo#: 01 SVCS 033 SERVI CES 9 0 06/ 08
850 PVK230-AJ NYA- AQUARI UM FOCD SERVI CE PRQISTRT 12/93 12/93
CO#: RR I FSP 005 | FA CONSTRUCTI ON SUPERVI S 34 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN

WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 927

BUDGET LI NE: PV-K235 FVMS #: 126 K02 BROCKLYN MUSEUM | MPROVEMENTS
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $2,123,000.42 (ATY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $.00 (ATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $31, 633,327.28 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADCPTED (O* 1,000 * * * * * 2,075 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* * * * * * * * * 980 * * * 1,095 * 2,075
FORCST( Q) * * * * * * * * * 980 * * * 1,095 * 2,075
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV235CC4B BMA - Master Plan PH 4, Stage 4B, dinate Control
CONS 003 CONSTRUCTI ON 1, 000 0 06/ 08
850 PV235CC4AA BMA - Brooklyn Miesumof Art - dimate Control Stage 4A PRQISTRT 06/ 07 06/ 07
CONS 001 CONSTRUCTI ON 980 0 03/ 08
| FSP 005 | FA CONSTRUCTI ON SUPERVI S 20 0 06/ 08
850 PV235F4A1 BMA Bkl yn Miuseum - MasterPlan PhlV dimateControl Stagel&? PRQISTRT 02/ 02 05/ 02
| FSP 003 | FA CONSTRUCTI ON SUPERVI S 28 0 06/ 08
CO#: XR CONS 010 CONSTRUCTI ON 95 0 06/ 08
BUDGET LI NE: PV-K236 FMS #: 126 KO3 BROCKLYN BOTANI C GARDEN, | MPROVEMENTS
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $8, 796,354.93 (A TY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $559, 615.77 (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $8, 889, 825.87 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADCOPTED (O* 1,000 * * * * * 8,717 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (C) * * * * * * * * * * 8’ 690 * * 27 * 8’ 717
FORCST( Q) * * * * * * * * * * 8,690 * * 27 * 8, 717
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 928
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV236-FLA BBG - Fl at bush Avenue/ Children's Garden Entrance Project
CONS 002 CONSTRUCTI ON 1, 000 0 04/ 08
126 PV236-VIS BBG - Visitor Center at Cherry Espl anade DSGN 06/ 05 12/ 05
CONS 002 CONSTRUCTI ON 3,137 0 04/ 08
CONS 003 CONSTRUCTI ON 3,553 0 04/ 08
CONS 012 CONSTRUCTI ON 1, 000 0 04/ 08
850 PV236- GAR BBG PAVI NG EASTERN PARKWAY ENTRANCE PRQISTRT 02/ 03 02/ 03
CO#: RR IFSP 004 | FA CONSTRUCTI ON SUPERVI S 38 0 06/ 08
850 PV236-RG BBG - Eileen Dugan Rose Garden PRQISTRT 10/05 10/05
CO#: BL CONS 002 CONSTRUCTI ON 5 0 06/ 08
CO#: XR CONS 003 CONSTRUCTI ON 22 0 06/ 08
| FSP 003 | FA CONSTRUCTI ON SUPERVI S 13 0 06/ 08
BUDGET LI NE: PV- K262 FVMS #: 126 K04 BROOKLYN CHI LDREN S MUSEUM | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $2, 167, 245.47 (A TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $384,060.92 (CATY) $.00 (NON-CTY)
| TD EXPENDI TURES: $9, 283, 450.02 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADCPTED (O* 1,000 * * * * O~ 2,167 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* * * * * * * 167 * * * * * 2,000 * 2,167
FORCST( Q) * * * * * * * 167 * * * * * 2,000 * 2,167
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV262-AD BOM Audi ence Devel opnent and Equi pnent Projects
EQFN 004 EQUI PMENT AND FURNI TURE 48 0 01/ 08
EQFN 006 EQUI PMENT AND FURNI TURE 119 0 01/ 08

126 PV262-RT BCM - Roof Top Theater Canopy Structure
CONS 001 CONSTRUCTI ON 1, 000 0 06/ 08
CONS 002 CONSTRUCTI ON 1, 000 0 06/ 08
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FY 2008 AUTHORI ZED COWM TMENT PLAN PAGE: 929
W TH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE OF | FA)
BUDGET LI NE: PV-K264 FVMS #: 126 K05 BROCKLYN ACADEMY COF MUSI C, | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $2,767,999.77 (A TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $1,123,887.47 (A TY) $.00 (NON-CITY)
| TD EXPENDI TURES: $18, 454, 767.96 (Q TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * Y 10 * FYy 11 *
ADCPTED (O* 1,000 * * * * * 2,543 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (C) * * * * * * * * * * * * 2’ 543 * 2 543
FORCST( Q) * * * * * * * * * * * * 2,543 * 2,543
AC'I'LJAL( C) * * * * * * * * * * * * ! *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV264-FUL BAM -653 Fulton Street
Co#: 0 CONS 003 CONSTRUCTI ON 1, 000 0 06/ 08
126 PV264- REC BAM - | MPROVEMENTS
CONS 012 CONSTRUCTI ON 1, 000 0 06/ 08
850 PV264-ALT BAM - Alterations/Rehabilitation to Opera Hse. & Harvey DSGN 06/ 03 12/ 03
CONS 003 CONSTRUCTI ON 543 0 06/ 08
CO#: |IF IFSP 010 | FA CONSTRUCTI ON SUPERVI S 91 0 06/ 08
850 PV264- FAC BAM - Facade renovation
| FSP 010 | FA CONSTRUCTI ON SUPERVI S 100 0 06/ 08
CO#: RR I FSP 010 | FA CONSTRUCTI ON SUPERVI S 32 0 06/ 08

BUDGET LINE PV-K467  FMB # 126 K67 CONSTRUCTI ON, | MPROVEMENTS, ACQUI SI TI ON, BKLYN. CULTURAL | NSTI TUTI ONS
AVAI LABLE BALANCE AS CF: 07/31/07 $2,502, 772.81 (CTY) $1, 500, 000. 00 ( NON-CI TV)
CONTRACT LI ABI LI TY: $730,641.21 (A TY) $.00 (NON-CITY)
| TD EXPENDI TURES: $5, 251, 516.33 (C TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * Fy 11 * * FY 08 * FY 09 * FY 10 * Fy 11 *
AWI |:L) (C) * * * * * * 2’ 352 * * * *
APPRCPRI ATI ONS COMM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT ocT NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN (O~ 75 * * 3+ 66 * 3 3 3 200 * 160 * 3 3 1, 848 ~ 2, 352
FORCST( C) * 75 * * 3 * 65 * * * * 200 * 160 * * * 1,848 * 2, 351
AC'l'LJAL( C) * 75 * * * * * * * * * * * * 75
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'l'LJAL( '\D * * * * * * * * * * * * *
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FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 930

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV467-BBP BBP Best of Brooklyn
EQFN 002 EQUI PMENT AND FURNI TURE 4 0 06/ 08
126 PV467-BVMS BMS - BROOKLYN MUSI C SCHOOL DEVSCCPE 02/ 07 05/ 07
CONS 001 CONSTRUCTI ON 110 0 06/ 08
CONS 002 CONSTRUCTI ON 40 0 06/ 08
CONS 003 CONSTRUCTI ON 110 0 06/ 08
126 PV467-CIU C U CONEY | SLAND USA EQUI PMENT PURCHASE
EQFN 001 EQUI PMENT AND FURNI TURE 35 0 03/ 08
126 PV467-1 0T |1 CD | RONDALE I NI TI AL QUTFI TTI NG
EQFN 004 EQUI PMENT AND FURNI TURE 200 0 02/ 08
126 PV467-YDL YDR-Young Dancers Reperatory - Buil ding Renovation PRQISTRT 10/ 02 10/ 02
CONS 002 CONSTRUCTI ON 95 0 06/ 08
CONS 003 CONSTRUCTI ON 300 0 06/ 08
801 BAMUSI C BAM Cul tural District DSGN 11/ 06 01/09
CONS 029 CONSTRUCTI ON 300 0 06/ 08
846 P-202018A BROCKLYN BRI DGE PARK DEV | NCL MSTR PLAN&SCHEM DSGN &FY04 ACQ DEVSCOPE 10/ 03 01/04
CONS GE 150 CONSTRUCTI ON GENERAL 125 0 03/ 08
850 PV467-BHT BHT - Billie Holiday Theater Renovations PRQISTRT 05/ 06 05/ 06
DSGN 001 DESI GN 300 0 06/ 08
CO#: CT | FSP 001 | FA CONSTRUCTI ON SUPERVI S 40 0 06/ 08
CONS 002 CONSTRUCTI ON 10 0 06/ 08
CONS 004 CONSTRUCTI ON 550 0 06/ 08
850 PV467-BH4 BHS - Brooklyn H storical Society Phase 4 Renovations PRQISTRT 08/ 05 08/ 05
CO#: BL CONS 006 CONSTRUCTI ON 28 0 06/ 08
CO#: 01 CONS 006 CONSTRUCTI ON 3 0 09/ 07
CO#: 02 CONS 006 CONSTRUCTI ON 66 0 10/ 07
850 PV467- GRN GAC GREENWDCD CEMETERY EQUI PMENT PURCHASE
EQFN 001 EQUI PMENT AND FURNI TURE 75 0 07/ 07
850 PV467-JC3 JCM JEW SH CH LDREN MJUSEUM BLDG COVPLETI ON PRQISTRT 12/03 01/04
| FSP 005 | FA CONSTRUCTI ON SUPERVI S 54 0 06/ 08
850 PV467-WL WAH - WIIliamsburg H storical Society Exterior Restoration PRQISTRT 03/06 03/ 06
CONS 001 CONSTRUCTI ON 1 0 06/ 08
| FSP 002 | FA CONSTRUCTI ON SUPERVI S 11 0 06/ 08
850 PV467JCMB  JCM - Jewi sh Children's Museum Phase 4 PRQISTRT 10/ 04 11/04
CO#: RG I FSP 002 | FA CONSTRUCTI ON SUPERVI S 120 0 06/ 08
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FY 2008 AUTHORI ZED COWM TMENT PLAN PAGE: 931
W TH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE OF | FA)
BUDGET LI NE: PV- K520 FVMS #: 126 KO6 WEEKSVI LLE, | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $7, 054, 430.59 (A TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $62,515.24 (ATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $2,272,457.24 (ATY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADCPTED (O* 1,000 * * * * 7,003 * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* * * * * * * * * * * 6,003 * 1,000 * 7,003
FORCST( Q) * * * * * * * * * * * 6,003 * 1, 000 * 7,003
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PV520-VKS WKSVL-\Weeksville Master Plan /Hunterfly Road Houses PRQISTRT 02/99 01/01
CONS 016 CONSTRUCTI ON 3, 803 0 05/ 08
| FSP 036 | FA CONSTRUCTI ON SUPERVI S 50 0 06/ 08
CONS 070 CONSTRUCTI ON 2,200 0 05/ 08
CONS 100 CONSTRUCTI ON 1, 000 0 06/ 08

BUDCGET LI NE: PV- K999 FMS #: 126 K99

AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $6, 420, 000.00 (A TY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $.00 (ATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $500, 000.00 (CTY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 FY 09 * FY 10 * FYy 11
ADCPTED * 2,920 * * * O~ 6, 752 * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* * 500 * 1,000 * * 60 * * 225 * 1,100 * 1,000 * * * 2,867 * 6, 752
FORCST( Q) * * 500 * 1,000 * * 60 * * 225 * 1,100 * 1,000 * * * 2,867 * 6, 752
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV467-BAE BAE -Brooklyn Art Exchange Equi pnent
EQFN 001 EQUI PMENT AND FURNI TURE 60 0 11/ 07
126 PV467-BBA BKAC - Brooklyn Arts Council CQutiftting of New Space
EQFN 003 EQUI PMENT AND FURNI TURE 75 0 01/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 932
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV467-BH5 Brooklyn H storical Society Phase 5
EQFN 001 EQUI PMENT AND FURNI TURE 1, 000 0 02/ 08
126 PV467-1 NI BCUE- BROOKLYN CTR FOR URBAN ENV. EQUI PMENT
EQFN 001 EQUI PMENT AND FURNI TURE 150 0 01/ 08
126 PV467-1 0T |1 CD | RONDALE I NI TI AL QUTFI TTI NG
EQFN 001 EQUI PMENT AND FURNI TURE 100 0 02/ 08
126 PV467-PH2 BPH BROOKLYN PH LHARMONI C EQUI PMENT PURCHASE
EQFN 001 EQUI PMENT AND FURNI TURE 200 0 06/ 08
126 PV467-SM5 SM5 - Snack Mellon Studios - Gallery reconstruction DEVSCOPE 09/ 05 12/ 05
EQFN 004 EQUI PMENT AND FURNI TURE 150 0 06/ 08
801 PV467CIUS FA - CIUSA - Coney |sland USA Devel opnent DSGN 01/06 01/07
CONS 003 CONSTRUCTI ON 500 0 08/ 07

850 PV-STREB  STREB/ RINGSI DE - Acquisition of facility
CONS 003 CONSTRUCTI ON 500 0 06/ 08

850 PV467-BLT BBT -Brooklyn Ballet Tech Equi pnent Purchase

EQFN 001 EQUI PMENT AND FURNI TURE 35 0 06/ 08
850 PV467-LEZ CLACCC - Carl os Lezama Archives/Caribbean Cultural Center
CONS 001 CONSTRUCTI ON 760 0 06/ 08
| FDS 002 | FA DESI GN 20 0 06/ 08
DSGN 003 DESI GN 100 0 06/ 08
| FSP 004 | FA CONSTRUCTI ON SUPERVI S 120 0 06/ 08
CONS 010 CONSTRUCTI ON 900 0 06/ 08
850 PV467BHPE BHS - Permanent Exhi bition Space PRQISTRT 01/07 01/ 07
CONS 020 CONSTRUCTI ON 1, 000 0 03/ 08
850 PV467DANW DAN- Dancewave outfitting of existing space DEVSCOPE 08/ 07 11/07
CONS 002 CONSTRUCTI ON 198 0 06/ 08
DSGN 010 DESI &N 24 0 06/ 08
| FDS 030 | FA DESI GN 4 0 06/ 08
| FSP 050 | FA CONSTRUCTI ON SUPERVI S 24 0 06/ 08
850 PV467JCVMb  Jewi sh Children's Miseum Phase 5 4th Fl oor Exhibitry PRQISTRT 04/ 06 04/ 06

CC#: BL CONS 004 CONSTRUCTI CN 1, 000 0 09/ 07
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 933
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

BUDGET LI NE: PV-M22 FVMS #: 126 M1 METROPCOLI TAN MUSEUM OF ART, | MPROVEMENTS
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $2,249,999.72 (ATY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $484,311.00 (A TY) $.00 (NON-CITY)
| TD EXPENDI TURES: $2,296,890.18 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADCPTED (O* 500 * * * * O~ 2,182 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* * * * * * * 500 * * * * 1,682 % * 2,182
FORCST( Q) * * * * * * * 500 * * * * 1,682 * * 2,182
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV4671 FS2 Met Museum I nfrstructure |nprovenents Phase 2
CONS 003 CONSTRUCTI ON 500 0 01/ 08
850 PV022-1FS MVA - 21ST CENTURY PRQIECT / | NFRASTRUCTURE UPGRADES DESIGN 06/ 06 09/ 06
CONS 003 CONSTRUCTI ON 1,682 0 05/ 08
| FSP 005 | FA CONSTRUCTI ON SUPERVI S 68 0 06/ 08
BUDGET LI NE: PV-M34 FMS #: 126 MD2 AVERI CAN MUSEUM OF NATURAL HI STORY, | MPROVEMENTS AND ADDI TI ONS
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $1, 183,000.21 (A TY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $658, 166. 70 (C TY) $.00 (NON-CITY)
| TD EXPENDI TURES: $6, 609, 532.09 (C TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
AWI I:L) ( C) * * * * * ( C) * 1’ OOO * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (C)* * * * * * * * * * * 1’ OOO * * 1’ OOO
FmCST( C) * * * * * * * * * * * 1 OOO * * 1 OOO
AC'I'LJAL( C) * * * * * * * * * * * ! * * !
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST COvM DATE M LESTONE START END
850 PV034-MXD AM\H - Facility Modernization Program DSGN 06/ 03 12/ 03
CO#: BL I FSP 038 | FA CONSTRUCTI ON SUPERVI S 183 0 06/ 08

850 PV0O34GRAD AM\H, Conparative Biol ogy G aduate School
CONS 001 CONSTRUCTI ON 1, 000 0 05/ 08
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FY 2008 AUTHORI ZED COWM TMENT PLAN PAGE: 934
W TH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE OF | FA)
BUDGET LI NE: PV-M41 FVMS #: 126 MD3 MUSEUM OF I TY OF N Y. | MPROVEMENTS
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $1, 200, 006.13 (A TY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $.00 (QATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $2,717,915.87 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADCOPTED (O* 750 * * * * * 1,185 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (C)* * * * * * * * * * * * 1’ 185 * 1 185
FORCST( Q) * * * * * * * * * * * * 1,185 * 1,185
AC'I'LJAL( C) * * * * * * * * * * * * ! *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PV241MOD1 MCNY - Phase | Buil di ng Expansi on PRQISTRT 08/ 06 08/ 06
CONS 004 CONSTRUCTI ON 200 0 06/ 08
CONS 015 CONSTRUCTI ON 250 0 06/ 08
850 PV241MXD2 MCNY - Phase |1 Buil di ng Renovati on/ Expansi on
CONS 003 CONSTRUCTI ON 735 0 06/ 08
| FSP 009 | FA CONSTRUCTI ON SUPERVI S 15 0 06/ 08
BUDGET LI NE: PV-M279 FMS #: 126 M9 Cl TY CENTER | MPROVEMENTS, NMANHATTAN
AVAI LABLE BALANCE AS OF: 07/31/07 $1,837.47 (ATY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $48,966.00 (CTY) $.00 (NON-CTY)
| TD EXPENDI TURES: $2,119,907.53 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11
AWI I:L) ( C) * * * * * * 1 * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * * * 1 * 1
FmCST( C) * * * * * * * * * * * * 1 * 1
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
MEN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST COvM DATE M LESTONE START END
126 PV279-CC2 FA - Gty Center Security Equi pnent
EQFN 017 EQUI PMENT AND FURNI TURE 1 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

935

BUDCET LI NE: PV- M289 FVMB #: 126 M4 NEW YORK SHAKESPEARE FESTI VAL/ PUBLI C THEATER, | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $500, 892.12 (ATY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $.00 (QATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $1, 364, 939.88 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FYy 10 * FY 11 * * FY 08 * FY 09 * FYy 10 * FY 11 *
ADOPTED (O* 500 * * * * * 500 * * * *
APPROPRI ATI ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT oCT NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * * 500 * * 500
FmCST( C) * * * * * * * * * * * 500 * * 500
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
MGN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY | D NO DESCRI PTI ON cosT COST  COW DATE M LESTONE START END
126 PV289-REC NYSF - Reconstruction DEVSCCOPE 07/07 09/ 07
CONS 020 CONSTRUCTI ON 500 0 05/ 08
BUDCGET LI NE: PV- MA67 FMB #: 126 M5 CONSTRUCTI QN, | MPROVEMENTS, ACQUI SI TI ON, MAN. CULTURAL | NSTI TUTI ONS
AVAI LABLE BALANCE AS OF: 07/31/07 $2,764,372.41 (ATY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $1, 436,984.36 (CQ TY) $.00 (NON-CITY)
| TD EXPENDI TURES: $12,941,651.45 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FYy 10 * FY 11 * * FY 08 * FY 09 * FYy 10 * FY 11
ADCOPTED (O* 500 * * * * * 2,675 * * *
APPROPRI ATI ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT oCT NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* 2-% 57 * * * * 300 * * * 500 * 600 * 508 * 712 * 2,675
FORCST(C) * 2-% 57 * * * * 300 * * * 500 * 600 * 508 * 712 * 2, 675
AC'I'LJAL( C) * 2_ * * * * * * * * * * * * 2_
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
MGN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY | D NO DESCRI PTI ON cosT COST  COW DATE M LESTONE START END
126 PV467-CAR CCC - Caribbean CQultural Center floor renovation DEVSCCOPE 09/ 06 12/ 06
CONS 002 CONSTRUCTI ON 100 0 12/ 07
CONS 003 CONSTRUCTI ON 200 0 12/ 07
126 PV467-Cl4 CIH - Center for Jewi sh H story Buil di ng Renovati ons DEVSCOPE 09/ 07 11/07
CONS 002 CONSTRUCTI ON 600 0 04/ 08
126 PV467-CME BAC - BI G APPLE Cl RCUS COWUTER EQUI PVENT
ECQFN 001 EQUI PMENT AND FURNI TURE 40 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

PAGE:

936

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV467-NYC NYCC - NYC CH NESE CULTURAL CTR TECHNOLOGY UPGRADE
EQFN 001 EQUI PMENT AND FURNI TURE 46 0 06/ 08
126 PV467-SUT MFF - D B/A MOVG | MAGE FI LM FORUM SEAT/ TECHNOLOGY PURCHASE
EQFN 003 EQUI PMENT AND FURNI TURE 40 0 08/ 07
126 PV540-MOM MOVA - COWPUTER EQUI PMENT PURCHASE
CO#: 01 EQFN 001 EQUI PMENT AND FURNI TURE 200 0 06/ 08
850 PV467-AL2 ALV - ALVIN Al LEY DANCE FOUNDATI ON - PHASE 2 PRQISTRT 01/05 01/05
| FSP 004 | FA CONSTRUCTI ON SUPERVI S 11 0 06/ 08
850 PV467-CJ2 CIH Center for Jewi sh H story New Facility DSGN 06/ 04 12/ 04
| FSP 005 | FA CONSTRUCTI ON SUPERMI S 58 0 06/ 08
850 PV467-CMM CMOM - Children's Miseum of Manhattan - Expansi on DEVSCOPE 06/ 07 09/ 07
EQFN 005 EQUI PMENT AND FURNI TURE 500 0 03/ 08
850 PV467-CTY ELME Miseo del Barrio - Courtyard/ Master Plan PRQISTRT 02/ 94 02/ 94
CONS 015 CONSTRUCTI ON 501 0 05/ 08
CONS 016 CONSTRUCTI ON 7 0 05/ 08
CONS 130 CONSTRUCTI ON 250 0 06/ 08
850 PV467-DAN DAN - Dance Space Center Rel ocation / Expansion PRQISTRT 02/ 05 02/05
| FSP 005 | FA CONSTRUCTI ON SUPERVI S 2 0 06/ 08
850 PV467-SA I NTAR - | NTAR THEATER REHAB
CO#: Cl SVCS 022 SERVI CES 2- 0 07/ 07
CO#: N1 SVCS 028 SERVI CES 2 0 06/ 08
850 PV467-X AARON- AARON DAVI S HALL - 135TH ST GATEHOUSE PRQISTRT 06/ 93 06/ 93
CO#: RR I FSP 018 | FA CONSTRUCTI ON SUPERVI S 18 0 06/ 08
850 PV467DOMN DOM - Downtown Art/ Al pha Qrega youth center project PRQISTRT 08/ 06 08/ 06
CONS 001 CONSTRUCTI ON 159 0 06/ 08
| FSP 008 | FA CONSTRUCTI ON SUPERVI S 19 0 06/ 08
| FDS 011 | FA DESI GN 3 0 06/ 08
850 PV512-A RRDC- ROD RCDGERS THEA CCDE INTR R* & E*
CO#: DR DSGN 020 DESI GN 5- 0 07/ 07
CO#: NU DSGN 023 DESI &N 5 0 07/ 07
850 PV525-C SMH St udi o Museum of Harl em Phase 3
CO#: 30 CONS 011 CONSTRUCTI ON 17 0 08/ 07
CO#: N2 CONS 026 CONSTRUCTI ON 15 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 937
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

BUDGET LI NE: PV-MA75 FMS #: 126 M6 NEW YORK STATE THEATER ALTERATI ONS AND | MPROVEMENTS, NANHATTAN
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $302,217.02 (CATY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $101,957.97 (QTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $1,907,891.49 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADCPTED (O* 300 * * * * (O* 303 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN ( C) * * * * * * 300 * * * * * * 3 * 303
FmCST( C) * * * * * * 300 * * * * * * 3 * 303
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PVA7T5TEMP NYST - early infrastructure el evator upgrade
CONS 001 CONSTRUCTI ON 300 0 12/ 07
850 PV475-SEC NYST - Security Mnitoring & Access System PRQISTRT 08/ 06 08/ 06
EQFN 007 EQUI PMENT AND FURNI TURE 3 0 06/ 08
BUDGET LI NE: PV- M489 FMS #: 126 MB9 LI NCOLN CENTER, | MPROVEMENTS
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $2, 000, 000.00 (A TY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $116,955.36 (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $2,252,539.64 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11
ADCPTED (OF 1,000 * * * * (O* 2,000 * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* * * * * * * * * 1,000 * 1,000 * * * 2,000
FORCST( Q) * * * * * * * * * 1,000 * 1,000 * * * 2,000
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV489-HAR Lincoln Center - LCDP renovation of Harnony Atrium
CONS 002 CONSTRUCTI ON 1, 000 0 04/ 08
126 PV489-JZ1 LCPA - JAZZ @LINCOLN CENTER - Rose Hal | equi p/ enhancenent s DEVSCOPE 08/ 07 11/07

CONS 007 CONSTRUCTI CN 1, 000 0 03/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PAGE 938
W TH FY 2008 PLAN AND FCRECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE OF | FA)
BUDGET LI NE: PV- Mb03 FNVS #: 126 M7 CARNEA E HALL, | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $1, 100, 000. 11 (A TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $.00 (ATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $3, 155,594.89 (Q TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FY 11 * * FY 08 * FY 09 * FY 10 * FY 11 *
ADOPTED (O* 600 * * * * * 1,090 * * * *
APPROPRI ATI ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT oCT NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (C)* * * * * * * * * 1’ 090 * * * * 1’ 090
FORCST(C) * * * * * * * * * 1,090 * * * * 1, 090
AC'I'LJAL( C) * * * * * * * * * ! * * * * !
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
MEN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY | D NO DESCRI PTI ON COST COST  COW DATE M LESTONE START END
850 PV503HALL CH Carnegie Hall, Stern Auditorium Reconstruction, Seating DEVSCOPE 06/ 07 09/ 07
CONS 003 CONSTRUCTI ON 1, 090 0 03/ 08
| FSP 006 | FA CONSTRUCTI ON SUPERVI S 10 0 06/ 08

BUDCGET LI NE: PV- M99 FMS #: 126 MB9 CONSTRUCTI ON OR ACQUI SI TION OF A NON-CI TY OANED PUBLI C BETTERVENT

AVAI LABLE BALANCE AS OF: 07/31/07 $13, 859, 430. 77 (A TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $356,077.84 (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $1,328,128.39 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FYy 10 * FY 11 * * FY 08 * FY 09 * FYy 10 * FY 11
ADOPTED (O * 6,773 * * * * (OF 13,798 * * *
APPROPRI ATI ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * *
FY 2008
JULY AUG SEPT oCT NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* 21 * * 102 * 207 * 146 * 437 * 1,114 * 614 * 320 * 814 * 1,703 * 8,320 * 13, 798
FORCST(C) * 21 * * 102 * 207 * 146 * 437 * 1,114 * 614 * 320 * 814 * 1,703 * 8,320 * 13, 798
AC'I'LJAL( C) * 21 * * * * * * * * * * * * 21
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
MGN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY | D NO DESCRI PTI ON cosT COST  COW DATE M LESTONE START END
126 PV467-AFA AFA - Alliance for the Arts - Database
ECQFN 015 EQUI PMENT AND FURNI TURE 225 0 01/ 08
126 PV467- AVl LMCOC - Lower Manhattan Cultural Council - Mvable Walls
ECQFN 001 EQUI PMENT AND FURNI TURE 75 0 06/ 08
126 PV467-BTJ Bill T. Jones/Arnie Zane Dance Conpany Harl em Hone
CONS 002 CONSTRUCTI ON 500 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN

WTH FY 2008 PLAN AND FORECAST AND ACTUALS

($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 939

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV467-CI5 CIH - Center for Jewi sh H story New Archi ves Buil ding DEVSCOPE 09/ 07 11/07
CONS 002 CONSTRUCTI ON 500 0 06/ 08
CONS 004 CONSTRUCTI ON 500 0 06/ 08
CONS 006 CONSTRUCTI ON 500 0 06/ 08
126 PV467-CM5 CMOM - Children's Museum of Manhattan - GREECE EXH Bl TI ON DEVSCOPE 09/ 07 11/07
CONS 001 CONSTRUCTI ON 250 0 02/ 08
126 PV467-CR2 BAC - BI G APPLE C RCUS PONER WATER AND BANDSTAGE
EQFN 003 EQUI PMENT AND FURNI TURE 110 0 11/ 07
126 PV467-DA1l DAN - Dance Space Center- Equi pnent/ Dat abase
EQFN 003 EQUI PMENT AND FURNI TURE 100 0 06/ 08
126 PV467-DIC DIH - System Purchase for Dance Theater of Harlem
EQFN 006 EQUI PMENT AND FURNI TURE 200 0 01/ 08
126 PV467-FAS FI T- FASH ON | NSTI TUTE OF TECHNOLOGY EQUI PMENT PURCHASE
EQFN 001 EQUI PMENT AND FURNI TURE 238 0 05/ 08
126 PV467-1CP |1 CP- | NTERNATI ONAL CENTER OF TECHNOLOGY PHOTOGRAPHY EQUI P
EQFN 001 EQUI PMENT AND FURNI TURE 36 0 11/ 07
126 PV467-JML JM - JEW SH MUSEUM EQUI PMENT PURCHASE
EQFN 001 EQUI PMENT AND FURNI TURE 60 0 01/ 08
126 PV467-LHY DXPL - DI XON PLACE PURCHASE OF LI GHTI NG & HVAC SYSTEM
EQFN 002 EQUI PMENT AND FURNI TURE 175 0 02/ 08
126 PV467-LML LMCC - Lower Manhattan Qultural Council - portable walls
EQFN 001 EQUI PMENT AND FURNI TURE 125 0 05/ 08
126 PV467-LOC LA - LOCATION ONE, INC. EQU PMENT PURCHASE
EQFN 001 EQUI PMENT AND FURNI TURE 50 0 02/ 08
126 PV467-MNN M\N - Manhattan Nei ghbor hood Networ k Firehouse Renovation
CONS 001 CONSTRUCTI ON 850 0 06/ 08
126 PV467-N42 New 42- 2008 Renovation
CONS 003 CONSTRUCTI ON 614 0 04/ 08
126 PV467-ONY OHNY - Open House NY Inc- Eui pnent Purchase
EQFN 001 EQUI PMENT AND FURNI TURE 60 0 02/ 08
126 PV467-PRO DCTV - Downt own Community Tel evi sion Pro-TV Program
CONS 001 CONSTRUCTI ON 200 0 04/ 08
126 PV467-PRP PRPI - Puerto Rican Project Inc - Technol ogy Equi pnent
EQFN 001 EQUI PMENT AND FURNI TURE 92 0 12/ 07
126 PV467-SIG SIG - Signature Theater - Purchase of a Conputer System
EQFN 003 EQUI PMENT AND FURNI TURE 129 0 01/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 940

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV467- SRT SCHO SOHO REP PURCHASE OF LI GHTI NG AND SOUND EQUI P
EQFN 001 EQUI PMENT AND FURNI TURE 55 0 02/ 08
126 PV467-TEC SSP - Synphony Space  Purchase of Video Mnitoring System
EQFN 001 EQUI PMENT AND FURNI TURE 75 0 03/ 08
126 PV467-YTC YTC - YORK THEATER - EQU PMENT
CO#: 01 ECQFN 002 EQUI PMENT AND FURNI TURE 21 0 07/ 07
CO#: 02 ECQFN 002 EQUI PMENT AND FURNI TURE 2 0 09/ 07
CO#: 03 ECQFN 002 EQUI PMENT AND FURNI TURE 207 0 10/ 07
126 PV467-103 FA - Lower East Side Tenenent Miseum 103 Orchard St
CONS 003 CONSTRUCTI ON 500 0 06/ 08
126 PVAG7TANYC CLG - ART/NY initial outfit of new theater
CONS 005 CONSTRUCTI ON 400 0 05/ 08
126 PVA67APTF Apollo Theater Phase |11 Roof Renovation
CONS 003 CONSTRUCTI ON 500 0 06/ 08
126 PVA67FLEA FLEA - Fl ea Theater Renovation DESIGN  03/07 06/07
CONS 001 CONSTRUCTI ON 1, 000 0 06/ 08
126 PV467GUG3 QUG - Quggenhei m Museum Vi sitor Services Project, Phase |1
CONS 002 CONSTRUCTI ON 500 0 06/ 08
126 PV4A67KAUF EKC - H ai ne Kaufman Center Renovation DEVSCOPE 09/ 05 12/05
CONS 001 CONSTRUCTI ON 500 0 01/ 08
126 PVA67LESC LESC LONER EASTSI DE CONSERVANCY/ VI SI TOR & COWUNI TY CTR
CONS 003 CONSTRUCTI ON 250 0 06/ 08
801 BALLETH'S FA - BALLET H SPAN CO DSGN 02/ 04 03/ 04
CONS 001 CONSTRUCTI ON 500 0 06/ 08
801 MUSMAFRI FA - Museum of Africa Art DSGN 06/ 06 03/ 07
CONS 012 CONSTRUCTI ON 1, 000 0 06/ 08
801 NMAI GGHCP FA - National Miseum of the Anmerican Indian - Pavilion DSGN 09/ 04 03/05
CONS 004 CONSTRUCTI ON 100 0 09/ 07
801 PVA67TVWH T FA - VWH T- Wi tney Miseum renovation and expantion
CONS 001 CONSTRUCTI ON 500 0 06/ 08
850 PVDOANALP DOMN - Downtown Art / Al pha Orega Buil di ng Renovation
DSGN 001 DESI GN 24 0 02/ 08
CONS 006 CONSTRUCTI ON 198 0 06/ 08
| FSP 007 | FA CONSTRUCTI ON SUPERVI S 24 0 06/ 08
| FDS 010 | FA DESI GN 4 0 06/ 08
850 PV467-EL3 ESP - Eldridge Street Project - History & Intrepetive Center PRQISTRT 11/05 11/05
| FSP 008 | FA CONSTRUCTI ON SUPERVI S 1 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 941

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PV467-EL4 ESP - Eldridge Street Project - Seating & Lighting Restorat DEVSCOPE 12/ 04 03/05
CONS 002 CONSTRUCTI ON 345 0 12/ 07
| FSP 005 | FA CONSTRUCTI ON SUPERVI S 5 0 06/ 08
850 PV467-PLA PH - Playwights Horizons New Buil ding Conpl etion PRQISTRT 04/ 07 04/ 07
EQFN 002 EQUI PMENT AND FURNI TURE 47 0 06/ 08
| FSP 008 | FA CONSTRUCTI ON SUPERVI S 5 0 06/ 08
CONS 010 CONSTRUCTI ON 100 0 05/ 08
850 PV467-VFI VFI - VOCATI ONAL FOUNDATI ON | NC EQUI PMENT
EQFN 001 EQUI PMENT AND FURNI TURE 50 0 06/ 08
850 PV467-52 CLG - 52nd Street Project Rehab of Community Theater/ Youth DEVSCOPE 12/ 05 03/ 06
CONS 008 CONSTRUCTI ON 490 0 05/ 08
| FSP 012 | FA CONSTRUCTI ON SUPERVI S 10 0 06/ 08
850 PV4A67MCAL MCA - Miuseum of Chinese in Americas New Bl dg
CONS 010 CONSTRUCTI ON 245 0 03/ 08
| FSP 011 | FA CONSTRUCTI ON SUPERVI S 5 0 06/ 08
850 PV467PCET PCEH - PCETS HOUSE Expansi on proj ect DEVSCOPE 08/ 05 11/05
CONS 008 CONSTRUCTI ON 250 0 06/ 08
850 PV467S541 RTCG- Ph. 2 Roundabout Theatre Renovations/ Theatrical Systens PRQISTRT 02/ 04 02/ 04
| FSP 004 | FA CONSTRUCTI ON SUPERVI S 28 0 06/ 08
850 PV467WNYC WNYC New Facility PRQISTRT 08/ 06 08/ 06
CONS 005 CONSTRUCTI ON 350 0 05/ 08
BUDGET LI NE: PV- Q01 FVMS #: 126 Q08 LOU S ARMSTRONG HOUSE, | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/ 31/ 07 $32,999.96 (ATY) $.00 (NONCTY)
CONTRACT LI ABI LI TY: $13,482.08 (ATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $828,522.96 (CTY) $.00 (NONCITY)
FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
AWI I:L) ( C) * * * * * * 33 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * * * 33 * 33
FmCST( C) * * * * * * * * * * * * 33 * 33
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
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FY 2008 AUTHORI ZED COVM TMENT PLAN

WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 942

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PV467- AH LAH - LOU S ARVSTRONG HOUSE - PHASE ONE CONSTRUCTI ON
CONS 009 CONSTRUCTI ON 33 0 06/ 08
BUDGET LI NE: PV-Q@72 FMS #: 126 Q1 QUEENS BOTANI CAL GARDEN SQOCI ETY, | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $1,397,541.37 (A TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $824,181.09 (A TY) $.00 (NON-CITY)
| TD EXPENDI TURES: $10, 464, 691.17 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 FY 09 * FY 10 * FYy 11
ADOPTED (O * * * * * * 1,312 * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O~ I-* * * * * * * * 1,311 * * * 2+ 1,312
FORCST( Q) * 1-* * * * * * * * 1,311 * * * 2 * 1,312
AC'I'LJAL( C) * 1_ * * * * * * * * * * * * 1_
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PVQR72-J QBG - HVAC WORK
CO#: D1 DSGN 013 DESI GN 1- 0 07/ 07
CO#: N1 DSGN 014 DESI GN 1 0 06/ 08
850 PV272-ENT (BG - Queens Botanical Garden - Wl cone Garden Entrance PRQISTRT 07/ 06 07/ 06
CONS 004 CONSTRUCTI ON 311 0 03/ 08
CONS 012 CONSTRUCTI ON 1, 000 0 03/ 08
| FDS 015 | FA DESI GN 7 0 06/ 08
| FSP 016 | FA CONSTRUCTI ON SUPERVI S 43 0 06/ 08
850 PV272-L BG - Queens Botani cal Garden -Adm n Bl dg design funds CONSCOVP 08/ 04 05/ 07
CO#: RR | FDS 004 | FA DESI GN 3 0 06/ 08
| FSP 006 | FA CONSTRUCTI ON SUPERVI S 31 0 06/ 08
CO#: CR CONS 008 CONSTRUCTI ON 1 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 943
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

BUDGET LI NE: PV-Q@74 FVMS #: 126 Q03 HALL OF SCI ENCE, FLUSH NG MEADOWN PARK, ADDI TI ONS, BETTERMENTS
AVAI LABLE BALANCE AS CF: 07/ 31/ 07 $3,644,999.60 (CATY) $156. 00 (NON-CITY)
CONTRACT LI ABI LI TY: $492,880.08 (A TY) $.00 (NON-CITY)
| TD EXPENDI TURES: $52,171,685.81 (QTY) $424,844.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADOPTED (O * 720 * * * * (OF 3,511 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT oCctT NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O~ * * * 74 F * * 1,176 * 1,435 * * * * 826 * 3,511
FORCST( Q) * * * * 74 * * * 1,176 * 1,435 * * * * 826 * 3,511
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV274- AHU NYHOS Repl acenent of Three Air Handling Units
CONS 001 CONSTRUCTI ON 670 0 06/ 08
850 PVQR74-K NYHCS - WATERPROCFI NG CONSSTRT 08/ 07 12/ 07
CONS 003 CONSTRUCTI ON 26 0 02/ 08
850 PV274-BA  NYHOS - | NSTALLATI ON OF TWD NEW BA LERS
| FDS 004 | FA DESI GN 12 0 06/ 08
| FSP 005 | FA CONSTRUCTI ON SUPERVI S 24 0 06/ 08
850 PV274-N NYHCS - HALL OF SCI ENCE - NMASTERPLAN PHASE 11 A CONSCOWP 10/ 01 06/ 07
CO#: RR | FDS 002 | FA DESI GN 3 0 06/ 08
CO#: RR I FSP 003 | FA CONSTRUCTI ON SUPERVI S 4 0 06/ 08
DSGN 010 DESI N 1 0 06/ 08
850 PV274-Q NYHOS - NY Hall of Science pre-school playground CONSCOWP 08/ 05 11/ 07
CONS 014 CONSTRUCTI ON 1,126 0 01/ 08
CO#: QL DSGN 014 DESI GN 74 0 10/ 07
CONS 016 CONSTRUCTI ON 50 0 01/ 08
850 PV274-SP1 NYHOS- Spalling Fix
CONS 009 CONSTRUCTI ON 1, 409 0 02/ 08
| FSP 010 | FA CONSTRUCTI ON SUPERVI S 91 0 06/ 08
CONS 012 CONSTRUCTI ON 48 0 06/ 08
CONS 013 CONSTRUCTI ON 57 0 06/ 08
CONS 014 CONSTRUCTI ON 50 0 06/ 08


SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)



FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 944
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

BUDGET LI NE: PV-Q@91 FMS #: 126 Q02 QUEENS MUSEUM OF ART, | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $17,021,077.25 (A TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $960,823.17 (A TY) $.00 (NON-CITY)
| TD EXPENDI TURES: $11, 424, 359. 47 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADOPTED (O * 5, 488 * * * * (OF 17,332 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O~ ¥ 390 * * * * * 55 * 70 * 4,887 * 11,905 * * 25 * 17,332
FORCST(C) * * 390 * * * * * 55 * 70 * 4,887 * 11,905 * * 25 * 17, 332
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV291-CCP QVA- PURCHASE OF COWPUTER EQUI PMENT
EQFN 002 EQUI PMENT AND FURNI TURE 6 0 06/ 08
126 PV291-H20 QWA - Buy & Install WATER PROTECTI ON SYSTEM
EQFN 001 EQUI PMENT AND FURNI TURE 18 0 06/ 08
850 PV291-D QW R QNS MUSEUM MASTER DES & RECON PRQISTRT 03/88 03/ 88
C¥: RR I FSP 010 | FA CONSTRUCTI ON SUPERVI S 30 0 06/ 08
850 PV291-H QVA - REPLACEMENT OF A/ C
CO#: RR | FDS 004 | FA DESI QN 16 0 06/ 08
CO#: RR | FDS 005 | FA DESI GN 6 0 06/ 08
850 PV291- PAN QVA - Panorama Upgrade CONSCOWP 10/ 07 02/ 08
CO#: RR CONS 011 CONSTRUCTI ON 45 0 01/ 08
850 PV291-QWX QVA - Queens Miuseum of Art Expansion PRQISTRT 01/ 02 07/03
DSGN 003 DESI GN 1 0 06/ 08
CO#: RH DSGN 003 DESI GN 390 0 08/ 07
CO#: RR | FDS 005 | FA DESI GN 27 0 06/ 08
CONS 008 CONSTRUCTI ON 1, 600 0 04/ 08
CONS 009 CONSTRUCTI ON 10, 305 0 04/ 08
CONS 011 CONSTRUCTI ON 3, 889 0 03/ 08
CONS 014 CONSTRUCTI ON 195 0 03/ 08
CONS 015 CONSTRUCTI ON 133 0 03/ 08
CONS 016 CONSTRUCTI ON 70 0 02/ 08
CONS 023 CONSTRUCTI ON 670 0 03/ 08
DSGN 025 DESI GN 10 0 01/ 08
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FY 2008 AUTHORI ZED COWM TMENT PLAN PAGE: 945
W TH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE OF | FA)
BUDGET LI NE: PV- Q466 FMS #: 126 Q04 QUEENS THEATER | N THE PARK | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $17,050.37 (A TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $4,017,374.00 (A TY) $.00 (NON-CITY)
| TD EXPENDI TURES: $7,415,397.10 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
AWI I:L) * * * * * * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN C) * * * * * * * * * * * * *
FmCST( C) * * * * * * * * * * * * *
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PVQ466-F QTP - Queens Theater in the Park, Addition CONSCOwP 07/ 05 07/ 07
CO#: RR | FDS 006 | FA DESI GN 2 0 06/ 08
CO#: XR | FSP 019 | FA CONSTRUCTI ON SUPERVI S 14 0 06/ 08
BUDGET LI NE: PV- Q467 FVMS #: 126 Q05 CONSTRUCTI ON, | MPROVEMENTS, ACQUI SI TI ON, QUEENS CULTURAL | NSTI TUTI ONS
AVAI LABLE BALANCE AS OF: 07/ 31/ 07 $12, 060, 226.28 (CTY) $31.81 (NONCTY)
CONTRACT LI ABI LI TY: $634,476.24 (QTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $26, 306, 487.35 (A TY) $736,859. 41 (NON-CI TY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADCPTED (O* 2,777 * 2,223 * * * * 11,508 * 2,223 * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT ocT NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN (O~ 16-* 22-* * 19 * * * 540 * 1,482 * 461 * 214 * * 8,830 * 11, 508
FORCST( Q) * 16-* 22-* * 19 * * * 540 * 1,482 * 461 * 214 * * 8,830 * 11, 508
AC'I'LJAL( C) * 16_ * * * * * * * * * * * * 16_
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1 D NO DESCRI PTI ON cosT COST COvM DATE M LESTONE START END
126 PV467- QCA QCA - QUEENS COUNCI L ON THE ARTS NEW TECHNOLOGY
CO#: 01 ECQFN 003 EQUI PMENT AND FURNI TURE 1 0 06/ 08
126 PV4A67LT2 FTH - Flushing Town Hall; Parking Lot (Dsgn & Cons) PRQISTRT 04/ 02 04/ 02
CONS 006 CONSTRUCTI ON 370 0 06/ 08
CONS 007 CONSTRUCTI ON 500 0 06/ 08
DSGN 101 DESI GN 52 0 06/ 08
| FDS 102 | FA DESI GN 10 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 946
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST COvM DATE M LESTONE START END
CONS 103 CONSTRUCTI ON 524 0 06/ 08
| FSP 104 | FA CONSTRUCTI ON SUPERVI S 62 0 06/ 08
CONS 105 CONSTRUCTI ON 52 0 06/ 08
CONS 106 CONSTRUCTI ON 1, 000 0 06/ 08
CONS 109 CONSTRUCTI ON 1, 000 0 06/ 08
126 PV501-SEC PSl1 - security caneras
EQFN 001 EQUI PMENT AND FURNI TURE 50 0 03/ 08
801 AWM 2004 FA - Miuseum of the Myving | nmage DSGN 06/ 04 04/ 07
CONS 015 CONSTRUCTI ON 5,277 0 06/ 08
CONS 018 CONSTRUCTI ON 2,223 0 06/ 09
846 P-4LATI ME LATI MER HOUSE RC PERI METER FENCI NG QG 47200- 106M DEVSCOPE 07/ 06 09/ 06
CONS 306 CONSTRUCTI ON 4 0 06/ 08
850 PVQ467-Y FTH - FLUSH NG TOMN HALL MASTER PLAN PH 111 PRQISTRT 12/93 12/93
CO#: RR | FSP 003 | FA CONSTRUCTI ON SUPERVI S 44 0 06/ 08
CO#: D1 DSGN 039 DESI GN 16- 0 07/ 07
CO#: N1 DSGN 067 DESI GN 16 0 06/ 08
850 PV272-ENT (BG - Queens Botanical Garden - Wl cone Garden Entrance PRQISTRT 07/ 06 07/ 06
CONS 001 CONSTRUCTI ON 347 0 03/ 08
| FDS 013 | FA DESI &N 7 0 06/ 08
| FSP 014 | FA CONSTRUCTI ON SUPERVI S 42 0 06/ 08
DSGN 019 DESI N 4 0 06/ 08
850 PV274-Q NYHOS - NY Hall of Science pre-school playground CONSCOWP 08/ 05 11/ 07
| FSP 010 | FA CONSTRUCTI ON SUPERVI S 231 0 06/ 08
CO#: CG CONS 011 CONSTRUCTI ON 2 0 10/ 07
CO#: CR CONS 011 CONSTRUCTI ON 22 0 06/ 08
CO#: DR CONS 011 CONSTRUCTI ON 22- 0 08/ 07
CONS 015 CONSTRUCTI ON 263 0 01/ 08
CO#: 01 CONS 015 CONSTRUCTI ON 17 0 10/ 07
850 PV467-AH LAH - LOU S ARVSTRONG HOUSE - PHASE ONE CONSTRUCTI ON
CONS 019 CONSTRUCTI ON 1 0 06/ 08
850 PV467- APT APT - Afrikan Poetry Theater, Building Renovation PRQISTRT 09/ 07 09/ 07
CONS 003 CONSTRUCTI ON 207 0 02/ 08
| FDS 004 | FA DESI GN 16 0 06/ 08
| FSP 005 | FA CONSTRUCTI ON SUPERVI S 27 0 06/ 08
850 PV467-FTR FTH - FLUSH NG TOMN HALL BLDG RENOVATI ON PRQISTRT 09/ 07 09/ 07
CONS 004 CONSTRUCTI ON 245 0 01/ 08
| FDS 006 | FA DESI GN 4 0 06/ 08
| FSP 008 | FA CONSTRUCTI ON SUPERVI S 26 0 06/ 08
850 PV467-PCP PCP - Poppenhusen Institute Building I nprovenents CONSCOWP 10/ 07 06/ 08
DSGN 002 DESI GN 1 0 06/ 08
CO#: BL CONS 004 CONSTRUCTI ON 1 0 01/ 08
CO#: RR | FDS 005 | FA DESI GN 5 0 06/ 08
CO#: RR I FSP 006 | FA CONSTRUCTI ON SUPERVI S 3 0 06/ 08
CONS 007 CONSTRUCTI ON 26 0 01/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 947
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PV467-SMP BST- Bl ack Spectrum Theater - Equi pnent Purchase
CO#: BL EQFN 006 EQUI PMENT AND FURNI TURE 6 0 06/ 08
850 PV467NOX NOG - Noguchi Miuseum - Entry Pavillion, Phase II PRQISTRT 09/ 07 09/ 07
CONS 001 CONSTRUCTI ON 650 0 02/ 08
CONS 002 CONSTRUCTI ON 625 0 02/ 08
| FSP 009 | FA CONSTRUCTI ON SUPERVI S 25 0 06/ 08
CONS 011 CONSTRUCTI ON 64 0 03/ 08
850 PV501-KIO PS 1 - Visitors Center/Kiosk CONSCawe 07/ 07 03/ 08
CONS 001 CONSTRUCTI ON 214 0 04/ 08
CO#: LO DSGN 001 DESI &N 5 0 01/ 08
| FDS 003 | FA DESI GN 12 0 06/ 08
BUDGET LI NE: PV-(®01 FMS #: 126 Q06 P.S.1 (ART INSTI TUTE), RECONSTRUCTI ON AND | MPROVEMENTS
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $299,964.50 (A TY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $.00 (ATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $4,598,397.83 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
AWI I:L) ( C) * * * * * ( C) * 300 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * 300 * * * 300
FmCST( C) * * * * * * * * * * 300 * * * 300
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1 D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END

850 PV501-KIO PS 1 - Visitors Center/Kiosk CONSCOWP 07/ 07 03/ 08
CONS 009 CONSTRUCTI ON 300 0 04/ 08


SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)



FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 948
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

BUDGET LI NE: PV- 02 FNVS #: 126 Q7 JAMAI CA ARTS CENTER, RECONSTRUCTI ON AND | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $1,008,619.61 (CTY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $423,718.89 (A TY) $.00 (NON-CITY)
| TD EXPENDI TURES: $7,254,851.14 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FY 11 * * FY 08 * FY 09 * FY 10 * FY 11 *
AWI I:L) ( C) * * * * * ( C) * 1’ 008 * * * *
APPROPRI ATI ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT oCT NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* * * * * * * 225 * 783 * * * * * 1,008
FORCST(C) * * * * * * * 225 * 783 * * * * * 1, 008
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
MEN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY | D NO DESCRI PTI ON COST COST  COW DATE M LESTONE START END
126 PV502HVAC JCAL - Janmica Center for Arts & Learning, E ec for HVAC DEVSCOPE 07/ 07 10/ 07
CONS 001 CONSTRUCTI ON 225 0 01/ 08
850 PV502-BIR JCAL Janmica Center for Arts & Learning, Boiler CONSCOWP 08/ 04 06/ 07
CONS 002 CONSTRUCTI ON 85 0 02/ 08
850 PV502-N JAC - Janmaica Center for Arts Reconstruction CONSCOWP 02/ 04 11/08
CO#: C2 CONS 002 CONSTRUCTI ON 3 0 02/ 08
CO#: CR CONS 008 CONSTRUCTI ON 83 0 02/ 08
CO#: CR CONS 010 CONSTRUCTI ON 44 0 02/ 08
CONS 014 CONSTRUCTI ON 161 0 02/ 08
CO#: CR CONS 015 CONSTRUCTI ON 7 0 02/ 08
CONS 021 CONSTRUCTI ON 400 0 02/ 08
BUDGET LI NE: PV- Q99 FNMS #: 126 @9 CONSTRUCTI ON OR ACQUISITION OF A NONCI TY OMNED PUBLI C BETTERVENT
AVAI LABLE BALANCE AS OF: 07/31/07 $1, 750, 000. 00 (ATY) $.00 (NON-CATY)
CONTRACT LI ABI LI TY: $.00 (ATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $.00 (ATY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FY 11 * * FY 08 * FY 09 * FY 10 * FY 11 *
ADOPTED (O * 750 * * * * (OF 1,695 * * * *
APPROPRI ATI ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT oCT NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* * * * * * * * 1,148 * 35 * 397 * 115 * * 1, 695
FORCST(C) * * * * * * * * 1,148 * 35 * 397 * 115 * * 1, 695
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 949
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV467-THA THAS - Purchase of Equipnent for Thalia Spani sh Theater
EQFN 001 EQUI PMENT AND FURNI TURE 35 0 03/ 08
850 PV100-PH5 NYHS - Phase 5 | nprovenents PRQISTRT 08/ 06 08/ 06
CONS 008 CONSTRUCTI ON 115 0 05/ 08
850 PV467- APT APT - Afrikan Poetry Theater, Building Renovation PRQISTRT 09/ 07 09/ 07
CONS 010 CONSTRUCTI ON 250 0 02/ 08
CONS 011 CONSTRUCTI ON 750 0 02/ 08
850 PV467-PCP PCP - Poppenhusen Institute Building I nprovenents CONSCOWP 10/ 07 06/ 08
CONS 010 CONSTRUCTI ON 100 0 02/ 08
850 PV467SCUL SCUL - Scul pture Center Renovations DEVSCOPE 07/ 07 10/ 07
CONS 002 CONSTRUCTI ON 397 0 04/ 08
DSGN 003 DESI GN 48 0 02/ 08
| FSP 004 | FA CONSTRUCTI ON SUPERVI S 48 0 06/ 08
| FDS 005 | FA DESI GN 8 0 06/ 08
BUDGET LI NE: PV-R175 FMS #: 126 RO1 STATEN | SLAND ZOOLOG CAL SOCI ETY, ALTERATI ONS
AVAI LABLE BALANCE AS OF: 07/31/07 $2,847,195.40 (A TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $512,673.54 (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $2,319,471.40 (A TY) $.00 (NONCITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADCPTED (O* 1,650 * * * * O~ 2,840 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT ocT NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN (O~ * T+ * * * * * ¥ 650 * ¥ 637 * 1,552 * 2, 840
FORCST( Q) * * 1+ * * * * * * 650 * * 637 * 1,552 * 2,840
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST COvM DATE M LESTONE START END
126 PV175-REC SIZ - SI Zoo Free Standi ng Public Bathroons DEVSCOPE 06/ 07 09/ 07
CONS 006 CONSTRUCTI ON 500 0 05/ 08
126 PV175TECH Staten Island Zoo - Conputer system purchase
EQFN 004 EQUI PMENT AND FURNI TURE 1 0 08/ 07
850 PV175-REP SIZS- S| Zoo - Reconstruction of Reptile Wng PRQISTRT 02/01 01/02
CO#: BL CONS 062 CONSTRUCTI ON 100 0 05/ 08
CONS 070 CONSTRUCTI ON 52 0 06/ 08
CONS 090 CONSTRUCTI ON 500 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 950
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PV175INF1 SIZ Staten Island Zoo Infrastructure Phase One PRQISTRT 04/ 04 05/ 04
CO#: RR | FDS 003 | FA DESI GN 2 0 06/ 08
CO#: RR I FSP 004 | FA CONSTRUCTI ON SUPERVI S 5 0 06/ 08
CO#: BL CONS 020 CONSTRUCTI ON 37 0 05/ 08
850 PV175POND Sl Z - Duck Pond & Children's Center Bridge
CONS 008 CONSTRUCTI ON 650 0 03/ 08
CONS 010 CONSTRUCTI ON 1, 000 0 06/ 08
BUDGET LI NE: PV-R302 FMS #: 126 RO2 STATEN | SLAND | NSTI TUTE OF ARTS AND SCI ENCES, | MPROVEMENTS
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $780,000.01 (A TY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $13,852.40- (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $1,290,812.92 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11
AWI I:L) ( C) * * * * * ( C) * 780 * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN ( C) * * * * * * * * * 215 * * * 565 * 780
FORCST( Q) * * * * * * * * * 215 * * * 565 * 780
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1 D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PV302-AB SIIAS Interior Reconstruction of Buildings "A & B' at SHCC PRQISTRT 04/ 05 01/ 06
CONS 005 CONSTRUCTI ON 215 0 03/ 08
EQFN 009 EQUI PMENT AND FURNI TURE 65 0 06/ 08
CONS 020 CONSTRUCTI ON 500 0 06/ 08
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FY 2008 AUTHORI ZED COWM TMENT PLAN PAGE: 951
W TH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE OF | FA)
BUDGET LI NE: PV-R341 FVMS #: 126 RO4 Rl CHVONDTOMW LATOURETTE PARK, | MPROVEMENTS
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $668,999.51 (A TY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $.00 (ATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $1,712,780.47 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADCPTED (O* 663 * * * * * 669 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * * 6 * 663 * 669
FmCST( C) * * * * * * * * * * * 6 * 663 * 669
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV341-SSY SIHS - PURCHASE OF A SECURI TY SYSTEM
EQFN 001 EQUI PMENT AND FURNI TURE 150 0 06/ 08
850 PVC341-M SIHS-SIHS TYSEN COURT ST RECONSTRUCTI ON PRQISTRT 07/95 07/ 95
CONS 005 CONSTRUCTI ON 286 0 06/ 08
CONS 010 CONSTRUCTI ON 227 0 06/ 08
850 PV341-BLR SIHS R chnondtown - Boil er Repl acenment PRQISTRT 10/ 02 10/ 02
CO#: BL CONS 006 CONSTRUCTI ON 6 0 05/ 08
BUDGET LI NE: PV-R477 FVMS #: 126 RO8 STATEN | SLAND CH LDREN S MUSEUM | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $1,795,000.11 (A TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $161,959.00 (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $290,126.89 (QTY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADCOPTED (O* 750 * * * * * 1,723 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (C) * * * * * * * * * * * * 1’ 723 * 1’ 723
FmCST(q* * * * * * * * * * * * 1 723 * 1 723
AC'I'LJAL( C) * * * * * * * * * * * * ! * !
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PVA77-ENT SICM - construction of a new entry vestibul e
CONS 002 CONSTRUCTI ON 750 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 952

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PVA77-TNT SICM - Staten Island Children's Miseum Expand West Terrace PRQISTRT 06/ 05 02/ 06
| FDS 002 | FA DESI GN 15 0 06/ 08
| FSP 003 | FA CONSTRUCTI ON SUPERVI S 57 0 06/ 08
CONS 004 CONSTRUCTI ON 321 0 06/ 08
CO#: XR CONS 005 CONSTRUCTI ON 1 0 06/ 08
CO#: 01 DSGN 010 DESI &N 1 0 06/ 08
CONS 030 CONSTRUCTI ON 650 0 06/ 08
BUDGET LI NE: PV-R490 FVMS #: 126 RO5 SNUG HARBOR, | MPROVEMENTS
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $1, 099,999.57 (ATY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $3,282.50 (QTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $3,103,803.40 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADCOPTED (O* 500 * * * * * 1,034 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (C)* * * * * * * * * * 500 * * 534 * 1’ 034
FORCST( Q) * * * * * * * * * * 500 * * 534 * 1,034
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1 D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV490-WAY SHCC George Way Col I ection Exhibition Galleries, Build. " G
CONS 001 CONSTRUCTI ON 500 0 04/ 08
850 PV490-FH SHCC Buildings "F & H' Infrastructure & Interior Upgrade PRQISTRT 03/06 12/06
DSGN 006 DESI GN 24 0 06/ 08
Co#: | F I FDS 006 | FA DESI GN 4 0 06/ 08
CONS 007 CONSTRUCTI ON 198 0 06/ 08
CO#: | F IFSP 007 | FA CONSTRUCTI ON SUPERVI S 24 0 06/ 08
850 PV490JNAC SHCC BU LDING "D' JOHN NOBLE COLLECTION Install. of AC PRQISTRT 06/ 07 06/ 07
CONS 002 CONSTRUCTI ON 230 0 06/ 08
DSGN 003 DESI GN 28 0 06/ 08
| FDS 004 | FA DESI GN 4 0 06/ 08
| FSP 005 | FA CONSTRUCTI ON SUPERVI S 28 0 06/ 08
850 PV490JNRF SHCC BU LD NG "D' JCHN NOBLE COLLECTI ON ROOF REPLACEMENT DEVSCOPE 08/ 07 11/07
DSGN 001 DESI &N 6 0 06/ 08
| FDS 002 | FA DESI GN 1 0 06/ 08
CONS 003 CONSTRUCTI ON 48 0 06/ 08
| FSP 004 | FA CONSTRUCTI ON SUPERVI S 5 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 953
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

BUDGET LI NE: PV-R510 FVMS #: 126 RO6 STATEN | SLAND BOTANI CAL GARDENS, CONS, RECONS, & | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $1,549,999. 67 (A TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $.00 (ATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $232,303.33 (ATY) $.00 (NON-CTY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADOPTED (O * 1,500 * * * * (OF 1,550 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O~ * * * * * * * ¥ 200 * * * 1,350 * 1, 550
FORCST( Q) * * * * * * * * * 1,500 * * * 50 * 1, 550
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
846 P-501SI B2 STATEN | SLAND BOTANI CAL GARDEN - TUSCAN GARDEN R116- 105M 405M
CONS 305 CONSTRUCTI ON 200 0 03/ 08
846 P-501VI NE STATEN | SLAND BOTANI CAL GARDEN - VI NEYARD R116- 107M
CONS 100 CONSTRUCTI ON 1, 300 0 06/ 08
850 PV510-TRK SIBG - Staten |sland Botanical Garden - Truck
EQFN 001 EQUI PMENT AND FURNI TURE 50 0 06/ 08
BUDGET LI NE: PV-R999 FMS #: 126 RO9 CONSTRUCTI ON OR ACQUI SI TION OF A NON-CI TY OMNED PUBLI C BETTERVENT
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $1, 600, 000.00 (A TY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $.00 (ATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $.00 (ATY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11
ADCPTED (O* 1,600 * * * * (O* 1,600 * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (C) * * * * * * * * * * * * 1’ 600 * 1’ 600
FmCST(q* * * * * * * * * * * * 1 600 * 1 600
AC'I'LJAL( C) * * * * * * * * * * * * ! * !
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
MEN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST COvM DATE M LESTONE START END
126 PV467-STG St. CGeorge Theater Capital |nprovenent DEVSCOPE 09/ 06 12/ 06

CONS 001 CONSTRUCTI CN 1,500 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 954

MGN PRQJECT aTy NC PLAN  CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON QosT OCST  COWM DATE M LESTONE START _END
850 PV467-1PV FA- | NTREPID MUSEUM PURCHASE OF A 20 PASSENGER M NI BUS
EQUH 001 EQUI PMENT - VEH CLES 100 0  06/08
BUDGET LINE: PV-X006  FNMB #: 126 X06 EQU P PURCHASE FOR PUERTO RI CAN TRAVEL THEATER
AVAI LABLE BALANCE AS OF: 07/ 31/ 07 $78,000.00 (CTY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $.00 (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $47,000.00 (CTY) $.00 (NONCTY)
* FY 08 FY 09 FY 10 * Fy 11 * * FY 08 FY 09 * FY 10 * FY 11
ADOPTED * * * * 78 * * *
APPROPRI ATI ONS COMM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT oct NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN ( C) * * * * * * * * * 75 * * * 3 * 78
FmCST( C) * * * * * * * * * 75 * * * 3 * 78
AC'l'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'l'LJAL( '\D * * * * * * * * * * * * *
MGN PRQJECT aTy NC PLAN  CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON QosT OOST  COWM DATE M LESTONE START _END
126 PV467-SLE PRTT - PUERTO RI CAN TRAVELI NG TH. LI GHTI NG SOUND
EQFN 002 EQUI PMENT AND FURNI TURE 3 0  06/08
126 PV467-SSS PRTT - PUERTO RI CAN TRAVELI NG TH EQUI PVMENT PURCHASE
EQFN 001 EQUI PMENT AND FURNI TURE 75 0  03/08
BUDGET LINE. PV-X176  FM5 # 126 X01 NEW YORK ZOOLOG CAL SOCI ETY, | MPROVEMENTS, BRONX
AVAI LABLE BALANCE AS OF: 07/ 31/ 07 $1,191, 127.51 (A TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $77,057.38 (CTY) $.00 (NON-CTY)
| TD EXPENDI TURES: $7,284,814.52 (A TY) $.00 (NON-CTY)
* FYy 08 * FY 09 * FY 10 * Fy 11 * * Fy 08 * FY 09 * FY 10 * Fy 11 *
ADCPTED  (O)* 250 * % % % T,172 * % % %
APPROPRI ATI ONS COMM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT oct NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN (O~ % % % % % % % 145 * 1+ % 776 * 250 * 1,172
FORCST( C) * * * * * * * * 145 * 1+ * 776 * 250 * 1,172
AC'l'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'l'LJAL( '\D * * * * * * * * * * * * *
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 955
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

MEN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY ID NO DESCRI PTI ON CosT COST COW DATE M LESTONE START END

126 PV176-FAR NYZS - Skyfari Weel chair Gondol as Upgr ade
EQVH 002 EQUI PMENT - VEH CLES 26 0 05/ 08

126 PV176-FOJ Bronx Zoo - WCS Italian Fountain Restoration
CONS 002 CONSTRUCTI ON 250 0 05/ 08

126 PV176-SC NYZS - Purchase of Scientific Research Equi pnent
EQFN 002 EQUI PMENT AND FURNI TURE 250 0 06/ 08

126 PV176-SRE NYZS - Purchase of Scientific Research Equi pnent

CO#: R3 EQFN 006 EQUI PMENT AND FURNI TURE 1 0 03/ 08
126 PV176PATH Bronx Zoo - WCS Pat hways/ Pavi ng Construction
CONS 001 CONSTRUCTI ON 500 0 05/ 08
850 PV176-LI O NYZS - Lion House CONSCOWP 10/ 04 07/ 07
CONS 024 CONSTRUCTI ON 15 0 02/ 08
CONS 025 CONSTRUCTI ON 16 0 02/ 08
CONS 026 CONSTRUCTI ON 32 0 02/ 08
850 PV176- MOR NYZS - Monorail Upgrade CONSCOWP 07/ 05 03/ 08
| FSP 001 | FA CONSTRUCTI ON SUPERVI S 6 0 06/ 08
850 PV176-WB NYZS - Wirld of Birds Ranps PRQISTRT 09/ 07 09/ 07
CONS 001 CONSTRUCTI ON 71 0 02/ 08
CONS 002 CONSTRUCTI ON 11 0 02/ 08
| FSP 003 | FA CONSTRUCTI ON SUPERVI S 13 0 06/ 08
BUDGET LI NE: PV- X205 FMS #: 126 X02 NEW YORK BOTANI CAL GARDENS, | MPROVEMENTS, BRONX
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $1, 789,999.58 (A TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $230,000.00 (CATY) $.00 (NON-CTY)
| TD EXPENDI TURES: $8,297,940.42 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADOPTED (O * 300 * * * * (OF 1,674 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O~ * * * * * * 1,274 * * * * * 400 * 1,674
FORCST( Q) * * * * * * * 1,274 * * * * * 400 * 1,674
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END

126 PV205PARK NYBG - Botanical Garden - Parking, Roads & Rel ated Projects
CONS 004 CONSTRUCTI ON 300 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 956
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PV205-BRN NYBG Botanical Garden - Tram Barn CONSCOWP 12/ 05 10/ 06
| FSP 004 | FA CONSTRUCTI ON SUPERVI S 34 0 06/ 08
850 PV205-MJP NYBG - NY Botanical Garden - Master Uility Project
| FSP 005 | FA CONSTRUCTI ON SUPERVI S 56 0 06/ 08
850 PV205-VH2 NYBG - NY Botani cal Garden - VEH CLE PURCHASE
EQVH 003 EQUI PMENT - VEH CLES 100 0 06/ 08
850 PV205HVAC NYBG - Cafe HVAC and Library Buil di ng HVAC DEVSCOPE 10/ 07 12/ 07
CONS 001 CONSTRUCTI ON 224 0 01/ 08
CONS 002 CONSTRUCTI ON 1, 050 0 01/ 08
| FSP 005 | FA CONSTRUCTI ON SUPERVI S 26 0 06/ 08
BUDGET LI NE: PV-X293 FMS #: 126 X05 BRONX COUNTY H STORI CAL SCCI ETY, | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $431,012.25 (QTY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $.00 (ATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $47,985.15 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADOPTED (O * * 191 * * * (OF 406 * 191 * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * * * 406 * 406
FmCST( C) * * * * * * * * * * * * 406 * 406
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1 D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV293-A BCHS - 3RD FLOOR ADDI TI ON
| FDS 002 | FA DESI GN 3 0 06/ 08
| FSP 003 | FA CONSTRUCTI ON SUPERVI S 22 0 06/ 08
CONS 004 CONSTRUCTI ON 82 0 06/ 08
CONS 005 CONSTRUCTI ON 103 0 06/ 08
CONS 006 CONSTRUCTI ON 29 0 06/ 08
CONS 007 CONSTRUCTI ON 192 0 06/ 08
CONS 008 CONSTRUCTI ON 191 0 06/ 09
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 957
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

BUDGET LI NE: PV- X464 FMS #: 126 X03 WAVE HI LL ENVI RONMENTAL CENTER | MPROVEMENTS, BRONX
AVAI LABLE BALANCE AS OF: 07/31/07 $313,462.34 (ATY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $75,863.63 (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $4,217,870.98 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADCPTED (O* 100 * * * * (O* 305 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * * * 305 * 305
FmCST( C) * * * * * * * * * * * * 305 * 305
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV464-PL  VWH - Wave H Il Parking Lot Reconstruction
CONS 004 CONSTRUCTI ON 100 0 06/ 08
850 PV464-L VWH - WAVE H LL VI SI TORS CENTER
CONS 019 CONSTRUCTI ON 1 0 06/ 08
CONS 023 CONSTRUCTI ON 137 0 06/ 08
850 PV464-VW WH - Wave Hill Garden Well Water System
CONS 002 CONSTRUCTI ON 60 0 06/ 08
DSGN 004 DESI GN 7 0 06/ 08
| FSP 006 | FA CONSTRUCTI ON SUPERVI S 7 0 06/ 08
| FDS 007 | FA DESI GN 1 0 06/ 08
BUDGET LI NE: PV- X467 FNS #: 126 X46 CONSTRUCTI ON, | MPROVEMENTS, ACQUI SI TI O\, BRONX CULTURAL | NSTI TUTI ONS
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $1, 690, 000.31 (A TY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $52,000.00 (CTY) $.00 (NON-CTY)
| TD EXPENDI TURES: $409, 055.69 (CTY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
AWI I:L) ( C) * * * * * ( C) * 1’ 629 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* * * * * * * 437 * 513 * * * * 679 * 1,629
FORCST( Q) * * * * * * * 437 * 513 * * * * 679 * 1,629
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 958
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

MGN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY | D NO DESCRI PTI ON cosT COST  COW DATE M LESTONE START END
126 PV467-BCH BCHS - PURCHASE CF ARCH VES BLDG DEVSCOPE 12/ 03 03/ 04
SI TE 004 SI TE 39 0 06/ 08
126 PV467-EMR  DCA EMERGENCY CAPlI TAL FUND #2 FCR DCA DSGN 07/ 02 01/03
CONS 015 CONSTRUCTI ON 250 0 06/ 08
CONS 016 CONSTRUCTI ON 250 0 06/ 08
126 PV467-FEP (CCD - CASA CULTURAL DOM NI CANA DEL BRONX F &E
ECQFN 001 EQUI PMENT AND FURNI TURE 40 0 06/ 08
846 P-107PCOT PCE PARK COTTAGE - RESTCORATI ON  X040- 106M DEVSCOPE 07/ 06 09/ 06
CONS 500 CONSTRUCTI ON 100 0 06/ 08
850 PV467BRAC BRAC - Bronx R ver Art Center Reconstruction CONSSTRT 06/ 07 10/ 07
CONS 002 CONSTRUCTI ON 437 0 01/ 08
| FDS 008 | FA DESI GN 9 0 06/ 08
| FSP 011 | FA CONSTRUCTI ON SUPERVI S 52 0 06/ 08
CONS 016 CONSTRUCTI ON 513 0 02/ 08
BUDCGET LI NE: PV- X999 FMB #: 126 X99 CONSTRUCTI ON OR ACQUISITION OF A NONCI TY OMNED PUBLI C BETTERVENT
AVAI LABLE BALANCE AS OF: 07/31/07 $2,950,000.50 (ATY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $150,983.50 (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $600.00 (CTY) $.00 (NON-CITY)
* FY 08 * FY 09 * FYy 10 * FY 11 * * FY 08 * FY 09 * FYy 10 * FY 11 *
ADOPTED (O* 1,400 * 750 * * * (O* 2,828 * 750 * * *
APPROPRI ATI ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT oCT NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* * * * * * * * 1,250 * 1,223 * * * 355 * 2,828
FORCST(C) * * * * * * * * 1,250 * 1,223 * * * 355 * 2,828
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
MGN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY | D NO DESCRI PTI ON cosT COST  COW DATE M LESTONE START END
126 PVA67-PRE PREG - Pregones Theater Purchase of Furniture & Equi pnent
CO#: 02 EQFN 002 EQUI PMENT AND FURNI TURE 5 0 06/ 08
126 PV467TOLL BCEDC- PURCHASE OF A TROLLEY BUS
ECQFN 001 EQUI PMENT AND FURNI TURE 350 0 06/ 08
850 PV467-M N MBCA - Mnd Builders Creative Arts cellar, AC and el evator PRQISTRT 09/ 07 09/ 07
| FDS 004 | FA DESI GN 17 0 06/ 08
CONS 007 CONSTRUCTI ON 873 0 03/ 08
CONS 009 CONSTRUCTI ON 350 0 03/ 08
| FSP 011 | FA CONSTRUCTI ON SUPERVI S 105 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 959
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

MGN PROJECT aTy NC PLAN  CURRENT M LESTONE
AGY I D NO DESCR! PTI ON oosT COST  COMM DATE M LESTONE START _END
CONS 016 CONSTRUCTTON 200 0 02/08
CONS 017 CONSTRUCTI ON 300 0  02/08
CONS 019 CONSTRUCTI ON 750 0  02/08
CONS 020 CONSTRUCTI ON 750 0  06/09
BUDGET LINE. PV-Y289  FMB # 126 Y26 NEW YORK SHAKESPEARE FESTI VAL/ PUBLI C THEATER, | MPROVEMENTS
AVAI LABLE BALANCE AS CF: 07/31/07 $27,842.00 (CTY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $.00 (CTY) $.00 (NON-CI TY)
| TD EXPENDI TURES: $907,833.00 (O TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10  * Fy 11 * * FY 08 * FY 09 * FY 10  * Fy 11 *
AWI |:L) (C) * * * * * (C) * * * * *
APPRCPRI ATI ONS COMM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT ocT NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN (C) * 5_* * * * * * * * * * * 5 *
FmCST(q * 5_* * * * * * * * * * * 5 *
AC'l'LJAL( C) * 5_ * * * * * * * * * * * * 5_
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'l'LJAL( '\D * * * * * * * * * * * * *
MGN PROJECT aTy NC PLAN  CURRENT M LESTONE
AGY I D NO DESCRI PTI ON oosT COST  COMM DATE M LESTONE START _END
850 PV512-A  RRDC- ROD RODGERS THEA OCDE | NTR R* & E*
CO#: CL CONS 005 CONSTRUCTI ON 5- 0  07/07
Co#: NL CONS 024 CONSTRUCTI ON 5 0  06/08
BUDGET LINE PV-22 FVB #: 126 201 METROPOLI TAN MUSEUM OF ART, | MPROVENENTS
AVAI LABLE BALANCE AS CF: 07/31/07 $23, 736, 000. 76 (O TY) $3, 375, 000. 86 (NON-CI TV)
CONTRACT LI ABI LI TY: $7, 958, 072.28 (CTY) $.00 (NON-CI TY)
| TD EXPENDI TURES: $66, 929, 997.80 (O TY) $1, 581, 632.36 (NON-CI TV)
* FY 08 * FY 09 * FY 10 * Fy 11 * * FY 08 * FY 09 * FY 10  * Fy 11 *
ADOPTED _ (O)* 15, 000 * 13, 000 * * * o~ 29, 707 * 13, 000 * * *
APPRCPRI ATI ONS COMM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT ocT NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN (O~ * * * * 3 ¥ 21,000 * 3 3 *7,000 * 1, 707 * 29, 707
FORCST( C) * * * * * * * 21,000 * * * * 7,000 * 1,707 * 29, 707
AC'l'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'l'LJAL( '\D * * * * * * * * * * * * *
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 960
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

MEN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY ID NO DESCRI PTI ON CosT COST COW DATE M LESTONE START END

126 PV022-STR MVA -- Met Miuseum exterior stair reconstruction
CONS 001 CONSTRUCTI ON 1, 100 0 06/ 08

126 PV4671 FS2 Met Museum I nfrstructure |nprovenents Phase 2
CONS

001 CONSTRUCTI ON 21, 000 0 01/ 08
CONS 004 CONSTRUCTI ON 13, 000 0 06/ 09
850 PV022- ACR Metropolitan Miseum - Wngs A and C Roof renovation PRQISTRT 08/ 06 08/ 06
| FSP 003 | FA CONSTRUCTI ON SUPERVI S 28 0 06/ 08
850 PV022-1FS MVA - 21ST CENTURY PRQIECT / | NFRASTRUCTURE UPGRADES DESIGN 06/ 06 09/ 06
CONS 001 CONSTRUCTI ON 7,000 0 05/ 08
| FSP 004 | FA CONSTRUCTI ON SUPERVI S 140 0 06/ 08
850 PV022-REC MVA - | MPROVEMENTS
CONS 009 CONSTRUCTI ON 643 0 06/ 13
CONS 015 CONSTRUCTI ON 607 0 06/ 08
CO#: BL I FSP 017 | FA CONSTRUCTI ON SUPERVI S 1 0 06/ 08

BUDGET LI NE: PV-34 FMS #: 126 202 AVERI CAN MUSEUM OF NATURAL H STORY, | MPROVEMENTS AND ADDI TI ON
AVAI LABLE BALANCE AS OF: 07/31/07 $17, 205, 000. 11 (A TY) $427,893.67 (NON-CITY)
CONTRACT LI ABI LI TY: $19, 346, 376.83 (A TY) $.00 (NON-CITY)
| TD EXPENDI TURES: $76,863,748.71 (A TY) $154, 351.33 (NON-CI TY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADOPTED (O * 12,500 * * * * (OF 13,550 * 3,450 * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O~ * * * * * * 7,000 * 1,550 * * 650 * 4,350 * * 13,550
FORCST( Q) * * * * * * * 7,000 * 1,550 * * 650 * 4,350 * * 13, 550
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST COvM DATE M LESTONE START END
126 PV034-REC AMNH - Asbestos/ Heat/Water Riser Repl acenent
CONS 006 CONSTRUCTI ON 643 0 06/ 13
126 PVO34CPWR AMNH, Central Park West Facade & Rotunda
CONS 001 CONSTRUCTI ON 1, 550 0 02/ 08
CONS 002 CONSTRUCTI ON 3,450 0 06/ 09

126 PVO34STEA AMNH, Steam HE ectric & I T Upgrades
CONS 001 CONSTRUCTI ON 7, 000 0 01/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 961
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PVCB4-W AWNH AMNH EXTERI OR RESTORATI ON
CONS 008 CONSTRUCTI ON 650 0 04/ 08
850 PV034-GEN AM\H Amer Miuseum of Nat. H st Genom cs/ O ni t hol ogy/ HVAC El ev PRQISTRT 10/04 10/ 04
| FSP 010 | FA CONSTRUCTI ON SUPERVI S 204 0 06/ 08
CO#: RR IFSP 010 | FA CONSTRUCTI ON SUPERVI S 1 0 06/ 08
850 PV0O34GRAD AM\H, Conparative Biol ogy G aduate School
CONS 002 CONSTRUCTI ON 1, 000 0 05/ 08
CONS 004 CONSTRUCTI ON 1, 750 0 05/ 08
CONS 006 CONSTRUCTI ON 1, 000 0 05/ 08
CONS 008 CONSTRUCTI ON 600 0 05/ 08
| FSP 014 | FA CONSTRUCTI ON SUPERVI S 89 0 06/ 08
BUDGET LI NE: PV-100 FVMS #: 126 853 ALTERATI ON, RECONSTRUCTI ON TO NEW YORK HI STORI CAL SOCI ETY BU LDI NG
AVAI LABLE BALANCE AS COF: 07/31/07 $865, 000.00 (A TY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $.00 (ATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $.00 (ATY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
AWI I:L) ( C) * * * * * ( C) * 850 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * * 850 * * 850
FmCST( C) * * * * * * * * * * * 850 * * 850
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1 D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PV100-PH5 NYHS - Phase 5 | nprovenents PRQISTRT 08/ 06 08/ 06
CONS 005 CONSTRUCTI ON 750 0 05/ 08
| FSP 009 | FA CONSTRUCTI ON SUPERVI S 15 0 06/ 08

CONS 012 CONSTRUCTI CN 100 0 05/ 08
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FY 2008 AUTHORI ZED COWM TMENT PLAN PAGE: 962
W TH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE OF | FA)
BUDGET LI NE: PV-101 FNS #: 126 284 RECONSTRUCTI ON AND | MPROVEMENTS TO THE MUSEUM OF JEW SH HERI TAGE
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $375,000.00 (CATY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $.00 (ATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $21, 453, 096. 04 (CQ TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
AWI I:L) * * * * * * 375 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT ocT NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * * * 375 * 375
FmCST( C) * * * * * * * * * * * * 375 * 375
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV467- EMA  DCA EMERGENCY CAPI TAL FUND #4 FOR DCA
CONS 017 CONSTRUCTI ON 375 0 06/ 08
BUDGET LI NE: PV-175 FMS #: 126 203 STATEN | SLAND zOOLOd CAL SOCI ETY, | MPROVEMENTS
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $3,238,664.72 (ATY) $343,197.10 (NON-CTY)
CONTRACT LI ABI LI TY: $799,157.18 (A TY) $.00 (NON-CITY)
| TD EXPENDI TURES: $17,427,974.29 (A TY) $821,407.90 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11
ADCOPTED * 750 * * * * 2,924 * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * 44 * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* * * * * * * * * 1,250 * * 944 * 730 * 2,924
FORCST( Q) * * * * * * * * * 1,250 * * 944 * 730 * 2,924
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * 44 * 44
FmCST( '\l) * * * * * * * * * * * * 44 * 44
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1 D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV175-REC SIZ - SI Zoo Free Standing Public Bathroons
CONS 004 CONSTRUCTI ON 643 0 06/ 14
850 PV175-MST SIZ -- Masterplan, Wility Upgrade, Carousel & Duck Cons. PRQISTRT 03/ 06 06/ 06
CONS 002 CONSTRUCTI ON 135 0 06/ 08
CO#: XR CONS 004 CONSTRUCTI ON 300 0 06/ 08
CO#: BL I FSP 005 | FA CONSTRUCTI ON SUPERVI S 173 0 06/ 08
CONS 010 CONSTRUCTI ON 750 0 03/ 08
CONS 030 CONSTRUCTI ON 500 0 03/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 963
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PV175-REP SIZS- S| Zoo - Reconstruction of Reptile Wng PRQISTRT 02/01 01/02
CONS 017 CONSTRUCTI ON 0 44 06/ 08
CO#: XR | FSP 027 | FA CONSTRUCTI ON SUPERVI S 180 0 06/ 08
DSGN 029 DESI &N 45 0 06/ 08
CO#: BL CONS 051 CONSTRUCTI ON 944 0 05/ 08
CONS 100 CONSTRUCTI ON 250 0 06/ 08
BUDGET LI NE: PV-176 FNMS #: 126 204 NEW YORK ZzOOLOd CAL SOCI ETY, | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $15, 514, 265. 99 (A TY) $9, 738,999. 74 (NON-CI TY)
CONTRACT LI ABI LI TY: $10, 661, 399.27 (A TY) $174,073.00 (NON-CITY)
| TD EXPENDI TURES: $42, 826, 800.89 (Q TY) $5, 410, 872.79 (NON-CI TY)
* FYO08 * FYO09 * FY10 * ~ FY 11 * * FYO08 * FYO09 * FY10 *  FY 11 *
ADCPTED (O* 4,700 * * * * (O* 16, 382 * * * *
APPROPRI ATl ONS COWM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* * * * * 512 * * * 5,839 * 4,275 * * 750 * 5,006 * 16, 382
FORCST( Q) * * * * * 512 * * * 5,839 * 4,275 * * 750 * 5,006 * 16, 382
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1 D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV176-FQU Bronx Zoo - WCS Italian Fountain Restoration
CONS 001 CONSTRUCTI ON 750 0 05/ 08
126 PV176-REC NYZS - Reconstruction
CONS 005 CONSTRUCTI ON 643 0 06/ 14
126 PV176-WHC Bronx Zoo - WCS WIidlife Health Center
CONS 002 CONSTRUCTI ON 4, 025 0 06/ 08
126 PV176M SC WCS - Bronx Zoo M scel | aneous Projects
CONS 003 CONSTRUCTI ON 980 0 06/ 08
126 PV467CTGY EXEC MAYCORAL CONTI NGENCY LI NES
crey 020 CONTI NGENCY 35 0 06/ 08
850 PV176- GEN NYZS - Co- Generation Upgrade DEVSCOPE 07/ 07 09/ 07
CONS 001 CONSTRUCTI ON 300 0 03/ 08
CONS 002 CONSTRUCTI ON 3, 000 0 03/ 08
| FSP 003 | FA CONSTRUCTI ON SUPERVI S 66 0 06/ 08
CONS 004 CONSTRUCTI ON 975 0 03/ 08
850 PV176-LI O NYZS - Lion House CONSCOWP 10/ 04 07/ 07

CO#: CR I FDS 007 1 FA DESI GN 17 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN

WTH FY 2008 PLAN AND FORECAST AND ACTUALS

($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 964

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST _COvM DATE M LESTONE START END
CONS 009 CONSTRUCTI ON 88 0 02/ 08
CO#: NU DSGN 020 DESI &N 1 0 06/ 08
CONS 028 CONSTRUCTI ON 74 0 02/ 08
CONS 030 CONSTRUCTI ON 488 0 02/ 08
CONS 031 CONSTRUCTI ON 4,700 0 02/ 08
DSGN 033 DESI &N 512 0 11/ 07
850 PV176- MOR NYZS - Monorail Upgrade CONSCOWP 07/ 05 03/ 08
| FSP 009 | FA CONSTRUCTI ON SUPERVI S 28 0 06/ 08
| FSP 010 | FA CONSTRUCTI ON SUPERVI S 7 0 06/ 08
850 PV176-UST WS - Renedi ation of Underground Storage Tanks at Brx Zoo/ Aq DEVSCOPE 06/ 07 08/ 07
CONS 002 CONSTRUCTI ON 489 0 02/ 08
| FSP 005 | FA CONSTRUCTI ON SUPERVI S 10 0 06/ 08
850 PV176- W3 NYZS - | MPROVEMENTS
| FSP 008 | FA CONSTRUCTI ON SUPERVI S 25 0 06/ 08
BUDGET LI NE: PV-205 FMS #: 126 205 NEW YORK BOTANI CAL GARDENS, | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $17,678,340.71 (A TY) $1.25 (NON-CITY)
CONTRACT LI ABI LI TY: $1,187,594.01 (A TY) $.01- (NON-CI TY)
| TD EXPENDI TURES: $45, 616, 644. 42 (A TY) $2,788,753.76 (NON-CI TY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADCPTED (OF * * * 2,930 * (O* 17,397 * 2,677 * * 500 *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* * * * * * 174 * 8,699 * * * 2,800 * * 5,724 * 17, 397
FORCST( Q) * * * * * * 174 * 8,699 * * * 2,800 * * 5,724 * 17, 397
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST _COvM DATE M LESTONE START END
126 PV205-HSF NYBG - NY Botanical Garden - Horticulture Service Facility DEVSCOPE 10/ 07 12/ 07
CONS 001 CONSTRUCTI ON 800 0 04/ 08
CONS 002 CONSTRUCTI ON 2,000 0 04/ 08
126 PV205-PPF NYBG - New Main Entry Public Programming Facility
CONS 001 CONSTRUCTI ON 500 0 06/ 11
126 PV205-REC NYBG - NY Botanical Garden - |nprovenents
CONS 010 CONSTRUCTI ON 643 0 06/ 14
126 PV205- TRM NYBG - NY Botanical Garden - All-Wather Tram
EQFN 004 EQUI PMENT AND FURNI TURE 5 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 965
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV205PARK NYBG - Botanical Garden - Parking, Roads & Rel ated Projects
CONS 003 CONSTRUCTI ON 1,177 0 06/ 09
CONS 007 CONSTRUCTI ON 5,159 0 06/ 08
CONS 010 CONSTRUCTI ON 1, 500 0 06/ 09
126 PV205PARL NYBG - Botanical Garden - Parking, Roads & Related Itens
SI TE 002 SITE 560 0 06/ 08
850 PV205-AH NYBG - NY Botani cal Garden-Mise Bl dg Exterior & Code Wrk
CONS 015 CONSTRUCTI ON 65 0 12/ 07
850 PV205-BRN NYBG Botanical Garden - Tram Barn CONSCOWP 12/ 05 10/ 06
| FDS 012 | FA DESI GN 1 0 06/ 08
CONS 013 CONSTRUCTI ON 9 0 12/ 07
CONS 015 CONSTRUCTI ON 100 0 12/ 07
850 PV205-CHD NYBG - Children's Entrance / Master Wilities Il CONSCOWP 06/ 06 07/ 08
| FSP 004 | FA CONSTRUCTI ON SUPERVI S 10 0 06/ 08
850 PV205- FCC NYBG - Fountai n/ Conservatory Courtyard Restore DSGN 04/ 03 04/ 03
CO#: CR I FSP 003 | FA CONSTRUCTI ON SUPERVI S 18 0 06/ 08
850 PV205-1NF NYBG - NY Botanical Garden - Site Irrig, Night Illum CONSCOWP 02/ 06 02/ 08
| FSP 007 | FA CONSTRUCTI ON SUPERVI S 10 0 06/ 08
850 PV205HVAC NYBG - Cafe HVAC and Library Buil di ng HVAC DEVSCOPE 10/ 07 12/ 07
CONS 003 CONSTRUCTI ON 970 0 01/ 08
CONS 004 CONSTRUCTI ON 2,300 0 01/ 08
| FSP 006 | FA CONSTRUCTI ON SUPERVI S 65 0 06/ 08
850 PV205PERI NYBG - NY Botanical Garden - Perineter Fence
CO#: | A IFSP 006 | FA CONSTRUCTI ON SUPERVI S 69 0 06/ 08
850 PV205SNUF NYBG - Snuff M| Restoration/Network Upgrade DEVSCOPE 10/ 07 12/ 07
CONS 001 CONSTRUCTI ON 429 0 01/ 08
CONS 002 CONSTRUCTI ON 500 0 01/ 08
CONS 004 CONSTRUCTI ON 4, 500 0 01/ 08
| FSP 006 | FA CONSTRUCTI ON SUPERVI S 108 0 06/ 08
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FY 2008 AUTHORI ZED COWM TMENT PLAN PAGE: 966
W TH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE OF | FA)
BUDGET LI NE: PV-230 FVMS #: 126 208 NEW YORK AQUARI UM | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $28, 751, 000. 07 (CQ TY) $.74 (NON-CITY)
CONTRACT LI ABILITY: $25,329.00 (ATY) $.00 (NON-CTY)
| TD EXPENDI TURES: $37, 800, 772.16 (A TY) $1,904,349.26 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADOPTED (O* 560 * 22,500 * * * (O* 28,549 * 22,500 * * *
APPROPRI ATl ONS COWM TMENT PLAN
( N) * * * * * ( N) * * * * *
FY 2008
JULY AUG SEPT ocT NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN (O~ * * * * * * ¥ 635 * * * * 27,914 * 28,549
FORCST(C) * * * * * * * * 635 * * * * 27,914 * 28, 549
AC'l'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN N) * * * * * * * * * * * * *
FmCST( N) * * * * * * * * * * * * *
AC'l'LJAL( N) * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PVK230-AC NYA - ADDI TION & RENOV MAI N HALL 06/ 06 12/ 06
| FDS 004 | FA DESI &GN 68 0 06/ 08
126 PV230-DHV NYA - Discovery Cove HVAC DEVSCOPE 06/ 07 08/ 07
CONS 004 CONSTRUCTI ON 47 0 06/ 14
126 PV230-EPW NYA - East Parking Lot & Permi neter \Wall
CONS 006 CONSTRUCTI ON 61 0 06/ 13
126 PV230- REC NYA - | nprovenents
CONS 014 CONSTRUCTI ON 643 0 06/ 14
126 PV230-RS1 NYA - Purchase of Scientifc Equi pnent
EQFN 001 EQUI PMENT AND FURNI TURE 125 0 06/ 08
126 PV230-SW NYA - Aquarium Sea Water Intake Filtration System
CONS 001 CONSTRUCTI ON 765 0 06/ 08
CONS 002 CONSTRUCTI ON 435 0 06/ 08
126 PV230-WP  NYA - West Parking Lot & Entry
CONS 002 CONSTRUCTI ON 150 0 06/ 08
126 PV467CTGY EXEC MAYCRAL CONTI NGENCY LI NES
CrGey 042 CONTI NGENCY 134 0 06/ 08
801 PV230-SHA FA - NYA Shark Exhibit DSGN 01/ 05 12/ 06
CONS 011 CONSTRUCTI ON 26, 438 0 06/ 08
CONS 013 CONSTRUCTI ON 22,500 0 06/ 09
850 PVK230- AK NYA- NYA AQUATI C ANl MAL MEDI CAL FAC CONSCOWP 11/02 11/06
CO#: BL CONS 020 CONSTRUCTI ON 1 0 06/ 08
850 PV176-UST WS - Renedi ation of Underground Storage Tanks at Brx Zoo/ Aq DEVSCOPE 06/ 07 08/ 07
CONS 003 CONSTRUCTI ON 635 0 02/ 08
| FSP 006 | FA CONSTRUCTI ON SUPERVI S 13 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 967
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

BUDGET LI NE: PV-235 FMS #: 126 209 BROCKLYN MUSEUM | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $27,179,999.69 (A TY) $.84 (NONCITY)
CONTRACT LI ABI LI TY: $21,842.80 (ATY) $11, 612. 02- (NON-CI TY)
| TD EXPENDI TURES: $50, 875, 612.37 (A TY) $4, 666, 000. 27 (NON-CI TY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADCPTED (O* 11,000 * * * 6, 000 * (O* 27,120 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* * * * * * * 120 * * 16,000 * 10,000 * * 1,000 * 27,120
FORCST( Q) * * * * * * * 120 * * 16,000 * 10, 000 * * 1, 000 * 27,120
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV235-CL4 BMA - Bklyn Museum Master Plan Ph IV dinmate Grl Stages
CONS 009 CONSTRUCTI ON 120 0 01/ 08
126 PV235-FCC BMA - Fire Code Conpliance Project
CONS 001 CONSTRUCTI ON 1, 000 0 06/ 08
126 PV235-REC BMA - Brooklyn Museum of Art - Building Inprovenents
CONS 005 CONSTRUCTI ON 643 0 06/ 12
126 PV235CC4B BMA - Master Plan PH 4, Stage 4B, dinate Control
CONS 001 CONSTRUCTI ON 4, 000 0 04/ 08
CONS 002 CONSTRUCTI ON 6, 000 0 04/ 08
850 PV235CC4AA BMA - Brooklyn Miesumof Art - dimate Control Stage 4A PRQISTRT 06/ 07 06/ 07
CONS 003 CONSTRUCTI ON 16, 000 0 03/ 08
| FSP 004 | FA CONSTRUCTI ON SUPERVI S 320 0 06/ 08
850 PV235F4A1 BMA Bkl yn Miuseum - MasterPlan PhlV dimateControl Stagel&? PRQISTRT 02/ 02 05/ 02

| FSP 007 1 FA CONSTRUCTI ON SUPERVI S 60 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

BUDCET LI NE: PV-236 FVMB #: 126 210 BROCKLYN BOTANI C GARDEN, | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $12,575,000.22 (A TY) $1.38 (NON-CITY)
CONTRACT LI ABI LI TY: $140, 418.37 (A TY) $.00 (NON-CITY)
| TD EXPENDI TURES: $16, 777,052.50 (Q TY) $538,999. 62 (NON-CI TY)
* FY 08 * FY 09 * FYy 10 * FY 11 * * FY 08 * FY 09 * FYy 10 * FY 11 *
ADOPTED (O* 2,000 * 3,000 * * * * 12,239 * 3,000 * * 200 *
APPROPRI ATI ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT oCT NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O~ * * * * * * * * *10, 195 * 2,044 % 12,239
FORCST(C) * * * * * * * * * * 10,195 * * 2,044 * 12, 239
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
MGN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY | D NO DESCRI PTI ON cosT COST  COW DATE M LESTONE START END
126 PV236-BON BBG - Bonsai House Renovation
CONS 001 CONSTRUCTI ON 200 0 06/ 11
126 PV236-REC BBG - Master Plan
CONS 007 CONSTRUCTI ON 643 0 06/ 14
126 PV236-VIS BBG - Visitor Center at Cherry Espl anade DSGN 06/ 05 12/ 05
CONS 006 CONSTRUCTI ON 800 0 04/ 08
CONS 007 CONSTRUCTI ON 1, 875 0 04/ 08
CONS 008 CONSTRUCTI ON 1, 167 0 04/ 08
CONS 009 CONSTRUCTI ON 83 0 04/ 08
CONS 010 CONSTRUCTI ON 1, 270 0 04/ 08
CONS 011 CONSTRUCTI ON 2,500 0 04/ 08
CONS 015 CONSTRUCTI ON 2,500 0 04/ 08
126 PV236-WR BBG - Water Garden
CONS 002 CONSTRUCTI ON 2,000 0 06/ 08
CONS 004 CONSTRUCTI ON 3, 000 0 06/ 09
126 PV467CTGY EXEC NAYORAL CONTI NGENCY LI NES
CTGY 024 CONTI NGENCY 300 0 06/ 08
850 PV236HVAC BBG - HVAC 1000 Washi ngton Ave. Bl dg. PRQISTRT 02/ 06 02/ 06
CO#: BL CONS 001 CONSTRUCTI ON 10 0 06/ 08
| FSP 002 | FA CONSTRUCTI ON SUPERVI S 36 0 06/ 08
CONS 004 CONSTRUCTI ON 34 0 06/ 08
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BUDCET LINE: PV-241 FMVB #: 126 211 MUSEULM CF AT

FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

OF N Y. | MPROVEMENTS

Y
AVAI LABLE BALANCE AS OF: 07/31/07 $8, 486, 822.64 (A TY) $14, 067, 152. 16 (NON-CI TY)
CONTRACT LI ABI LI TY: $1, 634, 426.73 (A TY) $7,071,063.66 ( NON-CI TY)
| TD EXPENDI TURES: $14, 842,589.40 (A TY) $2,026,159. 10 (NON-CI TY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADOPTED (O* 5,000 * 6, 375 * * * * 7,569 * 6, 375 * * 2,448 *
APPRCPRI ATl ONS COW TMENT PLAN
( N) * * * * * ( N) * 1 * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O~ * * * * * * * * * 5,694 * * 1,875 % 7,569
FORCST( Q) * * * * * * * * * * 5,694 * * 1,875 % 7,569
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( N) * * * * * * * * * * * * 1 * 1
FmCST( N) * * * * * * * * * * * * 1 * 1
AC'I'LJAL( N) * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV241-REC MCNY - | nprovenents
CONS 001 CONSTRUCTI ON 643 0 06/ 13
126 PV241MCNY MONY - Master Plan Expansi on DSGN 06/ 03 12/ 03
CONS 007 OONSTRUCTI ON 1, 069 0 06/ 11
CONS 008 CONSTRUCTI ON 1,379 0 06/ 11
126 PV467CTGY EXEC MAYCRAL CONTI NGENCY LI NES
Crey 025 CONTI NGENCY 678 0 06/ 08
850 PV241-C MCNY - MUS A TY OF NEW YORK COVPR STDY, EXTR, MASTER PLAN
| FSP 601 | FA CONSTRUCTI ON SUPERVI S 10 0 06/ 08
850 PV241-REN MONY Slate Tile Roof & Gther M scel |l aneous Reconstruction CONSCOwP 12/ 04 03/ 05
CO#: BL CONS 001 CONSTRUCTI ON 1 0 06/ 08
CO#: Bl CONS 001 CONSTRUCTI ON 1 0 06/ 08
CO#: D2 CONS 001 CONSTRUCTI ON 2 0 06/ 08
CO#: RL SVCS 001 SERVI CES 1 0 06/ 08
CO#: BL CONS 009 CONSTRUCTI ON 2 0 06/ 08
CONS 010 CONSTRUCTI ON 3 0 06/ 08
CO#: RL SVCS 011 SERVI CES 1 0 06/ 08
CO#: B2 CONS 012 CONSTRUCTI ON 1 0 06/ 08
850 PV241MD1 MCNY - Phase | Buil di ng Expansi on PRQISTRT 08/ 06 08/ 06
CO#: BL CONS 006 CONSTRUCTI ON 0 1 06/ 08
| FSP 007 1 FA CONSTRUCTI ON SUPERVI S 229 0 06/ 08
CONS 013 CONSTRUCTI ON 694 0 04/ 08
850 PV241MXD2 MCNY - Phase |1 Buil di ng Renovati on/ Expansi on
CONS 001 CONSTRUCTI ON 5, 000 0 04/ 08
CONS 004 OONSTRUCTI ON 6, 375 0 06/ 09
CONS 006 CONSTRUCTI ON 1, 863 0 06/ 08
| FSP 007 | FA CONSTRUCTI ON SUPERVI S 137 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 970
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

BUDGET LI NE PV-262 FNVS #: 126 212 BROCKLYN CH LDREN S MUSEUM | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $2,721,312.15 (A TY) $8, 316, 000. 74 (NON-CI TY)
CONTRACT LI ABI LI TY: $2,972,878.33 (ATY) $511,000. 00 (NON-CTY)
| TD EXPENDI TURES: $20, 039,860.62 (CTY) $9,790.26 (NON-CTY)
* FY 08 * FY 09 * FY 10 * FY 11 * * FY 08 * FY 09 * FY 10 * FY 11 *
ADOPTED (O * 975 * * * * (OF 1,371 * * * *
APPROPRI ATI ONS COW TMENT PLAN
( N) * * * * * ( N) * 88 * * * *
FY 2008
JULY AUG SEPT oCT NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O~ 10-* * * * ¥ 875 * * * * * 47 * 459 * 1,371
FORCST( Q) * 10-* * * * * 875 * * * * * 47 * 459 * 1,371
AC'I'LJAL( C) * 10_ * * * * * * * * * * * * 10_
* * * * * * * * * * * * *
PLAN (N) * * * * * * 88 * * * * * * * 88
FmCST( '\l) * * * * * * 88 * * * * * * 248 * 336
AC'I'LJAL( '\D * * * * * * * * * * * * *
MEN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY | D NO DESCRI PTI ON COST COST  COW DATE M LESTONE START END
126 PV262- REC BCM Reconstruction
CONS 004 CONSTRUCTI ON 643 0 06/ 13
126 PV467CTGY EXEC NMAYORAL CONTI NGENCY LI NES
CTGY 026 CONTI NGENCY 1, 340 0 06/ 08
850 PV262-J BCM R* BCM EXTERI CR RECON PRQISTRT 01/93 01/93
CO#: DE CONS 056 CONSTRUCTI ON 10- 0 07/ 07
CO#: 01 CONS 056 CONSTRUCTI ON 10 0 06/ 08
850 PV262-N BCM - BROOKLYN CHLRN MJUS MASTERPLAN CONSCOwWP 07/ 07 07/ 07
CONS 056 CONSTRUCTI ON 0 88 12/ 07
CO#: RL EQFN 060 EQUI PMENT AND FURNI TURE 349 0 06/ 08
CO#: BL CONS 071 CONSTRUCTI ON 47 0 05/ 08
CONS 090 CONSTRUCTI ON 875 0 12/ 07
CONS 110 CONSTRUCTI ON 100 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 971
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

BUDGET LI NE: PV-264 FMB #: 126 213 BROOKLYN ACADEMY OF MUSI C, | MPROVEMVENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $7, 206, 000.44 (CATY) $6.54 (NON-CTY)
CONTRACT LI ABILITY: $486,451.96 (A TY) $.01- (NON-CTY)
| TD EXPENDI TURES: $20, 140, 290.59 (A TY) $2,897,939.07 (NONCTY)
* Fy 08 * Fy 09 * Fy 10 * Fy 11 * * Fy 08 * Fy 09 * Fy 10 * Fy 11 *
ADOPTED (O* 3,000 * 2,500 * * * (O* 7,125 * 2,500 * * *
APPRCPRI ATl ONS COWM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT ocr NOV DEC JAN FEB VARCH APRI L VAY JUNE FY 08
PLAN C)* * * * * * * * * * * * 7’ 125 * 7’ 125
FORCST(C) * * * * * * * * * * * * 7,125 * 7,125
AC'l'LJAL( C) * * * * * * * * * * * * ! * !
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\D * * * * * * * * * * * * *
AC'l'LJAL( '\D * * * * * * * * * * * * *
M\ PROIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON oosT OOST  COW DATE M LESTONE START END
126 PV264- FUL BAM - 653 Ful ton Street
CO#: 0 CONS 001 CONSTRUCTI ON 2,500 0 06/ 09
126 PV264- REC BAM - | MPROVEMENTS
CONS 006 OONSTRUCTI ON 643 0 06/ 14
CONS 008 CONSTRUCTI ON 2,025 0 06/ 08
CONS 010 CONSTRUCTI ON 2,100 0 06/ 08
126 PV264-SAL BAM Salvation Arny Site
CONS 001 CONSTRUCTI ON 1, 500 0 06/ 08
126 PV264REC2 BAM 2008 Infrastructure |nprovenents
CONS 001 CONSTRUCTI ON 1, 500 0 06/ 08
850 PV264-ALT BAM - Alterations/Rehabilitation to Opera Hse. & Harvey DSGN 06/ 03 12/ 03

| FSP 017 1 FA CONSTRUCTI ON SUPERVI S 81 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 972

BUDGET LI NE: PV-272 FMS #: 126 216 QUEENS BOTANI CAL GARDEN SQOCI ETY, | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $4,791,563.45 (A TY) $88, 000. 00 (NON-CI TY)
CONTRACT LI ABI LI TY: $706,362.23 (ATY) $75,014.00 (NON-CI TY)
| TD EXPENDI TURES: $6, 951, 331.28 (A TY) $225,239.59 (NON-CI TY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADCPTED (O* 1,400 * 1,500 * 3,000 * * * 4,714 = 1,500 * 3,000 * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O~ 8-+ 13-* * * ¥ 219 * * 3,487 * * * 1,029 * 4,714
FORCST( Q) * 8- * 13-+ * * * 219 * * 3,487 * * * * 1,029 * 4,714
AC'I'LJAL( C) * 8_ * * * * * * * * * * * * 8_
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV272-REC @G - Garden, Plunbing, Fence |nprovenen
CONS 002 CONSTRUCTI ON 643 0 06/ 14
126 PV272EVTS BG - Special Events Buil ding
CONS 001 CONSTRUCTI ON 500 0 06/ 08
CONS 003 CONSTRUCTI ON 1, 000 0 06/ 09
CONS 005 CONSTRUCTI ON 3,000 0 06/ 10
126 PV272PATH @BG - Pat hways
CONS 001 CONSTRUCTI ON 500 0 06/ 08
CONS 002 CONSTRUCTI ON 500 0 06/ 09
126 PV467CTGY EXEC MAYCRAL CONTI NGENCY LI NES
CTGY 002 CONTI NGENCY 30 0 06/ 08
crey 027 CONTI NGENCY 22 0 06/ 08
850 PV272-K @&BG - s Botani cal Garden Perineter Fencel/ Energy Conserv
CO#: D2 DSGN 013 DESI GN 13- 0 08/ 07
CO#: N1 DSGN 020 DESI &N 13 0 06/ 08
850 PV272-L @BG - Queens Botani cal Garden -Adm n Bl dg design funds CONSCOWP 08/ 04 05/ 07
CONS 014 CONSTRUCTI ON 77 0 02/ 08
CO#: CR CONS 029 CONSTRUCTI ON 8 0 06/ 08
CO#: Cl1 CONS 032 CONSTRUCTI ON 8 0 06/ 08
CO#: DL CONS 032 CONSTRUCTI ON 8- 0 07/ 07
CONS 038 CONSTRUCTI ON 2,586 0 02/ 08
CONS 041 CONSTRUCTI ON 424 0 02/ 08
DSGN 043 DESI &N 219 0 12/ 07
CONS 044 CONSTRUCTI ON 400 0 02/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 973
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

BUDCGET LI NE: PV-274 FVB #: 126 217 HALL OF SClI ENCE, FLUSH NG MEADOW PARK, ADDI Tl ONS, BETTERVENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $10, 918, 268.42 (ATY) $703,000. 00 (NON-CTY)
CONTRACT LI ABI LI TY: $474,626.01 (QTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $22,708,239.57 (A TY) $585, 410. 68 ( NON-CI TY)
* FY 08 * FY 09 * FYy 10 * FY 11 * * FY 08 * FY 09 * FYy 10 * FY 11 *
ADOPTED (O* 2,823 * 1,006 * * * (O* 10, 182 * 1,006 * * *
APPROPRI ATI ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT oCT NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O~ * * * * * * 151 * 2,582 * 2,256 * * ¥ 5,103 * 10, 182
FORCST(C) * * * * * * * 151 * 2,582 * 2,256 * * * 5,193 * 10, 182
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
MGN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY | D NO DESCRI PTI ON cosT COST  COW DATE M LESTONE START END
126 PV274-REC NYHCOS- LADI ES RM STELLARI UM EXTERI OR STAI RS
CONS 006 CONSTRUCTI ON 643 0 06/ 14
850 PVQ@R74-K NYHOS - WATERPROOFI NG CONSSTRT 08/ 07 12/ 07
CONS 019 CONSTRUCTI ON 1, 300 0 03/ 08
| FDS 023 | FA DESI GN 43 0 06/ 08
| FSP 024 | FA CONSTRUCTI ON SUPERVI S 135 0 06/ 08
DSGN 025 DESI GN 450 0 03/ 08
850 PV274-EXT NYHOS - Hall of Science - Extrene Life Exhibit
| FSP 002 | FA CONSTRUCTI ON SUPERVI S 8 0 06/ 08
850 PV274-N NYHOS - HALL OF SCIENCE - MASTERPLAN PHASE || A CONSCOWP 10/ 01 06/ 07
CONS 044 CONSTRUCTI ON 151 0 01/ 08
850 PV274-SP1 NYHOS- Spalling Fix
CONS 001 CONSTRUCTI ON 882 0 02/ 08
CONS 007 CONSTRUCTI ON 1, 700 0 02/ 08
| FSP 011 | FA CONSTRUCTI ON SUPERVI S 453 0 06/ 08
CONS 017 CONSTRUCTI ON 1, 650 0 06/ 08
850 PV274ENTR NYHOS, Rotunda Entrance Reconstruction PRQISTRT 12/06 12/ 06
CONS 001 CONSTRUCTI ON 100 0 03/ 08
CO#: 01 CONS 001 CONSTRUCTI ON 323 0 03/ 08
DSGN 002 DESI GN 83 0 03/ 08
| FDS 003 | FA DESI GN 14 0 06/ 08
| FSP 004 | FA CONSTRUCTI ON SUPERVI S 83 0 06/ 08
850 PV274GH N NYHOS Great Hall Interior Systenms Reconstruction
CONS 001 CONSTRUCTI ON 2,537 0 06/ 08
| FSP 003 | FA CONSTRUCTI ON SUPERVI S 317 0 06/ 08
CONS 007 CONSTRUCTI ON 1, 006 0 06/ 08
CONS 009 CONSTRUCTI ON 1, 006 0 06/ 09
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FY 2008 AUTHORI ZED COWM TMENT PLAN PAGE: 974
W TH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE OF | FA)
BUDGET LI NE: PV-279 FMS #: 126 219 C TY CENTER, 55TH STREET DANCE THEATER, | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $5, 479, 025. 40 (A TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $.00 (ATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $12,926,372.31 (A TY) $.00 (NONCITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADCPTED (O* 2,500 * 12,500 * * * (O* 5,349 * 12,500 * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* 4-* * * * * 1,348 * * * * 2,500 * * 1,505 * 5, 349
FORCST( Q) * 4-% * * * * 1,348 * * * * 2,500 * * 1,505 * 5, 349
AC'I'LJAL( C) * 4_ * * * * * * * * * * * * 4_
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV279-CC  NYCC - THEATER RENOVATI ON
CONS 004 CONSTRUCTI ON 2,500 0 04/ 08
CONS 005 CONSTRUCTI ON 12, 500 0 06/ 09
126 PV279-REC CCT - Gty Center Theater - BU LD NG | MPROVEMVENTS
CONS 010 CONSTRUCTI ON 643 0 06/ 14
801 G/ TYCENTR FA - Gty Center Reconstruction DSGN 01/ 03 01/ 06
CONS 017 CONSTRUCTI ON 1,501 0 06/ 08
850 PV279-DOM CCT - RECONSTRUCTI ON OF THE DOVE AT C TY CENTER THEATER CONSCOWP 06/ 02 06/ 02
| FDS 010 | FA DESI GN 36 0 06/ 08
850 PV279-FLO CCT- Exterior waterproofing and roof repair PRQISTRT 05/01 05/01
| FDS 003 | FA DESI GN 30 0 06/ 08
| FSP 004 | FA CONSTRUCTI ON SUPERVI S 30 0 06/ 08
850 PV279-K CCT - A TY CIR FACADE S| DEWALK/ HVAC
CO#: D1 DSGN 050 DESI GN 4- 0 07/ 07
CONS 059 CONSTRUCTI ON 4 0 06/ 08
850 PV279FL2 NYCC EXTERI OR WATERPROCOFI NG AND ROCF PRQISTRT 03/ 07 03/ 07
CONS 001 CONSTRUCTI ON 1,348 0 12/ 07
| FSP 003 | FA CONSTRUCTI ON SUPERVI S 30 0 06/ 08
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FY 2008 AUTHORI ZED COWM TMENT PLAN PAGE 975
W TH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE OF | FA)
BUDGET LI NE: PV-289 FMS #: 126 221 NEW YORK SHAKESPEARE FESTI VAL/ PUBLI C THEATER, | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $10, 364, 172.81 (A TY) $.56 (NON-CITY)
CONTRACT LI ABI LI TY: $541, 488.53 (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $12, 853, 589. 98 aTy) $538,979.44 (NON-CTY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADCPTED (O* 2,285 * 1,000 * * 2,259 * * 10, 269 * 1,000 * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O~ 107 * * * * * * * * *10, 157 * 5 * 10, 269
FORCST( Q) * * 107 * * * * * * * * * 10, 157 * 5 * 10, 269
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV289- REC NYSF - Reconstruction DEVSCOPE 07/ 07 09/ 07
CONS 002 CONSTRUCTI ON 643 0 06/ 13
CONS 008 CONSTRUCTI ON 2,015 0 05/ 08
CONS 010 CONSTRUCTI ON 1,732 0 05/ 08
CONS 012 CONSTRUCTI ON 1, 000 0 05/ 08
CONS 013 CONSTRUCTI ON 750 0 05/ 08
CONS 016 CONSTRUCTI ON 375 0 05/ 08
CONS 018 CONSTRUCTI ON 2,000 0 05/ 08
CONS 022 CONSTRUCTI ON 2,285 0 05/ 08
CONS 023 CONSTRUCTI ON 1, 000 0 06/ 09
126 PV467CTGY EXEC MAYCRAL CONTI NGENCY LI NES
crey 029 CONTI NGENCY 25 0 06/ 08
850 PV289-DSN NYSF Design for phases 4 & of Public Theater's nasterplan PRQISTRT 08/ 06 08/ 06
CO#: BL DSGN 002 DESI GN 107 0 08/ 07
| FDS 004 | FA DESI GN 152 0 06/ 08
CO#: BL DSGN 006 DESI GN 5 0 06/ 08
850 PV289-EM5 NYSF Public Theater Emergency Wall Reconstruction
| FSP 003 | FA CONSTRUCTI ON SUPERMVI S 15 0 06/ 08
850 PV289-M NYSF - SHAKESPEARE FESTI VAL FI RE SAFETY/ CODE WORK
| FSP 005 | FA CONSTRUCTI ON SUPERVI S 10 0 06/ 08
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FY 2008 AUTHORI ZED COWM TMENT PLAN PAGE: 976
W TH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE OF | FA)
BUDGET LI NE: PV-291 FMS #: 126 222 QUEENS MUSEUM CF ART, | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $6, 668,573.87 (ATY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $85,091.38 (A TY) $.00 (NON-CITY)
| TD EXPENDI TURES: $14, 314, 765.34 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADCPTED (O* * 10, 000 * * 3,056 * * 6, 662 * 12,000 * * 5,000 *
APPRCPRI ATI ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT CCT NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* * * * * * * 7 * 470 * 3,885 * 2,300 * * * 6, 662
FORCST(C) * * * * * * * 7 * 470 * 3,885 * 2,300 * * * 6, 662
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
MEN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON CcosT COST  COwM DATE M LESTONE START END
126 PV291- REC - egpt, roof, FF&E, other inprovenents
CONS 006 CONSTRUCTI ON 643 0 06/ 14
126 PV4A67CTGY EXEC MAYORAL CONTI NGENCY LI NES
CTGY 011 CONTI NGENCY 3 0 06/ 08
850 PV291-1 - QUEENS MUSEUM STORM LEADER DRAI NAGE SYSTEM
CO#: RO | FSP 003 | FA CONSTRUCTI ON SUPERVI S 4 0 06/ 08
850 PV291- PAN - Panor ama Upgr ade CONSCOWP 10/ 07 02/ 08
CONS 015 CONSTRUCTI ON 7 0 01/ 08
850 PV291-QWX QVA - Queens Miuseum of Art Expansion PRQISTRT 01/ 02 07/03
CO#: XR CONS 013 CONSTRUCTI ON 470 0 02/ 08
CONS 018 CONSTRUCTI ON 3, 885 0 03/ 08
CONS 019 CONSTRUCTI ON 1, 000 0 04/ 08
CONS 020 CONSTRUCTI ON 1, 300 0 04/ 08
CO#: XR CONS 024 CONSTRUCTI ON 5, 000 0 06/ 11
CONS 026 CONSTRUCTI ON 12, 000 0 06/ 09
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FY 2008 AUTHORI ZED COWM TMENT PLAN PAGE: 977
W TH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE OF | FA)
BUDGET LI NE: PV-302 FMS #: 126 241 STATEN | SLAND | NSTI TUTE OF ARTS AND SCI ENCES, | MPROVEMENTS
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $8, 604, 000. 70 (A TY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $.00 (ATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $3,602,589.15 (C TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * FY 08 * FY 09 * FY 10 * FYy 11 *
ADCPTED (O* 5,000 * 5,000 * * * 8,510 * 5,000 * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* * * * * * * * * 1,830 * * * 6,680 * 8,510
FORCST( Q) * * * * * * * * * 1,830 * * * 6, 680 * 8,510
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV302-REC SIIAS - | MPROVEMENTS
CONS 007 CONSTRUCTI ON 643 0 06/ 12
850 PV302-AB SIIAS Interior Reconstruction of Buildings "A & B' at SHCC PRQISTRT 04/ 05 01/ 06
CONS 003 CONSTRUCTI ON 1, 680 0 06/ 08
Co#: | F I FDS 003 | FA DESI GN 94 0 06/ 08
CONS 006 CONSTRUCTI ON 1,830 0 03/ 08
CONS 030 CONSTRUCTI ON 5, 000 0 06/ 08
CONS 040 CONSTRUCTI ON 5, 000 0 06/ 09
BUDGET LI NE: PV-341 FNS #: 126 224 Rl CHVONDTOMW LATOURETTE PARK, | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $4, 650, 000. 78 (CQ TY) $.91 (NON-CITY)
CONTRACT LI ABI LI TY: $.01 (ATY) $.01- (NON-CITY)
| TD EXPENDI TURES: $3,360,677.31 (A TY) $2,501.10 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * FY 08 * FY 09 * FY 10 * FYy 11 *
ADCPTED (O* 4,275 * 1,426 * * * 2,650 * 1,426 * * 1,336 *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* * * * * * * 225 * * * * 300 * 2,125 * 2,650
FORCST( Q) * * * * * * * 225 * * * * 300 * 2,125 * 2, 650
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PVC341-M2 SIHS- Tysen Court Phase 11
CONS 001 CONSTRUCTI ON 1, 750 0 06/ 08
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FY 2008 AUTHORI ZED COWM TMENT PLAN PAGE: 978
W TH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE OF | FA)
MGN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY | D NO DESCRI PTI ON cosT COST  COW DATE M LESTONE START END
CONS 002 CONSTRUCTI ON 1, 426 0 06/ 09
126 PV341-REC SIHS - VI SI TOR CENTER/ STORAGE FAC.
CONS 005 CONSTRUCTI ON 1, 336 0 06/ 11
CONS 006 CONSTRUCTI ON 643 0 06/ 12
126 PV341COUR SIHS- Courthouse Renovation
CONS 001 CONSTRUCTI ON 300 0 05/ 08
126 PV341PS28 SIHS - Roof Renovation at PS28 Located at SIHS
CONS 002 CONSTRUCTI ON 225 0 01/ 08
850 PVC341-M SIHS-SIHS TYSEN COURT ST RECONSTRUCTI ON PRQISTRT 07/95 07/ 95
CO#: XR CONS 018 CONSTRUCTI ON 375 0 06/ 08
BUDCET LI NE: PV-464 FVMB #: 126 225 VWAVE HI LL ENVI RONVENTAL CENTER | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $3,090,680.77 (ATY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $401,695.04 (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $4, 584, 137.40 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FYy 10 * FY 11 * * FY 08 * FY 09 * FYy 10 * FY 11 *
ADOPTED (O* 525 * 1,000 * * * (O* 3,020 * 1,000 * * 1,150 *
APPROPRI ATI ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT oCT NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* * * * * * * 77 * * 1,646 * 219 * * 1,078 * 3,020
FORCST(C) * * * * * * * 77 * * 1,646 * 219 * * 1,078 * 3, 020
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
MGN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY | D NO DESCRI PTI ON cosT COST  COW DATE M LESTONE START END
126 PV464-PL  VWH - Wave H || Parking Lot Reconstruction
CONS 001 CONSTRUCTI ON 1, 150 0 06/ 11
CONS 002 CONSTRUCTI ON 150 0 06/ 08
CONS 003 CONSTRUCTI ON 1, 000 0 06/ 09
126 PV464- REK WH Wave Hi || | MPROVEMENTS/ KERLI N LEARNI NG CENTER
CONS 011 CONSTRUCTI ON 643 0 06/ 13
850 PV464- ADA VH - WAVE H LL AVERI CAN DI SABI LI TIES ACT DSGN 05/ 03 05/03
CONS 002 CONSTRUCTI ON 219 0 04/ 08
CO#: LO DSGN 004 DESI GN 43 0 01/ 08
| FDS 005 | FA DESI GN 2 0 06/ 08
CONS 006 CONSTRUCTI ON 34 0 01/ 08
CONS 009 CONSTRUCTI ON 1, 100 0 03/ 08
CONS 011 CONSTRUCTI ON 546 0 03/ 08
CONS 016 CONSTRUCTI ON 375 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 979
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PV464-M VWH - Wavehi |l New Mai ntenance Garage CONSCOWP 11/05 11/06
CONS 14 CONSTRUCTI ON 3 0 06/ 08
850 PV464-VW WH - Wave Hill Garden Well Water System
CONS 001 CONSTRUCTI ON 491 0 06/ 08
DSGN 003 DESI GN 59 0 06/ 08
| FSP 005 | FA CONSTRUCTI ON SUPERVI S 59 0 06/ 08
| FDS 008 | FA DESI GN 10 0 06/ 08
BUDGET LI NE: PV- 466 FNS #: 126 226 QUEENS THEATER I N THE PARK, | MPROVEMENTS
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $2,314,632.97 (ATY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $851,367.63 (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $4,728,011.34 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11
ADCPTED (O* 670 * * * * (O* 2,693 * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* * 425 * * * * * * 2,268 * * * * * 2,693
FORCST( Q) * * 425 * * * * * * 2,268 * * * * 600 * 3,293
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1 D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV466-REC QTP - FACLITY EXPANSI ON HVAC
CONS 004 CONSTRUCTI ON 643 0 06/ 13
126 PV467CTGY EXEC MAYCORAL CONTI NGENCY LI NES
crey 044 CONTI NGENCY 46 0 06/ 08
850 PVQ466-F QTP - Queens Theater in the Park, Addition CONSCOwP 07/ 05 07/ 07
CONS 033 CONSTRUCTI ON 866 0 02/ 08
DSGN 036 DESI GN 132 0 02/ 08
CO#: 01 DSGN 036 DESI GN 425 0 08/ 07
CONS 038 CONSTRUCTI ON 670 0 02/ 08
CONS 040 CONSTRUCTI ON 600 0 02/ 08
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FY 2008 AUTHORI ZED COWM TMENT PLAN PAGE: 980
W TH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE OF | FA)
BUDGET LI NE: PV-467 FNS #: 126 228 CONSTRUCTI ON, | MPROVEMENTS, ACQUI SI TI QN, ALL CULTURAL | NSTI TUTI ONS
AVAI LABLE BALANCE AS OF: 07/31/07 $99, 192, 660.00 (CTY) $13, 488, 000. 00 (NON-CTY)
CONTRACT LI ABI LI TY: $18,985,170.52 (A TY) $.00 (NON-CITY)
| TD EXPENDI TURES: $88, 109, 029.38 (A TY) $.00 (NONCTY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * Fy 11 *
ADOPTED (O* 34,552 * 39, 300 * 900 * 8,788 * (O* 94, 156 * 41, 300 * 2,268 * 33, 147 *
APPRCPRI ATl ONS COW TMENT PLAN
(N)* 1’000* * * * (N)* 838 * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* 14-* 31 * 306 * 25 * 2,307 * 3,589 * 6,563 * 1,310 * 5,032 * 8,080 * 11,690 * 55,237 * 94, 156
FORCST(C) * 14-* 31 * 306 * 25 * 2,182 * 3,589 * 6,663 * 1,310 * 5,032 * 8,080 * 11,690 * 53, 737 * 92, 631
AC'l'LJAL( C) * 14_ * * * * * * * * * * * * 14_
* * * * * * * * * * * * *
PLAN N)* * * * * * * * * * * 488 * 350 * 838
FORCST(N) * * * * * * * * * * * 488 * 350 * 838
AC'l'LJAL( N) * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV101-REC MIH - MJSEUM OF JEW SH HERI TAGE | MPROVEMENTS
CONS 002 CONSTRUCTI ON 643 0 06/ 14
126 PV230-SW NYA - Aquarium Sea Water Intake Filtration System
CONS 003 OONSTRUCTI ON 180 0 06/ 08
CONS 004 CONSTRUCTI ON 20 0 06/ 08
126 PV264BAMD BAM Dance Space
CONS 001 CONSTRUCTI ON 4, 200 0 06/ 08
CONS 002 CONSTRUCTI ON 6, 800 0 06/ 09
126 PV293- REC BCHS - | MPROVEMENTS
CONS 003 CONSTRUCTI ON 500 0 06/ 11
126 PV341PS28 SIHS - Roof Renovation at PS28 Located at SIHS
CONS 001 CONSTRUCTI ON 54 0 01/ 08
126 PV467- ADE LAH LOU S ARVMSTRONG HOUSE EQUI PMVENT PURCHASE
EQFN 001 EQUI PMENT AND FURNI TURE 50 0 01/ 08
126 PV467-BTJ Bill T. Jones/Arnie Zane Dance Conpany Harl em Hone
CONS 001 CONSTRUCTI ON 8, 000 0 06/ 08
126 PV467-DA1l DAN - Dance Space Center- Equi pnent/ Dat abase
EQFN 001 EQUI PMENT AND FURNI TURE 200 0 06/ 08
126 PV467-DIA Dia Art Foundation - Construction of new gallery
CONS 003 CONSTRUCTI ON 3, 000 0 06/ 11
126 PV467-DNL DAN - Dance Space Center Relocation / Initial Qutfitting
EQFN 003 EQUI PMENT AND FURNI TURE 20 0 05/ 08
126 PV467-EMR DCA EMERGENCY CAPI TAL FUND FCR DCA
CONS 017 CONSTRUCTI ON 29, 864 0 06/ 17
CONS 018 CONSTRUCTI ON 663 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

PLAN

PACE: 981

CURRENT M LESTONE

COW DATE M LESTONE START END

MEN PRQIECT aTy NC
AGY ID NO DESCRI PTI ON cosT cosT
126 PV467-EMR2 DCA EMERGENCY CAPI TAL FUND #2 FOR DCA
CONS 003 CONSTRUCTI ON 1, 000 0
CONS 006 CONSTRUCTI ON 46 0
CONS 007 CONSTRUCTI ON 599 0
CONS 012 CONSTRUCTI ON 849 0
CONS 013 CONSTRUCTI ON 1, 663 0
EQUH 019 EQU PMENT - VEH CLES 49 0
CO#: 01 EQvH 019 EQUI PMENT - VEH CLES 3 0
CONS 020 CONSTRUCTI ON 875 0
CONS 021 CONSTRUCTI ON 1, 000 0
126 PV467- EMA DCA EMERGENCY CAPI TAL FUND #4 FOR DCA
CONS 001 CONSTRUCTI ON 250 0
CONS 002 CONSTRUCTI ON 250 0
CONS 003 CONSTRUCTI ON 400 0
CONS 004 CONSTRUCTI ON 1, 500 0
CONS 005 CONSTRUCTI ON 6, 000 0
CONS 006 CONSTRUCTI ON 5, 000 0
CONS 007 CONSTRUCTI ON 725 0
CONS 008 CONSTRUCTI ON 1, 300 0
CONS 009 CONSTRUCTI ON 1, 500 0
CONS 010 CONSTRUCTI ON 2,259 0
CONS 011 CONSTRUCTI ON 1, 350 0
CONS 012 CONSTRUCTI ON 1, 368 0
CONS 013 CONSTRUCTI ON 500 0
CONS 014 CONSTRUCTI ON 1, 750 0
CONS 015 CONSTRUCTI ON 2,125 0
CONS 016 CONSTRUCTI ON 825 0
126 PV467-FLU FTH - FLUSH NG TOM HALL | NTERI CR | MPROVEMENTS
CONS 002 CONSTRUCTI ON 643 0
126 PV467-HBI HEC - Heckscher Buil ding | nprovenents
CONS 001 CONSTRUCTI ON 1, 200 0
126 PV467-1FE |FCA |FETAYO CULTURAL CTR HEALTH CTR RENOV.
CONS 003 CONSTRUCTI ON 100 0
126 PV467-1T DCA I T Upgrade
EQFN 002 EQUI PMENT AND FURNI TURE 1 0
EQFN 003 EQUI PMENT AND FURNI TURE 1, 000 0
EQFN 004 EQUI PMENT AND FURNI TURE 3,535 0
EQFN 005 EQUI PMENT AND FURNI TURE 1, 000 0
126 PV467-LIC LICCA - LIC Qultural Alliance wayfinding and signage project
CONS 001 CONSTRUCTI ON 500 0
126 PV467-MET MOH - Metropolitan Opera Trail er Reconstruction
CONS 001 CONSTRUCTI ON 221 0
EQFN 002 EQUI PMENT AND FURNI TURE 3 0
EQFN 003 EQUI PMENT AND FURNI TURE 600 0

06/ 12
06/ 13
06/ 14
06/ 15
06/ 16
09/ 07
06/ 08
06/ 08
06/ 09

06/ 11
06/ 11
06/ 11
06/ 11
06/ 11
06/ 11
06/ 11
06/ 11
06/ 11
06/ 11
06/ 11
06/ 10
06/ 11
06/ 11
06/ 11
06/ 11

06/ 14

03/ 08

06/ 08

06/ 08
06/ 08
06/ 08
06/ 09

06/ 11

06/ 11
06/ 11
11/ 07

DEVSCCPE 09/ 05 12/ 05
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FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 982

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV467-MFT DCA - Materials for the Arts Warehouse Expansi on DEVSCOPE 09/ 05 12/05

CONS 001 CONSTRUCTI ON 350 0 06/ 08

CONS 004 CONSTRUCTI ON 225 0 06/ 08
126 PV467-PS 122 - Perfornmance Space 122 reconstruction

CONS 003 CONSTRUCTI ON 375 0 06/ 11

CONS 004 CONSTRUCTI ON 314 0 02/ 08

CO#: 02 CONS 004 CONSTRUCTI ON 9 0 07/ 07
CO#: 03 CONS 004 CONSTRUCTI ON 21 0 08/ 07

126 PV467-REC ELM - H Miseo del Barrio - |nprovenents

CONS 005 CONSTRUCTI ON 322 0 06/ 12

CONS 006 CONSTRUCTI ON 321 0 06/ 13
126 PV467-RRC RRC Ryan Repertory Conpany - second floor renovation

CONS 001 CONSTRUCTI ON 250 0 06/ 08

CONS 002 CONSTRUCTI ON 250 0 06/ 08

CONS 005 CONSTRUCTI ON 500 0 06/ 09
126 PV467-SSS PRTT - PUERTO Rl CAN TRAVELI NG TH. EQU PMENT PURCHASE

EQFN 002 EQUI PMENT AND FURNI TURE 210 0 03/ 08
126 PV467-X3  Harl em Stage/ ADH Li ghti ng Equi pnent

EQFN 001 EQUI PMENT AND FURNI TURE 150 0 06/ 08
126 PVA67ABBT ABT/BT - Anerican Ballet Theater/Ballet Tech 890 Broadway

CONS 001 CONSTRUCTI ON 500 0 04/ 08
126 PV467BCP1 BCP - BROOKLYN CENTER FOR PERFORM NG ARTS THEATER UPGRADE

EQFN 002 EQUI PMENT AND FURNI TURE 125 0 11/ 07
126 PV4A67BLKW R HS -- Bl ackwel | House Restoration

CONS 002 CONSTRUCTI ON 214 0 06/ 11
126 PV4A67BRA2 BRAC - Bronx River Art Center Reconstruction Phases I1-111

CONS 001 CONSTRUCTI ON 750 0 06/ 08

CONS 003 CONSTRUCTI ON 1, 500 0 06/ 09
126 PV467BRIC BRI C - BROCKLYN | NFORMATI ON & CULTURE EQUI PMENT

EQFN 003 EQUI PMENT AND FURNI TURE 100 0 06/ 11
126 PV467CARO CARO - Riverbank State Pk Totally Kid Carousel

CONS 001 CONSTRUCTI ON 750 0 06/ 08
126 PV467CTGY EXEC MAYCRAL CONTI NGENCY LI NES

CTGY 015 CONTI NGENCY 3 0 06/ 08

CTGY 033 CONTI NGENCY 12 0 06/ 08

CTGY 040 CONTI NGENCY 3 0 06/ 08

CTGY 045 CONTI NGENCY 5, 000 0 06/ 08

CTGY 048 CONTI NGENCY 0 1, 000 06/ 08

CTGY 049 CONTI NGENCY 0 1, 000 06/ 08

creY 050 CONTI NGENCY 0 1, 000 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 983

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE

AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END

126 PVAG7TEDUC CSV Society for the Educational Arts Interior Reconstr.

CO#: 02 EQFN 002 EQUI PMENT AND FURNI TURE 125 0 01/ 08

126 PVA67EML DCA EMERGENCY DCA CAPI TAL
CONS 019 CONSTRUCTI ON 900 0 06/ 08
CONS 020 CONSTRUCTI ON 900 0 06/ 10

126 PV4A67LT2 FTH - Flushing Town Hall; Parking Lot (Dsgn & Cons) PRQISTRT 04/ 02 04/ 02
CONS 108 CONSTRUCTI ON 500 0 06/ 11

126 PVA67MFT2 DCA - Materials for the Arts Warehouse Expansi on
CONS 001 CONSTRUCTI ON 90 0 06/ 08

126 PV467ML25 Mart 125 Devel opnent
CONS 001 CONSTRUCTI ON 6, 000 0 06/ 09

126 PV467USTR SHCC UNDERGROUND STORAGE TANK REMOVAL DEVSCOPE 09/ 07 12/ 07
DSGN 001 DESI N 11 0 06/ 08
| FDS 002 | FA DESI GN 2 0 06/ 08
CONS 003 CONSTRUCTI ON 73 0 06/ 08
| FSP 004 | FA CONSTRUCTI ON SUPERVI S 11 0 06/ 08

126 PV467VIST LAH - Louis Arnstrong House - Visitor Center - Phase One
CONS 001 CONSTRUCTI ON 5, 000 0 01/ 08

126 PV489-1MP LCPA - Ceneral Site Inprovenents DSGN 06/ 03 12/ 03
CONS 008 CONSTRUCTI ON 1,061 0 01/ 08

126 PV489-JZ1 LCPA - JAZZ @LINCOLN CENTER - Rose Hal | equi p/ enhancenent s DEVSCOPE 08/ 07 11/07
CONS 004 CONSTRUCTI ON 650 0 03/ 08
CONS 005 CONSTRUCTI ON 950 0 03/ 08
CONS 010 CONSTRUCTI ON 850 0 03/ 08

801 AWM 2004 FA - Miuseum of the Myving | mage DSGN 06/ 04 04/ 07
CONS 010 CONSTRUCTI ON 11, 860 0 06/ 08
CONS 017 CONSTRUCTI ON 6, 000 0 06/ 09

801 ARTNY FA - ART NY Building - 520 8th Ave, Manhattan DEVSCOPE 01/ 02 03/02
CONS GE 011 CONSTRUCTI ON GENERAL 4 0 06/ 08

801 ED75SR FA - Strand Theatre Addtl Renovations DSGN 07/00 07/ 00
CONS 030 CONSTRUCTI ON 3,100 0 06/ 08
CONS 032 CONSTRUCTI ON 2,500 0 06/ 09

801 INTREPID2 FA - Intrepid Sea & Air Miseum Renovation Proj ect DSGN 05/03 11/03
CONS 004 CONSTRUCTI ON 1, 500 0 06/ 08

801 INTREPMF  FA - Intrepid Miseum Foundati on DSGN 07/ 06 11/ 06
CONS 006 CONSTRUCTI ON 1, 350 0 11/ 07

801 PV467-FAD FA - Construction of a TKTS at Father Duffy Square DSGN 06/ 06 07/ 06
CONS 002 CONSTRUCTI ON 750 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN

WTH FY 2008 PLAN AND FORECAST AND ACTUALS

($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 984

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
801 PVA67TVWH T FA - VWH T- Wi tney Miseum renovation and expantion
CONS 002 CONSTRUCTI ON 2,000 0 06/ 11
CONS 003 CONSTRUCTI ON 1, 500 0 06/ 08
846 P-200BRIC BROCKLYN | NFORVATI ON & CULTURE EQUI PMENT
EQFN 150 EQUI PMENT AND FURNI TURE 172 0 03/ 08
EQFN 200 EQUI PMENT AND FURNI TURE 23- 0 07/ 07
EQFN 250 EQUI PMENT AND FURNI TURE 23 0 06/ 08
850 PVC341-M SIHS-SIHS TYSEN COURT ST RECONSTRUCTI ON PRQISTRT 07/95 07/ 95
CONS 016 CONSTRUCTI ON 506 0 06/ 08
CONS 017 CONSTRUCTI ON 19 0 06/ 08
DSGN 021 DESI N 5 0 06/ 08
850 PV022-CHL Metropolitan Miseum - Chiller relocation and repl acenment PRQISTRT 08/ 06 08/ 06
| FSP 003 | FA CONSTRUCTI ON SUPERVI S 34 0 06/ 08
850 PV022-FAC MVA Perinmeter Lighting & 5th Ave Facade Restoration CONSCOWP 09/ 07 09/ 07
| FSP 004 | FA CONSTRUCTI ON SUPERVI S 179 0 06/ 08
850 PV034-MXD AM\H - Facility Modernization Program
| FSP 036 | FA CONSTRUCTI ON SUPERVI S 500 0 06/ 08
850 PV034GRAD AM\H, Conparative Biol ogy G aduate School
CONS 011 CONSTRUCTI ON 99 0 05/ 08
850 PV176- W3 NYZS - | MPROVEMENTS
| FDS 001 | FA DESI GN 20 0 06/ 08
| FDS 002 | FA DESI GN 40 0 06/ 08
| FDS 003 | FA DESI GN 20 0 06/ 08
850 PV235-SOF BMA - Bklyn Miuseumof Art - Emerg Reconstruction of Soffit PRQISTRT 12/98 12/98
| FSP 005 | FA CONSTRUCTI ON SUPERVI S 4 0 06/ 08
850 PV279-FLO CCT- Exterior waterproofing and roof repair PRQISTRT 05/01 05/01
CO#: Bl CONS 006 CONSTRUCTI ON 2 0 06/ 08
850 PV279FL2 NYCC EXTERI OR WATERPROCFI NG AND ROCF PRQISTRT 03/07 03/ 07
CONS 002 CONSTRUCTI ON 3,589 0 12/ 07
850 PV289-MP  NYSF - Shakespeare fest master plan
CO#: BL | FSP 005 | FA CONSTRUCTI ON SUPERVI S 50 0 06/ 08
CO#: RR I FSP 005 | FA CONSTRUCTI ON SUPERVI S 41 0 06/ 08
850 PV467-AR2 JM Jewi sh Museum - Exhi bit Expansion Phase |1 PRQISTRT 12/97 12/97
CO#: NU | FSP 002 | FA CONSTRUCTI ON SUPERVI S 18 0 06/ 08
850 PV467-CIH CIH Center for Jewi sh Hstory - New Facility
| FSP 003 | FA CONSTRUCTI ON SUPERVI S 38 0 06/ 08
CO#: RE | FSP 003 | FA CONSTRUCTI ON SUPERVI S 30 0 06/ 08
850 PV467-CSV CSV - Jdenente Soto Vel ez - Rehabilitation/Water Danage PRQISTRT 01/02 01/02
CONS 004 CONSTRUCTI ON 1,692 0 04/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 985

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1 D NO DESCRI PTI ON cosT COST COvM DATE M LESTONE START END
| FDS 005 | FA DESI QN 14 0 06/ 08
| FSP 006 | FA CONSTRUCTI ON SUPERVI S 85 0 06/ 08
CONS 009 CONSTRUCTI ON 1, 000 0 04/ 08
CONS 016 CONSTRUCTI ON 989 0 04/ 08
CO#: BL CONS 017 CONSTRUCTI ON 48 0 04/ 08
CO#: JR CONS 017 CONSTRUCTI ON 257 0 09/ 07
CO#: LI CONS 017 CONSTRUCTI ON 10 0 08/ 07
CONS 018 CONSTRUCTI ON 8, 000 0 06/ 09
850 PV467-CTY ELME Miseo del Barrio - Courtyard/ Master Plan PRQISTRT 02/ 94 02/ 94
CONS 006 CONSTRUCTI ON 0 488 05/ 08
| FSP 019 | FA CONSTRUCTI ON SUPERVI S 388 0 06/ 08
EQFN 118 EQUI PMENT AND FURNI TURE 574 0 06/ 08
CONS 125 CONSTRUCTI ON 2,299 0 05/ 08
CONS 127 CONSTRUCTI ON 500 0 06/ 08
CO#: NU CONS 131 CONSTRUCTI ON 2 0 06/ 08
Co#: B2 | FDS 132 | FA DESI QN 126 0 06/ 08
850 PV467-DAN DAN - Dance Space Center Relocation / Expansion PRQISTRT 02/ 05 02/ 05
CO#: BL CONS 003 CONSTRUCTI ON 15 0 06/ 08
| FSP 007 | FA CONSTRUCTI ON SUPERVI S 15 0 06/ 08
850 PV467-EVE DTH - Dance Theater of Harlem W ndow and Roof Renovations PRQISTRT 08/ 06 08/ 06
CONS 005 CONSTRUCTI ON 1,725 0 05/ 08
CONS 012 CONSTRUCTI ON 500 0 06/ 09
850 PV467-FAC ELM El Miseo del Barrio - Facade/LL10/11 Conpli ance PRQISTRT 08/ 99 08/99
| FSP 002 | FA CONSTRUCTI ON SUPERVI S 20 0 06/ 08
850 PV467-FTR FTH - FLUSH NG TOMN HALL BLDG RENOVATI ON PRQISTRT 09/ 07 09/ 07
CONS 010 CONSTRUCTI ON 50 0 01/ 08
850 PV467-HTC HIG H T CHEN & DANCERS 2nd Fl oor Renovation
CONS 002 CONSTRUCTI ON 154 0 06/ 08
DSGN 003 DESI GN 25 0 10/ 07
| FDS 004 | FA DESI GN 5 0 10/ 07
CONS 005 CONSTRUCTI ON 21 0 06/ 08
| FSP 006 | FA CONSTRUCTI ON SUPERVI S 19 0 06/ 08
850 PV467-1S2 | NTREPI D SEA Al R SPACE MUSEUWM - VI SI TOR SERVI CES
| FDS 002 | FA DESI GN 30 0 06/ 08
850 PV467-1TC FAB - 64 E 4th St - | ATl, Teatro G rcul o, Choices -Renovation PRQISTRT 09/ 06 09/ 06
CONS 003 CONSTRUCTI ON 82 0 05/ 08
| FSP 006 | FA CONSTRUCTI ON SUPERVI S 13 0 06/ 08
850 PV467-KIO RIHS - Trolley Kiosk initial outfitting
CONS 003 CONSTRUCTI ON 125 0 06/ 08
CONS 006 CONSTRUCTI ON 19 0 06/ 08
EQFN 007 EQUI PMENT AND FURNI TURE 31 0 06/ 08
850 PV467-MOR Morgan Library - Construction
| FSP 001 | FA CONSTRUCTI ON SUPERVI S 49 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 986

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PV467-MRG M. - Morgan Library - Reconstruction
CONS 001 CONSTRUCTI ON 1,015 0 05/ 08
CONS 003 CONSTRUCTI ON 1, 500 0 05/ 08
850 PV467-PLA PH - Playwights Horizons New Buil ding Conpl etion PRQISTRT 04/ 07 04/ 07
CONS 012 CONSTRUCTI ON 210 0 02/ 08
850 PV467-POL POLICE MJS. NYC Police Mis. Wndow Reconstr. & Repl acenent PRQISTRT 04/ 07 04/ 07
CONS 001 CONSTRUCTI ON 2,809 0 06/ 08
DSGN 002 DESI &N 271 0 02/ 08
| FDS 004 | FA DESI GN 45 0 06/ 08
CONS 005 CONSTRUCTI ON 0 350 06/ 08
| FSP 007 | FA CONSTRUCTI ON SUPERVI S 271 0 06/ 08
850 PV467-PRT PRTT- Puerto Rican Traveling Theater - Renovate Theater PRQISTRT 09/ 97 09/ 97
CO#: BL CONS 010 CONSTRUCTI ON 1 0 06/ 08
850 PV467-Q LLH - Latinmer House - Reconstruction
CONS 041 CONSTRUCTI ON 10 0 06/ 08
850 PV467-RAE PRTT PUERTO Rl CAN TRAVELI NG THEATER RENQV. & EQUI P PRQISTRT 12/04 12/04
CO#: BL CONS 003 CONSTRUCTI ON 158 0 06/ 08
CO#: CP CONS 003 CONSTRUCTI ON 82 0 06/ 08
DSGN 004 DESI GN 20 0 06/ 08
| FSP 005 | FA CONSTRUCTI ON SUPERVI S 20 0 06/ 08
| FDS 006 | FA DESI GN 4 0 06/ 08
850 PV467-RIH RIHS - Kiosk relocation and installation project CONSCOWP 12/ 06 12/ 06
CONS 009 CONSTRUCTI ON 36 0 06/ 08
850 PV467-ROD FAB - 62 East 4th St. Rod Rodgers, Duo Theater |nprovenents PRQISTRT 08/ 06 08/ 06
CONS 002 CONSTRUCTI ON 246 0 06/ 08
CONS 003 CONSTRUCTI ON 375 0 06/ 08
CO#: 01 DSGN 007 DESI GN 1 0 06/ 08
| FSP 008 | FA CONSTRUCTI ON SUPERVI S 29 0 06/ 08
| FDS 009 | FA DESI GN 5 0 06/ 08
850 PV467-X AARON- AARON DAVI S HALL - 135TH ST GATEHOUSE PRQISTRT 06/ 93 06/ 93
CONS 034 CONSTRUCTI ON 500 0 06/ 08
| FSP 035 | FA CONSTRUCTI ON SUPERVI S 10 0 06/ 08
850 PV467-122 122 - Bl dg Reconstruction PRQISTRT 05/ 05 05/05
CONS 003 CONSTRUCTI ON 2,150 0 05/ 08
| FSP 006 | FA CONSTRUCTI ON SUPERVI S 87 0 06/ 08
| FDS 007 | FA DESI GN 15 0 06/ 08
CONS 012 CONSTRUCTI ON 1, 000 0 05/ 08
CONS 016 CONSTRUCTI ON 5, 500 0 06/ 08
CONS 017 CONSTRUCTI ON 7,500 0 06/ 09
850 PV467Al ROUND - Roundabout - Sel wn Theat er Renovation
CO#: RE | FSP 003 | FA CONSTRUCTI ON SUPERVI S 1 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 987

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PV467BRAC BRAC - Bronx River Art Center Reconstruction CONSSTRT 06/ 07 10/ 07
CONS 003 CONSTRUCTI ON 223 0 01/ 08
| FDS 009 | FA DESI GN 4 0 06/ 08
| FSP 012 | FA CONSTRUCTI ON SUPERVI S 27 0 06/ 08
CONS 014 CONSTRUCTI ON 515 0 02/ 08
850 PV467DOMN DOM - Downtown Art/ Al pha Qrega youth center project PRQISTRT 08/ 06 08/ 06
CONS 003 CONSTRUCTI ON 160 0 06/ 08
CO#: CP CONS 004 CONSTRUCTI ON 158 0 06/ 08
| FSP 010 | FA CONSTRUCTI ON SUPERVI S 19 0 06/ 08
| FDS 013 | FA DESI GN 3 0 06/ 08
850 PV467JCVMb  Jewi sh Children's Miseum Phase 5 4th Fl oor Exhibitry PRQISTRT 04/ 06 04/ 06
| FSP 601 | FA CONSTRUCTI ON SUPERVI S 500 0 06/ 08
850 PV467VAVA 66-68 East Fourth St.- La Mama ETC Archives renovation PRQISTRT 04/07 04/ 07
CONS 001 CONSTRUCTI ON 550 0 06/ 08
| FSP 003 | FA CONSTRUCTI ON SUPERVI S 66 0 06/ 08
850 PV4A67MCAL MCA - Miuseum of Chinese in Anericas New Bl dg
CONS 005 CONSTRUCTI ON 500 0 03/ 08
850 PV4A67NYTW 72 East Fourth St.- NY Theatre Wrkshop set shop PRQISTRT 08/ 06 08/ 06
CONS 001 CONSTRUCTI ON 500 0 03/ 08
| FSP 002 | FA CONSTRUCTI ON SUPERVI S 70 0 06/ 08
850 PV467PCET PCEH - PCETS HOUSE Expansi on proj ect DEVSCOPE 08/ 05 11/05
CONS 003 CONSTRUCTI ON 500 0 05/ 08
CONS 004 CONSTRUCTI ON 500 0 05/ 08
850 PV467PCL2 POLI CE MUSEUM ELEVATOR RENOVATI ON
DSGN 001 DESI &N 34 0 06/ 08
| FDS 002 | FA DESI GN 6 0 06/ 08
CONS 003 CONSTRUCTI ON 386 0 06/ 08
| FSP 004 | FA CONSTRUCTI ON SUPERVI S 34 0 06/ 08
850 PV467SQUT SSS - South Street Seaport Miuseum Interior Construction
| FSP 004 | FA CONSTRUCTI ON SUPERVI S 219 0 06/ 08
CONS 005 CONSTRUCTI ON 1, 750 0 04/ 08
850 PV467122F 122 - 122 Community Center Facade Restoration PRQISTRT 09/ 06 09/ 06
CONS 002 CONSTRUCTI ON 249 0 06/ 08
| FSP 003 | FA CONSTRUCTI ON SUPERVI S 102 0 06/ 08
CONS 004 CONSTRUCTI ON 2,101 0 04/ 08
850 PV46759E4 59-61 East Fourth Street |nprovements (Fourth Arts Bl ock) PRQISTRT 04/ 07 04/ 07
CONS 001 CONSTRUCTI ON 50 0 05/ 08
| FSP 005 | FA CONSTRUCTI ON SUPERVI S 10 0 06/ 08
850 PV490-E SHCC Building "E' Exterior Reconstruction & Restoration PRQISTRT 05/06 02/ 07
DSGN 007 DESI &N 30 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 988

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PV4A90EMER SHCC, Building "G' Emergency Reconstr. of Condensate Line PRQISTRT 12/04 12/04
CO#: BL CONS 002 CONSTRUCTI ON 27 0 06/ 08
| FSP 003 | FA CONSTRUCTI ON SUPERVI S 33 0 06/ 08
CONS 004 CONSTRUCTI ON 79 0 06/ 08
850 PV490JNRF SHCC BU LD NG "D' JCHN NOBLE COLLECTI ON ROOF REPLACEMENT DEVSCOPE 08/ 07 11/07
DSGN 005 DESI GN 54 0 06/ 08
| FDS 006 | FA DESI GN 9 0 06/ 08
CONS 007 CONSTRUCTI ON 446 0 06/ 08
| FSP 008 | FA CONSTRUCTI ON SUPERVI S 54 0 06/ 08
850 PV501-EMR PS1 - Exterior Reconstruction CONSCOwP 10/ 02 06/ 07
| FSP 020 | FA CONSTRUCTI ON SUPERVI S 14 0 06/ 08
850 PV520-VKS WKSVL-\Weeksville Master Plan /Hunterfly Road Houses PRQISTRT 02/99 01/01
CONS 029 CONSTRUCTI ON 750 0 05/ 08
850 PV525-FAC SMH - Studi o Museum of Harl em Scul pture Phase 3 and Facade CONSCOWP 11/06 11/06
CONS 007 CONSTRUCTI ON 6 0 06/ 08
CO#: CP CONS 007 CONSTRUCTI ON 34 0 06/ 08
856 PV262- N1 BROCKLYN CHI LDREN S MUSEUM PV PANELS
CONS 002 CONSTRUCTI ON 232 0 11/ 07
BUDGET LI NE: PV-471 FNMS #: 126 237 BRONX MUSEUM CF THE ARTS, | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $1,412,000.34 (A TY) $45,001.12 (NON-CITY)
CONTRACT LI ABI LI TY: $27,500.00 (ATY) $229,310.80 (NON-CTY)
| TD EXPENDI TURES: $9,937,734.43 (A TY) $1,469,811.92 (NON-CITY)
* FY 08 FY 09 * FY 10 * FYy 11 * * FY 08 FY 09 * FY 10 * FYy 11
ADCOPTED * 250 * * * * 1, 250 * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * 1 * * * * ( '\D * 45 * * *
FY 2008
JULY AUG SEPT ocT NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN (O* * * * * * * 1,000 * * * * 250 * * 1, 250
FORCST( Q) * * * * * * * 1,000 * * * * 250 * * 1, 250
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * 45 * * * * * * 45
FmCST( '\l) * * * * * * * 45 * * * * * * 45
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV467CTGY EXEC MAYCRAL CONTI NGENCY LI NES
crey 013 CONTI NGENCY 162 0 06/ 08
126 PVA71-LOT BxMA - Site security and denolition at Carrol Street lots
CONS 002 CONSTRUCTI ON 250 0 05/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN
WTH FY 2008 PLAN AND FORECAST AND ACTUALS

($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

PACE: 989

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PVA71-REC BXMA - Bronx Miuseum of Art - Sl DEWALK REPLACEMENT/ EXPANSI ON
CONS 005 CONSTRUCTI ON 643 0 06/ 14
850 PVA471-L BxMA - Bronx Miuseum of the Arts - Expansion CONSCOWP 10/ 03 08/ 09
CONS 024 CONSTRUCTI ON 0 14 01/ 08
CONS 025 CONSTRUCTI ON 0 31 01/ 08
CONS 036 CONSTRUCTI ON 1, 000 0 01/ 08
BUDGET LI NE: PV-475 FNS #: 126 242 NEW YORK STATE THEATER ALTERATI ONS AND | MPROVEMENTS.
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $388,000.96 (A TY) $.00 (NONCTY)
CONTRACT LI ABI LI TY: $.00 (ATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $5, 741, 157.62 (A TY) $.00 (NONCITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
AWI I:L) ( C) * * * * * ( C) * 376 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT ocT NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * 376 * * * 376
FmCST( C) * * * * * * * * * * 376 * * * 376
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1 D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PVA75-REC NYST - | MPROVEMENTS/ ALARM ELEVATOR
CONS 009 CONSTRUCTI ON 643 0 06/ 12
126 PVA75HVAC NYST - replacenent of HVAC system DEVSCOPE 09/ 07 12/ 07
CONS 007 CONSTRUCTI ON 376 0 04/ 08
850 PV475-1NF NYST - NY State Theater - Facade Renovation
| FSP 015 | FA CONSTRUCTI ON SUPERVI S 12 0 06/ 08
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FY 2008 AUTHORI ZED COWM TMENT PLAN PAGE: 990
W TH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE OF | FA)
BUDGET LI NE: PV-477 FNS #: 126 246 STATEN | SLAND CH LDREN S MUSEUM | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $2,000.11 (CTY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $.00 (QATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $6,077,414.75 (A TY) $.00 (NONCITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
AWI I:L) ( C) * * * * * * 2 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * * * 2 * 2
FmCST( C) * * * * * * * * * * * * 2 * 2
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PVA77-REC SICM - BARN RECONSTRUCT/ BLDG. M
CONS 001 CONSTRUCTI ON 643 0 06/ 14
850 PVA77-TNT SICM - Staten Island Children's Miseum Expand West Terrace PRQISTRT 06/ 05 02/ 06
CO#: XR CONS 007 CONSTRUCTI ON 2 0 06/ 08

BUDCGET LI NE: PV-489 FNG #:

126 236

LI NCOLN CENTER,

| MPROVEMENT AND RENOVATI ON OF SI TE

AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $71, 278,000.79 (CTY) $12, 375,000. 00 (NON-CTY)
CONTRACT LI ABI LI TY: $568,018.18 (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $59, 994, 272.03 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADCPTED (OF 5,169 * 10, 000 * 5,597 * 53,220 * (O* 71,273 * 10, 000 * 8,454 * 59,532 *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O~ * * * * * * 15,113 * * * 7,000 * ¥ 49,160 * 71,273
FORCST( Q) * * * * * * * 15,113 * * * 7,000 * * 49,160 * 71,273
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV467CTGY EXEC MAYCRAL CONTI NGENCY LI NES
crey 006 CONTI NGENCY 5 0 06/ 08
126 PVA75HVAC NYST - replacenent of HVAC system DEVSCOPE 09/ 07 12/ 07
CONS 004 CONSTRUCTI ON 3, 000 0 04/ 08
CONS 006 CONSTRUCTI ON 3, 000 0 04/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 991
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV489-HAR Lincoln Center - LCDP renovation of Harnony Atrium
CONS 001 CONSTRUCTI ON 1, 000 0 04/ 08
126 PV489-1MP LCPA - Ceneral Site Inprovenents DSGN 06/ 03 12/ 03
CONS 003 CONSTRUCTI ON 1, 063 0 01/ 08
126 PV489MP LCPA - LCCDP New Master Plan DSGN 06/ 03 12/03
CONS 002 CONSTRUCTI ON 350 0 01/ 08
CONS 004 CONSTRUCTI ON 581 0 01/ 08
CONS 005 CONSTRUCTI ON 5, 000 0 01/ 08
CONS 008 CONSTRUCTI ON 3,950 0 01/ 08
CONS 010 CONSTRUCTI ON 2, 857 0 06/ 10
CONS 011 CONSTRUCTI ON 19, 802 0 06/ 12
CONS 012 CONSTRUCTI ON 18, 000 0 06/ 13
CONS 013 CONSTRUCTI ON 16, 750 0 06/ 14
CONS 014 CONSTRUCTI ON 27,192 0 06/ 15
CONS 015 CONSTRUCTI ON 27,191 0 06/ 16
CONS 017 CONSTRUCTI ON 24,119 0 06/ 11
CONS 018 CONSTRUCTI ON 10, 050 0 06/ 11
CONS 019 CONSTRUCTI ON 5, 597 0 06/ 11
CONS 024 CONSTRUCTI ON 4,169 0 01/ 08
CONS 025 CONSTRUCTI ON 10, 000 0 06/ 09
CONS 026 CONSTRUCTI ON 5, 597 0 06/ 10
CONS 027 CONSTRUCTI ON 19, 766 0 06/ 11
801 LCBRIDGE FA - Lincoln Center Bridges DSGN 12/ 06 12/06
CONS 001 CONSTRUCTI ON 8, 000 0 06/ 08

801 LCENTER FA - Lincoln Center
CONS SJ 001 CONSTRUCTI ON SI TE DEV. AND OFFSI TE | NF 35, 000 0 06/ 08

801 PV489MP1 FA - Lincoln Center Master Plan 1 DSGN 12/ 01 07/06
CONS 004 CONSTRUCTI ON 6, 160 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 992
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

BUDGET LI NE: PV-490 FMS #: 126 238 SNUG HARBOR, | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $11, 074, 413.61 (A TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $329,587.00 (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $6, 798,973.42 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADCPTED (O* 500 * 2,000 * 1,550 * * (O* 9,802 * 4,018 * 2,000 * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* * * * * * * * * 8,426 * * * 1,376 * 9, 802
FORCST( Q) * * * * * * * * * 8,426 * * * 1,376 * 9, 802
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV467CTGY EXEC MAYCORAL CONTI NGENCY LI NES
CcreY 007 CONTI NGENCY 154 0 06/ 08
126 PV490- REC SHCC - SNUG HARBCR BLDG | MPROVEMENTS
CONS 008 CONSTRUCTI ON 643 0 06/ 13
850 PV490-E SHCC Building "E' Exterior Reconstruction & Restoration PRQISTRT 05/06 02/ 07
| FDS 002 | FA DESI GN 67 0 06/ 08
CONS 003 CONSTRUCTI ON 3,326 0 03/ 08
| FSP 004 | FA CONSTRUCTI ON SUPERVI S 399 0 06/ 08
DSGN 005 DESI GN 69 0 06/ 08
DSGN 006 DESI GN 325 0 06/ 08
850 PV490-FH SHCC Buildings "F & H' Infrastructure & Interior Upgrade PRQISTRT 03/06 12/06
DSGN 004 DESI GN 470 0 06/ 08
Co#: DS | FDS 004 | FA DESI GN 80 0 06/ 08
CONS 005 CONSTRUCTI ON 2,018 0 06/ 09
CO#: | F I FSP 005 | FA CONSTRUCTI ON SUPERVI S 482 0 06/ 08
DSGN 008 DESI GN 12 0 06/ 08
CONS 010 CONSTRUCTI ON 2,825 0 03/ 08
CONS 021 CONSTRUCTI ON 2,000 0 06/ 10
850 PV490- Q@ SHCC - Snug Harbor CQultural Center, Misic Hall Phase 3 PRQISTRT 01/ 05 04/ 06
CONS 010 CONSTRUCTI ON 1,275 0 03/ 08
850 PV490SI TE SHCC Sitewide Crculation Plan, Pedestrian Wl kways & Roads PRQISTRT 12/04 09/ 06
CONS 003 CONSTRUCTI ON 1, 000 0 03/ 08
| FSP 004 | FA CONSTRUCTI ON SUPERVI S 90 0 06/ 08
CONS 010 CONSTRUCTI ON 500 0 06/ 08
CONS 020 CONSTRUCTI ON 2,000 0 06/ 09
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 993
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

BUDGET LI NE: PV-501 FMB #: 126 261 P.S.1 (ART INSTI TUTE), RECONSTRUCTI ON AND | MPROVEMVENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $2,073,000.89 (ATY) $.00 (NON-CTY)
CONTRACT LI ABI LITY: $178,263.34 (ATY) $.00 (NON-CTY)
| TD EXPENDI TURES: $14, 016, 487.69 (CATY) $3,099,049.65 (NON-CTY)
* Fy 08 * FY 09 * Fy 10 * Fy 11 * * Fy 08 * FY 09 * Fy 10 * FYy 11 *
ADOPTED (O* * 1, 600 * 1,499 * * (O* 2,009 * 1,600 * * *
APPRCPRI ATI ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT CT NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* * * * * * * * * * 300 * 1,701 * 8 * 2,009
FORCST(C) * * * * * * * * * * 300 * 1,701 * 8 * 2,009
AC'l'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ('\D * * * * * * * * * * * * *
FmCST( '\D * * * * * * * * * * * * *
AC'l'LJAL( '\D * * * * * * * * * * * * *
MEN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1 D NO DESCRI PTI ON COosT COST  COW DATE M LESTONE START END
126 PV4A67CTGY EXEC MAYORAL CONTI NGENCY LI NES
CTGY 016 CONTI NGENCY 10 0 06/ 08
CTGY 039 CONTI NGENCY 8 0 06/ 08
126 PV501-REC PS 1 - HVAC I nprovenents
CONS 009 CONSTRUCTI ON 1, 643 0 06/ 12
850 PV501-EMR PS1 - Exterior Reconstruction CONSCOWP 10/ 02 06/ 07
CO#: CR | FSP 010 | FA CONSTRUCTI ON SUPERVI S 1 0 06/ 08
CONS 019 CONSTRUCTI ON 8 0 06/ 08
| FDS 601 | FA DESI GN 10 0 06/ 08
850 PV501-KIO PS 1 - Visitors Center/Kiosk CONSCOWP 07/ 07 03/ 08
CONS 002 CONSTRUCTI ON 300 0 04/ 08
| FSP 005 | FA CONSTRUCTI ON SUPERVI S 36 0 06/ 08
850 PV501IHVAC PS 1 - New HVAC System
| FSP 003 | FA CONSTRUCTI ON SUPERVI S 212 0 06/ 08
CONS 004 CONSTRUCTI ON 1,701 0 05/ 08
| FSP 008 | FA CONSTRUCTI ON SUPERVI S 200 0 06/ 10
CONS 009 CONSTRUCTI ON 1, 600 0 06/ 09
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 994
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

BUDGET LI NE: PV-502 FNVS #: 126 262 JAMAI CA ARTS CENTER, RECONSTRUCTI ON AND | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $3,828,314.19 (ATY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $10,281.00 (QTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $4,188,113.08 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FY 11 * * FY 08 * FY 09 * FY 10 * FY 11 *
ADOPTED (O* 500 * * * * o= 3,789 * * * *
APPROPRI ATI ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT oCT NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O~ * * * * * * 1,647 * 2,142 * * * * * 3, 789
FORCST(C) * * * * * * * 1,647 * 2,142 * * * * * 3,789
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
MEN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY | D NO DESCRI PTI ON COST COST  COW DATE M LESTONE START END
126 PV502-REC JAC - Jammica Arts Center-MASTER PLAN | NTERI OR
CONS 009 CONSTRUCTI ON 643 0 06/ 13
850 PV502-L JAC - JANAI CA CENTER FOR ARTS & LEARNI NG CONSCOWP 05/ 04 08/ 09
CONS 020 CONSTRUCTI ON 600 0 01/ 08
CONS 024 CONSTRUCTI ON 179 0 01/ 08
CONS 025 CONSTRUCTI ON 115 0 01/ 08
CONS 031 CONSTRUCTI ON 615 0 01/ 08
CONS 033 CONSTRUCTI ON 138 0 01/ 08
850 PV502-N JAC - Jamaica Center for Arts Reconstruction CONSCOWP 02/ 04 11/08
CO#: CR CONS 004 CONSTRUCTI ON 78 0 02/ 08
| FDS 005 | FA DESI GN 40 0 06/ 08
CONS 017 CONSTRUCTI ON 500 0 02/ 08
DSGN 020 DESI GN 1 0 02/ 08
CONS 023 CONSTRUCTI ON 1, 200 0 02/ 08
CONS 027 CONSTRUCTI ON 363 0 02/ 08
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FY 2008 AUTHORI ZED COWM TMENT PLAN PAGE: 995
W TH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE OF | FA)
BUDCGET LI NE: PV-503 FMB #: 126 263 CARNEA E HALL, | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $3,687,000.55 (ATY) $.00 (NON-CTY)
CONTRACT LI ABI LI TY: $174,800.00 (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $40, 431, 530. 45 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FYy 10 * FY 11 * * FY 08 * FY 09 * FYy 10 * FY 11 *
ADOPTED (O* 1,000 * * * * * 3,423 * * * *
APPROPRI ATI ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT oCT NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (C)* * * * * * * * * 3’ 423 * * * * 3’ 423
FORCST(C) * * * * * * * * * 3,423 * * * * 3,423
AC'I'LJAL( C) * * * * * * * * * ! * * * * !
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
MGN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY | D NO DESCRI PTI ON cosT COST  COW DATE M LESTONE START END
126 PV467CTGY EXEC NAYORAL CONTI NGENCY LI NES
CTGY 018 CONTI NGENCY 123 0 06/ 08
126 PV503-REC CH - CARNEG E HALL | MPROVEMENTS
CONS 005 CONSTRUCTI ON 643 0 06/ 13
850 PV503HALL CH Carnegie Hall, Stern Auditorium Reconstruction, Seating DEVSCOPE 06/ 07 09/ 07
CONS 001 CONSTRUCTI ON 3,423 0 03/ 08
| FSP 004 | FA CONSTRUCTI ON SUPERVI S 48 0 06/ 08
850 PV503M SC CH Carnegie Hall M scell aneous Projects PRQISTRT 04/ 06 05/ 06
| FSP 004 | FA CONSTRUCTI ON SUPERVI S 141 0 06/ 08
BUDCGET LI NE: PV-510 FVB #: 126 271 STATEN | SLAND BOTANI CAL GARDENS, PHASE | | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $758,181.27 (ATY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $391,818.79 (A TY) $.00 (NON-CITY)
| TD EXPENDI TURES: $296,993.94 (ATY) $.00 (NON-CITY)
* FY 08 * FY 09 * FYy 10 * FY 11 * * FY 08 * FY 09 * FYy 10 * FY 11 *
ADCOPTED (O* 150 * * * * * 758 * * * 250 *
APPROPRI ATI ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT oCT NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * * 608 * 150 * 758
FORCST(C) * * * * * * * * * * * 608 * 150 * 758
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 996
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

MEN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY ID NO DESCRI PTI ON CosT COST COW DATE M LESTONE START END

126 PV467-P SIBG -SI BOTANI CAL GARDEN Education and Admi nistration Build
CONS 001 CONSTRUCTI ON 250 0 06/ 11

126 PV510-REC SIBG - SI BOTANI CAL GARDEN - MASTER PLAN
CONS 001 CONSTRUCTI ON 643 0 06/ 14

846 PV510-HLG SIBG -SI BOTANI CAL GARDEN Heal i ng Garden R116- 506M

CONS GE 045 CONSTRUCTI ON GENERAL 150 0 06/ 08
846 PV510-1RR SIBG -SI BOTANI CAL GARDEN Site Irrigation
CONS GE 001 CONSTRUCTI ON GENERAL 538 0 05/ 08
CONS 010 CONSTRUCTI ON 70 0 05/ 08
BUDGET LI NE: PV-520 FNS #: 126 276 WEEKSVI LLE, | MPROVEMENTS
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $7,781,558.62 (CATY) $838, 000. 00 (NON-CITY)
CONTRACT LI ABI LI TY: $1, 586, 243.59 (O TY) $.00 (NON-CITY)
| TD EXPENDI TURES: $1,175,615.79 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
AWI I:L) ( C) * * * * * ( C) * 7’ 765 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( N) * * * * * ( N) * 750 * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O~ * * ¥ 245 * * * * * * ¥ 7,520 * * 7,765
FORCST( Q) * * * * 245 * * * * * * * 7,520 * * 7,765
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * 750 * 750
FmCST( '\l) * * * * * * * * * * * * 750 * 750
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST COvM DATE M LESTONE START END
850 PV520-VKS WKSVL-\Weeksville Master Plan /Hunterfly Road Houses PRQISTRT 02/99 01/01
CO#: ST CONS 005 CONSTRUCTI ON 0 750 06/ 08
CO#: R2 DSGN 005 DESI GN 245 0 10/ 07
CO#: 01 CONS 006 CONSTRUCTI ON 2,032 0 05/ 08
CONS 034 CONSTRUCTI ON 5, 488 0 05/ 08
CO#: 03 | FSP 035 | FA CONSTRUCTI ON SUPERVI S 5 0 06/ 08
CO#: 05 | FSP 035 | FA CONSTRUCTI ON SUPERVI S 11 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 997
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

BUDGET LI NE: PV-525 FMS #: 126 280 STUDI O MUSEUM | N HARLEM SCULPTURE GARDEN GALLERY, | MPROVEMENTS
AVAI LABLE BALANCE AS OF: 07/31/07 $1, 557, 484.92 (A TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $400, 157.29 (QTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $4,820,125.54 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADOPTED (O * 1,188 * * * * (OF 1,574 * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O~ * 46 * * * * * * * * * ¥ 1,528 % 1,574
FORCST( Q) * * 46 * * * * * * * * * * 1,528 * 1,574
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PV525-C SMH St udi o Museum of Harl em Phase 3 CONSCOw, 06/ 03 01/ 07
CO#: CO CONS 015 CONSTRUCTI ON 19 0 08/ 07
CO#: CP CONS 021 CONSTRUCTI ON 27 0 08/ 07
CONS 024 CONSTRUCTI ON 250 0 06/ 08
850 PV525-ELV SMH - Studio Museumin Harlem Upgrade of Elevators PRQISTRT 08/ 06 08/ 06
CONS 007 CONSTRUCTI ON 350 0 06/ 08
850 PV525-FAC SMH - Studi o Museum of Harl em Scul pture Phase 3 and Facade CONSCOWP 11/06 11/06
CO#: BL CONS 001 CONSTRUCTI ON 26 0 06/ 08
CO#: RR | FDS 002 | FA DESI GN 2 0 06/ 08
CO#: RR I FSP 004 | FA CONSTRUCTI ON SUPERVI S 11 0 06/ 08
CONS 005 CONSTRUCTI ON 307 0 06/ 08
CO#: CP CONS 005 CONSTRUCTI ON 4 0 06/ 08
CONS 009 CONSTRUCTI ON 46 0 06/ 08
850 PV525FIRE SMH Installation of Fire Alarmand Secutity Systens PRQISTRT 08/ 06 08/ 06
CONS 002 CONSTRUCTI ON 476 0 06/ 08
DSGN 003 DESI GN 14 0 06/ 08
| FSP 006 | FA CONSTRUCTI ON SUPERVI S 14 0 06/ 08
| FDS 008 | FA DESI GN 2 0 06/ 08
CONS 009 CONSTRUCTI ON 55 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 998
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE CF | FA)

BUDGET LINE: PV- 540 FVB #: 126 283 MUSEUM OF MCDERN ART, | MPROVEMENTS AND ADDI TI ONS, MANHATTAN
AVAI LABLE BALANCE AS CF: 07/31/07 $485, 000. 42 (C TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $13,026.39 (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $64, 790, 406. 19 (C TY) $.00 (NON-CTY)
* FY 08 * FY 09 * FY 10  * Fy 11 * * FY 08 * FY 09 * FY 10  * Fy 11 *
AWI |:L) ( C) * * * * * ( C) * * * * *
APPRCPRI ATI ONS COMM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT ocT NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * * * *
FmCST( C) * * * * * * * * * * * * *
AC'l'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'l'LJAL( '\D * * * * * * * * * * * * *
MGN PROJECT aTy NC PLAN  CURRENT M LESTONE
AGY I D NO DESCRI PTI ON oosT COST  COMM DATE M LESTONE START _END
850 PV540-MOM MOM - MOVA RECONSTRUCTI ON EXPANS| ON
IFDS 006 | FA DESI GN 485 0  06/08
BUDGET LINE: PV-543 FVB #: 126 285 METROPOLI TAN MUSEUM OF ART, FEDERAL | MPROVENENTS
AVAI LABLE BALANCE AS CF: 07/31/07 $.00 (CTY) $3, 400, 000. 00 (NON-CI TV)
CONTRACT LI ABI LI TY: $.00 (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $.00 (CTY) $.00 (NONCTY)
* FY 08 * FY 09 * FY 10 * Fy 11 * * FY 08 * FY 09 * FY 10  * Fy 11 *
AWI |:L) ( C) * * * * * ( C) * * * * *
APPRCPRI ATI ONS COMM TMENT PLAN
( N) * * * * * ( N) * 3, 375 * * * *
FY 2008
JULY AUG SEPT ocT NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * * * *
FmCST( C) * * * * * * * * * * * * *
AC'l'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * 3 375 * 3 375
FORCST(N) * * * * * * * * * * * * 3,375 * 3, 375
AC'l'LJAL( '\D * * * * * * * * * * * * ! * !
MGN PROJECT aTy NC PLAN  CURRENT M LESTONE
AGY I D NO DESCRI PTI ON oosT COST  COMM DATE M LESTONE START _END

126 PV022-STR MVA -- Met Museum exterior stair reconstruction
CONS 002 CONSTRUCTI ON 0 3, 000 06/ 08
CONS 003 CONSTRUCTI ON 0 375 06/ 08
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FY 2008 AUTHORI ZED COW TMENT PLAN PAGE: 999
W TH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE OF | FA)
BUDGET LI NE: PV-544 FMS #: 126 286 LI NCOLN CENTER, FEDERAL | MPROVEMENTS
AVAI LABLE BALANCE AS COF: 07/31/07 $.00 (ATY) $25, 000, 000. 00 (NON-CITY)
CONTRACT LI ABI LI TY: $.00 (ATY) $.00 (NON-CTY)
| TD EXPENDI TURES: $.00 (ATY) $.00 (NON-CTY)
* Fy 08 * FY 09 * Fy 10 * FY 11 * * Fy 08 * FY 09 * Fy 10 * FY 11 *
Au)_)l tl-) ( C) * * * * * * * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * 23’ 951 * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * * * *
Fm‘r( C) * * * * * * * * * * * * *
AC'rLJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 23,951 * 23,951
FORCST(N) * * * * * * * * * * * * 23,951 * 23,951
AC'rLJAL( '\D * * * * * * * * * * * * *
MEN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY | D NO DESCRI PTI ON cosT CCST  COvM DATE M LESTONE START END
126 PV489MP LCPA - LCCDP New Master Plan DSGN 06/ 03 12/ 03
CONS 022 CONSTRUCTI ON 0 21, 290 06/ 08
CONS 023 CONSTRUCTI ON 0 2,661 06/ 08

BUDCET LI NE: PV-545

FNVB #:

126 287

W LDLI FE CONSERVATI ON SOCI ETY -

BRONX ZOO, FEDERAL | MPROVEMENTS

AVAI LABLE BALANCE AS CF: 07/ 31/ 07 $.00 (ATY) $10, 700, 000. 00 (NON-C TY)
CONTRACT LI ABILITY: $.00 (ATY) $.00 (NON-CTY)
| TD EXPENDI TURES: $.00 (ATY) $.00 (NON-CTY)
* FyY 08 * FY 09 * Fy 10 * Fy 11 * * FyY 08 * FY 09 * Fy 10 * FYy 11
A[XJ-’I ED ( C) * * * * * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * 10’ 395 * * *
FY 2008
JULY AUG SEPT ocT NOV DEC JAN FEB VARCH APRI L MAY JUNE FY 08
PLAN (C) * * * * * * * * * * * * *
FmCST( C) * * * * * * * * * * * * *
AC'l'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 10, 395 * 10, 395
FORCST(N) * * * * * * * * * * * * 10,395 * 10, 395
AC'l'LJAL( '\D * * * * * * * * * * * * *
MGN PROJECT aTy NC PLAN CURRENT M LESTONE
AGY ID NO DESCRI PTI ON oosT COST COWM DATE M LESTONE START END
126 PV176- REC NYZS - Reconstruction
CONS 007 CONSTRUCTI ON 0 9, 240 06/ 08
QONS 008 CONSTRUCTI ON 0 1,155 06/ 08


SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)



FY 2008 AUTHORI ZED COWM TMENT PLAN PAGE: 1000
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BUDGET LI NE: PV-546 FMS #: 126 288 BROCKLYN CHI LDREN S MJUSEUM FEDERAL | MPROVEMENTS
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $.00 (ATY) $10, 200, 000. 00 (NON-C TY)
CONTRACT LI ABI LI TY: $.00 (ATY) $.00 (NON-CITY)
| TD EXPENDI TURES: $.00 (ATY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
AWI I:L) * * * * * * * * * *
APPRCPRI ATl ONS COW TMENT PLAN
( N) * * * * * ( N) * 9, 675 * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (C) * * * * * * * * * * * * *
FmCST( C) * * * * * * * * * * * * *
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ('\l)* * * * * * * * * * * * 9 675 * 9 675
FmCST( '\l) * * * * * * * * * * * * 9’ 675 * 9’ 675
AC'I'LJAL( '\D * * * * * * * * * * * * ! * !
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV262- REC BCM Reconstruction
CONS 005 CONSTRUCTI ON 0 8, 600 06/ 08
CONS 006 CONSTRUCTI ON 0 1,075 06/ 08
BUDGET LI NE: PV-999 FMS #: 126 999 CONSTRUCTI ON OR ACQUI SI TION OF A NON-CI TY OMNED PUBLI C BETTERMENT
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $95, 544, 263.98 (CTY) $7, 000, 000.00 (NON-CTY)
CONTRACT LI ABI LI TY: $8,304,778.20 (A TY) $.00 (NON-CITY)
| TD EXPENDI TURES: $11,078,249.05 (A TY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11 *
ADCPTED (O* 47,422 * 67,875 * * * * 90, 256 * 62, 425 * * 6, 400 *
APPRCPRI ATl ONS COW TMENT PLAN
( N) * 1, 000 * * * * ( N) * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* 11 * 1,866 * 2,693 * 3-* 1,375 * 2,975 * 2,657 * 3,645 * 10,430 * 12,484 * 15,600 * 36,523 * 90, 256
FORCST( Q) * 11 * 1,866 * 2,693 * 3-* 1,375 * 2,975 * 2,657 * 3,645 * 10,430 * 12,484 * 15,600 * 38,023 * 91, 756
AC'I'LJAL( C) * 10 * * * * * * * * * * * * 10
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1 D NO DESCRI PTI ON cosT COST COvM DATE M LESTONE START END
126 PVCHEZMAN CHEZ BUSHWCK & THIN MAN Initial Qutfitting of New Facility
EQFN 001 EQUI PMENT AND FURNI TURE 250 0 06/ 08
126 PV205-EHC NYBG - Eni d Haupt Conservatory Enhancenent Phase |11
CONS 003 CONSTRUCTI ON 1, 300 0 04/ 08
126 PV205-GAL NYBG - NY Botani cal -Garden Way Lighting
CONS 003 CONSTRUCTI ON 1, 500 0 04/ 08
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M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV205GARG NYBG - Parking Garage

CONS 001 CONSTRUCTI ON 3,000 0 04/ 08
126 PV467-AFA AFA - Alliance for the Arts - Database

CO#: 01 ECQFN 010 EQUI PMENT AND FURNI TURE 350 0 11/ 07

EQFN 014 EQUI PMENT AND FURNI TURE 900 0 01/ 08
126 PV467-AIA Al A Anerican Institute of Architects Equi pnent

EQFN 003 EQUI PMENT AND FURNI TURE 50 0 01/ 08
126 PV467- ANN ST ANN - ST ANN CTR FOR RESTORATI ON  EQUI PMENT PURCHASE

EQFN 002 EQUI PMENT AND FURNI TURE 100 0 02/ 08
126 PV467- ANY ARTNY - ALLI ANCE OF RESI DENT THEATERS RENOVATI ONS

CONS 010 CONSTRUCTI ON 250 0 01/ 08

CONS 012 CONSTRUCTI ON 375 0 01/ 08
126 PV467-ARS BDC - Baryshni kov Dance Center Acqui sition/ Renovation, WB7th

CONS 001 CONSTRUCTI ON 2,000 0 06/ 08
126 PV467-BBA BKAC - Brooklyn Arts Council CQutiftting of New Space

EQFN 001 EQUI PMENT AND FURNI TURE 25 0 01/ 08
126 PV467-BHS BHS - TECHNOLOGY EQUI PMENT AND FURNI TURE

EQFN 001 EQUI PMENT AND FURNI TURE 100 0 06/ 08
126 PV467-BXS DTW DANCE THEATER WORKSHOP COVMUNI CATI ON SYSTEM

EQFN 002 EQUI PMENT AND FURNI TURE 176 0 03/ 08
126 PV467-CM5 CMOM - Children's Museum of Manhattan - GREECE EXH Bl TI ON DEVSCOPE 09/ 07 11/07

CONS 002 CONSTRUCTI ON 375 0 02/ 08
126 PV467-COC CHOC- CHOCOLATE FACTORY EQUI PMENT PURCHASE

EQFN 002 EQUI PMENT AND FURNI TURE 20 0 11/ 07
126 PV467-CRG dinton Geen - initial outfitting of third theater group

CONS 001 CONSTRUCTI ON 9, 500 0 06/ 09
126 PV467-CR2 BAC - BI G APPLE C RCUS PONER WATER AND BANDSTAGE

EQFN 002 EQUI PMENT AND FURNI TURE 220 0 11/ 07
126 PV467-CSS CSS- CHURCH STREET MUSI C SCHOOL

EQFN 002 EQUI PMENT AND FURNI TURE 100 0 06/ 08
126 PV467- WK CMAK COVMUNI TY WORKS PERVANENT HOVE

EQFN 001 EQUI PMENT AND FURNI TURE 500 0 06/ 11
126 PV467-DFP SSP - Synphony Space  Purchase of a Digital Film Projector

EQFN 002 EQUI PMENT AND FURNI TURE 102 0 06/ 08
126 PV467-DOG TLD - 3 Legged Dog Theater Conpany - Equi pnent

CO#: 01 ECQFN 001 EQUI PMENT AND FURNI TURE 37 0 01/ 08
EQFN 004 EQUI PMENT AND FURNI TURE 75 0 01/ 08
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MEN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY ID NO DESCRI PTI ON CosT COST COW DATE M LESTONE START END
126 PV467-DSS GFS GHETTO FI LM SCHOOL DI G TAL SOUND STAGE HVAC/ RENOV

EQFN 001 EQUI PMENT AND FURNI TURE 500 0 02/ 08

EQFN 003 EQUI PMENT AND FURNI TURE 150 0 02/ 08

126 PV467-EL5 El dridge Street Project Phase 5 Site Acquisition
CONS 002 CONSTRUCTI ON 200 0 11/ 07

126 PVA67-EST CLG CLI NTON GREEN ENSEMBLE STUDI O THEATRE I NI TIAL QUTFI T
CONS

004 CONSTRUCTI ON 400 0 03/ 08
CONS 006 CONSTRUCTI ON 1, 000 0 06/ 11
126 PV467-EXA EXIT- EXIT ART EQU PVMENT PURCHASE
EQFN 001 EQUI PMENT AND FURNI TURE 200 0 01/ 08
126 PV467-FIT BAR BARYSHN KOV I NI TI AL QUTFI TTI NG
CO#: 03 ECQFN 002 EQUI PMENT AND FURNI TURE 45- 0 08/ 07
CO#: 04 ECQFN 002 EQUI PMENT AND FURNI TURE 45 0 06/ 08
CO#: 05 ECQFN 002 EQUI PMENT AND FURNI TURE 23 0 09/ 07
CO#: 06 ECQFN 002 EQUI PMENT AND FURNI TURE 3- 0 10/ 07
CO#: 07 ECQFN 002 EQUI PMENT AND FURNI TURE 3 0 01/08
CO#: 01 ECQFN 004 EQUI PMENT AND FURNI TURE 3 0 07/ 07
CO#: 02 ECQFN 004 EQUI PMENT AND FURNI TURE 5 0 08/ 07
EQFN 005 EQUI PMENT AND FURNI TURE 172 0 01/ 08
CO#: 01 ECQFN 005 EQUI PMENT AND FURNI TURE 6 0 08/ 07
CO#: 02 ECQFN 005 EQUI PMENT AND FURNI TURE 23 0 09/ 07
126 PV467-FME TBFI TRI BECA FI LM I NSTI TUTE FI LMVAKI NG EQUI PMENT
EQFN 003 EQUI PMENT AND FURNI TURE 15 0 06/ 08
126 PV467-FUN FUND - FUND FOR I TY OF NY SOFTWARE
EQFN 003 EQUI PMENT AND FURNI TURE 20 0 11/ 07
126 PV467-HA2 HERE- Equi pnent Purchase For Hone for Contenporary Art
EQFN 001 EQUI PMENT AND FURNI TURE 300 0 02/ 08
126 PV467-HDP M FF MOVI NG | MAGE FI LM FORUM PRQJECTI ON SYSTEM
EQFN 001 EQUI PMENT AND FURNI TURE 87 0 06/ 08
EQFN 004 EQUI PMENT AND FURNI TURE 125 0 06/ 08
126 PV467-1AM | AM - Iltalian American Museum Interior Reconstruction
CONS 001 CONSTRUCTI ON 250 0 03/ 08
126 PV467-1 0T |1 CD | RONDALE I NI TI AL QUTFI TTI NG
EQFN 003 EQUI PMENT AND FURNI TURE 150 0 02/ 08
126 PV467-1RE Construction of new cultural center
CONS 001 CONSTRUCTI ON 1, 750 0 06/ 09
126 PV467-KID Rosie's Broadway Kids - renovation and initial outfitting DEVSCOPE 06/ 07 09/ 07
CONS 001 CONSTRUCTI ON 1, 750 0 04/ 08
CONS 004 CONSTRUCTI ON 1, 000 0 04/ 08
CONS 006 CONSTRUCTI ON 20 0 04/ 08
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M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV467-KIT KIT- THE KI TCHEN LI GHTI NG AND PROTECTI ON EQUI PMENT

EQFN 002 EQUI PMENT AND FURNI TURE 125 0 11/ 07
126 PV467-LIB LBT - Liberty Box Theater Interior Renovation

CONS 004 CONSTRUCTI ON 1, 000 0 06/ 11
126 PV467-LIC LICCA - LIC Qultural Alliance wayfinding and signage project

CONS 003 CONSTRUCTI ON 250 0 03/ 08
126 PVA67-LNS SST SECOND STAGE THEATER - Seati ng/ Li ght ng Equi pnent

EQFN 004 EQUI PMENT AND FURNI TURE 33 0 06/ 08
126 PV467-LWE LEps |ower Eastside Printshop iniital outfitting

EQFN 003 EQUI PMENT AND FURNI TURE 8 0 07/ 07
126 PV467-MCA MCA - MJSEUM OF CH NESE | N AMERI CA - COWUTER EQUI PMENT

EQFN 003 EQUI PMENT AND FURNI TURE 20 0 06/ 08
126 PV467-NAD NAD - National Acadeny of Design Miseum-Printitng System

EQFN 002 EQUI PMENT AND FURNI TURE 50 0 06/ 08
126 PV467-NVB New Museum - initial outfitting

EQFN 001 EQUI PMENT AND FURNI TURE 147 0 09/ 07

CO#: 01 ECQFN 001 EQUI PMENT AND FURNI TURE 53 0 01/ 08

126 PV467-N42 New 42- 2008 Renovation

CONS 001 CONSTRUCTI ON 600 0 04/ 08
126 PV467-PRB PRQJ - PrQIECT REBI RTH DI G TAL CAMERA SYSTEM

EQFN 002 EQUI PMENT AND FURNI TURE 50 0 11/ 07
126 PV467-RLP Signature Theatre - construction of a new theater

CONS 001 CONSTRUCTI ON 1, 000 0 03/ 08

CONS 002 CONSTRUCTI ON 1, 000 0 06/ 09
126 PV467-RPI REP - Repertorio Espanol Theater Purchase New Technol ogy

EQFN 005 EQUI PMENT AND FURNI TURE 55 0 06/ 08
126 PV467- RSE DXPL DI XON PLACE BASEMENT RECONS. & EQUI PMENT PURCHASE DEVSCOPE 07/ 07 10/ 07

EQFN 002 EQUI PMENT AND FURNI TURE 372 0 04/ 08

CONS 003 CONSTRUCTI ON 150 0 04/ 08
126 PV467-SG St. CGeorge Theater Upgrades

CONS 001 CONSTRUCTI ON 750 0 03/ 08
126 PV467-SPS SST - SECOND STAGE THEATER PORTABLE STAGE

EQFN 001 EQUI PMENT AND FURNI TURE 25 0 06/ 08
126 PV467- SRT SCHO SOHO REP PURCHASE OF LI GHTI NG AND SOUND EQUI P

EQFN 002 EQUI PMENT AND FURNI TURE 50 0 02/ 08
126 PV467-TEC SSP - Synphony Space  Purchase of Video Mnitoring System

EQFN 003 EQUI PMENT AND FURNI TURE 75 0 03/ 08
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MGN PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY | D NO DESCRI PTI ON cosT COST  COW DATE M LESTONE START END
126 PV467-YDL YDR-Young Dancers Reperatory - Buil ding Renovation PRQISTRT 10/ 02 10/ 02
CONS 004 CONSTRUCTI ON 300 0 06/ 08
CONS 005 CONSTRUCTI ON 400 0 06/ 08
| FDS 007 | FA DESI GN 30 0 06/ 08
| FSP 008 | FA CONSTRUCTI ON SUPERVI S 180 0 06/ 08
CONS 010 CONSTRUCTI ON 1, 500 0 06/ 08
126 PV467-103 FA - Lower East Side Tenenent Museum 103 Orchard St
CONS 002 CONSTRUCTI ON 750 0 06/ 08
126 PV467-42 NEWI2- New 42 threater renovation
CONS 002 CONSTRUCTI ON 500 0 06/ 08
126 PVA67AFAM AFAM Anerican Folk Art Miuseum Creati on of Educational Center DEVSCCOPE 09/ 07 11/07
CONS 001 CONSTRUCTI ON 750 0 04/ 08
126 PV467AIVC NVAI- Filmand Video Center/Education Center
CONS 001 CONSTRUCTI ON 250 0 03/ 08
126 PVA67ALEQ Alvin Ailey Technol ogy and Medi a Equi pnent
ECQFN 002 EQUI PMENT AND FURNI TURE 150 0 11/ 07
126 PVA67ANYC CLG - ART/NY initial outfit of new theater
CONS 002 CONSTRUCTI ON 3,500 0 05/ 08
CONS 003 CONSTRUCTI ON 5, 000 0 06/ 09
CONS 004 CONSTRUCTI ON 2,000 0 06/ 11
126 PVA67APTF Apollo Theater Phase |11 Roof Renovation
CONS 001 CONSTRUCTI ON 750 0 06/ 08
126 PV467A109 Artspace Projects - Qultural Space at PS109
CONS 001 CONSTRUCTI ON 1, 000 0 06/ 08
CONS 002 CONSTRUCTI ON 1, 000 0 06/ 09
126 PV467BHS2 BHS - Security Sytstem and Tel ephone Network
ECQFN 001 EQUI PMENT AND FURNI TURE 150 0 11/ 07
126 PV467CTGY EXEC NAYORAL CONTI NGENCY LI NES
CTGY 047 CONTI NGENCY 2, 000 0 06/ 08
CTGY 051 CONTI NGENCY 0 1, 000 06/ 08
CTGY 052 CONTI NGENCY 0 1, 000 06/ 08
CTGY 053 CONTI NGENCY 0 1, 000 06/ 08
126 PV4A67CT6W Creative Tine Buil dout of Condo 6W @59-61 E. 4th
CONS 001 CONSTRUCTI ON 400 0 04/ 08
126 PV467DCEQ DCTV - Bullets in the Hood
ECQFN 002 EQUI PMENT AND FURNI TURE 22 0 04/ 08
ECQFN 003 EQUI PMENT AND FURNI TURE 20 0 04/ 08
126 PVA67FLEA FLEA - Fl ea Theater Renovation DESIGN  03/07 06/07
CONS 002 CONSTRUCTI ON 750 0 06/ 08
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M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV467GUG3 QUG - Quggenhei m Museum Vi sitor Services Project, Phase |1

CONS 001 CONSTRUCTI ON 500 0 06/ 08
126 PV4A67IRT1 IRT - Irish Repertory Theatre - Phase 1 Bl dg. Renovations

CONS 001 CONSTRUCTI ON 250 0 05/ 08
126 PV4A67KAUF EKC - H ai ne Kaufman Center Renovation DEVSCOPE 09/ 05 12/ 05

CONS 003 CONSTRUCTI ON 500 0 01/ 08
126 PVA67LAMA La MaMa ETC Archi ves Project

CONS 001 CONSTRUCTI ON 725 0 06/ 09
126 PVA67LESC LESC LONER EASTSI DE CONSERVANCY/ VI SI TOR & COWUNI TY CTR

CONS 002 CONSTRUCTI ON 250 0 06/ 11
126 PV467LMCL LMC - Lower Manhattan CQultural Council - Equi pnent
CO#: 01 EQFN 002 EQUI PMENT AND FURNI TURE 250 0 06/ 08
126 PVA67TMAEQ MA - Mana Foundation for the Arts - Equi pnent Purchase

EQFN 001 EQUI PMENT AND FURNI TURE 175 0 03/ 08
126 PVA67MARK Mark Mrris Dance Goup - Phase |1V Studi o Expansion

CONS 001 CONSTRUCTI ON 1, 800 0 06/ 09
126 PV467TMM V Mark Mrris Dance G oup Phase |V Signage

CONS 001 CONSTRUCTI ON 200 0 06/ 08
126 PVA67NCML NCM National Cartoon Museum

CONS 002 CONSTRUCTI ON 900 0 06/ 11
126 PVA67NVAI  NVAI - Pavilion renovations

CONS 002 CONSTRUCTI ON 500 0 06/ 08

CONS 003 CONSTRUCTI ON 500 0 06/ 08
126 PVA67NOG3 NOG - Isanmu Noguchi Miseum Phase 1c

CONS 001 CONSTRUCTI ON 1, 350 0 06/ 08
126 PVA67RELS REP - Repertorio Espanol Theater LIGHTI NG SYSTEM

EQFN 002 EQUI PMENT AND FURNI TURE 90 0 11/ 07
126 PV4A67ROUN RTC - Roundabout Theatre Conpany S54/H M| er/ Steinberg

CONS 001 CONSTRUCTI ON 650 0 06/ 08

CONS 003 CONSTRUCTI ON 400 0 06/ 09
126 PV4A67RUSH RUSH - Rush Philanthropic Arts Foundation - East NY Bl dg.

CONS 002 CONSTRUCTI ON 500 0 06/ 08
126 PV467SYSM SSP - Synphony Space Renovation

CONS 001 CONSTRUCTI ON 160 0 06/ 08
126 PV467TOYS Doll and Toy Miseum - Renovation of existing space

CONS 004 CONSTRUCTI ON 250 0 06/ 09
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M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
126 PV46779E4 New York Theat er Workshop Phase | Master Plan at building 79
CONS 001 CONSTRUCTI ON 1, 500 0 06/ 09
126 PV540- WP MOVA - WEST END PRQJIECT GALLERY EXPANSI ON
CONS 001 CONSTRUCTI ON 1, 500 0 06/ 08
CONS 002 CONSTRUCTI ON 20, 000 0 06/ 09
126 PV999-DRW Drawing Center- New Facility
CONS 001 CONSTRUCTI ON 4, 000 0 06/ 08
CONS 002 CONSTRUCTI ON 6, 000 0 06/ 09
126 PV999ATC2 Atlantic Theater- Renovation
CONS 002 CONSTRUCTI ON 500 0 06/ 08
801 HEREARTS FA - HERE Art Center's Buil ding Renovation
| FSP 001 | FA CONSTRUCTI ON SUPERVI S 30 0 06/ 08
CONS 004 CONSTRUCTI ON 550 0 06/ 08
801 LONERESTM FA - Lower East Side Tenenent Miseum 97 Orchard St DSGN 05/ 04 03/ 06
CONS 003 CONSTRUCTI ON 1, 000 0 06/ 08
801 MUSNMAFRI FA - Miseum of Africa Art DSGN 06/ 06 03/ 07
CONS 008 CONSTRUCTI ON 4,750 0 06/ 08
801 PV467-ACM FA - Miseumof Arts & Dsgn/ ACM New Facility DSGN 01/ 04 01/ 06
CONS 015 CONSTRUCTI ON 2,000 0 06/ 08
801 PV467-JZM FA - Jazznobil e DSGN 01/ 05 01/ 06
CONS 001 CONSTRUCTI ON 750 0 06/ 11
801 PV467-MIC FA - Manhattan Theater O ub - Reconstruction DSGN 01/ 03 06/ 04
CONS 013 CONSTRUCTI ON 250 0 06/ 08
801 PV467CIUS FA - CIUSA - Coney Island USA Devel opnent DSGN 01/06 01/07
CONS 001 CONSTRUCTI ON 2,400 0 06/ 08
CO#: Al CONS 001 CONSTRUCTI ON 350 0 08/ 07
801 PV4A67PRE2 FA - Pregones Theater, Second Site Acquistion DSGN 01/05 01/05
CONS 001 CONSTRUCTI ON 650 0 06/ 08
850 PV-STREB  STREB/ RINGSI DE - Acquisition of facility
CONS 001 CONSTRUCTI ON 250 0 06/ 08
| FSP 004 | FA CONSTRUCTI ON SUPERVI S 20 0 06/ 08
850 PVDOANALP DOMN - Downtown Art / Al pha Orega Buil di ng Renovation
DSGN 003 DESI GN 158 0 06/ 08
CONS 005 CONSTRUCTI ON 542 0 06/ 08
| FSP 009 | FA CONSTRUCTI ON SUPERVI S 75 0 06/ 08
| FDS 012 | FA DESI GN 13 0 06/ 08
CONS 013 CONSTRUCTI ON 775 0 06/ 09
850 PV100-PH5 NYHS - Phase 5 | nprovenents PRQISTRT 08/ 06 08/ 06
CONS 014 CONSTRUCTI ON 10, 000 0 06/ 09
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850 PV467-AL2 ALV - ALVIN Al LEY DANCE FOUNDATI ON - PHASE 2 PRQISTRT 01/05 01/05
| FSP 011 | FA CONSTRUCTI ON SUPERVI S 4 0 06/ 08

850 PV467- APT APT - Afrikan Poetry Theater, Building Renovation PRQISTRT 09/ 07 09/ 07
CONS 008 CONSTRUCTI ON 375 0 02/ 08
CONS 012 CONSTRUCTI ON 375 0 02/ 08
CONS 013 CONSTRUCTI ON 20 0 02/ 08

850 PV467-BHT BHT - Billie Holiday Theater Renovations PRQISTRT 05/ 06 05/ 06
CONS 020 CONSTRUCTI ON 1, 600 0 03/ 08
CONS 030 CONSTRUCTI ON 400 0 03/ 08

850 PV467-CR BAC - BI G APPLE C RCUS - VEH CULAR EQUI PVMENT
EQVH 005 EQUI PMENT - VEH CLES 9 0 06/ 08

850 PV467-EL3 ESP - Eldridge Street Project - History & Intrepetive Center PRQISTRT 11/05 11/05
| FSP 006 | FA CONSTRUCTI ON SUPERVI S 8 0 06/ 08

850 PV467-EL4 ESP - Eldridge Street Project - Seating & Lighting Restorat DEVSCOPE 12/ 04 03/05
CONS 001 CONSTRUCTI ON 775 0 12/ 07
| FSP 004 | FA CONSTRUCTI ON SUPERVI S 16 0 06/ 08

850 PV467-HSA HSA -Harlem School of the Arts Ph 1 Infrasturcture Reconstr. PRQISTRT 08/ 06 08/ 06
CONS 002 CONSTRUCTI ON 1, 600 0 04/ 08

850 PV467-1TC FAB - 64 E 4th St - | ATl, Teatro G rcul o, Choices -Renovation PRQISTRT 09/ 06 09/ 06
CONS 010 CONSTRUCTI ON 475 0 05/ 08
CONS 012 CONSTRUCTI ON 225 0 06/ 09

850 PV467-IJME JM Jewi sh Miuseum - Renovati on/ Equi pnent Pur chase PRQISTRT 03/ 07 03/07
| FSP 004 | FA CONSTRUCTI ON SUPERVI S 34 0 06/ 08

850 PV467-M N MBCA - Mnd Builders Creative Arts cellar, AC and el evator PRQISTRT 09/ 07 09/ 07
DSGN 003 DESI GN 17 0 01/ 08
| FDS 006 | FA DESI GN 4 0 06/ 08
CONS 010 CONSTRUCTI ON 126 0 03/ 08
| FSP 013 | FA CONSTRUCTI ON SUPERVI S 21 0 06/ 08
CONS 018 CONSTRUCTI ON 1, 000 0 02/ 08

850 PV467-MVD MVDG -- Mark Morris Dance G oup Studi o Renovation PRQISTRT 01/ 06 02/ 06
| FSP 001 | FA CONSTRUCTI ON SUPERVI S 10 0 06/ 08

850 PV467-NM NM - New Miuseum - Construction of contenporary art nuseum PRQISTRT 01/05 01/05
| FSP 002 | FA CONSTRUCTI ON SUPERVI S 80 0 06/ 08

850 PV467-NM2  NM - New Museum - Construction of contenporary art nuseum PRQISTRT 01/07 01/ 07
CONS 001 CONSTRUCTI ON 1, 550 0 08/ 07
| FSP 003 | FA CONSTRUCTI ON SUPERVI S 44 0 06/ 08

850 PV467-PLA PH - Playwights Horizons New Buil ding Conpl etion PRQISTRT 04/ 07 04/ 07
CONS 004 CONSTRUCTI ON 250 0 02/ 08

| FSP 007 1 FA CONSTRUCTI ON SUPERVI S 27 0 06/ 08
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M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PV467-ROD FAB - 62 East 4th St. Rod Rodgers, Duo Theater |nprovenents PRQISTRT 08/ 06 08/ 06
CONS 011 CONSTRUCTI ON 500 0 06/ 08
850 PV467-52 CLG - 52nd Street Project Rehab of Community Theater/ Youth DEVSCOPE 12/ 05 03/ 06
CONS 003 CONSTRUCTI ON 1, 000 0 05/ 08
CONS 004 CONSTRUCTI ON 1, 500 0 05/ 08
CONS 006 CONSTRUCTI ON 2,250 0 05/ 08
CONS 010 CONSTRUCTI ON 675 0 05/ 08
CONS 011 CONSTRUCTI ON 1, 200 0 05/ 08
| FSP 013 | FA CONSTRUCTI ON SUPERVI S 133 0 06/ 08
850 PV467BHPE BHS - Permanent Exhi bition Space PRQISTRT 01/07 01/ 07
CONS 001 CONSTRUCTI ON 250 0 06/ 08
CONS 003 CONSTRUCTI ON 500 0 06/ 08
| FDS 021 | FA DESI &N 34 0 06/ 08
| FSP 022 | FA CONSTRUCTI ON SUPERVI S 207 0 06/ 08
850 PV467DCTV DCTV - DOMTOM COVMUNI TY TELEVI SI ON RENOVATI ON DEVSCOPE 10/ 07 12/ 07
CONS 002 CONSTRUCTI ON 700 0 06/ 08
| FSP 003 | FA CONSTRUCTI ON SUPERVI S 14 0 06/ 08
850 PV467JCVMb  Jewi sh Children's Miseum Phase 5 4th Fl oor Exhibitry PRQISTRT 04/ 06 04/ 06
CO#: BL CONS 001 CONSTRUCTI ON 2,500 0 09/ 07
850 PV4A67MCAL  MCA - Miuseum of Chinese in Americas New Bl dg
CONS 001 CONSTRUCTI ON 750 0 03/ 08
| FSP 013 | FA CONSTRUCTI ON SUPERVI S 25 0 06/ 08
850 PV467NOX NOG - Noguchi Miuseum - Entry Pavillion, Phase Il PRQISTRT 09/ 07 09/ 07
CONS 006 CONSTRUCTI ON 1, 700 0 03/ 08
CONS 007 CONSTRUCTI ON 1, 000 0 03/ 08
| FSP 010 | FA CONSTRUCTI ON SUPERVI S 35 0 06/ 08
850 PV4A67NYTW 72 East Fourth St.- NY Theatre Wrkshop set shop PRQISTRT 08/ 06 08/ 06
CONS 004 CONSTRUCTI ON 1, 300 0 03/ 08
850 PV467PCET PCEH - PCETS HOUSE Expansion proj ect DEVSCOPE 08/ 05 11/05
CONS 005 CONSTRUCTI ON 250 0 05/ 08
| FSP 006 | FA CONSTRUCTI ON SUPERVI S 45 0 06/ 08
850 PV467SYM2 SSP - Synphony Space Infrastructure |Inprovnents Phase |11 PRQISTRT 06/ 03 06/ 03
| FSP 003 | FA CONSTRUCTI ON SUPERVI S 15 0 06/ 08
850 PV467S542 RTC - Studi o 54 Renovations Roundabout's Phase 111 PRQISTRT 12/ 06 04/07
CONS 001 CONSTRUCTI ON 2,200 0 12/ 07
| FSP 003 | FA CONSTRUCTI ON SUPERVI S 87 0 06/ 08
850 PV467VESS SSS South Street Seaport Miseum Restore 9 Historic Vessels
CONS 008 CONSTRUCTI ON 1,897 0 06/ 08
DSGN 009 DESI GN 228 0 03/ 08
| FDS 011 | FA DESI &N 38 0 06/ 08
| FSP 013 | FA CONSTRUCTI ON SUPERVI S 228 0 06/ 08
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M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PV467WNYC WNYC New Facility PRQISTRT 08/ 06 08/ 06
CONS 007 CONSTRUCTI ON 2,000 0 05/ 08
| FSP 008 | FA CONSTRUCTI ON SUPERVI S 202 0 06/ 08
850 PV46759E4 59-61 East Fourth Street |nprovements (Fourth Arts Bl ock) PRQISTRT 04/ 07 04/ 07
CONS 010 CONSTRUCTI ON 300 0 06/ 08
850 PWDI99SRG SEVENT REG MENT ARMORY CONSERVANCY
CONS 004 CONSTRUCTI ON 2,500 0 05/ 08
CONS 005 CONSTRUCTI ON 2,500 0 06/ 09
| FSP 006 | FA CONSTRUCTI ON SUPERVI S 50 0 06/ 08

998 PV4673LD2 TLD 3 Legged Dog Art & Tech Ctr at 80 Greenw ch St
CONS 002 CONSTRUCTI ON 250 0 06/ 08
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W TH FY 2008 PLAN AND FCRECAST AND ACTUALS
($ I'N THOUSANDS / OOWMM TMENT TOTALS EXCLUSI VE CF | FA)
TOTALS FCR PV CULTURAL | NSTI TUTI ONS
AVAI LABLE BALANCE AS OF: 07/31/ 07 $928,181,867.74 (CT $123, 247,395.22  (NON-CI TY)
CONTRACT LI ABI LI TY: $152, 210, 707. 02 (CITY) $8, 068, 898. 12 (NON-CI TY)
* FYO08 * FYO09 * FY10 * ~ Fy1l * * FYO08 * FYO09 * FY10 * ' Fy1l *
ADOPTED _ (O * 293,844 * 261,196 * 18, 654 * 76, 253 * (OF 905,994 * 267,891 * 21,830 * 109, 963 *
APPRCPRI ATI ONS COMM TMVENT PLAN
(N) * 2, 001 * * * * (N) * 49’ 162 * * *
FY 2008
JULY AUG SEPT acT NOV DEC JAN FEB MARCH _ APRIL MAY JUNE FY 08
PLAN (Q* 196 * 7,996 * 6,178 * 1,784 * 10,920 * 13,621 * 90,351 * 49,617 *103, 773 *123,986 *111, 674 * 385,898 * 905, 994
FORCST(Q* 196 * 7,996 * 6,178 * 1,783 * 10,485 * 13,621 * 90,451 * 49,617 *105, 283 *123,986 *111,674 * 384,987 * 906, 257
AC'l'LJAL(C)* 196 * * * * * * * * * * * * 196
* * * * * * * * * * * * *
PLAN (N)* * * * * * 88 * 45 * * * * 488 * 48,541 * 49, 162
FORCST(N) * * * * * * 88 * 45 * * * * 488 * 48,789 * 49, 410
* * * * * * * * * * * *



SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)



FY 2008 AUTHORI ZED COWM TMENT PLAN PAGE: 1011
W TH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE OF | FA)
BUDGET LI NE: PW Q077 FMS #: 856 C77 PUBLI C BU LDI NGS & OTHER C TY PURPCSES, C TYW DE
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $2,225,000.56 (A TY) $.00 (NONCTY)
CONTRACT LI ABI LI TY: $360, 445.51 (CTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $6, 559, 192. 02 (A TY) $.00 (NONCITY)
* FYO08 * FYO09 * FY10 *  FY 11 * * FYO08 * FYO09 * FY10 *  FY 11 *
ADCPTED (O* * * * * (O* 1,616 * * * *
APPROPRI ATl ONS COWM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT ocT NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN (O~ * * * * * * * * * ¥ 700 * 916 * 1, 616
FORCST( Q) * * * * * * * * * * * 700 * 916 * 1,616
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN (N) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
801 BEDFORDY1 FA - YMCA Bedford Branch DSGN 01/05 01/05
CONS 005 CONSTRUCTI ON 255 0 06/ 08
801 PWC77ENYU FA - East New York Urban Youth Corp. DSGN 06/ 06 07/ 06
CONS 001 CONSTRUCTI ON 140 0 06/ 08
850 LONEREAST FA - Lower East Side Credit Union DSGN 01/ 05 01/ 05
CONS 002 CONSTRUCTI ON 24 0 06/ 08
850 PV467-CSV CSV - Jdenente Soto Vel ez - Rehabilitation/Water Danage PRQISTRT 01/02 01/02
CONS 014 CONSTRUCTI ON 70 0 06/ 08
850 PWO77GFC Greater Faith Community Center
CONS 001 CONSTRUCTI ON 700 0 05/ 08
| FSP 601 | FA CONSTRUCTI ON SUPERVI S 70 0 06/ 08
850 PWC77RI YC Roosevelt Island Youth Program PRQISTRT 09/ 07 09/ 07
CONS 001 CONSTRUCTI ON 427 0 06/ 08
| FSP 601 | FA CONSTRUCTI ON SUPERVI S 166 0 06/ 08


SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)



FY 2008 AUTHORI ZED COWM TMENT PLAN PAGE: 1012
W TH FY 2008 PLAN AND FORECAST AND ACTUALS
($ I'N THOUSANDS / COWM TMENT TOTALS EXCLUSI VE OF | FA)
BUDGET LI NE: PW D005 FVMS #: 856 D12 PUBLI C BU LDI NGS & OTHER C TY PURPCSES, C TYW DE
AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $68, 930, 200. 27 (CTY) $.00 (NONCTY)
CONTRACT LI ABI LI TY: $4,618,366.00 (CATY) $.00 (NONCTY)
| TD EXPENDI TURES: $15, 185, 362. 58 (I TY) $.00 (NONCITY)
* FY 08 * FY 09 * FY 10 * FYy 11 * * FY 08 * FY 09 * FY 10 * FYy 11
ADCPTED (O* 39,504 * 12,500 * * * (O* 73,556 * 12,500 * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* * 2 440 * * * 200 * * * * 574 * 22,679 * 49,661 * 73, 556
FORCST( Q) * * 2 * 440 * * * 200 * * * * 574 * 22,679 * 27,511 * 51, 406
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
801 GREATKILL Geat Kills Village |nprovenent DSGN 07/01 07/ 04
CONS 016 CONSTRUCTI ON 1 0 06/ 08
801 PWDXOO5HAC FA - Hebrew Acadeny for Special Children DSGN 06/ 06 07/ 06
CONS 001 CONSTRUCTI ON 105 0 06/ 08
801 PWC30892Y FA - 92nd Street Y Library and Technol ogy Initiative DSGN 06/ 06 07/ 06
EQFN 008 EQUI PMENT AND FURNI TURE 250 0 06/ 08
801 PW5CFTH FA - Coalition for the Honel ess DSGN 06/ 06 07/ 06
CONS 002 CONSTRUCTI ON 11 0 06/ 08
801 PWD5CSLC2 FA - Qur Saviour Lutheran Church Preschool DSGN 01/ 07 01/07
CONS 001 CONSTRUCTI ON 150 0 06/ 08
801 PWD5YHTS FA - Little Neck Community Center DSGN 01/07 01/07
CONS 001 CONSTRUCTI ON 500 0 06/ 08
801 PWIY92ND FA - 92nd Street Y Library and Generator DSGN 06/ 06 07/ 06
CONS 003 CONSTRUCTI ON 3,200 0 06/ 08
801 TOITENCBD Tottenville Central Business District DSGN 01/99 01/99
CONS GE 006 CONSTRUCTI ON GENERAL 100 0 06/ 08
806 ARVERNEY BENJAM N BEECHWOCD LLC
CONS 001 CONSTRUCTI ON 3,000 0 06/ 08
806 PWDOOS5KI P KIPS BAY BOYS AND G RLS CLUB
CONS 001 CONSTRUCTI ON 500 0 06/ 08
806 75200404 FA - Seavi ew Senior Housing - Met Council DSGN 03/ 07 12/ 07
CONS 004 CONSTRUCTI ON 4, 250 0 06/ 08
CONS 005 CONSTRUCTI ON 19, 500 0 06/ 08
CONS 006 CONSTRUCTI ON 11, 400 0 06/ 08
CONS 007 CONSTRUCTI ON 12, 500 0 06/ 09
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M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 FORTWSH3 FORT WASH NGTON ARMORY TRACK & FI ELD HALL OF FAME3
CONS 001 CONSTRUCTI ON 250 0 06/ 08
850 PWXO77HES Hebrew Educati onal Society CONSCOWP 03/ 03 06/ 08
CONS 012 CONSTRUCTI ON 400 0 06/ 08
850 PWC77HES2 Hebrew Educati onal Soci ety
CONS 001 CONSTRUCTI ON 500 0 06/ 08
850 PWC77JCC2 JCC of Staten Island - New Facility
CONS 002 CONSTRUCTI ON 123 0 05/ 08
CONS 003 CONSTRUCTI ON 1, 500 0 05/ 08
CONS 007 CONSTRUCTI ON 500 0 05/ 08
CONS 009 CONSTRUCTI ON 500 0 05/ 08
850 PWC77RI YC Roosevelt Island Youth Program PRQISTRT 09/ 07 09/ 07
CONS 002 CONSTRUCTI ON 610 0 06/ 08
CONS 003 CONSTRUCTI ON 610 0 06/ 08
850 PWDOO5FS  FORTUNE SCOC ETY
CONS 001 CONSTRUCTI ON 500 0 06/ 08
850 PWDOOS5HES HES FI TNESS ROOM
EQFN 001 EQUI PMENT AND FURNI TURE 235 0 06/ 08
850 PWDOOS5NEV NEW ERA VETERANS
CONS 001 CONSTRUCTI ON 50 0 06/ 08
850 PWDOOSNEW NONTRADI TI ONAL EMPLOYMENT FCR WOVEN
CONS 001 CONSTRUCTI ON 216 0 06/ 08
| FDS 004 | FA DESI GN 20 0 06/ 08
CONS 006 CONSTRUCTI ON 250 0 06/ 08
850 PWDOOS5TWC TAI WAN CENTER
CONS 001 CONSTRUCTI ON 800 0 05/ 08
DSGN 002 DESI GN 100 0 05/ 08
850 PWDOOS5YMP YQUTH M NI STRI ES FOR PEACE AND JUSTI CE
CONS 001 CONSTRUCTI ON 1, 000 0 05/ 08
CONS 002 CONSTRUCTI ON 1, 000 0 05/ 08
850 PWDOS5NVASP NASPETH TOAN HALL CONSCOWP 09/ 07 09/ 07
CO#: BA CONS 002 CONSTRUCTI ON 446 0 06/ 08
850 PWD5BDSTY Bedford Stuyvesant YMCA
CONS 001 CONSTRUCTI ON 500 0 06/ 08
850 PWD5BSSP2 BCORO PARK SHOVRIM - BROCKLYN SOUTH SAFETY PATRCOL
EQFN 001 EQUI PMENT AND FURNI TURE 200 0 12/ 07
850 PMWD5CHIC  CROMN HEI GHTS JCC PRQISTRT 09/ 07 09/ 07
CONS 002 CONSTRUCTI ON 500 0 06/ 08
CONS 004 CONSTRUCTI ON 500 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PACE: 1014
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PWD5GVYC  GREENW CH VI LLAGE YOUTH COUNCI L
EQFN 001 EQUI PMENT AND FURNI TURE 56 0 06/ 08
850 PMD5JCCR JCC OF THE ROCKAWAY PENI NSULA PRQISTRT 09/ 07 09/ 07
CONS 001 CONSTRUCTI ON 98 0 06/ 08
850 PWD5LI UC2 BROCKLYN CAMPUS - LI U CYBER CENTER
EQFN 001 EQUI PMENT AND FURNI TURE 125 0 06/ 08
850 PVWD5NURC  NEW UTRECHT REFORMED CHURCH ASSQOCI ATI ON BU LDI NG RENOVATI ON PRQISTRT 09/ 07 09/ 07
CONS 001 CONSTRUCTI ON 50 0 06/ 08
850 PWD5NYAS new york acadeny of sciences
EQFN 001 EQUI PMENT AND FURNI TURE 440 0 09/ 07
EQFN 002 EQUI PMENT AND FURNI TURE 4 0 06/ 08
EQFN 003 EQUI PMENT AND FURNI TURE 440 0 06/ 08
850 PWD5SFYML FA - Samuel Fields YM & YWHA Bui | di ng DSGN 01/ 06 01/06
CONS 001 CONSTRUCTI ON 470 0 05/ 08
850 PWD5VI DA VI DA FAM LY SERVI CES
CONS 001 CONSTRUCTI ON 50 0 06/ 08
850 PMWD5YVEC  YELED V' YALDA EARLY CH LDHOOD CENTER
CONS 001 CONSTRUCTI ON 50 0 06/ 08
850 PMDONECK  THROGS NECK LI TTLE LEAGUE LI GHTS CONSCOWP 12/ 06 12/ 06
EQFN 002 EQUI PMENT AND FURNI TURE 2 0 08/ 07
850 PVWDIQYWHA CENTRAL QUEENS YM YWHA
CONS 002 CONSTRUCTI ON 200 0 05/ 08
850 PWD998FSB FLEET STREET AND THORTON PLACE BLEACHERS
EQFN 002 EQUI PMENT AND FURNI TURE 50 0 06/ 08
850 PVKBCAA FA - Brookl yn Chi nese Anerican Associ ation PRQISTRT 09/ 07 09/ 07
CONS 002 CONSTRUCTI ON 50 0 04/ 08
850 PWKEMIC1  FA - Magnolia Tree Earth Center DSGN 06/ 06 07/ 06
CONS 002 CONSTRUCTI ON 1, 000 0 05/ 08
CONS 003 CONSTRUCTI ON 1, 000 0 05/ 08
850 RBANNEX Annex to R dgewood Bushwi ck Youth Center
CONS GE 001 CONSTRUCTI ON GENERAL 13, 260 0 05/ 08
DSGN 002 DESI GN 1,226 0 05/ 08
856 PWDO5SFHZ 130 STUYVESANT PL.- SAFE HORI ZONS CAC DEVSCCPE 07/ 06 09/ 06
Cot: E CONS 001 CONSTRUCTI ON 524 0 04/ 08

856 PWD5BAG 1 CENTRE ST. - BI G APPLE GREETER
CONS 004 CONSTRUCTI CN 204 0 06/ 08
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FY 2008 AUTHOR ZED COMM TMENT PLAN PAGE: 1015
W TH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COWM TMENT TOTALS EXCLUSI VE OF | FA)
BUDGET LINE. PWDO78  FMS # 856 D78 COURT FACI LI TES, C TYWDE
AVAI LABLE BALANCE AS CF: 07/31/07 $200, 000. 00 (O TY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $.00 (CTY) $.00 (NON-CI TY)
| TD EXPENDI TURES: $.00 (CTY) $.00 (NON-CITY)
* FY 08 * FY 09 * FY 10 * Fy 11 * * FY 08 * FY 09 * FY 10  * Fy 11 *
ADOPTED _ (O)* 200 * * * * * 200 * * * *
APPRCPRI ATI ONS COMM TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT ocT NOV DEC JAN FEB MARCH  APRIL MAY JUNE FY 08
PLAN ( C) * * * * * * * * * * * * 200 * 200
FmCST( C) * * * * * * * * * * * * 200 * 200
AC'l'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'l'LJAL( '\D * * * * * * * * * * * * *
MGN PROJECT aTy NC PLAN  CURRENT M LESTONE
AGY I D NO DESCRI PTI ON oosT COST  COMM DATE M LESTONE START _END
856 PWD78SSCT STATE SUPREME COURT 360 ADAVB HVAC
CONS 001 CONSTRUCTI ON 200 0  06/08

BUDCET LI NE: PW D308 FMs #: 856 D30 PURCHASE OF EQUI PMENT FOR CI TY PURPCSES

AVAI LABLE BALANCE AS COF: 07/ 31/ 07 $2, 065,800.15 (ATY) $.00 (NON-CITY)
CONTRACT LI ABI LI TY: $5,231.00 (QTY) $.00 (NON-CITY)
| TD EXPENDI TURES: $171,968.85 (CTY) $.00 (NON-CITY)
* FY 08 FY 09 * FY 10 * FYy 11 * * FY 08 FY 09 * FY 10 * FYy 11
ADCPTED (O* * * * * (O* 2,066 * *
APPRCPRI ATl ONS COW TMENT PLAN
( '\D * * * * * ( '\D * * * * *
FY 2008
JULY AUG SEPT (081} NOV DEC JAN FEB MARCH APRI L MAY JUNE FY 08
PLAN (O* * * * 45 * * * * * * 100 * * 1,921 * 2,066
FORCST( Q) * * * * 45 * * * * * * 1,500 * * 1,912 % 3, 457
AC'I'LJAL( C) * * * * * * * * * * * * *
* * * * * * * * * * * * *
PLAN ( '\l) * * * * * * * * * * * * *
FmCST( '\l) * * * * * * * * * * * * *
AC'I'LJAL( '\D * * * * * * * * * * * * *
M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1 D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PWD3JCDC2 NATI ONAL JEW SH COUNCI L FOR THE DI SABLED COVPUTERS
EQFN 001 EQUI PMENT AND FURNI TURE 50 0 06/ 08
850 PWD308BAUG St. Augustine Youth Corp Bus
EQFN 001 EQUI PMENT AND FURNI TURE 60 0 06/ 08
850 PWD308FLY VAN FOR DYCD- FLATBUSH YMCA
EQFN 001 EQUI PMENT AND FURNI TURE 35 0 06/ 08
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PACGE: 1016

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
850 PWD308JCI JCC OF GREATER CONEY | SLAND

CONS 001 CONSTRUCTI ON 100 0 04/ 08
850 PWD308LEX COUNCIL VAN PURCHASE - LEXI NGTON SCHOCL

EQFN 001 EQUI PMENT AND FURNI TURE 35 0 06/ 08
850 PWD308NBR Northeast Bronx Redevel opnment Corp

EQFN 001 EQUI PMENT AND FURNI TURE 100 0 06/ 08
850 PWD308NCI  NATI ONAL COUNCI L OF YOUNG | SRAEL

EQFN 001 EQUI PMENT AND FURNI TURE 38 0 06/ 08
850 PWD308NCS COUNCI L VAN FOR NAT. COUNCI L SYNAGOGUE YOUTH

EQFN 001 EQUI PMENT AND FURNI TURE 35 0 06/ 08
850 PWD308NS2 NATI ONAL CONFERENCE OF SYNAGOGUE YOUTH COVPUTERS

EQFN 001 EQUI PMENT AND FURNI TURE 50 0 06/ 08
850 PWD308OUR Council Van Qur Pl ace

EQFN 001 EQUI PMENT AND FURNI TURE 85 0 06/ 08
850 PWD308RC2 RCDEPH CHESED COWPUTERS

EQFN 001 EQUI PMENT AND FURNI TURE 40 0 06/ 08

CO#: RG EQFN 001 EQUI PMENT AND FURNI TURE 45 0 10/ 07

850 PWD308SAF Safe Horizons - New Cient Data Mgnt System

EQFN 001 EQUI PMENT AND FURNI TURE 40 0 06/ 08
850 PWD308SE2 SEPHARDI C COVMUNI TY CENTER COWPUTERS

EQFN 001 EQUI PMENT AND FURNI TURE 135 0 06/ 08
850 PWD308STC ST. CECILIA S SCOOL

CONS 001 CONSTRUCTI ON 320 0 06/ 08
850 PWD308TRE TREATMENT ALTERNATI VES TO SAFER COVMUNI Tl ES

EQFN 001 EQUI PMENT AND FURNI TURE 100 0 06/ 08
850 PWD308YOY Council van for Youth Recreation and Devel opnent Center YOY

EQFN 001 EQUI PMENT AND FURNI TURE 35 0 06/ 08
850 PWD308YRD YQUTH RECREATI ON AND DEVELOPEMENTCENTER

EQFN 001 EQUI PMENT AND FURNI TURE 91 0 06/ 08
850 PVDIONART HETRI CK- MARTI N | NSTI TUTE | T UPGRADE

EQFN 002 EQUI PMENT AND FURNI TURE 254 0 06/ 08
850 PWDI98BLEG LEGAL SERVI CES FOR NY A TY

EQFN 002 EQUI PMENT AND FURNI TURE 250 0 06/ 08
850 REX24HARD Hardi ng Park Community Center

CONS 003 CONSTRUCTI ON 100 0 06/ 08
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FY 2008 AUTHORI ZED COVM TMENT PLAN PAGE: 1017
WTH FY 2008 PLAN AND FORECAST AND ACTUALS
($ IN THOUSANDS / COVM TMENT TOTALS EXCLUSI VE CF | FA)

M3N PRQIECT aTy NC PLAN CURRENT M LESTONE
AGY 1D NO DESCRI PTI ON cosT COST  COvM DATE M LESTONE START END
856 PWD308CB3 Community Board 3 Conputer Network
EQFN 001 EQUI PMENT AND FURNI TURE 50 0 06/ 08
856 PWRDACE Staten |Island DA s Conputer
CO#: E EQFN 001 EQUI PMENT AND FURNI TURE 9 0 06/ 08
856 PW7SI DA 130 Stuyvesant Place Staten Island D