
Critical Objectives
• Ensure that projects are completed in a timely and cost-effective manner
while striving to achieve the highest degree of excellence in design and
construction.

• Establish and employ safety and quality standards.
• Increase contract procurement efficiency.

Preliminary Performance Highlights
• The Department completed 36 design projects and 21 construction
projects and is on track to meet annual targets for both design and
construction.

• On-time performance for active design projects was 86 percent, down by
three percentage points from a year ago, and 88 percent for active
construction projects, down by four points, reflecting normal fluctuations
in a portfolio of diverse projects. The Department closely monitors active
projects to ensure that on-time performance targets for completed projects
- 88 percent for design and 82 percent for construction – are met.

• DDC completed more miles of roadway reconstruction, sewer
reconstruction and water main work compared to the same period last
year, consistent with the higher plan numbers of Fiscal 2012. However,
because a greater percentage of new sewer construction work is scheduled
for later in the year, comparatively fewer miles were completed in the July
to October 2011 four-month period. With the exception of roadway work,
on-time performance levels compare favorably to goals.

• As of October 2011 DDC had committed $315 million in construction
funds, or 17 percent of the year’s planned capital contracts, exceeding the
six-month goal of 15 percent.

Scope of Agency Operations
The Department of Design and
Construction (DDC) manages a design and
construction portfolio of more than
$8 billion of the City's capital program.
Projects range from roadways, sewers and
water mains to public safety, health and
human service facilities, as well as cultural
institutions and libraries. Through a
combination of in-house staff and private
consultants and contractors, the
Department delivers quality, cost-effective
projects in a safe and efficient manner.

The City of New York is committed to
achieving design and construction
excellence in its capital program by
building on the tradition of innovation in
architecture and engineering that has
contributed to the City's prestige as a
global destination. To that end, DDC
continues to promote design and
construction excellence through innovative
procurement methods, design competitions
and a comprehensive review process.

Key Public Service Area
�� Design and build quality public

buildings and infrastructure projects on
time and within budget.
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Performance Report
�� Design and build quality public buildings and infrastructure projects on time and within budget.
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A   c   t   u   a   l T  a  r  g  e  t
4-Month
Actual

4-Month
ActualUpdated

Performance Statistics FY09 FY10 FY11 FY12 FY13 FY11 FY12
�Active design projects: Early/on-time (%) 89% 91% 87% * * 89% 86%
�Active design projects: Difference between projected and scheduled
duration (%) 1.2% 0.1% 1.1% * * 0.6% 1.2%
Design projects completed 130 126 127 109 * 34 36
� - Completed early/on-time: Infrastructure (%) 90% 95% 99% 88% 88% NA NA
� - Completed early/on-time: Public buildings (%) 85% 88% 91% 88% 88% NA NA
�Active construction projects: Early/on-time (%) 84% 87% 91% * * 92% 88%
�Active construction projects: Difference between projected and scheduled
duration (%) 5.6% 2.7% 1.6% * * 1.3% 2.2%
Construction projects completed 93 99 91 106 * 26 21

- Infrastructure 41 40 35 39 * 11 11
- Human services 10 16 10 7 * 3 1
- Cultural institutions and libraries 23 33 32 48 * 9 8
- Public safety 19 10 14 12 * 3 1

� - Completed early/on-time: Infrastructure (%) 83% 82% 83% 82% 82% NA NA
� - Completed early/on-time: Public buildings (%) 88% 88% 88% 82% 82% NA NA
Lane miles reconstructed 66.2 42.7 32.3 27.0 * 4.2 9.2
- Construction completed on schedule (%) 71% 78% 75% 80% 80% 67% 75%
Sewers constructed (miles) 8.8 10.1 6.1 9.4 * 2.6 1.6
- Construction completed on schedule (%) 78% 90% 91% 80% 80% 83% 94%
Sewers reconstructed (miles) 7.5 4.7 4.6 8.9 * 1.2 2.8
- Construction completed on schedule (%) 85% 86% 81% 80% 80% 100% 100%
Water mains (new and replaced) (miles) 21.7 19.1 20.6 43.2 * 4.6 7.4
- Construction completed on schedule (%) 88% 83% 89% 80% 80% 100% 100%
Average cost change for all consultant design and construction supervision
projects (excluding programmatic scope changes) (%) 2.1% 1.2% 1.2% 6.0% 6.0% 0.5% 1.2%
�Average cost change for all completed construction projects (excluding
programmatic scope changes) (%) 2.2% 1.7% 1.0% 6.0% 6.0% 0.9% 1.0%
Projects audited (%) 100% 100% 100% 95% 95% 54% 50%
Capital commitment plan committed to within the first six months of the fiscal
year (%) 15% 16% 21% 15% 15% 15% 17%
Design Quality Indicator
- Number of projects surveyed 14 18 20 * * NA NA
- Average project rating 84% 93% 89% * * NA NA
Post-construction satisfaction surveys
- Number of projects surveyed 62 67 58 * * 31 31
- Number of surveys sent 177 200 191 * * 120 103
- Number of surveys returned 40 42 51 * * 32 22
� - Rate of overall satisfaction (%) 83% 86% 86% * * 84% 91%

�Critical Indicator     “NA” - means Not Available in this report



Agency Customer Service

The Department of Design and Construction provides service to its customers through its website and
correspondence.

311 Customer Service Center Inquiries

Agency Resources
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Agency Resources

A c t u a l September
2011 MMR
FY12

Updated
FY121 FY131

4-Month
Actual
FY11

4-Month
Actual
FY12FY09 FY10 FY11

Expenditures ($ millions)
2 $102.1 $107.5 $111.9 $106.3 $125.6 $106.8 $39.9 $40.9

Revenues ($000) $94 $135 $79 $150 $150 $150 $18 $28

Personnel 1,132 1,096 1,090 1,165 1,162 1,158 1,076 1,074

Overtime paid ($000) $1,485 $1,132 $1,210 * * * $351 $386
Capital commitments (capital projects managed for client
agencies) ($ millions) $823.8 $1,622.5 $734.4 $1,913.0 $1,756.4 * NA NA
1
January 2012 Financial Plan                        “NA” - Not Available in this report
2
Expenditures include all funds. January Plan figures reflect modifications in Federal, State, and other non-City funding since the adoption of the
2012 budget.

Indicator
DDC
Jul-Oct FY11

Citywide 
Jul-Oct FY11

DDC
Jul-Oct FY12

Citywide 
Jul-Oct FY12

DDC Change  
Jul-Oct 
FY11 to FY12

Citywide
Change
Jul-Oct 
FY11 to FY12

Average response time for email correspondence (days) 5 5 7 8 40% 60%
Average response time for letters/mail correspondence
(days) 6 11 6 9 0% -18%

Number of 311 inquiries (to MMR agencies) 589 2,467,532 449 2,245,344 -24% -9%

Top DDC-related Inquiries

Total
Jul-Oct
FY11

% of DDC 
Inquiries in  
Jul-Oct
FY11

Rank in # of 
Calls in
Jul-Oct
FY11

Total
Jul-Oct
FY12

% of DDC 
Inquiries in  
Jul-Oct
FY12

Rank in # of 
Calls in
Jul-Oct
FY12

DDC Project Inquiries and Complaints 157 27% 2 225 50% 1

General Inquiries for the Department of Design and
Construction 121 21% 3 121 27% 2

Sidewalk and Adjacent Curb or Street Damaged by
Hurricane Irene NA NA NA 88 20% 3

Bidding on DDC Projects 22 4% 4 15 3% 4

Construction Vendor Prequalification List 9 2% 5 NA NA NA



Noteworthy Changes, Additions or Deletions
• DDC’s annual targets for design and construction projects for the next fiscal year, Fiscal 2013, are
developed after the release of the Preliminary Mayor’s Management Report (PMMR).  This allows
client agencies the opportunity to review and revise their capital plans to reflect January Financial
Plan changes.  Fiscal 2013 targets for the 12 performance measures that are not impacted by the
January Financial Plan are included. 

• DDC updated four-month Fiscal 2011 data for the number of construction projects completed for
cultural institutions and the number of sewer miles reconstructed.  Four-month Fiscal 2011 data was
also revised for the average percentage cost change of completed construction projects. 

For more information please visit the website at: www.nyc.gov/ddc
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