NEW YORK
SHEORTUNITY

Department of
Transportation

New Kosciuszko Bridge

Local Street Lane Closures - Week beginning Monday, September 28, 2015

The schedule is subject to change due to weather and unforeseen field conditions.

DATES TIMES ROUTE DIRECTION LANES COUNTY COMMENT
START/END START/END START/END POINTS CLOSED
09/28/15 to 10 AM to 3 PM Meeker Avenue " Eastbound Single Right or Kings Removal and
10/01/15 Kingsland to Vandervoort Avenues Left Lane Reconstruction of Brooklyn-
Closure, as Queens Expressway
Needed Structure; Installation of
Utilities and Paving
10/02/15 10 AM to 2 PM Meeker Avenue Eastbound | Single Right or Kings Removal and
Kingsland to Vandervoort Avenues Left Lane Reconstruction of Brooklyn-
Closure, as Queens Expressway
Needed Structure; Installation of
Utilities and Paving
Continuing through 24-hours-a-day Varick Avenue Northbound Full Closure Kings Installation of Utilities
10/04/15 Anthony to Cherry Streets and and Girders
Southbound
Continuing through 24-hours-a-day Morgan Avenue Southbound Full Closure Kings Reconstruction of Morgan
2016 under the BQE Viaduct Avenue under the
{Westbound Meeker Avenue to Brooklyn-Queens
Eastbound Meeker Avenue) Expressway Viaduct
No Southbound Traffic
Follow Detour Signs
Continuing through 24-hours-a-day Vandervoort Avenue Northbound Full Closure Kings Removal of Existing

2016

under the BQE Viaduct
(Westbound Meeker Avenue to
Eastbound Meeker Avenue)

Follow Detour Signs

No Northbound Traffic

Abutments and Installation
of New Abutments




o

DATES TIMES ROUTE DIRECTION LANES COUNTY COMMENT
START/END START/END START/END POINTS CLOSED
Until Further Notice 24-hours-a-day Anthony Street Eastbound Full Closure Kings Installation of Utilities
Porter to Vandervoort Avenues and
Westbound
Until Further Notice 24-hours-a-day Cherry Street Eastbound Full Closure Kings Reconstruction of Brooklyn-
Porter to Stewart Avenues Queens Expressway
Structure; Installation of
Utilities and Paving
Until Further Notice 24-hours-a-day Meeker Avenue Westbound Single Left Kings Removal and
Apollo to Sutton Streets Lane Closure Reconstruction of Brooklyn-
Queens Expressway
Structure
Until Further Notice 24-hours-a-day Meeker Avenue Westbound Traffic Shift Kings Removal and
Westbound Brooklyn-Queens Reconstruction of Brooklyn-
Expressway Off-Ramp (Exit 34 - Queens Expressway
Meeker/Morgan Avenue) to Apollo Structure
Street
09/28/15 to 10/02/15 10 PM to 5 AM 56th Road Eastbound Traffic Shift Queens Installation of Utilities
43rd to 48th Streets and (maintain 1
Westbound lane of traffic
in each
direction); no
parking along
south side of
street
Continuing through 24-hours-a-day 54th Avenue Eastbound Full Closure Queens | Partial Removal of Existing
February 2016 Laurel Hill Boulevard to 43rd Street and Brooklyn-Queens
Westbound Expressway Structure;

Follow Detour Signs

Installation of Utilities, New
Girders and Textured
Fascia Walls (T-walls)




DATES TIMES ROUTE DIRECTION LANES COUNTY COMMENT

START/END START/END START/END POINTS CLOSED
Until Further Notice 24-hours-a-day Laurel Hill Boulevard Westbound Single Left Queens Realignment of Laurel Hill
Eastbound Long Island Expressway Lane Closure Boulevard

Interchange Service Road (Laurel
Hill Exit) to 54th Avenue

Although the project team will make every effort to minimize impacts during this large construction project, some disruption and
inconvenience typically occur on any construction project. To promptly and proactively address community concerns, NYSDOT has hired
a full-time Community Liaison, Christine Holowacz. Christine is available to answer your questions, provide additional information
and assist you in resolving construction-related issues. She can be reached at (347) 988-4412 or Kosciuszko@dot.ny.gov. Thank you
in advance for your patience and cooperation during construction of this historic bridge.  For more information, visit
www.dot.ny.qov/kbridge and follow us on Twitter: @NYSDOT_NYC.




NEW YORK
SPRORTUNITY

Department of
Transportation

Kosciuszko Bridge Project — Scheduled BQE Lane Closures for Week of September 28, 2015

The schedule is subject to change due to weather and unforeseen field conditions.

12:01 AM to 5 AM

Exit 32B (Metropolitan Avenue)

Two Left
Lanes Closed

DATES TIMES ROUTE DIRECTION LANES COUNTY COMMENT
START/END START/END START/END POINTS CLOSED
09/28/15 to 10:30 PM to Brooklyn-Queens Expressway Eastbound Single Right Kings Striping and Repair of
10/02/15 12:01 AM Exit 32 (Metropolitan Avenue) to Lane Closure and Construction Signs
Exit 34 (Meeker Avenue) Queens
12:01 AM to 5 AM Two Right
Lanes Closed
10/02/15 to 11 AM to 12:01 AM Brooklyn-Queens Expressway Eastbound Single Right Kings Striping and Repair of
10/03/15 Exit 32 (Metropolitan Avenue) to Lane Closure and Construction Signs
Exit 34 (Meeker Avenue) Queens
12:01 AM to 6 AM Two Right
Lanes Closed
09/28/15 to 10:30 PM to 5 AM Vandervoort Avenue Entrance Ramp Eastbound Full Closure Kings Striping and Repair of
10/03/15 15-Minute to Eastbound Brooklyn-Queens Construction Signs
Intermittent Expressway
Closures
09/28/15 to 10:30 PM to Brooklyn-Queens Expressway Westbound Single Left Kings Striping and Repair of
10/02/15 12:01 AM Exit 34 (Meeker Avenue) to Lane Closure Construction Signs




DATES TIMES ROUTE DIRECTION LANES COUNTY COMMENT
START/END START/END START/END POINTS CLOSED
10/02/15 to 11 PMto 12:01 AM Brooklyn-Queens Expressway Westbound Single Left Kings Striping and Repair of

10/03/15

5 AM to 6 AM

12:01 AM to 5 AM

Exit 34 (Meeker Avenue) to
Exit 32B (Metropolitan Avenue)

Lane Closure

Two Left
Lanes Closed

Construction Signs

For more information, visit www.dot.ny.qov/kbridge and follow us on Twitter: @NYSDOT NYC.




