NYCHA AJETASK ORDER NEW YORK CITY HOUSING AUTHORITY

(Program Units Must Fill Out CAPITAL PROJECTS DIVISION
Sections A, B, & E) 90 CHURCH STREET, NEW YORK, NY 10007

Date: July 28, 2014
A. GENERAL INFORMATION (Te Be Compileted By Program Unit)

PROGRAM UNIT; Disaster Recovery

PROJECT ADMIN.; Basem Dow

A/E CONTRACT NUMBER: AE #1203155

NAME OF A/E FIRM: LiRo Architects+Planners, PC
CONTRACT START DATE: 41212012 1o 4/1/2017

B. PROJECT INFORMATION (To Be Completed By Frogram Unit)

NAME: Lillian Wald Houses

SPECIFIC CONTRACT NUMBER: 8327

LOGATION (ADDRESS & BOROUGH) 54 Avenue D New Yark, NY 10009
Scaope of Work:

Provide Additional Professional Design Services for Conduit and Site Lighting, FEMA and Insurance Requirements,
and Site Design and Installation of Rooftop Generators at Lillian Wald Houses New York, NY for the Hurricane Sandy

Capital Improvement Plan (HSCIP Category 2). The Design Project is for additional services related to the storm
mitigation and repair design.

Schedule;  Start: 06/30/2014 Complation; 11/11/2014 Duration: 93 days
C. FUNDING INFORMATION (To Be Completod By Pr )
TASK ORDER #: 43 (Assignment #43) RELEASE #; 743
CONTRACT UMIT (NOT TO EXCeED), 5 12:282,021.44 TOTAL OF PREVIOUS ASSIGNMENTSITASK ORpeRs: $11,152.435.45
BALANCE FOR FUTURE TASK ORDERS: $2:129.585.99 AMOUNT REQUESTED FOR CURRENT TasK orogr: _$1:081.358.14

oPeNBALANCE FORCONTRACT: $1.048,227.85
D. (To Be Completed By Planning & Budgeting)

p [8327 P P
O |See Attached 0 0
E|A&E E E
Tl T W
A |CF9980 A A

I Additional POETAs, attach supporting documentation (e.g.; POETA, elc.) # ol Pages Attached
E. TASK ORDER INFORMATION (To Be Completed By Program Unit)

aeree: 11081358.  constRucTion esTiMaTe: $41,200,000 DESIGN FEE % CONSTRUCTION cosT: 2:6%
Fﬂa- ‘?f‘vl ﬁ(‘b‘.’—’q 6""
Tyson Hackenberg 4/" A/_ 9 / 28 / 1+
Program Direclor, Program Unit (Print & Sign) Date

—

Scott Groom, AlA, Director g%é%v,\ Z ( \ > [\ﬁ—

Director, Office of Deslan (Prip+& Sign)

Michael Rosen [é 7. \ el /1041 ﬂ! Daleé) /J? 7//

Director, Capital Projects, Adminis u ; f TV Date _[

DISTRIBUTION (By Procurement): e Original lo Procuremenl e Copies to Program Unit, Planning and Budgeting, Payments
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NEW YORK CITY HOUSING AUTHORITY
90 CHURCH STREET « NEW YORK, NY 10007

NEWYORK CITY

AUTHORITY

SHOLA OLATOYE
CHAIR & CHIEF EXECUTIVE OFFICER

August 8, 2014

A/E TASK ORDER ASSIGNMENT #43

LiRo Architects+Planners, P.C.
111 Broadway, Ste 501,

New York, NY 10006

Attn: Gilbert Balog

RE: Provide Replacement Electrical Conduit and Site Lighting, Additional
Design Services and Repair for FEMA and Insurance Requirements, and Site
Design and Installation of Rooftop Generators at Lillian Wald Houses, New York,
NY as part of the Hurricane Sandy Capital Improvement Program (HSCIP
Category 2) per NYCHA’s Request Dated June 9, 2014, Under Requirements
Contract No. AE1203155, (the “Contract”), Oracle Project No. 8327, for a Total Not
to Exceed Amount of One Million Eighty One Thousand Three Hundred Fifty Eight
dollars and Fourteen cents ($1,081,358.14).

Dear Mr. Balog:

Please proceed with the Scope of Services per the terms and conditions of the above referenced Contract
and per the New York City Housing Authority’s request and your proposal dated July 15, 2014. In the
event of any conflict in language, the following shall be the order of precedence:

1} The Parent Contract,
2) NYCHA'’s Request for Proposal (Exhibit #1 attached hereto),
3) Your Firms Proposal including Fee Proposal (Exhibit #2 attached hereto).

When billing, submit one (1) itemized invoice (original plus three copies) upon each phase approval,
indicate the Project/Development(s) Oracle No., phase, and description of the services completed.
Address and transmit your invoices to the attention of Mr. J.J. Suarez, Disaster Recovery, New York City
Housing Authority, 250 Broadway, 1 1" Floor, New York, NY 10007.

Task Order Assignment Letter, LiRo Architects+Planners, P.C. Contract No. AE1203153, in the amount of $1,081,358.14, to provide Acoustical
Analysis and Repair Services for flooding caused by Hurricane Sandy for Hurricane Sandy Capital Improvement Plan (HSCIP) at Lillian Wald
Houses.



RFFP - Exhibit B: Bid Forms

Project #8327 - HSCIP @ LILLIAN WALD, MANHATTAN

EXHIBIT B: Bid Forms

Proposal for Additional A/E Services - Re: [Purpose of Proposal]

ATTACHMENT #3a - Fee Schedule -Lump Sum Fee by Phase

Payment shall be made in accordance with the terms Exhibit B - Compensation of the Base Contract. Payment for
satisfactory completion of services under the payment schedule shall be a negotiated Not-to-Exceed Lump Sum
design fee as set forth in the finalized Task Order based on the hourly rates, multiplier, and personnel delineated in
Exhibit C - Attachment #3 (Schedule of Hourly Rates). The Fee will be paid in incremental installments during each
phase of the work. Retainage will be payable at the completion and/ or termination of the task order.

Payment Breakdown: AETO #TBD Wald - [ AETO #TBD Wald AETO #TBD Wald — Total
Oracle #8327 — Oracle #8327 Oracle #8327 Conduit
Generators FEMA + Ins
Phase 1 — Design
Development; Evaluate
Existing Conditions 20% | $103,449.00 15% | $20,292.75 15% $52,319.25 | $176,061.00
Report; Basis of Design
Report
Phase II — Preliminary
Design 50% Documents 35% | $181,035.75 | 25% | $33,821.25 | 25% | $87.,198.75 | $302,055.75
Phase 111 -
Construction/Bid 45% | $232,760.25 | 30% | $40,585.50 30% | $104,638.50 | $377,984.25
Documents
E:::zz Y =Biddanard | oo - 5% | $6,764.25 | 5% | $17,439.75 | $24,204.00
Phase V — Services o :
During Construction N/A - 20% | $27,057.00 | 20% $69,759.00 $96,816.00
(i Ve ER0skoi N/A : 5% | $6,764.25 | 5% | $17,439.75 | $24,204.00
Activities
Total Design Services 100% | $517,245.00 | 100% | $135,285.00 | 100% | $348,795.00 |$1,001,325.00
Lump Sum Fee
Allowances (Fixed) $35,000.00 | N/A I $20,000.00 | $55,000.00
Fermitied Relombursables $12,931.13 $3,382.13 $8,719.88 | $25,033.14
GRAND TOTAL [NOT g 5
TO EXCEED AMOUNT] $565,176.13 $138,667.13 $377,514.88 |$1,081,358.14

Task Order Assignment Letter , LiRo Architects+Planners, P.C. Contract No. AE1203155, in the amount of $1,081.358.14, to provide
Architectural, Engineering, and Repair Services related to flooding caused by Hurricane Sandy for Hurricane Sandy Capital Improvement Plan

(HSCIP) at Lillian Wald Houses.




Approved:

}x ,\M %uﬂﬂ W

Gilbert Balog, AlA ’
LiRo Architects+Planners, P.C

Appro

.__>@ W Avg 2ol

Tyson HaeKenberg, Program Mgr., Disaster Recovery Date

Approved:

: - &
Mich#iel Rosen, Vice President, Disaster Recovery Date
Approved:

Raynllond Riteird, P.E., Executive Vice President Date

8{“//(% 4

cc: Ribeiro, Rosen, Groom, Hadzibabic, Hackenberg, Suarez, Brezler, Cooper, Keyes Dixon, Gopinathan, Buckmon,
Berger,

Morgan, Oliver

attachments: 2

Task Order Assignment Letter TBD, LiRo Architects+~Planners, P.C. Contract No. AE1203155, in the amount of $1,081,358.14, to provide
Architectural, Engineering, and Repair Services related to flooding caused by Hurricane Sandy for Hurricane Sandy Capital Improvement Plan
(HSCIP) at Lillian Wald Houses.



RFFP - Exhibit B: Bid Forms
Project #8327 - HSCIP @ Lillian Wald Houses, Manhattan

EXHIBIT B: Bid Forms

Proposal for Additional A/E Services - Re: Revise Construction Documents for Rooftop Generators

ATTACHMENT #3a - Fee Schedule -Lump Sum Fee by Phase

Payment shall be made in accordance with the terms Exhibit B - Compensation of the Base Contract. Payment for
satisfactory completion of services under the payment schedule shall be a negotiated Not-to-Exceed Lump Sum
design fee as set forth in the finalized Task Order based on the hourly rates, multiplier, and personnel delineated in
Exhibit C - Attachment #3 (Schedule of Hourly Rates). The Fee will be paid in incremental installments during each
phase of the work. Retainage will be payable at the completion and/ or termination of the task order.

Item Phase % of Total Fee $ Amount
Basic Design Services

Phase | - Design Development, Evaluate Existing

Conditions Report; Basis of Design Report 20% $103,449.00
Phase Il - Preliminary Design 50% Documents 35% $181,035.75
Phase Il - Construction/Bid Documents 45% $232,760.25
Phase |V - Bid & Award Phase ** N.A N.A.
Phase V - Services During Construction ** N.A. N.A.
Phase VI - Closeout Activities ** N.A. N.A.
Total Design Services Lump Sum Fee* 100% $517,245.00
Allowances
Additional Services - Acoustical Analysis of
Generators *** Fixed $35,000.00
Reimhursables Permitted Reimbursables [=2.5% of LS Fee] $12,931.13
GRAND TOTAL [NOT TO EXCEED AMOUNT] $565,176.13

* Expediting Services [for DOB Filing and Plan Reviews/ Approvals for Generators] included in previous Task
Order.

** Sarvices for Phases IV, V and VI are included in previous Task Order.
*** Acoustical analysis of Generators calculated at $5,000 per building type x 7 types = $35,000

Signed:
LiRo Architects + Planners, P.C.

A/E Consultant
Name

Gilbert Balog, A.l.A., Senior Vice President

Principal Name

A NM»:E'/?M5

6/16/2014: REVISED 7/2/2014

Principal Signature

CAPITAL PROJECTS DIVISION
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