Department of
Design and
*. Construction

Office of Community Outreach and Notification

WEEKLY CONSTRUCTION BULLETIN

(3/16/25 - 3/22/25)

Brooklyn Facility Project PROJECT#: BBJ-KFAC BOROUGH: BROOKLYN DATE ISSUED: (3/14/25)
The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field
and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

DATE(S) WORK HOURS LOCATION OPERATION

3/17/25 - M-F / 7:00 am - 12:00 am (275 Atlantic Avenue) Foundation construction

3/22/25 Sat / 9:00 am - 5:00 pm (Noise / Vibrations / Excavating soil and installation of structural, electrical, and
mechanical components for the crane and pouring concrete for building foundations
/ Work will take place inside the perimeter fencing)
Note: Concrete pours on Monday, 3/17/25, Tuesday, 3/18/25, and Friday,
3/21/25 will start at 9:00 am and will continue for approximately 8 hours including
site clean-up and restoration.

3/17/25 - M-F / 8:00 pm - 5:00 am (275 Atlantic Avenue) Atlantic Ave. utility tie-ins

3/22/25 Sat/ 9:00 am - 5:00 pm (Noise / Vibrations / Saw-cutting the roadway and excavate road materials to expose
existing utility connections and install new utility tie-ins / Flaggers will direct
pedestrian and vehicular traffic as necessary)

3/17/25 - M-F / 7:00 am - 12:00 am (275 Atlantic Avenue) Debris and waste trucking

3/22/25 Sat/ 9:00 am - 5:00 pm (Noise / Removal of concrete, soil, and buried building remnants from the
excavated site / Flaggers will direct pedestrian and vehicular traffic as necessary)

3/16/25 Sun/ 7:00 am - 3:00 pm (275 Atlantic Avenue) Con Edison Vault Access

(Con Edison techs will access their vault on the project site / No impacts to
the community are expected)

NO PARKING SIGNS: WILL BE DISTRIBUTED/POSTED 72 HOURS PRIOR TO THE TEMPORARY ELIMINATION OF STREET PARKING. PLEASE OBSERVE POSTED PARKING REGULATIONS IN CONSTRUCTION AREAS.
For further information: Contact Lucien Allen, the Community Construction Liaison at (917) 270 - 2370 or BrooklynCCL@bbjnyc.com

Eric Adams, Thomas Foley, P.E.
Mayor Commissioner



Future Tower

DOC Booth

»:'E:-:]
N NYPD Booth
| . » Crane % Site ‘
mémumu 7/
Pedestrian Walkway

=0* LA

[ 1B
=

7
i £
i
r " ?7-.:3
: Nz
B ',_ J
47

N

SN

. Foundation

@ ~ ox —lﬂ M a : / -
N H ; SRR - ’ = g .
18 ° "o
e Construction
iy ] Crane 2 Site / ¢
_ . (East Core)
Zf’ ®]  (West Core) .

AR
EN\N

SN

NN

Y

NN R

G S S ma

AN

S
\ o
N

e mm B e

Atlantic Ave Tie-In Work
& Legend

SA——

@  Lighting fixtures
in fixed position

>
=]

‘ Movable lighting

N

fixtures (position
tentative as work
progresses)

ATLANTIC AVE => T o !-

SN



	BBJ-BK-FAC Site Diagram-March-2025.pdf
	Slide 1




