Department of
Design and
*. Construction

Office of Community Outreach and Notification

WEEKLY CONSTRUCTION BULLETIN

(5/27/25 - 6/1/25)

Brooklyn Facility Project PROJECT#: BBJ-KFAC BOROUGH: BROOKLYN DATE ISSUED: (5/23/25)
The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field

and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.
LOCATION OPERATION

DATE(S) WORK HOURS

5/27/25 - Tu-F/ 7:00am - 12:00 am
5/31/25 Sat / 9:00 am - 5:00 pm
5/30/25 - Fri- Sun / 9:00 pm (Friday) -
6/1/25 11:59 pm (Sunday)

5/27/25 - Tu-F/ 7:00 am - 12:00 am
5/31/25 Sat/ 9:00 am - 5:00 pm
5/27/25 - Tu-F/ 7:00 am - 12:00 am
5/31/25 Sat/ 9:00 am - 5:00 pm
5/27/25 - Tu - F/ 10:00 am - 6:00 pm
5/31/25 Sat/ 9:00 am - 5:00 pm

(275
Atlantic
Avenue)

(275
Atlantic
Avenue)

(275
Atlantic
Avenue)

(275
Atlantic
Avenue)

(275
Atlantic
Avenue)

Foundation construction
(Noise / Vibrations / Backfill site floor and pouring concrete for building foundation and slab / Work will take place
inside the perimeter fencing)

Tower crane #2 delivery and installation

(Noise / Vibrations / Vehicular and pedestrian access restrictions / Delivery of tower crane and installation on
Boerum PL. by use of a Mobile Hydraulic crane. / Pedestrian walkway will be closed and one north-bound lane will
be occupied on Boerum PI. / State St. access will be open to authorized vehicles ONLY via Smith St. / Pedestrian
access to State St. will remain. Flaggers will direct truck and crane operations and pedestrians / Work will be
conducted throughout the weekend.)

Atlantic Ave. sidewalk shed construction

(Noise / Vehicular and pedestrian access restrictions. / Construction of a sidewalk shed along Atlantic Ave.

and Boerum PI. / Atlantic Ave. pedestrian walkway will be open from 7 am - 10 am and 6 pm - 12 am; flaggers
directing pedestrians as necessary. / From 10 am - 6 pm, pedestrians will be directed across the perimeter of
the site on Atlantic Ave. to accommodate the TPC work zone for utility tie-ins.)

Boerum PI. sidewalk reconstruction and shed construction

(Noise / Vehicular and pedestrian access restrictions / Reconstruction of the Boerum PI. sidewalk followed by
construction of sidewalk shed / The Boerum PI. pedestrian walkway will be closed and flaggers will direct
pedestrians across the perimeter of the site on Boerum Pl.)

Atlantic Ave. utility tie-ins
(Noise / Vibrations / Saw-cutting the roadway and jackhammering to excavate road materials to expose
existing utility connections and install new utility tie-ins / Flaggers will direct pedestrian traffic as necessary)

*THERE WILL BE NO WORK ON MEMORIAL DAY, 5/26/25*

(NO PARKING SIGNS: WILL BE DISTRIBUTED/POSTED 72 HOURS PRIOR TO THE TEMPORARY ELIMINATION OF STREET PARKING. PLEASE OBSERVE POSTED PARKING REGULATIONS IN CONSTRUCTION AREAS.)

For further information: Contact Lucien Allen, the Community Construction Liaison at (917) 270 - 2370 or BrooklynCCL@bbjnyc.com
Eric Adams, Thomas Foley, P.E.

Mayor Commissioner
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