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Project Limits:

Lexington Avenue 
from 43rd Street to 44th Street

East 43rd Street 
from Lexington Avenue to 3rd Avenue

PROJECT LOCATION
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PROJECT FUNDING
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HWMME43ST is a City funded Design-Bid-Build project



PROJECT BACKGROUND
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Project Background
• Greater East Midtown Rezoning
• Project partner is Grand Central Partnership
• Interim condition was installed in 2018

Project Goals: 
• Install permanent materials
• Improve pedestrian circulation and safety
• Urban design to enhance corridor



PROJECT ACTIVITY TO DATE
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Dec 2018 – 
Design 
Consultant 
Registration

May 2019 – 
March 2020 
Design Hold
Chrysler 
Ownership 
Change

March 2020 – 
May 2021  
Contract Paused 
Covid Emergency

June 2024 –             
Community 
Board 6 
Presentation

2019 –  
Survey 
Completed 
(updated 2023)

2022
Delay in obtaining 
MTA Force Account 
for Test Pit and 
Geotechnical Borings

2022
Permeability 
Testing for Unified 
Stormwater Rule 
Requirements

2022 - ongoing
Coordination with 
private utilities, MTA, 
NYPD, FDNY, GCP, 
NYCDOT, Hyatt 
Redevelopment Team

2023-2024 
Security 
Measures Layout 
Coordination 
with NYCDOT, 
NYPD, GCP

Feb 2024 – 
MM1 
Distribution



PROJECT SCHEDULE
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July 2025 –
Pre-Final 
Distribution

Fall 2026 –  
Bid Procurement

Spring 2030 –             
Anticipated 
Construction 
Completion (3 yrs)

Fall 2025 –  
Preliminary 
PDC Submission

Summer 2026 –
Anticipated Design
Completion

Spring 2027 –  
Anticipated 
Construction Start

Spring 2026 –
Final PDC 
Submission

June 2024 –             
Community 
Board 6 
Presentation
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EXISTING CONDITIONS – PROJECT LIMITS

CONSTRUCTION 
LIMITS
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(LANDMARK)

(PRIVATELY OWNED
PUBLIC SPACE)



EXISTING CONDITIONS -2
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LOOKING NORTH

EXISTING CONDITIONS – LEXINGTON AVE AND E 44TH ST
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LOOKING WEST



EXISTING CONDITIONS -3
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GRAND CENTRAL TERMINAL, LOOKING WEST LOOKING NORTH

E 43RD ST

EXISTING CONDITIONS – LEXINGTON AVE AND E 43RD ST
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EXISTING CONDITIONS -4
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LOOKING WEST 3RD AVE

EXISTING CONDITIONS – E 43RD ST AND 3RD AVE
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LOOKING EAST



PROPOSED IMPROVEMENTS -1
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PROPOSED IMPROVEMENTS – PROJECT LIMITS
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PROPOSED IMPROVEMENTS –
TYPICAL SECTION 1
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PROPOSED TYPICAL SECTIONS – LEXINGTON AVE
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PROPOSED IMPROVEMENTS –
TYPICAL SECTION 2
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PROPOSED TYPICAL SECTIONS – EAST 43RD STREET
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PROPOSED IMPROVEMENTS -2
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PROPOSED IMPROVEMENTS – LEXINGTON AVE AND E 44TH ST

10-FT SIDEWALK 
EXTENSION
EXTENDS TO 
EAST 43RD STREET

15

(LANDMARK) CONSTRUCTION LIMITS

CITI BIKE STATION 
TO REMAIN



PROPOSED IMPROVEMENTS -3
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PROPOSED IMPROVEMENTS – LEXINGTON AVE AND E 43RD ST

10-FT SIDEWALK 
EXTENSION
EXTENDS TO EAST 
44TH STREET

SECURITY
BOLLARDS (TYP)

SIDEWALK BUMP 
OUT (TYP)

8-FT PARKING
(TYP)

SECURITY
BOLLARDS (TYP)

EAST 43RD STREET
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16

CONSTRUCTION LIMITS

RAISED 
INTERSECTION



PROPOSED IMPROVEMENTS -4PROPOSED IMPROVEMENTS – E 43RD ST AND 3RD AVE
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SIDEWALK 
BUMP OUT
(TYP)

CONCRETE 
PLANTER (TYP)

8-FT PARKING
(TYP)

INFILTRATION 
BASIN

RAISED 
CROSSWALKS3
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EAST 43RD STREET 

17

CONSTRUCTION LIMITS



PROPOSED IMPROVEMENTS -1
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PROPOSED IMPROVEMENTS – UTILITY WORK
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SEWER REPAIR

12” WATER MAIN

20” WATER MAIN



PROPOSED IMPROVEMENTS –
TYPICAL SECTION 1
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PROPOSED SECURITY BOLLARD SLEEVES
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EXISTING NEIGHBORHOOD PRECEDENTS

VANDERBILT AVE AND 42ND ST
(BRONZE WITH DOME TOP)

LEXINGTON AVE AND 43RD ST
(BRONZE WITH DOME TOP)

BOLLARD SLEEVE



PROPOSED IMPROVEMENTS –
TYPICAL SECTION 1
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PROPOSED NON-SECURITY PLANTER & PLANTING PALETTE
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PROPOSED IMPROVEMENTS –
TYPICAL SECTION 1
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PROPOSED ENLARGED TREE PIT PLANTING PALETTE
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COMMUNITY IMPACTS DURING CONSTRUCTION
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• On-going coordination with NYC DOT Office of Construction Mitigation Coordination (OCMC) 

• Maintain sidewalk and building access at all times

• Parking Restrictions

• Temporary relocation of Access-A-Ride Bus Stop on 43rd Street near Lexington Avenue 

• Coordinate with adjacent projects to minimize community impact



T H A N K  YO U

Eric Adams

Mayor



Q  &  A

Eric Adams

Mayor



Eric Adams

Mayor



EXISTING CONDITIONS -2
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LOOKING WEST

EXISTING CONDITIONS – LEXINGTON AVE AND E 44TH ST
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LOOKING SOUTH



EXISTING CONDITIONS -2
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LOOKING SOUTHEAST

EXISTING CONDITIONS – LEXINGTON AVE AND E 44TH ST
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LOOKING NORTHEAST



EXISTING CONDITIONS -3
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LOOKING SOUTHEAST LOOKING NORTHEAST

E 43RD ST

EXISTING CONDITIONS – LEXINGTON AVE AND E 43RD ST
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EXISTING CONDITIONS -3
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LOOKING EAST LOOKING SOUTH

E 43RD ST

EXISTING CONDITIONS – LEXINGTON AVE AND E 43RD ST
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EXISTING CONDITIONS -3

30

LOOKING NORTH LOOKING NORTH

E 43RD ST

EXISTING CONDITIONS – LEXINGTON AVE AND E 43RD ST
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EXISTING CONDITIONS -4
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LOOKING WEST 3RD AVE

EXISTING CONDITIONS – E 43RD ST AND 3RD AVE
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LOOKING WEST



EXISTING CONDITIONS -4
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LOOKING WEST 3RD AVE

EXISTING CONDITIONS – E 43RD ST AND 3RD AVE
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LOOKING WEST



EXISTING CONDITIONS -4
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LOOKING EAST 3RD AVE

EXISTING CONDITIONS – E 43RD ST AND 3RD AVE

33

LOOKING EAST
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