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Project Limits:

Lexington Ave between East 43rd St and 

East 44th St

East 43rd Street between Lexington Ave 

and 3rd Ave

Intersection of East 43rd Street and 3rd Ave

Intersection of East 44th Street and 

Lexington Ave

PROJECT LOCATION
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PROJECT FUNDING
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HWMME43ST is a City funded Design-Bid-Build project

including NYCDEP EP-7 utility work funding



PROJECT BACKGROUND
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Project Background

• Project originated and was funded as part of 

Greater East Midtown Rezoning Agreement

• Project partner is Grand Central Partnership

• Interim condition was installed as part of a 

2018 DOT in-house project

Project Goals: 

• Enhance public spaces in permanent materials

• Improve pedestrian safety at Lexington Ave 

and Grand Central Terminal

• Facilitate property access and loading needs

• Add furnishings and plantings to enliven the 

corridor



PROJECT ACTIVITY TO DATE
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Dec 2018 –

Design 

Consultant 

Registration

May 2019 –

March 2020 

Design Hold

Chrysler 

Ownership 

Change

March 2020 –

May 2021  

Contract Paused 

Covid Emergency

June 2024 –

Community 

Board 6 Meeting

2019 –

Survey 

Completed 

(updated 2022)

2022

Delay in obtaining 

MTA Force Account 

for Test Pit and 

Geotechnical Borings

2022

Permeability 

Testing for Unified 

Stormwater Rule 

Requirements

2022 - ongoing

Coordination with 

private utilities, MTA, 

NYPD, FDNY, GCP, 

NYCDOT, Hyatt 

Redevelopment Team

2023-2024 

Security 

Measures Layout 

Coordination 

with NYCDOT, 

NYPD, GCP

Feb 2024 –

MM1 

Distribution



PROJECT SCHEDULE
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June 2024 –

Community Board #6 

Presentation

Spring 2025 –

Pre-Final Plan 

and Final PDC 

Submission

Fall 2026 –

Anticipated 

Construction Start

(including private utility 

work as needed)

Fall 2029 –

Anticipated 

Construction 

Completion

Fall 2024 –

Preliminary 

PDC Submission

Winter 2025 –

Anticipated 

Design

Completion
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EXISTING CONDITIONS -2
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EXISTING CONDITIONS – LEXINGTON AVE AND E 44TH ST
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EXISTING CONDITIONS -3
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GRAND CENTRAL TERMINAL, LEXINGTON AVENUE AND EAST 43RD ST

LEXINGTON AVENUE AND EAST 43RD ST LOOKING EAST

E 43RD ST
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EXISTING CONDITIONS -4
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EAST 43RD STREET AND 3RD AVENUE LOOKING WEST

3RD AVENUE AT  EAST 43RD STREET LOOKING EAST

3RD AVE
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PROPOSED IMPROVEMENTS -1
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PROPOSED IMPROVEMENTS – PROJECT LIMITS
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PROPOSED IMPROVEMENTS -2
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PROPOSED IMROVEMENTS – LEXINGTON AVE AND E 44TH ST

10FT SIDEWALK 

EXTENSION

EXTENDS TO 

EAST 43RD STREET

13

(LANDMARK)



PROPOSED IMPROVEMENTS -3
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PROPOSED IMPROVEMENTS – LEXINGTON AVE AND E 43RD ST
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PROPOSED IMPROVEMENTS -4
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PROPOSED IMPROVEMENTS – E 43RD ST AND 3RD AVE
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PROPOSED IMPROVEMENTS –

TYPICAL SECTION 1
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PROPOSED TYPICAL SECTIONS – LEXINGTON AVE
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PROPOSED IMPROVEMENTS –

TYPICAL SECTION 2
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PROPOSED TYPICAL SECTIONS – EAST 43RD STREET
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PROPOSED IMPROVEMENTS -4
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PROPOSED IMPROVEMENTS – ADDITIONAL SCOPE
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• 12-inch Water Main Replacement 

• East 43rd Street between Lexington Avenue and 3rd Avenue

• Intersection of East 43rd Street and 3rd Avenue

• East 44th Street between Lexington Avenue to first hydrant

• 20-inch Water Main Replacement

• Lexington Avenue between East 43rd Street and East 44th Street 

• Repair existing sewers Interior Lining at Lexington Ave and East 43rd Street, as required

• Catch Basin Replacement with new connections to existing sewer manholes

• Electrical, Gas Main, Telecommunications Utility Work as required



COMMUNITY IMPACTS DURING CONSTRUCTION

19

• Roadway and sidewalk closures for construction

• Work hours and work limits to be determined by NYC DOT OCMC stipulations.

• Minimum 5-foot width for sidewalk travel for pedestrians at all times

• Building access for tenants to be maintained during construction

• Temporary relocation of Access-A-Ride Bus Stop on 43rd Street near Lexington Avenue 

• Parking Restrictions

• DEP Noise Code Regulations 

• Tree pruning and removal and replacement of dead and diseased trees as necessary

• Rodent Control measures

• HWMMLEXAV - Lexington Avenue Pedestrian Safety Improvements on-going coordination

• A NYC DDC Design-Build project

• Water main replacement work may start in 2024



T H A N K  YO U

Eric Adams

Mayor


