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1. Executive Summary 
 
 
The City of New York (the “City”), the New York City Department of Environmental Protection (DEP), and the 
New York State Department of Environmental Conservation (DEC) entered into the Combined Sewer Overflow 
Order on Consent (DEC Case # CO2-20000107-8) on January 14, 2005, which has been modified several times 
since 2005 including, April 14, 2008, September 3, 2009, March 8, 2012,  March 26, 2015, and June 29, 2023 
(collectively, the “CSO Order”). Pursuant to the CSO Order, the City is required to submit quarterly status 
reports to DEC (“Quarterly Reports”) describing actions taken toward achieving compliance with the CSO Order 
during the prior three-month period.  

 

This Quarterly Report summarizes DEP’s actions and activities toward complying with the CSO Order’s 
milestones between April 1, 2026, and June 30th, 2026. DEP continued to make progress in the planning, 
design, and construction of its CSO facilities during this quarter, as documented in this report.  

As required by the CSO Order, DEP and DEC held a Quarterly Progress Meeting on May 20, 2026 for the first 
quarter of 2026.   

 Reportable Activity This Quarter 

Date Location Event Description 

6/5/2026 Alley Creek CSO DEP responded to DEC’s comments submitted on April 22 for the Alley Creek LTCP 
Supplementary.  

6/23/2026 Bronx River CSO DEC responded to DEP checklist for HP-011 (Reg HP-05) and requested telemetry 
data during a wet weather event. 

6/24/2026 Citywide Open Water 
CSO 

DEP submitted a proposed scope change modification to eliminate NR regulator 
modification from the LTCP approved scope of work. 
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Date Location Event Description 

7/8/2026 Citywide Open Water 
CSO 

DEC responded to DEP scope change modification request asking for additional 
information on engineering and modeling analysis that is due 60 days from this date. 

5/18/2026 Flushing Creek CSO 
DEC approved Design Completion milestone for TI-010 Disinfection at Flushing Creek 
CSO Retention Facility and Diversion Chamber 5 and TI-011 Outfall Disinfection at 
Regulator TI-R09. 

6/8/2026 Flushing Creek CSO 

DEC issued an NOV because 04/30/2026, discretionary period was not met for 
Construction Completion. DEC required a corrective action plan, including an 
updated project schedule to DEC by 06/15/2026 indicating when all process related 
equipment and facilities will be constructed in accordance with the approved plans 
and specifications, and are placed in operation. 

6/15/2026 Flushing Creek CSO 

DEP responded to the NOV and provided DEP’s corrective action plan that includes 
the installation of the following remaining items:  

• Install bending weirs and fixed weirs. This work started on June 11th. 
• Install Scada to weir. This work started June 15th. 

DEP anticipated this work being completed by June 30, 2026 

6/30/2026 Flushing Creek CSO 
DEP completed installation of the bending weir and underflow baffle in Flushing 
Creek at regulator TI-09 as of June 30, 2026 and intends to submit a construction 
certification letter to DEC. 

6/30/2026 Flushing Bay CSO 
DEP submitted a letter regarding the final decision for use of Rikers Island for a new 
WRRF. DEP stated its recommendation is to not proceed with a new WRRF on Riker’s 
Island at this time as a CSO Order project. 

4/6/2026 
Flushing Bay SOGR 
(Hunts Point Sludge 

Handling) 

On 4/6/2026 DEC concurred with proposed BODR milestone dates for Reconstruction 
of Sludge Handling Equipment at HP WRRF.  DEC publicly noticed the proposed 
milestone dates and provided final approval. 

6/9/2026 Flushing Bay SOGR 
(BB Primary Tanks) 

DEP provided DEC with an update on the Reconstruction of the Primary Tanks at BB 
WRRF as requested.  DEP continues to track any further delays due to the force 
majeure and will continue to take all reasonable steps to mitigate delays to the 
project schedule. 

5/13/2026 Jamaica Bay CSO DEC requested an update to the status of establishing a milestone date for the 
submission of the preliminary design report for Installation of Ribbed Mussels. 

6/18/2026 Jamaica Bay CSO DEP provided milestone date proposal for submittal of Installation of Ribbed Mussels 
Preliminary Design Report. 

6/23/2026 Jamaica Bay CSO DEC approved new milestone date of May 2027 for submittal of Preliminary Design 
Report. 
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Date Location Event Description 

6/25/2026 Jamaica Bay CSO 
DEP submitted a letter to DEC clarifying the Rockaway I&I Study did not identify any 
specific projects for implementation.  The Rockaway I&I will be used to inform future 
drainage planning and sewer maintenance in and around the Rockaway WRRF. 

4/29/2026 Jamaica Bay SOGR 
(Spring Creek) 

DEP submitted information required to close-out Construction Completion milestone 
for Spring Creek Tide Gate Project (26W-149). 

5/13/2026 Jamaica Bay SOGR 
(Spring Creek) 

DEP submitted resposes to comments provided by DEC on 4/29 for Spring Creek Tide 
Project. 

5/13/2026 Jamaica Bay SOGR 
(Spring Creek) 

DEC provided additional comments for Spring Creek Tide Project and cannot certify 
construciton completion until final inspection checklist is completed. 

6/4/2026 Jamaica Bay SOGR 
(Spring Creek) 

DEP provided responses to DEC comments for the Construction Completion of the 
Spring Creek CSO Retention Facility. 

6/17/2026 Jamaica Bay SOGR 
(Spring Creek) 

DEC requests tide gate leak data for all basins in addition to the submitted basin 6 
data for the reconstruction of tide gates at Spring Creek CSO facility.  DEP provided 
this additonal information on the same day. 

7/6/2026 Jamaica Bay SOGR 
(Spring Creek) 

DEC certified acceptance of the design completion milestone for the reconstruction 
of tide gates at Spring Creek CSO facility. 

 
 
Milestone Actions This Quarter (April 1 – June 30, 2026) 
 

Location Item Description Milestone 
Date Action  Status 

None None None None None 
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Milestone Actions Next Quarter (July 1 – September 30, 2026) 
 

Location Item Description Milestone Date Action Required Status 

Flushing Bay NTP Construction for 25MG CSO 
Storage Tunnel 7/2026 ** 

DEP submitted a 
modification to replace 

this milestone date with a 
new milestone dates. 

Bronx River Bronx River Hydraulic Relief and 
Bending Weir 9/2026 Construction 

Completion On Schedule 

 

Pending Modification Requests (MR) and Open Force Majeure Event Claims 
(FM) 

Location Item 
Description 

Action(s) Reason for 
Action(s) 

Milestone 
Date 

Status 

Alley Creek Alley Creek 
Disinfection 

Eliminate CSO 
disinfection, 
replace with 
proposed 
alternative 
Stormwater 
diversion 
Oakland Lake 
and Ravine 
daylighting 

The proposed 
alternative 
project provides 
comparable 
water quality 
benefits for the 
receiving 
waterbody  

3/2026 DEP responded on June 5, 
2026 to DEC’s comments 
submitted on April 22 for the 
Alley Creek LTCP 
Supplementary.  

      

Bronx River Unforeseen field 
conditions for 

Bronx River 
Conveyance 

Improvements 

Update to FM 
for unforeseen 
field conditions 
submitted to 
DEC on 
11/25/2024.  

Result of 
unforeseen field 
conditions 
encountered 
while 
performing 
construction 
work 

Construction 
Completion: 
9/30/2026 

HP-009, HP-
011 

 

DEC determined there is a valid 
FM event and City shall 
exercise best efforts to mitigate 
construction schedule impact 
and provide updates as 
available.  

 

Flushing Bay FB 25 MG CSO 
Tunnel Design 

completion 

Modification 
request to 
tunnel scope 
and schedule 

DEP seeking to 
optimize design 
of the CSO 
Storage Tunnel 
to incorporate 
strategic 
initiatives for 

06/25; DEC 
Used 

Enforcement 
Discretion to 
12/31/2025 

DEP submitted a mod request 
to DEC 12/31/25 and is under 
DEC review. As has been 
discussed with DEC staff - 
DEP’s ability to achieve the 
entire proposed milestone 
schedule for Phase 1 with a 



   
 

7  

flood relief design start milestone in 
October 2027 was based on 
starting procurement in May 
2026 and pending DEC review 
may need to be re-evaluated. 

Flushing Creek Flushing Creek 
Disinfection 

Force majeure 
submitted to 
DEC on 
1/8/2026 
regarding 
property 
acquisition 

The most recent 
metes and 
bounds survey 
conducted to 
determine the 
property lines of 
the site do not 
correspond to 
the 
city tax maps 

NTP to 
Construction 

– 11/2026 

DEC determined Flushing Creek 
NTP milestone FM is not valid.  
Final determination to be made 
upon reviewing available 
survey maps. 

Flushing 
Creek 

Floatables 
Control 

Regulator TI-R09 

Construction 
Completion 

Force majeure 
due to 
unforeseen 
underground 
vault 

12/31/2025 DEC did not agree with DEP’s 
4/29 force majeure update and 
request to extend 
enforcement discretion to 
06/30, due to days lost related 
to snowstorms and cold 
temperatures. 

Flushing Bay 
SOGR 

(BB Primary 
Tanks) 

SOGR – 
Reconstruction 

of Primary Tanks 
at BB WRRF 

Construction 
Completion 

Unanticipated 
concrete 
conditions in 
Primary Tanks 

1/2029 DEP provided an update on the 
concrete conditions in Primary 
Settling Tanks as requested by 
DEC.  At this time, the 
aniticipated delay is 
aproximately 12-weeks per 
tank. 
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2. Baseline CSO LTCP Projects   
 
 

The CSO Order contains milestones and schedules governing the planning, design and construction of DEP’s 
Citywide CSO Program. Appendix A of the CSO Order includes schedules for construction projects that were 

identified as part of earlier CSO Waterbody/Watershed Facilities Planning, and were included in the baseline 
conditions for the subsequent waterbody-specific and Citywide/Open Waters LTCP that were approved by DEC. 

Those baseline projects have all been completed.  The baseline projects and their certified construction 
completion dates are presented in the table below.  

 

Baseline CSO LTCP Grey Projects - Completed 
 

Location Item Description Construction Completion 
Certification Date Project Cost 

I. Alley Creek 5 MG CSO Storage Conduit 6/29/2011 $141M 

II. Inner Harbor 
(Gowanus Canal) 

Gowanus Pump Station 
Expansion from 20 MGD to 30 

MGD 2/28/2015 $206M 
Gowanus Canal Flushing Tunnel 

Upgrade 

IV. Paerdegat Basin 50 MG CSO Storage Tank 5/31/2011 $394M 

V. Flushing Bay 

43 MG CSO Storage Tank 9/1/2009 $363M 

V.A.4 Whitestone Interceptor 12/12/2014 $22.0M 

V.A.9 Flushing Interceptor TBD TBD 

V.B.4 Divert Low Lying 
Sewers/Raise Weir BB-R02 10/10/2017 $5.6M 
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Location Item Description Construction Completion 
Certification Date Project Cost 

V.C.5 Regulator Modifications 6/8/2018 $28.9M 

V.D.3 Environmental Dredging of 
Flushing Bay 3/30/2017 $37.5M 

VI. Jamaica 
Tributaries 

VI.A.4 Parallel 48-inch 
Siphon/Interceptor 2/24/2017 $20.2M 

VI.B.4 Bending Weirs 5/26/2016 $6.8M 

VII Coney Island 
Creek 

Ave V Pump Station Expansion 
and Force-main 6/29/2012 $197M 

VIII. Newtown Creek 

VIII.A.4 Enhanced Aeration in 
East Branch and Upper Newtown 

Creek 
6/8/2018 $16.7M 

VIII.B.4 Enhanced Aeration in 
Dutch Kills and Lower Newtown 

Creek 
1/19/2014 $26.1M 

VIII.C.4 Bending Weirs/Floatables 
Control 11/9/2017 $43.7M 

IX. Westchester 
Creek 

IX.A.4 Modifications to CSO-29 
and CSO-29A 8/28/2020 $18.9M 

IX.B.4 Pugsley Creek Parallel 
Interceptor start from CSO-24 1/23/2020 $85.1M 

X. Bronx River Floatable Nets and Screens 10/18/2012 $46M 

XII.  Jamaica Bay 

XII.A.1 Rockaway WWTP 
Deliver/Treat 2XDDWF Modified N/A 

XII.B.5 26th Ward HLSS Phase 1 11/26/2018 $58M 

XII.B.5 26th Ward HLSS Phase 2A 10/31/2021 
$90.6M 

XII.B.5 26th Ward HLSS Phase 2B 10/31/2021 

XII.C.3 26th Ward WPCP Low Level 
Main Sewage Pumps 4/3/2015 $7.6M 

XII.C.7 26th Ward WPCP High 
Level Main Sewage Pumps 9/1/0/2018 $17.3M 

XII.C.9 26th Ward WPCP 
Improvements to PSTs 1-4 and 

Construction of PST 5 
10/27/2021 $155.8M 

XIV. Wards Island 

XIV.A.2 Reconstruction of Main 
Sewage Pumps 8/16/2019 $5.2M 

XIV.B.3 Bar Screen Replacement 1/6/2017 $13.7M 



   
 

10  

 
 
 
 
 
 
 
 
 
 
 
 

3. Overview of LTCP Program   
 

The 10 Waterbody-Specific LTCPs and the one Citywide/Open Waters LTCP included in Appendix A of the 
Consent Order have all been completed and approved by DEC.  The submittal dates and DEC approval dates are 
summarized in the table below.  The following sub-sections present the status of implementation of the LTCPs. 

CSO LTCP Milestones 

 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

* DEP disputed approval on 4/10/2017 due to the inclusion of terms in approval letters not consistent with LTCPs as submitted to DEC; 
DEC issued clarifying letter dated 5/9/2017 that resolved the dispute. 
1) Citywide/Open Waters include Harlem River, Hudson River, East River, and Upper and Lower New York Bay. Modification Request for 

extension of Citywide/Open Waters LTCP to December 31, 2018 approved by DEC on June 27, 2017. 
2) Additional Modification Request for an extension of Citywide/Open Waters LTCP to May 30, 2020 approved by DEC on March 23, 2020. 
3) DEP submitted a revised Alley Creek CSO LTCP to DEC on 3/31/2026. 

 CSO Watershed LTCP Submittal Status 

1 Alley Creek 3 June 2013 Approved 3/7/2017* 

2 Westchester Creek June 2014 Approved 8/1/2017 

3 Hutchinson River September 2014 Approved 3/7/2017* 

4 Flushing Creek December 2014 Approved 3/7/2017* 

5 Bronx River June 2015 Approved 3/7/2017* 

6 Gowanus Canal June 2015 Approved 3/29/2017 

7 Coney Island Creek June 2016 Approved 4/4/2018 

8 Flushing Bay December 2016 Approved 3/7/2017* 

9 Newtown Creek June 2017 Approved 6/27/2018 

10 Jamaica Tributaries & Bay June 2018 Approved 1/31/2023 

11 Citywide/Open Waters 1,2 May 2020 Approved 7/10/2023 
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4)  
 
  
 
 

  

 

 

3.1  Alley Creek CSO  

 

Alley Creek LTCP, Alley Creek CSO Retention Facility Disinfection System, 
Approved on March 7, 2017 

Design of disinfection system is on hold while DEP evaluates alternatives in lieu of disinfection. DEP submitted 
a modification request on January 31, 2022, and subsequent amendments to the modification request with the 
latest in June 2023 while also engaging in extensive discussions with DEC concerning that modification request 
and evaluation and identification of an appropriate alternative to disinfection. Pending those discussions, DEC 
agreed to modify the milestones in the CSO Order to defer the disinfection system milestone schedule while 
committing DEP to complete certain analysis and studies as described below.  On February 5, 2026, DEP hosted 
a public meeting to provide details on the proposed modification request to the Alley Creek LTCP and CSO 
Order. DEP submitted a modification request supported by a supplemental Alley Creek LTCP on March 31, 
2026 that proposed eliminating the seasonal disinfection project and replacing it with an alternative that 
includes wetland shelf design and construction, stormwater diversion for CSO volume control and Oakland 
Lake and Ravine daylighting.  DEC responded with comments to supplemental AC Supplemental LTCP on April 
22, 2026 and DEP responded with an updated AC Supplemental LTCP on June 5, 2026. 

Alley Creek CSO Retention Facility Disinfection System 

Alley Creek CSO 
DEC Approved 

Milestones 
Status 

1. Initiate Final Design Sep 2018 Completed 

2. Design Completion Mar 2026 Modification Request submitted 3/31/26    

3. Notice to Proceed to 
Construction Mar 2027 Pending DEC Review of Modification 

4. Construction Completion Mar 2029 Pending DEC Review of  Modification 
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Alley Creek Wetlands Monitoring and Design 
 
Alley Creek Wetlands Monitoring:  
The installation of the water quality instrumentation began in October 2022. Preliminary monitoring and 
calibration of the instrumentation was completed in Spring 2023. Official data collection, including water, 
sediment and groundwater sampling started July 1, 2023, and continued for two to three times a month 
through September 2023 (May through September is growing season).  Monitoring is monthly during October 
and November 2023. At least half of the water and sediment quality samples were taken within 24 to 48 hours 
of a wet-weather event.  DEP submitted the wetlands monitoring report on February 29, 2024.  DEP submitted 
a modification request on November 20, 2024, to defer the final monitoring report to March 2025 and the 
BODR to April 2025 that was approved by DEC on December 5, 2024.  DEP submitted the final monitoring 
report on 3/31/2025 and the BODR on 4/31/2025.  DEC provided comments on the wetland monitoring final 
report on 8/13/2025 and DEP responded on 10/14/2025.  DEC accepted the Wetlands BODR on 9/3/2025.    
 

Alley Creek Wetlands Monitoring  

Alley Creek CSO, C. DEC Approved Milestones(1) Status 

1. Submit Literature Review Nov 2022 Completed 

2. Start Wetlands Monitoring Jul 2023 Completed 

3. Submit Wetlands 
Monitoring Progress 
Reports 

Feb 2024 Completed 

4. Submit Approvable 
Wetlands BODR April 2025 Completed 

5. Submit Wetlands 
Monitoring Final Report Mar 2025 Completed 

 
Alley Creek Stormwater Diversion Feasibility Study: 
In July 2022 DEC approved the scope of work for the Oakland Ravine Daylighting Feasibility Study and the 
study commences in November 2022.  The feasibility study was completed on November 25, 2024.  DEC 
accepted this feasibility study and DEP and DEC had technical meetings to both discuss the feasibility study as 
well as meeting on projected water quality attainment to demonstrate that the proposed modification to 
eliminate CSO disinfection and replace it with the preferred daylighting alternative would attain comparable 
water quality attainment.   

DEP submitted a modification request and supplemental Alley Creek CSO LTCP on March 31, 2026, that 
proposed eliminating seasonal disinfection and replacing with diverting stormwater out of the combined sewer 
system and redirecting through Oakland Lake and Ravine that would ultimately discharge to outfall TI-008 as 
treated stormwater.  DEC is currently reviewing this submittal and has provided some comments on the 
supplemental Alley Creek LTCP. 
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Alley Creek Oakland Ravine Daylighting Feasibility Study  

Alley Creek CSO, D. DEC Approved Milestones Status 

1. Start Technical Feasibility 
Study Nov 2022 Completed 

2. Submit Approvable 
Technical Feasibility Study Nov 2024 Completed 

 

 

 

 

 

 



   
 

14  

 

 
 
 
 
 
 
  
 
 
 
 
 
 
 
 
 
 

3.2  Inner Harbor CSO  

Gowanus Canal CSO LTCP Approved on March 29, 2017 

•  ”No further action” was recommended in the LTCP as approved. 

• Under the EPA Superfund Program, CSO storage tanks are being constructed for outfalls RH-
034 and OH-007.  

• DEP is working with DEC on a SPDES Form 2A for permitting of the Gowanus CSO Tanks 
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3.3  Flushing Bay CSO 
 

The Flushing Bay CSO Facility Planning area includes the portions of the Tallman Island WRRF and the High-
Level Interceptor of the Bowery Bay WRRF drainage areas, associated sewers, and pumping stations that 

discharge to Flushing Bay and Flushing Creek in Queens. 

 

Flushing Bay LTCP, Flushing Bay 25 MG CSO Storage Tunnel, Approved on 
March 7, 2017 

A Conceptual Engineering Report (CER) for the Flushing Bay CSO Storage Tunnel was submitted to DEC on 
December 28, 2023. This report included an assessment of necessary property acquisition needs, review of 
geotechnical investigation, project layout schematics, including potential locations of dewatering pump station 
and tunnel alignment, and basis for cost estimate and schedule to replace the current milestone schedule in 
the CSO Order.  DEC provided comments on April 17, 2024.  An updated CER was subsequently submitted to 
DEC on July 31, 2024. DEC responded on December 24, 2024, requesting a meeting to further discuss the 
proposed schedule.   
 
Based on multiple discussions with DEC, DEP submitted a modification request on June 30, 2025, to defer the 
Flushing Bay CSO Tunnel Design Completion to December 31, 2025 and the Rikers Island Final decision, so that 
DEP could have additional time to evaluate alternate tunnel alignments that would provide both CSO 
reductions and inland flood mitigation.  DEC approved deferring the Flushing Bay CSO Tunnel modification 
request until December 31, 2025. Following public notice, DEC extended the Rikers Island Final Decision 
milestone from December 2024 to June 2026, allowing for more discussion on the storage tunnel scope and 
tangible progress with the decision-making process for the use of Rikers Island.  
 
DEP held a virtual public meeting on December 16, 2025 concerning the proposed scope and schedule for an 
alternative Storage Tunnel for Flushing Bay and submitted the modification report and updated Conceptual 
Engineering Report to DEC on December 30, 2025.  The proposed modification recommended both inline 
storage and an alternate alignment for a 40 MG CSO storage tunnel.  The modification request is currently 
under DEC review and there have been some DEP/DEC discussions regarding status of the review.  As part of 
the modification request DEP proposed an earlier inline storage phase followed by construction of the 40 MG 
CSO storage tunnel.  As part of this modification request, DEP proposed fixed dates with a design start date for 
Phase 1 in October 2027.  As has been discussed with DEC, DEP’s proposed milestone schedule for Phase 1 
with a design start milestone in October 2027 was based on starting procurement in May 2026, which has 
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been delayed while the proposal is under DEC review.  Pending DEC review of DEP’s modification request, the 
proposed milestone dates may need to be revisited.   
 
On June 30, 2026, DEP submitted a letter regarding the final decision for use of Rikers Island for a new 
WRRF.  DEP stated its recommendation is to not proceed with a new WRRF on Riker’s Island at this time as a 
CSO Order project.  
 

Flushing Bay CSO Schedule, CSO-FB-TUN  
 

Flushing Bay CSO, G.  DEC Approved Milestones 
 

Status 

1. Initiate Design 7/31/2022 Completed 

1a. Submit Approvable 
Engineering Design Report 

12/31/2023 Completed 

1b. Submit Rikers Island Feasibility 
Study 

3/28/2024 Completed 

1c. Submit Decision Matrix for use 
of Rikers Island for construction of 
new WRRF 

3/28/2024  Completed 

1d. Provide final decision for use 
of Rikers Island for construction of 
new WRRF 

 
 

6/30/2026 

DEP notifed DEC on June 30, 2026 
that DEP does not plan to proceed 
with a Riker’s Island WRRF at this 

time as a CSO Order project 

2. Design Completion 
Dec 2025(1) Modification requested. Pending DEC 

Review.  DEC agreed to use 
enforcement discretion until 12/31/25 

3. Notice to Proceed to 
Construction 

Jul 2026(1) Modification requested. Pending DEC 
Review   

4. Construction Completion June 2035(1) Modification requested. Pending DEC 
Review.   

 
(1) Milestone dates may be subject to revision by DEC upon its approval of the Engineering Design Report (Item V.G.2) 
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Flushing Creek LTCP, TI-010 Outfall Disinfection at CSO Retention Tank and 
Diversion Chamber 5, TI-011 Outfall Disinfection, Floatables Control at TI-R09 
and Division Chamber 3, Approved on March 7, 2017 

 
In August 2024, DEP and DEC were able to come to agreement on a set of terms to modify the CSO Order, to 
separate the Floatables and Disinfection elements of the LTCP project, and to add an additional requirement to 
conduct an “enhancement study” for Flushing Creek CSO Retention Facility.  The modification was executed on 
11/22/2024. DEP certified Design Completion for Flushing Creek disinfection on August 31, 2025.   DEC 
provided comments on the design submittal on October 30, 2025, and DEP responded on November 28, 2025.     
 
The Floatables Control project required a detour for northbound traffic, including for Metropolitan 
Transportation Authority (MTA) buses. However, MTA took objection to the detour included in the Contract 
Drawings and required a revised detour.  Unlike the contractual detour, the MTA required detour 
necessitated relocation of an existing bus-stop, which required action by NYC Department of Transportation 
(DOT). Establishing the detour and completing the work requested by MTA took longer to resolve than 
anticipated. Ultimately, the detour was initiated in September 2025, allowing the contractor to proceed with 
the work after a delay of approximately two months due to the required detour.  
 
DEP submitted a notice of force majeure to DEC on January 8, 2026 for an apparent discrepancy in the metes 
and bounds survey for a property being acquired for the disinfection project, but DEC has denied this force 
majeure notice. DEP is working to resolve any design issues based on the updated metes and bounds. DEP is 
also in discussions with NYC Department of Parks (DPR) concerning the updated metes and bounds for the 
project as DPR has facilities on the adjacent property. 
 
During the fourth quarter of 2025, the Contractor completed excavation down to the overflow chamber and 
removal of existing abandoned gas lines. An unknown obstruction was discovered during excavation of the gas 
lines that had not been previously identified on the contract drawings. DEP conducted an evaluation to identify 
the obstruction and determine any impacts to the scope of the work and the schedule.  Through further 
investigation, it was determined that the unknown obstruction was an abandoned DEP structure. A force 
majeure notice regarding the unforeseen field conditions was sent to DEC on October 30, 2025. Such notice 
also requested an extension of construction completion to April 2026. DEP provided additional information to 
DEC on January 5, 2026. Via letter dated January 16, 2026, DEC determined that the discovery of the unknown 
structure did not constitute a valid force majeure event that is entirely beyond the City’s control. However, 
DEC elected to exercise enforcement discretion until April 30, 2026 for the Appendix A. V.F., Floatables Control 
Regulator TI-R09 construction completion milestone.   
 
During the reporting quarter, the contractor completed removal of the unknown structure and completed 
support of excavation for the counterweight chamber. The pile foundation and base slab for the chamber have 
been completed. In January and February 2026, the work was subject to additional delays due to the severe 
winter weather and lingering significant snowfall in January and February 2026. On April 29, 2026; DEP 
provided an update to the October 20, 2025 notice of Force Majeure regarding the unexpected concrete 
vault, and also requested an extension of DEC’s enforcement discretion through June 30, 2026 due to 
additional days lost related to the January 25, 2026 snowstorm and the February 22-23 blizzard and 
subsequent cold temperatures. These conditions limited the contractor’s ability to access the site and 
perform the vault removal change order work including demolition of the structure and placement of the 
necessary fill.  DEC responded on May 8, 2026 denying this request and issued a Notice of Violation to DEC 
for failure to achieve construction completion by April 30, 2026 (the end of the discretionary period).  DEP 
responded to this NOV on May 15, 2026 outlining the plan to complete this project. On July 24, 2026; DEP 
submitted a certification of construction completion for the floatables control as of June 30, 2026. 
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The Uniform Land Use Review Procedure (ULURP) Application for the disinfection project received final 
approval on March 10, 2026 and DEP is moving forward with necessary property acquisitions.  An Article 78 
was filed in January by the Guardians of Flushing Bay, Riverkeeper, Inc., and Save the Sound, Inc., (Petitioners) 
challenging the CEQR Negative Declaration determination and citing concerns regarding chlorine toxicity and 
disinfection byproducts.  At this time there is no anticipated delay associated with this Article 78.  

 
Flushing Creek CSO Schedule, CSO-FC-FB-DES 
 

Flushing Creek CSO, F. 
Floatables Control Regulator 
TI-R09 

DEC Approved  
Milestones (1) 

 
Status 

1. Initiate Final Design Dec 2018 Completed 

2. Design Completion Sep 2022  Completed 

3. Notice to Proceed to 
Construction Sep 2023 Completed 

4. Construction Completion 

Dec 2025;  
Enforcement discretion to 

Apr 2026 

DEP requested an extension of 
the use of enforcement discretion 
due to severe winter weather. 
DEC rejected this and issued an 
NOV.  DEP certified construction 
completion as of June 30, 2026. 

 
(1) Milestone dates may be subject to revision by DEC based on additional facility planning. 

 
H. TI-010 Disinfection at Flushing Creek CSO Retention 
Facility and Diversion Chamber 5 and TI-011 Outfall 
Disinfection at Regulator TI-R09 

DEC Approved  
Milestones (*) 

 
Status 

1. Initiate Final Design March 1, 2019 Completed 

2. Design Completion Aug 2025 Completed 

3. Notice to Proceed to Construction Nov 2026 On Schedule 

4. Construction Completion Dec 2029 Pending NTP* 
 

 

Flushing Creek Supplemental Project 
 
In accordance with the CSO Order DEP has committed to conduct an Enhancement Study to evaluate 
opportunities to enhance operations, maintenance, and resiliency of the Flushing Bay CSO Retention Facility 
and optimize its CSO capture capabilities. The final report will include recommendations for enhancements to 
the Facility which may be implemented by DEP in the future.  DEP submitted the scope of work to DEC on 
February 9, 2026 and DEC responded on April 13, 2026 stating they had no comments on the scope of work.  
DEP will keep DEC apprised on any changes to the scope of work. 
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Flushing Bay CSO, I. Flushing Creek 
Supplemental Project 

DEC Approved  
Milestones (1) 

Status 

1. Sixty days prior to initiating Request for 
Proposals for the Enhancement Study, 
DEP shall submit a final scope for the 
Enhancement Study to DEC for its review 
and comment. 

NA DEP submitted 2/9/2026 

2. Final Report 
11/22/2027 (3 years from 

effective date of approval of 
Order) 

DEP proceeding with assignment via 
Task Order Contract 

 
(1) The Final Report shall be approvable as specified in NYCRR Section 750-1.2(8) and shall include recommendations for 

enhancement projects along with estimated costs and proposed schedules. 
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3.4   Jamaica Bay and Tributaries CSO 
 
 

The Jamaica Bay and Tributaries CSO Facility Planning area includes the drainage areas of Jamaica, 26th Ward, 
Coney Island, and Rockaway WRRFs and their associated sewers and pumping stations. The receiving waters of 

the study area include Bergen, Thurston, Shellbank, and Hawtree Basins, Fresh Creek, Hendrix Creek, Spring 
Creek, and the open waters of Jamaica Bay.   

A modification to the Order for the Rockaway WRRF became effective as of 
May 25, 2021 

Pursuant to Section IV.C, DEP completed the 2020 Rockaway Inflow and Infiltration (I&I) study and it was 
submitted to DEC on May 23, 2025.  DEC provided comments on the Rockaway I&I report on August 13, 2025, 
and DEP responded on December 4, 2025.  DEC responded on December 23, 2025, requesting clarification on 
DEP’s Project Implementation Plan based on the findings of the Rockaway I & I.   On 6/25/2026, DEP 
submitted a letter to DEC clarifying the Rockaway I&I Study did not identify any specific projects for 
implementation.  The Rockaway I&I will be used to inform future drainage planning and sewer maintenance 
in and around the Rockaway WRRF. 

Rockaway WRRF - Consent Order Modification Outfall Removal, Closure, 
Reclassification 

Jamaica Bay CSO Modification DEC Approved 
Milestones 

Status 

3. Submit Results from 2020 Rockaway I&I Study For 
Information Only May 25, 2025 

  
Completed 

4. Evaluate the maximum amount of flow that can be 
processed through full treatment at the WRRF. Submit 
an updated Wet Weather Operating Plan (WWOP) 

May 25, 2024 
 

Completed 

5. Permanently seal tide gate chambers connected to 
active stormwater outfalls May 25, 2024  Completed 
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Jamaica Bay and Tributaries LTCP, Dredging of Bergen Basin, Installation of 
Ribbed Mussels in Bergen and Thurston Basin, Jamaica Bay and Tributaries 
Wetlands and Marsh Island Restoration, Approved on January 31, 2023 
   
Wetlands and March Island Restoration: 
Funding in the amount of $1.1M was provided to the United States Army Corps of Engineers (USACE) for the 
City’s cost share for the Design of Stony Creek Marsh Island.  $4.5M was also provided as the City’s cost share 
for the construction of the USACE’s perimeter Spring Creek North Wetland project.   In addition, Design 
Agreements in the amount of $1.225M for Duck Point Marsh Island and the Fresh Creek perimeter wetland in 
the amount of $1.750M were finalized.  On May 16, 2025, DEC directed the National Fish and Wildlife 
Foundation (NFWF) to disburse funds in the amount of $1,225,000 from the Jamaica Bay Sub-Account to the 
USACE Duck Point Marsh Island Restoration Project. NFWF transferred the funds to USACE on June 2, 2025.  
DEP recently transferred $1.75M to the USACE for Fresh Creek.  As of this report, currently funded design 
agreements and all future USACE/DEP cost sharing agreements for perimeter wetlands and marsh islands in 
Jamaica Bay have been paused by the USACE.  DEP does not currently anticipate delays in meeting milestone 
requirements. 
 
Dredging and Ribbed Mussels: 
DEP submitted an initial modification request on December 2, 2024. Based on discussions with DEC and 
additional analysis, DEP submitted an updated modification request on May 8, 2025. The updated modification 
request included responses to comments in DEC’s March 5, 2025 letter as well as the final proposed revisions 
to the Appendix A, XII.E and XII.F milestones.  DEC submitted a letter on June 20, 2025 approving DEP’s 
modification request that also included some additional interim milestones 
 
DEP submitted the Bergen Basin Ribbed Mussel Study Report on June 30, 2025. DEC acknowledged receipt on 
July 8, 2025 and sent some follow up questions on July 17, 2025, to which DEP responded on August 6, 2025.  
DEP and DEC met with the DEC peer review committee in July and August to discuss the research project and 
upcoming designs.  DEC submitted comments on the Ribbed Mussels Findings Results & Recommendations 
Report on October 9, 2025. DEP has scheduled a follow up meeting with DEC and peer review committee on 
June 12, 2026 to discuss last round of comments.  DEP requested 2-months of enforcement discretion from 
DEC and DEC elected to use enforcement discretion for 2 months for the design start milestone of January 31, 
2026. DEP was able to issue an Order to Commence Work (OTCW) on 2/2/2026.  DEP has held coordination 
meetings with DDC on SE-885 that is doing dredging in same area of Bergen Basin, met with peer review 
committee, and conducted some field investigations.  On June 18, 2026; DEP submitted a new milestone 
date of May 2027 to submit a Preliminary Design Report and DEC approved this new milestone date on June 
23, 2026. 
 
Jamaica Bay and Tributaries Schedule  
 

E.  Dredging of Bergen Basin DEC Approved Milestones 
 

Status 

1. Initiate Final Design Jan 2026 Certified 2/2/2026 
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2. Final Design Completion with 
CPM Analysis Jan 2028 Pending design start 

3. Notice to Proceed to 
Construction Jul 2029 Pending completion of design 

4. Construction Completion Jul 2031 Pending NTP 

 
 
 

F.  Installation of Ribbed Mussels in 
Bergen and Thurston Basin DEC Approved Milestones(1) 

 
Status 

1. Thurston Basin   

a. Submit Summary of Findings 
Results & Recommendations 
Report to DEC for review and 
comment 

Jun 2025 Completed 

b. Initiate Final Design 
Jan 2026 
Mar 2026 

Certified 2/2/2026 

c. Final Design Completion with 
CPM Analysis Jan 2028 Pending design start 

d. Notice to Proceed to 
Construction Jan 2029 Pending design 

completion 

e. Submit Approvable Maintenance 
Plan Jul 2031 Pending NTP 

f. Construction Completion Jan 2032 Pending NTP 

2. Bergen Basin   

a. Initiate Final Design Jul 2029 DEP expects to comply 

b. Final Design Completion with 
CPM Analysis Jul 2031 Pending design start 

c. Notice to Proceed to 
Construction Jan 2033 Pending design 

completion 

d. Submit Approvable Maintenance 
Plan Jul 2035 Pending NTP 
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F.  Installation of Ribbed Mussels in 
Bergen and Thurston Basin DEC Approved Milestones(1) 

 
Status 

e. Construction Completion Jan 2036 Pending NTP 

 
 

G.  Jamaica Bay and Tributaries 
Wetlands and Marsh Island 
Restoration 

DEC Approved 
Milestones(1) 

 
Status 

1. Construction Completion1 of 25 
Equivalent Acres of Wetlands 
Restoration Projects funded by DEP 

Dec 20302 Expected to meet milestone, but 
USACE work temporarily paused  

2. Submit Interim Review and 
Approvable Contingency Plan3 Jun 2036 Pending DEP assessment of 

wetland restoration progress 

3. Construction Completion4 of 50 
Equivalent Acres of Wetlands 
Restoration Projects funded by DEP 

Dec 2040 Pending DEP assessment of 
wetland restoration progress 

 
1. Construction Completion for this milestone shall be determined by the Wetlands Restoration Projects that have been 

constructed, are currently under construction or will be constructed under a contract that has been issued a notice to 
proceed to construction (or USACE equivalent). 

2. An Approvable Contingency Plan shall be submitted by the City by June 2031 if Appendix A milestone XII.G.1 is not met.  The 
Contingency Plan shall include a schedule for completion of Wetlands Restoration Projects to ensure achievement of 
Appendix A milestone XII.G.3. 

3. An Approvable Contingency Plan shall be submitted by the City if the Interim Review determines that a minimum of 50 
equivalent acres of Wetlands Restoration Projects will not be completed by December 2040. 

4. Construction Completion is defined under the CSO Order, Paragraph III.H. 
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3.5 Newtown Creek CSO 
 

The Newtown Creek CSO Facility Planning area includes the portions of the Newtown Creek WRRF and the Low 
Level Interceptor of the Bowery Bay WRRF drainage areas that discharge to Newtown Creek, English Kills, 

Dutch Kills, Whale Creek, Maspeth Creek and the East Branch along the Brooklyn-Queens border. 

 

Newtown Creek LTCP, Borden Avenue Pump Station Expansion, 62.5% CSO 
Storage Tunnel 
Newtown Creek LTCP - 54-Inch Gravity Interceptor and Diversion and 50MG 
CSO Storage Tunnel (BB-026, NC-015, NC-077, and NC-083) 
 
The modified scope of work based on the 2024 approved modification request has been finalized. For the CSO 
Storage Tunnel, Final 30% Design sets for Construction Package 2 (CP-2) and 3 (CP-3) were finalized in  
February 2026. Phase II Geotechnical investigations have begun and will continue through mid-2026. Proposals 
for the Construction Management contract were received in October 2025 and the contract is being 
negotiated with the selected candidate.  DEP issued a Final Environmental Impact (FEIS) and Notice of 
Completion (NOC) on February 5, 2026.  On March 26, the planned Newtown Creek CSO Tunnel received City 
Council approval for property acquisition associated with the tunnel project, followed by completion of the 
ULURP on April 6.  Completion of this NYC regulatory process authorizes DEP to acquire property and 
easements required for construction of the CSO Tunnel.   
 
Property acquisition initiated by Department of Citywide Administrative Services (DCAS) and negotiations 
are ongoing.  Construction Package 1 (CSO-NC-TUN-1) for site preparation at Tunnel Dewatering Pump 
Station site is at90% Design, Notice to Proceed anticipated late 2027. Construction Package 2 (CSO-NC-TUN-
2) for construction of Tunnel, Shafts, and Diversion Facilities is at 60% Design.  Construction Package 3 (CSO-
NC-TUN-3) for construction of the Tunnel Dewatering Pump Station is at 60% Design. 
 
For the 54” Diversion, the 30% Design documents were submitted for internal DEP review and comments 
provided to DDC.  An alignment meeting was held with all stakeholders on July 15, 2026. Progressing with 
60% Design. 
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Newtown Creek CSO Schedule  
 

 54-Inch Gravity Interceptor 
and Diversion DEC Approved Milestones(1) 

 
Status 

1. Initiate Final Design  Completed  

2. Final Design Completion 
including CPM analysis 

 
Sep 2027 

Design In Progress 

3. Notice to Proceed to 
Construction Jun 2028 Pending Design Completion 

4. Construction Completion Dec 2031 Pending Design Completion 

(1) The New York City Department of Design and Construction has informed DEP that additional time may be needed 
to complete designs due to ULURP being required to acquire property at the BB-026 site to construct diversion 
structure for both the existing project and proposed modification. 
 

 

50 MG CSO Storage Tunnel 
(BB-026, NC-015, NC-077, and 
NC-083) 

DEC Approved Milestones(1) 
 

Status 

1. Initiate Final Design Aug 2022 Completed 

2. Final Design Completion 
including CPM Analysis Dec 2028 Design in Progress 

3. Notice to Proceed to 
Construction Dec 2029 Pending Design Completion 

4. Construction Completion Dec 2040 Pending Design Completion 
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3.6 Bronx River CSO 
 

Bronx River LTCP, Bronx River Hydraulic Relief at HP-009, Bending Weir and 
Baffle at HP-011, Approved on March 7, 2017 
Completed roof at diversion structure on 4/14/2026 at shaft 1.  Commence backfilling of shaft 1 on 4/22/2026. 
Completed slab, walls, invert at connection  structure on 6/22/2026 at shaft 3. 

A force majeure notification for unforeseen field conditions was submitted to DEC on August 19, 2024. DEC 
responded on August 22, 2024 requesting more information.  DEP responded to DEC on November 25, 2024. 
DEC responded on December 19, 2024 acknowledging differing site conditions are valid FM events. DEP 
performed additional investigations to confirm the structural integrity of the existing interceptor allowing 
contract work to continue. DEP continues its work on the remaining HP-009 portion of the work and continues 
to work to mitigate the impact of the force majeure on the construction schedule and at this time no impact is 
expected. 

The new regulator chamber (HP-011) was put into operation and certified complete as of 12/31/2025.  DEP 
provided DEC materials they requested from their checklist on May 21, 2026 and DEC responded on June 23, 
2026 requesting additional telemetry data.  BEDC is currently compiling that data for submittal to DEC. 

DEP submitted a modification request on December 11, 2025 requesting to modify the milestone date to 
resubmit the sampling report because of some early delays to the sampling program and the need to conduct 
additional sampling.  DEC responded on 12/18/2025 approving this request and the milestone date to submit 
the final sampling report has been extended from February 11, 2026 to October 30, 2026. 

On 6/23/2026, DEC responded to DEP’s Final Inspection Checklist for HP-011 (Reg HP-05) and requested 
additional telemetry data during a wet weather event which results in a tank overflow during the 
monitoring period.  A wet weather event has occurred that meets the requirements, and the final sampling 
report will be submitted by October 30, 2026. 

Bronx River CSO Schedule, CSO-BXR-DES 

Bronx River Hydraulic Relief at 
HP-009, Bending Weir and 

Baffle at HP-011 
DEC Approved Milestones (1) 

Status(2) 

1. Initiate Final Design Sep 2018 Completed 
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2. Design Completion Sep 2022 Completed 

3. Notice to Proceed to 
Construction Sep 2023 Completed 

4. Construction Completion Sep 2026 In progress 

 

 
 

 

Quantification of Loadings & 
Sources of Non-Attainment in 
Freshwater Portion of Bronx 

River 

DEC Approved Milestones 

Status 

1. Submit approvable Bronx River 
Sampling Plan May 2024 Completed 

2. Initiate Bronx River Sampling 
Program Jul 2024 Completed 

3. Final Report with Conclusions & 
Recommendations 

Feb 2026 
Sep 2026 

Modification request approved on 
12/18/2025 to defer milestone 

 
(1) Milestone dates may be subject to revision by DEC based on additional facility planning. 
(2) Pending outstanding modification request to eliminate a portion of the approved scope of work. 
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3.7 Hutchinson River CSO 
 

Hutchinson River LTCP, CSO Outfall HP-024 2.8 MG Storage Conduit with 
Floatables Control, Approved on March 20, 2023 

Currently between 60% and 90% design milestones. 
 

DEP has identified two new potential delays that may impact DEP’s ability to meet the Design Completion, 
Notice to Proceed, and Construction Completion milestones. The first potential delay is beyond the control of 
DEP and concerns a neighboring property owner’s continued modifications to a site plan on their property that 
is needed for the final design for a retaining wall needed on DEP’s Pump Station site.  DEP has been coordinating 
with the property owner and will continue to do so, but at this time, the full delay associated with this issue is 
unknown.  DEP will continue to track any further delays associated with this potential delay issue and mitigate 
these delays to the best extent practical. A second potential delay has been identified which also may delay 
the project. It has been determined that the ULURP for this project must be combined with that of the Hollers 
Ave Pump Station’s Force Main project due to the two projects’ close physical & schedule proximity. An 
environmental assessment will need to be completed for both projects prior to ULURP certification. The 
Hollers Ave FM Repair project will need a traffic analysis approved by NYCDOT as part of the environmental 
assessment for that project. Prior to the decision to combine the projects in a single ULURP, the Hutchinson 
River project was otherwise ready to proceed with the EAS since NYCDOT approval has been obtained already 
for that project. At this time, the full delay associated with this issue is unknown. DEP will continue to track 
this delay and mitigate it to the best extent possible. 

 

Hutchinson River CSO Schedule, CSO-HR-DF-DES 
Hutchinson Rive CSO DEC Approved Milestones  Status 

1. Initiate Final Design Sep 2018 Completed 

2. Design Completion Mar 2027 In Progress 

3. Notice to Proceed to Construction Aug 2028 Pending Design Completion 

4. Construction Completion Jul 2033 Pending Design Completion 
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Go 
 
 
 
 
 
 

3.8 Citywide/Open Waters CSO 
Citywide/Open Waters LTCP, CSO Outfalls NR-040, NR-038, NR-046, RH-005, RH-
014, TI-003, TI-023, and OH-015 regulator modifications/hydraulic capacity 
enhancements; CSO Outfall PR-013 Hannah Street Pump Station bypass 
connection. Approved on July 7, 2023. 
DEP certified completion of the Citywide Regulator Optimization project and initiated final design milestone on 
5/5/2025 that DEC acknowledged receipt on May 6, 2025. BEDC received internal comments on the draft 
preliminary engineering report (BODR) and these comments are being incorporated into the final report.  
Results from landside modeling are projecting minimal increase in CSO capture for reductions from the North 
River regulator optimization and Regulators. DEP requested a technical meeting with DEC to further discuss 
this evaluation and other proposed refinements to the overall scope of work based on field inspections and 
engineering analysis.  DEP submitted a modification request on June 24, 2026 to modify the scope of work 
and eliminate the NR WRRF regulator modifications and DEC responded on July 8, 2026 requesting 
additional information on engineering and modeling analysis that DEP needs to respond to within 60 days. 
DEP will be implementing the Design-Build Project Delivery Method for this work. The scope of work was 
developed and an NTP to proceed with development of the design criteria package development was issued 
on June 22, 2026. 
 
NYC DDC initiated design of the Hannah Street Diversion Sewer in August 2025 and DEP certified the design 
start milestone and DDC is advancing the design work.  The project is in the preliminary design phase. They 
are currently reviewing the SGD (Schematic Geometry Design) plan. 
 

Citywide/Open Waters CSO Schedule 

Optimization and/or Modification of Regulators 
for CSO Outfalls 040, NR-038, NR-046, RH-005, 
RH-014, TI-003, TI-023, and OH-0151 

DEC Approved 
Milestones  Status 

1. Initiate Final Design July 2025 Completed 

2. Final Design Completion with CPM Analysis July 2028 On Schedule 
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1Per the July 2023 LTCP Supplemental Documentation, Table 8.8-1, the optimizations or modifications to be completed shall include: 
increased orifice sizes for regulators NR-26A, NR-28, and NR-029A,  
increased orifice size and enlargement of branch interceptor downstream of regulator TI-10B, bending  
weir for regulator TI-13, weir modification for regulator RH-20A, weir modification, increased orifice size,  
and enlarging branch interceptor connection at regulator RH-13, and automated control gate for  
regulator OH-9C. 
 

 
 
 

3. Notice to Proceed to Construction January 2030 Pending Design Completion 

4. Construction Completion January 2033 Pending Design Completion 

Installation of Hannah Street 
Pump Station Bypass DEC Approved Milestones  Status 

1. Initiate Final Design July 2025 Completed 

2. Final Design Completion with CPM 
Analysis July 2028 On Schedule 

3. Notice to Proceed to Construction January 2030 Pending Design Completion 

4. Construction Completion January 2033 Pending Design Completion 
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4.  Appendix C State of Good Repair 
 

Appendix C: State of Good Repair Projects (Flushing Bay CSO Order 
Modification), Approved on September 22, 2022 
DEP submitted a claim of a force majeure for BB-216 construction completion on July 11, 2025 stating that 
concrete conditions in Primary Tanks #1 and #2 are worse than anticipated and DEP is currently determining 
the most appropriate method of repair. DEP is planning to perform the selected repairs after all tanks have 
been rehabilitated to maintain project schedule and mitigate delays, but project completion will likely be 
delayed if subsequent tanks have similar level of deterioration.  DEC responded to force majeure on November 
19, 2025 stating they can’t determine validity of force majeure without additional information. 

DEP submitted the Replacement Rockaway Main Sewage Pumps (RO-2) BODR on June 30, 2025.  DEP 
submitted the Reconstruction of Sludge Handling Equipment at Hunts Point WRRF (HP-239A) and the 
Reconstruct power distribution equipment at the Rockaway WRRF (R-156) BODRs on December 30, 2025.  DEC 
acknowledged receipt of the two BODRs on January 8, 2026 and provided comments on HP-239A on February 
17, 2026.  DEP responded to comments on HP-239A on March 24, 2026.  Rockaway projects (RO-2 and R-156) 
have been combined into a single design-build contract.  DEP and DEC are in discussion on alternate design 
completion milestones for these design-build contracts.  
  

State of Good Repair Project Schedule 
 

Project DEC Approved 
Milestones 

 
Status 

A. Reconstruction of Primary Settling Tanks at 
Bowery Bay WRRF (BB-216) 

1. Submit Approvable BODR 
2. Design Completion 
3. NTP Construction 
4. Construction Completion 

 
 

12/2022 
12/2021  
3/2024 
1/2029 

 
 

Completed 
Completed 
Completed 

FM submitted on 7/11/2025 
B. Replacement of Existing Emergency 

Generators at Bowery Bay WRRF (BB-220) 
1. Submit Approvable BODR 
2. Design Completion 
3. NTP Construction 

 
 

12/2026 
TBD 
TBD 

 
On Schedule 

60% 
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Project DEC Approved 
Milestones 

 
Status 

4. Construction Completion TBD 
C. Replacement of Digesters at Hunts Point 

WRRF (HP-238) 
1. Submit Approvable BODR 
2. Design Completion 
3. NTP Construction 
4. Construction Completion 

 
 

12/2022 
6/2021 
4/2022 
8/2028 

 
 

Completed 
Completed 
Completed 

On Schedule 
D. Reconstruction of Sludge Handling 

Equipment at Hunts Point WRRF (HP-239) 
1. Submit Approvable BODR 
2. Design Completion 
3. NTP Construction 
4. Construction Completion 

 
 

12/2025 
 4/2027 

 11/2028 
 5/2033 

BODR accepted by DEC  

E. Reconstruction of Primary Settling Tanks at 
North River WRRF (NR-111) 

1. Submit Approvable BODR 
2. Design Completion 
3. NTP Construction 
4. Construction Completion 

 
 

12/2023 
2/2024 

12/2024, 10/2025 
6/2032, 4/2033 

 
 

Completed 
Completed 
 Completed 

 Milestone modified 

F. Rehabilitation of North River WRRF Influent 
and Effluent Gates and Bar Screens (NR-129) 

1. Submit Approvable BODR 
2. Design Completion 
3. NTP Construction 
4. Construction Completion 

 

12/2027 
TBD 
TBD 
TBD 

On Schedule 

 

Appendix C: State of Good Repair Projects (Jamaica Tributaries CSO LTCP), 
Approved on September 22, 2022  

State of Good Repair Project Schedule 
 

Project 
DEC 

Approved 
Milestones 

 
Status 

G. Reconstruct tide gates/effluent chambers at the 
Spring Creek CSO Retention Facility WRRF (26W-149) 

1. Submit Approvable BODR 
2. Design Completion 
3. NTP Construction 
4. Construction Completion 

 
 
 

9/2022 
10/2017 
6/2021 
9/2025 

 
 
 

Completed 
Completed 
Completed 
Completed 

H. Replace main sewage pumps at the Rockaway WRRF 
(RO-2) 

1. Submit Approvable BODR 
2. Design Completion 
3. NTP Construction 
4. Construction Completion 

 
6/2025 

N/A 
1/2028 
4/2032 

 
Completed 
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Project 
DEC 

Approved 
Milestones 

 
Status 

I. Reconstruct fender and bulkhead at the Rockaway 
WRRF  

1. Submit Approvable BODR 
2. Design Completion 
3. NTP Construction 
4. Construction Completion 

 
 

12/2026 
TBD 
TBD 
TBD 

 
 

Design-Build procurement negotiations 

J. Reconstruct heating system and greenhouse 
gas reduction at the Coney Island WRRF (CI-124) 

1. Submit Approvable BODR 
2. Design Completion 
3. NTP Construction 
4. Construction Completion 

 
 

12/2026 
TBD 
TBD 
TBD 

 
 

Design is being developed with NYPA 

K. Install 13 new centrifuges at the 26th Ward WRRF 
1. Submit Approvable BODR 
2. Design Completion 
3. NTP Construction 
4. Construction Completion 

 
12/2026 

TBD 
TBD 
TBD 

On Schedule 
 
 

L. Reconstruct power distribution equipment at the 
Rockaway WRRF (R-156) 

1. Submit Approvable BODR 
2. Design Completion 
3. NTP Construction 
4. Construction Completion 

 

12/2025 
TBD 
TBD 
TBD 

 
 BODR submitted to DEC 12/30/2025 and 

design-build discussions underway 
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5. Green Infrastructure Program 
 
Program Overview 
The 2023 Citywide Green Infrastructure Modification to the CSO Consent Order (Modified CO: CO 2-20230228-
38), effective June 29, 2023, sets forth the schedule, capture targets, expenditure targets and other 
requirements for the program to reduce CSO volume in combined sewer areas with green infrastructure and to 
construct green infrastructure assets citywide to manage stormwater. Major changes between the 2012 CSO 
Order and the 2023 Citywide Green Infrastructure Modification include expanding the definition of green 
infrastructure, extending the NYC Green Infrastructure Program’s timeline, updating the Program’s 
certification metrics and interim milestones, and increasing the Program’s total funding commitment to 
include resiliency projects. The Program’s regulatory goal is to reduce CSOs by 1.67 billion gallons per year 
(BGY) in combined sewer areas by December 2040 and, building on current investments, expend $3.5 billion 
on green infrastructure citywide by December 2045.   

DEP reports on CSO volume reduction by first calculating annual stormwater capture volume using practice-
specific Stormwater Capture Equivalency Rates, then converting the stormwater volume to CSO volume 
reduction by applying Waterbody Drainage Area Specific Equivalency Rates, which represent how much 
stormwater needs to be managed to reduce the resulting CSO volume in each LTCP waterbody. The table 
below provides the total assets and CSO volume reductions by waterbody as reported in the 2025 NYC Green 
Infrastructure Annual Report. The next update to this table will be published in the 2026 NYC Green 
Infrastructure Annual Report.  

Cumulative Green Infrastructure in CSS Areas from 2012-2025 

Waterbody 
Drainage Area 

Number of 
Assets 

Managed 
Acres1 

Stormwater 
Managed 

(MGY) 

SW to CSO 
Equivalency 

Rate (SW 
MGY/CSO 

MGY) 

CSO 
Volume Reduc

ed (MGY) 

Alley Creek 44 5 4 2.75 1 

Bronx River 532 123 66 2.35 28 

 
1 Managed Acres = an area equivalent to one acre of impervious surface covered by one-inch of stormwater for distributed ROW assets 
(rain gardens, infiltration basins, stormwater greenstreets) and tributary drainage area for ROW porous pavement and all other assets. 
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Coney Island 
Creek 83 10 6 2.75 2 
East 
River/Open 
Waters 4207 869 352 1.87 187 

Flushing Bay 958 101 68 1.25 55 

Flushing Creek 2315 296 229 1.91 120 
Gowanus 
Canal 226 39 17 2.75 6 
Hutchinson 
River 231 168 156 1.73 90 
Jamaica Bay 
& Tribs 6822 1165 950 3.67 257 
Newtown 
Creek 1846 240 153 1.72 89 
Westchester 
Creek 319 45 21 5 4 

Total2 17583 3063 2024 - 839 

Implementation Update 

During Quarter 2 of 2026, planning, design, and construction work continued in several NYC Green 
Infrastructure Program initiatives and are summarized by program area below. For more information on the 
Program, including an interactive map, visit: https://www.nyc.gov/site/dep/water/green-infrastructure.page  

Right-of-Way 

Area-wide GI contracts to design and build thousands of curbside rain gardens, infiltration basins, stormwater 
green streets, and porous pavement in NYC’s streets and sidewalks are being implemented in multiple phases. 
Additional project details for active ROW contracts are included in the projects towards the next CSO volume 
milestone table. 

Public Property Retrofits 

Siting, design, and construction of public property retrofits in coordination with City agency and non-profit 
partners is ongoing. Additional project details for active public property contracts are included in the projects 
towards the next CSO volume milestones table. 

Phase Parks and Playgrounds Public Schools NYCHA Housing Other Public 
Constructed/In Construction 133 107 46 9 
Design 33 7 1 3 

 

 
2 Sum may not add up to total due to rounding 

https://www.nyc.gov/site/dep/water/green-infrastructure.page
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Large-Scale Medians and Other Projects 

Siting and design focusing on large-volume capture opportunities within public medians is ongoing; 
construction is also ongoing. To date, 2 median projects have been constructed. Details on active projects are 
summarized in the table below. 

 

Project Status 
% Design or 
Construction 
Progress3 

Gateway to Greenpoint Construction NTP 4/21/25 
 

 Construction 
has started – 
11/17/25 

Union Turnpike between Metropolitan Ave and 71st Road Construction NTP 4/21/25  
 

Construction 
has started – 
70%  

Springfield Blvd from Lucas Street and Merrick Blvd (MS4) Construction NTP 7/3/25 Construction 
has not started.  

Francis Lewis Blvd between 21 Rd and 20 Ave Construction NTP 5/9/25  
 

Construction 
has started – 
92% 

Howard Ave Green Street Median Project (between 
Sutter Ave and Eastern Pkwy, Brooklyn)  In design 100% 

Kings Highway Green Street Median Project (Between 
Farragut Rd and Ave D, Brooklyn)  In design 100% 

Baychester Ave Green Street Median Project (Between 
Bay Plaza Blvd and Hutchinson River Pkwy, Bronx) In design 100% 

Randall Ave Green Street Median Project (Between 
Rosedale Ave and Metcalf Ave, Bronx) In design 100% 

 

Private Property Incentives  

Through the GI Grant Program, DEP funds design and construction costs for green roof retrofits, which is 
ongoing. Since 2011, $13.8M has been committed to 32 property owners. Agreen roof grant project on a 
private property in the Borough Park neighborhood of Brooklyn and NYU Langone in Manhattan have reached 
final design. Construction has been completed on a green roof project at the Aurum Condominium in the 
Harlem neighborhood of Manhattan. There are three additional properties currently pursuing applications for 
GI Grant Program.  

Through Resilient NYC Partners, DEP funds stormwater management retrofits such as subsurface storage, 
porous pavement, and rain gardens for properties with large areas of impervious surface, which is ongoing. As 
of June2026, three projects at Pratt Institute in Brooklyn, St. Charles School in Staten Island and a corporate 
center in Queens were all substantially completed. 

 
3 Progress for projects in Design reflect Design Submittals, and for projects In Construction the % construction progress 
based on construction contract duration. 
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Stormwater Regulations 

These projects are constructed by public and private property owners in compliance with Chapters 31 and 19.1 
of Title 15 of the Rules of the City of New York, including the 2022 Unified Stormwater Rule and New York City 
Stormwater manual published as effective on February 15, 2022. 

Daylighting 

Design for Tibbetts Brook daylighting is complete and anticipated to be the Program’s largest green 
infrastructure project to-date providing significant CSO reduction and community benefits; additional project 
updates provided below:   

• On April 28, 2026, NYC DEP issued a Notice of Award to lowest bidder, Railroad Construction Co. 
Inc.(RRC), to provide construction services for the Tibbetts Brook Daylighting project based upon 
their bid of $149.5M. OMB approved Certificate to Proceed on June 9, 2026 

• Construction contract registered on July 15, 2026. Order to Commence Work is expected August 31, 
2026 

• Began coordination with awarded construction contractor, Railroad Construction Inc., to advance 
early submittals for construction phase activities to begin. 

• Hosted Tibbetts Group Advisory (TAG) Meeting on June 16, 2026 to provide updates on recent 
milestones and anticipated construction phase coordination. 

Contractor in process of obtaining permits for access to MTA property, setting up force account; and has 
applied for Parks construction permits. 

Projects Toward Next CSO Volume Milestones 

The table below provides the status of projects currently underway during this quarter and contributing to the 
CSO volume reduction milestones. 
 
Status:  

1. Geotech  
2. Survey  
3. Design  
4. Construction procurement  
5. In construction 
6. Completed  

 
Waterbody 
Drainage Area 

GI Practice 
Class or 
Program 

Project CSO Volume 
Estimate (MGY) 

Current Status  % Design or 
Construction Progress4 

East River/Open 
Waters (EROW) 

ROW Porous 
Pavement 

OH-015 Areawide 
ROW-Phase 1 

15-33 Construction 
Procurement 

-- 

EROW ROW Porous 
Pavement 

OH-015 Areawide 
ROW-Phase 2 

16-18 In construction 

NTP: 11/15/23 

97% 

 
4 Progress for projects in Design reflect Design Submittals, and for projects In Construction the % construction progress 
based on construction contract duration. 
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EROW 

 

ROW Porous 
Pavement 

OH-015 Areawide 
ROW-Phase 3 

24-36 In construction 

NTP: 8/18/25 

15% 

EROW ROW Porous 
Pavement 

OH-015 Areawide 
ROW-Phase 4 

40-50 Design 90% 

Bronx River ROW Porous 
Pavement 

GI-BX-PP Areawide 
ROW 

2-5 Design 100% 

Alley Creek, 
EROW, 
Gowanus, 
Jamaica Bay 

Public Onsite 
Retention and 
Detention 

Expanded Public 
Onsite-GI-CONS-02 

3-5 In construction 

NTP: 07/17/23  

91% 

We expect to extend the 
contract time, which 
will impact the 
construction progress 
percentage 
once implemented 

EROW Cloudburst Clinton Houses 0.3-0.5 Construction 
Procurement 

-- 

Various Private Onsite 
Retention and 
Detention 

Resilient NYC 
Partners –Phase 1 

7-10 Ongoing -- 

EROW Special Projects Central Park 
Stormwater Recovery 
and Reuse 

2-4 Construction 
Procurement 

 

-- 

EROW Special Projects Prospect Park 
Stormwater Recovery 
and Reuse 

10-12 Completed  Substantial completion 
in spring 2026 

Various Public Onsite 
Retention and 
Detention 

Public Onsite GI-H-
CONS-01 

1-2 In construction  

NTP: 11/11/24 

 

69% 

Various Public Onsite 
Retention and 
Detention 

Public Onsite GI-H-
CONS-02 

2-4 In construction  

NTP: 11/11/24 

69% 

Various Public Onsite 
Retention and 
Detention 

Expanded Public 
Onsite-GI-CONS-03 

2-4 In construction  
NTP: 
05/22/2024 
 

93% 

Various Public Onsite 
Retention and 
Detention 

Expanded Public 
Onsite-GI-CONS-
04/07/08/09 

2-5 Design 100% 
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Various Public Onsite 
Retention and 
Detention 

Expanded Public 
Onsite-GI-CONS-5 

2-4 In 
construction 
NTP: 2/3/25 

38% 

Various Public Onsite 
Retention and 
Detention 

Expanded Public 
Onsite-GI-CONS-5A 

0.5-1.5 In construction 

NTP: 2/19/25 

55% 

EROW Special Projects Tibbetts Brook 
Daylighting 

215 Construction 
Procurement 

 

-- 

Various USWR 
Retention and 
Detention5 

Development and 
redevelopment SMPs 

100-200 Ongoing -- 

EROW ROW GI and PP GQ-BBCLST – ROW 
infill for Bowery Bay 
ROW GI and PP  

TBD Geotech -- 

EROW ROW GI GQBB28-29 – 
Areawide ROW GI for 
Bowery Bay  

TBD Pre-geotech -- 

EROW ROW GI GQBB034 – Areawide 
ROW GI for Bowery 
Bay  

TBD Pre-geotech -- 

Jamaica Bay Cloudburst CK26W03HL – 
Cloudburst Hub East 
New York  

2-4 Design 100% 

Bronx River Cloudburst CXHP08PAR – 
Cloudburst Hub 
Parkchester  

2-4 Design 100% 

Flushing Bay Cloudburst CQBB15COR – 
Cloudburst Hub 
Corona  

10-15 Design 100% 

EROW Cloudburst CQTI10KIS – 
Cloudburst 
Hub Kissena  

5-10 Design 90% 

Jamaica Bay Cloudburst CK26W02BS – 
Cloudburst 
Hub Brownsville  

TBD Design 15% 

 

 
5 Estimates of CSO volume reduction for stormwater regulations will be updated on an annual basis. 
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6. Community Relations 
 
*Public Participation Plan meeting photo taken prior to 3/2020, pre-COVID-19 distancing requirements. 

DEP’s Public Participation Plan was released to the public on June 26, 2012 and describes the multi-pronged 
tools and activities DEP will utilize to inform and involve diverse stakeholders and the broader public 

throughout the LTCP process. The Plan provides a framework for communicating with and soliciting input from 
interested stakeholders on water quality and the challenges and opportunities for CSO controls.  

 

DEP will report quarterly to DEC on completed public participation activities outlined in the public participation 
plan as part of this and all future CSO Quarterly Reports. All updates to the Public Participation Plan 
implemented as a result of public comments received and quarterly reviews of public participation activities by 
DEC will be posted annually to DEP’s website.   

Updates on the LTCP Program including the submission of the Open Waters/Citywide LTCP are being shared 
with the public through the DEP website at nyc.gov/dep/ltcp.  

LTCP and Green Infrastructure Education & Outreach Meetings  

Outreach Meeting Date Outreach Type No. of Attendees  

Green Infrastructure Grant Program Summer 
Workshop  June 10, 2026 Virtual 17 
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7. Key DEP Personnel  
 

DEP Bureau and corresponding Portfolio Manager and Accountable Manager. 

Planning Area Project 
DEP Responsible Personnel 

Bureau PM AM 
Alley Creek CSO-AC-DF-DES: Alley Creek CSO Disinfection BEDC Osit McLaughlin 

Flushing Bay 
CSO-FC-FB-DES: Flushing CSO Floatables Control  BEDC Tysvaer Harvey 
CSO-FC-DF-DES: Flushing CSO Disinfection Facility BEDC Tysvaer Harvey 
CSO-FB-TUN: Flushing Bay CSO Storage Tunnel BEDC O. Pena TBD*** 

Newtown 
Creek 

CS-NC-CST:  CSO Storage Tunnel 
CS-NC-BAP: Borden Ave PS Expansion 

BEDC 
BEDC 

Tysvaer 
Tysvaer 

Edden 
Harvey 

Bronx River CS-BXR-009, CS-BXR-011:  Hydraulic Relief at HP-009, 
Bending Weir and Baffle at HP-011 BEDC A. Ng A. Ng 

Hutchinson 
River 

CSO-HR-DF: Hutchinson River 2.5MG Conduit and 
Floatables Control BEDC Tysvaer Szeto 

Jamaica Bay 
CS-JB-MUS:  Ribbed Mussels 
CS-JB-WET:  Wetland Restorations 
BB-DRDG:  Bergen Basin Dredging 

BEPA 
BEPA 
BOS 

G. Mayes  H. Chanilal 

Citywide Open 
Waters 

CSO Outfalls NR-040, NR-038, NR-046, RH-005, RH-014, 
TI-003, TI-023, OH-015 regulator modifications/hydraulic 
capacity enhancements 

BEDC N. Shah Harvey 

PR-013 Hannah Street Pump Station gravity bypass 
connection BWSO P. Gordon F. Escobedo 

GI Green Infrastructure BEPA M. Enoch K. Ricigliano 

Flushing Bay 
SOGR 

BB-216: Reconstruction of Primary Settling Tanks at 
Bowery Bay WRRF BEDC O. Pena  

TBD 
BB-220: Replacement of Existing Emergency Generators 
at Bowery Bay WRRF BEDC O. Pena  

TBD 
HP-238: Replacement of Digesters at Hunts Point BEDC  Y. Ma A. Sosa 
HP-239: Reconstruction of Sludge Handling Equipment at 
Hunts Point WRRF BEDC Y. Ma S.  Czernel 
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NR-111: Reconstruction of Primary Settling Tanks at 
North River WRRF BEDC O. Pena F. Giardina 

NR-129: Rehabilitation of North River WRRF Influent and 
Effluent Gates and Bar Screens BEDC O. Pena F. Giardina 

Jamaica Bay 
SOGR 

26W-149: Reconstruct tide gates and effluent chambers 
at the Spring Creek CSO Retention Facility WRRF BWT J. Hoffman A. Garuba 

RO-2: Replace main sewage pumps at the Rockaway 
WRRF BEDC Y. Ma S. Czernel 

R-151: Reconstruct fender and bulkhead at the Rockaway 
WRRF BEDC Y. Ma C. Huang 

CI-124: Reconstruct heating system and greenhouse 
gas reduction at the Coney Island WRRF BWT J. Hoffman A. Garuba 

26W-144: Install 13 new centrifuges at the 26th Ward 
WRRF BEDC A. Ng  R. D’Attile 

R-156: Reconstruct power distribution equipment at the 
Rockaway WRRF BEDC Y. Ma S. Czernel 
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