
Activity Name Planned Start Planned Finish

SANDRESM1: Montgomery to East 14th StreetSANDRESM1: Montgomery to East 14th StreetSANDRESM1: Montgomery to East 14th Street

ConstructionConstructionConstruction

South End: Montgomery to Corlears Hook Park (Reaches A-C)South End: Montgomery to Corlears Hook Park (Reaches A-C)South End: Montgomery to Corlears Hook Park (Reaches A-C)

Corlears Hook Park Restoration Q2-2023 Q3-2023

Floodwall & Flood Gates Installation: Montgomery to Corlears Hook Bridge Q3-2022 Q2-2024

East River Park Phase 1 (Reaches C-F)East River Park Phase 1 (Reaches C-F)East River Park Phase 1 (Reaches C-F)

Delancey Street Bridge Demolition COMPLETE COMPLETE

Corlears Hook Bridge Demolition COMPLETE COMPLETE

Phase 1 Demolition, Removals & Excavation Q4-2021 Q4-2022

Esplanade Soil Stabilization Q3-2022 Q2-2023

Corlears Hook Bridge Construction Q3-2022 Q2-2023

Sewers Installation Q3-2022 Q3-2023

Construction of Riverfront Combi-Wall Q1-2023 Q3-2023

Esplanade Construction Q2-2023 Q4-2023

Installation of Buried Floodwall Q1-2023 Q4-2023

Backfill & Surcharge Q1-2023 Q4-2023

Delancey Street Bridge Construction Q3-2022 Q2-2024

Plantings, Pavings & Furnishings Q3-2023 Q3-2024

East River Park Phase 2 (Reaches F-J)East River Park Phase 2 (Reaches F-J)East River Park Phase 2 (Reaches F-J)

Houston Street Retaining Wall Construction Q1-2023 Q1-2024

Phase 2 Demolition, Removals & Excavation Q4-2023 Q3-2024

Installation of Buried Floodwall Q4-2024 Q1-2025

Esplanade Soil Stabilization Q1-2024 Q3-2025

Sewers Installation Q2-2024 Q3-2025

Construction of Riverfront Combi-Wall Q1-2025 Q4-2025

East 10th Street Bridge Construction Q2-2025 Q1-2026

Backfilll & Surcharge Q3-2025 Q1-2026

Esplanade Construction Q2-2025 Q2-2026

Shared Use Path Restoration Q3-2025 Q2-2026

Plantings, Pavings & Furnishings Q1-2026 Q3-2026

North End: FDR to East 14th Street (Reaches J-K)North End: FDR to East 14th Street (Reaches J-K)North End: FDR to East 14th Street (Reaches J-K)

Reach J Independent Floodwall Q4-2024 Q2-2025

Reach K Independent Floodwall Q1-2025 Q2-2025

East 14th Street Gates Q1-2025 Q3-2025

FDR Crossing Gates Q1-2025 Q4-2025

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

2022 2023 2024 2025 2026 2027

Corlears Hook Park Restoration

Floodwall & Flood Gates Installation: Montgomery to Corlears Hook Bridge

Delancey Street Bridge Demolition

Corlears Hook Bridge Demolition

Phase 1 Demolition, Removals & Excavation

Esplanade Soil Stabilization

Corlears Hook Bridge Construction

Sewers Installation

Construction of Riverfront Combi-Wall

Esplanade Construction

Installation of Buried Floodwall

Backfill & Surcharge

Delancey Street Bridge Construction

Plantings, Pavings & Furnishings

Houston Street Retaining Wall Construction

Phase 2 Demolition, Removals & Excavation

Installation of Buried Floodwall

Esplanade Soil Stabilization

Sewers Installation

Construction of Riverfront Combi-Wall

East 10th Street Bridge Construction

Backfilll & Surcharge

Esplanade Construction

Shared Use Path Restoration

Plantings, Pavings & Furnishings

Reach J Independent Floodwall

Reach K Independent Floodwall

East 14th Street Gates

FDR Crossing Gates
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