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Overview of Contracts
Project Area 1 (PA1) 

• NTP issued August 16, 2021

• East River Park partial closure south of 
Stanton Street & partial Greenway 
closure to E. 10th Street

• partial closure of Corlears Hook Park & 
passive lawn

• Delancey St. & Corlears Hook 
pedestrian bridges removed. Corlears 
Hook temp ped Bridge installed.

• ongoing ConEd Work

• esplanade removal, soil stabilization 
and deep sewer work in progress

• floodwall construction activities begin 
around Montgomery Street

Project Area 2 (PA2) 

• Asser Levy Playground Open

• Gate 18 installed

• Stuyvesant Cove Park including Solar 
One Area under construction

• over 1,000 ft of floodwall installed

• Gate 14 installed

• site restoration north of E 20th St. 
underway 

Parallel Conveyance (PC)

• contract awarded in May
• potential fall 2022 construction start
• contract duration is approximately 4 

years
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Project 
Area 2



ALL WORK IS SUBJECT TO CHANGE

PA2 | Construction Progress
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1. Stuyvesant Cove Park north of E 20th St.:
• seat wall construction and grading

• Solar One temporary pavement install in progress

2. Stuyvesant Cove Park south of E 20 St:
• site prep for pile install

• ferry access will remain open

3. E 23rd St. Intersection: 
• utility work & floodwall construction

4. West Service Road: 
• floodwall construction

5. FDR Dr. NB exit 7 ramp: 
• pile installation and ECS work under FDR 

6. E 15th Street between Ave C and FDR Dr. within 

Con Edison Facility
• sewer reconstruction

7. Avenue C between E 20 St and E 18 St
• ConEd utility work

7

2

3

4
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PA2 | Current Greenway Access
• Stuyvesant Cove Park under 

construction
• Stuyvesant Cove Park Ferry 

access remains open and is 
accessible from E18th St 
E20th St via the Greenway 

• the Greenway from E20th St 
south will remain open until 
the Greenway from E20th St 
north reopens

Access to ferry 
remains open
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PA2 | Greenway Access Look-ahead
Fall 2022
• Greenway from E 20th St 

heading north will reopen
• Greenway from E20th St south 

will close and access to East 
River Park from Stuyvesant Cove 
Park will end

• Stuyvesant Cove Park Ferry 
access will remain open

• More details and dates to follow

DRAFT IN PROGRESS

Access to ferry 
will remain



PA2 | Construction Photos
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Asser Levy Playground Gate 18 install July 2022



PA2 | Construction Photos
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Asser Levy Playground Gate 18 install July 2022



PA2 | Construction Photos
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Stuyvesant Cove Park esplanade pavement and seat wall in progress July 2022
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Project 
Area 1
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PA1 | July 2022 Construction Activities
ALL WORK IS SUBJECT TO CHANGE

1. Soil stabilization activities and esplanade dismantling along the 
waterfront. Deep sewer activities and pile install. 

2. Delancey Street utility, pile and abutment work. 
3. Corlears Hook Park partial closure. Temporary bridge installed.

Corlears Hook bridge removed. Overnight work to remove 
additional sections & abutments week of July 18.

4. Passive lawn partial closure for utility work.   
5. ConEd utility work near Montgomery Street & South Street.
6. Montgomery St. overnight work for pile installation prep and 

activities. 

7. ConEd work in Shared Use Path around E. Houston Street will be 
followed by ESCR retaining wall work.  
ConEd work to E. 10th Street will continue for 6-8 months. 

8. ConEd utility upgrades at E. 10th Street continue.
9. Ongoing partial FDR lane closures continue at various locations. 

Weekly Bulletins & Advisories are issued with construction activities. 

1

3
4
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PA1 | July 2022 Construction Activities
ALL WORK IS SUBJECT TO CHANGE

Floodwall Operations at NB FDR Dr. 
• Overnight work due to lane closure 

for approximately 3-4 months
• Work activities will vary during this 

time with vibratory pile install 
anticipated for approximately 6-8 
weeks

• PMCM and DOT are reviewing 
work activities and lane closure 
needs to determine if work hours 
can be shifted
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PA1 | Construction Work Sequencing

INLAND

A. Mobilization & Removals 

B. Pile Installation, Sewer Replacement & Upgrades

C. Floodwall Pile Installation & Concrete Foundation

D. Concrete Floodwall

E. Fill & Compaction

F. Site Elements & Materials (roadway, sidewalks, parks elements)

WATERFRONT / ESPLANADE

A. Soil Stabilization

B. Remove Esplanade

C. Install new combi-wall & cap wall

D. Install New Esplanade

E. Fill (as needed by location)

F. Site Elements & Materials (esplanade & parks elements)

GRAPHIC FROM ESCR MAY 2019 OPEN HOUSES
(SECTION OF PROPOSED DELANCY STREET LAWN – ALL WORK SUBJECT TO CHANGE)

ALL WORK IS SUBJECT TO CHANGE
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PA1 | Construction Photos

Corlears Hook Bridge Removal July 10, 2022
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PA1 | Construction Photos

Dewatering operationShoring for Sewer install
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PA1 | Construction Photos

Shoring and markers for Pile install related to Sewer work – red dots indicate 
locations of H-Piles

Pile and Pile Cap Typical Detail for Sewer work - will vary in cap 
size, number of piles and sewer pipe configuration throughout 
project

Proposed Sewer 
(may be pipe or 
concrete boxes) 

H-Piles

Continuous 
Concrete Pile Cap 
to support sewer
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PA1 | Construction Photos

Stone Column Soil Stabilization Test Program May

Soil Stabilization using Stone 
Columns
• Stone columns will be installed 

in a grid within the project site 
particularly along the waterfront

• An augering machine is used to 
auger a deep hole in the soil

• The hole is then filled with 
crushed stone which compacts 
to form a stone column 

• The grid of stone columns 
stabilizes the earth to protect it 
from impacts of extreme 
weather events (flooding, 
earthquake, etc.)
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PA1 | Construction Activities through 2022
1. Demolition of Tennis Building – TBD

In progress soil, sewer and pile activities continue.
2. Delancey Street utility work & reconstruction of new bridge. 
3. Continue Corlears Hook Park partial closure .

Corlears Hook Bridge reconstruction.
4. Passive lawn utility work.   
5. Montgomery Street & Greenway floodwall construction.

*Night work anticipated for several months along Greenway.

1

3
4

2

5 Montgomery St. / South St. floodwall and flood gate

Southern Reaches of floodwall along Greenway

ALL WORK IS SUBJECT TO CHANGE

SLIP RAMP



21

PA1 | Construction Activities through 2022
ALL WORK IS SUBJECT TO CHANGE

1. ConEd work in Shared Use Path north of E Houston Street to E 
10th Street will continue for next 6-8 months.

2. Houston Street Retaining Wall activities.
3. Ongoing partial FDR lane closures continue.
4. Ongoing utility work at E10th Street.

Weekly Bulletins & Advisories are issued with construction activities.

2
1

4
Houston St retaining wallsSLIP RAMP
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PA1 | Construction Timeline

- REACHES A - C

- REACHES C - F

- REACHES F - J

- REACHES J & NORTH

ALL WORK IS SUBJECT TO CHANGE
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WHAT WE’VE HEARD
• improve site access conditions and wayfinding signage in East River Park

June/July 2022 improvements & signage
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WHAT WE’VE HEARD
• improved site signage: vandalism

July 2022 vandalism



NEED MORE 
INFORMATION?  

VISIT US AT:
www.nyc.gov/escr

http://www.nyc.gov/escr
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