

**NEW YORK CITY ECONOMIC DEVELOPMENT CORPORATION  
STANDARD FORM OF AMENDMENT OF CONSULTANT CONTRACT**

This is an amendment to the Contract entered into by New York City Economic Development Corporation (NYCEDC), a local development corporation organized pursuant to Section 1411 of the Not-for-Profit Corporation Law of the State of New York, having an office at 110 William Street, New York, New York 10038, and the Consultant:

<b>Consultant's Name:</b>	Skanska USA Building, Inc				
<b>Address:</b>	350 Fifth Avenue 32 <sup>nd</sup> Floor New York NY 10118				
<b>Contract No:</b>	56390002	<b>Contract Date:</b>	11/1/2013	<b>Project No:</b>	5639
<b>Project Name:</b>	Construction Management Services Related to Rockaway Boardwalks Project				
<b>Type of Services:</b>	Construction, Construction Management and Related Consultant Services				

A copy of the Contract and copies of any and all prior amendments are attached hereto as Exhibit A.

The Contract is hereby amended as follows:

<b>Amendment No:</b>	3	<b>Effective Date:</b>	9/30/15
----------------------	---	------------------------	---------

**TYPE OF AMENDMENT**


<input type="checkbox"/> Extension of Term	Extension Date:													
<input checked="" type="checkbox"/> Increase in Maximum Contract Price		<table border="0"> <tr> <td>Original Maximum Contract Price</td> <td>\$</td> <td>\$1,000,000</td> </tr> <tr> <td>Total Prior Increases</td> <td>\$</td> <td>\$257,982,624</td> </tr> <tr> <td>Amount of Current Increase</td> <td>\$</td> <td>\$63,259,903</td> </tr> <tr> <td>Maximum Contract Price</td> <td>\$</td> <td>\$322,242,527</td> </tr> </table>	Original Maximum Contract Price	\$	\$1,000,000	Total Prior Increases	\$	\$257,982,624	Amount of Current Increase	\$	\$63,259,903	Maximum Contract Price	\$	\$322,242,527
Original Maximum Contract Price	\$	\$1,000,000												
Total Prior Increases	\$	\$257,982,624												
Amount of Current Increase	\$	\$63,259,903												
Maximum Contract Price	\$	\$322,242,527												

Amended Scope of Services - See attached Exhibit     

Other (as described below)  
See Exhibit B: Amended and Restated Fee and Cost Schedule

<b>NYCEDC Executive Committee Approval Date:</b>	9/30/15
--------------------------------------------------	---------

Capitalized terms used herein shall have the meanings set forth in the Contract, as previously amended, unless otherwise defined herein. Except as provided herein and in the pages attached hereto, if any, all terms and conditions of the Contract, as previously amended, remain unchanged and in full force and effect.

<b>CONSULTANT'S NAME:</b> Skanska USA Building, Inc		<b>NEW YORK CITY ECONOMIC DEVELOPMENT CORPORATION</b>	
<b>By:</b>		<b>By:</b>	
<b>Printed Name:</b>	Richard Kennedy	<b>Printed Name:</b>	Emil Martoni
<b>Title:</b>	Chief Operating Officer	<b>Title:</b>	Executive Vice President
<b>Date Signed:</b>	10/6/15	<b>Date Signed:</b>	10/24/15

**EXHIBIT A**

**THE CONTRACT AS PREVIOUSLY AMENDED**

**(INCORPORATED BY REFERENCE)**

**EXHIBIT B**

**Amended and Restated Fee and Cost Schedule**

The fee and cost schedule to the Contract is amended to include the following:

<b>Description</b>	<b>Amendment 2 Contract Value</b>	<b>Current Increase</b>	<b>Total Amount</b>
Preconstruction Staff Costs	\$266,126	\$0.00	\$266,126
Construction and Post Construction Staff costs	\$16,333,413	\$8,744,444	\$25,077,857
General Conditions Costs	\$26,236,885	\$5,570,458	\$31,807,343
Trade Costs	\$216,146,200	\$48,945,001	\$265,091,201
	\$258,982,624	\$63,259,903	\$322,242,527