

Citywide Arterials

Milling & Paving Schedule

February 28, 2021 to March 6, 2021

Date	Location
Sunday 2-28-21	No Work
Monday 3-01-21	Maintenance
Tuesday 3-02-21	Maintenance
Wednesday 3-03-21	Maintenance
Thursday 3-04-21	Maintenance
Friday 3-05-21	Maintenance
Saturday 3-06-21	No Work

*Schedules are subject to change due to inclement weather or emergencies