

Citywide Arterials

Milling & Paving Schedule

June 24, 2018 to June 30, 2018

Date	SA#	Location	Tons	SqYards
Sunday 6-24-18		No Work		
Monday 6-25-18		1 Paving Crew W 62 St (Columbus Ave to Amsterdam Ave)		
Tuesday 6-26-18		1 Paving Crew E 71 St (FDR Dr to 5 Ave)		
Wednesday 6-27-18		1 Paving Crew E 71 St (FDR Dr to 5 Ave)		
Thursday 6-28-18		1 Paving Crew E 70 St (5 Ave to York Ave)		
Friday 6-29-18		1 Paving Crew E 70 St (5 Ave to York Ave)		
Saturday 6-30-18		No Work		

*Schedules are subject to change due to inclement weather or emergencies