

Citywide Arterials

Milling & Paving Schedule

August 20, 2017 to August 26, 2017

Date	SA#	Location	Tons	SqYards
Sunday 08-20-17		No Work		
Monday 08-21-17		1 Milling Crew E/B Belt Pkwy (67 St to Verrazano Bridge)		
Tuesday 08-22-17		1 Milling Crew E/B Belt Pkwy (67 St to Verrazano Bridge)		
Wednesday 08-23-17		1 Milling Crew E/B Belt Pkwy (67 St to Verrazano Bridge)		
Thursday 08-24-17		1 Paving Crew E/B Belt Pkwy (67 St to Verrazano Bridge)		
Friday 08-25-17		1 Paving Crew E/B Belt Pkwy (67 St to Verrazano Bridge)		
Saturday 08-26-17		No Work		

*Schedules are subject to change due to inclement weather or emergencies